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Federal Safe Routes To School (SRTS) Program
 
Distribution of Project Status by Phase
 

Data as of 3/31/12
 

Project Status Cycle 1 
Release Date 6-7-07 

Cycle 2 
Release Date 10-8-08 

Cycle 3 
Release Date 10-17-11 

Overall 
SRTS Cycle 1, 2 & 3 

Proj Count % Proj Count % Proj Count % Proj Count % 
No Phase Auth 2 2% 5 4% 126 91% 133 38% 
In PE 10 10% 42 36% 8 6% 60 17% 
In Right of Way 0 0% 3 3% 0 0% 3 1% 
In Construction 60 62% 58 50% 5 4% 123 35% 
Project Closed 25 26% 9 8% 0 0% 34 10% 
Total 97 100% 117 100% 139 100% 353 100% 
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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