
High Risk Rural Roads (HR3)
 
Distribution of Project Status by Phase
 

Data as of 6/30/2010
 

Project Status Cycle 1 
Release Date 4-30-07 

Cycle 2 
Release Date 7-9-08 

Total 

Proj 
Count 

% Proj 
Count 

% Proj 
Count 

% 

No Phase Auth 2 6% 7 25% 9 14% 
In PE 15 43% 18 64% 33 52% 
In Right of Way 3  9%  0  0%  3  5%  
In Construction 15 43% 3 11% 18 29% 
Project Closed 0  0%  0  0%  0  0%  
Total 35 100% 28 100% 63 100%
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Project listing is available at 

http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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