
High Risk Rural Roads (HR3)
 
Distribution of Project Status by Phase
 

Data as of 1/7/2010
 

Project Status Cycle 1 
Release Date 4-30-07 

Cycle 2 
Release Date 7-9-08 

Total 

Proj 
Count 

% Proj 
Count 

% Proj 
Count 

% 

No Phase Auth 5 14% 8 29% 13 20% 
In PE 19 51% 19 68% 38 58% 
In Right of Way 4 11% 1 4% 5 8% 
In Construction 8 22% 0 0% 8 12% 
Project Closed 1  3%  0  0%  1  2%  
Total 37 100% 28 100% 65 100% 
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