Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase
Data as of 1/7/2010

Project Status Cycle1 Cycle 2 Total
Release Date 6-21-07 Release Date 7-17-08
Proj % Proj % Proj %
Count Count Count
No Phase Auth 24 25% 83 51% 107 41%
In PE 21 22% 63 38% 84 32%
In Right of Way 1 1% 2 1% 3 1%
In Construction 47 49% 16 10% 63 24%
Project Closed 3 3% 0 0% 3 1%
Total 96 100% 164 100% 260 100%
Cycle 1 Cycle 2 Overall Total
Release Date 6-21-07 Release Date 7-17-08 Cycle1 &2
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