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High Risk Rural Roads (HR3)
 
Distribution of Project Status by Phase
 

Data as of 3/31/11
 

Project Status Cycle 1 
Release Date 4-30-07 

Cycle 2 
Release Date 7-9-08 

Total 

Proj 
Count 

%  Proj  
Count 

%  Proj  
Count 

% 

No Phase Auth 0  0%  2  7%  2  3%  
In PE 16 46% 22 76% 38 59% 
In Right of Way 3  9%  1  3%  4  6%  
In Construction 16 46% 4 14% 20 31% 
Project Closed 0  0%  0  0%  0  0%  
Total 35 100% 29 100% 64 100% 

0% 0%

            Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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