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High Risk Rural Roads (HR3)
 
Distribution of Project Status by Phase
 

Data as of 9/30/11
 

Project Status Cycle 1 
Release Date 4-30-07 

Cycle 2 
Release Date 7-9-08 

Total 

Project Count % Project Count % Project Count % 

No Phase Auth 0  0%  1  3%  1  2%  
In PE 12 34% 19 66% 31 48% 
In Right of Way 5 14% 1 3% 6 9% 
In Construction 17 49% 8 28% 25 39% 
Project Closed 1  3%  0  0%  1  2%  
Total 35 100% 29 100% 64 100% 
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Project listing is available at  http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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