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Highway Safety Improvement Program (HSIP)
 
Distribution of Project Status by Phase
 

Data as of 12/31/10
 

Project Status Cycle 1 
Release Date 6-21-07 

Cycle 2 
Release Date 7-17-08 

Cycle 3 
Release Date 1-26-10 

Total 

Proj Count % Proj Count % Proj Count % Proj Count % 
No Phase Auth 2 2% 9 6% 14 12% 25 7% 
In PE 28 30% 91 57% 98 87% 217 59% 
In Right of Way 1 1% 1 1% 0 0% 2 1% 
In Construction 50 53% 57 36% 1 1% 108 29% 
Project Closed 13 14% 2 1% 0 0% 15 4% 
Total 94 100% 160 100% 113 100% 367 100% 

57% 

Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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