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Highway Safety Improvement Program (HSIP)
 
Distribution of Project Status by Phase
 

Data as of 3/31/11
 

Project Status Cycle 1 
Release Date 6-21-07 

Cycle 2 
Release Date 7-17-08 

Cycle 3 
Release Date 1-26-10 

Cycle 4 
Release Date 1-26-10 

Total

Proj Count % Proj Count % Proj Count % Proj Count % Proj 
Count 

% 

No Phase Auth 2 2% 9 6% 12 11% 179 100% 202 37% 
In PE 29 30% 84 53% 96 85% 0 0% 209 38% 
In Right of Way 2 2% 2 1% 0 0% 0 0% 4 1% 
In Construction 48 50% 62 39% 5 4% 0 0% 115 21% 
Project Closed 15 16% 2 1% 0 0% 0 0% 17 3% 
Total 96 100% 159 100% 113 100% 179 100% 547 100% 

          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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