Safe Route To School (SRTS)

Distribution of Project Status by Phase
Data as of 3/31/11
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Project Status Cycle 1 Cycle 2 Total

Release Date 6-7-07 Release Date 10-8-08

Proj % Proj % Proj %

Count Count Count
No Phase Auth 6 6% 35 29% 41 19%
In PE 15 15% 37 31% 52 24%
In Right of Way 1 1% 2 2% 3 1%
In Construction 69 71% 46 38% 115 53%
Project Closed 6 6% 0 0% 6 3%
Total 97 100% 120 100% 217 100%

Cycle 2 Overall Total
Release Date 10-8-08 Cycle1&2

BNo Phase Auth
Oin PE

Oln Right of Way
Oin Construction
BProject Closed

24%

BNo Phase Auth
Oin PE

OlIn Right of Way
OIn Construction
BProject Closed

Project listing is available at http://www.dot.ca.gov/hg/LocalPrograms/HSIP/delivery status.htm
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