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Safe Route To School (SRTS)
 
Distribution of Project Status by Phase
 

Data as of 9/30/11
 

Project Status Cycle 1 
Release Date 6-7-07 

Cycle 2 
Release Date 10-8-08 

Total 

Project Count % Project Count % Project Count % 

No Phase Auth 3 3% 12 10% 15 7% 
In PE 13 13% 43 36% 56 26% 
In Right of Way 0  0%  3  3%  3  1%  
In Construction 74 76% 62 52% 136 63% 
Project Closed 7  7%  0  0%  7  3%  
Total 97 100% 120 100% 217 100% 
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Project listing is available at  http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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