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Safe Route To School (SRTS)
 
Distribution of Project Status by Phase
 

Data as of 9/30/2010
 

Project Status Cycle 1 
Release Date 6-7-07 

Cycle 2 
Release Date 10-8-08 

Total 

Proj 
Count 

%  Proj  
Count 

%  Proj  
Count 

% 

No Phase Auth 9 9% 46 38% 55 25% 
In PE 15 15% 31 26% 46 21% 
In Right of Way 1  1%  3  2%  4  2%  
In Construction 67 69% 41 34% 108 50% 
Project Closed 5  5%  0  0%  5  2%  
Total 97 100% 121 100% 218 100% 

0%

            Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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