Safe Route To School (SRTS)
Distribution of Project Status by Phase
Data as of 6/30/2010

Project Status Cycle 1 Cycle 2 Total
Release Date 6-7-07 Release Date 10-8-08
Proj % Proj % Proj %
Count Count Count
No Phase Auth 14 14% 58 48% 72 33%
In PE 17 17% 32 26% 49 22%
In Right of Way 3 3% 1 1% 4 2%
In Construction 62 63% 30 25% 92 42%
Project Closed 2 2% 0 0% 2 1%
Total 98 100% 121 100% 219 100%
Cycle 1 Cycle 2 Overall Total
Release Date 6-7-07 Release Date 10-8-08 Cycle1&2
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