
Safe Route To School (SRTS)
 
Distribution of Project Status by Phase
 

Data as of 3/31/10
 

Project Status Cycle 1 
Release Date 6-7-07 

Cycle 2 
Release Date 10-8-08 

Total 

Proj 
Count 

% Proj 
Count 

% Proj 
Count 

% 

No Phase Auth 20 20% 80 66% 100 46% 
In PE 22 22% 25 21% 47 21% 
In Right of Way 2  2%  1  1%  3  1%  
In Construction 54 55% 15 12% 69 32% 
Project Closed 0  0%  0  0%  0  0%  
Total 98 100% 121 100% 219 100% 
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