
High Risk Rural Roads (HR3)
Distribution of Project Status by Phase

Data as of 9/30/13

1 2

HR3
Project Status

Project Count % Project Count % Project Count %

0 No Phase Auth 0 0% 0 0% 0 0%
PE In PE 2 6% 3 10% 5 8%

ROW In Right of Way 2 6% 2 6% 4 6%
CON In Construction 11 31% 17 55% 28 42%

Closed Project Closed 20 57% 9 29% 29 44%
Total 35 100% 31 100% 66 100%
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Project listing is available at  http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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