
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

Data as of 3/31/13
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Proj Count % Proj Count % Proj Count % Proj Count % Proj Count % Proj 

Count
% Proj Count

0 No Phase Auth 5 6% 14 9% 19 17% 32 19% 202 92% 272 37% 310
PE In PE 2 2% 16 10% 20 18% 78 47% 16 7% 132 18% 223

ROW In Right of Way 2 2% 2 1% 3 3% 1 1% 0 0% 8 1% 17
CON In Construction 25 28% 65 42% 60 54% 52 31% 1 0% 203 27% 386

Closed Project Closed 55 62% 59 38% 10 9% 3 2% 0 0% 127 17% 223
Total 89 100% 156 100% 112 100% 166 100% 219 100% 742 100% 1159
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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