
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

Data as of 6/30/13
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Proj Count % Proj Count % Proj Count % Proj Count % Proj Count % Proj 

Count
% Proj Count

0 No Phase Auth 4 4% 11 7% 12 11% 30 18% 143 65% 200 27% 232
PE In PE 2 2% 11 7% 10 9% 72 43% 73 33% 168 23% 245

ROW In Right of Way 2 2% 2 1% 2 2% 1 1% 0 0% 7 1% 17
CON In Construction 21 24% 71 46% 72 65% 59 36% 3 1% 226 31% 416

Closed Project Closed 60 67% 61 39% 14 13% 4 2% 0 0% 139 19% 247
Total 89 100% 156 100% 110 100% 166 100% 219 100% 740 100% 1157
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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