
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

Data as of 9/30/13
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Proj Count % Proj Count % Proj Count % Proj Count % Proj Count % Proj 

Count
% Proj Count

0 No Phase Auth 3 3% 9 6% 9 8% 24 14% 82 37% 127 17% 155
PE In PE 2 2% 6 4% 5 5% 61 37% 131 60% 205 28% 272

ROW In Right of Way 2 2% 2 1% 2 2% 3 2% 0 0% 9 1% 20
CON In Construction 18 20% 74 48% 76 69% 72 43% 7 3% 247 33% 444

Closed Project Closed 63 72% 63 41% 18 16% 6 4% 0 0% 150 20% 266
Total 88 100% 154 100% 110 100% 166 100% 220 100% 738 100% 1157
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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