Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase
Data as of 12/31/2013

Project Status

Cycle 1

HSIP Release Date6-21-07
HR3 Release Date 4-30-07

Cycle 2

HSIP Release Date 7-17-08
HR3 Release Date 7-9-08

Cycle 3

Release Date 1-26-10

Cycle 4

Release Date 2-23-11

Cycle 5

Release Date 10-19-12

Cycle 6

Release Date 11-14-13

Overall

Cycles 1-6

Cycle 1

3%

BNo Phase Auth
OIn PE

Oln Right of Way
OIn Construction

BProject Closed

HSIP Release Date6-21-07
HR3 Release Date 4-30-07

Cycle 4
Release Date 2-23-11

7% 13%

BNo Phase Auth
OIn PE

Oln Right of Way
BIn Construction

®Project Closed

HSIP Release Date 7-17-08
HR3 Release Date 7-9-08

45%

BNo Phase Auth

Oin PE
Oln Right of Way
BIn Construction

BProject Closed

Cycle 5
Release Date 10-19-12

5% 0%

BNo Phase Auth

Oin PE
Oln Right of Way
OIn Construction

BProject Closed

Project listing is available at http://www.dot.ca.gov/hg/LocalPrograms/HSIP/delivery_status.htm

Release Date 1-26-10

8%

65%

BNo Phase Auth
Oln PE

OIn Right of Way
BIn Construction

BProject Closed

Cycle 6

Release Date 11-14-13
0%

0%

0%

BNo Phase Auth

Oin PE
Oln Right of Way
OIn Construction

BProject Closed

Project Count % Project Count % Project Count % Project Count % Project Count % Project Count % Project Count %
No Phase Auth 3 2% 9 5% 9 8% 21 13% 60 27% 228 99% 330 32%
In PE 4 3% 8 4% 5 5% 56 34% 149 68% 3 1% 225 22%
In Right of Way 4 3% 4 2% 2 2% 3 2% 1 0% 0 0% 14 1%
In Construction 25 20% 80 43% 71 65% 75 45% 10 5% 0 0% 261 25%
Project Closed 87 71% 84 45% 23 21% 11 7% 0 0% 0 0% 205 20%
Total 123 100% 185 100% 110 100% 166 100% 220 100% 231 100% 1035 100%

Cycle 2 Cycle 3

Overall
HSIP Cycles 1 -6

20%

BNo Phase Auth
Oin PE

OIn Right of Way
OIn Construction

BProject Closed
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