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MPO Total # of 
Projects

Delay Projects In 
PE Phase

Delay Projects In 
CON Phase

Total Delay 
Projects

% of MPO Projects that 
are Currently Delayed

BCAG 12 1 2 3 25%
KCAG 4 1 0 1 25%
MCTC 4 0 1 1 25%
RURAL 85 2 12 14 16%
SCAG 452 8 55 63 14%

AMBAG 31 0 4 4 13%
MTC 157 6 13 19 12%

TCAG 25 0 3 3 12%
STANCOG 17 1 1 2 12%

SACOG 70 1 6 7 10%
SBCAG 22 0 2 2 9%

SANDAG 69 0 6 6 9%
FCOG 49 1 3 4 8%
SRTA 19 0 1 1 5%

SJCOG 24 0 1 1 4%
KCOG 31 0 0 0 0%
MCAG 6 0 0 0 0%

SLOCOG 10 0 0 0 0%
Total 1087 21 110 131 12%

HSIP & HRRR Projects with Milestone Delays  
AS of April 1, 2014 

For more information on Local Safety Program Delivery Requirements and a complete listing of delayed projects, go to 
http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm 
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