
Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase

Data as of 12/31/12
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Proj Count % Proj Count % Proj Count % Proj Count % Proj Count % Proj 

Count
% Proj Count

0 No Phase Auth 1 1% 2 1% 2 2% 6 4% 220 100% 231 31% 270
PE In PE 9 10% 32 21% 50 45% 114 69% 0 0% 205 28% 310

ROW In Right of Way 1 1% 1 1% 2 2% 1 1% 0 0% 5 1% 11
CON In Construction 29 32% 75 48% 51 46% 44 27% 0 0% 199 27% 382

Closed Project Closed 50 56% 46 29% 7 6% 1 1% 0 0% 104 14% 189
Total 90 100% 156 100% 112 100% 166 100% 220 100% 744 100% 1162
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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