
Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase

Data as of 3/31/13

1 2 3

SRTS
Project Status

Proj Count % Proj Count % Proj Count % Proj Count %
0 No Phase Auth 1 1% 3 3% 31 22% 35 10%

PE In PE 2 2% 19 16% 62 45% 83 24%
ROW In Right of Way 0 0% 1 1% 2 1% 3 1%
CON In Construction 42 43% 69 59% 44 32% 155 44%

Closed Project Closed 52 54% 24 21% 0 0% 76 22%
Total 97 100% 116 100% 139 100% 352 100%

Cycle 1
Release Date 6-7-07

Cycle 2
Release Date 10-8-08

Cycle 3
Release Date 10-17-11

Overall
SRTS Cycles 1-3

3%
16%

21%

Cycle 2
Release Date 10-8-08

1%
2% 0%

Cycle 1
Release Date 6-7-07

10%
22%

Overall
SRTS Cycles 1-3

22%

32%
0%

Cycle 3
Release Date 10-17-11

          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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