
Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase

Data as of 6/30/13

1 2 3

SRTS
Project Status

Proj Count % Proj Count % Proj Count % Proj Count %
0 No Phase Auth 1 1% 3 3% 27 19% 31 9%

PE In PE 2 2% 12 10% 55 40% 69 20%
ROW In Right of Way 0 0% 1 1% 3 2% 4 1%
CON In Construction 38 39% 72 62% 54 39% 164 47%

Closed Project Closed 56 58% 28 24% 0 0% 84 24%
Total 97 100% 116 100% 139 100% 352 100%
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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