
Federal Safe Routes To School (SRTS) Program
Distribution of Project Status by Phase

Data as of 9/30/13

1 2 3

SRTS
Project Status

Proj Count % Proj Count % Proj Count % Proj Count %
0 No Phase Auth 1 1% 3 3% 24 17% 28 8%

PE In PE 0 0% 11 9% 51 36% 62 18%
ROW In Right of Way 0 0% 1 1% 6 4% 7 2%
CON In Construction 39 40% 71 61% 59 42% 169 48%

Closed Project Closed 57 59% 30 26% 0 0% 87 25%
Total 97 100% 116 100% 140 100% 353 100%

Cycle 1
Release Date 6-7-07

Cycle 2
Release Date 10-8-08

Cycle 3
Release Date 10-17-11
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          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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