
2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

4/30/2013, 12:09 PM 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Agoura Hills BRIDGE NO. 53C0290, ROADSIDE DRIVE OVER MEDEA CREEK, 0.3 MI E KANAN RD.    Bridge rehabilitation.  Widen existing 2-lane bridge
to a 2-lane bridge with shoulders, shoulders and one sidewalk, no added lane capacity.  10/6/2010:  Toll Credits programmed for PE & CON.
9/7/2012:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,767,700

150,000 162,500 312,500

90,000 90,000

150,000 252,500 2,170,200
1,767,700
1,767,700

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,000 252,500 2,170,200

150,000 252,500 2,170,200

1,767,700

1,767,700

BHLO-5435(017)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
150,000 162,500 312,500

150,000 162,500 312,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3704 HBP 162,500 162,500PE
Local Match

Total: 162,500Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Updated funding to match 2012 Survey

3704 HBP 150,000 150,000PE
Local Match

Total: 150,000Fed. Reimb. Rate: 100.00% 10/6/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
90,000 90,000

90,000 90,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3704 HBP 90,000 90,000R/W
Local Match

Total: 90,000Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/7/2012 Linda Newton:  New funding added per 2012 Survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,767,700

1,767,700

1,767,700

1,767,700

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3704 HBP CON -1,767,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,767,700

3704 HBP CON -1,767,700 1,767,700
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3704 HBP 777,700CON 1,767,700
Local Match

Total: 777,700Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15 and funding added.  As
requested in September 2012 Survey.

-990,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3704 HBP CON -990,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

990,000

3704 HBP CON -990,000 990,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3704 HBP CON -990,000 990,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3704 HBP -990,000CON 990,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3704 HBP 990,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/21/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in September
2011 Survey.

-990,000

3704 HBP CON -990,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

990,000

3704 HBP -990,000CON 990,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3704 HBP -990,000 990,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/7/2012 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3704 HBP 990,000 990,000CON
Local Match

Total: 990,000Fed. Reimb. Rate: 100.00% 10/6/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/6/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Burbank BRIDGE NO. 53C1902, 53-1087, OLIVE AVE, OVER FRONT ST, SPTCO, FLOWER, AT INTERSTATE 5.  Bridge widening, to accommodate 
shoulders, and rehabilitation.  No added lane capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

10,640,000

1,500,000 1,500,000

2,000,000 2,000,000

1,500,000 2,000,000 14,140,000
10,640,000
10,640,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,950 1,770,600 12,518,142

172,050 229,400 1,621,858

1,500,000 2,000,000 14,140,000

9,419,592

1,220,408

10,640,000

BRLS-5200(040)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,950 1,327,950

172,050 172,050

1,500,000 1,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3777 HBP 1,327,950 1,327,950PE
Local Match 172,050 172,050

Total: 1,500,000Fed. Reimb. Rate: 88.53% 12/15/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,770,600 1,770,600

229,400 229,400

2,000,000 2,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3777 HBP -1,770,600R/W 1,770,600
Local Match -229,400 229,400

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam:  Per 2012 HBP survey move RW funds from FY 12/13 to 13/14

3777 HBP 1,770,600 1,770,600R/W
Local Match 229,400 229,400

Total: 2,000,000Fed. Reimb. Rate: 88.53% 12/15/2010 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
9,419,592

1,220,408

10,640,000

9,419,592

1,220,408

10,640,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3777 HBP CON -9,419,592
Local Match -1,220,408

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

9,419,592
1,220,408

3777 HBP CON 9,419,592
Local Match 1,220,408

Total:Fed. Reimb. Rate: 88.53% 9/21/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/20/12 CON funds ($10,640,000) in Beyond is moved to FY 15/16

-9,419,592
-1,220,408

3777 HBP -256,737CON
Local Match -33,263

Total: -290,000Fed. Reimb. Rate: 88.53% 7/13/2011 Linda Newton:  Modify funding to match application dated 06/06/2011.

-256,737
-33,263
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3777 HBP CON -9,676,329
Local Match -1,253,671

Total:Fed. Reimb. Rate: 88.53% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

9,676,329
1,253,671

3777 HBP 9,676,329CON 9,676,329
Local Match 1,253,6711,253,671

Total: 10,930,000Fed. Reimb. Rate: 88.53% 12/15/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Burbank BRIDGE NO. 53C1903, MAGNOLIA BL OVER FRONTAGE RD & SPTCO, AT INTERSTATE 5.    Bridge rehabilitation and widening.  No added
lanes. (PROJECT STUDY ONLY)

Fund Source Summary:

PE
R/W

Total

CON

Total

9,520,000

1,500,000 1,500,000

1,500,000 1,500,000

1,500,000 1,500,000 12,520,000
9,520,000
9,520,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,950 1,327,950 11,083,956

172,050 172,050 1,436,044

1,500,000 1,500,000 12,520,000

8,428,056

1,091,944

9,520,000

BHLS-5200(041)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,950 1,327,950

172,050 172,050

1,500,000 1,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3814 HBP 1,327,950 1,327,950PE
Local Match 172,050 172,050

Total: 1,500,000Fed. Reimb. Rate: 88.53% 5/27/2011 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,950 1,327,950

172,050 172,050

1,500,000 1,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3814 HBP -1,327,950R/W 1,327,950
Local Match -172,050 172,050

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam:  According to 2012 HBP Survey move RW funds from FY12/13 to FY 13/14

3814 HBP 1,327,950R/W
Local Match 172,050

Total:Fed. Reimb. Rate: 88.53% 9/29/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 12/13.  As requested in September
2011 Survey.

-1,327,950
-172,050

3814 HBP 1,327,950R/W
Local Match 172,050

Total: 1,500,000Fed. Reimb. Rate: 88.53% 5/27/2011 Linda Newton:  New eligible project.

1,327,950
172,050

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,428,056

1,091,944

9,520,000

8,428,056

1,091,944

9,520,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3814 HBP CON -8,428,056
Local Match -1,091,944

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

8,428,056
1,091,944

3814 HBP CON 8,428,056
Local Match 1,091,944

Total:Fed. Reimb. Rate: 88.53% 9/21/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/20/12 move CON funds ($9520,000) from Beyond to FY 15/16

-8,428,056
-1,091,944
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3814 HBP 8,428,056CON
Local Match 1,091,944

Total: 9,520,000Fed. Reimb. Rate: 88.53% 5/27/2011 Linda Newton:  New eligible project.

8,428,056
1,091,944
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Carson BRIDGE NO. 53C0459, WILMINGTON AV 223, OVER DOMINGUEZ CHANNEL, 0.8 MI S CARSON ST.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total

CON

Total

2,026,841 2,026,841
2,026,841 2,026,841

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

-0 232,479 232,479

1,794,362 1,794,362

2,026,841 2,026,841

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

-0 232,479 232,479

1,794,362 1,794,362

2,026,841 2,026,841

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2516 HBP 1,794,362CON -1,794,362
LSSRP Bond 232,479 -232,479

Total:Fed. Reimb. Rate: 88.53%

New!

3/29/2013 Reza Fereshtehnejad:  Bond Funds approved.
3/29/2013 Reza Fereshtehnejad:  Ready to Advertise.  CON funds moved from FFY 15/16 to 12/13.  Project ready to advertise.

2516 HBP -1,794,362CON 1,794,362
LSSRP Bond -232,479 232,479

Total:Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
10/24/2012 Reza Fereshtehnejad:  Ready to Advertise.  CON funds moved from FFY 12/13 to 15/16.  Funds not obligated as
programmed in 2011/12, moved out as per CTC guidelines..

2516 HBP -1,438,613 1,794,362 355,750CON
LSSRP Bond -186,388 232,479 46,091

Total: 401,841Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
9/26/2012 Vijay Kopparam:  As requested in 2012 HBP survey CON funds is moved from FY 11/12 to FY 12/13. Also CON phase is
transferred to City of Carson {BHLS 54013(020)}
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2516 HBP 1,438,613 -1,438,613CON
LSSRP Bond 186,388 -186,388

Total:Fed. Reimb. Rate: 88.53% 3/29/2013 Eric Bost:  Fund line failed to deliver.
12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
10/18/2010 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 11/12.  As requested in
September 2010 Survey.

2516 HBP -1,438,613 1,438,613CON
LSSRP Bond -186,388 186,388

Total:Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2516 HBP -1,438,613 1,438,613CON
LSSRP Bond -186,388 186,388

Total:Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

2516 HBP 1,438,613CON -1,438,613
LSSRP Bond 186,388-186,388

Total:Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved. 
10/12/2009 Reza Fereshtehnejad:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

2516 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
6/30/2009 Hamid Aghasharif:  LA County request to move funds from 08/09 to 09/10.  8/22/2011 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2516 HBP CON 1,159,040
Local Match 150,166

Total:Fed. Reimb. Rate: 88.53% 10/17/2008 Eric Bost:  Correct matching funds.

-1,159,040
-150,166

2516 HBP 279,572CON 279,572
LSSRP Bond 36,22236,222

Total: 315,794Fed. Reimb. Rate: 88.53% 12/10/2012 Reza Fereshtehnejad:  Bond Funds approved.
10/15/2008 Jim Kaufman:  LA County Exhibit 6-D for cost increase, schedule update

2516 HBP CON -1,159,040
Local Match -150,166

Total:Fed. Reimb. Rate: 88.53% 11/19/2007 Eric Bost:  Per County spreadsheet dated 10/7/2007, County indicated project would slip into 8/9.  Funds have been
programmed in 7/8 therefore this is a failed project.  CON funds moved from FFY 2007/8 to Beyond.  Project must now be ready to ad
before FTIP will be amended.

1,159,040
150,166
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2516 HBP 1,159,040CON 1,159,040
LSSRP Bond 150,166150,166

Total: 1,309,206Fed. Reimb. Rate: 88.53% 11/19/2007 Eric Bost:  Fund line failed to deliver.
7/25/2007 Eric Bost:  Bond Funds approved.
2/2007:  LSSRP bond match programmed here.  2/24 revise to reflect county’s Feb. 2007 request for additional funds.

2516 HBP -985,009CON -985,009
Local Match -127,618-127,618

Total: -1,112,627Fed. Reimb. Rate: 88.53%  2/2007:  local match programmed in error, deprogrammed here

2516 HBP 985,009CON 985,009
Local Match 127,618127,618

Total: 1,112,627Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Culver City BRIDGE NO. PM00092, Developing of the Bridge Preventive Maintenance Plan by the City of Culver City.  (Project studies only - for developing
projects list - NOT for project development - PAED only)

Fund Source Summary:

PE
R/W

Total
CON

Total

9,000 9,000

9,000 9,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,968 7,968

1,032 1,032

9,000 9,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,968 7,968

1,032 1,032

9,000 9,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4047 HBP 7,968PE 7,968
Local Match 1,0321,032

Total: 9,000Fed. Reimb. Rate: 88.53% 1/29/2013 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Downey BRIDGE NO. 53C0080, FLORENCE AVE OVER SAN GABRIEL RIVER, 0.2 MI W SAN GAB RIV FWY.    Project Studies Only.

Fund Source Summary: 

PE
R/W

Total
CON

Total

300,000 300,000

300,000 300,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
265,590 265,590

34,410 34,410

300,000 300,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
265,590 265,590

34,410 34,410

300,000 300,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4096 HBP 265,590PE 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53%

New!

4/30/2013 Linda Newton:  Program PE for local agency to start project studies.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Downey BRIDGE NO. 53C0085, FLORENCE AVE OVER RIO HONDO, 1 MI W PARAMOUNT BLVD.    Bridge Rehabilitation, no added capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,847,000

330,000 330,000

330,000 2,177,000
1,847,000
1,847,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
292,149 1,927,298

37,851 249,702

330,000 2,177,000

1,635,149

211,851

1,847,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
292,149 292,149

37,851 37,851

330,000 330,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3951 HBP 292,149 292,149PE
Local Match 37,851 37,851

Total: 330,000Fed. Reimb. Rate: 88.53% 6/12/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,635,149

211,851

1,847,000

1,635,149

211,851

1,847,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3951 HBP 1,635,149CON
Local Match 211,851

Total: 1,847,000Fed. Reimb. Rate: 88.53% 6/13/2012 Linda Newton:  New eligible project.

1,635,149
211,851
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Glendora BRIDGE NO. 53C0780, LONE HILL AVE OVER SAN DIMAS WASH, 0.1 MI N FOOTHILL FWY.    Bridge rehabilitation.  Widen bridge to add
shoulders and sidewalks. No added capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,636,000

50,000 250,000 300,000

200,000 200,000

50,000 250,000 200,000 2,136,000
1,636,000
1,636,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 221,325 177,060 1,891,001

5,735 28,675 22,940 244,999

50,000 250,000 200,000 2,136,000

1,448,351

187,649

1,636,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 221,325 265,590

5,735 28,675 34,410

50,000 250,000 300,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4026 HBP 44,265 265,590PE 221,325
Local Match 5,735 34,41028,675

Total: 300,000Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,060 177,060

22,940 22,940

200,000 200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4026 HBP 177,060R/W 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,448,351

187,649

1,636,000

1,448,351

187,649

1,636,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4026 HBP 1,448,351CON
Local Match 187,649

Total: 1,636,000Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton:  New eligible project.

1,448,351
187,649
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Industry BRIDGE NO. 53C0289, AZUSA AVE OVER VALLEY BL/ARENTH AV/SPRR, 1 MI N POMONA FWY.    Bridge Painting

Fund Source Summary:

PE
R/W

Total

CON

Total

6,533,028
6,533,028

6,533,028
6,533,028

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,783,690

749,338

6,533,028

5,783,690

749,338

6,533,028

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,783,690

749,338

6,533,028

5,783,690

749,338

6,533,028

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4050 HBP CON -5,783,690
Local Match -749,338

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

5,783,690
749,338

4050 HBP 5,783,690CON 5,783,690
Local Match 749,338749,338

Total: 6,533,028Fed. Reimb. Rate: 88.53% 3/13/2013 Vijay Kopparam:  Based on the application dated 9/28/12 this project is programmed as Preventive maintenance. Not ready to 
ad within 6 months
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Irwindale BRIDGE NO. 53C0072, ARROW HWY OVER SAN GABRIEL RIVER, 0.5 MI E SAN GAB RIV FWY.    Bridge Rehabilitation, widen to
accomodate standard lanes, shoulders and sidewalks.  No added capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

4,897,760

900,000 900,000

500,000 500,000

900,000 500,000 6,297,760
4,897,760
4,897,760

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
796,770 442,650 5,575,407

103,230 57,350 722,353

900,000 500,000 6,297,760

4,335,987

561,773

4,897,760

BHLS-5345(006)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
796,770 796,770

103,230 103,230

900,000 900,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3904 HBP 796,770 -796,770PE
Local Match 103,230 -103,230

Total:Fed. Reimb. Rate: 88.53% 6/28/2012 Smita Dhuldhoya: The funds are moved from FFY 12/13 to 11/12 per the City’s request.

3904 HBP 796,770 796,770PE
Local Match 103,230 103,230

Total: 900,000Fed. Reimb. Rate: 88.53% 2/15/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
442,650 442,650

57,350 57,350

500,000 500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3904 HBP 442,650R/W 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 2/15/2012 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,335,987

561,773

4,897,760

4,335,987

561,773

4,897,760

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3904 HBP 4,335,987CON
Local Match 561,773

Total: 4,897,760Fed. Reimb. Rate: 88.53% 2/15/2012 Linda Newton:  New eligible project.

4,335,987
561,773
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Irwindale BRIDGE NO. 53C0375, FOOTHILL BLVD OVER SAN GABRIEL RIVER, 1/2 MI W IRWINDALE AVE.    Bridge Rehabilitation.  Widen bridge to 
accommodate shoulders and sidewalks.  No added capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

14,500,000

2,000,000 2,000,000

2,000,000 16,500,000
14,500,000
14,500,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,770,600 14,607,450

229,400 1,892,550

2,000,000 16,500,000

12,836,850

1,663,150

14,500,000

BHLS-5345(007)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,770,600 1,770,600

229,400 229,400

2,000,000 2,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3920 HBP 1,770,600 -663,975PE -1,106,625
Local Match 229,400 -86,025 -143,375

Total:Fed. Reimb. Rate: 88.53% 7/23/2012 Vijay Kopparam:  Moving $2,000,000 ($750,000 from FY 12/13 and $1,250,000 from FY 13/14)  to FY 11/12 per city’s request
on July 19, 2012

3920 HBP 663,975 1,770,600PE 1,106,625
Local Match 86,025 229,400143,375

Total: 2,000,000Fed. Reimb. Rate: 88.53% 3/6/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
12,836,850

1,663,150

14,500,000

12,836,850

1,663,150

14,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3920 HBP 12,836,850CON
Local Match 1,663,150

Total: 14,500,000Fed. Reimb. Rate: 88.53% 3/6/2012 Linda Newton:  New eligible project.

12,836,850
1,663,150
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Irwindale BRIDGE NO. PM00089, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Irwindale. See Caltrans Local Assistance
HBP website for backup list of projects. 

Fund Source Summary:

PE
R/W

Total

CON

Total

256,300 256,300

85,500 85,500

85,500 256,300 341,800

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
75,693 226,902 302,596

9,807 29,398 39,204

85,500 256,300 341,800

BPMPL-5345(009)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
75,693 75,693

9,807 9,807

85,500 85,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4037 HBP 75,693 75,693PE
Local Match 9,807 9,807

Total: 85,500Fed. Reimb. Rate: 88.53% 10/16/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
226,902 226,902

29,398 29,398

256,300 256,300

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4037 HBP 226,902CON 226,902
Local Match 29,39829,398

Total: 256,300Fed. Reimb. Rate: 88.53% 10/16/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Long Beach BRIDGE NO. 53C0024, RAVENNA DR OVER RIVO ALTO CANAL, 0.1 MI S OF 2ND ST.    Replace bridge.   Project studies only to scope
project.  9/21/2010:  Toll credits used for PE.

Fund Source Summary:

PE
R/W

Total
CON

Total

30,000 620,000 650,000

30,000 620,000 650,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
30,000 620,000 650,000

30,000 620,000 650,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
30,000 620,000 650,000

30,000 620,000 650,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3657 HBP 620,000PE 620,000
Local Match

Total: 620,000Fed. Reimb. Rate: 100.00% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP survey Additional PE funds of $620,000 were added in FY 13/14. Their request of
$2,850,000 for CON in FY 15/16 is not added to database because the project is scoped for PAED only. 

3657 HBP 30,000 30,000PE
Local Match

Total: 30,000Fed. Reimb. Rate: 100.00% 9/21/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Linda Newton:  PAED only to scope the project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Long Beach BRIDGE NO. 53C0025, NEOPOLITAN LANE E OVER RIVO ALTO CANAL, 0.3 MI S OF 2ND ST.    Replace bridge.  Project studies only to
scope the project.  9/21/2010:  Toll credits used for PE.

Fund Source Summary:

PE
R/W

Total
CON

Total

20,000 540,000 560,000

20,000 540,000 560,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 540,000 560,000

20,000 540,000 560,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 540,000 560,000

20,000 540,000 560,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3655 HBP PE -540,000 540,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/11/2012 Vijay Kopparam:  As per 2012 HBP survey, $540,000 is added for PE in FY 14/15

3655 HBP 540,000PE 540,000
Local Match

Total: 540,000Fed. Reimb. Rate: 100.00% 9/17/2012 Vijay Kopparam:  According to 2012 HBP survey $540,000 is added to FY 13/14. Asking city to submit Ex. 6A for complete
scope. CON funds are not added as the current project scope is only PAED.

3655 HBP 20,000PE 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 9/21/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/21/2010 Linda Newton:  PE to determine proper scope of project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Long Beach BRIDGE NO. 53C0026, NEOPOLITAN LANE W OVER RIVO ALTO CANAL, 0.2 MI S THE TOLEDO WEST.    Replace bridge.  Project studies
only to scope the project.  9/21/2010:  Toll credits used for PE.

Fund Source Summary:

PE
R/W

Total
CON

Total

20,000 540,000 560,000

20,000 540,000 560,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 540,000 560,000

20,000 540,000 560,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
20,000 540,000 560,000

20,000 540,000 560,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3656 HBP 540,000PE 540,000
Local Match

Total: 540,000Fed. Reimb. Rate: 100.00% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP survey $540,000 is added to FY 14/15. City’s request for $2,440,000 in CON is not
added to database because the project is scoped for PAED only.

3656 HBP 20,000PE 20,000
Local Match

Total: 20,000Fed. Reimb. Rate: 100.00% 9/21/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
9/21/2010 Linda Newton:  PE to determine proper scope of project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C0011, SOTO STREET, OVER VALLEY BLVD/SPTCO, 0.6 MI NORTH OF I-10.    Rehabilitate 4-lane bridge & widen to include
shoulders, add sidewalk, and upgrade bridge railings.  No added lane capacity.

Fund Source Summary:

PE
R/W

Total

2,000,000

3,249,780

CON

Total

7,861,100

312,000 12,120 1,573,900

135,000 2,135,000

312,000 147,120 11,570,000

1,249,780

7,861,100
7,861,100

Phase Summary:

Fed $

Local AC

Local Match

Total

649,956

3,249,780

LSSRP Bond

Total
249,600 9,696 108,000 9,926,552

62,400 29,424 1,643,448

108,000 -108,000
312,000 147,120 11,570,000

2,599,824 6,959,432

901,668

7,861,100

BHLS-5006(193)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

249,956

1,249,780

LSSRP Bond

Total
249,600 9,696 1,259,120

62,400 2,424 314,780

312,000 12,120 1,573,900

999,824

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 HBP 9,696 9,696PE
Local Match 2,424 2,424

Total: 12,120Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya:  Programmed additional PE funds based on the Survey.

1400 HBP 249,600 249,600PE
Local Match 62,400 62,400

Total: 312,000Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath:  Increase in PE cost based on survey. Need 6A/D to review to approve

1400 HBP 270,224PE 270,224
Local Match 67,55667,556

Total: 337,780Fed. Reimb. Rate: 80.00% Additional funds needed because the scope of work increase and they have submitted a new 6-a 6-d which was approved by district.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 HBP -953,380PE -953,380
Local Match -123,520-123,520

Total: -1,076,900Fed. Reimb. Rate: 88.53% Deletes funding in wrong year and wrong match rate.

1400 HBP 729,600PE 729,600
Local Match 182,400182,400

Total: 912,000Fed. Reimb. Rate: 80.00% PE funds were obligated in prior years.

1400 HBP 953,380PE 953,380
Local Match 123,520123,520

Total: 1,076,900Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

400,000

2,000,000

LSSRP Bond

Total
108,000 1,708,000

27,000 427,000

108,000 -108,000

135,000 2,135,000

1,600,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 Local AC (HBP) 108,000R/W -108,000
Local Match 27,000 -27,000

Total:Fed. Reimb. Rate: 80.00% 3/6/2013 Smita Dhuldhoya:  Added Local AC in R/W phase based on the agency’s request. Local AC to be converted by HBP funds
programmed in 13/14.

1400 HBP -108,000R/W 108,000
Local Match -27,000 27,000

Total:Fed. Reimb. Rate: 80.00% 3/6/2013 Smita Dhuldhoya: Moved R/W funds from 12/13 to 13/14 as requested by the agency.

1400 HBP 108,000 108,000R/W
Local Match 27,000 27,000

Total: 135,000Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya:  Programmed additional R/W funding based on the Survey.

1400 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/8/2008 Srikanth Gopinath:  Moved R/W to 08/09 as the Request for funding was not processed due to lack of Fed funds in 07/08
8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in
the current FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 HBP 1,600,000R/W 1,600,000
Local Match 400,000400,000

Total: 2,000,000Fed. Reimb. Rate: 80.00% 10/18/2007 Srikanth Gopinath:  Revised match rate and included previously authorized R/W funds

1400 HBP -1,770,600R/W -1,770,600
Local Match -229,400-229,400

Total: -2,000,000Fed. Reimb. Rate: 88.53% 10/18/2007 Srikanth Gopinath:  Revised match rate to 80% as R/W was obligated before.

1400 HBP 796,770R/W 796,770
Local Match 103,230103,230

Total: 900,000Fed. Reimb. Rate: 88.53% Additional funds needed because the scope of work increase and they have submitted a new 6-a 6-d which was approved by district.

1400 HBP 973,830R/W 973,830
Local Match 126,170126,170

Total: 1,100,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,959,432

901,668

7,861,100

6,959,432

901,668

7,861,100

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 HBP CON -6,959,432
Local Match -901,668

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,959,432
901,668

1400 HBP CON -6,959,432 6,959,432
Local Match -901,668 901,668

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1400 HBP CON -6,959,432 6,959,432
Local Match -901,668 901,668

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 HBP 44,265CON 44,265
Local Match 5,7355,735

Total: 50,000Fed. Reimb. Rate: 88.53% 9/10/2012 Smita Dhuldhoya: Programmed additional CON funds based on September 2012 survey.

1400 HBP CON 6,915,167
Local Match 895,933

Total:Fed. Reimb. Rate: 88.53% 9/10/2012 Smita Dhuldhoya:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2012 Survey.

-6,915,167
-895,933

1400 HBP CON -6,915,167
Local Match -895,933

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,915,167
895,933

1400 HBP CON -6,915,167 6,915,167
Local Match -895,933 895,933

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1400 HBP CON 6,915,167
Local Match 895,933

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Srikanth Gopinath: Moved Construction funds from beyond to 14/15 based on survey data received

-6,915,167
-895,933

1400 HBP CON -6,915,167
Local Match -895,933

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,915,167
895,933

1400 HBP -6,915,167CON 6,915,167
Local Match -895,933 895,933

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1400 HBP -6,915,167 6,915,167CON
Local Match -895,933 895,933

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1400 HBP 6,915,167CON
Local Match 895,933

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Srikanth Gopinath:  CON funds moved from FFY Beyond to 11/12.

-6,915,167
-895,933

1400 HBP -6,915,167CON
Local Match -895,933

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

6,915,167
895,933
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1400 HBP 1,832,901 1,832,901CON
Local Match 237,472 237,472

Total: 2,070,373Fed. Reimb. Rate: 88.53% Additional funds needed because the scope of work increase and they have submitted a new 6-a 6-d which was approved by district.

1400 HBP 5,082,266 5,082,266CON
Local Match 658,461 658,461

Total: 5,740,727Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C0045, BEVERLY-FIRST ST, OVER BEVERLY/GLENDALE SEP, 0.5 MI S/O US 101.    Rehabilitate 4-lane bridge & widen to
include shoulders, sidewalks, upgrade bridge railings, Seismic Retrofit.  No added lane capacity.

Fund Source Summary: 

PE
R/W

Total 1,368,750

CON

Total

9,701,780

571,000 1,939,750

350,000 350,000

571,000 350,000 11,991,530

1,368,750

9,701,780
9,701,780

Phase Summary:

Fed $

Local AC

Local Match

Total

273,750

1,368,750

LSSRP Bond

Total

848,780

456,800 309,855 10,450,641

114,200 40,145 692,109

571,000 350,000 11,991,530

1,095,000

848,780

8,588,986

264,014

9,701,780

BHLS-5006(170)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

273,750

1,368,750

LSSRP Bond

Total
456,800 1,551,800

114,200 387,950

571,000 1,939,750

1,095,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1387 HBP 1,095,000PE 1,095,000
Local Match 273,750273,750

Total: 1,368,750Fed. Reimb. Rate: 80.00% 3/14/2013 Smita Dhuldhoya:  Added PE funds in prior to adjust cost.

1387 HBP 456,800 456,800PE
Local Match 114,200 114,200

Total: 571,000Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath:   Increase in PE cost based on survey. Need 6A/D to review to approve

1387 HBP -1,211,754PE -1,211,754
Local Match -156,996-156,996

Total: -1,368,750Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:  Revised match rate for PE
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1387 HBP 1,211,754PE 1,211,754
Local Match 156,996156,996

Total: 1,368,750Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
309,855 309,855

40,145 40,145

350,000 350,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1387 HBP 309,855R/W 309,855
Local Match 40,14540,145

Total: 350,000Fed. Reimb. Rate: 88.53% 3/14/2013 Smita Dhuldhoya:  Programmed funds in R/W for utility relocation based on submitted 6-D.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

848,780

8,588,986

264,014

9,701,780

848,780

8,588,986

264,014

9,701,780

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1387 HBP CON -2,037,766
Local Match -264,014

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,037,766
264,014

1387 HBP CON -2,037,766 2,037,766
Local Match -264,014 264,014

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1387 HBP CON -2,037,766 2,037,766
Local Match -264,014 264,014

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1387 HBP -2,037,766CON 2,037,766
Local Match -264,014 264,014

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in
September 2011 Survey. 

1387 HBP -2,037,766 2,037,766CON
Local Match -264,014 264,014

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1387 HBP -2,037,766 2,037,766CON
Local Match -264,014 264,014

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

1387 HBP 2,037,766CON -2,037,766
Local Match 264,014-264,014

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY 9/10 to 10/11.

1387 HBP -2,301,780 -264,014CON 2,037,766
Local Match -298,220 -34,206264,014

Total: -298,220Fed. Reimb. Rate: 88.53% 10/16/2008 Shannon Mlcoch:  Data from LA ODIS.  Information provided by Local Agency.

1387 HBP -2,301,780 2,301,780CON
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.

1387 HBP 2,301,780 2,301,780CON
Local Match 298,220 298,220

Total: 2,600,000Fed. Reimb. Rate: 88.53%

2429 HBP CON -6,551,220
LSSRP Bond -848,780

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,551,220
848,780

2429 HBP CON -6,551,220 6,551,220
LSSRP Bond -848,780 848,780

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2429 HBP CON -6,551,220 6,551,220
LSSRP Bond -848,780 848,780

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2429 HBP -6,551,220CON 6,551,220
LSSRP Bond -848,780 848,780

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  As requested in
September 2011 Survey. 

2429 HBP -6,551,220 6,551,220CON
LSSRP Bond -848,780 848,780

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2429 HBP -6,551,220 6,551,220CON
LSSRP Bond -848,780 848,780

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

2429 HBP 6,551,220CON -6,551,220
LSSRP Bond 848,780-848,780

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY 9/10 to 10/11.

2429 HBP -6,551,220CON 6,551,220
LSSRP Bond -848,780848,780

Total:Fed. Reimb. Rate: 88.53% 10/16/2008 Shannon Mlcoch:  CON funds moved from FFY 2011/12 to 2009/10.

2429 HBP -6,551,220 6,551,220CON
LSSRP Bond -848,780 848,780

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.

2429 HBP 6,551,220 6,551,220CON
LSSRP Bond 848,780 848,780

Total: 7,400,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C1233, LAUREL CANYON BLVD, OVER TUJUNGA WASH, 0.2 MI N OF 1-5.    Rehabilitate 4-lane bridge & widen to add
shoulders, upgrade bridge railings.  No added lane capacity.

Fund Source Summary:

PE
R/W

Total

55,000

356,512

CON

Total

2,218,582 2,218,582

142,204 50,139 493,855

596,563 651,563

142,204 596,563 50,139 2,218,582 3,364,000

301,512

Phase Summary:

Fed $

Local AC

Local Match

Total

66,611

356,512

LSSRP Bond

Total
113,763 528,137 40,111 1,964,111 2,936,023

28,441 68,426 10,028 254,471 427,977

142,204 596,563 50,139 2,218,582 3,364,000

289,901

BHLS-5006(195)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

60,302

301,512

LSSRP Bond

Total
113,763 40,111 395,084

28,441 10,028 98,771

142,204 50,139 493,855

241,210

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1382 HBP 40,111 40,111PE
Local Match 10,028 10,028

Total: 50,139Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya:  Programmed additional PE funds based on September 2012 survey.

1382 HBP -86,237 -86,237PE
Local Match -21,559 -21,559

Total: -107,796Fed. Reimb. Rate: 80.00% 7/15/2011 Srikanth Gopinath:  Corrected based on the submitted 6D

1382 HBP -158,790PE -158,790
Local Match -39,698-39,698

Total: -198,488Fed. Reimb. Rate: 80.00% 7/1/2011 Srikanth Gopinath:  Updated based on the City’s Exhibit 6D
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1382 HBP 200,000 600,000PE 400,000
Local Match 50,000 150,000100,000

Total: 750,000Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath:   Revised reimbursement rate for PE. Increase in PE cost based on survey. Need 6A/D to review to approve

1382 HBP -442,650PE -442,650
Local Match -57,350-57,350

Total: -500,000Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:  Revised reimbursement rate for PE

1382 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

6,309

55,000

LSSRP Bond

Total
528,137 576,829

68,426 74,734

596,563 651,563

48,692

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1382 HBP 306,812 306,812R/W
Local Match 39,751 39,751

Total: 346,563Fed. Reimb. Rate: 88.53% 4/27/2012 Smita Dhuldhoya:  Revised per submitted 6-D.

1382 HBP 221,325 221,325R/W
Local Match 28,675 28,675

Total: 250,000Fed. Reimb. Rate: 88.53% 9/26/2011 Srikanth Gopinath:  Revised based on City’s Survey Data

1382 HBP 48,692R/W 48,692
Local Match 6,3096,309

Total: 55,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,964,111 1,964,111

254,471 254,471

2,218,582 2,218,582

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1382 HBP CON -1,964,111 1,964,111
Local Match -254,471 254,471

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1382 HBP CON 1,964,111
Local Match 254,471

Total:Fed. Reimb. Rate: 88.53% 2/28/2013 Smita Dhuldhoya:  Moved CON funds from beyond to 13/14 per agency’s request in Ex. 6-D. The project is nearly ready to Ad.

-1,964,111
-254,471

1382 HBP CON -1,964,111
Local Match -254,471

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

1,964,111
254,471

1382 HBP CON -1,964,111 1,964,111
Local Match -254,471 254,471

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1382 HBP CON -1,964,111 1,964,111
Local Match -254,471 254,471

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1382 HBP CON 1,964,111
Local Match 254,471

Total:Fed. Reimb. Rate: 88.53% 9/10/2012 Smita Dhuldhoya:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2012 Survey.

-1,964,111
-254,471

1382 HBP CON -1,964,111
Local Match -254,471

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,964,111
254,471
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1382 HBP CON -1,964,111 1,964,111
Local Match -254,471 254,471

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1382 HBP CON -1,964,111 1,964,111
Local Match -254,471 254,471

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1382 HBP -1,964,111CON 1,964,111
Local Match -254,471 254,471

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1382 HBP 1,964,111CON
Local Match 254,471

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Srikanth Gopinath:  Revised based on Ciy’s submitted Survey data

-1,964,111
-254,471

1382 HBP -1,355,764CON
Local Match -175,654

Total: -1,531,418Fed. Reimb. Rate: 88.53% 7/1/2011 Srikanth Gopinath:  Updated based on submitted 6D

-1,355,764
-175,654

1382 HBP CON -3,319,875
Local Match -430,125

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,319,875
430,125

1382 HBP -3,319,875CON 3,319,875
Local Match -430,125 430,125

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1382 HBP 3,319,875 1,080,066CON
Local Match 430,125 139,934

Total: 1,220,000Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:   Increase in Construction cost based on survey. Need 6A/D to review to approve

-2,239,809
-290,191

1382 HBP CON -2,239,809
Local Match -290,191

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,239,809
290,191

1382 HBP -2,239,809CON 2,239,809
Local Match -290,191 290,191

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1382 HBP -2,239,809 2,239,809CON
Local Match -290,191 290,191

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1382 HBP 2,239,809CON
Local Match 290,191

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY Beyond to 11/12.

-2,239,809
-290,191

1382 HBP -2,239,809CON
Local Match -290,191

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,239,809
290,191

1382 HBP 2,239,809 2,239,809CON
Local Match 290,191 290,191

Total: 2,530,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C1298, RIVERSIDE DR, OVER LOS ANGELES RIVER, 0.1 MI NORTH OF SR-134.    Rehabilitate 4-lane bridge & widen to add
shoulders, upgrade bridge railings.  No added lane capacity.

Fund Source Summary:

PE
R/W

Total 728,000

CON

Total

11,497,500

908,000 200,000 464,000 2,300,000

100,000 100,000

908,000 200,000 564,000 13,897,500

728,000

11,497,500
11,497,500

Phase Summary:

Fed $

Local AC

Local Match

Total

145,600

728,000

LSSRP Bond

Total
726,400 160,000 459,730 12,107,267

181,600 40,000 104,270 1,790,233

908,000 200,000 564,000 13,897,500

582,400 10,178,737

1,318,763

11,497,500

BHLS-5006(205)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

145,600

728,000

LSSRP Bond

Total
726,400 160,000 371,200 1,840,000

181,600 40,000 92,800 460,000

908,000 200,000 464,000 2,300,000

582,400

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1407 HBP -371,200PE 371,200
Local Match -92,800 92,800

Total:Fed. Reimb. Rate: 80.00% 2/20/2013 Smita Dhuldhoya: Moved $464,000 of $664,000 PE funds to FFY 13/14 based on submitted Exhibit 6-D dated 2/15/13.

1407 HBP 531,200 531,200PE
Local Match 132,800 132,800

Total: 664,000Fed. Reimb. Rate: 80.00% 9/27/2011 Srikanth Gopinath:  Added PE funds based on City’s survey

1407 HBP -22,400PE 22,400
Local Match -5,6005,600

Total:Fed. Reimb. Rate: 80.00% 8/24/2011 Srikanth Gopinath:  Need to move $28,000 from 10/11 to prior as this was obligated in Sequence 2 in 2008
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1407 HBP 748,800 748,800PE
Local Match 187,200 187,200

Total: 936,000Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath:   Increase in PE cost based on survey. Need 6A/D to review to approve

1407 HBP 560,000PE 560,000
Local Match 140,000140,000

Total: 700,000Fed. Reimb. Rate: 80.00% Funds obligated in prior year.

1407 HBP -531,180PE -531,180
Local Match -68,820-68,820

Total: -600,000Fed. Reimb. Rate: 88.53% Funds obligated in prior year.

1407 HBP 531,180PE 531,180
Local Match 68,82068,820

Total: 600,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1407 HBP R/W -24,788 24,788
Local Match -3,212 3,212

Total:Fed. Reimb. Rate: 88.53% 10/17/2012 Eric Bost:  Not ready to ad within 6 months.  RW funds moved from FFY Prior to 13/14.  As requested in September 2012
Survey.

1407 HBP 63,742R/W 63,742
Local Match 8,2588,258

Total: 72,000Fed. Reimb. Rate: 88.53% 9/27/2011 Srikanth Gopinath:  Added R/W funds based on City’s Survey

1407 HBP 24,788R/W 24,788
Local Match 3,2123,212

Total: 28,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
10,178,737

1,318,763

11,497,500

10,178,737

1,318,763

11,497,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1407 HBP CON -10,178,737
Local Match -1,318,763

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

10,178,737
1,318,763

1407 HBP CON -10,178,737 10,178,737
Local Match -1,318,763 1,318,763

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1407 HBP CON -10,178,737 10,178,737
Local Match -1,318,763 1,318,763

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1407 HBP CON 10,178,737
Local Match 1,318,763

Total:Fed. Reimb. Rate: 88.53% 9/10/2012 Smita Dhuldhoya:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2012 Survey.

-10,178,737
-1,318,763

1407 HBP CON -10,178,737
Local Match -1,318,763

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

10,178,737
1,318,763

1407 HBP CON -10,178,737 10,178,737
Local Match -1,318,763 1,318,763

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1407 HBP CON -10,178,737 10,178,737
Local Match -1,318,763 1,318,763

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1407 HBP 584,298CON 10,178,737
Local Match 75,7021,318,763

Total: 660,000Fed. Reimb. Rate: 88.53% 9/27/2011 Srikanth Gopinath:  Moved Construction from beyond to 13/14 and increased Construction funds based on City’s Survey

-9,594,439
-1,243,061

1407 HBP 2,352,685CON
Local Match 304,815

Total: 2,657,500Fed. Reimb. Rate: 88.53% 7/5/2011 Srikanth Gopinath:  Revised based on submitted 6D.

2,352,685
304,815

1407 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Please edit this note to explain the reason for change.  This information is made available to the public.
Check the priority flags if this is wrong:  Not ready to ad within 6 months

1407 HBP 1,448,351CON
Local Match 187,649

Total: 1,636,000Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:  Revised based on October 2010 survey

1,448,351
187,649

1407 HBP CON -5,793,403
Local Match -750,597

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

5,793,403
750,597

1407 HBP -5,793,403CON 5,793,403
Local Match -750,597 750,597

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1407 HBP 5,793,403CON
Local Match 750,597

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY Beyond to 12/13.

-5,793,403
-750,597

1407 HBP -5,793,403CON
Local Match -750,597

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

5,793,403
750,597

1407 HBP 5,793,403 5,793,403CON
Local Match 750,597 750,597

Total: 6,544,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C1361, VANOWEN ST, OVER BULL CREEK, 0.2 MI EAST BALBOA BLVD.    Widen lanes & add shoulders, upgrade bridge
railings.  No added lane capcity.

Fund Source Summary:

PE
R/W

Total

55,000

371,361

CON

Total

2,500,000 2,500,000

183,639 500,000

250,000 305,000

433,639 2,500,000 3,305,000

316,361

Phase Summary:

Fed $

Local AC

Local Match

Total

69,581

371,361

LSSRP Bond

Total
368,236 2,213,250 2,883,267

65,403 286,750 421,734

433,639 2,500,000 3,305,000

301,780

BHLS-5006(217)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

63,272

316,361

LSSRP Bond

Total
146,911 400,000

36,728 100,000

183,639 500,000

253,089

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1408 HBP 146,911PE -146,911
Local Match 36,728-36,728

Total:Fed. Reimb. Rate: 80.00% 3/12/2012 Smita Dhuldhoya:  Moved unobligated PE funds from prior year to current FFY.

1408 HBP -200,000 -200,000PE
Local Match -50,000 -50,000

Total: -250,000Fed. Reimb. Rate: 80.00% 3/12/2012 Smita Dhuldhoya:  Moved funds from PE to R/W phase based on the request from the City via an email, dated 3/12/12

1408 HBP -200,000 200,000PE
Local Match -50,000 50,000

Total:Fed. Reimb. Rate: 80.00% 9/27/2011 Srikanth Gopinath: Moved PE funds from 10/11 to 11/12 per City’s survey
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1408 HBP 200,000 200,000PE
Local Match 50,000 50,000

Total: 250,000Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath:   Increase in PE cost based on survey. Need 6A/D to review to approve

1408 HBP 400,000PE 400,000
Local Match 100,000100,000

Total: 500,000Fed. Reimb. Rate: 80.00% Change reimbursement rate to 0.8

1408 HBP -442,650PE -442,650
Local Match -57,350-57,350

Total: -500,000Fed. Reimb. Rate: 88.53% Change reimbursement rate to 0.8

1408 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

6,309

55,000

LSSRP Bond

Total
221,325 270,017

28,675 34,984

250,000 305,000

48,692

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1408 HBP 221,325 220,617R/W -708
Local Match 28,675 28,583-92

Total: 249,200Fed. Reimb. Rate: 88.53% 3/1/2012 Smita Dhuldhoya:  Moved funds from PE to R/W phase to cover utilities relocation per City’s request and submitted 6-D.
Adjusted funds in prior year to match with the obligated amount.

1408 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% We are shifting the funds from prior to ffy 06/07  10/6/2009 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2006/7-11/12
to 2008/9-13/14.  This does not impact funds in the current FTIP cycle. 

1408 HBP 49,400R/W 49,400
Local Match 6,4006,400

Total: 55,800Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,213,250 2,213,250

286,750 286,750

2,500,000 2,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1408 HBP CON -2,213,250 2,213,250
Local Match -286,750 286,750

Total:Fed. Reimb. Rate: 88.53% 3/26/2013 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1408 HBP CON 2,213,250 -2,213,250
Local Match 286,750 -286,750

Total:Fed. Reimb. Rate: 88.53% 3/6/2013 Smita Dhuldhoya:  Nearly ready to advertise. CON funds moved from 14/15 to 13/14 based on submitted 6-D.

1408 HBP CON -2,213,250 2,213,250
Local Match -286,750 286,750

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1408 HBP -2,213,250CON 2,213,250
Local Match -286,750 286,750

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1408 HBP 2,213,250CON
Local Match 286,750

Total:Fed. Reimb. Rate: 88.53% 9/10/2012 Smita Dhuldhoya:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 12/13.  As requested in September
2012 Survey.

-2,213,250
-286,750

1408 HBP -1,106,625CON
Local Match -143,375

Total: -1,250,000Fed. Reimb. Rate: 88.53% 3/12/2012 Smita Dhuldhoya: Revised CON funds to match with the submitted 6-D.

-1,106,625
-143,375

1408 HBP CON -3,319,875
Local Match -430,125

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,319,875
430,125
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1408 HBP CON -3,319,875 3,319,875
Local Match -430,125 430,125

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1408 HBP CON 3,319,875
Local Match 430,125

Total:Fed. Reimb. Rate: 88.53% 9/27/2011 Srikanth Gopinath:  Moved construction from Beyond to 14/15

-3,319,875
-430,125

1408 HBP CON -3,319,875
Local Match -430,125

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,319,875
430,125

1408 HBP -3,319,875CON 3,319,875
Local Match -430,125 430,125

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1408 HBP 3,319,875 1,080,066CON
Local Match 430,125 139,934

Total: 1,220,000Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:   Increase in Construction cost based on survey. Need 6A/D to review to approve

-2,239,809
-290,191

1408 HBP CON -2,239,809
Local Match -290,191

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,239,809
290,191

1408 HBP -2,239,809CON 2,239,809
Local Match -290,191 290,191

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1408 HBP -2,239,809 2,239,809CON
Local Match -290,191 290,191

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1408 HBP 2,239,809CON
Local Match 290,191

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY Beyond to 11/12.

-2,239,809
-290,191

1408 HBP -2,239,809CON
Local Match -290,191

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

2,239,809
290,191
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1408 HBP 2,239,809 2,239,809CON
Local Match 290,191 290,191

Total: 2,530,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C1875, AVENUE 26, OVER ARROYO SECO CHANNEL, AT I-110.    LSSRP Seismic retrofit

Fund Source Summary:

PE
R/W

Total 701,070

CON

Total

3,505,384 3,505,384

200,000 901,070

20,000 20,000

3,725,384 4,426,454

701,070

Phase Summary:

Fed $

Local AC

Local Match

Total

140,214

701,070

LSSRP Bond

Total

404,362 404,362

3,281,022 3,841,878

40,000 180,214

3,725,384 4,426,454

560,856

BHLS-5006(212)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

140,214

701,070

LSSRP Bond

Total
160,000 720,856

40,000 180,214

200,000 901,070

560,856

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2689 HBP -160,000PE 160,000
Local Match -40,000 40,000

Total:Fed. Reimb. Rate: 80.00% 2/15/2013 Smita Dhuldhoya:  Moved PE funds from 12/13 to 13/14 as requested by the agency via Ex. 6-D dated 2/15/13.

2689 HBP 160,000 160,000PE
Local Match 40,000 40,000

Total: 200,000Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya:  Programmed additional PE funds based on September 2012 survey.

2689 HBP 252,355PE -252,355
Local Match 63,089-63,089

Total:Fed. Reimb. Rate: 80.00% 3/19/2012 Eric Bost:  Corrects the reduction PE funds in FFY 10/11.  No funds were deobligated.  The prior amounts should have been
reduced.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2689 HBP -252,355 560,856PE 813,211
Local Match -63,089 140,214203,303

Total: 701,070Fed. Reimb. Rate: 80.00% 6/27/2011 Reza Fereshtehnejad:  BRIDGE NO. 53C1875, AVENUE 26, OVER ARROYO SECO CHANNEL, AT I-110.    Rehabilitate 
4-lane bridge & widen shoulders, upgrade bridge railings.  No added lane capacity.
6/16/2011 Srikanth Gopinath:  Revised scope of project to do only the seismic retrofit per the new Exhibit 6

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

2,294 2,294

17,706 17,706

20,000 20,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2689 HBP 17,706R/W 17,706
LSSRP Bond 2,2942,294

Total: 20,000Fed. Reimb. Rate: 88.53% 3/14/2013 Reza Fereshtehnejad:  As requested in Exhibit 6-D dated 3/13/13

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

402,068 402,068

3,103,316 3,103,316

3,505,384 3,505,384

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2689 HBP CON 3,103,316
LSSRP Bond 402,068

Total:Fed. Reimb. Rate: 88.53% 2/22/2013 Reza Fereshtehnejad:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 13/14.  As requested by Exhibit
6D.

-3,103,316
-402,068

2689 HBP CON -3,103,316
LSSRP Bond -402,068

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH). 

3,103,316
402,068

2689 HBP CON -3,103,316 3,103,316
LSSRP Bond -402,068 402,068

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2689 HBP CON -3,103,316 3,103,316
LSSRP Bond -402,068 402,068

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2689 HBP 1,332,716CON 1,332,716
LSSRP Bond 172,668172,668

Total: 1,505,384Fed. Reimb. Rate: 88.53% 6/24/2011 Reza Fereshtehnejad:  Based on the estimated cost receivedfrom the agency

2689 HBP -1,770,600CON 1,770,600
LSSRP Bond -229,400 229,400

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2689 HBP 1,770,600CON -1,770,600
LSSRP Bond 229,400-229,400

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY 9/10 to 12/13.

2689 HBP -1,770,600CON 1,770,600
LSSRP Bond -229,400229,400

Total:Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Mlcoch:  CON funds moved from FFY 2011/12 to 2009/10.  Schedule change per LA ODIS data.

2689 HBP -1,770,600 1,770,600CON
LSSRP Bond -229,400 229,400

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.

2689 HBP 1,770,600 1,770,600CON
LSSRP Bond 229,400 229,400

Total: 2,000,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency 

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C1882, HYPERION AVE, OVER RIVERSIDE DRIVE, OVER RIVERSIDE DR.  LSSRP Seismic Retrofit, Preliminary Engineering
only, Construction to be done under 53C1881 Glendale - Hyperion complex of bridges

Fund Source Summary:

PE
R/W

Total 680,000
CON

Total

200,000 100,000 980,000

200,000 100,000 980,000

680,000

Phase Summary:

Fed $

Local AC

Local Match

Total

136,000

680,000

LSSRP Bond

Total
160,000 80,000 784,000

40,000 20,000 196,000

200,000 100,000 980,000

544,000

BRLSZD-5006(337)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

136,000

680,000

LSSRP Bond

Total
160,000 80,000 784,000

40,000 20,000 196,000

200,000 100,000 980,000

544,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3124 HBP 80,000 80,000PE
Local Match 20,000 20,000

Total: 100,000Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya:  Programmed additional PE funds per September 2012 survey.

3124 HBP 160,000 160,000PE
Local Match 40,000 40,000

Total: 200,000Fed. Reimb. Rate: 80.00% 9/26/2011 Reza Fereshtehnejad:  per survey request.

3124 Select Fed PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/6/2009 Srikanth Gopinath:
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3124 Select Fed PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/6/2009 Srikanth Gopinath:

3124 HBP -442,650PE -442,650
Local Match -57,350-57,350

Total: -500,000Fed. Reimb. Rate: 88.53% 7/29/2009 Srikanth Gopinath:  change match rate for PE to 80%

3124 HBP 544,000PE 544,000
Local Match 136,000136,000

Total: 680,000Fed. Reimb. Rate: 80.00% 7/29/2009 Srikanth Gopinath:  Revised per latest input from City. Summary adjustment of costs includes the entire Glendale Hyperion
complex of bridges. Adjusted match rate for PE to 80%.

3124 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3124 HBP -4,421,173CON -4,421,173
LSSRP Bond -572,810-572,810

Total: -4,993,983Fed. Reimb. Rate: 88.53% 7/30/2009 Srikanth Gopinath:  construction funds moved to 53c1881

3124 HBP 2,181,364CON 2,181,364
LSSRP Bond 282,619282,619

Total: 2,463,983Fed. Reimb. Rate: 88.53% 7/29/2009 Srikanth Gopinath:  Revised per latest input from City. Summary adjustment of costs includes the entire Glendale Hyperion
complex of bridges

3124 HBP -2,239,809CON 2,239,809
LSSRP Bond -290,191290,191

Total:Fed. Reimb. Rate: 88.53% 10/16/2008 Shannon Mlcoch:  CON funds moved from FFY 2011/12 to 2009/10.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3124 HBP -2,239,809 2,239,809CON
LSSRP Bond -290,191 290,191

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to 2011/12.  Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown.

3124 HBP 2,239,809 2,239,809CON
LSSRP Bond 290,191 290,191

Total: 2,530,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. 53C1930, STATE STREET, OVER METROLINK & BUSWAY, BTW MCALLISTER/POMEROY AV.    Rehabilitate 4-lane bridge &
widen to include shoulders, sidewalk, upgrade bridge railings.  No added lane capacity.

Fund Source Summary:

PE
R/W

Total 1,469,000

CON

Total

8,415,800

214,160 50,000 1,733,160

3,000,000 3,000,000

214,160 50,000 3,000,000 13,148,960

1,469,000

8,415,800
8,415,800

Phase Summary:

Fed $

Local AC

Local Match

Total

293,800

1,469,000

LSSRP Bond

Total
171,328 40,000 2,655,900 11,492,936

42,832 10,000 344,100 1,656,024

214,160 50,000 3,000,000 13,148,960

1,175,200 7,450,508

965,292

8,415,800

BHLS-5006(284)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

293,800

1,469,000

LSSRP Bond

Total
171,328 40,000 1,386,528

42,832 10,000 346,632

214,160 50,000 1,733,160

1,175,200

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1455 HBP 40,000 40,000PE
Local Match 10,000 10,000

Total: 50,000Fed. Reimb. Rate: 80.00% 3/8/2012 Smita Dhuldhoya:  Added funds to PE phase as requested on 6-D dated 3/7/12.

1455 HBP 171,328 171,328PE
Local Match 42,832 42,832

Total: 214,160Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath:   Increase in PE cost based on survey. Need 6A/D to review to approve

1455 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 10/8/2008 Srikanth Gopinath:  Added State Bridge 53-2640 to this project for funding. moved PE funds from Prior to 08/09  8/22/2011
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1455 HBP -1,300,506PE -1,300,506
Local Match -168,494-168,494

Total: -1,469,000Fed. Reimb. Rate: 88.53% 8/22/2008 Srikanth Gopinath:  Correct Match rate for PE

1455 HBP 1,175,200PE 1,175,200
Local Match 293,800293,800

Total: 1,469,000Fed. Reimb. Rate: 80.00% 8/22/2008 Srikanth Gopinath:  Correct match rate for PE

1455 HBP 1,300,506PE 1,300,506
Local Match 168,494168,494

Total: 1,469,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,655,900 2,655,900

344,100 344,100

3,000,000 3,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1455 HBP -2,655,900 2,655,900R/W
Local Match -344,100 344,100

Total:Fed. Reimb. Rate: 88.53% 3/1/2012 Smita Dhuldhoya:  Moved R/W funds from FFY 11/12 to FFY 12/13 based on the request from the City on 2/29/12

1455 HBP 1,770,600 1,770,600R/W
Local Match 229,400 229,400

Total: 2,000,000Fed. Reimb. Rate: 88.53% 9/28/2011 Srikanth Gopinath:  Added addition R/W funds per survey

1455 HBP 885,300R/W -885,300
Local Match 114,700-114,700

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:  Moved R/W from 9/10 to 11/12

1455 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 5/12/2009 Srikanth Gopinath:  City requested to move R/W from 08/09 to 09/10  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1455 HBP 885,300R/W 885,300
Local Match 114,700114,700

Total: 1,000,000Fed. Reimb. Rate: 88.53%

Caltrans, Division of Local Assistance Page 614/30/2013, 12:09 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
7,450,508

965,292

8,415,800

7,450,508

965,292

8,415,800

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1455 HBP CON -7,450,508
Local Match -965,292

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

7,450,508
965,292

1455 HBP CON -7,450,508 7,450,508
Local Match -965,292 965,292

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1455 HBP CON 7,450,508
Local Match 965,292

Total:Fed. Reimb. Rate: 88.53% 9/10/2012 Smita Dhuldhoya:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2012 Survey.

-7,450,508
-965,292

1455 HBP CON -7,450,508
Local Match -965,292

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

7,450,508
965,292

1455 HBP CON -7,450,508 7,450,508
Local Match -965,292 965,292

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1455 HBP CON -7,450,508 7,450,508
Local Match -965,292 965,292

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1455 HBP CON 7,450,508
Local Match 965,292

Total:Fed. Reimb. Rate: 88.53% 9/28/2011 Srikanth Gopinath: Moved Construction frm beyond to 13/14 per survey

-7,450,508
-965,292
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1455 HBP CON -7,450,508
Local Match -965,292

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

7,450,508
965,292

1455 HBP CON 7,450,508
Local Match 965,292

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Srikanth Gopinath:  Moved CON from beyond to 13/14

-7,450,508
-965,292

1455 HBP CON -7,450,508
Local Match -965,292

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,450,508
965,292

1455 HBP -7,450,508CON 7,450,508
Local Match -965,292 965,292

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1455 HBP -7,450,508 7,450,508CON
Local Match -965,292 965,292

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13. 

1455 HBP 7,450,508CON
Local Match 965,292

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Srikanth Gopinath:  CON funds moved from FFY Beyond to 11/12.

-7,450,508
-965,292

1455 HBP 948,422CON
Local Match 122,878

Total: 1,071,300Fed. Reimb. Rate: 88.53% 8/22/2008 Srikanth Gopinath:  Added funds per latest 6A/6D 

948,422
122,878

1455 HBP -6,502,086CON
Local Match -842,414

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

6,502,086
842,414

1455 HBP 6,502,086 6,502,086CON
Local Match 842,414 842,414

Total: 7,344,500Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles BRIDGE NO. PM00088,  Developing of the Bridge Preventive Maintenance Plan by the City of Los Angeles.  (Project studies only - for
developing projects list - NOT for project development) 

Fund Source Summary:

PE
R/W

Total
CON

Total

100,000 100,000

100,000 100,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

BPMPL-5006(760)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
88,530 88,530

11,470 11,470

100,000 100,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4036 HBP 88,530 88,530PE
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/15/2012 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0084, SLAUSON AVE, OVER SAN GABRIEL R BOH(AT&SF), 1 MI E ROSECRANS BLVD.  LSSRP Seismic Retrofit

Fund Source Summary:

PE
R/W

Total

CON

Total

1,221,000
1,221,000

1,221,000
1,221,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

140,049

1,080,951

1,221,000

140,049

1,080,951

1,221,000

BRLSZD-5953(402)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2442 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2008 Jim Kaufman:
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

140,049

1,080,951

1,221,000

140,049

1,080,951

1,221,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2442 HBP CON -1,080,951
LSSRP Bond -140,049

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,080,951
140,049

2442 HBP CON -1,080,951 1,080,951
LSSRP Bond -140,049 140,049

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2442 HBP CON -1,080,951 1,080,951
LSSRP Bond -140,049 140,049

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2442 HBP -1,080,951CON 1,080,951
LSSRP Bond -140,049 140,049

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2442 HBP -1,080,951 1,080,951CON
LSSRP Bond -140,049 140,049

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2442 HBP 1,080,951 -1,080,951CON
LSSRP Bond 140,049 -140,049

Total:Fed. Reimb. Rate: 88.53% 10/18/2010 Reza Fereshtehnejad:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 11/12.  As requested in
September 2010 Survey.

2442 HBP -1,080,951 1,080,951CON
LSSRP Bond -140,049 140,049

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2442 HBP -1,080,951 1,080,951CON
LSSRP Bond -140,049 140,049

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

2442 HBP 1,080,951CON -1,080,951
LSSRP Bond 140,049-140,049

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 9/10 to 10/11.

2442 HBP CON
LSSRP Bond

Total:Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
12/18/2007 DLA-Admin:  CON funds moved from FFY 2008/9 to 2009/10.  Action taken to financially constrain the FTIP (PUSH).  Attempt
will be made to program this project in year shown.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

2442 HBP -1,038,823CON -1,038,823
Local Match -134,591-134,591

Total: -1,173,414Fed. Reimb. Rate: 88.53% 10/5/2007 Eric Bost:  Fund Line NOT suppressed.
7/19/2007 Eric Bost:  Fund Line suppressed.  No FTIP capacity.
2/2007:  Removes local funds.  Matching funds should have been LSSRP Bonds.

2442 HBP 1,080,951CON 1,080,951
LSSRP Bond 140,049140,049

Total: 1,221,000Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
10/5/2007 Eric Bost:  Fund Line NOT suppressed.  County spreadsheet dated 10/7/2007 indicates project will deliver in 8/9. 
7/19/2007 Eric Bost:  Fund Line suppressed.  No FTIP capacity.
2/2007:  County requested programming in 8/9 and cost increase.  Adds LSSRP Bond funds.  Project was pushed into 9/10 because
project was (and remains) not ready to advertise within 6 months.

2442 HBP 1,038,823CON 1,038,823
Local Match 134,591134,591

Total: 1,173,414Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0488, SOLEDAD CYN RD, OVER SANTA CLARA RIV BR, 0.3 MI E AGUA DULCE CY RD.    Replace 2 lane bridge with 2
lane bridge.

Fund Source Summary:

PE
R/W

Total 1,462,500

CON

Total

7,070,000

1,462,500

8,532,500

1,462,500

7,070,000
7,070,000

Phase Summary:

Fed $

Local AC

Local Match

Total

167,749

1,462,500

LSSRP Bond

Total
7,553,822

978,678

8,532,500

1,294,751 6,259,071

810,929

7,070,000

BRLS-5953(045)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

167,749

1,462,500

LSSRP Bond

Total
1,294,751

167,749

1,462,500

1,294,751

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

489 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 4/23/2010 Hamid Aghasharif: There PE phase has used $200,000.00 on prior years.

489 HBP 729,930PE 729,930
Local Match 94,57094,570

Total: 824,500Fed. Reimb. Rate: 88.53% 10/14/2009 Hamid Aghasharif:  As requested  in October 2009 Survey. Exhibit 6-D to be submitted later.

489 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Hamid Aghasharif:  PE funds moved from FFY Prior to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

489 HBP 387,761PE 387,761
Local Match 50,23950,239

Total: 438,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,259,071

810,929

7,070,000

6,259,071

810,929

7,070,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

489 HBP CON -6,259,071
Local Match -810,929

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,259,071
810,929

489 HBP CON -6,259,071 6,259,071
Local Match -810,929 810,929

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

489 HBP CON 6,259,071
Local Match 810,929

Total:Fed. Reimb. Rate: 88.53% 9/24/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/6/12 move CON funds ($7,070,000) from beyond to FY 14/15.

-6,259,071
-810,929

489 HBP CON -6,259,071
Local Match -810,929

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

6,259,071
810,929

489 HBP CON -6,259,071 6,259,071
Local Match -810,929 810,929

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

489 HBP CON -6,259,071 6,259,071
Local Match -810,929 810,929

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

489 HBP 670,615CON 6,259,071
Local Match 86,885810,929

Total: 757,500Fed. Reimb. Rate: 88.53% 10/11/2011 Linda Newton:  Update per 2011 Survey.

-5,588,456
-724,044

489 Local AC (HBP) CON -5,588,456
Local Match -724,044

Total:Fed. Reimb. Rate: 88.53% 10/11/2011 Linda Newton:  Update per 2011 Survey, remove AC.

5,588,456
724,044

489 Local AC (HBP) CON 5,588,456
Local Match 724,044

Total:Fed. Reimb. Rate: 88.53% 8/26/2011 Eric Bost:  Corrects AC Programming.

-5,588,456
-724,044

489 Local AC (HBP) CON 5,588,456
Local Match 724,044

Total:Fed. Reimb. Rate: 88.53% 8/26/2011 Eric Bost:  Corrects AC programming.

-5,588,456
-724,044

489 HBP CON -5,588,456
Local Match -724,044

Total:Fed. Reimb. Rate: 88.53% 8/26/2011 Eric Bost:  Project is not ready to advertise.

5,588,456
724,044

489 Local AC (HBP) CON -5,588,456
Local Match -724,044

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

5,588,456
724,044

489 Local AC (HBP) CON -5,588,456 5,588,456
Local Match -724,044 724,044

Total:Fed. Reimb. Rate: 88.53% 8/26/2010 Eric Bost:  Deletes AC.  Project is not ready to advertise.

489 Local AC (HBP) CON 5,588,456 -5,588,456
Local Match 724,044 -724,044

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  County has requested AC.

489 HBP -5,588,456CON 5,588,456
Local Match -724,044 724,044

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

489 HBP -5,588,456 5,588,456CON
Local Match -724,044 724,044

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

489 HBP -387,319 -387,319CON
Local Match -50,181 -50,181

Total: -437,500Fed. Reimb. Rate: 88.53% 10/14/2009 Hamid Aghasharif:  As requested in October 2009 Survey

489 HBP 5,975,775CON
Local Match 774,225

Total:Fed. Reimb. Rate: 88.53% 10/14/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-5,975,775
-774,225

489 HBP -5,975,775CON
Local Match -774,225

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

5,975,775
774,225

489 HBP 2,056,109 2,056,109CON
Local Match 266,391 266,391

Total: 2,322,500Fed. Reimb. Rate: 88.53% County requests cost increase.

489 HBP 3,919,666 3,919,666CON
Local Match 507,834 507,834

Total: 4,427,500Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0517, SAN FRCSQUTO CA RD, OVER SAN FRANCISQUITO CYN CRK, 9.7 MI N BOUQUET CYN RD.    Replace 2 lane
bridge with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 720,955

CON

Total

6,764,800

740,204 1,461,159

740,204 8,225,959

720,955

6,764,800
6,764,800

Phase Summary:

Fed $

Local AC

Local Match

Total

82,694

720,955

LSSRP Bond

Total
655,303 7,282,442

84,901 943,517

740,204 8,225,959

638,261 5,988,877

775,923

6,764,800

BRLS-5953(507)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

82,694

720,955

LSSRP Bond

Total
655,303 1,293,564

84,901 167,595

740,204 1,461,159

638,261

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3238 HBP 383,033 383,033PE
Local Match 49,626 49,626

Total: 432,659Fed. Reimb. Rate: 88.53% 3/15/2011 Linda Newton:  Increase funding to match approved Exhibit 6-A.  SLA has given concurrence.

3238 HBP 272,270 272,270PE
Local Match 35,275 35,275

Total: 307,545Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

3238 HBP 638,261PE 638,261
Local Match 82,69482,694

Total: 720,955Fed. Reimb. Rate: 88.53% 10/15/2007 Jim Kaufman:  PE was not obligated in 06/07.  Increase funds to latest Exh 6-A.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3238 HBP -260,000PE -260,000
Local Match -65,000-65,000

Total: -325,000Fed. Reimb. Rate: 80.00% 10/15/2007 Jim Kaufman:  PE was not obligated in 06/07.  Increase funds to latest Exh 6-A.

3238 HBP 260,000PE 260,000
Local Match 65,00065,000

Total: 325,000Fed. Reimb. Rate: 80.00% Funds were obligated in prior year.

3238 HBP -287,723PE -287,723
Local Match -37,278-37,278

Total: -325,000Fed. Reimb. Rate: 88.53% Funds obligated in prior year.

3238 HBP 287,723PE 287,723
Local Match 37,27837,278

Total: 325,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,988,877

775,923

6,764,800

5,988,877

775,923

6,764,800

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3238 HBP CON -5,988,877
Local Match -775,923

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

5,988,877
775,923

3238 HBP CON -5,988,877 5,988,877
Local Match -775,923 775,923

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3238 HBP 889,904CON 5,988,877
Local Match 115,296775,923

Total: 1,005,200Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/26/12, CON funds moved from beyond to FY 14/15. CON funds
increased from $5,759,600 to $6,764,800. Target date for CON E76 submittal is June 2014.

-5,098,974
-660,626
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3238 HBP CON -5,098,974
Local Match -660,626

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

5,098,974
660,626

3238 HBP CON -5,098,974 5,098,974
Local Match -660,626 660,626

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3238 HBP CON -5,098,974 5,098,974
Local Match -660,626 660,626

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3238 HBP CON 5,098,974
Local Match 660,626

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2011 Survey.

-5,098,974
-660,626

3238 HBP CON -5,098,974
Local Match -660,626

Total:Fed. Reimb. Rate: 88.53% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

5,098,974
660,626

3238 HBP -5,098,974CON 5,098,974
Local Match -660,626 660,626

Total:Fed. Reimb. Rate: 88.53% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).

3238 HBP 5,098,974 1,524,132CON
Local Match 660,626 197,468

Total: 1,721,600Fed. Reimb. Rate: 88.53% 3/15/2011 Linda Newton:  Increase funding to match approved Exhibit 6-A.  SLA has given concurrence.

-3,574,841
-463,159

3238 HBP CON -3,574,841
Local Match -463,159

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

3,574,841
463,159

3238 HBP -3,574,841CON 3,574,841
Local Match -463,159 463,159

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3238 HBP 3,574,841CON
Local Match 463,159

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

-3,574,841
-463,159
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3238 HBP CON -3,574,841
Local Match -463,159

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,574,841
463,159

3238 HBP -3,574,841CON 3,574,841
Local Match -463,159 463,159

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3238 HBP -3,574,841 3,574,841CON
Local Match -463,159 463,159

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3238 HBP 3,574,841CON
Local Match 463,159

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-3,574,841
-463,159

3238 HBP -3,319,875 254,966CON
Local Match -430,125 33,034

Total: 288,000Fed. Reimb. Rate: 88.53% Project is not ready to ad.  Move construction funding to beyond.

3,574,841
463,159

3238 HBP 316,155 316,155CON
Local Match 40,961 40,961

Total: 357,116Fed. Reimb. Rate: 88.53% Cost increase requested by the County.

3238 HBP 3,003,720 3,003,720CON
Local Match 389,164 389,164

Total: 3,392,884Fed. Reimb. Rate: 88.53%

Caltrans, Division of Local Assistance Page 754/30/2013, 12:09 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0518, SAN FRCSQUTO CA RD, OVER SAN FRANCISQUITO CYN CRK, 1/2MI S OF WAT&POWER PNS.    Replace 2 lane
FO bridge with new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 459,000

CON

Total

2,600,000

242,000 701,000

242,000 3,301,000

459,000

2,600,000
2,600,000

Phase Summary:

Fed $

Local AC

Local Match

Total

52,647

459,000

LSSRP Bond

Total
214,243 2,922,375

27,757 378,625

242,000 3,301,000

406,353 2,301,780

298,220

2,600,000

BRLS-5953(579)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

52,647

459,000

LSSRP Bond

Total
214,243 620,595

27,757 80,405

242,000 701,000

406,353

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3333 HBP 214,243PE -214,243
Local Match 27,757-27,757

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey

3333 HBP 214,243PE 214,243
Local Match 27,75727,757

Total: 242,000Fed. Reimb. Rate: 88.53% 8/4/2010 Hamid Aghasharif:  The County has raised their estimate cost because of potential environmental effects of the proposed
project. The County has submitted  new 6-B and 6-D Exhibits dated 6/25,2010.

3333 HBP 406,353PE 406,353
Local Match 52,64752,647

Total: 459,000Fed. Reimb. Rate: 88.53% New Candidate project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,301,780

298,220

2,600,000

2,301,780

298,220

2,600,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3333 HBP CON -2,301,780
Local Match -298,220

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,301,780
298,220

3333 HBP CON -2,301,780 2,301,780
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3333 HBP CON 2,301,780
Local Match 298,220

Total:Fed. Reimb. Rate: 88.53% 9/24/2012 Vijay Kopparam:  As requested in 2012 HBP survey the CON funds ($2,600,000)  have been moved from beyond to FY 14/15.

-2,301,780
-298,220

3333 HBP CON -2,301,780
Local Match -298,220

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,301,780
298,220

3333 HBP CON -2,301,780 2,301,780
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3333 HBP CON -2,301,780 2,301,780
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3333 HBP CON 2,301,780
Local Match 298,220

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2011 Survey.

-2,301,780
-298,220
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3333 HBP CON -2,301,780
Local Match -298,220

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,301,780
298,220

3333 HBP -2,301,780CON 2,301,780
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3333 HBP -2,301,780 2,301,780CON
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3333 HBP 2,301,780CON
Local Match 298,220

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey 

-2,301,780
-298,220

3333 HBP CON -2,301,780
Local Match -298,220

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,301,780
298,220

3333 HBP -2,301,780CON 2,301,780
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3333 HBP -2,301,780 2,301,780CON
Local Match -298,220 298,220

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3333 HBP 2,301,780CON
Local Match 298,220

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-2,301,780
-298,220

3333 HBP 2,301,780CON
Local Match 298,220

Total: 2,600,000Fed. Reimb. Rate: 88.53% New Candidate project.

2,301,780
298,220
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0519, SAN FRCSQUTO CA RD, OVER SAN FRANCISQUITO CYN CRK, 1MI S OF WAT&POW PENSTKS.    Replace FO 2
lane bridge with new 2 lane bridge. 

Fund Source Summary:

PE
R/W

Total 450,000

CON

Total

2,520,000

242,000 692,000

242,000 3,212,000

450,000

2,520,000
2,520,000

Phase Summary:

Fed $

Local AC

Local Match

Total

51,615

450,000

LSSRP Bond

Total
214,243 2,843,584

27,757 368,416

242,000 3,212,000

398,385 2,230,956

289,044

2,520,000

BRLS-5953(583)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

51,615

450,000

LSSRP Bond

Total
214,243 612,628

27,757 79,372

242,000 692,000

398,385

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3271 HBP 214,243PE -214,243
Local Match 27,757-27,757

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

3271 HBP 214,243PE 214,243
Local Match 27,75727,757

Total: 242,000Fed. Reimb. Rate: 88.53% 8/4/2010 Hamid Aghasharif: The County has increased their estimate for environmental studies, new Ehibit 6-B and 6-D has been 
submitted by the County.

3271 HBP 398,385PE 398,385
Local Match 51,61551,615

Total: 450,000Fed. Reimb. Rate: 88.53% New candidate project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,230,956

289,044

2,520,000

2,230,956

289,044

2,520,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3271 HBP CON -2,230,956
Local Match -289,044

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,230,956
289,044

3271 HBP CON -2,230,956 2,230,956
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3271 HBP CON 2,230,956
Local Match 289,044

Total:Fed. Reimb. Rate: 88.53% 9/24/2012 Vijay Kopparam:  As requested in 2012 HBP survey CON funds ($2,520,000) has been moved from beyond to FY 14/15.

-2,230,956
-289,044

3271 HBP CON -2,230,956
Local Match -289,044

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,230,956
289,044

3271 HBP CON -2,230,956 2,230,956
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3271 HBP CON -2,230,956 2,230,956
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3271 HBP CON 2,230,956
Local Match 289,044

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2011 Survey.

-2,230,956
-289,044

Caltrans, Division of Local Assistance Page 804/30/2013, 12:09 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3271 HBP CON -2,230,956
Local Match -289,044

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,230,956
289,044

3271 HBP -2,230,956CON 2,230,956
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3271 HBP -2,230,956 2,230,956CON
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3271 HBP 2,230,956CON
Local Match 289,044

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

-2,230,956
-289,044

3271 HBP CON -2,230,956
Local Match -289,044

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,230,956
289,044

3271 HBP -2,230,956CON 2,230,956
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3271 HBP -2,230,956 2,230,956CON
Local Match -289,044 289,044

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3271 HBP 2,230,956CON
Local Match 289,044

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-2,230,956
-289,044

3271 HBP 2,230,956CON
Local Match 289,044

Total: 2,520,000Fed. Reimb. Rate: 88.53% New candidate project

2,230,956
289,044
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0555, SOLEDAD CANYON RD, OVER SP/UP RR, 1/8 MI E AGUA DULCE CYN R.    Replace existing 2 lane bridge with new
2 lane bridge.  MTA is funding additional bridge length if spanning more than one track.

Fund Source Summary:

PE
R/W

Total 215,000

CON

Total

1,939,000

215,000 430,000

215,000 2,369,000

215,000

1,939,000
1,939,000

Phase Summary:

Fed $

Local AC

Local Match

Total

24,661

215,000

LSSRP Bond

Total
190,340 2,097,276

24,661 271,724

215,000 2,369,000

190,340 1,716,597

222,403

1,939,000

BRLS-5953(635)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

24,661

215,000

LSSRP Bond

Total
190,340 380,679

24,661 49,321

215,000 430,000

190,340

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3418 HBP 190,340 -116,196 74,144PE
Local Match 24,661 -15,054 9,606

Total: 83,750Fed. Reimb. Rate: 88.53% 5/2/2012 Vijay Kopparam:  Moved funds ($131,250) from 12/13 FY to 11/12 FY and added $87,750 per submitted Exhibit 6D dated
11/28/11

3418 HBP 116,196 116,196PE
Local Match 15,054 15,054

Total: 131,250Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Additional funds requested per September 2011 annual survey.

3418 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/16/2009 Hamid Aghasharif:  OA was exhausted preventing obligation of funds in FFY 8/9, therefore shifting the funds to
 FFY 9/10.  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not
impact funds in the current FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3418 HBP 190,340PE 190,340
Local Match 24,66124,661

Total: 215,000Fed. Reimb. Rate: 88.53% 9/26/2008 Shannon Mlcoch:  new project...........................

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,716,597

222,403

1,939,000

1,716,597

222,403

1,939,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3418 HBP CON -1,716,597
Local Match -222,403

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,716,597
222,403

3418 HBP CON -1,716,597 1,716,597
Local Match -222,403 222,403

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3418 HBP CON -1,716,597 1,716,597
Local Match -222,403 222,403

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3418 HBP CON 1,065,901
Local Match 138,099

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2011 Survey.

-1,065,901
-138,099

3418 HBP 650,696CON 650,696
Local Match 84,30584,305

Total: 735,000Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif: Additional funds requested per September 2011 annual Suevey.

3418 HBP CON -1,065,901
Local Match -138,099

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,065,901
138,099
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3418 HBP -1,065,901CON 1,065,901
Local Match -138,099 138,099

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3418 HBP -1,065,901 1,065,901CON
Local Match -138,099 138,099

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3418 HBP 1,065,901CON -1,065,901
Local Match 138,099 -138,099

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

3418 HBP -1,065,901CON 1,065,901
Local Match -138,099 138,099

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3418 HBP -1,065,901 1,065,901CON
Local Match -138,099 138,099

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3418 HBP 1,065,901 1,065,901CON
Local Match 138,099 138,099

Total: 1,204,000Fed. Reimb. Rate: 88.53% 9/26/2008 Shannon Mlcoch:  new project..................................
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0616, AVENUE J, OVER LITTLE ROCK CREEK, 6.3 MI E/O SIERRA HWY.    Replace FO 2 lane bridge with new 2 lane
bridge.

Fund Source Summary:

PE
R/W

Total 412,000

CON

Total

2,660,000

202,546 614,546

202,546 3,274,546

412,000

2,660,000
2,660,000

Phase Summary:

Fed $

Local AC

Local Match

Total

47,256

412,000

LSSRP Bond

Total
179,314 2,898,956

23,232 375,590

202,546 3,274,546

364,744 2,354,898

305,102

2,660,000

BRLS-5953(584)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

47,256

412,000

LSSRP Bond

Total
179,314 544,058

23,232 70,488

202,546 614,546

364,744

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3334 HBP 39,437 39,437PE
Local Match 5,109 5,109

Total: 44,546Fed. Reimb. Rate: 88.53% 7/20/2011 Linda Newton:  Funding revised to match approved Exhibit 6-D and 6-A.

3334 HBP 139,877 139,877PE
Local Match 18,123 18,123

Total: 158,000Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

3334 HBP 364,744PE 364,744
Local Match 47,25647,256

Total: 412,000Fed. Reimb. Rate: 88.53% New Candidate Project accepted into the Program.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,354,898

305,102

2,660,000

2,354,898

305,102

2,660,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3334 HBP CON -2,354,898
Local Match -305,102

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,354,898
305,102

3334 HBP CON -2,354,898 2,354,898
Local Match -305,102 305,102

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3334 HBP CON -2,354,898 2,354,898
Local Match -305,102 305,102

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3334 HBP CON 2,354,898
Local Match 305,102

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/26/12, CON funds moved from beyond to FY 13/14 with target
date of CON E76 submittal is March 2014.

-2,354,898
-305,102

3334 HBP CON -2,354,898
Local Match -305,102

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,354,898
305,102

3334 HBP CON -2,354,898 2,354,898
Local Match -305,102 305,102

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3334 HBP CON -2,354,898 2,354,898
Local Match -305,102 305,102

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3334 HBP CON 2,354,898
Local Match 305,102

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in
September 2011 Survey.

-2,354,898
-305,102

3334 HBP 168,207CON
Local Match 21,793

Total: 190,000Fed. Reimb. Rate: 88.53% 7/20/2011 Linda Newton:  Revised funding to match approved Exhibit 6-D and 6-A.

168,207
21,793

3334 HBP CON -2,186,691
Local Match -283,309

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

2,186,691
283,309

3334 HBP -2,186,691CON 2,186,691
Local Match -283,309 283,309

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3334 HBP -2,186,691 2,186,691CON
Local Match -283,309 283,309

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3334 HBP 2,186,691 141,648CON
Local Match 283,309 18,352

Total: 160,000Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey 

-2,045,043
-264,957

3334 HBP CON -2,045,043
Local Match -264,957

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

2,045,043
264,957

3334 HBP -2,045,043CON 2,045,043
Local Match -264,957 264,957

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3334 HBP -2,045,043 2,045,043CON
Local Match -264,957 264,957

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3334 HBP 2,045,043CON
Local Match 264,957

Total:Fed. Reimb. Rate: 88.53% 10/16/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-2,045,043
-264,957
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3334 HBP 2,045,043CON
Local Match 264,957

Total: 2,310,000Fed. Reimb. Rate: 88.53% New Candidate Project accepted into the Program.

2,045,043
264,957
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0617LR, PECK RD, OVER SAN GABRIEL RIV, 1300'S POMONA FWY.    Rehabilitate and Widen bridge, no added lanes

Fund Source Summary:

PE
R/W

Total 1,225,000

CON

Total

7,000,000

1,225,000

8,225,000

1,225,000

7,000,000
7,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

140,508

1,225,000

LSSRP Bond

Total
7,281,593

943,408

8,225,000

1,084,493 6,197,100

802,900

7,000,000

BHLS-5953(590)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

140,508

1,225,000

LSSRP Bond

Total
1,084,493

140,508

1,225,000

1,084,493

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3421 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/16/2009 Hamid Aghasharif:  OA was exhausted preventing obligation of funds in FFY 8/9,therefore shifting the funds to FFY 9/10.
8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in
the current FTIP cycle.

3421 HBP 1,084,493PE 1,084,493
Local Match 140,508140,508

Total: 1,225,000Fed. Reimb. Rate: 88.53% 9/26/2008 Shannon Mlcoch:  new project.................................

3449 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2009 Eric Bost:  Place holder to link 53C0617R.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,197,100

802,900

7,000,000

6,197,100

802,900

7,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3421 HBP CON -6,197,100
Local Match -802,900

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,197,100
802,900

3421 HBP CON -6,197,100 6,197,100
Local Match -802,900 802,900

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3421 HBP 123,942CON 6,197,100
Local Match 16,058802,900

Total: 140,000Fed. Reimb. Rate: 88.53% 9/24/2012 Vijay Kopparam: As requested in 2012 HBP survey, move CON funds from beyond to FY 14/15. Also increase CON funds from
$6,860,000 to $7,000,000. Target date of CON E76 submittal is Jan 2015. 

-6,073,158
-786,842

3421 HBP CON -6,073,158
Local Match -786,842

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

6,073,158
786,842

3421 HBP CON -6,073,158 6,073,158
Local Match -786,842 786,842

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3421 HBP CON -6,073,158 6,073,158
Local Match -786,842 786,842

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3421 HBP CON 6,073,158
Local Match 786,842

Total:Fed. Reimb. Rate: 88.53% 10/11/2011 Linda Newton:  Update per 2011 Survey.

-6,073,158
-786,842
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3421 Local AC (HBP) CON -6,073,158
Local Match -786,842

Total:Fed. Reimb. Rate: 88.53% 10/11/2011 Linda Newton:  Update per 2011 Survey, remove AC.

6,073,158
786,842

3421 Local AC (HBP) CON 6,073,158
Local Match 786,842

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Provide AC at county request.

-6,073,158
-786,842

3421 HBP CON -6,073,158
Local Match -786,842

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,073,158
786,842

3421 Local AC (HBP) -6,073,158CON 6,073,158
Local Match -786,842 786,842

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:   Revised based on October 2010 survey

3421 Local AC (HBP) 6,073,158CON -6,073,158
Local Match 786,842 -786,842

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  County Requests AC.

3421 HBP -6,073,158CON 6,073,158
Local Match -786,842 786,842

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3421 HBP -6,073,158 6,073,158CON
Local Match -786,842 786,842

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3421 HBP 6,073,158CON -6,073,158
Local Match 786,842-786,842

Total:Fed. Reimb. Rate: 88.53% 10/16/2009 Hamid Aghasharif:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.

3421 HBP 6,073,158CON 6,073,158
Local Match 786,842786,842

Total: 6,860,000Fed. Reimb. Rate: 88.53% 9/26/2008 Shannon Mlcoch:  new project.....................................
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments. 

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0620, MALIBU CYN RD, OVER MALIBU CREEK, 4 MI S VENTURA FWY.    Replace 2 lane bridge with 2 lane bridge.

Fund Source Summary: 

PE
R/W

Total 400,000

CON

Total

6,776,000

610,000 1,010,000

610,000 7,786,000

400,000

6,776,000
6,776,000

Phase Summary:

Fed $

Local AC

Local Match

Total

45,880

400,000

LSSRP Bond

Total
540,033 6,892,946

69,967 893,054

610,000 7,786,000

354,120 5,998,793

777,207

6,776,000

BRLS-5953(586)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

45,880

400,000

LSSRP Bond

Total
540,033 894,153

69,967 115,847

610,000 1,010,000

354,120

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3332 HBP -540,033 540,033PE
Local Match -69,967 69,967

Total:Fed. Reimb. Rate: 88.53% 1/17/2012 Vijay Kopparam:  Per LA County, they were not able to obligate programmed funds in 10/11 FY so they want to move to 11/12
FY.

3332 HBP 540,033 540,033PE
Local Match 69,967 69,967

Total: 610,000Fed. Reimb. Rate: 88.53% 8/23/2011 Linda Newton:  Change in scope to replacement approved.

3332 HBP 354,120PE 354,120
Local Match 45,88045,880

Total: 400,000Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
New candidate project
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,998,793

777,207

6,776,000

5,998,793

777,207

6,776,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3332 HBP 991,536CON -5,007,257
Local Match 128,464-648,743

Total: 1,120,000Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey move CON funds from FY 15/16 to beyond and increase from $5,656,000
to $6,776,000 with target date of CON E76 submittal as April 2016.

5,998,793
777,207

3332 HBP CON -5,007,257 5,007,257
Local Match -648,743 648,743

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 15/16.  As requested in September
2011 Survey.

3332 HBP -1,945,889 3,061,367CON 5,007,257
Local Match -252,111 396,633648,743

Total: 3,458,000Fed. Reimb. Rate: 88.53% 8/23/2011 Linda Newton:  Change in cost and schedule due to change in project scope.

3332 HBP -1,945,889 1,945,889CON
Local Match -252,111 252,111

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3332 HBP -1,945,889 1,945,889CON
Local Match -252,111 252,111

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3332 HBP 1,945,889CON
Local Match 252,111

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

-1,945,889
-252,111

3332 HBP CON -1,945,889
Local Match -252,111

Total:Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,945,889
252,111
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3332 HBP -1,945,889CON 1,945,889
Local Match -252,111 252,111

Total:Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

3332 HBP -1,945,889 1,945,889CON
Local Match -252,111 252,111

Total:Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

3332 HBP 1,945,889CON
Local Match 252,111

Total:Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-1,945,889
-252,111

3332 HBP 1,945,889CON
Local Match 252,111

Total: 2,198,000Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
New candidate project.

1,945,889
252,111
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0907, WILMINGTON AVE OVER COMPTON CREEK, 1/2 MI S ROSECRANS AVE.    Replace 4 lane bridge with a 4 lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

4,809,000

858,750 858,750

858,750 5,667,750
4,809,000
4,809,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
760,251 5,017,659

98,499 650,091

858,750 5,667,750

4,257,408

551,592

4,809,000

BRLS-5953(615)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
760,251 760,251

98,499 98,499

858,750 858,750

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3580 HBP 760,251 760,251PE
Local Match 98,499 98,499

Total: 858,750Fed. Reimb. Rate: 88.53% 8/17/2010 Linda Newton:  New candidate project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
4,257,408

551,592

4,809,000

4,257,408

551,592

4,809,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3580 HBP CON -4,257,408
Local Match -551,592

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/26/12, CON funds moved from FY 14/15 to Beyond with target
date of CON E76 submittal date is April 2016.

4,257,408
551,592

3580 HBP CON 4,257,408
Local Match 551,592

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2011 Survey.

-4,257,408
-551,592

3580 HBP 4,257,408CON
Local Match 551,592

Total: 4,809,000Fed. Reimb. Rate: 88.53% 8/17/2010 Linda Newton:  New candidate project.

4,257,408
551,592
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0925, COMPTON BLVD OVER COMPTON CREEK, 0.2 MI E OF WILMINGTON AV.    Replace 5 lane bridge with a 5 lane
bridge.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,619,000

646,250 646,250

646,250 4,265,250
3,619,000
3,619,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
572,125 3,776,026

74,125 489,224

646,250 4,265,250

3,203,901

415,099

3,619,000

BRLS-5953(621)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
572,125 572,125

74,125 74,125

646,250 646,250

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3581 HBP 572,125 572,125PE
Local Match 74,125 74,125

Total: 646,250Fed. Reimb. Rate: 88.53% 8/17/2010 Linda Newton:  New candidate project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,203,901

415,099

3,619,000

3,203,901

415,099

3,619,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3581 HBP CON -3,203,901
Local Match -415,099

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/26/12, CON funds moved from FY 14/15 to beyond with target
date of CON E76 submittal as April 2016.

3,203,901
415,099

3581 HBP CON 3,203,901
Local Match 415,099

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2011 Survey.

-3,203,901
-415,099

3581 HBP CON -3,203,901
Local Match -415,099

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,203,901
415,099

3581 HBP -3,203,901CON 3,203,901
Local Match -415,099 415,099

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3581 HBP -3,203,901 3,203,901CON
Local Match -415,099 415,099

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3581 HBP 3,203,901CON
Local Match 415,099

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

-3,203,901
-415,099

3581 HBP 3,203,901CON
Local Match 415,099

Total: 3,619,000Fed. Reimb. Rate: 88.53% 8/17/2010 Linda Newton:  New candidate project.

3,203,901
415,099
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0967, LTTLE TUJUNGA CYN OVER BUCK CANYON, 6 MI N OF FOOTHILL BLVD.    Replace existing 2 lane bridge with 2
lane bridge.  8/13/2010:  Toll Credits programmed for PE & CON.

Fund Source Summary: 

PE
R/W

Total

CON

Total

1,624,000

181,750 108,250 290,000

181,750 108,250 1,914,000
1,624,000
1,624,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
181,750 108,250 1,914,000

181,750 108,250 1,914,000

1,624,000

1,624,000

BRLO-5953(623)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
181,750 108,250 290,000

181,750 108,250 290,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3574 HBP 108,250 108,250PE
Local Match

Total: 108,250Fed. Reimb. Rate: 100.00% 10/4/2011 Hamid Aghasharif: Shifting  the funds from ffy 10/11 to ffy 11/12 per September 2011 annual survey.

3574 HBP -108,250 -108,250PE
Local Match

Total: -108,250Fed. Reimb. Rate: 100.00% 10/4/2011 Hamid Aghasharif:  Shifting the funds from ffy 10/11 to ffy 11/12 per September 2011 annual survey.

3574 HBP 108,250 108,250PE
Local Match

Total: 108,250Fed. Reimb. Rate: 100.00% 4/26/2011 Linda Newton:  Added new funding to reflect current costs as shown in revised Exhibit 6-A dated 2/28/2011,
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3574 HBP 181,750 181,750PE
Local Match

Total: 181,750Fed. Reimb. Rate: 100.00% 8/13/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/13/2010 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,624,000

1,624,000

1,624,000

1,624,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3574 HBP CON -1,624,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/26/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,624,000

3574 HBP CON -1,624,000 1,624,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey dated 9/26/12 CON funds moved from FY 14/15 to FY 15/16 with target
date of CON E76 submittal as July 2015.

3574 HBP CON 1,624,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2011 Survey.

-1,624,000

3574 HBP 606,200CON
Local Match

Total: 606,200Fed. Reimb. Rate: 100.00% 4/26/2011 Linda Newton:   Added new funding to reflect current costs as shown in revised Exhibit 6-A dated 2/28/2011,

606,200

3574 HBP CON -1,017,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/25/2011 Eric Bost:  Reimbursement changed to 100% (Toll Credits). 
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,017,800

3574 HBP -1,017,800CON 1,017,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/25/2011 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3574 HBP -1,017,800 1,017,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/25/2011 Eric Bost:  Reimbursement changed to 100% (Toll Credits).
10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

3574 HBP 1,017,800 1,017,800CON
Local Match

Total: 1,017,800Fed. Reimb. Rate: 100.00% 8/13/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
8/13/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0969, LTTLE TUJUNGA CYN ROAD, OVER PACOIMA CREEK, 9 MI N OF FOOTHILL BLVD.  Replace 2 lane bridge with
new 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 200,000

CON

Total

2,016,000 2,016,000

420,068 620,068

420,068 2,016,000 2,636,068

200,000

Phase Summary:

Fed $

Local AC

Local Match

Total

22,940

200,000

LSSRP Bond

Total
371,886 1,784,765 2,333,711

48,182 231,235 302,357

420,068 2,016,000 2,636,068

177,060

BRLO-5953(576)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

22,940

200,000

LSSRP Bond

Total
371,886 548,946

48,182 71,122

420,068 620,068

177,060

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3331 HBP -70,764 -70,764PE
Local Match -9,168 -9,168

Total: -79,932Fed. Reimb. Rate: 88.53% 6/26/2012 Vijay Kopparam:  PE is modified ($620,068) to reflect Ex. 6-D dated 5/2/12. Agency is requesting additional funds for 
Environmental and design work. Agency may not start the final design until the Env. document is approved.

3331 HBP 442,650 442,650PE
Local Match 57,350 57,350

Total: 500,000Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Additional funds requested per September 2011 annual survey. Exhibit 6-D must be submitted later.

3331 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
New Candidate project
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,784,765 1,784,765

231,235 231,235

2,016,000 2,016,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3331 HBP 1,784,765 1,784,765CON
Local Match 231,235 231,235

Total: 2,016,000Fed. Reimb. Rate: 88.53% 6/26/2012 Vijay Kopparam:  Revised construction cost based on Ex. 6-D dated 5/2/12.  Total construction cost is $2,016,000. Also, the toll 
credit is removed by reducing the reimbursement ratio to 88.53%.

3331 HBP -979,142 -979,142CON
Local Match -126,858 -126,858

Total: -1,106,000Fed. Reimb. Rate: 88.53% 7/16/2012 Linda Newton:  Federal Reimbursement set to 88.53%. Bridge is on system per CRS map.
6/26/2012 Vijay Kopparam: This line item is deleted in entirety. A new line is created to reflect revised Ex. 6-D dated 5/2/12.

3331 HBP -979,142 979,142CON
Local Match -126,858 126,858

Total:Fed. Reimb. Rate: 88.53% 7/16/2012 Linda Newton:  Federal Reimbursement set to 88.53%.
10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in September
2011 Survey.

3331 HBP 979,142CON
Local Match 126,858

Total:Fed. Reimb. Rate: 88.53% 7/16/2012 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 11/12.  As requested in October 2009 Survey.

-979,142
-126,858

3331 HBP 979,142CON
Local Match 126,858

Total: 1,106,000Fed. Reimb. Rate: 88.53% 7/16/2012 Linda Newton:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
New Candidate project

979,142
126,858
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0970, CIRCLE TRAIL, OVER TOPANGA CANYON CREEK, 25' W/O TOPANGA CYN BLVD.    Replace existing 2 lane bridge
with new 2 lane bridge  4/5/2010:  Toll Credits programmed for PE & Con.

Fund Source Summary:

PE
R/W

Total 239,000

CON

Total

1,337,000

239,000

1,576,000

239,000

1,337,000
1,337,000

Phase Summary:

Fed $

Local AC

Local Match

Total 239,000

LSSRP Bond

Total
1,576,000

1,576,000

239,000 1,337,000

1,337,000

BRLO-5953(636)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 239,000

LSSRP Bond

Total
239,000

239,000

239,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3417 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
9/16/2009 Hamid Aghasharif:  OA was exhausted preventing obligation of funds in FFY 8/9 therefore shifting the funds to 9/10.  8/22/2011
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current
FTIP cycle.

3417 HBP 239,000PE 239,000
Local Match

Total: 239,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/25/2008 Shannon Mlcoch:  new project............................
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,337,000

1,337,000

1,337,000

1,337,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3417 HBP CON -1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

1,337,000

3417 HBP CON -1,337,000 1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3417 HBP CON 1,337,000 -1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/26/2012 Vijay Kopparam:  As requested in 2012 HBP survey CON funds moved from FY 15/16 to FY 14/15. Target date for CON E-76 
is October 2014.

3417 HBP CON -1,337,000 1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3417 HBP CON 1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in
September 2011 Survey.

-1,337,000

3417 HBP CON -1,183,646
Local Match -153,354

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,183,646
153,354

3417 HBP -1,183,646CON 1,183,646
Local Match -153,354 153,354

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3417 HBP 1,183,646CON
Local Match 153,354

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

-1,183,646
-153,354

3417 HBP CON -1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,337,000

3417 HBP -1,337,000CON 1,337,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.

3417 HBP -1,337,000 1,337,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

3417 HBP -1,337,000 1,337,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2009 Hamid Aghasharif:  CON funds moved from FFY 10/11 to 11/12.  As requested in October 2009 Survey.

3417 HBP 1,337,000 1,337,000CON
Local Match

Total: 1,337,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/25/2008 Shannon Mlcoch:  new project...........................
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0973, DEL MAR AVE, OVER ALHAMBRA WASH, 0.1 MI S VALLEY BLVD.    Rehabilitate & widen bridge (no added lanes),
upgrade bridge railings.

Fund Source Summary:

PE
R/W

Total 225,000

CON

Total

4,000,000

712,500 937,500

712,500 4,937,500

225,000

4,000,000
4,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

45,000

225,000

LSSRP Bond

Total
570,000 4,291,200

142,500 646,300

712,500 4,937,500

180,000 3,541,200

458,800

4,000,000

BRLS-5217(001)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

45,000

225,000

LSSRP Bond

Total
570,000 750,000

142,500 187,500

712,500 937,500

180,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1104 HBP 180,000PE 180,000
Local Match 45,00045,000

Total: 225,000Fed. Reimb. Rate: 80.00% 1/4/2011 Hamid Aghasharif:Correct the Reimbursement rate to 80%.

1104 HBP -199,193PE -199,193
Local Match -25,808-25,808

Total: -225,000Fed. Reimb. Rate: 88.53% 1/4/2011 Hamid Aghasharif:  Correct the Reimbursement rate to 80%.

1104 HBP 570,000PE -570,000
Local Match 142,500-142,500

Total:Fed. Reimb. Rate: 80.00% 1/4/2011 Hamid Aghasharif: funds moved from 09/10 to 10/11.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1104 HBP 199,193PE 199,193
Local Match 25,80825,808

Total: 225,000Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  As requested on October 2009 Survey. Ehibit 6-D to be submitted later.

1104 HBP PE
Local Match

Total:Fed. Reimb. Rate: 80.00% 8/31/2009 Srikanth Gopinath:  Needs review.  Moving PE funds from 08/09 to 09/10 as requested by Agency.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1104 HBP 570,000PE 570,000
Local Match 142,500142,500

Total: 712,500Fed. Reimb. Rate: 80.00% 10/21/2008 Eric Bost:  Correct the Reimbursement rate to 80%.  Adds funds per 10/15/2008 request.  Needs review.

1104 HBP -199,193PE -199,193
Local Match -25,808-25,808

Total: -225,000Fed. Reimb. Rate: 88.53% 10/21/2008 Eric Bost:  Reimbursement % is incorrect.

1104 HBP 199,193PE 199,193
Local Match 25,80825,808

Total: 225,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,541,200

458,800

4,000,000

3,541,200

458,800

4,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1104 HBP CON -3,541,200
Local Match -458,800

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,541,200
458,800

1104 HBP CON -3,541,200 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1104 HBP CON -3,541,200 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1104 HBP -3,541,200CON 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1104 HBP 3,541,200CON
Local Match 458,800

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/26/12, CON funds moved from beyond to FY 12/13 with target
date of CON E76 submittal as June 2013.

-3,541,200
-458,800

1104 HBP CON -3,541,200
Local Match -458,800

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,541,200
458,800

1104 HBP CON -3,541,200 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1104 HBP CON -3,541,200 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1104 HBP -3,541,200CON 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1104 HBP 3,541,200CON
Local Match 458,800

Total:Fed. Reimb. Rate: 88.53% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-3,541,200
-458,800

1104 HBP CON -3,541,200
Local Match -458,800

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,541,200
458,800
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1104 HBP -3,541,200CON 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1104 HBP 3,541,200CON
Local Match 458,800

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

-3,541,200
-458,800

1104 HBP CON -3,541,200
Local Match -458,800

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,541,200
458,800

1104 HBP -3,541,200CON 3,541,200
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1104 HBP -3,541,200 3,541,200CON
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1104 HBP -3,541,200 3,541,200CON
Local Match -458,800 458,800

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

1104 HBP 3,541,200CON -3,541,200
Local Match 458,800-458,800

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

1104 HBP 663,975CON 3,541,200
Local Match 86,025458,800

Total: 750,000Fed. Reimb. Rate: 88.53% 10/21/2008 Eric Bost:  Cost increase needs review per request dated 10/15/2008.

-2,877,225
-372,775

1104 HBP CON -2,877,225
Local Match -372,775

Total:Fed. Reimb. Rate: 88.53% 11/19/2007 Eric Bost:  CON funds moved from FFY 2007/8 to Beyond.  No information in County’s spreadsheet (10/7/2007) indicating
delivery schedule.

2,877,225
372,775

1104 HBP 1,859,130CON 1,859,130
Local Match 240,870240,870

Total: 2,100,000Fed. Reimb. Rate: 88.53% 10/5/2007 Eric Bost:  Fund Line NOT suppressed.
7/17/2007 Eric Bost:  Fund Line suppressed.
County requested cost increase.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1104 HBP 1,018,095CON 1,018,095
Local Match 131,905131,905

Total: 1,150,000Fed. Reimb. Rate: 88.53% 11/19/2007 Eric Bost:  Fund line failed to deliver.  Was rank 3 due to DLAE input.  No information in County’s spreadsheet (10/7/2007)
indicating delivery schedule.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C0986, FITCH AVENUE, OVER MINT CANYON WASH, 300' W OF SIERRA HWY.    Replace 2 lane bridge with 2 lane bridge.
4/5/2010:  Toll Credits programmed for Con.

Fund Source Summary:

PE
R/W

Total 100,000

CON

Total

1,172,294 1,172,294

210,055 310,055

1,382,349 1,482,349

100,000

Phase Summary:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
185,962 1,172,294 1,446,786

24,093 35,563

1,172,294 -1,172,294
1,382,349 1,482,349

88,530

BRLO-5953(200)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

11,470

100,000

LSSRP Bond

Total
185,962 274,492

24,093 35,563

210,055 310,055

88,530

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

807 HBP -19,829 -19,829PE
Local Match -2,569 -2,569

Total: -22,398Fed. Reimb. Rate: 88.53% 1/8/2013 Linda Newton:  Revised funding to match E-76.

807 HBP -2,799 -2,799PE
Local Match -363 -363

Total: -3,162Fed. Reimb. Rate: 88.53% 11/15/2012 Linda Newton:  Revised funding to match approved Exhibit 6-D dated 10/4/12.

807 HBP 208,590 208,590PE
Local Match 27,025 27,025

Total: 235,615Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/6/12, added $235,615 in PE funds in FY12/13.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

807 HBP 88,530PE 88,530
Local Match 11,47011,470

Total: 100,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,172,294 1,172,294

1,172,294 -1,172,294

1,172,294 1,172,294

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

807 Local AC (HBP) 1,172,294CON -1,172,294
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/13/2012 Vijay Kopparam:  Added local AC $1,172,294 in FY 12/13 and subtracted $1,172,294 (total construction cost) from FY 13/14.

807 HBP -1,190,000 -17,706CON 1,172,294
Local Match

Total: -17,706Fed. Reimb. Rate: 100.00% 11/15/2012 Linda Newton:  Reschedule funding from FFY 12/13 to 13/14 and revise funding to match 6-D dated 10/4/12.

807 HBP 1,190,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/15/2012 Vijay Kopparam:  moving the CON funds from Beyond to FY 12/13 as the project is nearly ready to advertize

-1,190,000

807 HBP CON -1,190,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,190,000

807 HBP CON -1,190,000 1,190,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

807 HBP CON -1,190,000 1,190,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

807 HBP -1,190,000CON 1,190,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

807 HBP 1,190,000 65,000CON
Local Match

Total: 65,000Fed. Reimb. Rate: 100.00% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/26/12 CON funds moved from beyond to FY 12/13 with CON E76
submittal target date as Nov 2012. Also, increased from $1,125,000 to $1,190,000

-1,125,000

807 HBP CON -1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,125,000

807 HBP CON -1,125,000 1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

807 HBP CON -1,125,000 1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

807 HBP -1,125,000CON 1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

807 HBP 1,125,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-1,125,000

807 HBP CON -1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

1,125,000

807 HBP -1,125,000CON 1,125,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 12/13 to 13/14.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

807 HBP -1,125,000 1,125,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

807 HBP -1,125,000 1,125,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 10/11 to 11/12.

807 HBP 1,125,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-1,125,000

807 HBP -1,125,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

1,125,000

807 HBP 550,000 550,000CON
Local Match

Total: 550,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
County requested cost increase.

807 HBP 575,000 575,000CON
Local Match

Total: 575,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County BRIDGE NO. 53C1403, THE OLD RD, OVER CASTAIC CREEK, 0.8 MI N STATE HWY 126. LSSRP Seismic Retrofit.

Fund Source Summary:

PE
R/W

Total

CON

Total

3,508,542

200,000 626,525 826,525

200,000 626,525 4,335,067
3,508,542
3,508,542

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

402,430

177,060 554,663 3,837,835

22,940 71,862 94,802

200,000 626,525 4,335,067

402,430

3,106,112

3,508,542

STPLZ-5953(062)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
177,060 554,663 731,723

22,940 71,862 94,802

200,000 626,525 826,525

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2668 HBP 554,663 -1,003,045 -448,382PE
Local Match 71,862 -129,955 -58,093

Total: -506,475Fed. Reimb. Rate: 88.53% 2/10/2012 Reza Fereshtehnejad:  Scope is changed from replacement to retrofit.

2668 HBP 1,003,045PE -1,003,045
Local Match 129,955-129,955

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  Not ready to ad within 6 months.  PE funds moved from FFY Prior to 12/13.  As requested in September
2011 Survey.

2668 HBP 177,060 177,060PE
Local Match 22,940 22,940

Total: 200,000Fed. Reimb. Rate: 88.53% 10/7/2010 Srikanth Gopinath:  Revised based on October 2010 survey
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2668 HBP 1,003,045PE 1,003,045
Local Match 129,955129,955

Total: 1,133,000Fed. Reimb. Rate: 88.53% 10/16/2009 Hamid Aghasharif:  As requested in October 2009 Survey. Pending approval of the EXhibit 6-D.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total

402,430

3,106,112

3,508,542

402,430

3,106,112

3,508,542

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2668 HBP CON -3,106,112
LSSRP Bond -402,430

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,106,112
402,430

2668 HBP CON -3,106,112 3,106,112
LSSRP Bond -402,430 402,430

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey CON funds moved from FY 14/15 to FY 15/16. Target date for CON E76
submittal is Aug 2014.

2668 HBP CON -3,106,112 3,106,112
LSSRP Bond -402,430 402,430

Total:Fed. Reimb. Rate: 88.53% 3/22/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2668 HBP -8,450,401CON -8,450,401
Local Match -1,094,839-1,094,839

Total: -9,545,240Fed. Reimb. Rate: 88.53% 2/10/2012 Reza Fereshtehnejad:  Changed the scope from replacement to retrofit.

2668 HBP 2,180,974CON 3,106,112 -925,139
LSSRP Bond 282,568402,430 -119,862

Total: 2,463,542Fed. Reimb. Rate: 88.53% 2/10/2012 Reza Fereshtehnejad:  Changed the scope from replacement to retrofit.

2668 HBP CON 925,139
LSSRP Bond 119,862

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  As requested per survey 2011.

-925,139
-119,862
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2668 HBP CON 8,450,401
Local Match 1,094,839

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Reza Fereshtehnejad:  As requested per survey 2011.

-8,450,401
-1,094,839

2668 HBP -925,139CON
LSSRP Bond -119,862

Total:Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to Beyond.

925,139
119,862

2668 HBP -8,450,401CON
Local Match -1,094,839

Total:Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to beyond for financial constraint.

8,450,401
1,094,839

2668 HBP -925,139 925,139CON
LSSRP Bond -119,862 119,862

Total:Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

2668 HBP -8,450,401 8,450,401CON
Local Match -1,094,839 1,094,839

Total:Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2009 DLA-Admin:  Not ready to ad within 6 months  CON funds moved from FFY 11/12 to 12/13.

2668 HBP 8,450,401 8,450,401CON
Local Match 1,094,839 1,094,839

Total: 9,545,240Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2009 Reza Fereshtehnejad:  Combined seismic and HBP replacement

2668 HBP -8,106,692 925,139 -7,181,554CON
LSSRP Bond -1,050,308 119,862 -930,446

Total: -8,112,000Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/12/2009 Reza Fereshtehnejad:  CON funds moved from FFY 10/11 to 11/12.  As requested in October 2009 Survey.

2668 HBP 8,106,692CON
LSSRP Bond 1,050,308

Total:Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/16/2008 Eric Bost:  CON funds moved from FFY Beyond to 2010/11.  Schedule change per LA ODIS data.

-8,106,692
-1,050,308
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

2668 HBP CON -8,106,692
LSSRP Bond -1,050,308

Total:Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
11/19/2007 Eric Bost:  CON funds moved from FFY 2009/10 to Beyond.  Project is not fully funded since much of the work is not eligible
for HBP funding.  See file for detail findings.

8,106,692
1,050,308

2668 HBP -4,905,552 3,201,140CON 8,106,692
LSSRP Bond -635,566 414,7421,050,308

Total: 3,615,882Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
1/3/2008 DLA-Admin:  Bond Fund change approved.  Any holds on CON Phase must be removed prior to obligation of funds.
10/5/2007 Eric Bost:  Fund Line NOT suppressed.  Per County’s spreadsheet datd 10/7/2007, County requests funds in 9/10 with cost
increase.
7/17/2007 Eric Bost:  Fund Line suppressed.  No FTIP capacity.
2/2007:   County requested programming in 8/9 and cost increase.  Nov. survey indicated project not ready to adv. and pushed to 10/11.
Funds on hold and may be reduced to cost to retrofit if replacement is more than retrofit since bridge is not on EBL once it is reviewed for
hold removal.  FHWA does not allow HBP funds to be used to fund replacement of non EBL bridges is retrofit cost is less.  May need to
use STP bridge funds for replacement.

2668 HBP 4,905,552 4,905,552CON
LSSRP Bond 635,566 635,566

Total: 5,541,118Fed. Reimb. Rate: 88.53% 11/8/2010 Eric Bost:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County RIDGE NO. 53C1673, CIRCLE DRIVE, OVER VIRGINIA ROAD OC, 0.7 MI N HUNTINGTON DR.  Replace 2 lane bridge with new 2 lane bridge
to current standards.  4/5/2010:  Toll Credits programmed for PE & Con.

Fund Source Summary:

PE
R/W

Total 447,500

CON

Total

2,758,000 2,758,000

447,500

2,758,000 3,205,500

447,500

Phase Summary:

Fed $

Local AC

Local Match

Total 447,500

LSSRP Bond

Total
2,758,000 3,205,500

2,758,000 3,205,500

447,500

BRLO-5953(578)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 447,500

LSSRP Bond

Total
447,500

447,500

447,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3467 HBP 447,500PE 447,500
Local Match

Total: 447,500Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/14/2009 Eric Bost:  New Candidate Project..................

Caltrans, Division of Local Assistance Page 1204/30/2013, 12:09 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,758,000 2,758,000

2,758,000 2,758,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3467 HBP CON -2,758,000 2,758,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3467 HBP CON -2,758,000 2,758,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3467 HBP -2,758,000CON 2,758,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3467 HBP 2,758,000 140,000CON -2,618,000
Local Match

Total: 140,000Fed. Reimb. Rate: 100.00% 9/27/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/6/12 CON funds moved from FY 13/14 to FY 12/13. Also increased
from $2,618,000 to $2,758,000. Target date for CON E76 submittal is March 2013

3467 HBP -2,618,000CON 2,618,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 13/14.  As requested in September
2011 Survey.

3467 HBP 2,618,000 -2,506,000 112,000CON
Local Match

Total: 112,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/24/2010 Linda Newton:  Revised Exhibit 6-A, CON funds moved from FFY 12/13 to 11/12 and $122,000 added.

3467 HBP -2,506,000 2,506,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3467 HBP -2,506,000 2,506,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/15/2009 Hamid Aghasharif:  CON funds moved from FFY 10/11 to 11/12.  As requested in October 2009 Survey.

3467 HBP 2,506,000 2,506,000CON
Local Match

Total: 2,506,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/14/2009 Eric Bost:  New Candidate Project..................
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County Federally mandated Inspection Program. Los Angeles County inspection of local agency owned bridges withing LA County (except LA City
bridges). State pays match.

Fund Source Summary: 

PE
R/W

Total

CON

Total

3,662,442 4,000,000 7,662,442
3,662,442 4,000,000 7,662,442

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,242,360 3,541,200 6,783,560

420,082 458,800 878,882

3,662,442 4,000,000 7,662,442

BRNBISL-5953(508)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3154 HBP -3,242,360 803,404 -3,242,360 -10,316,817PE -4,635,502
Local Match -420,082 104,090 -420,082 -1,336,653-600,578

Total: -11,653,470Fed. Reimb. Rate: 88.53% 3/25/2013 Eric Bost: Deletes prior year and changes to non-infrastructure project.

3154 HBP -803,404 -803,404PE
Local Match -104,090 -104,090

Total: -907,494Fed. Reimb. Rate: 88.53% 11/1/2011 Hamid Aghasharif:  The de-obligation was requested by the Agency.

3154 HBP 586,460 3,242,360 3,828,820PE
Local Match 75,982 420,082 496,064

Total: 4,324,884Fed. Reimb. Rate: 88.53% 3/23/2011 Eric Bost:  Extra costs for load rating changes and for FFY 12/13 funding.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3154 HBP 124,570PE 124,570
Local Match 16,13916,139

Total: 140,709Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  Revised based on October 2010 survey

3154 HBP 332,088PE 332,088
Local Match 43,02543,025

Total: 375,113Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  As requested in October 2009 Survey.

3154 HBP 2,655,900 2,408,244PE -247,656
Local Match 344,100 312,014-32,086

Total: 2,720,258Fed. Reimb. Rate: 88.53% 7/15/2008 Shannon Mlcoch:  Funds added for 10/11 2 year cycle and adjusted for actual need for 08/09.

3154 HBP 4,426,500PE 4,426,500
Local Match 573,500573,500

Total: 5,000,000Fed. Reimb. Rate: 88.53%

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,242,360 3,541,200 6,783,560

420,082 458,800 878,882

3,662,442 4,000,000 7,662,442

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3154 HBP 3,242,360 6,783,560CON 3,541,200
Local Match 420,082 878,882458,800

Total: 7,662,442Fed. Reimb. Rate: 88.53% 3/25/2013 Eric Bost:  Change to non-infrastructure project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County NBIL004, Bridge Inventory Permits System.  County wide system to implement permits for extra legal load vehicles.  Will be extended statewide.
Requires FHWA oversight. PE phase only.  No capital work involved.  State pays match - (20.30.010.320)

Fund Source Summary:

PE
R/W

Total

CON

Total

50,000 200,000 250,000
50,000 200,000 250,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 177,060 221,325

5,735 22,940 28,675

50,000 200,000 250,000

BR-NBISL-5953(659)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 177,060 221,325

5,735 22,940 28,675

50,000 200,000 250,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3813 HBP 44,265 177,060 221,325CON
Local Match 5,735 22,940 28,675

Total: 250,000Fed. Reimb. Rate: 88.53% 9/7/2011 Eric Bost -- PE funds moved to CON for non-infrastructure project.
4/8/2011 Eric Bost:  Per HBP Advisory Committee decision dated 4/7/2011.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Los Angeles County PM00043, Bridge Preventive Maintenance Program, various locations within the County of Los Angeles.  See Caltrans Local Assistance HBP
website for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 7,696,961

CON

Total

500,000 7,000,000 10,000,000 10,000,000 43,101,981

-210,641 -35,433 7,450,887

-210,641 464,567 7,000,000 10,000,000 10,000,000 50,552,868

7,696,961

15,601,981
15,601,981

Phase Summary:

Fed $

Local AC

Local Match

Total

882,841

7,696,961

LSSRP Bond

Total
-186,480 411,281 6,197,100 8,853,000 8,853,000 44,754,454

-24,161 53,286 802,900 1,147,000 1,147,000 5,798,414

-210,641 464,567 7,000,000 10,000,000 10,000,000 50,552,868

6,814,120 13,812,434

1,789,547

15,601,981

BPMPL-5953(652)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

882,841

7,696,961

LSSRP Bond

Total
-186,480 -31,369 6,596,270

-24,161 -4,064 854,617

-210,641 -35,433 7,450,887

6,814,120

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3471 HBP -31,369 -31,369PE
Local Match -4,064 -4,064

Total: -35,433Fed. Reimb. Rate: 88.53% 2/5/2013 Vijay Kopparam:  Reducing $35,433 (total funds) from PE due to the removal of Culver City bridges from LA County BPMP.

3471 HBP -186,480 -186,480PE
Local Match -24,161 -24,161

Total: -210,641Fed. Reimb. Rate: 88.53% 10/12/2012 Linda Newton:  PE funding revised to match authorizations to date and reflect PE in summary provided by the County of Los
Angeles.

3471 HBP -6,814,120PE 6,814,120
Local Match -882,841882,841

Total:Fed. Reimb. Rate: 88.53% 10/12/2010 Eric Bost:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 9/10.  Phase being advanced with EPSP.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3471 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  As requested in October 2009 Survey.

3471 HBP 6,814,120 6,814,120PE
Local Match 882,841 882,841

Total: 7,696,961Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  As requested in October 2009 Survey

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
442,650 6,197,100 8,853,000 8,853,000 38,158,184

57,350 802,900 1,147,000 1,147,000 4,943,797

500,000 7,000,000 10,000,000 10,000,000 43,101,981

13,812,434

1,789,547

15,601,981

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3471 HBP -1,770,600CON 1,770,600
Local Match -229,400 229,400

Total:Fed. Reimb. Rate: 88.53% 9/27/2012 Vijay Kopparam:  As submitted in 2012 HBP survey dated 9/26/12 move funds from FY 11/12 to FY 12/13  and from FY 12/13
to FY 13/14. Target date for CON E76 submittal is June 2013

3471 HBP -442,650 442,650CON
Local Match -57,350 57,350

Total:Fed. Reimb. Rate: 88.53% 9/26/2012 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in September
2012 Survey.

3471 HBP -38,159,069CON
Local Match -4,943,912

Total: -43,102,981Fed. Reimb. Rate: 88.53% 10/12/2011 Linda Newton:  Updated per 2011 Survey.

-38,159,069
-4,943,912

3471 HBP 442,650 1,770,600 38,158,184CON 4,426,500 8,853,000 8,853,000
Local Match 57,350 229,400 4,943,797573,500 1,147,000 1,147,000

Total: 43,101,981Fed. Reimb. Rate: 88.53% 10/12/2011 Linda Newton:  Updated per 2011 Survey.

13,812,434
1,789,547

3471 Local AC (HBP) -38,159,069CON
Local Match -4,943,912

Total:Fed. Reimb. Rate: 88.53% 10/12/2011 Linda Newton:  Updated per 2011 Survey.

38,159,069
4,943,912

3471 Local AC (HBP) 38,159,069CON
Local Match 4,943,912

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:   High Cost Policy.  Needs funding agreement.

-38,159,069
-4,943,912
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3471 HBP -38,159,069CON
Local Match -4,943,912

Total:Fed. Reimb. Rate: 88.53% 10/27/2009 DLA-Admin:  CON funds moved from FFY 12/13 to Beyond.  High Cost Policy.  Needs funding agreement.

38,159,069
4,943,912

3471 HBP 38,159,069 38,159,060CON -9
Local Match 4,943,912 4,943,911-1

Total: 43,102,971Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  As requested in October 2009 Survey.

3471 HBP 9CON 9
Local Match 11

Total: 10Fed. Reimb. Rate: 88.53% 9/29/2009 Eric Bost:  New candidate projects.  Need funding amounts from County.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Norwalk BRIDGE NO. 53C1984, FIRESTONE BLVD, OVER SAN GABRIEL RIVER.    Replace existing 6 lane bridge with new 6 lane bridge widen to add
sidewalks and shoulders.

Fund Source Summary:

PE
R/W

Total 128,000

CON

Total

9,147,500 9,147,500

1,097,100 325,000 1,550,100

882,186 1,351,504 2,233,690

1,097,100 1,207,186 1,351,504 9,147,500 12,931,290

128,000

Phase Summary:

Fed $

Local AC

Local Match

Total

14,682

128,000

LSSRP Bond

Total
971,263 1,068,722 1,196,486 8,098,282 11,448,071

125,837 138,464 155,018 1,049,218 1,483,219

1,097,100 1,207,186 1,351,504 9,147,500 12,931,290

113,318

BHLS-5347(029)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

14,682

128,000

LSSRP Bond

Total
971,263 287,723 1,372,304

125,837 37,278 177,796

1,097,100 325,000 1,550,100

113,318

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1853 HBP 287,723 -208,046 79,677PE
Local Match 37,278 -26,955 10,323

Total: 90,000Fed. Reimb. Rate: 88.53% 5/2/2012 Vijay Kopparam:  Moved $235000 from FY 12/13 to FY 11/12 per agency’s request. Also added $90,000 per Exh. 6D dated
5/7/12

1853 HBP 208,046 208,046PE
Local Match 26,955 26,955

Total: 235,000Fed. Reimb. Rate: 88.53% 3/13/2012 Linda Newton:  Revised funding per Exhibit 6-D dated 3/8/2010.

1853 HBP 971,263 -184,939PE -1,156,202
Local Match 125,837 -23,961-149,798

Total: -208,900Fed. Reimb. Rate: 88.53% 10/6/2010 Robert Y Wong:  Not ready to ad within 6 months.  PE funds moved from FFY 9/10 to 10/11.  Request decrease in PE per
9/29/10 survey.
10/13/10 Linda Newton: Corrected prior PE authorization dated 11/08/07 for $128K. Remaining PE funds from 2010 survey to remain in
10/11.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1853 HBP 1,136,725PE 1,136,725
Local Match 147,275147,275

Total: 1,284,000Fed. Reimb. Rate: 88.53% 10/12/2009 Hamid Aghasharif:  As requested in October 2009 Survey. Exhibit 6-D application to be submitted later on.

1853 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Hamid Aghasharif:  PE funds moved from FFY Prior to 9/10.  As requested in October 2009 Survey.  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

1853 HBP -434,682PE -434,682
Local Match -56,318-56,318

Total: -491,000Fed. Reimb. Rate: 88.53% Too much funds needed for scoping project.

1853 HBP 567,477PE 567,477
Local Match 73,52373,523

Total: 641,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
780,999 1,196,486 1,977,486

101,187 155,018 256,204

882,186 1,351,504 2,233,690

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1853 HBP 1,196,486 1,196,486R/W
Local Match 155,018 155,018

Total: 1,351,504Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP Survey, added $1,351,504 for RW in FY 12/13.

1853 HBP -1,196,486 -1,196,486R/W
Local Match -155,018 -155,018

Total: -1,351,504Fed. Reimb. Rate: 88.53% 7/25/2012 Vijay Kopparam:  Reduced RW from $2,233,690 to $882,186 based on Ex. 6D sigend on 7/25/2012.

1853 HBP 1,977,486 -781,720 1,195,766R/W
Local Match 256,204 -101,280 154,924

Total: 1,350,690Fed. Reimb. Rate: 88.53% 5/2/2012 Vijay Kopparam:  Moved $883,000 from FY 12/13 to FY 11/12 and added new utility relocation and additional acquisitions cost
per Exhibit 6D dated 5/7/12

1853 HBP 781,720 781,720R/W
Local Match 101,280 101,280

Total: 883,000Fed. Reimb. Rate: 88.53% 3/13/2012 Linda Newton:  New funding as requested in Exhibit 6-D dated 3/8/2012.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1853 HBP -88,530 -88,530R/W
Local Match -11,470 -11,470

Total: -100,000Fed. Reimb. Rate: 88.53% 10/6/2010 Robert Y Wong:  R/W removed per 9/29/10 survey

1853 HBP 88,530 88,530R/W
Local Match 11,470 11,470

Total: 100,000Fed. Reimb. Rate: 88.53% 10/12/2009 Hamid Aghasharif:  As requested in October 2009 Survey. Exhibit 6-D to be submitted later on.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,098,282 8,098,282

1,049,218 1,049,218

9,147,500 9,147,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1853 HBP CON 8,098,282
Local Match 1,049,218

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP survey moving construction funds from BEYOND  to FY 13/14

-8,098,282
-1,049,218

1853 HBP CON -8,098,282
Local Match -1,049,218

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

8,098,282
1,049,218

1853 HBP -8,098,282CON 8,098,282
Local Match -1,049,218 1,049,218

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1853 HBP -8,098,282 8,098,282CON
Local Match -1,049,218 1,049,218

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1853 HBP -16,196,564 8,098,282 -8,098,282CON
Local Match -2,098,437 1,049,218 -1,049,218

Total: -9,147,500Fed. Reimb. Rate: 88.53% 10/7/2010 Robert Y Wong:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1853 HBP 8,098,282 8,098,282CON
Local Match 1,049,218 1,049,218

Total: 9,147,500Fed. Reimb. Rate: 88.53% 10/7/2010 Robert Y Wong:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 10/11.

1853 HBP 8,098,282 782,163CON
Local Match 1,049,218 101,337

Total: 883,500Fed. Reimb. Rate: 88.53% 10/6/2010 Robert Y Wong:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 10/11.  Increase funding per 9/29/10
survey.

-7,316,119
-947,881

1853 HBP CON -7,316,119
Local Match -947,881

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

7,316,119
947,881

1853 HBP -7,316,119CON 7,316,119
Local Match -947,881 947,881

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

1853 HBP -7,316,119 7,316,119CON
Local Match -947,881 947,881

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

1853 HBP -7,316,119 7,316,119CON
Local Match -947,881 947,881

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.

1853 HBP 4,137,892 4,137,892CON
Local Match 536,108 536,108

Total: 4,674,000Fed. Reimb. Rate: 88.53% 10/12/2009 Hamid Aghasharif:  As requested in October 2009 Survey. Exhibit 6-D to be submitted later on.

1853 HBP 3,178,227CON
Local Match 411,773

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-3,178,227
-411,773

1853 HBP -3,178,227CON
Local Match -411,773

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

3,178,227
411,773

1853 HBP 3,178,227 3,178,227CON
Local Match 411,773 411,773

Total: 3,590,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Pasadena BRIDGE NO. 53C1041, HOLLY STREET OVER ARROYO BL & ARROYO SECO, 0.2 MI W VENTURA FWY.    Bridge rehabilitation and
potential voluntary seismic retrofit for historic bridge. (No added capacity) SCOPE NEEDS CLARIFICATION.  2/12/2013:  Toll Credits
programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

8,500,000

1,275,000 1,275,000

1,275,000 9,775,000
8,500,000
8,500,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,275,000 9,775,000

1,275,000 9,775,000

8,500,000

8,500,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,275,000 1,275,000

1,275,000 1,275,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4049 HBP 1,275,000PE 1,275,000
Local Match

Total: 1,275,000Fed. Reimb. Rate: 100.00% 2/12/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/12/2013 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
8,500,000

8,500,000

8,500,000

8,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

4049 HBP 8,500,000CON
Local Match

Total: 8,500,000Fed. Reimb. Rate: 100.00% 2/12/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/12/2013 Linda Newton:  New eligible project.

8,500,000
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Dimas BRIDGE NO. 53C0426, FOOTHILL BLVD OVER SAN DIMAS WASH, 1/2 MI W/O SAN DIMAS C RD.    Rehabilitate and widen existing 4 lane
bridge to add bicycle lanes and shoulders.  No added lane capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,875,000

405,000 405,000

95,000 95,000

405,000 95,000 2,375,000
1,875,000
1,875,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
358,547 84,104 2,102,588

46,454 10,897 272,413

405,000 95,000 2,375,000

1,659,938

215,063

1,875,000

BHLS-5367(013)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
358,547 358,547

46,454 46,454

405,000 405,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3559 HBP 354,120 -367,400 -13,280PE
Local Match 45,880 -47,601 -1,721

Total: -15,000Fed. Reimb. Rate: 88.53% 9/7/2012 Linda Newton:  Revised funding to match authorizations to date.

3559 HBP -367,400 367,400PE
Local Match -47,601 47,601

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Robert Y Wong:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12.  As requested in September
2010 Survey.

3559 HBP 371,826 371,826PE
Local Match 48,174 48,174

Total: 420,000Fed. Reimb. Rate: 88.53% 7/19/2010 Eric Bost:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
84,104 84,104

10,897 10,897

95,000 95,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3559 HBP -84,104 84,104R/W
Local Match -10,897 10,897

Total:Fed. Reimb. Rate: 88.53% 9/7/2012 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 11/12 to 12/13.  As requested in September 2012
Survey.

3559 HBP 84,104 84,104R/W
Local Match 10,897 10,897

Total: 95,000Fed. Reimb. Rate: 88.53% 8/13/2010 Linda Newton:  New Eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,659,938

215,063

1,875,000

1,659,938

215,063

1,875,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3559 HBP CON -1,659,938
Local Match -215,063

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

1,659,938
215,063

3559 HBP CON -1,659,938 1,659,938
Local Match -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3559 HBP CON -1,659,938 1,659,938
Local Match -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3559 HBP CON 1,659,938
Local Match 215,063

Total:Fed. Reimb. Rate: 88.53% 9/7/2012 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 13/14.  As requested in September
2012 Survey.

-1,659,938
-215,063

3559 HBP CON -1,659,938
Local Match -215,063

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,659,938
215,063

3559 HBP CON -1,659,938 1,659,938
Local Match -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3559 HBP CON -1,659,938 1,659,938
Local Match -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3559 HBP -1,659,938CON 1,659,938
Local Match -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3559 HBP 1,659,938CON
Local Match 215,063

Total:Fed. Reimb. Rate: 88.53% 9/26/2011 Srikanth Gopinath:  Moved Construction funds from beyond to 12/13 based on survey data received

-1,659,938
-215,063

3559 HBP CON -1,659,938
Local Match -215,063

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

1,659,938
215,063

3559 HBP -1,659,938CON 1,659,938
Local Match -215,063 215,063

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3559 HBP -165,994 165,994CON
Local Match -21,506 21,506

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3559 HBP 165,994 -165,994CON
Local Match 21,506 -21,506

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Robert Y Wong:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 11/12.  As requested in September 
2010 Survey.

3559 HBP 1,659,938 1,659,938CON
Local Match 215,063 215,063

Total: 1,875,000Fed. Reimb. Rate: 88.53% 8/13/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Clarita BRIDGE NO. 53C1024, LOST CANYON ROAD OVER SAND CANYON WASH, 0.4 MI S SOLEDAD CYN RD.   Rehabilitate and widen existing 
bridge.  Widen existing two lane bridge to accommodate shoulders, sidewalk and bicycle path (No lane capacity added).

Fund Source Summary:

PE
R/W

Total

CON

Total

688,800

130,000 211,530 341,530

73,500 73,500

130,000 285,030 1,103,830
688,800
688,800

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
115,089 252,337 977,221

14,911 32,693 126,609

130,000 285,030 1,103,830

609,795

79,005

688,800

BHLO-5450(066)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
115,089 187,268 302,357

14,911 24,262 39,173

130,000 211,530 341,530

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3676 HBP 1,355 1,355PE
Local Match 175 175

Total: 1,530Fed. Reimb. Rate: 88.53% 6/21/2012 Vijay Kopparam:  PE cost changed based on Ex-6D from agency signed 6/15/2012. Their detailed estimate for complete project
cost has increased to $1,103,830. PE cost is increased to $341,530. Database is updated by district.

3676 HBP 185,913 185,913PE
Local Match 24,087 24,087

Total: 210,000Fed. Reimb. Rate: 88.53% 5/18/2012 Linda Newton:  Revised PE funding to match Exhibit 6-D dated 5/14/2012.

3676 HBP -61,971 -61,971PE
Local Match -8,029 -8,029

Total: -70,000Fed. Reimb. Rate: 88.53% 9/30/2011 Hamid Aghasharif:  PE funds was reduced per agency request in their 2011 annual HBP survey.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3676 HBP 177,060 177,060PE
Local Match 22,940 22,940

Total: 200,000Fed. Reimb. Rate: 88.53% 7/21/2011 Linda Newton:  Federal Reimbursement reverted to original rate.
9/22/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
65,070 65,070

8,430 8,430

73,500 73,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3676 HBP 44,265 44,265R/W
Local Match 5,735 5,735

Total: 50,000Fed. Reimb. Rate: 88.53% 6/22/2012 Vijay Kopparam:  Revised Ex 6D dated 5/15/12 has new costs for Utility Relocation, TCE and Engineering support at a total
RW cost as $73,500

3676 HBP 20,805 20,805R/W
Local Match 2,695 2,695

Total: 23,500Fed. Reimb. Rate: 88.53% 5/18/2012 Linda Newton:  Added right of way funding to match Exhibit 6-D dated 5/14/2012.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
609,795

79,005

688,800

609,795

79,005

688,800

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3676 HBP CON -609,795
Local Match -79,005

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

609,795
79,005

3676 HBP CON -609,795 609,795
Local Match -79,005 79,005

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3676 HBP CON -609,795 609,795
Local Match -79,005 79,005

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3676 HBP CON 609,795
Local Match 79,005

Total:Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam: As requested in 2012 HBP Survey the CON funds $688,000 are moved from BEYOND to FY 13/14

-609,795
-79,005

3676 HBP -36,474CON
Local Match -4,726

Total: -41,200Fed. Reimb. Rate: 88.53% 6/22/2012 Vijay Kopparam:  Based on Ex 6D dated 6/15/2012 additional construction funds are added. Total construction cost now is
$688,000

-36,474
-4,726

3676 HBP CON -646,269
Local Match -83,731

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

646,269
83,731

3676 HBP CON -646,269 646,269
Local Match -83,731 83,731

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3676 HBP CON -646,269 646,269
Local Match -83,731 83,731

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3676 HBP -646,269CON 646,269
Local Match -83,731 83,731

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3676 HBP -339,955 -339,955CON
Local Match -44,045 -44,045

Total: -384,000Fed. Reimb. Rate: 88.53% 9/30/2011 Hamid Aghasharif:  CON funds was reduced per agency request in their 2011 annual HBP survey.

3676 HBP 986,224CON
Local Match 127,776

Total:Fed. Reimb. Rate: 88.53% 9/30/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-986,224
-127,776
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3676 HBP CON -986,224
Local Match -127,776

Total:Fed. Reimb. Rate: 88.53% 7/21/2011 Linda Newton:  Federal Reimbursement set to 88.53%.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

986,224
127,776

3676 HBP -986,224CON 986,224
Local Match -127,776 127,776

Total:Fed. Reimb. Rate: 88.53% 7/21/2011 Linda Newton:  Federal Reimbursement set to 88.53%.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3676 HBP 986,224 986,224CON
Local Match 127,776 127,776

Total: 1,114,000Fed. Reimb. Rate: 88.53% 7/21/2011 Linda Newton:  Federal Reimbursement reverted to original rate.
9/22/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Clarita BRIDGE NO. 53C1777 R&L, SIERRA HWY, OVER SANTA CLARA RIVER, 0.3 MI S SOLEDAD CYN RD.    Replace L (SB) bridge, Rehabilitate
R (NB) bridge.  Not adding lanes.

Fund Source Summary: 

PE
R/W

Total 851,400

CON

Total

5,886,440

388,449 1,239,849

388,449 7,126,289

851,400

5,886,440
5,886,440

Phase Summary:

Fed $

Local AC

Local Match

Total

170,246

851,400

LSSRP Bond

Total
310,759 6,203,179

77,690 923,110

388,449 7,126,289

681,154 5,211,265

675,175

5,886,440

BHLS-5450(008)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

170,246

851,400

LSSRP Bond

Total
310,759 991,913

77,690 247,936

388,449 1,239,849

681,154

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

792 HBP 310,759 310,759PE
Local Match 77,690 77,690

Total: 388,449Fed. Reimb. Rate: 80.00% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP survey, adding $388,449 in PE funds in FY 12/13

792 HBP 136,800PE 136,800
Local Match 34,20034,200

Total: 171,000Fed. Reimb. Rate: 80.00% 10/22/2008 Eric Bost:  PE funds for 53C1777R.  Need to update PS&E

792 HBP -792,344PE -792,344
Local Match -102,657-102,657

Total: -895,000Fed. Reimb. Rate: 88.53% 10/22/2008 Eric Bost:  Delete PE funds @ wrong match rate
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

792 HBP 792,698PE 792,698
Local Match 102,702102,702

Total: 895,400Fed. Reimb. Rate: 88.53%

952 HBP 544,000PE 544,000
Local Match 136,000136,000

Total: 680,000Fed. Reimb. Rate: 80.00% 10/22/2008 Eric Bost:  PE funds obligated in prior years @ 80%.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
5,211,265

675,175

5,886,440

5,211,265

675,175

5,886,440

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

792 HBP CON -5,211,265
Local Match -675,175

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

5,211,265
675,175

792 HBP CON -5,211,265 5,211,265
Local Match -675,175 675,175

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

792 HBP CON -5,211,265 5,211,265
Local Match -675,175 675,175

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

792 HBP 72,984CON 5,211,265
Local Match 9,456675,175

Total: 82,440Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP survey CON funds is moved from BEYOND to FY 13/14 and increased from
$5,804,000 to $5,886,440

-5,138,281
-665,719

792 HBP CON -2,128,261
Local Match -275,739

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,128,261
275,739
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

792 HBP CON -2,128,261 2,128,261
Local Match -275,739 275,739

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

792 HBP CON -2,128,261 2,128,261
Local Match -275,739 275,739

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

792 HBP -2,128,261CON 2,128,261
Local Match -275,739 275,739

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

792 HBP 1,268,414 1,268,414CON
Local Match 164,336 164,336

Total: 1,432,750Fed. Reimb. Rate: 88.53% 10/3/2011 Hamid Aghasharif:  The additional funds requested per HBP annual survey 2011. Exhibit 6-D need to be submitted later on.

792 HBP 859,848CON
Local Match 111,402

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-859,848
-111,402

792 HBP CON -3,869,868
Local Match -501,382

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,869,868
501,382

792 HBP CON 3,869,868
Local Match 501,382

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath:  CON funds moved from FFY Beyond to 13/14. As requested in October 2010 Survey

-3,869,868
-501,382

792 HBP CON -859,848
Local Match -111,402

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

859,848
111,402

792 HBP -859,848CON 859,848
Local Match -111,402 111,402

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

792 HBP -859,848 859,848CON
Local Match -111,402 111,402

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

792 HBP 859,848CON -859,848
Local Match 111,402-111,402

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.

792 HBP -5,779,902CON 859,848
Local Match -748,848111,402

Total: -6,528,750Fed. Reimb. Rate: 88.53% 10/22/2008 Eric Bost:  Deletes old combined CON estimate adds in R component

-6,639,750
-860,250

792 HBP -6,639,750CON
Local Match -860,250

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

6,639,750
860,250

792 HBP 1,432,061 1,432,061CON
Local Match 185,539 185,539

Total: 1,617,600Fed. Reimb. Rate: 88.53% 10/5/2007 Eric Bost:  Fund Line NOT suppressed.
7/17/2007 Eric Bost:  Fund Line suppressed.
Increase requested by County.  Increase has not been reviewed.

792 HBP 5,207,689 5,207,689CON
Local Match 674,711 674,711

Total: 5,882,400Fed. Reimb. Rate: 88.53%

952 HBP CON -3,010,020
Local Match -389,980

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,010,020
389,980

952 HBP CON -3,010,020 3,010,020
Local Match -389,980 389,980

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

952 HBP CON -3,010,020 3,010,020
Local Match -389,980 389,980

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

952 HBP -3,010,020CON 3,010,020
Local Match -389,980 389,980

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

952 HBP 3,010,020CON
Local Match 389,980

Total:Fed. Reimb. Rate: 88.53% 10/3/2011 Hamid Aghasharif:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 12/13.  As requested in
September 2011 Survey.

-3,010,020
-389,980

952 HBP CON -3,010,020
Local Match -389,980

Total:Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,010,020
389,980

952 HBP -3,010,020CON 3,010,020
Local Match -389,980 389,980

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.

952 HBP -3,010,020 3,010,020CON
Local Match -389,980 389,980

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.

952 HBP 3,010,020CON -3,010,020
Local Match 389,980-389,980

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY 9/10 to 11/12.  As requested in October 2009 Survey.

952 HBP 3,010,020CON 3,010,020
Local Match 389,980389,980

Total: 3,400,000Fed. Reimb. Rate: 88.53% 10/22/2008 Eric Bost:  Needs review.  See Ex 6D.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Clarita BRIDGE NO. 53C2164, NEWHALL RANCH ROAD OVER SAN FRANCISQUITO CREEK, .4M W/O MC BEAN PARKWAY.    Bridge
rehabilitation and widening.  Widen existing 6 lane bridge to 8 lane bridge with a median, shoulders and a Class I bicycle facility.  (Project Studies 
Only - Needs to be in an approved RTP.)

Fund Source Summary:

PE
R/W

Total
CON

Total

20,000 20,000

20,000 20,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
17,706 17,706

2,294 2,294

20,000 20,000

BHLS-5450(065)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
17,706 17,706

2,294 2,294

20,000 20,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3673 HBP -1,239,420 -1,239,420PE
Local Match -160,580 -160,580

Total: -1,400,000Fed. Reimb. Rate: 88.53% 9/17/2012 Vijay Kopparam:  As requested in 2012 HBP survey, funds for PE in FY 12/13 $1,400,000 is removed. This project is for
scoping only. Final design and construction will be under a separate project.

3673 HBP -1,239,420 1,239,420PE
Local Match -160,580 160,580

Total:Fed. Reimb. Rate: 88.53% 9/9/2011 Linda Newton:  Project eligible for HBP funding, but application needs to be revised.  $20k is for this purpose.

3673 HBP 1,257,126 1,257,126PE
Local Match 162,874 162,874

Total: 1,420,000Fed. Reimb. Rate: 88.53% 9/9/2011 Linda Newton:  Federal Reimbursement reverted to original rate.
9/22/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
9/22/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3673 HBP -6,926,587CON
Local Match -897,413

Total: -7,824,000Fed. Reimb. Rate: 88.53% 12/30/2011 Linda Newton:  Capacity increasing project per 12/15/2011 application, PE Only remove construction funding until in approved
RTP.

-6,926,587
-897,413

3673 HBP CON -6,926,587
Local Match -897,413

Total:Fed. Reimb. Rate: 88.53% 9/9/2011 Linda Newton:  Federal Reimbursement set to 88.53%.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

6,926,587
897,413

3673 HBP -6,926,587CON 6,926,587
Local Match -897,413 897,413

Total:Fed. Reimb. Rate: 88.53% 9/9/2011 Linda Newton:  Federal Reimbursement set to 88.53%.
11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3673 HBP 6,926,587 6,926,587CON
Local Match 897,413 897,413

Total: 7,824,000Fed. Reimb. Rate: 88.53% 9/9/2011 Linda Newton:  Federal Reimbursement reverted to original rate.
9/22/2010 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/22/2010 Linda Newton:  New eligible project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Clarita PM00024, Bridge Preventive Maintenance Program, various locations in the City of Santa Clarita.  See Caltrans Local Assistance HBP web site
for backup list of bridges.

Fund Source Summary:

PE
R/W

Total

CON

Total

507,929 525,000 179,947 1,212,876

55,000 50,000 40,000 145,000

562,929 575,000 219,947 1,357,876

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
498,361 509,048 194,719 1,202,128

64,568 65,953 25,228 155,748

562,929 575,000 219,947 1,357,876

BHLS-5450(073)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
48,692 44,265 35,412 128,369

6,309 5,735 4,588 16,632

55,000 50,000 40,000 145,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3393 HBP 13,280 48,692PE 35,412
Local Match 1,721 6,3094,588

Total: 55,000Fed. Reimb. Rate: 88.53% 10/3/2012 Linda Newton:  Revise funding as requested in September 2012 survey.

3393 HBP -203,619 48,692 30,986 -123,942PE
Local Match -26,381 6,309 4,015 -16,058

Total: -140,000Fed. Reimb. Rate: 88.53% 8/31/2011 Linda Newton:  Revise funding to match revised BPMP.

3393 HBP 203,619 203,619PE
Local Match 26,381 26,381

Total: 230,000Fed. Reimb. Rate: 88.53% 3/22/2011 Eric Bost:  Combines previous fund lines included in Amendment #3.
10/7/2010 Robert Y Wong:  Program PE per 9/30/2010 survey.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
449,670 464,783 159,307 1,073,759

58,259 60,218 20,640 139,117

507,929 525,000 179,947 1,212,876

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3393 HBP 28,044 187,351CON 159,307
Local Match 3,633 24,27320,640

Total: 211,624Fed. Reimb. Rate: 88.53% 10/3/2012 Linda Newton:  Funding revised as requested in September 2012 survey.

3393 HBP 58,653 58,653CON
Local Match 7,599 7,599

Total: 66,252Fed. Reimb. Rate: 88.53% 8/7/2012 Smita Dhuldhoya:  Adjusted to reflect $58,653 ($66,252 total)  for CE based on the RFA  received by Area Engineer.

3393 HBP -135,737 135,737CON
Local Match -17,586 17,586

Total:Fed. Reimb. Rate: 88.53% 8/3/2012 Vijay Kopparam:  CON is adjusted to reflect requested amount of $391,017 in FY 11/12. $153,323 is moved to FY 12/13

3393 HBP -1,425,333 526,754 301,002 -597,578CON
Local Match -184,667 68,247 38,998 -77,423

Total: -675,000Fed. Reimb. Rate: 88.53% 8/31/2011 Linda Newton:  Revise funding to match revised BMPM dated 07/29/2011.

3393 HBP 1,425,333 1,425,333CON
Local Match 184,667 184,667

Total: 1,610,000Fed. Reimb. Rate: 88.53% 10/7/2010 Robert Y Wong:  Add Construction funding per 9/30/2010 survey.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Fe Springs BRIDGE NO. 53C0464, ROSECRANS AVE, OVER N FK COYOTE CR, 3/4 MI W VALLEY VIEW AVE.    Upgrade bridge railings (STP)

Fund Source Summary: 

PE
R/W

Total 28,000

CON

Total

129,000

28,000

157,000

28,000

129,000
129,000

Phase Summary:

Fed $

Local AC

Local Match

Total

3,212

28,000

LSSRP Bond

Total
138,992

18,008

157,000

24,788 114,204

14,796

129,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

3,212

28,000

LSSRP Bond

Total
24,788

3,212

28,000

24,788

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1324 State STP (BR) 24,788PE 24,788
Local Match 3,2123,212

Total: 28,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
114,204

14,796

129,000

114,204

14,796

129,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1324 State STP (BR) CON -114,204
Local Match -14,796

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

114,204
14,796

1324 State STP (BR) CON -114,204 114,204
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1324 State STP (BR) CON -114,204 114,204
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1324 State STP (BR) -114,204CON 114,204
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 10/9/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 10/8/12, CON funds moved from FY 12/13 to FY 13/14.

1324 State STP (BR) -114,204 114,204CON
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1324 State STP (BR) 114,204CON
Local Match 14,796

Total:Fed. Reimb. Rate: 88.53% 9/30/2011 Hamid Aghasharif:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 11/12.  As requested in September
2011 Survey.

-114,204
-14,796

1324 State STP (BR) CON -114,204
Local Match -14,796

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

114,204
14,796
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1324 State STP (BR) -114,204CON 114,204
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1324 State STP (BR) -114,204 114,204CON
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1324 State STP (BR) -114,204 114,204CON
Local Match -14,796 14,796

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1324 State STP (BR) 114,204CON
Local Match 14,796

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-114,204
-14,796

1324 State STP (BR) -114,204CON
Local Match -14,796

Total:Fed. Reimb. Rate: 88.53% 12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

114,204
14,796

1324 State STP (BR) 114,204 114,204CON
Local Match 14,796 14,796

Total: 129,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Fe Springs BRIDGE NO. 53C1451, PAINTER AVE, OVER SORENSEN DRAIN BR, 0.5 MI N/O TELEGRAPH RD.    Upgrade bridge railings (STP)

Fund Source Summary: 

PE
R/W

Total 10,000

CON

Total

47,000

10,000

57,000

10,000

47,000
47,000

Phase Summary:

Fed $

Local AC

Local Match

Total

1,147

10,000

LSSRP Bond

Total
50,462

6,538

57,000

8,853 41,609

5,391

47,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

1,147

10,000

LSSRP Bond

Total
8,853

1,147

10,000

8,853

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1325 State STP (BR) 8,853PE 8,853
Local Match 1,1471,147

Total: 10,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
41,609

5,391

47,000

41,609

5,391

47,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1325 State STP (BR) CON -41,609
Local Match -5,391

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).

41,609
5,391

1325 State STP (BR) CON -41,609 41,609
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1325 State STP (BR) CON -41,609 41,609
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1325 State STP (BR) -41,609CON 41,609
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 10/12/2012 Vijay Kopparam:  As requested in 2012 HBP survey, CON funds is moved from FY 12/13 to FY 13/14

1325 State STP (BR) -41,609 41,609CON
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1325 State STP (BR) 41,609CON
Local Match 5,391

Total:Fed. Reimb. Rate: 88.53% 9/30/2011 Hamid Aghasharif:  NEARLY Ready to Advertise.  CON funds moved from FFY Beyond to 11/12.  As requested in September 
2011 Survey.

-41,609
-5,391

1325 State STP (BR) CON -41,609
Local Match -5,391

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

41,609
5,391
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

1325 State STP (BR) -41,609CON 41,609
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1325 State STP (BR) -41,609 41,609CON
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1325 State STP (BR) -41,609 41,609CON
Local Match -5,391 5,391

Total:Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 10/11 to 11/12.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1325 State STP (BR) 41,609CON
Local Match 5,391

Total:Fed. Reimb. Rate: 88.53% 10/15/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 10/11.  As requested in October 2009 Survey.

-41,609
-5,391

1325 State STP (BR) -41,609CON
Local Match -5,391

Total:Fed. Reimb. Rate: 88.53% 12/17/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (STP PUSH).

41,609
5,391

1325 State STP (BR) 41,609 41,609CON
Local Match 5,391 5,391

Total: 47,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Monica BRIDGE NO. 53C0543, CALIFORNIA INCLINE, OVER PACIFIC COAST HWY(BLUFF), 0.1 MI S PACIFIC COAST H.    Replace 2-lane bridge
with 2-lane bridge.

Fund Source Summary:

PE
R/W

Total 563,723

CON

Total

12,500,000 12,500,000

1,936,277 2,500,000

1,936,277 12,500,000 15,000,000

563,723

Phase Summary:

Fed $

Local AC

Local Match

Total

112,745

563,723

LSSRP Bond

Total
1,549,022 11,066,250 13,066,250

387,255 1,433,750 1,933,750

1,936,277 12,500,000 15,000,000

450,978

BRLS-5107(002)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

112,745

563,723

LSSRP Bond

Total
1,549,022 2,000,000

387,255 500,000

1,936,277 2,500,000

450,978

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

553 HBP -20,387 -20,387PE
Local Match -5,097 -5,097

Total: -25,484Fed. Reimb. Rate: 80.00% 7/25/2012 Vijay Kopparam:  Reduced $25,484 to have the total PE funds as $2,500,000

553 HBP -1,419,218 1,419,218PE
Local Match -354,804 354,804

Total:Fed. Reimb. Rate: 80.00% 7/25/2012 Vijay Kopparam:  Funds moved from FY 10/11 to FY 11/12

553 HBP 150,191 -150,191PE
Local Match 37,548 -37,548

Total:Fed. Reimb. Rate: 80.00% 5/29/2012 Vijay Kopparam:  Moving $187,739 from 12/13 to 11/12 to match the submitted Exhibit 6-D dated 4/4/12
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

553 HBP 1,319,218 150,191 1,300,387PE -169,022
Local Match 329,804 37,548 325,097-42,255

Total: 1,625,484Fed. Reimb. Rate: 80.00% 12/30/2010 Eric Bost:  Changed reimbursement rate to 80%.
10/6/2010 Robert Y Wong:  update prior PE, and program additional PE in 10/11 and include potential repayment of the Federal Fund pay
back in 10/11 of $150,191 in 12/13 for FHWA potential determination of eligible reimbursement for PE.

553 HBP 100,000 100,000PE
Local Match 25,000 25,000

Total: 125,000Fed. Reimb. Rate: 80.00% 3/26/2010 Linda Newton:  New Exhibit 6-D, add $125,000 to PE in FFY 10/11,

553 HBP 400,000PE 400,000
Local Match 100,000100,000

Total: 500,000Fed. Reimb. Rate: 80.00% 2/24/2010 Robert Y Wong:  Current programmed reimbursement ratio is incorrect.  Correcting the PE reimbursement ratio to 80%

553 HBP -442,650PE -442,650
Local Match -57,350-57,350

Total: -500,000Fed. Reimb. Rate: 88.53% 2/24/2010 Robert Y Wong:  Current programmed reimbursement ratio is incorrect.  Correcting the PE reimbursement ratio to 80%.

553 HBP 442,650PE 442,650
Local Match 57,35057,350

Total: 500,000Fed. Reimb. Rate: 88.53% 10/13/2009 Hamid Aghasharif:  As requested in October 2009 Survey. Exhibit 6-D needs to be submitted later on.

553 HBP -1,412,939PE -1,412,939
Local Match -183,061-183,061

Total: -1,596,000Fed. Reimb. Rate: 88.53% Backs out PE funds at incorrect match rate.  Additional PE funds can be added later via post-programming change at 80% reimbursement
rate.

553 HBP 220,000PE 220,000
Local Match 55,00055,000

Total: 275,000Fed. Reimb. Rate: 80.00% Show prior year funding at correct match rate.

553 HBP 1,412,939PE 1,412,939
Local Match 183,061183,061

Total: 1,596,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
11,066,250 11,066,250

1,433,750 1,433,750

12,500,000 12,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

553 HBP CON -11,066,250 11,066,250
Local Match -1,433,750 1,433,750

Total:Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

553 HBP -11,066,250CON 11,066,250
Local Match -1,433,750 1,433,750

Total:Fed. Reimb. Rate: 88.53% 9/21/2012 Vijay Kopparam:  As requested in 2012 HBP survey dated 9/18/12 move CON funds ($12,500,000) from FY 12/13 to FY 13/14

553 HBP -11,066,250 11,066,250CON
Local Match -1,433,750 1,433,750

Total:Fed. Reimb. Rate: 88.53% 10/6/2010 Robert Y Wong:  Not ready to ad within 6 months.  CON funds moved from FFY 11/12 to 12/13.  As requested in September
2010 Survey.

553 HBP -11,066,250 11,066,250CON
Local Match -1,433,750 1,433,750

Total:Fed. Reimb. Rate: 88.53% 3/26/2010 Linda Newton:  New Exhibit 6-D, move $12,500,000 CON to FFY 11/12.

553 HBP 3,983,850 3,983,850CON
Local Match 516,150 516,150

Total: 4,500,000Fed. Reimb. Rate: 88.53% 3/2/2010 Hamid Aghasharif: Adding the remaining Con funds to ffy 10/11 as requested in October 2009.

553 HBP -7,175,224 -7,175,224CON
Local Match -929,626 -929,626

Total: -8,104,850Fed. Reimb. Rate: 88.53% 3/2/2010 Hamid Aghasharif:  Make a correction to data entry of 2/24/2010.

553 HBP 7,175,224 -3,983,850 3,191,374CON
Local Match 929,626 -516,150 413,476

Total: 3,604,850Fed. Reimb. Rate: 88.53% 2/24/2010 Robert Y Wong:  Correct programming years for 10/11 and 11/12 to put all construction funding in one fiscal year.

553 HBP -335,529 3,983,850 3,648,321CON
Local Match -43,471 516,150 472,679

Total: 4,121,000Fed. Reimb. Rate: 88.53% 10/13/2009 Hamid Aghasharif:  As requested in October 2009 Survey. Exhibit 6-D to be submitted later on.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

553 HBP 7,417,929CON
Local Match 961,071

Total:Fed. Reimb. Rate: 88.53% 10/13/2009 Hamid Aghasharif:  CON funds moved from FFY Beyond to 10/11.  As Requested in October 2009 Survey.

-7,417,929
-961,071

553 HBP -7,417,929CON
Local Match -961,071

Total:Fed. Reimb. Rate: 88.53% 9/18/2007 EJB:  Project is not ready to advertise.  Move to beyond.

7,417,929
961,071

553 HBP 7,417,929 7,417,929CON
Local Match 961,071 961,071

Total: 8,379,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Santa Monica BRIDGE NO. 53C1900, COLORADO AVE OVER APPIAN WAY/PROMENDAE, 0.6 MI W/O LINCOLN BLVD.    Replace existing  2 lane bridge
with new 2 lane bridge.  3/14/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

6,250,000 6,250,000

1,250,000 1,250,000

1,250,000 6,250,000 7,500,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,250,000 6,250,000 7,500,000

1,250,000 6,250,000 7,500,000

BHLO-5107(033)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,250,000 1,250,000

1,250,000 1,250,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3811 HBP -300,000 300,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2011 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 11/12.  Funds not obligated, moved to
next fiscal year.

3811 HBP 300,000 950,000 1,250,000PE
Local Match

Total: 1,250,000Fed. Reimb. Rate: 100.00% 3/14/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2011 Linda Newton:  Eligible bridge project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,250,000 6,250,000

6,250,000 6,250,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3811 HBP CON 6,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/22/2011 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2011 Survey.

-6,250,000

3811 HBP CON -6,250,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/25/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

6,250,000

3811 HBP 6,250,000CON 6,250,000
Local Match

Total: 6,250,000Fed. Reimb. Rate: 100.00% 3/14/2011 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2011 Linda Newton:  Eligible bridge project.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Vernon BRIDGE NO. 53C0868, 26TH ST, OVER LOS ANGELES RIVER, 0.2 MI W SOTO ST.  Rehabilitation (HBRR) No added lane capacity.

Fund Source Summary:

PE
R/W

Total

CON

Total

7,000,000

1,200,000 1,200,000

300,000 300,000

1,500,000 8,500,000
7,000,000
7,000,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,950 7,525,050

172,050 974,950

1,500,000 8,500,000

6,197,100

802,900

7,000,000

Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,062,360 1,062,360

137,640 137,640

1,200,000 1,200,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

926 HBP -1,062,360PE 1,062,360
Local Match -137,640 137,640

Total:Fed. Reimb. Rate: 88.53% 10/8/2012 Vijay Kopparam:  As requested in 2012 HBP survey move PE funds from FY 12/13 to FY 13/14.

926 HBP 1,062,360PE -1,062,360
Local Match 137,640-137,640

Total:Fed. Reimb. Rate: 88.53% 10/9/2009 Hamid Aghasharif:  PE funds moved from FFY 8/9 to 12/13.  As requested in October 2009 Survey.

926 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2008 Jim Kaufman:  PE funds moved from FFY07/08 to 08/09 per City e-mail dated 11/6/08.  8/22/2011 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

926 HBP 1,062,360PE 1,062,360
Local Match 137,640137,640

Total: 1,200,000Fed. Reimb. Rate: 88.53%

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
265,590 265,590

34,410 34,410

300,000 300,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

926 HBP -265,590R/W 265,590
Local Match -34,410 34,410

Total:Fed. Reimb. Rate: 88.53% 10/8/2012 Vijay Kopparam: As requested in 2012 HBP survey, move funds from FY 12/13 to FY 13/14.

926 HBP 265,590R/W -265,590
Local Match 34,410-34,410

Total:Fed. Reimb. Rate: 88.53% 10/9/2009 Hamid Aghasharif:  RW funds moved from FFY 8/9 to 12/13.  As requested in October 2009 Survey.

926 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2008 Jim Kaufman:  R/W funds moved from FFY07/08 to 08/09 per City e-mail dated 11/6/08.  8/22/2011 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

926 HBP 265,590R/W 265,590
Local Match 34,41034,410

Total: 300,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
6,197,100

802,900

7,000,000

6,197,100

802,900

7,000,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

926 HBP -6,197,100CON
Local Match -802,900

Total:Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin:  CON funds moved from FFY 2010/11 to Beyond.  Action taken to financially constrain the FTIP (PUSH).  HBP
project is not ready to advertise.

6,197,100
802,900

926 HBP 6,197,100 6,197,100CON
Local Match 802,900 802,900

Total: 7,000,000Fed. Reimb. Rate: 88.53%
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2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

07 Los Angeles
Total

See the appropriate FTIP/FSTIP for current funding commitments.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

3,652,803

24,758,512

LSSRP Bond

Total

-0 232,479 404,362 2,028,099

6,579,773 12,760,774 13,500,308 26,677,385 29,387,363 18,038,060 294,227,397

1,085,050 1,705,663 1,579,360 2,699,378 3,667,519 1,169,940 33,984,661

1,280,294 -1,280,294

7,664,823 14,466,437 16,592,441 28,500,831 33,054,882 19,208,000 330,240,157

21,105,709

1,391,258

166,178,025

18,424,948

185,994,231

Total Costs:

Los Angeles County Metropolitan Transportation Auth.

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

57
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