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1. Backgrmmd: By email dated November 29, 2010; Luisa Ruvalcaba, Audits & Investigations (A&I), 
provided the Report and Finding in regard to the City of Rosemead's Project No. BRLS-5358(006) 
which has been closed out as a federal-aid project. The Report and Finding are included, see Attaclnnent 
#1. The essence of the Finding was that the City of Rosemead had retained the same consulting firm 
(Wildan) to fill the City Engineer's position as well as to provide bridge design services and construction 
engineedng/management ofthe construction contract of the Garvey Avenue Bridge, see Attachment #2 
dated May 20, 2002. Upon completion ofthe bridge design by the consulting finn, the constmction 
contract for the Garvey Avenue Bridge was advertised and awarded to the low bidder in November 
2006. Since the same consulting firm (Wildan) thrit provided design services also provided construction 
engineering/management of the construction contract of the bridge, A&I's concem was that this 
constituted a potential conflict of interest should design deficiencies by the design consulting finn 
(Wildan) occtu·. On December 9, 2010, Eugene Shy, Process Review Engineer, Caltrans Office of 
PD&QA; met with the following individuals from the City of Rosemead: Chris Marcarello, Director of 
Public Works; Lucien LeBlanc, City Engineer; and Rafael Fajardo, Associate Civil Engineer; regarding 
the before-mentioned Report cll1d Finding. The City of Rosemead representatives were very cooperative 
and all project and consultant contract documents requested from them were provided 

2. Potential Conflict of Interest: Design deficiencies are generally considered the liability of the Architect 
& Engineering (A&E) design firm (Wildan) and would need to be evaluated and resolved by the 
construction engineering/management consulting firm (also Wildan) on behalf of the City of Rosemead. 
The Repmi and Finding are right on target regarding this potential conflict of interest. Regarding 49 
CPR Part 18 .36(b )(3) which states in part "No employee, officer, or agent of the grantee or sub grantee 
shall participate in selection, or in the award or administration of a contract supported by Federal 
fimds if a conflict of interest, real or apparent, would be involved. " 

3. Actions Taken By City ofRosemead: On December 11, 2007, prior to the completion of the construction 
contract of the Garvey Avenue Bridge, the City of Rosemead replaced Wildan with the Del Terra Group 
as the construction engineering/management firm for the remaining construction of the Garvey Avenue 
Bridge, see Attachment #3 dated December 11, 2007 (first 3 pages of multiple pages). 

4. Final Construction Costs: A review of the final cost for the Garvey A venue Bridge construction contract 
totals $11,434.091 and includes $269, 081 in change orders or 2.35% ofthe final costs. Historically, 
these additional costs of2.35%, resulting from 13 change orders on the Garvey Avenue Bridge 
construction contract, are considered low as the norm is 5% contingencies for change orders on bridge 
construction contracts. Since this project was a reconstruction of a bridge and reconstruction normally 
entails an increase in the number and cost of change orders, the 2.3 5% change order costs for this 
contract are considerably less than the norm and indicative of a complete design and good contract 
documents (plans and specifications). 

5. Review and Analysis of Change Orders: Even though the contract cost growth due to change orders was 
considerably less than the norm, a review and an analysis for possible A&E liability were still performed 
of each of the 13 contract change orders (CCOs) to identify possible design deficiencies that needed to 
be corrected during the construction phase. Of the 13 CCOs, the scope of work for CC0#7, see 
Attachment #4, was the only one that appeared to have possible A&E liability. The scope of work was to 
provide 32 expansion couplers for rigid conduits that cross expansion joints on the reconstructed bridge. 
Unfortunately this CCO was issued after some of the conduit had been embedded in the concrete so it 
was necessary to sawcut the concrete and reinstall those conduit with the added expansion couplers 
which was additional work and costs than ifthe expansion couplers been included in the plans and 
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specifications at time ofbid. The remainder of the work of furnishing and installing the conduit with the 
expansion couplers and those associated costs would have been incurred anyway even if the expansion 
couplers had been included in the plans and specifications at time ofbid. An analysis of the costs for just 
the conduit removal and reinstallation in CC0#7 indicate that those costs range between $5,000 and 
$8,000. In addition, the contract time was extended by 5 working days in CC0#7. Without thoroughly 
reviewing the contract plans and the as-builts of the existing bridge before its reconstruction, it is not 
possible to determine whether the left out expansion couplers were a design deficiency or caused from 
inaccurate or lack of information provided to the designer. For example, it is possible that the expansion 
joints were not shown on the as-builts of the existing bridge or could have been added after the bridge 
was constructed and put into service. There is no evidence or indication that this potential conflict of 
interest due to using the same firm for design and construction engineering/management affected cost 
negotiations or resulted in improper change orders or their settlements, nor does a review of the change 
orders raise an alarm regarding the issue of fraud, waste, and abuse. Additionally, the replacement of 
Wildan with the Del Terra Group during the life of the construction contract provides a different set of 
eyes and an added degree of assurance and protection ofthe proper administration and closeout of the 
construction contract. 

6. Procurement of a Consultant with a Conflict oflnterest: Regarding the question as to how the City of 
Rosemead was able to award the A&E consulting contracts for both design services and construction 
engineering/management services to one consulting firm (Wildan) on a federal-aid project; this is 
possible, procurement wise, as local agencies are riot required to follow the Brooks Act (qualification 
based selection) and are allowed to use their own procurement procedures in selecting consultants for 
non federal-aid funded consultant contracts on federal~aid projects as stated in "Questions" and· , 
"Answers" on FHWA's website below: 

Question: If there a~e no Federal-aid funds in the design services c~ntract, Jre the federal 
qualifications based procurement procedures still applicable? 

Answer: No. !fa State, county or city decides to fully fund the design contract; such entity may use 
its own procedures. · 

Additionally, the Local Assistance Procedures Manual (LAPM) only indirectly addresses the potential 
conflict of interest that arises when a local agency uses the same consulting fitm for design services and · 
for construction engineering/management services .. This potential conflict of interest is mentioned in 
Exhibit 10-R "A & E Sample Contract Language" of Chapter 10 "Consultant Selection" which was 
developed for design services.Jt reads as follows with the pertinent portion underlined: 

ARTICLE XXVIII CONFLICT OF INTEREST 
A. The CONSULTANT shall disclose any financial, business, or other relationship with LOCAL AGENCY 
that may have an impact upon the outcome ofthis contract, or any ensuing LOCAL AGENCY construction 
project. The CONSULTANT shall also list current clients who may have a financial interest in the outcome 
of this contract, or any ensuing LOCAL AGENCY construction project, which will follow. 
B. The CONSULTANT hereby certifies that it does not now have, nor shall it acquire any financial or business 
interest that would conflict with the performance of services under this agreement. 
C. Any subcontract in excess of $25,000 entered into as a result of this contract, shall contain all of 
the provisions of this Article. 
(Choose either Option 1 or Option 2 if appropriate.) 
(Option 1 -Use paragraphs D & E below with paragraphs A, Band C above for PS&E contracts only.) 
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D. The CONSULTANT hereby certifies that neither CONSULTANT. nor any firm affiliated with the 
CONSULTANT will bid on any construction contract. or on any contract to provide construction inspection 
for any construction project resulting from this contract. An affiliated firm is one, which is subject to the control 
o[the same persons through joint-ownership. or otherwise. 

7. Action Needed: Nothing was found that would make the Rosemead construction contract ineligible for 
federal-aid funds. The use of Exhibit 1 0-R "A & E Sample Contract Language" with its foregoing 
contract language is voltmtary and not a requirement on the part of the local agency, so it does not 
always get included in consultant contracts for design services. The foregoing contract language needs to 
be included as a requirement in Chapter 10 so that it is clearly understood by local agencies that it is a 
requirement ~hat consultants performing design services on a federal-aid project may not also pelform 
the construction engineering/management on the same federal-aid project. This is an action that the 
Office of Policy Development & Quality Assurance needs to implement as soon as possible. 

8. Progress in "Conflict of Interest" areas: Progress has been made by recent changes to Chapter 10 of the 
LAPM in the consultant selection "conflict of interest" areas which are germane to the foregoing 
situation with the City of Rosemead. One example is the March 22, 2010, Office Bulletin DLA-OB 10-
03 "Prevention of Consultant Selection Conflicts of Interest" which was issued to identify possible 
conflicts of interest that a panel member might have in participating in the consultant selection process. 
In addition, this Office Bulletin also addresses the possible conflict of interest that a consultant, acting as 
a City or County Engineer, might have in either participating as a panel member in the consultant 
selection process or approving the consultant panel's recommendation. 

Attachments: 1 thru 4 (as stated) 
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City of Rosemead BRLS-5358 (006) 
During initial interviews it came to our attention that some cities will hire consultants 
to provide the duties of a City. Engineer as was the case on a project with the City of 
Rosemead. The City contracted with Wildan to provide a City Engineer. Since there 
was a project with the City of Rosemead the project was included in the sample. 

Per a review of the project file it was noted that for this project the federal funds were 
used solely for construction. Auditor was informed by Senior Engineer David Wang 
that for the project the City Engineer was the consultant from Wildan. The design 
work for the contract was also performed by Wildan. Since there were no 
Construction Engineering costs billed to the project David stated that it was probably 
due to the consultant serving as City Engineer who performed the services (he 
explained that construction engineering is construction management and its normally 
done by a city engineer). · 

' . 
Per David Wang when they initially noticed that the City Engineer worked for the 
design consultant that they inquired from HQ DLA whether it could be done. The 
concern was that this was an eight million bridge project using federal funds for 
construction. David stated that they were informed by HQ DLA, that there were no 
requirements against it. 

In further discussing the project it was noted .that the consultant was being charged 
indirectly to Caltrans for oversight services provided as the City Engineer (since I' ' 
worked for Wildan). Also, the consultant Wild an received an unfair advantage onthe 
design contract since they were picked by a person (City Engineer) working for 
Wildan

1
but acting in capacity of City Engineer. 

Since the only federal funds used for the p~oject was for construction and the 
construction firm, Reyes Construction, was independen~ the only issue seen was the 
change orders. The risk is that if something was wrong with the design work the City 
Engineer would more likely say to do a change order than to fault Wildan for the 
design portion. However, per a review of the final invoice it was noted that the total 
contract amount was $11,434,091 and the total change orders were $269,081. The 
total contract participating costs were $11 ,349,143 (includes change order 
participating costs of $185,141 ). 

In further analyzing the issue it was·determined that this project resulted in an 
indirect conflict of interest. The state is required to follow federal regulations 49 
CFR, Part 18 and the state is suppose to pass on the requirement to subgrantees

1 
which is normally done through a master agreement (MA) or program supplement 
(PS). 49 CFR, part 18.3 states that a grantee means the government to which a 
grant is awarded and which is accountable for the use of the funds provided. The 
grantee is the entire legal entity even if only a particular component of the entity is 
designated in the grant award document. 49 CFR, Part 18.36(b)(3) states grantees 
and subgrantees will maintain a written code of standards of conduct governing the 
performance of their employees engaged in the award and administration of 
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contracts. 1\Jo employee, officer or agent of the grantee or subgrantee shall 
participate in selection, or in the award or administration of a contract supported 
by Federal funds if a conflict of interest, real or apparent, would be involved. 
Such a conflict would arise when: (i) The employee, officer or agent, (il) Any 
member of his immediate family, (iii) His or her partner, or (iv) An organization which 
employs, or is about to employ, any of the above, has a financial or other interest in 
the firm selected for award. 

We reviewed the MA applicable to the project which was executed on 11/19/97. 
There were two PSs to the project where the first was executed on 11/22/05 and the 
amendment was executed on 11/7/07. Auditor noted the eight~year gap (2007-
1 997) between the MA and the first PS execution. However, per Rihui Zhang, 
Branch Chief for Project Implementation South, there was a MA revision in 2006 
(which wouldn't have applied to this project) and the one prior to that one was in 
1995, meaning the MA in use was the applicable one for the project. We reviewed 
the MA and the PSs to ensure the requirement to adhere to 49 CFR, Part 18 was 
included since it's a standard provision. However, the provision wasn't included in 
the three documents. This was found to be strange since although the MA was 
executed in 1997 the Auditor had been previously informed by Rihui and Bill 
Sandoval, Branch Chief of Project Implementation North, that once a MA is executed 
for a project that no changes are made to the MA but any missing covenants are 
added to the PS. However, for this project the process wasn't followed. 

That the contract provision isn't included in the contracting documents makes this 
case more serious since federal funds require the application of federal procedures 
whether stipulated in grantees contract or not. That it's not stipulated in the City of 
Rosemead's MA or PS doesn't alleviate the State's responsibility for compliance with 
federal funds requirements. If FHWA were to be aware of this project and determine 
the federal project funds to be ineligible then Caltrans would have to reimburse the 
funds. Since the compliance requirement isn't included in the MA or PS then the 
State would have a harder time seeking its own reimbursement from the City. 

So for this project there is no conflict of interest with the construction. However, the 
City does have an apparent conflict of interest since the consultant who performed 
the design work also employed the person who performed the construction 
management for the project. As a result, there is an apparent conflict of interest 
where the federal costs for construction could be considered to be ineligible. HQ 
DLA and the District need to take such consideration in account when consultants 
are involved even if the work done by the consultant wasn't directly paid for with 
federal or state funds. 

Per David the City of Rosemead no longer contracts the City Engineer services and 
instead hired their own city engineer. But the contract was also final billed in 
November 2008. 



We also reviewed the LAPM and noted that a section was added to it on December 
2008 regarding the retention of a consultant as an Agency Engineer. Per a review of 
the added section it does make reference to 49 CFR, Part 18. 

Finding: 
e A potential conflict of interest when a city hired a consultant as its City 

Engineer from a firm who later performed the design work related to the 
construction project. The same consultant, acting as the City Engineer, 
performed the vast majority of the construction engineering for the same 
project. As a result, the construction contract could be ineligible for as 
much as $10,047,396 in federal reimbursement, because the relationship 
increases the risk that the City Engineer could overlook defects in the design 
work. 

49 Code of Federal Regulations (CFR) Part 18.36 (b) (3) states grantees 
and subgrantees will maintain a written code of standards of conduct, 
governing the performance of their employees engaged in the award and 
administration of contracts. No employee, officer, or agent of the grantee, 
or subgrantee, shall participate in selection, or in the award or 
administration of a contract supported by federal funds, if a conflict of 
interest, real or apparent, would be involved. Such a conflict would arise 
when: (i) The employee, officer or agent, (ii) Any member of his immediate 
family, (iii) His or her partner, -or (iv) An organization, which employs, or is 
about to employ, any of the above, has a financial or other interest in the 
firm selected for award. 

The City may not have been familiar with the federal regulations applicable 
to federally funded projects because the guidelines provided by HQ Division 
of Local Assistance (DLA) related to conflict of interest were not specific. In 
September 2008, HQ DLA updated the LAPM related to retaining a 
consultant as an agency engineer and bringing attention to 49 CFR Part 
18.36 (b) (2) regarding conflict of interest. 

We recommend that HQ DLA: 
• Follow-up to determine if the local agency is eligible for the federal 

reimbursement received on the project discussed. If ineligible, determine if 
reimbursement from the local agency can be sought. 
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HONORABLE MAYOR 
AND MEMBERS 
ROSEMEAD CITY COUNCIL ~ 

~KG. 1RIPEPI, CITY MANAGERVJ 

MAY20,2002 

APPROVAL OF PROPOSAL TO PROVIDE ENGINEERING SERVICES FOR 
THE RECONSTRUCTION OF THE GARVE'r' AVENUE BRIDGE OVER THE RIO 
HONDO CHANNEL 

Attached for your consideration Is an engineering proposal from Willdan for engineering design, 
design and construction survey, geotechnical engineering, hydrologic/hydraulic analysis, 
environmental review, utility coordination, contract administration, construction observation, and 
federal labor compliance servi·ces for replacement of the Garvey Avenue Bridge over the Rio 
Hondo Channel. 

The Garvey Avenue Bridge over the Rio Hondo Channel was originally constructed in 1936. 
The bridge consists of continuous concrete T- beams over nine 67 -foot and two 26-foot spans, 
for a total bridge length of approximately 655 feet. There are 3~foot sidewalks on both sides of 
the bridge. The existing bridge Is approximately 52 feet wide with an approach·roadwaywidth of 
78 feet. The right-of~way width is 1 00 feet. 

The Garvey Avenue Bridge Is currently an Caltrans Eligible t?rldge List (EBL) and has been 
deemed structurally deficient, with a sufficiency rating of 46.6. The Caltrans EBL classifies a 
bridge as structurally deficient when its sufficiency rating Is below 80. Bridges with a sufficiency 
rating between 50 and 80 are recommended for rehabilitation and retrofitting; bridges with a 
sufficiency rating below 50 are recommended for replacement, as Is the case with the Garvey 
Avenue Bridge. 

Conceptual investigation thus far Indicates that the most feasible replacement solutions are to 
provide cast-in-place prestressed concrete box girders on pier walls or precast prestres~ed 'T' 
girders supporting a reinforced concrete deck. The proposed bridge will be widened from 52 
feet to 100 feet wide to accommodate a striped center median, four travel lanes, and shoulder 
and sidewalk on both sides. The new br:idge abutments will be oonstructed to eliminate areas 
for transients to set up camp. 
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It is anticipated that the Garvey Avenue Bridge will be constructed in two stages. One-half of the 
·bridge will be removed with traffic in both directions being redirected to one side to maintain one 
lane in each direction during construction. Aft~r half of the bridge is constru c::ted. traffic will be 
redirected to the other side.Jn a slmllar manner. Evaluation of the impact of construction within 
the Rio Hondo Channel will be conducted and will include code compliance for such issues as 
containment of waste or hazardous materials. 

The 9onstruction cost for this project is estimated to be $9.0 million. With engineering and other 
incidental costs, such as material testing, etc., total overall project costs are estimated to be 
$10.9 million. Staff has been successful .in securing $6,240,000 in Federal funding for the 
re lacement of it is now programmed in the ' 

. An additional $1 ,29B,OOd in '\ 
secured an are now obligated for this project by Caltrans. The remaining 

balance of funds required for the project, which will cover the City's matching funds for 
construction and the engineering costs will be from the City's Proposition C fund reserves that 
have been set aside for the past several years in anticipation of this project. Consequently, no 
General Funds will be expended on this project. · 

Construction of the project is anticipated to occur in the Summer of 2003, and is estimated take 
400 working days to complete. 

The proposed fees are as follows: : 

• Preliminary and Final Design 
• Design Survey 
• Geotechnical Engineering 
• Hydrological/Hydraulic 
• Environmental 
• Utility Coordination 

. • Construction ~urvey 
• Contract Administration 
• Construction Observation 
• Fede:ral Labor Compliance 

Total Proposed Fixed Fee 

$588,500. 
28,500 
44,600 

9,500 
28,39CJ'. 
38,000 . 
49,500 

497,900 
. 455 600' 

I 

76.000:- < '· 

$1,816,490 

The total fee, excluding geotechnical engineering, hydrological/hydraulic, environmental, utility 
coordination, and federal labor compliance, is In conformance with that portion of the Citys 
agreement with WHidan which pertains to design engineering services. 

RECOMMENDATION 

lt is recommend eo that the Rosemead City Council approve the attached engineering proposal 
and direct staff to begin the preparation of the necessary plims and specifications. 

Attachment 



V\/ILLDAN 
Serving Public Agem:ies 

May 20,2002 

Mr. Frank Trlpepi 
City Manager 
City of Rosemead 
8838 East Valley Boulevard 
Rosemead, CA ·91770 

13191 Crossronds p,,rltWil)' North, Suire •lOS 
Industry, CniHurni~ 91 7M>-3•l!l7 
56J/90D-6:!0o iax 5621695-2120 
www.wllidiln.cam 

SI.Jbject: Proposal for Professional Engineering for the Replacement 
of Garvey Avenue Bridge over Rio Hondo Channel 

Dear Mr. Tripepi: 

As requested, Willdan is pleased to submit this' proposal to provide professional 
engioeering design, design and construction survey, geotechnical engineering, 
hydrological/hydraulic evaluation, environmental study, utility coordination, contract 
administration, construction observation, and federal labor compliance services for the 
replacement of the Garvey Avenue Bridge over the Rio Hondo Channel. . 

The Garvey Avenue Bridge over the Rio Honda Channel was originally constructed in 
· 1936. The bridge consists of continuous concrete tee beams aver nine 67-foot and two 
26-foot spans, for a total bridge length of approximately 655 feet. There are 3-foot 
sidewalks on both 'sides of the bridge. The existing bridge is approximately 52 feet wide 
with an approach roadway width of 78 feet. The. right-of-way width is 100 feet 

The Garvey Avenue Bridge is currently on Caltrans' Eligible Bridge List {EBL), and has 
been deemed structurally deficient with a sufficiency rating of 46.6. This bridge is 
programmed through the Highway Bridge Rehabilitation and Replacement {HBRR) 
program to be replaced. 

Conceptual investigation thus far indicates that the most feasible replacement solutions 
are to provide cast-in-place prestressed concrete box girders on pier walls or precast 
prestressed "I" girders supporting a reinforced concrete deck. The proposed bridge 
width would be 1 DO feet within the existing right-of-way, and this width will provide 
shoulders and .sidewalks. It is anticipated that the Garvey Avenue Bridge will. be 
constructed in two stages. One-half of the bridge will be removed with traffic in both 
directions being redirected to one side to maintain one lane in each direction during 
construction. After half of the bridge is constructed, traffic will be redirected to the other 
side in a similar manner. Evaluation of the impact of construction within the Rio Hondo 
Channel will be .conducted and will include code compliance for such issues as 
containment of waste or hazardous materials. 

http:www.wllidan.com
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SCOPE OF SERVICES 

We propose to provide the following basic services for the project: 
. . 

Preliminary and Final Design 

FIELD INVESTIGATION 

1. Cond.uc~ a thorough field investigation of the existing bridge crossing. 

2. Assess the impact to the flood control channel during bridge removal and 
replacement. 

3. Observe and document conditions, constraints, and impact of the project on the 
properties in all four quadrants and bike trail under the bridge. . . 

DATA RESEARCH 

1. Collect and review as~built roadway plans. 

2. Collect and review as~build bridge plans .. 

3. Collect and review existing utility in and a~ound the project. 

4. Collect and review right-of-way maps to determine impact on existing facilities. 

5. Collect and review any other data pertaining to tbe· project provided by Caltrc:ms, 
Army Corps of Engineers, LACDPW, and other involved parties to extract any 

. valuable information to support the engineering. 

PRELIMJNARY ROADWAY GEOMETRICS 

1. Establish geometric control of the roadway including limit of approach roadway, 
begin and end stations of the bridge. 

STRUCTURAL DESIGN 

1. Collect and review data obtained from environmental and hydrologic 
recommendations to determine impact to bridge design. 

2. Review and incorporate geotechnical evaluation and recommendations. 

3. .. Provide existing bridge stage construction. 
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4. Provide structural analysis and design based on latest Caltrans Design 
Speci·Rcations and Caltrans Design Criteria. 

. . 
5. Coordinate bridge design with roadway design. 

APPROACH ROADWAY DESIGN 

1. Prepare approach roadway and bridge plan and profile. 

2. Prepare typical roadway and bridge cross section. 

3. Prepare construction details. 

TRAFFIC CONTROL AND SIGNING AND STRIPING 

1. Perform field review to verify and document existing conditions. The field review 
will include locating existing markings, signing and striping. 

2. Prepare traffic control plans for the Garvey Avenue Bridge widening at a scale of 
1"=40'. The plans will be prepared using the Gity's standard design criteria and 
Caltrans 1999 Standard Plans .and Specifications. 

3. Prepare signing and striping plans for Garvey Avenue at a scale of 111=40'. 

CHANNEL DESIGN 

1. Prepare under crossing plan and profile for the west levee of the Rio Hondo 
Channel. The west levee will be reconstructed to place the new down ramp 
under the bridge. Current ADA, LACD'PW, and Corps of Engineers criteria will 
be followed. · 

ACCESS.ROADAND BIKE PATH 

1. Realign access road and bike trail from levee to Garvey Avenue. New entrance 
gates and fencing and driveways will be provided. 

PLANS AND SPECIFICATIONS 

1. Prepare complete plans including: title sheet, general nates, site plan! roadway 
. plan and profile, cross sections, . existing bridge demolition, new bridge plans, 
construction staging plans, and traffic detour plans. 

2. - Attend coordination meetings, as necessary, with the City personnel at various 
times during the design phase to obtain additional inpu.t and review work. 



'May 20, 2002 
Page 4 

3. Prepare specifications and contract documents to conform to appli9able 
requirements of the City of Rosemead and Caltrans. · 

4. Prepare final project cost estimates. 

De:sign Survey 

1. Conduct aerial topographic survey of the project site. 

2. Conduct ground survey to supplement the aerial. 

3. Establish roadway centerline and cross sections, channel centerline and cross 
· sectio~s, and ·other cultural features. 

4. Provide survey for Rio Hondo Channel 400 feet upstream and 400 feet down 
stream of existing bridge. 

Geotechnical Engineering 

Task 1- Research and Review 

1. · Research and review of pUblished and unpublished geologic and geotechnical 
maps and documents including data available from the U.S. Geologica! Survey, 
the California Division of Mines and Geology, Los Angeles County, and other 
public agencies and institutions. 

Task2 - Field Exploration 

1. Permitting with local agencies for permission to dig. Locating the borings in the 
fieltl and notifying Underground Service Alert. Coordination of drilling activities 
with utilities personnel. · 

2. Excayation, sampling, and Jogging of four borings to evaluate subsurface soil 
conditions. The borings will be excavated with an all terrain rotary wash drill rig. 
Borings will be located near each abutment and roughly centered in the channel 
bottom. Ab1.1tment borings will extend to a depth of 100 feet below ground 
surface or refusal whichever is shallower. The channel borings will extend to a 
depth of 80 feet below ground surface or refusal. Relatively undisturbed ring 
samples, standard penetration test samples, and bulk sample.s will be collected 
at regular i1.1tervals in the boring. An experienced engineer or geologist will log 
earth materials .in the field in accordance with the Unified Soil Classification 
System -Visual/Manual Procedure. The all terrain drill rig is capable of drilling in 
water up to about 12 inches deep assuming the current is slow. The rig can drive 
through flowing water to the borlng loc;:ations. Small sandbag diversion dikes will 
be constructed upstream of each boring location. This proposal does not include 
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drilling in the channel bottom when there is more than 12 inches of flowing water. 
Prior to drilling, we wHI core through the concrete river bottom. After drilling, the 
borings will be backfilled with cement/bentonite slurry and a concrete patch will 
be placed. 

3. Performance of two cone penetrometer soundings for quantitative liquefaction 
analyses. Soundings will be excavated near each abutment. Soundings will 
extend to a depth of 1 00 feet or refusal. 

Tasl< 3- Geotechnical Laboratory Testing 

1. Geotechnical laboratory testing will be performed on representative samples of 
soil to evaluate the engineering characteristics of this material. Testing may 
include any or all of the following: 
• In situ moisture and density 
• Grain size distribution 
• Atterburg limits 
• Consolidation tests 
• Compaction curves 
• Direct shear tests 
• Chemical analyses 

Tasl< 4 - Geotechnical/Geologic Analyses and Design Recommendations 

1. Preparation of a geologic map showing the locations of the borings and the 
surficial distribution of earth materials. 

2. A description of the field and laboratory procedures used in the investigation. 

3. A .discussion of the materials encountered in the ·borrngs and measured 
engineering properties. 

4. Logs· of exploratory borings summ.arizing the soil conditions encountered and 
results of the geotechnical laboratory testing. Preparation of a Caltrans Log of 
Test Borings Sheet. 

5. Quantitative liquefaction and seismic settlement analyses at abutments. 

6. Recommendations for foundation design at abutments and piers considering 
vertical load-supporting capacities ana settlement effects due to ~tructuralloads. 
Detailed pile· design analyses will be completed to evaluate stiffness, lateral 
capac.ities, group factors, etc. Analyses of existing foundations, if required. 

7. Recommend.ations for seismic design of the proposed bridge in accordance with 
Caltrans design criteria. 
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8. A discussion of the corrosivity and chemical attack potential of onsite soils, 
in~luding corrosion and chemical attack mitigation measures, .if necessary. 

9. Recommendations for general site grading, including subgrade preparation, fill 
placement, retaining wall backfill, and site drainage. 

10. Recommendations _regarding staged c:o~structi.on. 

Hydrological/Hydraulic 

1. Collect ·and review any data pertaining to existing hydrologic/hydraulic 
requirements provided by Caltrans, Army Corps of Engineers, LACDPW, and· 
other involved parties. 

2. Perform hydraulic analysis to determine requirements for structural configuration 
to convey the design flood; 

3.. Obtain permits from the Corps of Engineers and LACDPW for all channel work. 

Environmental 

Willdan will prepare an l.nitial Study (IS) and a Categorical Exclusion (CE) with 
supporting studies for the proposed replacement of the Garvey Avenue Bridge. The IS 
and CE will discuss and analyze the potential environmental impacts resulting from the 

·project, as required by CEQA .and NEPA, respectively. A field reconna.issance survey 
will be conducted to identify any sensitive environmental resources in the area, 
inventory adjacent land uses, and catalog the presence of any sensitive receptors in the 
project area. Information gathered in the field will be used to complete the Preliminary 
Environmental Study (PES) form which will include narrative explanations to each of the 
questions on the form. 

Preliminary studies of the project indicate that the appropriate environmental 
determinatio.n for the project' will be a Negative Declaration (CEQA) and a Categorical 
Exclusion (NEPA) with supporting studies. To support these determinations, the 
following analyses or 11Special 11 studies will be provided, , 

1. Willdan will characterize biological and botanical resources in the project area 
and vicinity; assess project direct and indirect impacts to these resources; and if 
necessary, identify general mitigation measures which may reduce potential 
impacts to levels that are less than significant. Willdan will consult with 
appropriate agencies, including the COFG and USF\IVS; search the California 
Natural Diversity Database and California Native Plant Society Database lists; 
and conduct a reconnaissance-level field investigation. Locations of significant 
biological and botanical resources, including observations of special-status 
species or suitable habitat, will be identified on an appropriate base map. 
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Willdan 'will consult with the USFWS and CDFG as appropriate to determine 
mitigation measures that may be required to assure protection for those species. 
Wllldan will prepare a brief report documenting the findings of the biological 
evaluation. 

2. An assessment of the findings from the hydrology study which will be included in 
the environmental initial study. These findings are expected to address potential 
floodplain and hydrological impacts resulting from the project (both shortNterm 
construction-related impacts and long-term impacts). 

3. An assessment of the project's impact on public services and utilities, including 
temporary disruptions caused by construction activities, such as bridge closures 
and detours. A supplemental traffic analysis, for·example, will be performed 
which analyzes and ·assesses the bridge replacement project's construction­
related impacts on traffic and traffic circulation in the project area. This includes 
an assessment of impacts resulting from any temporary road closures, detoLJrs, 
or ramp closings. · 

4. A Draft and Final Historic Property Survey Report (HPSR) will be prepared which 
Includes a summary of findings pertaining to the bridge's historical significance 
and the following attachments: 

. ' . 
• an Area of Potential Effects Map (APE Map), that would include the 

ground to be 'disturbed for removal of existing bridge abutments and 
construction of new bridge abutments; 

• an Archeological Survey Report (ASR), which includes a records search 
by the South Central Coastal Information Ce.nter; 

• Native American Coordination; · 
• B~idge Evaluation Form, prepared by a qualified architectural historian; 

and, · 
• Historical Context Statement, based on a letter dated May 7, 2001, to the 

City of Rosemead from Caltrans, regarding evaluation of the bridge within 
. the context of Los Angeles flood control efforts. 

·Preparation of the aforementioned studies and their environmental review will be 
coordinated with Caltrans Office of Environmental Planning. 

Utility Coordination 

1. Coordinate with utility companies to implement upgrade of its facilities, as 
needed, within the project limit. 

2. Identify conflicts of proposed construction with utilities and provide preliminary 
coordination for resolution. 
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3. Send notification of preconstruction conference to aff~cted utility companies. 

4. Provide attendance at the preconstruction conference by the utility coordinator. 

5. Review project scope of work with each utility company at the preconstruction 
conference .and review possible conflicts and work with each utility to assure that 
specific needs of the project are understood. 

6. Coordinate with City construction observer during construction to expedite the 
identification of any unknown utilities found during excavation. 

7. · Coordinate relocation work by utility companies. 

Construction Survey 

1. Provide construction staking as required for construction of the GaNey Avenue. 
Bridge. 

Contract Administration 

BID ADMINISTRATION SERVICES 

1. Provide the City with 30 set~ of final plans and speci"ficatiofls for bidding. 

2. Conduct pre-bid compliance conference and. prepare attendance record. 

4. Respond ·to questions during the advertising phase." 

5. . Prepare project addenda, as necessary. 

6. Review and anal~e bid results and prepare a bid summary. 

7. Verify_ contractor's references, bonding, insurance and Contractor's license. 

B. · Provide recommendation to award project. 

RESIDENT ENGINEER SERVICES 

1. Assist City with public awareness and an information program to keep residents 
and local interests advised of project status, and impacts to traffic flow 
circulation. · 

2. ·· Prepare special concerns to be presented at preconstruction conference. 

. i 
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3. Conduct meeting and prepare preconstruction conference minutes and distribute 
to attendees. · 

4. Review Contractor's safety program in consultation with City staff. 

5. Monitor activities related to the project, such that the project Is constructed 
pursuant to contract documents and in a timely fashion. 

6. Log and process submittals, shop drawings, construction sched1.1le, and detailed 
traffic control plan. 

7. Closely review schedule and advise contractor to take action on schedule 
slippage. 

B. Document Contractor's 20~day Notices, Mechanic's Liens, and Stop Notices. 

9. Assume responsibility for coordination with inspection staff and City staff. 

10. Monitor activities of engineering/architectural support, surveying, testing, and 
work by utilities or other agencies. 

11. Monitor environmental mitigation measures full conformance. 

12. · Closely monitor ADA improvements and NPDES conformance. 

13. Establish and attend weekly construction progress meetings to cover the 
following: 

• ResolVe all old business issues to the maximum extent possible. 
•· Address all items of new business as presented by any party. 
• Review project schedule and address any deviations. 
• Review submittal· log in terms of items needed and resubmittals required. 
• . List status of construction items recently undertaken or ongoing. 
• List planned construction items for following week. 
• . Review Contractor's safety program. 

14. Prepare minutes for the weekly construction progress meeting. 

15. Provide claims mitigation monitoring, including proactively applying foresight to 
discover unforeseen· conflicts. 

16,_ Respond and log contractor's Request for lnforma~ion (RFI). 

17. Assure that all' questions, conflicts, and issues are immediately brought to City's 
attention and addressed, with appropriate directives to Contractor. 
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18. Coordinate review of questions by City officials a_nd project design engineer 
and/or architect. 

19. Conduct site meetings, where necessary, with Contractor and City staff to review 
job progress, scheduling, and coordination. 

20. Provide value engineering on contract changes. 

21. Attend project management and critical interface meetings. 

22. Assist in negotiation and preparation of change orders, including memorandum 
of explanation .. An immediate and thorough analysis of validity of all potential 
cl~ims will pe performed. 

23. Monitor materials documentation and testing results and enforce corrections. 

24. Prepare and obtain approval of progress payments, including verifying federal 
compliance status impact on payment. 

25. Monitor preparation of punch list at substantial completion, and foiiow up . 

. 26. Routinely review construction files to ensure conformance to agency standards 
and good construction management practice. 

27. Ensure City received as·built set of drawings at completion. 

28. Ensure that regulation compliance audits are complete and Contractor is clear on 
submission of all reports and documentation, prior tC? close out 

29. Assist City with Stop notices and Release of Retention. 

30. Provide memorandum of clearance to issue Notice of Completion. 
. ' 

31. Prepare a complete set of original as·built drawings. 

Construction Observation 

1. Review plans, specifications, and al.l other contract and construction related 
documents. 

2. Conduct a field. investigation of the project area to become familiar with the 
existing facilities and th~ project environment. 

3. Become familiar with traffic control plans, construction schedule, construction 
sequence, and permit requirements from other agencies. 
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4. Meet with Clty staff to review the scope of worl< and ~stablish project schedules. 

5. Attend preconstruction meeting. 

6. Provide full-time c;onstructlon observation of the work to monitor materials and 
methods towards compliance with plans, specifications, and contract documents, 
and address and document nonconforming items as they are discovered. 

7. Observe Contractor's operation and production with respect to quality and 
progress, discuss discrepancies with the Contractor as they occur, and report to 
construction administrator and City. 

B. Monitor Contr!=lcto(s.safety program on a daily basis. 

9. Provide daily oversight and· proactive measures to provide compliance with 
environmental mitigation measures. 

1 0. Monitor compliance with Cal OSHA requirements and direct Contractor to 
provide complianc.e with local, state, and federal regulations, Including but not 
limited to, Clean Air Act and Clean Water Act (NPDES)~ 

11. Meet with the Contractor at the beginning of each day and review proposed work 
plans, including specific details that may affect progress. 

12. Coordinate activities of engineering support and surveying. 

13. Coordinate quality assurance testing by field and laboratory personnel that meet 
Quality Assurance Program requirement~. 

14. Coordinate Contractor's fieldwork with utility companies and other agencies. 

15. Attend weekly job site meetings am! other meetings with City staff, merchants, 
engin.eer, public relations personnel, Contractor, and construction administrator, 
as needed. 

16. Photograph in color (35mm negatives) contimmus property frontages along street 
alignment .prior to construction and once immediately following construction. 
Place 3ux5 11 color prints in a three-ring binder and make available to Public Works 
during construction and submit the three-ring binder with photographs to the 
Public Works Department at completion of project. 

17. Maintain copies of all permits needed to construct the project and enforce special 
requirements of each. 

18. Maintain detailed daily diary on construction progress, 
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19. . Prepare weekly statement of working days, and subn:it to Contractor and City. 

20. Prepare clear and concise letters and memorandums, as needeq. 

21. Maintain complete field file bound workbooks during construction on site, 
including a cumulative record of quantities constructed, daily and weekly reports, 
working day reports, change order documentation, photographs, and other 
documentation. File will be made available to City staff at all times. 

22. Review .the construction schedule and Enforce requirements for updating 
schedules and maintaining appropriate progress of the work. 

23. · Coordinate engineering. support at·response to construction clarification requests. 

24. · Assist public relations firm and City in establishing good relations with the 
surrounding neighborhood. 

25. 

26. 
I 

27. 

28. 

29. 

Analyze ·delays and review dai.ms on. a timely basis including immediate 
notification and consultation with the resident engineer and make 
recommendations to the City. 

Review, evaluate, and discuss with the City, all requests for changes of work, 
including costs involved; prepare change orders, iriduding provision .of cover 
memorandum of explanation. · 

Maintain all data for change orders, and record information with regards to the 
time of dispute, time of notification by the ContraCtor, and action taken by the 
inspector. 

Provide complete measurements and calculations documented to administer 
progress payments. 

Prepare documentation for final payment to the Contractor ,. 

30. · Maintain a set of red marked as-built plans and independently compare routinely 
with Contractor's set for same purposes. Ensure all corrections are shown on 
both sets. 

31. Subr;nit a clean set of plans marked in red for as-built corrections on record 
drawings. 

32. Prepare punch list at substantial completion and follow up. 
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33. Recommend and schedule; with the City and appl!cable agencies, the final 
Inspection. Prepare, distribute, and inspect corrections of the final punch list for 
completion and acceptance. 

34. Prepare documentation for final payment to the Contractor. 

35. Upon project completion, provide the finished set of project workbooks to the 
City. 

Federal Labor Compliance 

1. Obtain latest wage decision and log in verification with funding agency, as 
required. 

2. Prepare labor compliance sections in bid documents in accordance with latest 
applicable regulations. 

3. Submit bid documentation to appropriate agency for review and approval when 
needed. 

4. Conduct pre-bid compliance conference and prepare minutes and attendance 
record thereof. 

5. Check and update wage determination schedules published within ten (1 0) days 
of bid. opening, and provide addendum to contract with required verification of 
receipt by bidders, as required, pursuant.to Davis-Bacon Act. 

6. Verify eligibility of contractor and subcontractors under Department of Labor 
regulations to perform work bid, and monitor worlc to allow for verification of 
eligibility of added subcontractors. 

7. Attend preconstruction conference and prepare minutes and attendance record 
thereof. 

B. Send all required notifications of intent to award bid and start construction to 
appropriate agencies. 

9. Monitor compliance with labor laws, Clean Air Act, and Federal Water Pollution 
Control Act. 

1 0. Verify posting of. required labor information and posters and provide photographic· 
evidence of same. 

11. Conduct employee wage interviews at the job site at a frequency and quantity as 
required by applicable regulations. (Lists of employees or subcontractors on the 
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project each day required by funding agencies will bE! provided by field inspection 
personnel not included in this proposal). 

12. Check weekly payroll forms and related documentation submitted by contractor 
and subcontractors for compliance with regulations, and prepare all payroll 
certification forms. 

13. Check wage compliance in format showing method and calculation of verification 
to be filed with proposals. · 

14. Check and verify apprentice cla~sifications and use, and equivalent service 
. classifications and actual activity. 

15. Complete all required labor compliance and. EEO forms ·and submit to 
appropriate agencies in a timely manner, 

16. Maintain files will all bids, contracts, bid spreadsheets, correspondence, 
submittals, forms, and other information pertaining to the project in chronological 
order wlth tabs indicating major activities. 

17. Prepare and pursue wage discrepancy charges,.including any appeals filed. 

18. Receive, pursue, and document all complaints and actions taken. 

19. Maintain regular communication between City and contractor regarding 
compliance with applicable regulations, with a b~se of "Certified Mail" letters, 
including all delinquent items, and coordinate with City staff for withholding 
payments. 

20. Coordinate project file reviews by authorized county, state, or federal agencies. 

21. Submit complete files of federal labor compliance to the City. 
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FEE 

Our proposed flxed fees are as follows: 

• Preliminary and Final Design 

• Design Survey 
• Geotechnical Engineering 

• Hydrological/Hydraulic 
• Environmental 
• Utility Coordination 
• Construction Survey 
II Contract Administration 
a Constr.u.qtjpn 0 bservation 
• Federal Labor Compliance 

Total Proposed Fixed Fee 

$ 588,500 
28,500 
44,600 

9,500 
28,390 
38,000 
49,500 

497,900 
455,600 

76.080 

. $ 1,816,490 

The current estimated construction cost for the project is $9 million. The total fee, 
excluding ·geotechnical engineering, hydrological/hydraulic, environmental, utility 
coordination, and federal labor compliance, is in conformance with that portion of the 
City's agreement with Willdan which pertains to design engineering services. The 
construction contract period is estimated to be 400 working days. Compensation for 
weekend construction and construction beyond the allocated working days and hours of 
the construction contract will be on time-and-materi~ls basis. 

If you have any questions regarding this proposal, please contact me at (562) 908-6214. 

Respectfully submitted, 

WILLDAN ""' () 

4J;JL_·~r 
William C. Pagett, P .E. 
Senior Vice President 

AF:mec:mh 
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ROSEMEAD CiTY COUNCiL 

STAFF REPORT 

TO: THE HONORABLE MAYOR AND CITY COUNCIL 

FROM: OLIVER CHJ, CITY MANAGER (}1.;_(_ ~ 
DATE: DECEMBER 11, 2007 

SUBJECT: APPROVAL OF MASTER AGREEMENT AND PROJECT/ 

SUMMARY 

CONSTRUCTION MANAGEMENT .SERVICES AGREEMENT WITH THE 
DEL TERRA GROUP FOR THE GARVEY BRIDGE RECONSTRUCTION 

On August 9, 2007, the City Council approved the Del Terra Group as the City's 
.construction manager for general capital projects and the Garvey Bridge Reconstruction 
Project. In doing so, the Council directed the City Attorney to negotiate terms and. 
conditions for performing project management services. The attached contract 
agreements were negotiated by Garcia, Calderon, and Ruiz (GCR) and will authorize 
the Del Terra Group ("Del Terra") as the City's primary construction.project manager for 
capital pmjects and the reconstruction of Garvey Bridge. 

Staff Recommendation 
Staff recommends that th.e City Council take the following actions: 

1. Adopt the attached resolution approving the Master Agreement for Program and 
Construction Management Services with Del Terra Group. 

2. Approve the attached Master Agreement for Program Management Services with 
Del Terra ("Master Agreement"). 

3. Approve the attached Project and Construction Management Services 
Agreement for Garvey Bridge at a not to exceed cost of $149,820 ("Bridge 
Project Agreemeni") from unappropriated General Fund reserves. 

4. Authorize the City Manager to take the necessary steps to execute the 
aforementioned agreements. 

BACKGROUND AND ANALYSIS 
Under the Master Agreement, Del Terra will be given responsibility for providing a 
variety of ,professional .services to the City that are necessary to plan and manage the 
City's existing and future construction projects as well as other professional services 
and consulting services, The terms of the 11/iaster Agreement shall govern the parties' 

APPP.OVEO FOR ClU COUNCIL AGENDA: _Q: ...... __ ., __ ,, .. ___ . ___ _ 
4825-2040·2590 
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rights and obligations, except to the extent that the terms of the Bridge Project 
Agreement conflict with the terms of the Master Agreement. In such event, the terms of 
the Bridge Project Agreement will control with respect to the Bridge Project. All terms 
not defined in the Bridge Project Agreement will have the meaning set forth in the 
Master Agreement. 

Master Agreement for Program Construction Management Services 
In July 2007, City issued a Request for Proposals ("RFP") for program and construction 
management support services in connection with the performance of program and 
construction management services for various City projects. On Au.gus1 9, 2007, Del 
Terra submitted a response offering to provide all construction manarJement services 
needed by City, which is described in greater detail in the Master Agreement for 
Program Management (Attachment 2, Exhibit A). 

The City Council made the determination that Del Terra was the most qualifJed 
respondent to the City's RFP. Del Terra has expertise and experkmoe in program 
management, construction project design review and evaluation, constr~Jction 
mobilization and superVision, bid evaluation, project-scheduling, 'COSt~benefii anal.ysis, 
claims review and negoti·ation, and general management and &-dministration of 
construction projects. Furthermore, Del Terra has affirmed that the;y would provide 
advice, assistance and management services for the completion of :he projects in a 
timely, organized and efficient manner. 

Bridge Project Management Aqreement 
In addition to ongoing project management services, the City issued a Request for· 
Qualifications (the "RFQ") for project and construction management support services in 
connection with the Reconstruction of the Garvey Avenue Bridge over Rio Hondo 
Channel Project ("Bridge Project"). Del Terra submitted its Response io the RFQ on 
August 9, 2007. In its response to RFQ, Del Terra represented that it is a professional 
construction manager, qualified and capable of providing the services and work product 
contemplated by the City. After reviewing its proposal, staff has found that Del Terra 
has the necessary background and experience to provide services related to this 
project. 

Currently, construction~related activities on the Bridge Project are already on~going 
under the supervision of the current project manager/construction manager, Willdan. 
The City, pursuant to the proposed Bridge Project Agreement, would retain the services 
of Del Terra to replace Willdan as the project manager/construction manager for the 
project. 

Willdan will continue to be involved in this project due to their high level of involvement 
since the proJect's inception. However, they will participate in this project at the 
discretion of City staff and Del Terra. In addition, WIJJdan will continue to represent the 
City in this project as the City Engineer, ensuring compliance with City regulations and 
providing communication between project managers, the City, surrounding 

.. -·-·--~-------------------------------_j 
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communities, and other agencies. 

LEGAL REVIEW 
This staff report, tile attached agreements, and related documents were prepared and 
approved by the City Attorney. 

FISCAL IMPACT 
The total funding approved for construction management services related to the Garvey 
Bridge Project was $1 ,8'16.490. These service.s were funded by a variety of sources, 
including Federal Bridge Rehabilitation grants, Caltrans grants, .and the City's 
Proposition C fund reserves. To date, ther:e is approximately $300,000 in remaining 
funds. 

Under the Brid.ge Project agr.eement negotiated by GCR, Del Terra would begin J?illing 
the Clty for work their firm will do to complete construction of the Garvey Bridge. 
Accort;ling to Del Terra's manpower projects (/Attachment A), they estimate that 
management services for the Bridge Project will cost up to $449,820. 

B.ased on Del Terra's project cost estimates:, the City Council will have to allocate an 
additional $149,820 from unallocated general fund reserves to su.pplemen't the 
remaining $300,000 in funding that has already been appropriated for the Bridge 
Project. It is important to note that the payment of the additional $149,820 is a 
calculation for !he worst case scenario. That is, the incremental cost of utilizing Del 
Terra's services to complete the Bridge Project could be as little as $0 and as high ,as 
$149,820. City staffwJII monitor the contract to ensure that the project is completed with 
as minimal a financial impact to the City as possible. 

All other construction management functions for capital projects will be .billed on a time 
and materials basis. City staff will monitor these costs and will program them into future 
capital projects budgets as needed. 

Submitted by: 

Bonnie Garcia 
City Attorney 

Attachments: 

A- Del Terra Manpower Projections for Bridge ProJect 
B- Resolution 
C- Master Agreement for Program and Construction Management Services 
D- Project and Construction Management Services Agreement 

---··-··---~---·--------·----··-·---··-·----------



CONTRACT CHANGE ORDER NO. _.:...7 __ 

REV. NO. ___ SUPPL. NO. 

AGENCY: City of Rosemead JOBNUMBER: __ ~1=35~6=5 ______________ __ 

PROJECT TITLE: _.-.:..:R=e=co=n=s=t:..;:ru=c=tl=ol:...:...1..::.o..:...f G=ar:...:.v-=-ev~B=ri=d ..... ge=--__ SHEET _1_ OF .....l_ SHEETS 

TO: ____ ~R=E~Y=E=S~C=O~N=S~T~R=UC=T~I=O=N~,I=N=C·~-------------------CONTRACTOR 

You are hereby directed to make the herein described changes from the plans and specifications or do the 
following described work not included in the plans and specifications on this contract. 

NOTE: This change order is not effective until approved by the Agency 

.::~T!i 

Provide and install 32 expansion couplers required by the installation of the rigid conduits across the 
Garvey Avenue Bridge expansion joints. 

For this work Reyes Construction, Inc. will be paid, as full and complete compensation, the amount of 
$57,406.00 . 

ESTIMATED COST: Increase $57,406. 

The contract time will be increased by 5 working days. 

Prepared By: _ _.ft:u...::-~~r2-· ... ~Z!<.!:..;;;.,q.------~ Resident Engineer f/ -Lf -o1 
Signature - Rudy Chong Date 

Recommended By: ------------Project Manager ---------
Signature - Adel Freij Date 

Approved By: 0 ~L "/"-'v~o? ~ ... !7 City Engineer, City of Rosemead __ ,.,. ·-/•' ·-----
Sir{natufe - Rey Alfonso Date 

(OVER) 

13565/1006/06-155- Misc06 

http:57,406.00


Continuation: Page 2 of 2 

CONTRACT CHANGE ORDER NO.: _____,_7 __ REV. NO.: ____ SUPPL NO.: -----

·?;;~Fb ENCY: __ ...;;:Cc..:.it:::..Ly-'o;;;..:f'-'Rc..:.o;:;.;s=..:e,..m.:..::..::.e=a=d--------- JOBNUMBER: __ ~1~35~6~5~--------

We, the undersigned contractor, have given careful consideration to the cha"nge proposed and hereby 
agree, if this proposal is approved, that we will provide all equipment, furnish· all materials, except as may 
otherwise be noted above, and perform all services necessary for the work above specified, and will 
accept as full payment therefor the prices shown above. 

Accepted, Date 11 / Y } 0 1-- Contractor Reyes Construction, Inc. 

Title Vice President By: *a~A-.-o..-h ~~-""~"'""' __ 
Ricardo Jimene ...__, 

I 

If the Contractor do~s not sign acceptance of this order, his attention is directed to the requirements of 
the specifications· as to proceeding with the mdered work and filing a written protest within the time 
therein specified. 

-··------------------------------------------~--------~----------------~ 

13565/1006/06-155- Misc06 



REYES CONSTRUCTION, INC. 

September 11, 2007 

City of Rosem'ead 
8838 E. Valley Bpttlevard 
Rosemead, CA 91770 

LTRNo. 038 

General Contractor.; License N·o. 507561 

1383 S. Signal Drive • Pomona, CA 91766 • 'Ph: (909) 622-2259.• Fax: (909) 622-3053 

337 35tb Street, SuiteR • National City, CA 91950 • Ph: (619) 409-6966 ~Fax: (619) 409-7090 
www.reyesconstruction.com · 

http:www.reyescOllstruction.com


PROJECT NAME: Reconstruction of Garvey Ave. Bridge Over .Rio Hondo Channel 
PROJECT LOCATION: 
DATE:· 
PROPOSAL NO. 

SCOPE OF WORK: 

City of Rosemead 
9/5/2007 
12 

REVISED PROPOSAL 

Remove installed conduits, cut a·nd thread pipe, install threaded pipe, sawcut and break sidewalk, 
install expansion fittings, place sidewalk concrete, & reinstall conduits (Ph 2). 

DESCRIPTION 

Carpenter Foreman 
Carpenter 
Carpenter OT 
Laborer 
Laborer OT 

DESCRIPTION 
Tool Truck 
Skytrak 10042 Telescopic Handler 
Air Compressor (185 psi) 

<::·· 

DESCRIPTION 
Expansion Fittings and Other 
(See attached invoice) 

. PVC Pipe 

DESCRIPTION 
Harrel Electric 
Concrete 
LABOR 
20% MARK UP ON LABOR 
EQUIPMENT 
15% MARK UP ON EQUIPMENT 
MATERIAL 
15% MARK UP 01\J MATERIAL 
SUBCONTRACTOR 
10% FIRST 2K 
5% EXCESS OF 2K 

LABOR 

QTY UNIT 

7.5 hrs 
22 hrs 

3 hrs 
112 hrs 
25 hrs ... 

EQUIPMENT 

QTY UNIT 
45 hrs 
4 hrs 
22 hrs 

MATERIAL 

QTY UNIT 
1.00 LS 

1.00 LS 

SUBCONTRACTOR 

QTY 
1 LS · 
2 cy 

8,817.70 
1,322.66 
1,365.15 

204.77 
34,312.11 
5,146.82 
5,303.34 

200.00 
165.17 

56,837.71 
568.38 

$ 57,406.09 

UNIT 

UNIT 
RATE 

.59.16 
55.96 
78.71 
47.50 
63.47 

UNIT 
RATE 

$ 19.09 
44.19 
14.97 

UNIT 
RATE 

$ 33,799.00 

$ 513.11 

UNIT 
RATE 

$ 5,069.88 
$ 116.73 

EXTENDED 
AMOUNT 

$ 443.70 
$ 1,231.12 
$. 236.13 
$ 5,320.00 
$ . 1,586.75 

EXTENDED 
AMOUNT 

$ . 859.05 
$ 176.76 
$ 329.34 
$ -

EXTENDED 
AMOUNT 

$ 33,799.00 
$ -
$ 513.11 

EXTENDED 
AMOUNT 

$ 5,069.88 
$ 233.46 

http:57,406.09
http:56,837.71
http:5,303.34
http:5,146.82
http:34,312.11
http:1,365.15
http:1,322.66
http:8,817.70
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Harrell Enterprises, Inc. 
dha Harrell Electric 

5225 Canyon Crest Dr. PMB 71-290 
Riversi'de, CA 92507 

Lie. B CJO Cl6436931 
DATE 

Invoice 
INVOICE# 

(951) 787-fJ390-FAX: 787-8193 8/15/2007 2517 

BU..LTO 

Reyes Construction 
1383 S. Signal Dr. 
Pomona, CA 91766 

SHIP TO 

GARvEY AVE. BRIDGE 
CITY OF ROSEMEAD 
ATTN: RICARDO 

P.O. NO. TERMS 

DESCRIPTION 

CHANGE ORDER #4, AS PER RICARDO 
NOT INCLUDED IN CONTRACT. 

.• 

AMOUNT DUE HARRELL ELECTRlC FOR PURCHASE OF EXPANSION 
JOINT CONNECTORS FOR ALL CONDUIT, AS PER YOUR REQUEST.-, 

.P:'XP ANSI ON JOJNTS: 
:::'?!/::· EA 5 ,; 

12 EA. 411 

4 EA. 21/2'' 
3 EA 2" 
NO TIIREAD CONNECTORS: 
4 EA. 5" 
2 EA 21/2" 
1 . 2 11 

PIPE NlFPLES: 
12 EA. 4'' X 4" 
4 EA 4"X4" 
4 EA 2 l/2'' X 4" 
12 EA 5'' X 6" 

TOTAL COST MATERIALS: 
Construction Coordination, Overhead & Profit 

SEE MATERIAL INVO~CES ATTACHED. 

0612 

Thank you for your business, 
James R. Harrell, Hatre11 Enterprises, inc. ·Total 

AMOUNT 

33~799.20 

5,069.88 

. $38,869.08 
~:~:~,------------------------·----------------------~--------------------~ 

z·d 86~8-LSL (~96) .S3!Alltr 'll3t!CJVH · eLo:so Lo 90 i:les 

http:38,869.08
http:5,069.88
http:33,,799.20
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WHOLESALE ELECTRIC CO. 

Please Remit To: P.O. Box 91929, Long Beach, CA 90809M1929 

000217"* 
HARRELL ELECTRIC 
PMB 7'1·290 
5225 CANYON CREST Dl' 
RIVERSIDE CA 92507H6301 

II 111111lrl ri.J,flwl mf,Jluull.fluuulfl,ln lrful.lul 

Rrtrtr.liYVil11 nm/ti~rtt:d 

1/t:laln far )'~ur (.tcan& 

1---I·n_c_ld_n.::,g_L_ls_t --1--o_s_s_:•_lc_sT IS Snlcs. I_ Custamer l'/0 

8555869 133 T "I:PB NTC CONNECTORS 

Date ..................... , OB/15/2007 
C11stomcr No! Job No.. 2 71695/0017 
Invoice No ............... 8556869-00 
Invoice Amt... .... ...... $176.35 
Caslt Discout ... ......... $3.26 
Sltlp to: 
ROSEMEAD BRIDGE 
CORNER OF GARVEY BLVD. & 
ROSEMEAD 
ROSEMEAD CA 91770 

W/11 

0~ 

Fngll 

1 

X. inc Description Qunnilty U/M Unit Pdcc A.llii)UIIt 

l 

2 

APP NTCH250 2-1/2 NO-TXRD COND 2.0 

APP N'rC-200 2-l:N NO-'n!RD CONP ":2., 0 

WALTERS Il.1VERSJ:DE WILL BE 

MOViNG ~N wATE AUGUST TO 

1980 SPRtrCS ST, RIVERSIDE. 

2 E 

1 c 

Cash Discount 3 • 2 6 Subtotal 

6S.794 

2332. 883 

A l%11er monthservict:charge 
wl11 be added to all delbqucnc 
balances :tL lhe close of our 
mantldy billing cycle. 

Deduct if paid on or before IOih ofthe Tax Code!Raie 407 B. 2 5 
month following invoice dgte. 

T= Taxable Tool Items Invoice Total 

J.39,.5ll 

23.33 

162.92 

13.43 

175 .3'5 

Wa!rcrs Wholesale Eiectrk Co. o 282.5 Temple Aver.me, Sjg1aal H.ill, CA 90755 °.(562) 9SB-3 iOO" Fi:lX (562) 988-3190 

Date: 08/1512007 Ship To: ROSEMEAD BRIDGE lm·oice No: .8556869-00 

86~B-LBL (~56) S3lN'dr 'll3~:H:I'v'H eLo:ao Lo so des 



WHOLESALE ELECTRlC CO. 

Please Remit To: P.O. Box 91929, Long Beach, CA 9{)809-1929 

000233 ... 
HARRELL ELECTRIC 
PMB 71-290 
5225 CANYON CREST DR 
RIVERSIDE CA 92501-6301 

fl 1Im ,1 rlt( .1.[11111 Ll ,J.fl pull, lluuulllc It' [ .luf.luf 

Pacldn g Lis! OS Snl11s 

1754322 D3 

IS Sales 

RGC· 

Jtdnttr wlilr rtntf;tanci 

Rttllbt ftJr yDur r~tards 

Cu5fomer P/D 

EXP~SION FITTINGS 

Date ...................... 08/21/2007 
Customer No/Job No .• 271695/0017 
lnvait:e. No............... 1754322-04 
l1woice Auzt ............. $2,299.84 
Cash Discout ............ $42.49 
Sltip to: 
ROSEMEAD BRIDGE 
OFF OF THE CORNER OF ROSEMEAD 
BLVD. & GARVEY(BEHIND STRBKS}. 
ROSEMEAD CA 91770 

Will 

. I 17 

Line Dc5cription Qua.nt!Cy LVM Unit Price Amount 

ORIGINAL QUOTE # 8556921 

l OZ-G DX-500 S~IN EXPANSION JOI 2.0 3 E 701l·.l87 

WALTERS RIVERSIDE WILL BE 

MOVING XN LATB AUGUST TO 

J.B so· SPRUCE ST, RIVERSIDE. 

Cash Dis.:ount 42 , 4 9 Subtotal 
A l%p::rrnon1h service ch11rge 
wiH be added to all delinque11t 
balances ~t the close of our· 
monthly billing C}'Cle. 

Deduct ifpnid on or before 10"' of the Tax Code/Rate 4 07 
month. following inVoice> da(e. 

T Taxable Tool Items Invoice Total 

8,25 

2,1:24.56 

2,224.56 

275.28 

2,299.84 

·walter-? W'lwicsale Electric Co. ".2S25 Temple Avenue, Signer! Hi!!, CA 90755 "(562) 9S8M31UO o Fax (562.) 98}.(-3190 

Dllte: 08/21/2007 Ship To: ROSEMEAD BRIDGE 

£6 ~ 8·L8L ( ~ S6) 

http:Invoice:.Ko
http:2,29.9.84
http:2,299.84


WHOLESALE ELECTRlC, CO. 

Please Remit To: P.O. Box 91929, Long Beach, CA 908()9~1929 

001016"•oo•I""005"~~•·•* ... .-.MIXED MDC 907 
HARRELL ELECTRIC 
PMB71-290 
5225 CANYON·CREST DR 
RIVERSIDE CA 92507-6301 

[!rtta.. ••.•.••..••.•• ...... 08/16/2007 
Customer No/Job No.. 271695/0017 
It/voice No............... 1754323-01 
lmoice Amt ............. $10,679.87 
Caslr JJiscout ...... ...... $169.41 
Slzip to: 

lhluu I. II Jll,ll.ufltl( 1 II 1111 lhflluu•lll.lultlul•ll al 
HARREUROSEMEAD BRfDGE 
8838 E VALLEY BLVD 
ROSEMEAD CA 91770 

PncldncLis:t OS S11!es JS Snles 

Line 

1 

.2 

1754.323 133 RGC 

D cstri ption 

D & U L!QUIDATOnS AX~SOO 

FlT'J::tNG 

D & F u:tQUXDATOnS ~C~SOD 

NO-Tiffi.EAD CONNECTOR 

WALTERS RIVERSIDE WILL BE 

MOVING IN LA'l:lil AUGUST ';t'O 

~880 SPRUCE ST, RIVERSIDE. 

lttiiJrlf ttJI(J rtm(/ft:Jnu 

Custon1e.r 1'10 Will 

J.7 l. 

Qunndty UJH Onill'ri~o 

;2.0 12 E 705,88.2 8,470,58 

.o 4 E ,346.837 1,395.35 

A l% per monfh service charg~ 
will be added lo all delinquent 
balances ~tthe clnse ofoijr 
monthly billing eye].,. 

Cash Discount :1.6.9. 4J. Subtotal· 

Dcductifpaidonorpefore IOd'ofthe Tax Code/Rate 407 B .25 
month followingmvo[cedatc. · 

T = Taxnble 'fool Items Invoice Total 

9,865.93 

8~3. 94 

l.0,679.B7 

Date: 08/16/2007' Ship To: HARREUROSEMEAD BRIDGE 

g·d 86~8·L9L (~96) 

.. : · InvoiceNo:·1754323-0!f iJ 

· II ·JI 
S.3li\Jv'r 'll3CICJ'ifH BLo:eo LO des 

http:9,865.93
http:1,395.35
http:8,470.58
http:10,679.87
http:hlJ'lUulll.luill,,/.II


WHOLESALE ELECTRIC CO. 

Please Remit To: P.O. Box 919291 Long Beach, CA 90809-1929 

000217 .. 
HARRELL ELECTRIC 
PMB 71~290 
5225 CANYON CREST DR 
RIVERSIDE CA 92507~6301 

IJ,J, 1 ,,J.J,J,I,fl .. ,f. uf.fl,u;JI.Ifum rlflrlui,JIIl, lui 

l'ncldtlg List OSSn!cs IS Sales Cu!!Dmer P/0 

175!1322 133 RGC!' . EXPANSION FITTINGS 

Date...................... 08/16/2007 
Customer No/Job No.. 271695/0017 
f11voic:e No ........ : ...... 1754322·0'1 
l11voice Amt ...... ••••... S2,565.51 
Ca~h Discout ... .••.••••• $47.40 
Sldp to: · 
ROSEMEAD BRIDGE 
OFF OF THE CORNER OF ROSEMEAD 
BLVD. & GARVEY(BEHIND STRBKS) 
RO~EMEAD CA 91770 

W/H Page 

l.7 -~ 

Line- Description Quantity U/M . Unlt Price Amotin1 

1 

2 

ORIGINAL QUOTE # 855692~ 

OZ~G DX-200 2-IN EXPANSIO~ JOI 2.0 

0~-G DX-400 4-IN EXP~S~DN JOI 2.0 

WA~TERS RIVERSIDE WILL BE 

MOVING IN LATE ~UGUST TO 
~880 SPRUCEST, ~IVERSIDE. 

3 

4 

E 

E 

1.90.280 

44:9 ~ 7 6.7 

'· 

570.8-t 

.:1.,799.3.5 

A 1% per month servic~ ~harge 
wil! be a4dcd to .:t.ll delinqucnl 
balonces at the close af our 
monlhly billing cyck. 

Cash Discount, 4 7 • 4 0 Subtotal 

Dciluct if paid on or before 10'' of the Ta.-..:: Code/Rafe 407 .8, 2 5 
month following invoice date, 

T =Taxable Tool Items .lnvoice·Total 

B5.52 

Walters W.ho.~(!.Sale E~ectrtc Co. " 2825 1~mple ;-'wcnue, Signa! Hm, CA 9(}755 o (.562J 98~-3100 .. .F~t:>: (562) 988-3l9G 

Date: 08/16/2007 Ship To: ROSEMEAD BRIDGE 

g·d 86~8-181 (~_96) 



WHOLESALE ELECTRIC CO. 

Please Remit To: P.O. Box 91929, Long Beach, CA 90809~1929 

000972'"001~"005"•""•••• ... MIXED MDC 907 
HARRELL ELECTRIC 
PMB 71-290 
5225 CANY6N CREST DR 
RIVERSIDE CA 925o-!·6301 

ff,Jun [, J ~l.lxlfml•nlrll uufl,ll,uu nlllrlullll!IIJ,.I 

lftlmw wllh rrmlt!~J.Jtf' 

Rtln!nJor J'O ur rer:MdJ 

.Date...................... 08/17/2007 
Customer No/Job No •• 271695/0017 
Invojcc No............... 1754513~0 1 
hwoice Amt ....... : ..... $2,599.09 
Crrs/J Disaout •••• , ....... $48.02 
Sillp to; · 
HARREUROSEMEAD BRIDGE 
8838 E VAlLEY BLVD 
ROSEMEAD CA 91770 

Pn~Jung Lisl OS Sill~& 18 Sale~ Customer P/0 WJH P:.ge 

17 545;L3 133 MJ:SSJ:NG. !l." li';;Tl'J:NGS ·. 

L111c Dc."«:rlptlon Qunu1Hy U/M 

1 OZ-G .AJ{-400 4-:ni ElCPANSJ:ON JOI 2.0 J' E 

::J E 2 OZ-G DX-400 4-IN EXPANSION JOI 2.0 

WALWERS RXVBRSIDE WILL BE 

MOVING :rN LA'I'E AUGtrS'l' TO 

1880 SPRUCE ST, ~VERSIDE-

Cash Discount 4.8. 02 SubtotJ!.l 

l.? 

UnltPric~ 

350.547. 

•149 .787 

A l%permonth service charge 
will be udded ~o all delinquent 

. balances at the close of our 
month(j• billin_g eyclc. 

Tax Code/Rate 4 07 . a , 2 s Deduct if paid on or before I 011
' of the 

. mont:1 following Invoice date. · 

Invoice Total . .. •' T Taxable Tool Items 

1 
"' 

Amount 

'1, 051.64 

~,349.36 

2 1 40LOO 

198.09 

2,599.09 

Walters Wholesale E1edric Co. c 2H25 Temple Avealtlt!!. Signal Hm, CA ?Lt155 If c56:!} 93~·3HX!I" Ftlx (S6:i~~~1~·3.i91J 

Date~ 08/17/2007 Ship To: HARREL/ROSEMEAD BRIDGE 

£6~8-LSL (~96) 

Imoice 1\"o': 175451'.3-01 

S311\1Vr; 'll3'tnNH 

~~ 
J;l 

eao:go LO so des 

http:2,59~.09
http:l,349.3G
http:2,599.09
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WHOLESALE ELECTRfC CO. 

Please Remit To: P.O. Box 91929, Long Beach, CA 90809-1929 

000217"" 
HARRELL ELECTRIC 
PMB 71~290 
5225 CANYON CREST DR 
RIVERSIDE CA 92507-6301 

I J,f u 1 ,j,j,J,frfl utlmi1H uull,llmmii!,Jui,Ju lrlrrf 

Jl.r:turn 1'//lt rnnlrtnnt~ 

Ret ttl~ Jar :yr~u,. r«~tJ'J 

l'uklng List ~ .IS.Sol" Cu~tom~r PfO 

Line-

:l 
•2 

3 

4. 
.s. 
6 

1754~22 . RG~ EXPANSION FITTINQS 

D=:ripti•m 

ORIGINAL QUOTE # 8555921 

OZ-G AX-200 2~IN ~XPANSION JOI 
OZ-G AX-250 2-l/2 EXPANSION J~ 

OZ-G .OX~2S 0 2-~/2 EXPANSION JO 

OZ-G AX-!100 4-IN EXPANSION JOI 

OZ-G D.X-400 4-IN EXP~S!ON JOI 

OZ-G DX-500 5-IN EXPANSION JOI 

WALTERS :RI.VERSIJJE WILL BE 

MOVING IN LATE AUGUST TQ 

~BBO SPRU~E ST, RIVBRSIDS. 

Cash Discount 

Quantity 

2.0 ·J 

~ .o' 4. 

z.o 4 

2.0 9 
2.0 s· 
2.0 6 

232. G7 ·Subtotal · 

Date ..................... : ·08/16!2007 
Customer NrJ!Ioh Nu .• 271595/0017 
Invoice No .............. : 1754322~b2 
Invoice .Amt •. , .......... $12,593.66 
Cash lJiscout ............ $232.67 
Sllip to: 
ROSEMEAD BRIDGE 
OFF OF THE CORNER OF ROSEMEAD 
BLVD. & GARVEY(BEHIND STRBKS) 
ROSEMEAD CA 91770· 

W/H Page 

~7 .. l 

U/M Unit Price Amount 

B l02.H'7 308.24 

E J.65~5~7 662.U 

E .252. 613 :I.,lll0.45 

E 350.54'1 3,'154. 92 

E 449.787 . 2, 248.94 

B 708.167 !1.,249.l;.2 

1~,633.86 
A 1% per month service charge 
will be ~dded ro all dclinqL>ent 
b.alances ::~t the close of our 
monthly billing cycle. 

peductifpai~on.orbcfo:e !Oihofthe. Tax Code/Rate 407 
lt\Onlh foiJow•ng Invoice date:, · 959.80 

T =Taxable ToQI ltems Invoice Total' l:Z,593.6'5 

Walters VV'lllolcs~!e Eit:ctric Co. <> 2825 Temple A\·cnuc, Sigr..al HUI, CA. 9tms ~. (5,62~ ~88-3.l00 "' Fax {562) 988-319{} 

Dllte: 08/16/2007 Ship To: ROSEMEAD BRIDGE · · · . .Invoice No:·1754322~02 

.. 
S3lN\ir 'll3tftJ\iH e5o:go 1.0 90 dss 

".t•• 

p_,_f:' ~J~:~i{fi/; 

http:1~,633.86
http:12,593.66


WHOLESALE ELECTRIC c.o. 
Please Remit To: P.O. Box 91929, Long Beach, CA 90809~1929 

000233 .... 
HARRELL ELECTRIC 
PMB 71-290 
5225 CANYON CREST DR 
RIVERSIDE CA 92507-6301 

H rluu! 1 [,I .J,JI 11111111111m ,II.'llrmrrll lrlnltluld ul 

fttJIItn H•IJIJ rtlrflrlnttt~ 

Rd~btforyourrtcmh 

Date...................... 08/H/2007 · 
Customer No/Job No.. 271695/0017 
Invoice No............... 1754322·03 
Invoice Amt .. ........... $2,299.84 
Cash Discout ...... •••.•• S42.49 
Sltip io: · 
ROSEMEAD BRIDGE 
OFF OF THE CORNER OF ROSEMEAD 
BLVD. & GARVEY(BEHIND STRBI<S) 
ROSEMEAD CA 91770 

PaddngList OS Sales IS Salot.t Customer P/0 W/U Png~· 

17.54322 133 -RGC . SXPMSION F:t'l''l'INGB l.7 l. 

Lint> 

1 

Descrlplion 

DRIQINAL QUOTE ~ 655692~ 

OZ-G DX~SOO 5~IN EXPANSION JOI 2.0 
' 

WALTERS RIVERSIDE: WILL BE 

MO~NG :tN LA~E AUGUS'l': ~0 
1880 SPRUCE ST, RIVERSIDE. 

A l% ;>e.r month s~rvice cnarge 
Cash Discount 42.49 

will be added· tO all delinq:.~enL Deduct ifpai~ on or before lD"' of the 
balances :11 the close of our month followin'g invoice dnte. 
monlhly billing; cycle, 

r= Taxable Tool Items 

Qrmnti!:r UIM tJnHPdcc Amounl 

3 E 

Subtotal 
', 

2 ,l.24. 56 

Tax Code/Rate 407 .a ~25 l.75.2B 

Invoice Total '. 2,29.9.84 

Walters Wholesale Blect;5c Co. " 2&25 Ter.<r)ie ,;!..venue, Signf!J Hill, Ck 90155 '~ (~~62) 988-310[} '" Fax (562) 988-3190 
J • 

Date: 08/1712007 Ship To: ROSEMEAD BRIDGE · Invoioe~o: 17543~5~ ~~ 

S31NV'r 'll3Htl\7'H eo~:go LO 90 de$ 

http:2,299.84


'··. 

~:~;~!~!1~;: 
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WHOLESALE ELECTRIC CO. 

Please Remit To: P.O. Box 91929, Long Beach, CA 90809-1929 

001016."'"001*'005** .... ~ ........ MIXED AADC 907 
HARRELL ELECTRIC 
PMB 71-290 
5225 CANYON CREST DR 

. RIVERSIDE CA 92507-6301 

H.liJiri.!,J.I rllu d 111ltllu ull d luuulllzfulrluf dul ' 

P;~,cking List OS Sales rs Sales 

Line 

2 

3 

4 

1754343 133 RGC 

Descriptlon 

ORIGINAL QUOTE # 8557025 

CORNER OF ROSEMEAD & G.AR.VEY 

CONTACT NAME: ANTHONY 

CONTAC'l' P.HON.E: (9 51) 515-25 57 

CONDU!T 4X4-GIALV-NIP 
CONDUIT 2X4-GALV-NIP 
CONDUIT 2-l/2X4-GALV•NIP 

WALTSRS RI~RSIDE WILL BE 

MOVING IN LATE AUGUST XO 

l880 SPRUCE ST, RIVERSIDE. 

Raur1r trlth retflllf.Jflte 

Rnol•for)ltJuru<.iJrJ• 

Customer P/0 . 

X 4" GAL NIP 

Qunntity 

2.0 L 

2.0 4 

2 •. 0 4 

; 

Date...................... 08/16/2007 
Custon1er No/Job Ntt .• 271695/0017 
l1Zvoice No., ............. 1754343-00 
bwoice Amt •.. ..... · ..• ~. S52.FJ7 
Cask Disc:aiit ............ S .98 
S!tip to: . · 
HARRELL ELECTRIC 
.CORNER OF ROSEMEAD & GARVEY 
SEHIND THE: STARBUCKS 
ROSEMEAD CA 91770 

WJH Page 

17 l 

U/M Unlt Price Amount 

c 1<151.137 10.51 

c 316.831 12.67 

c 644.123 25. "76 

Cash Dis~.:ount ·.sa· Subtota.l' 48.94 I 1\ 1% per month service charge 

bwaill~nb0e~~dte1hdeto~1n015Jcd0elfin0q0urent Deductjfpai~ on. or b:fore 10~' ~ftht> Tax: Code/Rate 40 7 8 • 2 5 ~ 
" -~" • month tollowlflg mvo1ce dale. . . · 

mon·:hly billing cyclt~. 
~----------------_._. __ L_T ____ =_T_a_x_a_b_I_e_T_a_o_Il_t_em ____ s ____ ~,~·n~·v~o-ic~·e ____ T_o_t_a_r_·~------~----· 

· Da1e: 08/16/2007 Ship To: HARRELL ELECTRIC 

86~9-L9L (~96) 

http:B5570.25


I\ 

WHOLESALE ELECTRIC CO. 

Please R:emit To: P.O. Box 91929, Long Beach, CA 90809-1929 

0010'16 .. •0o1-00S••••~•••""MIXED MDC 907 
HARRELL ELECTRIC 
PMB 71·.290 
5225 CANYON CREST DR 
RIVERSIDE CA 9.2507-6301 

11.1,1111. I ,{,l,fJ mlmhlf 1111 ll,ll Ill u till, lnii!JJ(,ful 

l'~cltlng Lis I OSSnlc' IS S11lcS 

Llr1c 

2 

·3 

1754343 lS3 RGC 

I . ... 
Description 

ORIGINAL QUOTE # 8557025 
CORNER OF ROSEMEAD &: GARVEY 

CONTACT NAME: ANTHONY 

CONTACT r>HONn: {951) Sl5·25G'7 

CONDUIT 4X4-GALV-~IP 

CONDU.!'l' SX6 ·GALV-NIP 

WAL~ERS RIVERSIDE WlL~ ~E 

MOVING !N LATE AUGUST TO 

2B80 SPRUCE S~, RIVERSIDE. 

Cash Discount 

Jltlllm wilt. ronl/rt•r<p~ 

Tl<lniJJ f.-)'.,tr """"'tis 
Cus1omcr P/0 

X A." GAl. NIP 

Qunntlty 

2.0 ll 

::l.C l2 

9 • 64 Subtotal 

Drrta...... ... ... ... ••••.•. 08/16/2007 
Customer No/Job No.. 271695/0017 
ITtlioicu No .......... ,.... 1754343-01 
luvoicc Amt..... ..... .... $522.07 
Caslt lJiscrmt .. .......... $9.64 
S/Jip ~o: 
HARRELL ELECTRIC 
CORf'JER OF ROSEMEAD & GARVEY 
BEI·IIND THE $TARBLJCKS 
ROSEMEAD CA 91 no 

wm Page 

1"1 1 

U/1'(1 Unit Price Amaun( 

c 1051.137 115.53 

c 3055.477 366.66 

482.29 
A I% per monrh service charge 
will be added to nll delinquent 
balances at theo clo~e of our 
mont!ily billing cycle. 

Deductifpafd on or before 10"' of the 
month following invoice dlltc, 

T.., Taxable Tool Items 

TaxCode!Rn.te 407 8.:25 

Invoice· Total 

39.78 

522.07 

Walters Wholesulc Ekctric Co. o 2S25 Temple AvenUJe, Signal Hili, CA 907.55 "' (552) 988-3! 00 " ~~a}; (562) 98H-3 t9n 

· Date: 08/16/2007 . Ship. To: HARRELL ELECTRfC 

£6~9·L8L ( ~96) 

Invoice No: 1754343·;.1 ~ ~~ 

S3Vi!Vr 'll3Citl'v'H . e ~~:eo J..O 90 des 

http:CO:RN.ER


'' 

Ricardo Jimenez 

Gustavo Anaya [ganaya@reyesconstruction.comJ 

Tuesday, August 21, 2007 10:06 AM 

To: 'Ricardo Jimenez' 

Subject: PVC Pipe Pricing 

Ricardo, 

The following materials were ordered from Western Water Works: 

Item #1 6" PVC pipe w/ min. I. D. of 5,00" Totaled ordered-20 LF Price-$5.30 

Item #2 8" PVC pipe w/ min. I.D. of 7.97 11 Totaled ordered-40 LF Price-$9.20 

Page 1 of 1 

per LF 

per LF 

The total for the both items is $513.11 1 tax included. Prices were provided verbally by Sales 
Rep. Joe Moreno. Let me know if you have any questions. Thank you. 

Sincerely, 

Gustavo Anaya 

;::·{(:-:.. t 

13B;fi:.):;·: S~gnal Dr. 
Pomona, CA 91766 
Tel. (909) 622 2259 
Fax. (909) 622 3053 
Cel. (909) 322 9516 

www.reyesconstruction.com 

8/21/2007 

http:www.reyesconstruction.com
http:Price-$9.20
http:Price-$5.30



