LOCAL BRIDGE SEISMIC RETROFIT PROGRAM

January 02, 2002 PROGRESS REPORT

There are 1223 bridges being tracked through the Local Bridge Seismic Retrofit Program. Breakdown by lead agency:

292 bridges:
Los Angeles County is lead agency
………….24% of the Program.

36 bridges:
Santa Clara County is lead agency
…………...3% of the Program.

895 bridges:
Caltrans is lead agency
………….73% of the Program.

The following four tables summarize the progress in the Months of October, November, and December of 2001. Table 1 shows the program status by three lead agencies.  Tables 2, 3, and 4 shows the detailed program activities for this quarter by lead agency responsibility. The “Pre-Strategy” milestone group includes all bridges for which either the final strategy report has not been received or final strategy decision has not been reported by the lead agency. The “Retrofit Complete” milestone in table 1, 2, and 3 includes bridges that have gone through detailed seismic analysis with no retrofit required strategy. 

Table 1.   Program Status Summary by Lead Agency


Lead Agency
Number of Bridges
Pre Strategy
In Design
Under Construction
Retrofit Complete
% Delivered

Los Angles County
292
25
73
13
181
62%

Santa Clara County
36
2
0
0
34
94%

Caltrans
895
281
209
106
299
33%

Total
1223
308
282
119
514
42%

Table 2. 
Los Angles County Lead Responsibility – Program Detail








Milestone Status


Pre-Strategy
In Design
In Construction
Retrofit Complete
Total

Prior 
19
74
20
173
286

Change
+6
-1
-7
+8
+6

To Date
25
73
13
181
292

% of Total
9%
25%
4%
62%
100%

Table 3. 
Santa Clara  County Lead Responsibility – Program Detail








Milestone Status


Pre-Strategy
In Design
In Construction
Retrofit Complete
Total

Prior
2
0
0
34
36

Change
0
0
0
0
0

To Date
2
0
0
34
36

% of Total
6%
0%
0%
94%
100%

Table 4. 
Caltrans Lead Responsibility - Program Details









Local Agency Implementation


Design Agency
Pre-Strategy
Retrofit Design
Project Development
In 

Construction
Retrofit Complete
No Retrofit Required
Total

City-County 

Retrofit Design

Prior
17
0
38
42
29
7
133

Change
+5
0
-7
+4
+3
0
+5

To Date
22
0
31
46
32
7
138

% of Total
16%
0%
23%
33%
23%
5%
100%

City-County 

Retrofit and Rehab Combined Design

Prior
0
0
19
12
96
41
168

Change
0
0
-1
-1
+1
0
-1

To Date
0
0
18
11
97
41
167

% of Total
0%
0%
11%
7%
58%
24%
100%

Caltrans Consultant Retrofit Design

Prior
0
0
152
48
57
47
304

Change
0
0
-3
+1
+2
0
0

To Date
0
0
149
49
59
47
304

% of Total
0%
0%
49%
16%
20%
15%
100%

BART Bridges

Prior
227
0
0
0
0
0
227

Change
0
0
0
0
0
0
0

To Date
227
0
0
0
0
0
227

% of Total
100%
0%
0%
0%
0%
0%
100%

DWR Bridges

Prior
25
0
0
0
0
0
25

Change
0
0
0
0
0
0
0

To Date
25
0
0
0
0
0
25

% of Total
100%
0%
0%
0%
0%
0%
100%

Caltrain Bridges

Prior
0
0
10
0
0
7
17

Change
0
0
+1
0
0
-1
0

To Date
0
0
11
0
0
6
17

% of Total
0%
0%
65%
0%
0%
35%
100%

Other Bridges(Conveyer Belts, Railroads, Pipes)

Prior
7
0
0
0
0
10
17

Change
0
0
0
0
0
0
0

To Date
7
0
0
0
0
10
17

% of Total
41%
0%
0%
0%
0%
59%
100%

Total

Prior
276
0
219
102
182
112
891

Change
+5
0
-10
+4
+6
-1
+4

To Date
281
0
209
106
188
111
895

% of Total
31%
0%
23%
12%
21%
13%
100%

Program News:
New Project: Office of Earthquake Engineering has determined that the following bridges should be analyzed further for seismic vulnerabilities and potential retrofit design.  Therefore the following bridges have been added to this program and are eligible for funding.

Following bridges were re-screened at the request of the City of Newport Beach and were added into the Mandatory Seismic Safety Retrofit Program. 

Goldenrod Avenue POC




Br. No. 55C-0151

Grand Canal Bridge





Br. No. 55C-0015

San Diego Creek Bridge




Br. No. 55C-0149R

San Diego Creek Bridge




Br. No. 55C-0149L

Following six bridges were re-screened at the request of the City of LA and were added into the Mandatory Seismic Safety Retrofit Program. 

Glendale-Hyperion Viaduct over Riverside Drive

Br. No. 53C-1881









Br. No. 53C-1882









Br. No. 53C-1883









Br. No. 53C-1884









Br. No. 53C-1069

Foothill Boulevard over North Branch Tujunga Wash
Br. No. 53C-2033

First Street O/C over Glendale Boulevard, Br. No. 53C-0046 was in the program listed as complete. City of Los Angeles requested that the status be changed to Pre-Strategy since the City has been reporting the wrong status to the Los Angles County.

One bridge from City-County Retrofit and Rehab Combined Design category was moved to City-County Retrofit Design category. Local agency decided not to combine retrofit and rehabilitation because of the difficulties they were facing getting environmental clearances.

A memorandum dated November 9, 2001 signed by Mr. Terry Abbott, Chief of Division of Local Assistant was sent out to the Deputy District Directors for local assistance in all 12 Districts. Mr. Abbott requested assistance from districts on getting updated status and schedule from local agencies that have not responded to our May 4, 2001 request. 
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