Status Report for Local Seismic Retrofit Projects (as of 6/15/99)

30C0016 Feature Carried Mokelumne River Schedule Planned Actual Current $ Estimate: [$340,000
Comments:
. Strat
In Design Feature Intersected Middle Bar Road o dEEey 2/19/99
Design
. | sTPLZ-5930(016 cal it
FB?" (010 i County Name Dist.. R Constru. Auth.
Agency Name Calaveras County Project Complete
39C0245 Feature Carried WOO ROAD Schedule Planned Actual Current $ Estimate: [$117,000
Comments:
. Strat
In Construction Feature Intersected DELTA MENDOTA CANAL i ZRERY 2397
Design 10/15/97 2/23/98
. | sTPLZ-5939(029 Merced ist.:
r[r)?]' 029 County Name Mere Dist: 110 Constru. Auth. 4/13/98
Agency Name Merced County Project Complete 11/30/98
39C0001 Feature Carried RIVER ROAD Schedule Planned Actual Current $ Estimate: [$395,421
Comments:
. Strat
In Design Feature Intersected SAN JOAQUIN RIVER had EE2ET 6/30/93
Design 2/22/94
j Merced ist.:
FB?" Caunty Name Merc Dist. [ Constru. Auth.
Agency Name Merced County Project Complete
39C0339 Feature Carried CANAL SCHOOL RD Schedule Planned Actual Current $ Estimate: [$13,000
Comments:
. Strat
In Design Feature Intersected NEWMAN WASTEWAY hd 2 21397
Design 2/15/99
. | sTPLZ-5939(025 Merced it -
.Péf’" 029 | County Name Mero Dist: 10 Fesigru. Auth,
STPLZ-5939(034) Agency Name Merced County Project Complete 9/1/99
39C0250 Feature Carried MCCABE ROAD Schedule Planned Actual Current $ Estimate: [$21,600
Strategy Comments:
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource
Design bridge.
. | sTPLZ-5939(025 Merced it -
.Péf’" 029 | County Name Mer Dist: 10 Fesigru. Auth,
Agency Name Merced County Project Complete
39C0252 Feature Carried BUTTSROAD Schedule Planned Actual Current $ Estimate: [$64,800
Strat Comments:
egy
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource
Design bridge.
i | STPLZ-5939(025 Merced ist.:
.Péf’" 029 County Name Mer Dist: 10 oongru. Auth,
Agency Name Merced County Project Complete
39C0314 Feature Carried MERVEL AVE Schedule Planned Actual Current $ Estimate: [$29,160
Strat Comments:
egy
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource
Design bridge.
i | STPLZ-5939(025 Merced ist.:
:Dé?]' (029 i County Name Dist.. 10 Constru. Auth.
Agency Name Merced County Project Complete
39C0342 Feature Carried COTTONWOOD ROAD Schedule Planned Actual Current $ Estimate: [$19,440
Strat Comments:
egy
Pre-Strategy Feature Intersected CALIFORNIA AQUEDUCT Department of Water Resource
Design bridge.
i | STPLZ-5939(025 Merced ist.:
rtr)?]' €29 N County Name Dist.. R Constru. Auth.
Agency Name Merced County Project Complete
29C0037 Feature Carried PELTIER RD Schedule Planned Actual Current $ Estimate: [$205,763
Comments:
Strat
Complete Feature Intersected MOKELUMNE RIVER T EE2ET 6/30/93
Design 4/18/94
. | STPLZ-5929(004) San Joagui it
IPEr)?]. (004) County Name aguin Dist.: 10 Consra. Auth.
STPLX-5929(077) Agency Name San Joaguin County Project Complete 3/5/97
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Status Report for Local Seismic Retrofit Projects (as of 6/15/99)

29C0233 Feature Carried EL DORADO ST Schedule Planned Actual Current $ Estimate: [$329,886
Comments:
Strat
Complete Feature Intersected EL DORADO ST OH (AT&SF) v 1501 SrEen
Design
. | STPLZ-5008(006 San Joagui it -
FB?" 000 i County Name aaun Dist.. R Constru. Auth.
CRP-L089(608) Agency Name Stockton Project Complete 5/6/97
29C0234 Feature Carried CENTER ST Schedule Planned Actual Current $ Estimate: [$342,766
Comments:
Strat
Complete Feature Intersected CENTER ST OH (AT& SF RR) o 15/01 31501 PE under CRP-L.089(608).
Design
. | STPLZ-5008(006 San Joagui it
FB?" 000 i County Name aaun Dist.. [ Constru. Auth.
CRP-L085(608) Agency Name  Stockton Project Complete 5/6/97
29C0010 Feature Carried WALNUT GROVE RD Schedule Planned Actual Current $ Estimate: [$12,000
Comments:
. Strat
In Design Feature Intersected  S.FK.MOKELUMNE RIVER had ZERY 2119/97
Design 3/31/98
. | STPLZ-5929(055 San Joagui iof -
rtr)?]' %9 | County Name = Dist.: |10 Constru. Auth. 3/1/99
STPLZ-5929(074) Agency Name San Joaquin County Project Complete 8/1/99
29C0022 Feature Carried TRACY BLVD Schedule Planned Actual Current $ Estimate: [$210,000
Comments:
. Strat
In Design Feature Intersected GRANT LINE CANAL had 10/22/97 10/22/97
Design 12/18/98
. | STPLZ-5929(055 San Joagui iof -
.Péf’" =9 | Courty Name aadn Dist: 10 Fesigru. Auth,
Agency Name San Joaguin County Project Complete
29C0048 Feature Carried WILSON WAY Schedule Planned Actual Current $ Estimate: [$54,000
Comments:
. Strat
In Design Feature Intersected STOCKTON DIVERTING had Al 4/16/97
Design 3/31/98
. | STPLZ-5929(055 San Joaqui iof -
:35?]. (055) | County Name aguin Dist.: 10 e — s
STPLZ-5929(076) Agency Name San Joaguin County Project Complete 8/1/99
29C0122 Feature Carried MANTHEY ROAD Schedule Planned Actual Current $ Estimate: [$184,000
Comments:
. Strat
In Design Feature Intersected PARADISE CUT haad 211097 219097
Design 3/31/98
. | STPLZ-5929(055 San Joaqui iof -
:35?]. (055) County Name aguin Dist.: 10 e — s
STPLZ-5929(075) Agency Name San Joaguin County Project Complete 8/1/99
29C0187 Feature Carried AIRPORT WAY Schedule Planned Actual Current $ Estimate: [$1,400,000
Comments:
. Strat
In Design Feature Intersected  SAN JOAQUIN RIV o AILED 4/10/98
Design 12/8/98
i | STPLZ-5929(055 San Joaguin ist.:
ré?" (055) | County Name agui Dist.: 10 e———
Agency Name San Joaguin County Project Complete
29C0385 Feature Carried AT&SFRR Schedule Planned Actual Current $ Estimate: [$83,000
Comments:
. Strat
In Design Feature Intersected BACON ISLAND RD UP o Sy 4/16/97
Design 3/31/98
i | STPLZ-5929(055 San Joaguin ist.:
:35:0]. (055) | County Name agui Dist.: 10 e———
Agency Name San Joaguin County Project Complete
29C0131 Feature Carried WALNUT GROVE RD. Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strat
No Retr ofit Feature Intersected MOKELUMNE RIVER o kY 6/3/93
Design
j San Joaqui ist.:
rtr)?]' County Name = Dist.. 10 Constru. Auth.
Agency Name San Joaguin County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 6/15/99)

29C0058L Feature Carried PACIFIC AVE Schedule Planned Actual Current $ Estimate: [$121,500
Strat Comments:
egy
Pre-Strategy Feature Intersected CALVERASRIV
Design
i | STPLZ-5008(031 San Joaqui ist.:
IPEr)?]. (031) | County Name aquin Dist.: 10 Consru. Auth.
Agency Name Stockton Project Complete
38C0003 Feature Carried SANTA FE AVE Schedule Planned Actual Current $ Estimate: [$2,800,000
Comments:
. Strat
In Design Feature Intersected TUOLUMNE RIVER o 2aier 2/aa/or
Design
i | STPLZ-5938(071 Stanisl ist.:
IPEr)?]. (071) | County Name Stanislaus Dist.: 10 Condru. Auth.
STPLZ-5938(080) Agency Name  Stanislaus County Project Complete
38C0004 Feature Carried HICKMAN RD Schedule Planned Actual Current $ Estimate: [$411,181
Strategy Comments:
In Design Feature Intersected TUOLUMNE RIVER
Design
i BRL S-5406(002 Stanisl ist.:
IPEr)?]. (002) | County Name Stanislaus Dist.. 10 Congiru. Auth.
STPLZ-5938(071) Agency Name Stanislaus County Project Complete
38C0010 Feature Carried CROWS LANDING RD Schedule Planned Actual Current $ Estimate: [$3,973,000
Comments:
. Strat
In Design Feature Intersected  SAN JOAQUIN RIV v 2497 214197
Design
i | STPLZ-5938(071 Stanisl ist.:
:35?]. (071) | County Name Stanislaus Dist.: 10 Congiru. Auth.
STPLZ-5938(076) Agency Name Stanislaus County Project Complete
38C0018 Feature Carried SHILOH RD Schedule Planned Actual Current $ Estimate: [$672,000
Comments:
. Strat
In D&agn Feature Intersected TUOLUMNE RIVER had R A
Design 4/7/98
i STPL X-5938(044 Stanid ist.:
:Dé?]. (044) | County Name Stanislaus Dist.. 10 Condru. Auth.
STPLZ-5938(071) Agency Name Stanislaus County Project Complete
38C0027 Feature Carried GRAYSON RD Schedule Planned Actual Current $ Estimate: [$68,000
Comments:
. Strat
In Design Festure Intersected LAIRD SLOUGH i 2497 214197
Design 4/7/98
i STPLZ-5938(071 Stanid ist.:
:Dé?]. (071) County Name Stanislaus Dist.: 10 Condiru. Auth.
Agency Name Stanislaus County Project Complete
38C0032 Feature Carried MCHENRY AVE Schedule Planned Actual Current $ Estimate: [$1,544,500
Comments:
. Strat 2/14/97
In Design Feature Intersected STANISLAUSRIVER . v 2aa/97 Field review scheduled tentatively on
Design 2/1/01 12/8/98 6/2/99.
i | STPLZ-5938(071, Stanislaus ist.:
:Dé?]. (071) | County Name i Dist.: 10 Condru. Auth. —
Agency Name Stanislaus County Project Complete
38C0048 Feature Carried GEER RD Schedule Planned Actual Current $ Estimate: [$640,000
Comments:
. Strat
In Design Feature Intersected TUOLUMNE RIVER v 291 2/aa/01
Design 8/20/98
i | STPLZ-5938(071, Stanislaus ist.:
IPEr)?]. (071) | County Name i Dist.: 10 Consiru. Auth.
Agency Name Stanislaus County Project Complete
38C0050 Feature Carried CARPENTER RD Schedule Planned Actual Current $ Estimate: [$4,249,000
Comments:
. Strat
In DeSIgn Feature Intersected TUOLUMNE RIVER i o 2l ALY
Design 11/25/98
i | STPLX-5059(013 Stanisl ist.:
IPEr)?]. (013) County Name Stanislaus Dist.: 10 Condru. Auth.
STPLZ-5938(071) Agency Name  Stanislaus County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 6/15/99)

38C0061 Feature Carried 9TH ST Schedule Planned Actual Current $ Estimate: [$17,978,000
Comments:
. Strat
In Design Feature Intersected TUOLUMNE RIVER o 2l 2T
Design
i | STPLZ-5938(071 Stanid ist.:
IPEr)?]. (071) County Name Stanislaus Dist.: 10 Consra. Auth.
STPLZ-5059(054) Agency Name Modesto Project Complete
38C0202 Feature Carried PETE MILLER RD Schedule Planned Actual Current $ Estimate: [$227,000
Comments:
. Strat
In Design Feature Intersected DELTA MENDOTA CANAL i had 2l ALY
Design 8/18/98
i | STPLZ-5938(071 Stanidl ist.:
IPEr)?]. (071) County Name Stanislaus Dist.: 10 Condru. Auth.
Agency Name Stanislaus County Project Complete
38C0040 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [0
Strategy Comments:
No Retrofit Feature Intersected  STANISLAUSRIV
Design
i | STPLZ-5938(071 Stanid ist.:
IPEr)?]. (071) County Name Stanislaus Dist.. 10 Congiru. Auth.
Agency Name Riverbank Project Complete
32C0007 Feature Carried OBYRNES FERRY RD Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
No Retrofit Feature Intersected STANISLAUSRIV
Design
i | STPLZ-5932(001 Tuol ist.:
.F’59" (001) County Name Tuolumne Dist.. 10 Congiru. Auth.
Agency Name Tuolumne County Project Complete
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