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June L 1, 2008 

To Public Work Directors: 

This letter is to inform your agency that all seismic retrofit projects in the Proposition lB Local Bridge 

Seismic Retrofit Account (LBSRA) must follow the procedures as prescribed by the California 

Transportation Commission (Commission). These procedures are detailed in the attached Proposition LB 

LBSRA Guidelines. In addition to the LBSRA Guidelines Chapter 7 of the Local Assistance Program 

Guidelines and all applicable procedures in the Local Assistance Procedures Manual must be followed. 


Local agencies are expected to deliver their projects in the year they are programmed or earlier. Per the 

LBSRA Guidelines "If any agency fails to deliver a project by the year in which it is programmed, the 

project will be removed from the FfiP. At the end of each federal fiscal year, the Department will report 

to the Commission the agencies and projects with failed delivery." A project that is removed from the 

FfiP will be reprogrammed when programming capacity is available with the priority give to those 

projects that are delivering on time or early. Since matching funds are limited to $155.4 million. the 

receipt of these funds for failed projects may be in jeopardy. 


With the advent of Proposition LB matching funds, local agencies are resuming development of old 

seismic retrofit projects with the intent of quickly bringing these projects to construction. Prior to request 

for construction authorization these projects must be updated to meet current Department of 

Transportation' s standards for de<>ign and construction. Please see the enclosed Fact Sheet for further 

information. They must also be reviewed for NEPA document revalidation. The Plans, Spe~o:ifications 


and Esti mates (PS&E) certification must be updated prior to the request for construction authorization. 


Failure to update the projects may result in loss of project funding if current standards are not met. 

Chapter 7 of the Local Assistance Guidelines also requires the Department to review the updated PS&E's 

at 90 and 100 percent stages for concurrence with the Department/Local Agency approved seismic retrofit 

strategy. Advance coordination with your District Local Assistance Engineer (DLAE) will help to avoid 

delays in obtaining construction authorization. 


In some cases, the seismic strategy itself may need to be revalidated based on new earthquake fault 

information or seismic response information. Immediate coordination with the District Local Assistance 

Engineer is required to update the seismic strategy. 


If you have specific questions about your projects, please contact your DLAE. 

~:~TERRYL~OTT 
Chief 
Division of Local Assistance 

Enclosures 

"Calrram improves mobility at· ross Cal(fimlia " 



May 8, 2008 

Proposition JB Local Bridge Seismic Retrofit Account (LBSRA) 

Guidelines 


Background 

1. 	 Authority and purpose. A Local Bridge Seismic Retrofit Program (LBSRP) was initially 
mandated by emergency legislation SB 36X ( 1989) after the October 17, 1989 Loma 
Prieta emthquake. In total I ,235 local bridges in need of seismic retrofit work were 
identified and included in the LBSRP. Funds for the LBSRP come from federal, state 
and local sources. Funds received through the federal Highway Bridge Program 1 (HBP), 
administered by the Department ofTransportation (Department), cover up to 88.5 percent 
of the cost to seismically retrofit a local bridge. The other 11.5 percent, referred to as the 
required local match, has to come from non-federal, state or local sources. Since the 
LBSRP was a state mandate, state transportation funds were provided to local agencies 
through the annual state budget process for usc as the 11.5 percent required local match. 
With the passage of AB 2996 (2002) the LBSRP became a discretionary program and 
local agencies had to secure the I 1.5 percent required local match through the biennial 
State Transportation Improvement Program (STTP) programming process or from other 
local funds under their contro l. 

The llighway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
(Bond Act), approved by the voters as Proposition I B on November 7, 2006, established 
a $125 million Local Bridge Seismic Retrofit Account (LBSRA). LBSRA funds are state 
funds dedicated specifically to provide the I 1.5 percent required local match for the 
remaining seismic retrofit work on local bridges, ramps, and overpasses. The entire 
$125 million is not available for projects, as a $2.5 million set-aside needs to be deducted 
to cover bond administrative costs per the Department of Finance. 

The LBSRA is subject to the provisions of Government Code Section 8879.23(i), as 
added by Proposition I B, and to Section 8879.62, as enacted through implementing 
legislation SB 88 (2007). The implementing legislation designates the California 
Transportation Commission (Commission) as the administrative agency responsible for 
programming LBSRA funds and authorizes the adoption of implementing guidelines. 

At the time the Bond Act was approved, the Department reported that local agencies 
completed seismic retrofit work on 756 of the I ,235 bridges in the LBSRP leaving 479 
local bridges, ramps and overpasses in need of seismic retrofit work and eligible to usc 
LBSRA funds as their I 1.5 percent required local match. 

Consistent with the 2007 Budget Act, the Commission at its July 2007 meeting, allocated 
$13.5 million from the LBSRA to the Department for use as the I 1.5 percent required 
local match for seismic retrofit work on local bridges identified for delivery in state 
Fiscal Year (FY) 2007-08 in the LBSRP. The Commission authorized the Department to 
sub-allocate the $13.5 million to local seismic retrofit projects on a " first come, first 

1 Formerly known as the federall lighway Bridge Replacement and Rehabilitation (IIBRR) program. 
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serve" basis, including projects outside FY 2007-08, until the allocation is exhausted. If 
projects arc delivered in excess of the $13.5 million allocation, the Department will seek 
additional budget authority from the Legislature and will request an allocation adjustment 
from the Commission. 

The purpose of these guidelines is to identify Commission policy for usc of LBSRA 
funds and to provide guidance to the Depattmcnt and local agencies in carrying out their 
respective responsibilities. 

Project Programming 

2. 	 Schedule. The Commission intends to implement the LBSRA Guidelines on the 
following schedule: 

Commission notices LBSRA Guidelines 	 April 9-10, 2008 
Commission adopts LBSRA Guidelines 	 May 28-29, 2008 

3. 	 Eligibi lity. The only projects eligible to use LBSRA funds are the remaining 479 LBSRP 
bridges, ramps and overpasses listed in Exhibit A (attached). The Commission intends to 
allocate LBSRA f1.mds only to the right-of-way and construction phases for the seismic 
retrofit work of eligible projects. 

The useful life of a LBSRA funded project shall not be less than the required useful life 
for capital assets pursuant to the State General Obligation Bond Law, specifically 
subdivision (a) of Section 16727 of the Government Code. That section requires that 
projects have an expected useful life of at least 15 years. 

4. 	 LBSRP. The Department will program the remaining 479 LBSRP projects that are 
eligible for LBSRA funds per baseline scope, cost and schedule commitments (baseline 
agreements) made by the local agencies and in accordance with these guidelines. In 
developing the program, the Department will also consider the availability of federal 
HBP funds and the federal fi scal year in which local agencies request funding for their 
seismic retrofit projects. Federal regulations limit the amount of IIBP funds that can be 
programmed in each year of the Federal Transportation Improvement Program (FTIP). 
In addition to funding LBSRP projects, federal IIBP funds are used for the federally 
mandated Bridge Inspection Program, Bridge Rehabilitation, Bridge Replacement and 
Preventive Maintenance Programs. To the extent both federal 1-IBP and LBSRA funds 
arc available, the Department will use the flexib ility available in the FTIP to advance 
projects if requested by a local agency. It is anticipated that in some years the need for 
federal HBP funds could exceed the avai lable capacity. Thus, some projects will have to 
be pushed to future years of the program in order to match the available federal I-IBP fund 
capacity. Nevertheless, local agencies arc encouraged to expedite project delivery 
irrespective of the program established schedules in order to take advantage of the " first 
come, first serve" sub-allocation principle to fund eligible local seismic retrofit projects. 
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There are 227 Bay Area Rapid Transit (BART) bridges over local streets and roads. 
These 227 BART bridges arc included in the LBSRP, to ensure the protection and safety 
ofthe motoring public on the affected local streets and roads. Convctting $201.2 million 
of federal IIBP funds to Surface Transportation Program (STP) funds will allow 
programming of the 88.5% federal portion for the 227 BART bridges. 

The Dcpmtment wi ll annually exchange a portion of the local share of funds received 
through the federa l HBP for state funds, as needed, to accommodate the current 
remaining required local match needs, up to $32.9 million. This exchange will fully fund 
the current local bridge seismic retrofit program required local match at $155.4 million 
($122.5 million LBSRA and $32.9 million Department exchange). 

Project Delivery 

5. 	 Project baseline agreements. The Department and the local agency responsible for the 
dclivety of a local seismic retrofit project will execute a project baseline agreement, 
which will set f01th the project scope, cost and delivery schedule. Executed baseline 
agreements shall be delivered to the Dcparhnent and Commission within three months of 
the adoption date ofthese guidelines. 

6. 	 Project delivery. Local agencies arc expected to deliver their project in the year they are 
programmed or earlier. Local agencies will submit to the Department the request for 
authorization of HBP funds in accordance with the procedures developed by the 
Department. The Department will date stamp the request, if it is found to be complete 
and coJTect. Regardless of the project's programming status, this elate and time will 
establish priority for sub-allocation of the 11.5 percent required local match from the 
LBSRA. 

!fan agency fails to deliver a project by the year in which it is programmed, the project 
will be removed from the FTIP. At the end of each federal fiscal year, the Dcpattmcnt 
will report to the Commission the agencies and projects with failed dclivcty. 

7. 	 Project amendments. The Commission recognizes that the seismic rch·ofit strategy for 
some of the local bridges is not yet developed and that the basel inc scope, cost and 
schedule may change significantly once the bridge retrofit strategy is finalized. The 
Department may approve amendments to project baseline agreements when a bridge's 
seismic retrofit strategy is finalized and the Depattmcnt determines the requested change 
is justified. However, the Department shall not add any bridges to the remaining 479 
LBSRP bridges, ramps and overpasses listed in Exhibit A. The Department may approve 
project schedule changes as long as the request is justified. The Department is not 
authorized to change the delivery schedule for projects programmed in the delivery year 
(the current year) of the LBSRP. Projects in the delivery year of the LBSRP can seck an 
extension from the Commission per the timely usc of funds provisions. 

8. LBSRA allocations. In accordance with Government Code Section 8879.62(b), the 
Commission will annual ly allocate LBSRA funds to the Department based on a funding 
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request submitted on or before September 30 of each year. The Commission may 
allocate LBSRA funds up to the appropriation level provided in the State Budget Act. 
The Depa1tment will sub-allocate funds to local agencies for project implementation 
based on completed final plans, specifications and estimate (PS&E), where appropriate, 
and only after verifying that the project is eligible to receive federal IJBP funding and is 
ready to proceed with right-of-way or construction phase work. At PS&E, the final 
estimate may vary from the baseline agreement estimate. The Department is authorized 
to amend the baseline agreement to reflect the PS&E estimate at the time of sub­
allocation if it finds the current estimate is adequately justified. 

The Depmtment is expected to usc "first come, first serve" as the guiding principle in the 
sub-allocation of funds to eligible seismic retrofit projects. Bond funds shall be sub­
allocated to projects concurrent with the obligation of corresponding federal I IBP funds 
by the Federal Highway Administration (FIIWA). The Department will report to the 
Commission, on a quarterly basis, the status of sub-allocations made to the local 
agencies. The Department will adjust the sub-a llocations for any contract award cost 
savings and will reflect those cost savings in subsequent quarterly reports. 

9. 	 Timely use of funds. LBSRA funds sub-allocated for right-of-way costs must be 
expended by the end of the second fiscal year following the fiscal year in which the funds 
were sub-allocated. The local agency must invoice the Depa1tment for these costs no 
later than 180 days after the fi scal year in which the final expenditure occurred. 

LBSRA funds sub-allocated for construction must be encumbered by the award of a 
contract within six months of the date of the sub-allocation of funds. After the award of 
the contract, the local agency has up to 36 months to complete (accept) the contract. At 
the time of sub-allocation, the Department may extend the deadline for completion of 
work and the liquidation offunds if necessary to accommodate the proposed expenditure 
plan for the project. The local agency has 180 days after contract acceptance to make the 
final payment to the contractor, prepare the final Report of Expenditure and submit the 
final invoice to the Department for reimbursement. 

The Commission may extend contract award, right-of-way expenditure, or contract 
completion dead lines no more than one time and only if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred 
that justifies an extension. The extension wi ll not exceed the period of delay directly 
attributed to the extraordinary circumstance and wi ll in no event be for more than 20 
months. 

I0. 	 Delivery reports. Local agencies will submit reports to the Department, on a qua1tcrly 
basis, on the activities and progress made toward implementation of the projects, 
including those project development activities taking place prior to the sub-allocation of 
LBSRA funds. The Department shall submit to the Commission, on a quarterly basis, 
delive1y reports on the usc, sub-allocation and status of the annual LBSRA allocation, 
and on the activities and progress made toward implementation of the remaining local 
bridge seismic retrofit projects. 
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As mandated by Government Code Section 8879.50, the Commission shall forward these 
reports, on a semiannual basis, to the Department of Finance. The purpose of the reports 
is to ensure that projects are being executed in a timely fashion and within the scope and 
budget identified when the decision was made to fund the projects. After sub-allocation 
of LBSRA funds, ifproject costs exceed the approved project budget, the implementing 
agency wi ll identify alternatives to meet the cost increase or submit to the Commission a 
corrective plan for achieving the original benefit of the project. The Commission may 
either approve the corrective plan or direct the implementing agency to modify its plan. 

I I. 	 Final delivery report. Within six months of the project becoming operable, the 
Department will provide a final delivery report to the Commission on the scope of the 
completed project, its final costs as compared to the approved project budget, its duration 
as compared to the project schedule in the project baseline agreement, and performance 
outcomes derived from the project as compared to those described in the project baseline 
agreement. The Commission shall forward this report to the Department of Finance as 
required by Government Code Section 8879.50. 

The Department will also provide a supplement to the final delivery report at the 
completion of the project to reflect final project expenditures at the conclusion of all 
project activities. For the purpose of this section, a project becomes operable at the end 
of the construction phase when the construction contract is accepted. Project completion 
occurs at the conclusion of all remaining project activities, after acceptance of the 
construction contract. 

12. Audit of oroiect expenditures and outcomes. The Dcpmtment will ensure that project 
expenditures and outcomes arc audited. For each project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery 
rep01t and a final audit report within six months after the final delivery rep01t 
supplement. The Commission may also require interim audits at any time during the 
performance of the project. 

Audits will be performed in accordance with Generally Accepted Government Auditing 
Standards promulgated by the United States Government Accountability Office. Audits 
will provide a finding on the foll owing: 

• 	 Whether project costs incurred and reimbursed arc in compliance with the executed 
project baseline agreement or approved amendments thereof; state and federal laws 
and regulations; contract provisions; and Commission guidelines. 

• 	 Whether project deliverables arc consistent with the project scope, schedu le and 
benefits described in the executed project baseline agreement or approved 
amendments thereof. 



EXHIBIT A 
Remaining LBSRP Projects Eligible to Use LBSRA Funds 
Sorted b)' Local Agency Delivery Da:e as Mod1fied by Availabl1ty of Federal HBP Funds 

Total seismic
Del ivery DeliveryAdj Sum Total Match Prop Match Prop 

Proj. FFY Requested Requested
Agency Name Phase per Local per HBP Fund HBP funds ~i%'e:h 18 Bond per 18 Bond per Description

ID Delay Federal HBP Federal HBP
Agency Availability per FFY a a c FFY State FY 

Funds Funds 

5558 Redd•ng Canst. 1230.'06 12.'30:06 No Delay $885,300 $885,300 $114,700 8ndge No. 06C0108L ·CYPRESS AVE WB & SACRAMENTO RIVER 
5559 Redd•ng Canst. 12/31)}1)6 1230/06 l'oo Delay $885,300 $885,300 Sl14,700 8ndge No. 06C0108R ·CYPRESS AVE EB & SACRAMENTO RIVER 
5720 Los Angeles Co. Canst. 07/31J07 07·31/07 NoDeiay $129,978 $129,978 Sl6,840 8ndge No. 530l671 · AZUSA CYN Rll & BIG DAlTON WASH 
5749 Los Ange•es Co. Canst. 07-"3 ' .07 07·'31/07 No Oeiay $2.206,805 $2,206,805 $285.915 8ndge No. 53CI829 • OAK GROVE OR & ARROYO SECO 
5624 Santa Oara Co. Canst. 081)8.07 0808.07 l'oo Delay $670,713 $670,713 $86,898 8ndge No. 37CDI21 • SHOREllr.E BLVD &CENTRAL f!XP\'IY, UP RR 
5627 Santa Oara Co. Canst. 08108/07 ().8108.1)7 l'oo Delay $906,379 $906,379 $117,431 8ndge No. 37CDI83 · CENTRAL & LAWRENCE EXPRESSWAY 
5747 Los Angeles Co. Canst. 0871-07 08. "21101 No Delay $162,596 $162,596 $21,066 8ndge M. 53CIS77 • OLEAADER AVE & COMPTON CREEK 
5690 Los Angeles Co. Canst. 087t07 08.'21:07 l'to Delay $377,669 $377,669 $48,931 8ndge ....o. 53C0031 • ALONDRA BLVD & LOS ANGEL£S RIVER 
5731 Los Ange•es Co. Canst. 08127107 08.77.07 No Delay $2,026,040 $2,026,040 $262,495 8ndge No. 53CD892L • QUEENS \',AY SBND & SHOREUI DR & SEASIDE P 
5732 Los Angeles Co Canst. 08/27.07 08.77/07 No Delay $2,026,040 $2,026,040 $262,495 8ndge M. 53CD892R • QUEENS WAY NBND & SHORELN DR !1. SEAS!DE P 
5797 Sao Diego Canst. O.S.'JC/07 08t301C7 No Delay $14,673.296 $14,673,296 $1,901,081 Bndge i"o. 57COOI5 • MlRTH HARBOR DR !1. NAVY ESTUARY 
5703 Los Angeles Co. Canst. 09 18/07 09 18.'07 No Delay $260,133 $260,133 S33,703 8ndge No. 53CD266 • WILLOW ST & COYOTE CREEK 
5698 Los AngeleS Co. Const. 09 181)7 09 18/07 No Delay $1,099,995 $1,099,995 $!42,516 Bndge No. 53CDI06 • IMPERIAL HIGHWAY & SAN GABRIEL R1V & FRT Rll 
5712 Los Angeles Co. Canst. 0970107 09 70107 No Delay $108,065 $108,065 SI<.OOI Bridge "'0- 53C0495 · IRWINDALE AVE & B:G DALTON \'oASH 
5609 A.ameda Canst. 09 30107 09'30107 No Delay $479,968 $479,968 $62,185 Bndge No. 33CD230 • SAlLENA BLVD & SAlLENA BAY 
5593 San ~u•n Co. Canst. 09'30107 09'30/07 No Dela~ $2,748,853 $29,647,130 $2,748,853 $356,143 3,841,100 Bridge i"o. 29CDI87 ·AIRPORT WAY & SAN JOA9!;!IN RIVER 
5626 Santa Oara Co. Consc 10101c07 10.·Qt,Q7 No Delay $796,770 $796,770 $103,230 Bridge ,.o. 37C0173 • AlDERCROFT HTS Rll & LOS GATOS CREEK 
5743 Los Angeles Const. 10101/07 10101101 No Delay $3,805,635 $460,356 $59,644 Bndge No. 53C!335 ·TAMPA AVE & LOS ANGELES RIVER 
5750 Los Angeles Co. Const. 10/22107 1072/07 No Delay $1,863,321 $1,863,321 S241,413 Bndge No. 53CI851 • OAK GROVE DRM & FLINT CANYON WASH 
5735 Los Angeles Co. Const. 10(2407 10124 07 No Delay $98,047 S98,047 $12,703 Bndge No. 53C0918 • FIRST ST &TOWNE AVENUE 
5736 Los Angeles Co. ConsL 10/2407 10'24 '07 No Delay $1,100,126 $1,100,126 $142,533 Bridge No. 53C0930 ·9TH ST & HRBR SCENIC DR/710 FRWY 
5734 Los Angeles Co. Const. 11/30107 11/30107 No Delay $144,303 $144,303 518,596 Bndge No. 53C0916 • FIRST ST & WHITE AVE 
5769 San LUIS Obispo Co. Rf\'1 12!01/07 12/01/07 No Delay $104,000 $0 $0 Bndge No. 54C0379 • BARTON RD & UP RR 
5576 Sonoma Co. R/IV 12J01/07 12/01107 No Delay $175,516 $175,516 $22,740 Bndge No. 20CDI39 • WOHLER RD & MARK WEST CREEK 
5740 Los Angeles Co. Canst. 12128/07 12128i07 No Delay $345,267 $345,267 $44,733 Bndge No. 53C0951 ·GAREY AVE & UP RR 
5705 Los Angeles Co. ConsL 12/28/07 12.78107 No Delay $474,155 $474,156 $61,432 Bndge No. 53C0329 • GAREY AVE & UP RR, AMTRAK, METROLINK 
5659 Monterey Co. Rf\'1 01101/08 01101/08 No Delay $88,530 $88,530 $11,470 Bndge No. «CC009 · NAOMIENTO LAKE DR & SAN ANTONIO RIVER 
5787 RiverSide Co. R/W 0125108 01 75108 No Delay $39,188 $39,188 $5,077 Bndge No. 56COOOIL ·SIB VA.'I BUREN BLVD & SANTA ANA RIVER 
5725 Los Angeles Co. Canst. 01128108 01128/08 No Delay $407,493 $407,493 $52,795 8ndge I'Oo. 53CDB64 • MRTN L KING JR AVE & SPTC RR 
5739 Los Angeles Co. Canst. 01128/08 01 78.'08 No Delay $3,403,434 $3,403,434 $440,951 Bndge No. 53C0934 • 6TH STOFF RAMP & GOLDEN AVE & SAN FRAAOSCO 
5788 Rl'erslde Co. R/W 01130/08 01130108 No Delay $39,188 $39,!88 $5,077 8ndge No. 56COOOIR • N'll VAN BUREN BLVD & SANTA N<A RIVER 
5622 Sarta Cruz R/W 01.30/1)8 OV30108 r-.lo Deoay $297,467 $297,467 $38,540 8ndge No. 36CD!08 ·MURRAY AVE & WOODS LAGOON 
5807 BART • R/1'1 09'3().1()7 01130108 No Oeoay $4,683,770 $4,683,771) $606,832 8ndge No. BART • 71 BRIDGES & BART • 
5578 Sonoma Co. Rf\'1 02101/08 02101108 No Delay $35,103 $35,:03 $4,548 8ndge No. 20CD!55 • WOHLER Rll & RUSSIAN RIVER 
5664 Monterey Co. R/IV 02/01108 02'01108 No Oe;ay S'\'1,265 $44,265 $5,735 8ndge !'.o. 44COI51 ·PEACH '"REE ROAD & PAACHO RICO CREEl< 
5738 Los Angeles Co. Canst. 03111108 03 11108 No Oe.ay $501,781 $501,781 $65,011 8ndge No. 53C0933 • 7TH ST ON RA1'1P & RTO PARKI"'G LOT UC 
5745 LOS Angeles Rf\'1 04103108 04 30108 No Oe.ay $8,853,000 so so 8ndge No. 53C0859 • NORTH SPRING ST & LOS ANGELES RIVER 
5708 Los Angeles Co. Canst. 03 111)8 03 t 1l'08 No Oeiay $2,062,780 $2,062,780 S267,255 8ndge No. 53C0445 • SLAUSON AVE &LOS ANGELES RIVER 
5745 LOS Angeles Const. 04•0408 04 '04 08 No Oe.ay $4,313,739 $349,690 $<5,306 Bndge No. 53CI388 • \VIi"NETKA AVE & LOS MGELES RIVER 
5779 Orange Co. Canst. 04 15/08 04 1 5108 No De.ay $427,440 $427,440 $55,379 Bndge No. 55C0038 • SANTIAGO CNYN ROAD !1. SANTIAGO CREEl< 
5700 Los Angeles Co. Canst. 04 17108 04 17,08 No De.ay $115,668 $115,668 $14,986 Bndge No. 53CD!39 ·COLLEGE PARK DR & SAN GABRIEL RIVER 
5623 San Jose Cons!. 0421108 04'21108 No Oe.ay $387,772 $387,772 $50,240 Bndge No. 37C0052L • SOUTHWEST EXP\'IY !1. MERIDIAN AVENUE 
5709 Los Angeles Co. Canst. 04122/08 04 72108 No De.ay $211,685 $211,685 $27,426 Bndge No. 53C0458 • UP RR & SANTA FE AVE 
5798 Del Mar R{IV 04 30.1)8 04 '30108 No Delay $53,118 $53,118 $6,882 Bndge No. 57CD207 • N TORREY PINES RD & MTOB, BNSF RY, &Al'1TRAK 
5801 San D1e90 Canst. 04'30108 04 'JO,OB No Dooay $5,387,934 $5,387,934 $698,064 Bndge No. 57C0416 • FiRST AVE & MAPLE CANYON 
5577 Sonoma Co. Canst. 05'01/08 05101 ,'08 No Delay $1,580,220 $1,277,472 $165,510 Bndge No. 20CDH I • AA'IAPOLIS RD & GUALALA RIV (CLARK XING) 
5737 Los Angeles co. Canst. 05101/08 05!'01/08 No Oe~y $5,875,158 $5,875,158 $761,189 Bndge No. 53C093! • lOTH STOFF RAMP & 710 FI'IY/IOTH ST. OFFRAI'1P 
5707 Los Angeles Co. Cons!. 05105108 05!'05108 No Oe.ay $555,130 $555,130 $71,923 Bndge No. 53C0377 • FOOTHILL BLVD & LA0-1TA & BNSF RY 
5719 Los Angeles Co. Const. 05'12/08 05 12108 No De.ay $3,160,228 $3,160,228 $409,441 Bndge No. 53C0599 • ALAMEDA ST & C0~1PTON CREEK 
5726 Los Angeles Co. Canst. 05113108 05 13/08 No De.ay $3,034,402 $3,034,402 $393,139 Bndge No. 53CD867 • SOTO ST & LOS N<GELES RIVER 
5757 Los Angeles Co. Const. 05/28108 0578108 No Delay $219,666 $219,666 $28,460 Bndge No. 53CI909 ·AT & SF RR & HUNTINGTON DR UP 
5714 Los Angeles Co. Const. OS 28/08 05.78/08 No Oe•ay $765,333 $765,333 $99,157 Bndge No. 53C0575 • ARTESIA BLVD & LOS ANGELES RMR 
5729 Los Angeles Co. Canst. 05128/08 05128/08 No Oe.ay $1,783,297 $1,783,297 $231,045 Bndge No. 53C0890L • QUEENS WAY·SBNO & HARBOR SCENIC DR 
5730 Los Angeles Co. Cons!. 0578108 05.'28108 No Delay $1,783,297 $1,783,297 $231,045 Bndge No. 53C0890R ·QUEENS WAY·SBND & HARBOR SCENIC OR 
5704 Los Angeles Co. Cons!. 0528/08 05 28108 No Delay $3,711,329 $3,711,329 $480,842 8ndge No. 53C0289 • A2USA AVE & VALLEY Bl./ARENTH AV/SPRR 
5696 1..0> An9"les Co. Const. OS,29,1l8 05129108 No Delay $386,360 $386,360 $50,057 Bndge No. 53CD085 • FLORENCE AVE & RIO HONDO 
5568 Butte Co. Rf\'1 060~108 06/01,1)8 i"o Delay $23,155 $23,155 $3,000 Bndge No. 12CDI20 • ORO FERRY RO & SACRAMENTO RMR 
5581 Sonoma Co. R{IV 06101108 06101108 No Oolay $438,791 $438,791 $56,850 Bndge No. 20CD262 • BOYES BLVD &SOI'oOMA CREEK 
5741 Los Angeles Const. 06102108 06102108 ""o OeAay $5.584,993 $5,584,993 $723,595 8ndge No. 53CIOIO • N MAIN ST & LOS ANGEL£S RIVER 
5711 Los Angeles Co. Canst. 06<03108 06 '03108 i"o Delay $731,102 $731,:02 $94,722 8ndge No. 53C0471 ·WASHINGTON BLVD & RIO HONDO 
5728 Los Angeles Co. Cons!. 061)41()8 06 '04 '08 No Delay $256,660 $256,660 $33,253 Bndge No. 53C0885 • LONG BEACH FWY &ANAHEIM ST 
5563 Tenama Co. R/1'1 06110/08 06.10108 No Delay $69,466 $69,466 $9,000 Bndge No. OBCD009 • BOWMAN ROAD & FORK COT"ONWOOD 
5671 Sa~ u.s Dt>spo Co. Const. 06.30108 06'30/08 No Delay $4,798,853 $531,180 $68,820 10,860.847 8ndge l'.o. 49CD338 • '10ClNSTONE BEACH & LEFFINGWELL CREEK 
5661 King Oty c;,st, 07101/08 07!01.08 No O•tay $303,657 $303,657 $39,342 8ndge r.o. +ICOOS9 • ARST ST & SAN LORENZO CR 
5717 Los Angeles Co. Cons:. 07.07/08 07107108 No Delay $110,327 $110,327 $14,294 Bndge No. 53CDS94 • LONG BEACH BLVD & UP RR 
5554 Humboldt Co. R/IV 07.'3().1()8 07,'30/08 No Delay $17,706 $17,706 $2,294 Bndge M. 04C0007 • BAlD HILLS Rll & KlAMATH RIVER 
5716 Los Angeoes Co. Const. 07.'31108 07/31108 No Delay $78,650 $78,650 $10,190 8ndge ...o. 53C0592 • G-ERRY AVE !1. UP RR 
5744 Los Ange-es Const. 07.'31.<08 07.'31108 No Delay $6,268,047 $1,611,246 $208,754 8ndge No. 53CI362 • VANOWEN ST !1. LOS ANGELES RIVER 
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EXHIBIT A 

Remaining LBSRP Projects Eligible to Use LBSRA Funds 

Sorted by Local Agercy Oehvery Oa~e as Mod•f,ed by Ava•iabl,:y of Federal HBP Funds 

Total seismic 
Delivery Delivery Adj Sum Total Required Match Prop Match Prop Proj. FFY Requested Requested 

Agency Name Phase per Local per HBP Fund HBP Funds Local Match 18 Bond per 18 Bond per Description 
10 Delay Federal HBP Federal HBP

Agency Availability per FFY FFY State FY
Funds funds 

S7S8 Los Angeles Co. Cons!. 08 19-08 08 ~9/08 No Delay S371,841 $371,841 $48,176 Bndge No. S3CI91S- 4TH ST & AUiAHSRA HIGH 501001. POC 
5781 N""'l''rt Beach Const. 090Ul8 09-'01i08 No Delay $354,120 $354,120 S4S.880 Bndge No. SSCOI 49R ·NIB JA.'IBOREE ROAD & SAN DIEGO CREEK CHA.~"El 
5782 N""'lXJrt Beach Const. 09'01108 09'01/08 No Delay $354,120 S354,120 S4S,880 Bndge No. SSCOISI -BAYSIDE OR & GOlDENROD AVE POC 
S780 i'>ewpon Beach Const. 09 01,08 09 01,'()8 No Oe.ay SS7S.44S $57S,44S S74,55S Bndge No. SSC0149L • SiB JAMBOREE ROAD & SAN DIEGO CREEK CHAA"El 
SSS6 HLITlboldt Co. R/W 09'30-'08 09'30/08 No Delay $8.8S3 $8,853 $1,147 Bndge No. 04C0104 - WADDINGTON RD & SALT RIVER 
5688 Santa Batbara Co. R/W 09 3008 09'30•08 No Oe'"y Sl6,818 Sl6,818 $2,179 Bridge No. SIC0173- SANTA ROSA ROAD & NOXlQUI CREEK 
SSSS HLITlboldt Co. RJW 09 30.'08 09 3().'()8 No Delay S26.SS9 S26,S59 $3,441 Bndge NO. 04COOSS - 'IATTOLE RO(HNYOEW) & 1-lATTOl.E RIVER (HONEYDEW) 
SS89 Onnda R/W 09 30108 09 30108 No Delay $29,747 $29,747 $3,854 Bridge NO. 2BC0330 ·'liNER RD & SAN PABLO CREEK 
5699 Los Angeles Co. Cons!. 09.'30108 09 '30108 No Delay $4S,099 $4S,099 $5,843 Bndge No. S3C0138 · UPRR & SAA JOSE CRK UP(PfCK RD) 
57IS Los Angeies Co. Cons!. 09 30!08 09 3().'()8 No Delay S77,04S S77,04S S9,982 Bndge t.o. S3COS90 ·UNION PAC!AC AA & WillOW ST UP 
5733 Los Ange~Co. Cons!. 09'30108 09'3().'()8 No Delay S91,79S $91,79S $11,893 Bndge i'>o. S3C0897- S.P.T.C. R R & SA.'IITA ANITA AVE U/'oDER SP 
S718 Los Ange•es Co. Cons!. 09'30.08 09'30108 No Delay S176,97S Sl76,97S $22,929 Bndge 1\oo. S3COS96 · AT&SF AA & COlORADO BLVD UP 
5713 Los Angeles Co. Cons!. 09.'31l'OB 09'30/08 No Delay $608,~72 S608,472 S78,834 Bndge 1\;0. S3COS31 -AT & SF RR & ALOSTA AVE U/'oDER AT & SF 
S691 Los Angeles Co. Const. 09 3(1'08 09 '3().'()8 No Delay $938,063 $938,063 $121,536 Bridge l'oo. S3C0036 • BEVERLY BLVD & BEVERLY BLVD OH (UPRR) 
569S Los Ange.es Co. Cons!. 09 30.'08 0931li08 No Delay Sl,080,~S2 Sl,080,4S2 $139,984 Bndge i'<o. S3C0084 -SLAUSON AVE & SAN GABRIAl 
5710 Los Ange·es Co. Cons!. 09•'30.'08 09'30108 No Delay Sl,IS9,041 S1,1S9,041 SlSO,l66 Bndge No. S3C04S9 - Wi l!-IINGTON AV 223 & OOMINGUE2 CHAANEL 
S693 Los A"9"les Co. Con<t 0913011)8 09 30!08 No Delay Sl.364,36S $1,364,36S $176,768 Bndge No. S3C0070 ·EAST FORI< ROAD & N FK SAN GABRIEL RIV 
S722 Los Ange•es Co. Const. 09 30.'08 09'30108 No Delay S2,00S,l62 S2,00S,l62 S2S9,790 Bndge M. S3C0807 ·AVENUE T & SPTCO 
S706 Los Angees Co. Const. 09'30'08 09'30108 No Delay S2,178,S71 $2,178,S71 S282,2S7 Bndge No. S3C037S- FOOTHill. BLVD & SA.~ GABRIEL RIVER 
S789 RIVerSide Co. Const. 09 30/08 09/30108 No Delay SSS,l34,713 $9,959,62S $1,290,375 Bridge No. S6C0017- RIVER ROAD & SANTA ANA RIVER 
S787 Rf\lers:de Co. Const. 09130108 09 30108 No Delay Sl6,489,S98 $16,489,S98 $2,136,402 Bndge r..o. S6COOOIL - 5/B VAN BUREN BLVD&. SANTA ANA RIVER 
S788 Rf\lerslde Co. Const. 09/30108 09'30/08 No Delay Sl6,489,S98 Sl6,489,S98 $2,136,402 Bndge No. S6COOOIR - N/B VAN BUREN BLVD & SANTA ANA RIVER 
S663 Monterey Co. Const. 09130.08 09/30108 No Delay $2,832,960 $2,832,960 $367,040 Bndge No. 44C011S - SCHULTE RO & CARHEL RIVER 
S807 BART • Cons!. 09/30!08 09130108 No Delay $4S,727,374 $229,933,106 $4S,727,374 $S,924,466 20,634,400 Spi:t BART and no delay. Bridge No. BART - 71 BRIDGES & BART ' 
5807 BART • Const. 09130.08 10101108 1 day S47,22S,S84 S47,22S,S84 $6,118,57S Sput BART and delay I day. Bndge No. BART· 71 BRIDGES &. BART • 
5640 DVvR Const. 10101.'08 1Ml1/08 No Delay Sl32,79S $132,79S Sl7,20S Bndge No. 39C02SO- ~ICCASE ROAD&. CAUFORNIA AQUEDUCT 
S67S m•.R Const. 10101108 10101108 No Delay $132,79S Sl32,79S $17,20S Bndge No. SOC0123 ·OLD RIVER RO & OlD RIVER ROAD 
S772 OWR Const. 10101108 10101/08 No Delay S132,79S S132,79S $17,20S Bndge M. S4C04Sl - MESQUITE ST &. CAUFORNIA AQUEDUCT 
S774 OV<R Cons!. 10101108 10.'01/08 No De.ay $132,795 $132,79S Sl7,20S Bndge No. S4C049S · GOQO\VJN DR & CAUFORNIA AQUEDUCT 
577S OWR Cor.st. 10101108 10!1l1108 No De.ay $132,795 $132,79S Sl7,20S Bridge No. 54C0496- DUNCAN RD & CAUFORNIA AQUEDUCT 
5641 OV<R Const. 10101108 10!1l1/08 No De.ay S221,32S $221,32S S28,67S Bndge i'>o. 39C02S2 - BliTT5 ROAD & CAUFORNIA AQUEDUCT 
S771 OI'<R Cons!. 10101t1J8 10!1l1/08 No De;ay S221,325 $221,32S S28,67S Bndge No. 5400449 - RAI'>OiERO ST &. CAUFORNIA AQUEDUCT 
5773 DI'<R Cons!. 10!1l1108 10'01108 No Oe.ay S221,32S S221,32S S28,67S Bndge No. 54C04S2- "''APlE AVE & CAUFORNIA AQUEDUCT 
5701 Los Angeles Co. Const. 10/01/08 10/01/08 No Oe.ay S2,208,874 $2,208,874 $286,183 Bridge No. S3C0178- VALLEY BLVD & SP/UP AA 
S79S la.e EiSiflO•e Cons!. 10•1508 10 15108 No De.ay S379,794 S379,794 $49,206 Bndge M. S6C0309 ·AUTO CENTER DRIVE & SAN JACINTO RIVER 
5694 Los Angeles Co. Cons!. 10121/08 10121/08 No Delay Sl33,S90 Sl33,S90 Sl7,308 Bndge M. S3C0082 - 1'/ASHir..~ON BlVD & SAN GABRIEL RIVER 
5619 SFO R/1'1 10130.'08 10•'3o.-os No Oe'"y S77,184 S77,184 $10,000 Bndge No. 35C0133- DEPARTING FLTTRFC & ARRMNG FUGHT ~C 
S567 Mendoano Co. R/W 11!1l3.'08 11103108 No Delay S123,9S7 S!23,9S7 516,060 Bndge No. IOC0084 • SOiOOl WAY & WEST BRANOi RUSSIAN RJV 
5723 Los Angeles Co. Cons!. 11/26.'08 11.'26108 No Delay S236,S23 S236,S23 S30,644 Bndge r..o. S3C0810- SPTC AA & 25TH ST EAST UNDER SPTC 
5702 Los Angeles Co. Cons!. 11 -'28108 11.'26/08 No Delay Sl82,007 $182,007 $23,S81 Bndge No. S3C0261 - AVAlON BLVD & OOHINGUE2 CHANI'>EL 
5680 Santa Batbara Co. Const. 1113().'()8 11.3()108 No Delay S640,040 $640,040 $82,924 Bndge No. SIC0014- JALAr-lA RD & SALSIPUEDES CREEK 
5671 San LLU Ob<spo Co. R/1'1 11.30/08 11'30108 No Delay Sl4,16S SO $0 Bndge No. 49C0338- MOONSTONE BEAOi & LEFFINGWELL CREEK 
5677 Santa Batbarll Co. Cons!. 11/30!08 11 ,'3().'()8 No Delay S678,856 S678,8S6 $87,9S3 Bndge No. SIC0002 - SA.~ HARCOS RO & MARIA YGr.AC!A CREEK 
SS72 Sonoma Co. R/1'1 01!1ll/09 01!01109 No Delay $87,758 $87,758 $11,370 Bndge No. 20COOOS- GEYSERS RD & BIG SUlPHUR CREEK 
SS82 Sonoma Co. R/1'1 01101/09 01!01109 No Delay $87,7S8 $87,758 S11,370 Bndge No. 20C0407- \VEST DRY CREEK RD & PENA CREEK 
S573 Sonoma Co. R/1'1 01101/09 01.01109 No Delay S!7S,Si6 Sl7S,S!6 $22,740 Bridge No. 20C0017- WATHAUGH ROAD & SONOI'IA CREfK 
S574 Sonoma Co. R/1'1 01.'01/09 01101/09 No Delay $440,16S $440,16S $S7,028 Bndge M. 20C0018 ·BOHEMIAN HWY & RUSSIAN RIVER 
S601 oakland Const. 01/31109 01131/09 No Delay Sl,ll7,S23 Sl, l l7,S23 $144,787 Bridge No. 33C0178- PARK BOULEVARD&. HILLSIDE 
5602 oakland Const. 01/31.'09 01131/09 No Delay $1,117,S23 $1,117,523 $144,787 Bridge No. 33C0179 ·PARK BOUlEVARD & HILLSI DE 
5603 oakland Const. 01/31,09 01131/09 No Delay $1,117,S23 $1,117,523 $144,787 Bridge No. 33C0180 ·PARK BOULEVARD & HILLSIO£ 
S607 oakland Const. 01i31,'()9 01/31/09 No Delay $1,117,S23 $1,117,S23 $144,787 Bridge No. 33C021S -lElMERT BLVD&. SAUSAL CREEK 
5600 oakland Const. 01/31109 01131/09 No Delay $2,666,960 $2,666,960 $34S,533 Bridge No. 33C0148 · 23RD AVENUE & UP AA,BNSF,A."1TRAK,BARTO 
5611 oakland Const. 01/31,09 01/31/09 No Delay S2,666,960 $2,666,960 S345,533 Bndge M. 33C0238 ·CAMPUS DR & U ON CREEK TRIBUTARY 
S612 oakland Const. 01/31.'09 01/31/09 No Delay $2,666,960 $2,666,960 $34S,S33 Bndge r..o. 33C02S3- COUSEUM WAY & OAHON SLOUGH 
5606 oaKland Cons!. 01,31.09 01131/09 No Delay $9,170,3SO $9,170,350 $1,188, 116 Bridge No. 33C0202- HEGENBERGER ROAD & BARTO, UPRR, SAN LEANDRO 
57S9 San Bemardono R/W 021211.'09 02128/09 No Delay $72S,OOO SO SO Bndge M. 54C0066 • MT VERNON AVE & BNSF RY,AMTRAK.UP AA,3RD 
5682 Santa Batbara Co. R/1'1 02/28.09 02128109 No Delay $10,624 SO SO Bndge M. SIC0017 -lALAr-lA RD & JA.'IALA CREEK 
SS88 l'lti:SbooJ Cons!. 03130!09 03130109 No Delay $443,036 $443,036 557,400 Bridge No. 2BC016S- NORTH PARKSIOE OR & WIU.OW PASS ROAD 
5648 OWR Cons!. 04'01!1l9 04!01/09 No Delay $141,648 $141,648 $18,3S2 Bndge No. 42C0156 • W JAYNE AVE & CAUFORNIA AQUEDUCT 
5649 OWR Cons!. 04'01.'09 04.'01/09 No Delay $141,648 Sl41,648 $18,352 Bndge No. 42COIS9 • W MT 1'/HIThEY AVE & CAUFORNIAAQUEDUCT 
5650 0\VR Cons!. 04'01.1!9 04101/09No0e.ay Sl~i,648 $141,648 $18,352 BndgeM.~2COl73-WHAN~INGAVE&CAUFORNIAAQUEDUCT 

56Sl 0\VR Const. 04'01!1l9 04101/09 No Delay Sl~l,648 $1~1,648 $18,352 Bndge 1-oo. ~2C02<S- IV PANOCHE ROAD & CAUFORNIA AQUEOUCl 
5656 0\'IR Cons!. 04'01/09 04101/09 No Delay $1~1,648 $141,648 SI8,3S2 Bndge No. 42C042S - W GALE AVE & CAUFORNIAAQUEDUCT 
5666 OWR Cons!. 04•01109 04101/09 No Delay $141,648 Sl41,648 Sl8,3S2 Bndge No. 45C0071- AVENAL CUTOFF & CAUFORNIAAQUEDUCT 
5667 OWR Cons!. 04'01/09 04101/09 No Delay Sl41,648 $141,648 Sl8,352 Bndge No. 45C0123- PlYMOUTH AVE &CAUFORNIA AQUEDUCT 
5668 DWR Cons!. 04 '01.'09 04!01!1l9 No Oe.ay $1~1,648 $141,648 Sl8,3S2 Bndge No. 45C0124- 30TH AVE & CAUFORNIA AQUEDUCT 
5669 DWR Cons!. 04'01/09 04101/09No0elay $141,648 $141,648 Sl8,3S2 8ndgeNo.45C012S-QUA!LAVE.&CAUFORNIAAQUEOUCl 
5642 OWR Cons!. 04'01!1)9 04101/09No0elay $177,060 $177,060 S22,940 BndgeNo.39C0314-MERVELAVE&CAUFORNIAAQUEDUCT 
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EXHIBIT A 
Remaining LBSRP Projects Eligible to Use LBSRA Funds 
Sorted by Local Agercy Delivery Date as Modified by Ava1labt 1ty of Federal HBP Funds 

Proj. 
10 

Agency Name 
Del ivery Delivery Adj 

Phase per Local per HBP Fund 
Agency Availability 

FFV 
Delay 

Total 
Requested 

Federal HBP 
Funds 

Sum Total 
HBP Funds 

per FFY 

Seismic 
Requested 

Federal HBP 
Funds 

Required 
Local Match 

Match Prop Match Prop 
1B Bond per 1B Bond per 

FFV State FV 
Description 

5645 DWR Const. 04'01109 04 01109 No De:ay $!77,060 $177,060 $22.940 8ndge No. 42COI40 • W SHIELDS AVE & CALIFORNIA AQUEDUCT 
5646 DWR Cons!. 04'01109 04 01109 No Deay $177,060 $177,060 $22,940 8ndge No. 42COI41 • N RUSSEll AVE & CALIFORNIA AQUEDUCT 
5647 DWR Const. 041>1109 04 0~,1)9 No De.ay Sl77,060 Sl77,060 $22,940 8ndge 1\o. 42CXll43- W NEE5 AVE & CAUFORN!A AQUEDUCT 
5654 DWR Const. 04'01,1)9 041>1109 No De:ay S!77,060 Sl77,060 S22.940 8ndge No. 42C0370- W ClARKSON AVE & CALIFORNIA AQUEDUCT 
5655 DWR Const. 04'01.1)9 04'01/09NoDeiay Sl77,060 Sl77,060 S22.940 8ndgeNo.42CXl371-5ElDORADOAVE&CAUFORNJAAQUEDUCT 
5591 Concord Const. 04'01.'09 04'01109 No Delay S3,912,671 S3,912,671 S506,928 8ndge No. 28C0442- MARSH DRIVE & WAlNUT CREEK 
5598 Fremont Const. 04'01109 04 01109 No Oe1ay $9,632,064 S9,632,064 $1,247,936 8ndge t.o. 33CXll28- NilES BlVD & BARTO, UP RR, & B"SF RY 
5665 ~CO. Const. 04 15.09 04 15.09 No Delay 52,611,635 S2,611,635 $338,365 8ndge No. 44CDI58- lONOAK ROAD & lEWIS CREEK 
5571 Placer CO. R/\'1 04'30109 04'30109 No Delay $40,000 SO SO 8ndge l.o. 19C0060- AUBURN-FORESTHill RO &. N FK 
5791 Indo R/\'1 04'30109 04'30109 No Delay Sl7,706 Sl7,706 $2.294 8ndge No. S6C0084 -JACKSON STREET & 1'/HicWATER RIVER 
5792 Indo R/W 0430109 0430/09No0e!ay Sl7,706 $17,706 $2.294 8ndgeNo.56CXl283-S,BJNOlOBLVD.&UPRR&AMTRAK 
5793 Indo R/1'1 04'30109 04 30109 No Delay $17,706 $17,706 $2,294 8ndge t.o. 56CXl291 -JACKSO'II STREET & lt.DIO BOUlEVARD 
5794 lndoo R/W 04'30:09 04'30109 No Delay $17,706 $17,706 $2,294 8ndge ll.o. 56CXl292- N/8 INDIO BLVD.&. 1'/HITEWATER RIVER 
5563 Tehama CO. Const. 04 30109 04'30/09 No Delay $6,197,100 S6,197,100 $802,900 Bndge lio. 08CXl009- BOWMAN ROAD & FORK COTTONWOOD 
5637 Modesto Const. 04 30109 04'30109 No Delay $12,281,766 $12,281,766 $1,591,233 8ndge No. 38CXl050- CARPENTER ROAD & lUOlUM~E RIVER 
5576 Sonoma CO. Const. 05/01,1)9 05.01/09 No Delay S483,473 $483,473 S62,639 8ndge No. 20CXll39- WOHlER RO & MARK WEST CREEK 
5578 Sonoma CO. Const. 05'01•09 05 0 1/09 No Delay S3,589,942 $3,589,942 $465,115 8ndge No. 20CXll55- WOHlER RD & RUSSIA~ RIVER 
5572 Sonoma CO. Const. 05!01109 05.1>1/09 No Delay S4,415,046 $4,415,046 $572,016 8ndge No. 20CXl005- GEYSERS RD & BIG SUlPHUR CREEK 
5581 Sonoma CO. Const. 05101109 05,01109 No Delay $4,487,429 $4,487,429 $581,394 Bndge No. 20CXl262- BOYES BlVD & SONOMA CREEK 
5622 Santa Cruz COnst. 05'01109 05i01109 No Delay $8,225,325 Sl35,124,171 $8,225,325 $1,065,678 $17,404,443 31,019,097 Bndge No. 36C0108- MURRAY AVE & IVOOOS lAGOON 
5638 Stllnlslaus CO. const. 05.30109 10101/09 4 momhs $345,267 $345,267 $44,733 Srodge No. 38CXl202- PETE MillER ROAD & DElTA-MENDOTA CANAl 
5658 San BeMo CO. COns!. 05130109 10101109 4 months $1,505,010 $1,505,010 $194,990 Bridge No. 43CXl043- lONE TREE RO & ARROYO DOS PICACHOS 
5579 Sonoma Co. R/1'1 06.'01/09 10!01109 3 months S87,758 S87,758 $11,370 Bndge No. 20CXl242- OiAlK Hill RO & MAACAMA CREEK 
5580 Sonoma CO. R/W 06101109 10.'01109 3 months $87,758 S87,758 $11,370 Srodge No. 20CXl248- lAMBERT BRIDGE RD & DRY CREEK 
5631 San lose Const. 06101109 10101109 3 months $271,456 S271,456 $35,170 Bridge No. 37CXl732- E WilliAM ST &. COYOTE CREEK 
5630 San lose Const. 06'01109 10101/09 3 months $514,585 S514,585 $66,670 Bridge No. 37CXl701 -E. JUUAN STREET & COYOTE CREEK 
5742 los Angeles Const. 06'01109 10101/09 3 months $2,239,809 $2,239,809 $290,191 Bridge No. 53CI184- 4TH STREET & GRAND AVE 
5570 Nevada Co. R/IV 06130/09 10101/09 3 months $88,530 $48,703 $6,310 Bndge t.o. 17CXl046- HIRSOiDAlE RO & UP RR, BNSF RY, & AW1W< 
5569 Nevada CO. R/1'1 06.'30/09 10/01/09 3 morths SB8,530 S54,029 $7,000 Bndge l'.o. 17CXl045- HIRSOiDAlE RD & TRUCKEE RIVER 
5678 Santa Barbara CO. R/1'1 06130109 10101109 3 months S230,178 $230,178 $29,822 Bndge No. 51CXl006- FlORADAlE AVE & SA.'IITA YNEZ RIVER 
5688 Santa Barbara CO. Const. 06130/09 10101/09 3 morths S591,252 $591,252 $76,603 Bndge No. 51CXl173- SANTA ROSA ROAD & lloOJOQUI CREEK 
5554 Humboldt CO. Const. 06'30/09 10/01/09 3 mor:hs $11,464,635 $11,464,635 $1,485,365 Bndge No. 04Cil007 - BAlD HillS RO & KIA"'ATH RIVER 
5752 los Angeles RfW 07130109 10/0!109 2 months $46,035,561 $46,035,561 $5,964,395 Bndge No. 53CIB80- S!Xlli 5" & l OS ANGElES RIVER 
5777 COlton Const. 08.130109 10/01/09 I month $110,308 $110,308 $14,292 Bndge No. 540l599- RANOiO AVE & COlTON HIGH SOiOOI. P0C 
5761 COlton Const. 08.130109 10/01/09 I month $115,089 $115,089 $14,911 Bndge No. 54C0078 -lA CADENA DRIVE & BNSF RY,AMTRAI(,ME"ROUNK 
5762 COlton Const. 08.'30/09 10{01{09 I month $115,089 $115,089 $14,911 Bndge No. 54CXXI79 -lA CADENA DRIVE & \'/.WILSON EL POC 
5768 COlton Const. 08.'30/09 10/01/09 I month $115,089 $115,089 $14,911 8ndge No. 540l375- WEST CST & UP RR 
5766 COlton Const. 0&'30.1>9 10/01/09 I month $149,616 $149,616 $19,384 8ndge l'.o. 540ll01 - '17 VEAAON AVE & UP RR & A.'1TRAK 
5770 Colton Const. Q8.30.1l9 10/01/09 I month $172,634 $172,634 S22,367 Bndge 1\o. 540l384- C STilEF' & UP RR SPUR 
5765 Cokon Const. 08.30109 10/01/09 I month $550,209 $550,209 $71,285 Bndge No. 540ll00- MT VERNON AVE&. SANTA ANA RIVER 
5760 Colton Const. 0&30.'09 10/01/09 I month $1,035,801 SI,035,801 $134,199 8ndge No. 54CD077 -lA CADENA OR & SANTA ANA RIVER 
5755 los Angeles R/1'1 09.1)2109 10!01{09 I month $2,500,972 SO $0 Bndge No. 53CI883- GlENDAlE BLVD & l OS ANGElES RIVER 
5753 los Angeles R{W 09'02109 10/01/09 I month $1,018,095 $0 $0 Bndge No. 53CI881 - HYPERION AVE & GlENDAlE BLVD 
5806 BART ' Const. 09'30/09 10/0!109 I day $103,540,265 $103,540,265 $13,414,739 8ndge No. BART- 156 BRIDGES & BART • 
5614 Peninsula JPB Const. 09'30109 10/01/09 I day $1,419,181 $1,419,181 $183,870 Bndge No. 34C0052- JERROlD AVE & CAlTRAIN & UP RR 
5616 Penonsula JPB Canst. 09'30/09 10/01/09 I day $1,455,427 $1,455,427 $188,566 Bndge No. 3501087- TilTON AVE & CAlTRAIN & UP RR 
5617 Perunsula JPB Canst. 09'30109 10/01/09 I day $ 1,455,427 $1,455,427 Sl88,566 Bridge No. 35C0090- SANTA INEZ AVE & CAlTRAIN & UP RR 
5618 Penonsula JPB Canst. 09.'30/09 10{01/09 I day $1,455,427 $1,455,427 $188,566 Bndge No. 3SC0091 -EAST POPlAR AVE & CAl TRAIN & UP RR 
5620 Penonsula JPB Canst. 09'30109 10/01/09 I day $1,455,427 $1,455,427 $188,566 Bndge No. 35CXll61 - SPTCO & MONTE DIABlO AVE 
5613 Penmsula JPB Canst. 09'30109 10/01/09 I day $2,635,624 $2,635,624 $341,473 8ndge No. 34Cil051 -QUINT ST & CAlTRAIN & UP RR 
5586 larkspur Const. 09 30/09 10/01/09 I day $2,719,909 $2,719,909 $352,393 Bndge l'oo. 27CXll50- AlEXANDER AVE & ABANDONED NIVP RR ROW 
55B7 AnbOCh COnst. 09'30/09 10/01/09 I day $7,082,400 $192,652,319 $7,082,400 $917,600 $24,494,588 $24,494,SSB Bndge No. 28CXl054- WilBUR AVE & BNSF RY & AMTRAK, UP RR 
5746 los Angeles CO. Const. 0913009 10/01/ 10 I year $8,105,859 $8,105,859 $1,050,200 Bridge No. 53CI403- THE OlD RO & CASTAIC CREEK 
5571 Placer CO. Const. 09'30109 10/01/10 I year $35,412,000 $35,412,000 $4,5B8,000 Bridge No. 19CXl060- AUBuAA-FRSTHlll RO & N FK AMERICAN RIVER 
5769 Grand Terrace Const. 10•01109 10/01/10 I year $402,812 $402,812 $52,189 Bndge No. 540l379- BARTON RD & UP RR 
5594 Aia'Tleda CO. Const. 10101109 10/01/10 I year $1,078,295 $1,078,295 $139,705 Bnclge No. 33CXl026- HIGH ST & OAKlAND ESTUARY 
5785 Orange CO. Const. 11101109 10/01/10 II months S3l0,740 $310,740 $40,260 Bndge No. 55CXl657- MACARTHUR & R-E 55 ARRIVAlS RAM? 
5784 Orange Co. Const. 11101,1)9 10/01/10 II months $845,442 $845,442 $109,536 8ndge t.o. 55CXl656- RTE 55 OEPAR1\JRES & RTE 55 ARRIVAlS RAMP 
57B6 Orange CO. Const. 11101109 10101/10 11 months $1,443,039 51,443,039 $186,961 Bndge t.o. 55CXl658 - DEPARTURES TRAFAC &. ARRIVAlS TRAFAC 
5681 Santa Barbara CO. Const. 11•30.1>9 10/01/10 10 months $741,614 $741,6!4 $96,084 8ndge t.o. 51CXl016 -JAlAMA RO & RAMAlAl CREEK 
5682 Santa Barbara CO. Const. 11,30109 10/01/ 10 10 months $989,020 $989,020 $128,138 Bndge 1\oo. 51CXl017- ;ALAMA RO & JAlAMA CREEK 
5564 Tehama CO. R/1'1 12,'30.1>9 10/01/ 10 10 months $84.902 $84,902 $11,000 Bndge t.o. 08Cil043- ;EllYS FERRY RO &. SACRAMENTO RIVER 
5562 Tehama CO. R/1'1 1230109 10!01'10 10 months S92.621 S92,621 $12,000 Bndge r.o. OBC0008- EVERGREE~ RO & COTTOt<WOOO CREEK 
5697 los Angeles Const. 01.1)1110 1010110 9 months $6,551.220 $6,551,220 $848,780 8ndge lloo. 53C0096- FlETCHER DR & lOS ANGElES RrVER 
5751 los Angeles Const. 01.04 10 10.'()1. 10 9 months $4,499,596 $1,770,600 $229.400 Bndge No. SXI875- AVENUE 26 & ARROYO SECO DlAA"El 
5792 Indo Const. 0!'30•10 10101.10 8 months $733.556 $733,556 $95,040 Brodge t.o. 56CXl283- S, B I"'DIO BLVD. & UP RR &. AMTRAK 
5794 Indo Const. O: '30110 10101 '0 8 months S910,091 $910,091 $117,912 Bndge t.o. 56CXl292- NIB INDIO BlVD. & 1'/HIIDYATER RIVER 
5791 Indo Const. 0!30110 10.'01,10 8 months Sl,l40,578 $1,!40,578 $147,774 Bndge t.o. S6C0084 -JACKSON STREET & WHITEWATER RrVER 
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5793 IndiO COnst. 01,3010 10101.10 8 months $1,499,229 $1,499,229 $194,241 Bndge No. 56C0291 ·lACXSON STREET & I~DIO BOULEVARD 
5759 San Bemardono COnst. 01.30/10 10/01,10 8 months $32,n8,200 $26,649,074 $3,452,670 8ndge No, 540l066 • MT VERNON AVE & 8/<SF RY,AMTRAK.UP RR,3RO 
5689 Sanco Barbara R/W 02128 10 10101110 7 months $88,530 $88,530 $11,470 Bndge No. 51C0250 • OiAPAlA ST & MISSION CREEK 
5800 Santee Const. 02128/10 1Ml1110 7 months $159,354 $159,354 $20,646 Bndge No. 57C0398 ·CARLTON OAKS DR & SYCAMORE CREEK 
5659 Monterey Co. Const. 03:10•10 10101110 7 months $5,311,800 $5,311,800 $688,200 Bndge No. 44C0009 • NAOMIENTO LAKE DR & SAN ANTONIO RNER 
5567 Mendoano Co. COnst. 03 15 10 10101110 7 months $2,921,490 $2,921,490 $378,510 Bndge No, IOC0084 ·SCHOOL WAY & WEST BRANCH RUSSIAN RN 
5664 Monterey Co. Const. 03'30/10 10101110 6 months $1,062,360 $1,062,360 $137,640 Bndge No. 44C0151 • PEACH TREE ROAD & PANCHO RICO CREEK 
5798 Del Mar ConsL 03130/10 10/01i10 6 moru>s S26,392,561 $26,392,561 $3,419,436 Bndge No. 57C0207 • N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK 
57SS Los ~<!5 Const. 04 01, 10 10101.10 6 months $6,141,326 $885,300 $114,700 Bndge No. 53CI883 ·GLENDALE BLVD & LOS ANGELES RIVER 
5754 Los Angeles ConsL 04 01:10 10101110 6 months $2,239,809 $2,239,809 $290,191 Bndge No. 53C1882 • HYPERION AVE & RMRSIDE DRM 
5753 Los Angeles Const. 04 01110 10>01,10 6 months $9,590,626 $3,227,532 $418,161 Bndge No. 53C1881 • HYPERION AVE & GLENDALE BL 58, LA RN 
5756 Los ~les Const. 04'30:10 10101•10 5 months $6,274,564 $885,300 $1 14,700 Bndge No. 53C1884 ·GLENDALE BLVD & LOS ANGELES R;VER 
5564 Tehama Co. ConsL 04 30110 1010 ' 110 5 months $7,525,050 $7,525,050 $974,950 Bndge No. 08C0043 • JELLYS FERRY RO & SACRAMENTO RIVER 
5583 Yolo Co. Const. 05.1)1/10 10101110 5 months $1,783,880 $1,783,880 $231,121 Bndge No. 22C0074 ·CORD 57 & CACHE CREEK 
5573 Sonoma Co. ConsL 05•01110 10101110 5 months $4,342,671 $4,342,671 $562,639 Bridge No. 20C0017 • WATMAUGH ROAD & ~OMA CREEK 
5580 Sonoma Co. Const. 05c01.10 10101/10 5 months $4,415,046 $4,415,046 $572,016 Bndge No. 20C0248 ·LAMBERT BRIDGE RD & DRY CREEK 
5582 Sonoma Co. ConsL 05101. 10 10'0110 5 months $4,415,046 $4,415,046 ssn.016 Bndge No. 20C0407 ·WEST DRY CREEK RD & PENA CREEK 
5579 Sonoma Co. ConsL 05·01 10 10>0110 5 months $4,435,801 $184,7!8,728 $4,435,801 $574 705 $20,580,989 $20.580.989 Bndge No. 20C0242 ·CHALK HILL RD & MAACAMA CREEK 
5692 Los Angeles Const. 05•01 10 10•0V1 1 17 months $8,853,000 $6,551,220 $848,780 8ndge No. 53C004S • 8€\IERLY·RRST ST & 8E'i£RLYiGLENDALE SEP 
5574 Sonoma Co. ConsL 0!>01!10 10101.11 17 months $23,096,944 $23,096,944 $2,992,454 Bridge No, 20C0018 ·BOhEMIAN HWY & R.JSSIAN R.'VER 
5636 Starvslaus Co. COnst. 0530110 10101111 16m $1,093,349 $1,093,349 $141,655 Bndge No. 38C0048 • GEER ROAD & TUOLUMNE RIVER 
5560 Lassen Co. R/1'1 06 30110 10101.11 15 months $53,118 $53,118 $6,882 Bndge No. 07C0070 • ROAD306/CAPPE20W & \'IH!TEHEAD SLOUGH 
5557 Humboldt Co. ConsL 06130110 10101/11 15 months $885,300 $885,300 $114,700 Bndge No. 04C0207 • WILUAMS CREEK RD & WILLIAMS CREEK 
5570 Nevada Co. ConsL 06'30110 10101111 15 months $3,895,320 $2,142,935 $277,640 Bndge No. 17C0046 • HIRSCHDALE RD & UP RR, SNSf RY, & AMTRAK 
5569 Nevada Co. ConsL 06'30''0 10101111 15 months $3,895,320 $2,3n,266 $308,000 Bndge No. 17C0045 · HIRSCHDALE RD & TRUCKEE RNER 
5672 Ba<ersfJed ConsL 07t01 10 10.>01111 15 months $2,301,780 $2,301,780 $298,220 Bndge M. 50C0021L • MAAOR ST SB & KERN RIVER 
5673 Ba~ersroeld Const. 07.01110 10.01•1 1 15 months $2,301,780 $2,301,780 $298,220 Bndge ~o. 50C0021R ·MANOR ST NB & KERN RNER 
5684 Saro Barbara Co. R/1'1 07 30/10 10>01o11 14 months $4'1,265 $4'1,265 $5,735 Bndge ~o. 51C0039 ·RINCON HILL RD & RINCON CREEK 
5678 Santa Barbara Co. ConsL 07'30/10 10/01,11 14 months $9,598,427 $9,598,427 $1,243,578 Bndge No. 51C0006 • FLORAOALE AVE & SAl-ITA YNE2 RNER 
5575 l'eadsburg Rf\'1 0830/10 10!01111 13 months $4'1,265 $4'1,265 $5,735 Bndge No. 20C0065 • HEAL056URGAVE & RUSSIAN RIVER 
5796 Oceans.de Const. 08 30110 10101111 13 months $5,735,268 $5,735,268 $743,065 Brdge No. 57COOIO ·DOUGLAS DR & SAN WIS REY RNER 
5590 Onnda ConSL 09!30110 10101111 I year $161,003 $92,073 $11,929 Bndge No. 28C0331 ·BEAR CREEK RD & SAN PABLO CREEK 
5584 Vallejo Co"5t. 09130/10 10101/11 I year $9,561,240 $95,608 $12,387 Bndge No. 23COI52 ·SACRAMENTO ST & US NAVY RR 
5767 Lorna Unda ConsL 09'30/10 10101111 I year $203,619 $203,619 $26,381 Bndge No. 54COI30 ·ANDERSON ST & UP RR &AMTRAK 
5608 Uruon Oty Const. 09·'30110 10>01/11 I year $578,100 $578,100 $74,899 Bndge No, 33C0223 ·WHIPPLE ROAD & BARTO 
5595 Alameda Co. ConsL 09'30/10 ~0101/11 1 year $694,075 $694,075 $89,925 Bndge "o. 33C0027 ·PARK ST & OAKLAND ESTVARY 
5599 Alameda Co. ConsL 09'30/10 10101111 I year $816,468 $8!6,468 $105,782 Bndge ~o. 33COI47 ·FRUITVALE AVE & OAKlAND ES'T\JAAY 
5589 Onnda Const. 09'30/10 10/01;1 1 I year $ 1,088,996 $1,088,996 $141,091 Bndge No. 28C0330 ·MINER RD & SAN PABLO CREEK 
5604 Dakland ConsL 0930110 10.'()1, 11 I year $3,735,966 $3,735,966 $484,034 8ndge No. 33COI81 • E 14TH STREET & E 12TH STREET 
5632 Sll!Miaus Co. ConsL 09'30110 10•01.1 1 I year $4,143,204 $4,143,204 $536,796 Bndge No. 38C0003 ·SANTA FE AVENUE & TUOW~'~E RIVER 
5596 Oakland ConsL 09 30110 10/01111 I year $7,346,222 $7,346,222 $951,781 Bndge No. 33C0030 ·EMBARCADERO ST & LAKE MERRITT CANAL 
5605 Oa kland Const. 09'30110 10101111 I year $9,410,739 $9,410,739 $1,219,261 Bndge No. 33COI82 • E 12TH STREET & E 14TH STREET 
5619 SFO Const. 09/30110 10101,11 I year $21,004,341 $21,004,341 $2,721,335 Bndge No. 35COI33 ·DEPARTING FLT TRFC & AARlVING FUGHT TRAFAC 
5566 Mendocino Co. Rf\'J 10103; 10 10·'01, 11 I year $88,530 $88,530 $11,470 Bndge No. IOC0048 ·MOORE STREET & WEST BRANCH RUSSIAN RIV 
5565 MendoCino Co. Rf\V 10103'10 10101 11 I year $132,756 $132,756 $17,200 Bndge No. IOC0034 ·EUREKA HILL ROAD & GAAOA RIVER 
5803 lmpenal Co. Rf\V 10·30!10 10/01/ll II months $221,325 $221,325 $28,675 8ndge No. S8COOI4 ·FORRESTER ROAD & \',EST51DE MAIN CANAL 
5683 Santll Barbara Co. ConsL 10•'30110 10101111 1: months $1,004,055 $1,004,055 $130,086 Bndge No. 51C0018 ·UP RR & AMTRAK & HOUJSTER AVENUE 
5676 Sa'lll! Barbara Co. Const. 10'30/10 10/0111 II months $1,670,199 $1,670,!99 S2l6,J92 Bndge t;o, 51COOOI ·CATHEDRAL OAKS RD & SA.'l ANTONIO CREEK 
5783 Orange Co. Const. 11101/10 10/01. II II months $3,619,109 $3,619,109 $468,894 Bndge No. 5SC0655 • )\'IA·MACAR"HUR & JOHN WAYNE AIRPORT 
5635 San )Oaqu•n Co. ConsL 01•3011 1 10/0111 8 months $1,841,424 $1,841,424 S238,576 Bndge No. 3BC0032 ·MCHENRY AVENUE & STANISIAIS RIVER 
5568 Butte Co. ConsL 03.'()111 1 10/01/11 7 months $11,593,031 $11,593,031 $1,502,000 Bridge No. 12C0120 ·ORO FERRY RD & SACRAMENTO RIVER 
5689 Santa Barbara Const. 03130/11 10/01/11 6 months $1,062,360 $1,062,360 $137,640 Bndge No. 51C0250 • CHAPALA 5T & MISSIO'i CREEK 
5625 Sanco Qara Co. Const. 03130/11 10/01/11 6 months s6,104,14'1 $6,104,14'1 S790,857 Bndge No. 37COI59 • AlA~UTOS RD & ALAMITOS CREEK 
5752 Los Angeles Const. 04 04 11 10101. II 6 months $43,120,000 $190,999,044 $43,120,000 $5,586,653 $22,788,707 $22,788,707 Spl.t for Bond match and delay 6 months Bndge ~o. 53CI880 ·SIXTH ST & LOS ANGELES RIVER 
5752 Los Ange<!S Const. 04 04 11 lO!OI. 12 IS months Sll0,033,427 $110,033,427 $14,255,997 SJ>.t no Bond match a'>d de.ay 18 months Bndge No. 53CI880 ·SIXTH ST & LOS MGELES RIVER 
5657 San iler'•:O Co. ConsL 04 30/1' 10/01 12 17 months $57,371 $57,371 $7,433 Bndge No. 43C0027 • PANOCHE ROAD & TRE5 PINOS CREEK 
5562 Tehama Co. ConsL 04 30/11 10/01, 12 17 months $5,311,800 $5,311,800 $688,200 Bndge "o. 08C0008 ·EVERGREEN RD &COTTOM'/000 CREEK 
5634 Sll!n<SlaUS Co. ConsL 04'3011 1 10/01.12 17 months $5,754,450 $5,754,450 $745,550 Bndge No. 3BCOOIO ·CROWS LANDING & SAN XlAQUlN RIVER 
5561 Lassen Co. R/W 06.'0111 1 10/01, 12 15 months $53,118 $53,118 $6,882 Bndge No. 07C0088 • CR 417 & "1UDOY SLOUGH NO I 
5556 Humboldt Co. ConsL 06·'30111 10/01/12 14 months $885,300 $885,300 $114,700 Bndge No. 04C0!04 ·WADDINGTON RD & SALT RIVER 
5555 Humboldt Co. ConsL 06·3011 1 10/01/12 14 months $5,311,800 $5,311,800 $688,200 Bndge No. 04C0055 • MATTOLE RO(HNYDEW) & MATTOLE RIVER (HONEYDEW) 
5799 Oceanside Const. 08 '30/11 10/01/12 13 months $7,185,487 $7,185,487 $930.956 Bndge No. 57C0322 ·HILL ST & SAN LUIS REY RNER 
5621 Sanll! Cruz COnst. 09 30111 10/01, 12 I year $88,530 $88,530 $11,470 Bndge No. 36COI03 ·SOQUEL DR & CABRILLO COLLEGE P0C 
5652 ffesrJO Co. Const. 09 30/11 10/01/12 I year $88,530 $88,530 $11,470 Bndge "o. 42C0280 • W ALTHEA AVE & DELTA·MENDOTA CANAL 
565) Fresno Co. ConsL 09 30/:1 10/01/12 I year $88,530 $88,530 $11,470 8ndge No. 42C0281 • W SIERRA AVE & DELTA·Mfi'<OOTA CANAL 
5610 Alameda Co. ConsL 09 30111 IO/OIIl2 I year $116,860 $116,860 $15,140 Bndge No. 33C0237 ·ELGIN ST & ASHlAND AVE 
5n6 Barstow ConsL 0930111 !0/01112 I year $149,616 $149,616 $19,384 Bndge No. S4C0583 • YVCCA ST & 8NSf RY, AMTRAK, & UP RR 
5585 Fa!lfax Const. 09•3011' 10/01!12 I year $172,630 $172,630 S22,366 8ndge No. 27C014'1 ·CREEK ROAD & SAN ANSELMO CREEK 
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S644 Fresno Co. Cor.st. 09"30111 10/01/ 12 I year $354,120 $3S4,120 $4S,880 Bridge No. 42C0098 · S CAlAVERAS AVE & LOS GATOS CREEK 
S679 Solvang Cor.st. 09'30111 10/01/ 12 I year S360,4S7 $360,4S7 $46,701 Bridge No. SIC0008 • ALISAL RD & SANTA VNE2 RIVER 
S748 Los Angeles co. Cor.st. 09/30111 10/01/ 12 I year S482,S77 S482,S77 S62,S23 Bridge No. S3CI710 ·FRUITLAND AVE & CONVEYOR CROSSING FRU!Tl.Af'.D AVE UNDER CON'v 
5684 santa Barbara Co. Const. 09'30'11 10/ 01/ 12 I year $617,0SS $6l7,05S $79,946 Bridge No. 51C0039 ·RINCON HILL RD & RINCON CREEK 
S764 Barstow Const. 09.'30111 10/01/ 12 I year $632,990 $632,990 $82,0ll Bridge No. 54C0089 · N 1ST AVENUE & MOJAVE RIVER 
SS92 Tracy Const. 09'30.11 10/01/ 12 1 year $973,830 $973,830 $126, 170 Bridge No. 29COI26 ·ELEVENTH ST & UP RR 
S560 Lassen Co. Const. 09'30111 10/01/ 12 I year $1,062,360 $1,062,360 $137,640 Bndge No. 07C0070 · ROAD306/CAPPE20W & WHmHEAD SLOUGH 
S778 Newport Beach Const. 09.'30111 10/01/ 12 I year $1,128,7S4 $1,128,754 $146,242 Bndge No. 5SCOOI5 · PARK AVENUE & GRAND CANAL 
S724 Los Angeles Co. Const. 09130·11 10/01/ 12 1 year SIS,936,285 $1,770,600 $229,400 Bndge No. S3C0859 · NORTH SPRING ST & LOS ANGELES RIVER 
S763 Barstow Const. 09"30111 10/01/ 12 I year $2,301,780 $2,301,780 $298,220 Bridge No. S4C0088 · N 1ST AVENUE & 8NSF RY, UP RR, AMTRAK 
S597 U111on Oty Const. 09/30111 10/01/ 12 1 year $4,832,8SO 54,832,850 5626, 147 Bndge No. 33C01ll · DECOTO RD & AlAMEDA CREEK 
S639 Stanislaus Co. Const. 09.'30111 10/01/ 12 I year $5,179,005 $S,179,00S $670,99S Bridge No. 39C0001 · RIVER ROAD & SAN JOAQUIN RIVER 
S633 Stan.sla.JS Co. Const. 09'30. 11 10/01/ 12 1 year $6,329,895 56,329,89S 5820, 10S Bndge No. 38C0004 • HICKMAN ROAD & TUOLUMNE RIVER 
SS66 Mendoano Co. Const. 10/01:11 10/01/ 12 I year $1,416,480 $1,416,480 $183,520 Bridge No. IOC0048 • MOORE STREET & WEST BRANCH RUSSIAN RIV 
S56S Mendoano Co. Const. 10/01111 10/01/ 12 I year $2,478,840 $2,478,840 $321, 160 Bridge No. IOC0034 ·EUREKA HILL ROAD & GARCIA RIVER 
S804 Impena Co. Const. 10 /30/11 10/01/12 1 year $1,042,879 $1,042,879 $13S, 116 Bridge No. SSC0092 • ARAZ. ROAD & ALL AMERICAN CANAL 
S80S Imperia. Co. Const. ~0/30-' 11 10/01/ 12 I year 5 1,179,217 $181,606,820 $1,179,217 $152,780 $21,693,774 $21,693,774 Bndge No. SBC0094 · WINTERHAVEN DRIVE & CAliFORNIA WASTEWAY 
5803 Impena~ Co. Const. 10'30-11 10;01/ 13 23 months 55,600,229 $5,600,229 $72S,S69 Bndge No. S8C0014 ·FORRESTER ROAD & WESTSIDE MAIN CANAL 
SS7S Healdsburg Const. 01/30!12 10/01/ 13 21 months $1,88S,689 $1,88S,689 $244,311 Bndge No. 20C006S • HEALDSBURG AVE & RUSSIAN RIVER 
S670 Tulare Co. Const. 03101112 10/01/ 13 19 months $4,028,115 $4,028,11S $521,885 Bndge No. 46C0027 ·AVENUE 416 & KINGS RIVER 
S643 Merced Co. Canst. 08101112 10/01/ 13 14 months $877,332 $877,332 $113,668 Bridge No. 39C0339 • CANAL SCHOOL ROAD & NEWMAN WASTEWAY 
S561 Lassen Co. Const. 09·'30112 10/01/ 13 I year $1,7S2,894 $1,7S2,894 $227, 106 Bndge No. 07C0088 · CR 417 & MUDDY SLOUGH NO I 
5615 San Francisco Const. 09/30112 10/ 01/13 I year $1S6,271,065 5138,931,12S $ 18,000,000 Bndge M. 34U0003 · SAN FRANCISCO & APPROACH STRUCTURES 
S802 San DiegO Const. 12101112 10/01/ 13 10 months $ 1,100,2SO SI,100,2SO 5142,549 Bndge No. 57C0418 ·GEORGIA ST & UNIVERSITY AVE 
S790 Riverside Co. RJW 05!01113 10/01/ 13 5 months $442,650 $442,6SO $57,3SO Bndge No. S6C0071 • MSSN BI./BUENA VST & SANTA ANA RIVER 
5662 Monterey Co. Const. 09'30113 10/01/ 13 1 day $978,260 $172,936,484 $978,260 5126,744 $20,1S9,182 $20, 159,182 Bndge No. 44C0099 • BORONDA RD & CARMEL RIVER 
5790 Riverside Co. Const. 01115.15 01/IS/IS No Delay 528,329,600 $28,329,600 528,329,600 53,670,400 $3,670,400 $3,670,400 Bndge No. 56CQ67J • MSSN BI./BUENA VST & SANTA ANA RIVER 

To-AL $1,34S,947,403 $1,34S,947,403 $1, 198,416,668 SISS,267,584 $15S,267,S84 SISS,267,S84 

Bridges Removed from the April 2007 Local Bridge Seismic Retrofit Program: 

Agency Name Br. No. Description Reason For Removal From LBSRP 

Los Angeles Co. S3C0784 Downey Rd UP I AT&SF RR Seism1c retrof1t has been completed. 

Los Angeles Co. 53C0884 Ocean Blvd at P1co Ave UP & RR Spur Se•smiC retrofit has been completed. 

DWR SOCOll3 Elk H•;fs Road (C.hforrua Aqueduct) 5eismte retrofit is no longer requ1red. 

San lose 37C0299 Del Monte Conveyor OC. (Auzenas St. ) Bridge has been demoliShed/ removed. 

San Jose 37C0300 Del ~1onte conveyor & J>pe, oc. Bndge has been demoliShed/ removed. 

Monterey Co. 44(0042 Spence UP (UP RR & Amtrak) Bridge 1s pnvately owned. 

Santa Barbara 51COI44 C.stJIIo St. UP (SPTCO/UP RR) Bridge is privately owned. 

Santa Barbara 51C0146 C.rillo St. UP (UP RR & Amtrak) Bri<!ge IS privately owned. 

Santa Barbara 51C01SO M;ss~on St UP (UP RR & Amtr& _ ~g~_~~- pnvat~ly owned. 


NOTE: Only $122.5 m1lhon Prop 18 Bond match ts ava1lable. Other non-federal funding sources under local control ha'w'e been tdeno~ed for the rerna1nmg $32.9 million match need. 

• BART bridges w.l' be funded vnth HBP funds converted to STP funds. 

BART· Bay Area Rapid TranS>t Authonty. 

DWR • Department of Water Resources 

SFO · San Franasco lntemabonal Airport 
JPB · Joint Powers Board 

Co.· County 
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CALIFORNIA TRANSPORTATION COMMISSION 

Adoption of Proposition l B Local Bridge Seismic Retrofit Guidelines 


RESOLUTION LBSIB-G-0708 


1.1 	 WIIEREAS the llighway Safety, Traffic Reduction, Air Quality, and Port Security Bond 
Act of 2006 (Bond Act) was approved by voters as Proposition I Bon November 7, 2006; 
and 

1.2 WIIEREAS the Bond Act establishes $125 million Local Bridge Seismic Retrofit 
Account (LBSRA) for allocation by the California Transportation Commission 
(Commission), upon appropriation in the annual Budget Bill by the Legislature. The 
LBSRA is established to specifically provide the 11.5 percent required local match for 
the remaining seismic retrofit work on local bridges, ramps, and overpasses, as identified 
by the Department of Transportation (Depat1mcnt). 

1.3 	 WIIEREAS the entire $125 million LBSRA is not available for projects, as a $2.5 million 
set-aside needs to be deducted to cover bond administrative costs per the Department of 
Finance; and 

1.4 	 WIIER EAS The LBSRA is subject to the provisions of Government Code Section 
8879.23(i), as added by Proposition I B, and to Section 8879.62, as enacted through 
implementing legislation in 2007 (SB 88), designating the Commission as the 
administrative agency responsible for programming LBSRA funds, and the agency 
authorized to adopt guidelines for the program; and 

1.5 	 WIIEREAS the Commission intends to allocate LBSRA funds only to the right-of-way 
and construction phases for the seismic retrofit work of eligible projects; and 

1.6 	 WHEREAS the Commission authorizes the Dcpat1ment to sub-allocate LBSRA funds to 
local seismic retrofit projects on a " first come, first serve" basis, including projects 
outside the cuiTent Fiscal Year (FY), until the annual LBSRA allocation is exhausted; and 

1.7 	 WIIEREAS the Department will program the local bridges, ramps and overpasses that 
arc eligible for LBSRA funds per baseline scope, cost and schedule commitments 
(baseline agreements) made by the local agencies and in accordance with the Local 
Bridge Seismic Retrofit Guidelines; and 

1.8 WI rEREAS the Depat1mcnt will also consider the availability of fcderalllighway Bridge 
Program (l!BP) funds and the federa l fiscal year in which local agencies request funding 
for their seismic retrofit projects. 

1.9 	 WI IEREAS in some federa l fiscal years the need for federa!IIBP funds will exceed the 
available capacity. Thus, some projects wi ll have to be pushed to future years in order to 
match the available fcderaiiiBP fund capacity; and 



1.10 	 W1 IEREAS there are 227 Bay Area Rapid Transit (BART) bridges over local streets and 
roads that are included in the Local Bridge Seismic Retrofit Program (LBSRP), to ensure 
the protection and safety of the motoring public on these affected local streets and roads. 

1. 11 WllEREAS converting $201.2 million of federal HBP funds to Surface Transportation 
Program (STP) funds will allow programming of the 88.5% federal portion for the 227 
BART bridges; and 

1.12 	 WHEREAS the Department will annually exchange a portion of the local share of funds 
received through the federal IIBP for state funds, as needed, to accommodate the current 
remaining required local match needs, up to $32.9 million. This exchange will fully fund 
the current local bridge seismic retrofit program required local match at $155.4 million 
($122.5 million LBSRA and $32.9 million Department exchange); and 

1.1 3 WI IEREAS the Department has presented the Local Bridge Seismic Retrofit Guidelines 
at the April 9-l 0, 2008 Commission meeting for information and comment; and 

2.1 	 NOW THEREFORE BE IT RESOLV ED that the Commission adopts the attached 
Guidelines, as presented to the Commission on May 28-29, 2008; and 

2.2 	 BE IT FURTIIER RESOLVED that the purpose ofthese Guidelines is to identify the 
Commission 's policy and expectations for the Local Seismic Bond Match Program and 
thus to provide guidance to the Department and implementing agencies in carrying out 
their responsibilities under the program; and 

2.3 	 BE IT FURTHER RESOLVED that since cost increases may render the $125 million 
inadequate to provide match for all the identified bridges, only new phases of work will 
be eligible for bond funds and on a first-come, first-served basis, until the $125 million in 
bond funds has been exhausted. The entire $125 million is not available for projects, as a 
$2.5 million set-aside needs to be deducted to cover bond administrative costs per the 
Department of Finance; and 

2.4 	 BElT FURTHER RESOLVED at such time as the available $122.5 million LBSRA 
bond match is exhausted, the Department will annually exchange a portion of the local 
share of funds received through the federal H BP for state funds to accommodate the 
current remaining required local match needs, up to $32.9 million. This exchange will 
fully fund the current local bridge seismic retrofit program required local match at $155.4 
million ($122.5 million LBSRA and $32.9 million Department exchange). 

2.5 	 BE IT FURTIIER RESOLVED that the Commission directs staff to post these 
Guidelines on the Commission's website and requests the Department assist Commission 
staff in making copies available to the implementing agencies. 



Fact Sheet- Structure Technical Issues 

Local Seismic Safety Retrofit Program 


June 3, 2008 

Background: 
Presently there arc 479 bridges in the approved Local Seismic Safety Retrofit Program. Many of 
these bridges had structural designs completed in the middle to late 1990's. Since the mid-1990's 
considerable changes have been made to the Departments design and construction standards. 

Per the Chapter II of Local Assistance Procedures Manual', projects must meet Caltrans 
standards to ensure federal participation. This Fact Sheet briefly describes major areas of change 
and is intended as an aid to those developing projects. Each project must be evaluated 
independently to determine the extent of changes necessary meet these conditions. 

Geotechnical/Seismology Issues: 
• 	 ARS curves have been revised and are found in the Caltrans Seismic Design Criteria 

v 1.42
. 

• 	 Additional faults or new information on previously identified faults have been placed in 
the errata for Cal trans Seismic Hazard Map 19963

. 

• 	 Liquefaction and near fault effects must be considered, see "Guidelines For Structures 
Foundation Rcports"4 dated March 2006. 

Analysis/Design Issues: 
• 	 Memos To Designers 20-1 "Seismic Design Methology" dated April 1990, updated 


Januaty 1999. 

• 	 Memos To Designers 20-7 "Usc of Ductility Procedures and Tools in the Seismic Retrofit 

of Bridges" dated February 1994. 
• 	 Interim Policy on restrainers at hinges and joints of simply supported spans is expected to 

be released in Summer 2008. 
• 	 Memos To Designers 20-4 "Earthquake Retrofit Analysis for Single Column Bridges" 

dated October 1995, interim memo to be released Summer 2008. 
• 	 Memos To Designers 20-9 "Splices in Bar Reinforcement Steel" dated August 200 I. 
• 	 Memos To Designers 20-1 2 "Site Seismicity for Existing and Temporary Bridges Canying 

Public Vehicular Traffic" dated February 2003. 
• 	 Steel bridges should meet the requirements of "GULDE SPECIFICATIONS FOR 

SEISMIC DESIGN Of STEEL BRIDGES", dated December 2001 (1ST EDITION) 
• 	 SOC Section 7.8 "Abutments" dated June 2006. SOC requirements have replaced BOA 

Section 14 "Seismic" dated September 1989 regarding abutment stiffness design. 

1 Local Assistance Procedures Manual 
2 Caltrans Seismic Design Criteria v1.4 
3 California Seismic Hazard Map 1996 
4 

Guidelines for Structures Foundation Reports 

1 



Fact Sheet- Structure Technical Issues 

Local Seismic Safety Retrofit Program 


June 3, 2008 

Specification Issues: 
The construction specifications and estimates will be updated based on Caltrans' 2006 Standard 
Spccifications5 and amended using the Standard Special Provisions4

. A partial list of major 
specification changes that may affect retrofits are listed below: 

• 	 Standard Specifications, Section 90: The entire chapter, has been revised severa l times 
since 1994. 

• 	 Welding: Welding quality control now stringently follows the American Welding Society 
requirement. Welding changes affect column casings, piling, sign structures and rebar 
special provisions. 

• 	 Piling: New technologies have changed how piles arc analyzed and constructed. fn 
patticular large diameter caisson specifications and construction techniques have evolved 
significantly in recent years. 

• 	 Bearings and Couplers: Testing and new technologies and have changed how these 
elements are designed and used on bridges. This has resulted in new materials and 
specifications. An example is a wider use of spherical bearings. 

Cost Estimate Issues 
• 	 The bridge cost index has risen from 204 in 1995 to 460 in 2005. Considerable escalation 

has been seen since 2003 . 

Other References 
• California Transportation Commission, Local Bridge Seismic Retrofit Account (LBSRA) 

6Guidclines.
• 	 Local Assistance Program Guidelines7 

- Chapter 7 describes program requirements. 
• 	 Local Bridge Seismic Safety Retrofit Program webpage 8

- information regarding program 
guidelines, program status, candidate projects, and specific project information. 

• 	 Local Assistance Wcbpage9 -Provide general information regarding the Local Assistance 
Program. 

• 	 Office of Special Funded Projects, Project Development web page 10 Provides project 
development information for structures projects. 

5 Caltrans Standard Specifications 
6 Proposition 1 B Local Bridge Seismic Retrofit Account (LSBRA) Guidelines 
7 Local Assistance Program Guidelines 
6 Local Bridge Seismic Safety Program webpage 
9 Local Assistance Web Page 
10 OSFP- Project Development 

2 


