LOCAL BRIDGE SEISMIC RETROFIT PROGRAM

January 02, 2003 PROGRESS REPORT

There are 1234 bridges being tracked through the Local Bridge Seismic Retrofit Program. Breakdown by lead agency:

293 bridges:
Los Angeles County is lead agency
………….24% of the Program.

38 bridges:
Santa Clara County is lead agency
…………...3% of the Program.

903 bridges:
Caltrans is lead agency
………….73% of the Program.

The following four tables summarize the progress in the Months of October, November, and December of 2002. Table 1 shows the program status by three lead agencies.  Tables 2, 3, and 4 shows the detailed program activities for this quarter by lead agency responsibility. The “Pre-Strategy” milestone group includes all bridges for which either the final strategy report has not been received or final strategy decision has not been reported by the lead agency. The “Retrofit Complete” milestone in table 1, 2, and 3 includes bridges that have gone through detailed seismic analysis with no retrofit required strategy. 

Table 1.   Program Status Summary by Lead Agency


Lead Agency
Number of Bridges
Pre Strategy
In Design
Under Construction
Retrofit Complete
No Retrofit Required
% Delivered

Los Angles County
293
16
84
11
129
53
62%

Santa Clara County
38
2
2
0
25
9
90%

Caltrans
903
284
192
94
220
113
37%

Total
1234
302
278
105
374
175
44%

Table 2. 
Los Angles County Lead Responsibility – Program Detail








Milestone Status


Pre-Strategy
In Design
In Construction
Retrofit Complete
No Retrofit Required
Total

Prior 
15
83
13
128
53
292

Change
+1
+1
-2
+1
0
+1

To Date
16
84
11
129
53
293

% of Total
5%
29%
4%
44%
18%
100%

Table 3. 
Santa Clara  County Lead Responsibility – Program Detail








Milestone Status


Pre-Strategy
In Design
In Construction
Retrofit Complete
No Retrofit Required
Total

Prior
2
2
0
25
9
38

Change
0
0
0
0
0
0

To Date
2
2
0
25
9
38

% of Total
5%
5%
0%
67%
23%
100%

Table 4. 
Caltrans Lead Responsibility - Program Details









Local Agency Implementation


Design Agency
Pre-Strategy
Retrofit Design
Project Development
In 

Construction
Retrofit Complete
No Retrofit Required
Total

City-County 

Retrofit Design

Prior
26
0
25
49
35
8
143

Change
-1
0
+4
-7
+7
0
+3

To Date
25
0
29
42
42
8
146

% of Total
17%
0%
20%
29%
28%
6%
100%

City-County 

Retrofit and Rehab Combined Design

Prior
0
0
18
11
97
41
167

Change
0
0
-1
-3
+3
+1
0

To Date
0
0
17
8
100
42
167

% of Total
0%
0%
11%
5%
60%
24%
100%

Caltrans Consultant Retrofit Design

Prior
0
0
140
54
63
47
304

Change
0
0
-5
-10
15
0
0

To Date
0
0
135
44
78
47
304

% of Total
0%
0%
44%
15%
26%
15%
100%

BART Bridges

Prior
227
0
0
0
0
0
227

Change
0
0
0
0
0
0
0

To Date
227
0
0
0
0
0
227

% of Total
100%
0%
0%
0%
0%
0%
100%

DWR Bridges

Prior
25
0
0
0
0
0
25

Change
0
0
0
0
0
0
0

To Date
25
0
0
0
0
0
25

% of Total
100%
0%
0%
0%
0%
0%
100%

Caltrain Bridges

Prior
0
0
11
0
0
6
17

Change
0
0
0
0
0
0
0

To Date
0
0
11
0
0
6
17

% of Total
0%
0%
65%
0%
0%
35%
100%

Other Bridges(Conveyer Belts, Railroads, Pipes)

Prior
7
0
0
0
0
10
17

Change
0
0
0
0
0
0
0

To Date
7
0
0
0
0
10
17

% of Total
41%
0%
0%
0%
0%
59%
100%

Total

Prior
285
0
194
114
195
112
900

Change
-1
0
-2
-20
+25
+1
+3

To Date
284
0
192
94
220
113
903

% of Total
32%
0%
21%
10%
25%
12%
100%
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Program News:
New Project: Office of Earthquake Engineering has determined that the following bridges should be analyzed further for seismic vulnerabilities and potential retrofit design.  Therefore the following bridges have been added to this program and are eligible for funding.

San Luis Obispo Crk  @ San Luis Bay Drive 



Br. No. 49C0151

Klamath River @ Bald Hill Road





Br. No. 04C0007

Georgia Street/University Avenue SEP




Br. No. 57C0418

Grand Avenue Viaduct






Br. No. 53C1184
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				Month		Complete/No Retrofit		In Construction		In Design		Pre-Strategy		Total

				Oct-97		80		0		200		649		929

				Nov-97		80		0		230		619		929

				Dec-97		116		9		374		430		929

				Jan-98		136		24		454		315		929

				Feb-98		199		35		499		196		929

				Mar-98		199		35		499		196		929

				Apr-98		199		35		499		196		929

				May-98		199		35		499		196		929

				Jun-98		206		35		535		156		932

				Jul-98		284		40		486		124		934

				Aug-98		287		40		486		121		934

				Sep-98		287		45		496		99		927

				Oct-98		292		62		479		94		927

				Nov-98		303		64		466		94		927

				Dec-98		306		65		464		94		929

				Jan-99		306		65		463		113		947

				Feb-99		322		88		428		109		947

				Mar-99		332		97		415		104		948

				Apr-99		345		97		411		95		948

				May-99		351		99		410		88		948

				Jun-99		356		116		391		85		948

				Jul-99		354		120		388		86		948

				Aug-99		354		120		388		86		948

				Sep-99		366		117		383		82		948

				Oct-99		362		119		380		87		948

				Nov-99		372		124		369		78		943

				Dec-99		383		130		357		78		948

				Jan-00		393		135		346		74		948

				Feb-00		394		140		343		74		951

				Mar-00		400		134		343		74		951

				Apr-00		406		139		332		74		951

				Jul-00		411		131		324		86		952

				Oct-00		428		118		333		73		952

				Jan-01		464		101		314		73		952

				Apr-01		454		101		330		74		959

				Jul-01		500		99		311		50		960

				Oct-01		501		122		293		45		961

				Jan-02		514		119		282		56		971

				Apr-02		516		128		278		51		973

				Jul-02		520		128		274		52		974

				Oct-02		522		127		279		50		978

				Jan-03		549		105		278		50		982
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