
State of Cali fornia California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

Memorandum Serious drought. 

Help Save Water! 

To: RIHUI ZHANG, Chief Date: March 30, 2016 
Division of Local Assistance 

File: P2535-0046 

P2535-0047 
P2535-0048 
P2540-0053 
P2540-0054 

ORtG:NAL SIGNED BY: P2540-0055 

P2540-0056 


From: itAURINE BOHAMERA, Ch1et 

External Audits - Contracts 

Audits and Investigations 


Subject: AUDIT OF ORANGE COUNTY PROPOSITION lB FUNDED PROJECTS 

Attached is the audit report pertaining to the audit performed on seven Orange County 
Proposition lB (Prop lB) funded projects. The projects were funded using Prop lB State - Local 
Partnership Program and Local Bridge Seismic Retrofit Account funds . The audit was for the 
period of March 5, 2013, through February 4, 2014. The names of the projects audited and the 
Prop lB programmed amounts are: 

• Skyline Drive Reconstruction, SLPPL-5995(080), $252,000 

• Dale Street Reconstruction, SLPPL-5995(081), $107,000 

• La Colina Drive Pavement Rehabilitation, SLPPL-5995(082), $815,000 

• John Wayne Airport - Macarthur, BRLOZE-5995(0037), $457,185 

• Route 55 Departures, BRLOZE-5995(0037), $106,800 

• Departures Traffic, BRLOZE-5995(0037), $182,292 

• MacArthur Blvd. & Route 55 Arrivals Ramp, BRLOZE-5995(0037), $40,260 

As required by the Governor's Executive Order S-02-07 and SB88, the expenditures of bond 
proceeds and outcomes are subject to audit. The audit was performed by Department of Finance 
on behalf of Caltrans. Deputy Directive 100-Rl , "Departmental Responses to Audit Reports" 
cites responsibilities of Division Chiefs relative to audits performed. 

"Provide a safe. sustainable. integrated and efficient transportation system 
to enhance California:~ economy and livability " 



RIHUI ZHANG 
March 30, 2016 
Page 2of2 

The attached rep01i contains one finding related to the County's failure to complete and submit 
required reports in a timely manner. 

Please provide A&I a corrective action resolution on the audit finding within 90 days of the audit 
report date. 

If you have any questions, please contact Luisa Ruvalcaba, Audit Manager, at (916) 323-7888. 

Attachment 

c: 	 Stephen Maller, Deputy Director, California Transportation Commission 

Dawn Cheser, Assistant Deputy Director, California Transportation Commission 

Bruce De Terra, Division Chief, Transportation Programming 

Doris M. Alkebulan, Prop lB Specialist, Transportation Programming 

Samuel Jee, Prop lB Coordinator, Project Management 

Jane Zhang, Prop lB Coordinator, Project Management 

Jim Kaufman, Local Assistance Engineer, District 12 

Luisa Ruvalcaba, Audit Manager, Audits and Investigations 


"Provide a safe, sustainable, integrated and efficient trcmsportation system to enhance 
Califomia seconomy and livability" 
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Transmitted via e-mail 

March 16, 2016 

Mr. Barry A Rondinella , Airport Director Mr. Shane Silsby, Director 

John Wayne Airport Orange County Public Works Department 

3160 Airway Avenue 300 North Flower Street 

Costa Mesa, CA 92626 Santa Ana, CA 92703 


Dear Mr. Rondinella and Mr. Silsby: 

Final Report-County of Orange, Proposition 1 B Project Audits 

The Department of Finance, Office of State Audits and Evaluations, has completed its audits of 

the County of Orange's Proposition 1 B-funded projects listed below: 


Project Number Project Name 

SLPPL-5955(080) Skyline Drive Reconstruction 

SLPPL-5955(081) Dale Street Reconstruction 

SLPPL-5955(082) La Colina Drive Pavement Rehabilitation 

BRLOZE-5955(037) John Wayne Airport Bridge 


The enclosed report is for your information and use. The Orange County Public Works 

Department (Public Works) and John Wayne Airport responses to the report observations is 

incorporated into this final report. Both agreed with our observations and we appreciate their 

willingness to implement corrective actions. This report will be placed on our website. 


We appreciate the assistance and cooperation of Public Works and John Wayne Airport staff. If 

you have any questions regarding this report, please contact Frances Parmelee, Manager, or 

John Ponce, Supervisor, at (916) 322-2985. 


Sincerely, 

Cheryl L. McCormick, CPA 

Assistant Chief, Office of State Audits and Evaluations 


Enclosure 

cc: 	 Ms. Laurine Bohamera, Chief, Audits and Investigations, California Department of 

Transportation 


Ms. Luisa Ruvalcaba, Audit Manager, Audits and Investigations, California Department of 

Transportation 

Ms. Jackie Cadotte, Compliance Services Manager, County of Orange 
Ms. Mariane Teschner, Deputy Airport Director, John Wayne Airport 
Mr. Kenneth Wong, Quality Assurance and Compliance Manager, John Wayne Airport 

http:F'.CA.GD


Auo1T REPORT 

County of Orange 

Proposition 1B Bond Programs 

Project Numbers SLPPL-5955(080), SLPPL-5955(081 ), 
SLPPL-5955(082), and BRLOZE-5955(037) 

Bridge Number 55C0656, John Wayne Airport, Santa Ana, CA 

Prepared By: 

Office of State Audits and Evaluations 

Department of Finance 

152660133 March 2016 




MEMBERS OF THE TEAM 

Frances Parmelee, CPA 

Manager 


John Ponce 

Supervisor 


Staff 

Ramon Delgado 

Alexandria Jira! 


Final reports are available on our website at http://www.dof.ca.gov 


You can contact our office at: 


Department of Finance 

Office of State Audits and Evaluations 


915 L Street, 61
h Floor 


Sacramento, CA 95814 

(916) 322-2985 


ii 
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BACKGROUND 

California voters approved the Highway Safety, 
Traffic Reduction, Air Quality, and Port Security Bond 
Act of 2006 (Proposition 1 B) for $19.925 billion. 
These bond proceeds finance a variety of 
transportation programs. Although the bond funds 
are made avai lable to the California Transportation 
Commission (CTC) upon appropriation by the 
Legislature, CTC allocates those funds to the 
California Department of Transportation (Caltrans) to 
implement various programs.1 The County of Orange 
(County) received Proposition 1 B funds for the State
Local Partnership Program Account (SLPP) and the 
Local Bridge Seismic Retrofit Account (LBSRA). 
Refer to the text box for program descriptions. 

CTC awarded the County $1.17 4 million of SLPP 
funds to replace roadway surfaces with quality 
pavement that will last 15 years. The Orange County 
Public Works Department (Public Works) 
administered these projects, which support its 
mission to protect and enrich the community through 

13ACKGROUND,~COPE 


AND METHODOLOGY 

PROGRAM DESCRIPTIONS1 

• 	SLPP: $1 billion of bond proceeds 
made available for SLPP to finance 
a variety of eligible transportation 
projects nominated by applicant 
transportation agencies. For an 
applicant transportation agency to 
receive bond funds, Proposition 1 B 
requires a dollar-for-dollar match of 
local funds. Transportation Impact 
Fee funds were used to meet the 
match requirement. 

• 	LBSRA: $125 million of bond 
proceeds made available for 
LBSRA to provide the 11.5 percent 
required match for federal Highway 
Bridge Program funds for seismic 
work on local bridges, ramps, and 
overpasses. 

efficient delivery and maintenance of public works infrastructure, planning, and development 
services. 2 The three SLPP projects were the Skyline Drive Reconstruction , the Dale Street 
Reconstruction , and the La Colina Drive Pavement Rehabilitation. These projects are complete. 

CTC also awarded the County $805,653 of LBSRA funds to seismically retrofit four bridges in 
accordance with Caltrans standards. John Wayne Airport administered these projects, which 
support its mission to plan, direct, and provide high quality aviation services and facilities for 
Orange County in a safe, secure, and efficient manner. 3 The four LBS RA projects were John 
Wayne Airport Bridge Numbers 55C0655, 55C0656, 55C0657, and 55C0658. These projects 
are complete. 

SCOPE 

As requested by Caltrans, the Department of Finance, Office of State Audits and Evaluations, 
audited the projects described in the Background section of this report. The audit period for 
each project is identified in Appendix A. 

1 Excerpts were obtained from the bond accountability website: www.bondaccountability.dot.ca.gov/bondacc/ 
2 Excerpts were obtained from the Orange County Public Works website: http:ljocpublicworks.com/ 
3 Excerpts were obtained from the John Wayne Airport website: http://www.ocair.com/aboutjwa/ 

http://www.ocair.com/aboutjwa
http:http:ljocpublicworks.com
www.bondaccountability.dot.ca.gov/bondacc


The audit objectives for the SLPP projects were to determine whether: 

• 	 Project costs were incurred and reimbursed in compliance with the executed 

project agreements, state and federal regulations, contract provisions, and 

Caltrans/CTC program guidelines. 


• 	 Project deliverables (outputs) were consistent with the project scopes and 

schedules, and project outcomes were consistent with benefits described in the 

executed project agreements or approved amendments. 


For the LBSRA projects, our audit did not include the first bulleted audit objective stated above 
because Caltrans recently performed a fiscal review of these projects. Our audit scope was 
limited to determining whether project deliverables (outputs) were consistent with the project 
scopes and schedules, and project outcomes were consistent with benefits described in the 
executed project agreements or approved amendments. 

We did not assess the efficiency or effectiveness of program operations. 

Public Works and John Wayne Airport management is responsible for ensuring accurate 
financial reporting; compliance with contract provisions, state and federal regulations, and 
applicable program guidelines; and the adequacy of its job cost system to accumulate and 
segregate reasonable, allocable, and allowa_ble costs. CTC and Caltrans are responsible for the 
state-level administration of the programs. 

METHODOLOGY 

To achieve the audit objectives, we performed the following procedures: 

SLPP Projects 

• 	 Examined the project files, master agreement, program supplement, program 

guidelines, and applicable policies and procedures. 


• 	 Reviewed procurement records to ensure compliance with applicable state and 

federal procurement requirements. 


• 	 Reviewed accounting records, project billing invoices, progress payments, and 

cancelled checks. 


• 	 Selected a sample of claimed costs and reported match to determine if costs 
were project-related, properly incurred, authorized, and supported by accounting 
records. 

• 	 Reviewed significant contract change orders to ensure they were within the 

scope of the projects, properly approved, and supported. 


• 	 Verified the match requirement was met. 

• 	 Evaluated whether other revenue sources were used to reimburse costs already 
reimbursed with bond funds. 

• 	 Evaluated whether outputs were completed on schedule as described in the 

project agreements or amendments. 
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• 	 Evaluated whether outputs were met by reviewing a sample of supporting 

documentation and conducting site visits to verify project existence. 


• 	 Evaluated whether project outcomes were consistent with the project scope and 
determined whether there was a system in place to report project benefits. 

LBSRA Projects 

• 	 Examined the project files, master agreement, program supplement, baseline 

agreement, program guidelines, and applicable policies and procedures. 


• 	 Evaluated whether outputs were completed on schedule as described in the 

project agreements or amendments. 


• 	 Evaluated whether project outcomes were consistent with the project scope and 
determined whether there was a system in place to report project benefits. 

In conducting our audits, we obtained an understanding of the internal controls, including any 
information systems controls that we considered significant within the context of our audit 
objectives. We assessed whether those controls were properly designed and implemented. 
Any deficiencies in internal control that were identified during the audits and determined to be 
significant within the context of our audit objectives are included in this report. 

We conducted these performance audits in accordance with generally accepted government 
auditing standards. Those standards require that we plan and perform the audits to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives. We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based on our audit objectives. 

3 



RESULTS 


Except as noted below, project costs were incurred and reimbursed in compliance with the 
executed project agreements, state and federal regulations, contract provisions, and California 
Department of Transportation (Caltrans)/California Transportation Commission (CTC) program 
guidelines. In addition, the project deliverables (outputs) were consistent with the project 
scopes and schedules, and outcomes were consistent with the benefits described in the 
executed project agreements or approved amendments. The Summary of Projects Reviewed is 
presented in Appendix A. 

Finding 1: Required Reports not Completed Timely 

The Orange County Public Works Department (Public Works) submitted Final Delivery Reports 
at least one year late for two State-Local Partnership Program Account (SLPP) projects: the 
Skyline Drive Reconstruction and the Dale Street Reconstruction. For the Local Bridge Seismic 
Retrofit Account (LBSRA) projects, the John Wayne Airport submitted the Report of 
Expenditures four months late and the Final Delivery Report has not been posted to the Bonds 
Accountability website as of January 2016, which indicates acceptance by Caltrans. 

During the projects' term, Public Works underwent a reorganization which caused delays in 
report submissions. In addition, Public Works and Caltrans engaged in a prolonged closeout of 
the SLPP projects after the contractor had completed construction work. 

The SLPP Program Supplements and LBSRA Guidelines require these reports to be submitted 
within 180 days of the project completion, which is established by the contractor's completion of 
construction work (i.e ., Notice of Completion date) . Late submission of reports decreases 
transparency of the status of projects and hinders Caltrans/CTC's ability to timely review the 
completed projects' scope, final costs, project schedules, and performance outcomes. 

Recommendations: 

A. 	 Public Works and John Wayne Airport should coordinate and establish roles and 
responsibilities to ensure compliance with significant Caltrans/CTC reporting 
requirements. Designated staff responsible for compliance should gain an 
understanding and be knowledgeable of the program requirements. 

B. 	 John Wayne Airport management should complete and submit the Final Delivery 
Report for the LBSRA projects as soon as possible. 

4 



APPEN01x A 


The following acronyms are used throughout Appendix A. 

• Cal ifornia Department of Transportation: Caltrans 
• Cal ifornia Transportation Commission: CTC 
• 	 Proposition 1 B: Prop 1 B 

Summary of Projects Reviewed 

Deliverables 
(Outputs) 

Project and 
Project Name ProjectProp 18 Costs In Outcomes Appendix A 
and Number StatusClaimed Match Comollance? Met? Paae 

Skyline Drive 
Reconstru ction py A-1 $252,052 $354,425 c
SLPPL
5955(080) 
Dale Street 
Reconstruction py$109,091 $167,507 c A-2 
SLPPL
5955(081) 
La Colina 
Drive 
Pavement y y A-3$760,008 $760,008 c
Rehabilitation 
SLPPL
5955(082) 
John Wayne 
Airport Bridge 
BR LOZE- p A-4 
5955(037) 

N/A c 

Legend 
C = Complete 
Y = Yes 
P = Partial 
N/A = Not applicable; project costs were not audited. 
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A-1 

Project 080 

Project Number: SLPPL-5955(080) 

Project Name: Skyline Drive Reconstruction from Cowan Heights Drive to Apsley 
Road/Equestrian Drive 

Program Name: State-Local Partnership Program Account 

Project Description: Improve safety and reliability by replacing the previous roadway surface 
with quality pavement that will last at least 15 years . The 
improvements will improve vehicle and pedestrian safety by providing 
new pavement. 

Audit Period: March 5, 2013 through December 24, 20131 

Project Status: Completed 

Schedule of Project Costs 

Project Costs Claimed 
Prop 1 B Funds 

Construction Contract $ 197,101 
Construction EnQineerinQ 54,951 

Total Prop 1 B Funds 252,052 
Match Funds 354,425 

Total Project Costs $ 606,477 
Note: Match includes both construction contract and construction engineering costs. 

Match costs exceeded the required match amount. 

Audit Results: 

Compliance 
Claimed project costs were incurred and reimbursed in compliance with the executed project 
agreements, state and federal regulations, contract provisions, and Caltrans/CTC program 
guidelines. 

Deliverables 
This project was closed out in March 2015 as specified in the Final Delivery Report. At the time 
of our site visit in April 2015, project deliverables (outputs) were consistent with the project 
scope and schedule, and outcomes were consistent with expected benefits except for the 
completion of the Final Delivery Report which was submitted on April 20, 2015, approximately 
11 months late. The Final Delivery Report should have been completed within 180 days of the 
project completion date, which was November 14, 2013. 

1 
The audit period end date is the last date final project costs were claimed. 
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A-2 

Project 081 

Project Number: SLPPL-5955(081) 

Project Name: Dale Street Reconstruction 

Program Name: State-Local Partnership Program Account 

Project Description: Enhance vehicle , bicycle, and pedestrian safety, comfort, and 
convenience by providing new, more durable pavement, and by 
constructing Americans with Disability Act-compliant curb access 
ramps. 

Audit Period: June 11, 2013 through September 25, 20132 

Project Status: Completed 

Schedule of Project Costs 

Project Costs Claimed 
Prop 1 B Funds 

Construction Contract $ 109,091 
Construction Enqineerinq -

Total Prop 1 B Funds 109,091 
Match Funds 167,507 

Total Proiect Costs $ 276,598 
Note: Match costs exceeded the required match amount. 

Audit Results: 

Compliance 
Claimed project costs were incurred and reimbursed in compliance with the executed project 
agreements, state and federal regulations, contract provisions, and Caltrans/CTC program 
guidelines. 

Deliverables 
This project was closed out in February 2015 as specified in the Final Delivery Report. At the 
time of our site visit in April 2015, project deliverables (outputs) were consistent with the project 
scope and schedule, and outcomes were consistent with expected benefits except for the 
completion of the Final Delivery Report which was submitted on April 20, 2015, approximately 
13 months late. The Final Delivery Report should have been completed within 180 days of the 
project completion date, which was September 25, 2013. 

Ibid. 2 
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A-3 

Project 082 

Project Number: SLPPL-5955(082) 

Project Name: La Colina Drive Pavement Rehabilitation 

Program Name: State-Local Partnership Program Account 

Project Description: Improve safety and reliability by replacing the previous roadway surface 
with quality pavement that will last at least 15 years . The 
improvements addressed roadway serviceability needs and improve 
traffic movement within the project limits and extend the useful life of 
the pavement. 

Audit Period: June 11, 2013 through September 30, 20133 

Project Status: Completed 

Schedule of Project Costs 

Project Costs Claimed 
Prop 1 B Funds 

Construction Contract $ 649,783 

Construction Engineering 110,225 

Total Prop 1 B Funds 760,008 
Match Funds 760,008 

Total Project Costs $ 1,520,016 
Note: 	 Match includes both construction contract and construction engineering costs. 

Match costs exceeded the required match amount. 

Audit Results: 

Compliance 
Claimed project costs were incurred and reimbursed in compliance with the executed project 
agreements, state and federal regulations, contract provisions, and Caltrans/CTC program 
guidelines. 

Deliverables 
This project was closed out in April 2014 as specified in the Final Delivery Report. At the time of 
our site visit in April 2015, project deliverables (outputs) were consistent with the project scope 
and schedule, and outcomes were consistent with expected benefits. 

Ibid. 3 
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A-4 

Project 037 

Project Number: 	 BRLOZE-5955(037) 

Project Name: 	 John Wayne Airport (JWA) Bridge 
• 	 Bridge Number 55C0655 (John Wayne Airport - MacArthur Blvd. 

John Wayne Airport) 
• 	 Bridge Number 55C0656 (Route 55 Departures and Route 55 

Arrivals Ramp) 
• 	 Bridge Number 55C0658 (Departures Traffic and Arrivals 

Traffic) 
• 	 Bridge Number 55C0657 (MacArthur Blvd. and Route 55 

Arrivals Ramp) 

Program Name: 	 Local Bridge Seismic Retrofit Account 

Project Description: 	 Seismically retrofit the bridge in accordance with Caltrans standards. 
Retrofitting the bridge will significantly improve the structural stability of 
the JWA bridge during seismic events. 

Audit Period: 	 May 23, 2011 through February 4, 20144 

Project Status: 	 Completed 

Audit Results: 

Deliverables 
The construction of this project was completed in February 2014. At the time of our site visits in 
April 2015, project deliverables (outputs) were consistent with the project scope and schedule, 
and outcomes were consistent with benefits except the Report of Expenditures was submitted 
more than four months late and the Final Delivery Report has not been posted to the Bonds 
Accountability website as of January 2016, which indicates acceptance by Caltrans. 

4 
The audit period end date is the date project construction was completed, which is established by the contractor's 
completion of construction work (i.e., Notice of Completion). 
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RESPONSE 
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, 
OCPublicWorks 


Integrity, Accountab/lity, Service, Trust 

Shane L. Silsby, Director 

March I , 2016 

To: 	 Ms. Cheryl L. McCormick, CPA 

Assistant Chief, Office of State Audits and Evaluations 

California Department of Finance 

915 L Sh·eet, 6th Floor 

Sacramento, California 95814 


Subject: Response to Draft Report - County of Orange, Proposition lB Project Audits 

Dear Ms. McCormick: 

Pursuant to your request on February 8, 2016, please find the County of Orange, OC Public 
Works' response to the subject draft audit report. 

If you have any questions, please contact Jackie Cadotte at OC Public Works at 714-667-3287. 

Sincerely, 

Signature: 
:Shane L. 1Susoy 
Director, OC Public Works · 

cc: 	 Frances Parmelee, Manager, Department of Finance/Audits and Evaluations 

John Ponce, Supervisors, Department of Finance/Audits and Evaluations Shane 

Silsby, Director, Orange County Public Works 

Jackie Cadotte, Compliance Services Manager, Orange County Public Works 

Courtney Wiercioch, Assistant Airport Director, John Wayne Airport 

Lawrence Serafini, Deputy Airport Director, JWA/Facilities 

Mariane Teschner, Deputy Airport Director, JW NFinance and Administration 

Samer Marei, Airport Development Manager, JWA/Facilities 

Kenneth Wong, Manager, JWNQuality Assurance and Compliance 


300 N. Flower Street, Santa Ana, CA 92703 	 www.ocpublicworks.com 

P.O. Box 4048, Santa Ana, CA 92702-4048 	 714.667.8800 I lnfo@OCPW.ocgov.com 

mailto:lnfo@OCPW.ocgov.com
http:www.ocpublicworks.com


Responses to Findings and Recommendations 

California Department ofFinance 


Office of State Audits and Evaluations 


County of Orange 

OC Public Works Department 


Proposition lB Projects 

March 1, 2016 


Summary Response Statement 

On Febrnary 8, 2016, the California Depa1tment of Finance Office of State Audits and Evaluations sent a 
draft report to County of Orange OC Public Works and Joh11 Wayne Airport of its audit of the County of 
Orange's Proposition lB projects. The statement below is OC Public Works' response to the findings and 
recommendations contained in the draft rep01t. 

Findings, Recommendations and Responses 

Finding 1 - Required Reports not Completed Timely 

Recommendation A 

The County and John Wayne Airport should coordinate and establish roles and responsibilities to 
ensure compliance with significant Caltrans!CTC reporting requirements. Designated staff responsible 
for compliance should gain an understanding and be knowledgeable of the program requirements. 

OC Public Works Response 

The Orange County Public Works Depattment (County) concurs with the finding that Final Delivery 
Reports were not submitted within 180 days of the Notice of Completion. This delay in the submittal was 
primarily due to unforeseen project delays which resulted in administrative delays in processing the Final 
Expenditure Repott and the Final Delive1y Report. 

The recommendation will be implemented. Staff from John Wayne Airport and Orange County 
Public Works have confetTed on this issue and detennined that each department will identify and train 
staff on compliance and program requirements from the Department ofTranspo1tation and/or the 
California Transportation Commission. 



JOI-NW\~ 
AIRPORT 

ORANGE COUNTY 

Barry A. Rondinella , 

A.A.E.!C.A.E. 


Airport Director 

3160 Airway Avenue 

Costa Mesa, CA 

92626 - 4608 

949.252.S 171 

949.252.S 178 fax 

www.ocair.com 

March 1, 2016 

Ms. Cheryl L. McCormick, CPA 
Assistant Chief, Office of State Audits and Evaluations 
California Department of Finance 
915 L Street, 6th Floor 
Sacramento, California 95814 

Subject: Response to Draft Report - County of Orange, Proposition 1 B 
Project Audits 

Dear Ms. McCormick: 

Pursuant to your request on February 8, 2016, please find John Wayne Airport's 
response to the subject draft audit report. 

Ifyou have any questions, please contact Kenneth Wong at John Wayne Airport at 949
252-6056. 

Sincerely, 

Barry A. Rondinella, A.A.E./C.A.E. 	 • 
Airport Director 

cc: 	 Frances Parmelee, Manager, Department of Finance, Audits & Evaluations 
John Ponce, Supervisor, Department of Finance, Audits & Evaluations 
Shane Silsby, Director, OC Public Works 
Jackie Cadotte, Compliance Services Manager, OC Public Works 
Courtney Wiercioch, Assistant Airport Director, JW A 
Lawrence Serafini, Deputy Airport Director, JW A/Facilities 
Mariane Teschner, Deputy Airport Director, JW A/Finance & Administration 
Samer Marei, Airport Development Manager, JW A/Facilities 
Kenneth Wong, Manager, JW A/Quality Assurance and Compliance 

http:www.ocair.com


Responses to Findings and Recommendations 

California Department ofFinance 


Audits and Evaluations 


County of Orange John Wayne Airport 

Proposition 1 B Projects 


March l, 2016 


Summary Response Statement 
On February 8, 2016, the California Department ofFinance Office ofState Audits and Evaluations 
sent a draft report to John Wayne Airport of its audit of the County of Orange's Proposition 1 B 
projects. The statement below is John Wayne Airport's response to the findings and 
recommendations contained in the draft report. 

Findings, Recommendations and Responses 

Finding 1 - Required Reports not Completed Timely 

Recommendation A 
The County and John Wayne Airport should coordinate and establish roles and responsibilities to 
ensure compliance with significant Caltrans/CTC reporting requirements. Designated staff 
responsible for compliance should gain an understanding and be knowledgeable of the program 
requirements. 

John Wayne Airport Response 
John Wayne Airport agrees with the finding that the Report of Expenditures for the seismically 
retrofitted bridges was submitted past 180 days of the project completion. The late submission 
was attributed to John Wayne Airport ensuring the Report of Expenditures was accurate and 
acceptable to the Department ofTransportation. 

The recommendation will be implemented. Staff from John Wayne Airport and Orange County 
Public Works have conferred on this issue and determined that each department will identify and 
train staff on compliance and program requirements from the Department ofTransportation and/or 
the California Transportation Commission. 

Recommendation B 
John Wayne Airport management should complete and submit the Final Delivery Report for the 
LBSRA projects as soon as possible. 

John Wayne Airport Response 
John Wayne Airport agrees with the finding that the Final Delivery Reports for the seismically 
retrofitted bridges are overdue. The recommendation will be implemented. John Wayne Airport 
will complete and submit the Final Delivery Reports to the Department of Transportation for the 
Local Bridge Seismic Retrofit Account projects no later than March 31, 2016. 




