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DEPARTMENT OF TRANSPORTATION 

Memorandum Serious dro11gllt. 

Help S11ve Water! 

To: JOHN BULINSKI 
Acting District 8 Director 

Date: June 23, 2015 

File: P2505-0062 

ORIGINAL SIGNED 9Y: 

From: LAURINE BOHAMERA, Chief 
External Audit - Contracts 
Audits and Investigations 

Subject: AUDIT OF "I-215 WIDENING" PROJECT 

Attached is the audit report pertaining to the audit performed on the Riverside County 
Transportation Commission funded using Proposition lB (Prop lB) Corridor Mobility 
Improvement Account funds. The name of the project audited is "1-215 Widening," EA No. 
08-0F161. The Prop lB programmed amount was $10,297,000. The audit was for the period of 
July 1, 2007, through March 31, 2015. 

As required by the Governor's Executive Order S-02-07 and SB88, the expenditures of bond 
proceeds and outcomes are subject to audit. The audit was performed by the State Controller's 
Office on behalf of Caltrans. Deputy Directive l 00-Rl, "Departmental Responses to Audit 
Reports" cites responsibilities of District Directors relative to audits performed. However, as 
this audit report did not disclose any deficiencies, there is no subsequent action required on your 
part. 

Ifyou have any questions, please contact Luisa Ruvalcaba, Audit Manager, at (916) 323-7888. 

Attachment(s) 

c: 	 Stephen Maller, Deputy Director, California Transportation Commission 
Teresa Favila, Assistant Deputy Director, California Transportation Commission 
Bruce De Terra, Acting Division Chief, Transportation Programming 
Doris M. Alkebulan, Prop lB Specialist, Transportation Programming 
Matt Bailey, Prop 1 B Coordinator, Division of Project Management 
Luisa Ruvalcaba, Audit Manager, Audits and Investigations 

"'Provide a safe. s11stai11able. integra1ed and efficien/ tra11sportafion system 
to enhance California seconomy and livability" 



RIVERSIDE COUNTY 

TRANSPORTATION COMMISSION 


Audit Report 

CORRIDOR MOBILITY IMPROVEMENT ACCOUNT 

PROGRAM 


PROPOSITION lB BOND-FUNDED PROJECT 

EA No. OF161/P2505-0062 


July 1, 2007, through March 31, 2015 

BETIYT. YEE 

California State Controller 

June 2015 
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Laurine Bohamera, Chief 
Audits and Investigations 
California Department of Transportation 
P.O. Box 942874 
Sacramento, CA 94274-0001 

Dear Ms. Bohamera: 

The State Controller's Office (SCO) audited the Riverside County Transportation Commission's 
(implementing agency) financial management system relative to projects funded and reimbursed 
by Proposition lB bond funds during the audit period of July l, 2007, through March 31, 2015. 

The SCO performed the audit in accordance with generally accepted government auditing 
s tandards and based on audit procedures performed, we determined that the implementing 
agency's accounting system and internal controls appear adequate to accumulate and segregate 
reasonable, allocable, and allowable project costs as required by Title 2, Code ofFederal 
Regulations, Part 225, and California Department of Transportation (Caltrans) and 
Transportation Commission (Commission) program guidelines and agreements. 

We audited the Proposition lB bond funded project "1-215 Widening (Add One Mixed Flow 
Lane in Each Direction)" and determined that: 

• 	 The implementing agency complied with applicable federal and state procurement 
requirements as required by Title 49, Code ofFederal Regulations, Part 18, and/or California 
Public Contract Code sections 10140-10141. 

• 	 The project costs incurred and reimbursed were in compliance with required Caltrans and 
Commission program guidelines, procedures, agreements, or approved amendments; contract 
provisions; and/or applicable state and federal laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with the project scope, 

schedule, and benefits described in the executed project baseline agreements or approved 

amendments thereof. 


Schedule 1 of this report is a summary of project costs programmed, approved, expended, and 

audited during the audit period. 




Laurine Bohamera, Chief -2- June 23, 2015 

Our audit did not disclose any findings. 

If you have any questions, please contact Andrew Finlayson, Chief, State Agency Audits Bureau, 
by telephone at (916) 324-6310. 

Sincerely, 

JEl&FREYV. BROWNFIELD, CPA 
Chief, Division of Audits 

JVB/as 

cc: Jan Goto, Audit Manager 
Division of Audits - Bond Unit 
State Controller's Office 

Albert Marroquin, Auditor-in-Charge 

Division of Audits - Bond Unit 

State Controller's Office 




Audit Request No. P2505-0062 
Riverside County Tra11sponatio11 Commission Corridor Mobility lmprove111e111 Acco11111 Program 

Contents 


Audit Report 


Summary .. ... .............. ................... ..................... ............. ......................... ......... ....... ........... 1 


Background . . .. . . . . .. . . . . . . . . . . ... . . . . . . . . ... . . . . . . . . . . . . . . . ... .. ... . . . . ... . . . . . . . . . .... . . . . . . . . . .. . . . .. . . . . . . . . . . . . . . . . . . .. . . . .... 1 


Objectives, Scope, and Methodology ...................... ................. .......... ...... .................... .... 2 


Conclusion .... . . . . . . ... . . . . . . . . . . . . . . . . . . ... . . . . . . ... . . . . . . . ... . . ........ ...... ... . . . . . . . . . . ... .. . . . . . . . . . . . . . . . . . . . . . . . . .. . . ....... 3 


Views of Responsible Officials.. ..... ................................... ..... ...... ......... .. ....... ....... ...... ...... 4 


Restricted Use ............. ... .. .............. ......... ....... ... . ... ........ ..... ... ........ ...... .. ... .. .. .. ........ ...... ...... 4 


Schedule 1-Summary of Project Costs Approved, Expended, and Audited ...... ........ .... 5 




Audit Request No. P2505-0062 
Riverside Co1111ty Tra11sportatio11 Commission Corritlor Mobility lmproveme/I/ Account Program 

Audit Report 
Summary 

Background 

The State Controller's Office (SCO) audited the Riverside County 
Transportation Commission's (implementing agency) financial 
management system relative lo projects funded and reimbursed by 
Proposition 1B bond funds during the audit period of July 1, 2007, through 
March 31, 2015 . 

The SCO performed the audit in accordance with generally accepted 
government auditing standards and based on audit procedures performed, 
we determined that the implementing agency's accounting system and 
internal controls appear adequate to accumulate and segregate reasonable, 
allocable, and allowable project costs as required by T itle 2, Code of 
Federal Regulations, Part 225 (2 CFR 225), and California Department of 
Transportation (Caltrans) and Transportation Commission (Commission) 
program guidelines and agreements. 

We audited the Proposition 1B bond-funded project "I-215 Widening 
(Add One Mixed Flow Lane in Each Direction)" and determined that: 

• 	 The implement ing agency complied with applicable federal and state 
procurement requirements as required by Title 49, Cod~ of Federal 
Regulations, Part 18 (49 CFR 18), and/or California Public Contract 
Code sections 10140-10141. 

• 	 The project costs incurred and reimbursed were in compliance with 
required Caltrans and Commission program guidelines, procedures, 
agreements, or approved amendments; contract provisions; and/or 
applicable stale and federal laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with 
the project scope, schedule, and benefits described in the executed 
project baseline agreements or approved amendments thereof. 

Our audit did not disclose any findings. 

In 	 accordance with Caltrans and Commission executed project 
agreement(s) or approved amendments, the project " I-215 Widening (Add 
One Mixed Flow Lane in Each Direction)" was programmed and approved 
lo receive $10,297,000 in Proposition 1B bond funds, for one or more 
phases of work, under the Corridor Mobility Improvement Account 

· program. 

The implemenling agency is responsible for implementation and 
successful completion of each project component and activities as defined 
in the project's baseline agreement. The project's completion date was 
November 21, 2013. 
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A11dlt Request No. ?2505-0062 
Riverside Co1111ty Transpol'latio11 Commission Corridor Mobility Improvement Acco11111 Program 

This audit was performed by the SCO on behalf ofCaltrans (Audit Request 
No. P2505-0062). The authority Lo conduct this audit is given by: 

• 	 Interagency Agreement No. 77A0027, dated December 1, 2007, 
between the SCO and Callrans, which provides that the SCO will 
perform audits of project expenditures that were funded and 
reimbursed by the Proposition 1 B Bond Fund to ensure compliance 
with Caltrans and Commission Proposition lB program guidelines. 

• 	 Government Code section 12410, which states, "The Controller shall 
superintend the fiscal concerns of the state. The Controller shall audit 
all claims against the state, and may audit the disbursement of any 
state money, for correctness, legality, and for sufficient provisions of 
law for payment." 

Objectives, Scope, 	 The SCO audited the implementing agency's financial management 
system relative to projects funded and reimbursed by the Proposition 1Band Methodology 
Bond Fund during the audit period of July 1, 2007, through March 31, 
2015. 

The objectives of our audit were to determine whether: 

• 	 The implementing agency's accounting system and internal controls 
were adequate to accumulate and segregate reasonable, allocable, and 
allowable project costs as required by 2 CFR 225, and Caltrans and 
Commission program guidelines, procedures, project agreements, or 
approved amendments. · 

• 	 The implementing agency complied with applicable federal and state 
procurement requirements as required by 49 CFR 18, California 
Public Contract Code sections 10140-10141, and/or provisions stated 
in the contract. 

• 	 The project costs incurred and reimbursed were in compliance with 
required Caltrans and Commission program guidelines, procedures, 
agreements, or approved amendments ; contract provisions; and/or 
applicable state and federal laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with 
the project scope, schedule, and benefits described in the executed 
project baseline agreements or approved amendments thereof. 

To achieve our audit objectives, we performed the following audit 
procedures: 

• 	 Reviewed the implementing agency's prior audits and single audit 
reports; 

• 	 Reviewed the implementing agency's written policies and procedures 
relating to accounting systems, construction project management, and 
contract management; and 

• 	 Interviewed employees, completed the internal control questionnaire, 
and performed a system walk-through in order to gain an 
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Audit Request No. P2505-0062 
Riverside Co1111ty Tra11sportatio11 Co111111i.uio11 Col'l'idor Mobility /111prove111e111Acco11111 Program 

Conclusion 

understanding of the implementing agency's internal controls, 
accounting systems, timekeeping and payroll systems, and billing 
processes related to transportation projects; specifically, projects 
funded by Proposition lB. 

For the project(s) under review, we performed the following audit 
procedures: 

• 	 Obtained project files and reviewed preliminary information to ensure 
that the implementing agency complied with applicable state and 
federal procurement requirements; 

• 	 Obtained project expenditure reports, selected a sample of activities 
that were funded by Proposition lB, and obtained and reviewed 
supporting documentation to ensure that project expenditures were 
reasonable, allocable, and allowable in accordance with Caltrans and 
Commission program guidelines, procedures, agreements, and 
applicable state and federal requirements; 

• 	 Reviewed significant contract change orders to ensure that they were 
properly approved and supported; 

• 	 Reviewed project final reports, close-out documents, finance letters, 
and baseline agreements to ensure that variances or changes to the 
project's scope, schedule, costs, and benefits were properly approved 
and supported; and 

• 	 Reviewed the project payment history fi le and/or invoices sent to the 
Callrans accounting office to ensure that the implementing agency 
properly prepared and/or billed Caltrans for reimbursement of project 
expenditures as required by Caltrans' local assistance procedures. 

We conducted this performance audit in accordance with generally 
accepted government auditing standards. Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to 
pro\lide a reasonable basis for our findings and conclusions based on our 
audit objectives. We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit 
objectives. 

We did not audit the implementing agency's financial statements. We 
limited our audit scope to planning and performing audit procedures 
necessary to achieve our audit objectives. 

We determined that the implementing agency's accounting system and 
internal controls appear adequate to accumulate and segregate reasonable, 
allocable, and allowable project costs as required by 2 CFR 225, and 
Caltrans and Commission program guidelines and agreements. 

We audited the Proposition 1B bond-funded project "I-215 Widening 
(Add One Mixed Flow Lane in Each Direction)" and determined that: 
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Artdit Req11est No. P2505-0062 
Riverside Co1111ty Tra11sportatio11 Co111111issio11 Corridor Mobility l111prove111e111 Acco1111r Program 

Views of 
Responsible 
Officials 

Restricted Use 

• 	 The implementing agency complied with applicable federal and state 
procurement requirements required by 49 CFR 18, California Public 
Contract Code sections 10140-10141, and/or provisions stated in the 
contract. 

• 	 The project costs incurred and reimbursed were in compliance with 
required Caltrans and Commission program guidelines, procedures, 
agreements, or approved amendments; contract provisions; and/or 
applicable state and federal laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with 
the project scope, schedule, and benefits described in the executed 
project baseline agreements or approved amendments thereof. 

Our audit did not disclose any findings. 

We discussed our audit results with the Riverside County Transportation 
Commission' s representative on May 6, 2015 . Theresia Trevino, Chief 
Financial Officer, responded by email, agreed with the audit results, and 
stated that the audit report may be issued as final. 

This report is solely for the information and use of the Riverside County 
Transportation Commission, Caltrans, and the SCO; it is not intended to 
be and should not be used by anyone other than these specified parties. 
This restriction is not intended to limit distribu tion of this report, which is 
a matter of public record. 

J,FFREY V. BROWNFIELD, CPA 
Chief, Division of Audits 

June 23, 2015 



Audit Request No. ?2505-0062 
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Schedule 1­
Summary of Project Costs 

Approved, Expended, and Audited 
July 1, 2007, through March 31, 2015 

Project No.LEA No. : 0800000115/0F161 

Project Information: 1-215 Widening (Add One Mixed Flow Lane in Each Direction) 

Project Financial Information: 

Phases Reimbursed by Programmed 
Proposition 18 Bond Fund and Approved Expended Audited Variance • 

Construction $ 10,297,000 $ 9,647,745 $9,647,745 $ 649,255 

Total $ 10,297,000 $ 9,647,745 $9,647,745 $ 649,255 

Project Delivery Baseline: 

Project Phase(s): Baseline Actual 

Beginning construction 12/1/10 12/08/10 
End construction 12/1/13 11/21/ 13 
Beginning closeout 12/3/13 11/21/13 
End closeout 12/1/14 07/01/14 

•Funds were de-obligated 
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