
 

 

       
 

  

 

 

 

 

 

 

  
  

 
 

  

 

   
  

 

  
 

    
 

U.S. DEPARTMENT OF TRANSPORTATION  FEDERAL HIGHWAY ADMINISTRATION   CALIFORNIA DIVISION OFFICE 

RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER 

PROJECT NO. CCO NO. CONTRACT NO. DIST-CO-RTE-PM 

Statewide Various Any Federally 
Funded Project Various 

REQUESTED BY CALT RANS HQ 

RE / DIST RICT 

DATE 

Austin Perez 6/21/2006 
PROPOSED CHANGE: 

Modifications to the requirements of Type 1 Retaining walls with safety barrier, in accordance with 
Caltrans' Division of Construction CPD 06-7, regarding option to eliminate haunch at wall stem. 

Contract time will not be extended.  There will be no cost or credit to the State because of this change. 
REASON FOR CHANGE: 

As outlined in the memorandum from Roberto Lacalle to Dolores Valls dated April 25, 2006, Caltrans 
will allow contractors the option to construct Type 1 Retaining Walls with safety barriers to be 
constructed without a haunch at the wall stem.  This requirement is an alternative construction method 
that will be allowed when requested in writing by the contractor. 

The change was initiated by contractor's to reduce forming costs.  The State benefits in a reduction in 
construction time (easier to construct the wall without the haunch) and a stronger wall stem from the 
additional concrete. 

Any change in specifications requires Caltrans Division of Construction approval, and FHWA prior 
approval for federally funded full-oversight projects.  Statewide blanket prior approval is being sought, 
to avoid the need for processing numerous prior approvals for this change on a contract by contract 
basis. 

AS DISCUSSED IN FIELD (REPORT NO.)  Not Applicable 
TIME EXTENSIONS ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION INVOLVED) 

NONE _____DAYS DEFERRED Not Applicable 
ESTIMATE OF COST: CCO: METHOD OF PAYMENT 

$ Zero INCREASE DECREASE 
CONTRACT ADJUSTMENT OF COMPENSATION 

AGREED PRICE EXT RA WORK AT FORCE ACCOUNT 

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION 
OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS. 

OTHER CONDITIONS: None 
PRIOR APPROAL TO PROCEED GRANTED BY: DATE OF AUTHORIZATION 

Jason Dietz /original signed/ 08/02/06 

Form FHWA CA-358(c)  Rev 1/01 (Copy to CT) 


