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RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER 


PROJECT NO. CCONO. CONTRACT NO. DIST-CO-RTE-PM 
Statewide Various Any Federally Various 

Funded Proiect 
REQUESTED BY DATE 

[ilcALTRANS HQ 

Chuck Suszko July, 29,2010 

PROPOSED CHANGE: 

Revise Section 51-1.13, "Bonding,"ofthe Standard Specifications to require rough texturing when finishing 

concrete placed at the construction joint between the girder stem and deck. 


There will be no cost or credit to the State because of this change. If any change in cost is anticipated, the 

Resident Engineer will apply for necessary FHWA and State approvals to execute the change. 


Contract time will not be extended as a result of this change. 


REASON FOR CHANGE: 

This change will increase the shear capacity at the stem to deck interface and thereby mitigate the potential for 

shear failure at this horizontal construction joint. 


The structure reinforced concrete technical team recommended the changes to Section 51-1.13, "Bonding," 

of the Standard Specifications. 


AS DISCUSSED IN FIELD (REPORT NO.) Not Applicable 


TIME EXTENSIONS ACTIVITY ON CRn'ICAL PATH AFFECTED BY CCO (IF TIME EXTENSION INVOLVED) 

~NONE DAY [J DEFERRED Not Applicable 
s 

ESTIMATE OF COST: CCO: METHOD OF PAYMENT 
$ Zero [J INCREASE [J DECREASE D CONTRACT 0 ADJUSTMENT OF COMPENSATION 

D AGREED PRICE 0 EXTRA WORK AT FORCE ACCOUNT 

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION OF 
SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS. 

OTHER CONDITIONS: None 
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