
 
 

 

  
  
 
 

   

 
  

  

 

  

 

 

 

 
 
 
 

 

 

State of California 	 Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m Flex your power! 
Be energy efficient! 

To: DEPUTY DISTRICT DIRECTORS, Construction 
DEPUTY DIVISION CHIEF, Structure Construction 
CONSTRUCTION MANAGERS 
SENIOR CONSTRUCTION ENGINEERS 
RESIDENT ENGINEERS 

Date: 

File: 

July 22, 2011 

Division of Construction 
CPD 11-2 

From: MARK LEJA 

Chief 

Division of Construction 

Subject: Grandfathered Risk Level 1 Projects Continuing Past September 2, 2011 

The State Water Resources Control Board adopted the new Construction General Permit (CGP) 
(Order No. 2009-0009-DWQ) on September 2, 2009. The CGP includes training qualifications 
and certification requirements, as well as project risk level determination. Construction 
procedure directives (CPD) 10-4, “Implementation of New Construction General Permit,” issued 
May 24, 2010, and 10-9, “Implementation of New Construction General Permit Risk Levels 2 
and 3,” issued July 30, 2010, describe how to implement CGP requirements on Caltrans projects. 

The CGP allows projects that meet certain criteria and that submitted a Notice of Construction 
before July 1, 2010, to be grandfathered at Risk Level 1 until September 2, 2011. This CPD 
provides instruction on how ongoing grandfathered projects at Risk Level 1 that will not be 
completed by September 1, 2011, will implement the training qualifications and the certification 
and risk level requirements of the CGP. 

For grandfathered projects at Risk Level 1 that will not be completed by September 1, 2011, 
resident engineers must contact the project engineer and request a project risk level calculation. 
The project engineer will coordinate with the district National Pollution Discharge Elimination 
System coordinator to provide the risk level determination. 

If the recalculated project risk level is either Risk Level 2 or 3, the project implements the 
requirements of the CGP using a contract change order that follows the procedure in CPD 10-9. 

If the recalculated project risk level is Risk Level 1, the resident engineer issues a change order. 
The change order includes contractor compensation for the following: 

•	 Hiring a water pollution control manager who meets the qualified SWPPP developer 
requirement of Section IV of the CGP. 

•	 Amending the project SWPPP to include the CGP risk level requirements. 
•	 Completing weekly stormwater site inspection reports. 
•	 Monitoring quarterly visual non-stormwater discharge. 
•	 Writing stormwater annual reports. 

For assistance in calculating contract change order estimated costs for the water pollution control 
manager, weekly stormwater site inspections, and stormwater annual report refer to CPD 10-9. 

This directive provides a sample change order memorandum and a sample change order (attached) 
for these grandfathered projects and two specifications, “Water Pollution Control” and “Construction 
Site Management,” to help implement the new CGP requirements. 
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This directive serves as delegation of authority from the Division of Construction and the Federal 
Highway Administration for approval of change orders when implemented under their requirements. 
The Division of Construction must approve if the change order language is altered or has a total 
absolute value exceeding $200,000 according to CPB 06-5, “Contract Change Order Approval 
Delegation.” High-profile projects that have change orders with altered language, require time 
extensions or have value exceeding $200,000 need FHWA approval. 

For additional information or assistance, please contact Hamid Hakim at hamid_hakim@dot.ca.gov 
or (916) 653-7289. 

Attachments: Sample Change Order Memorandum 

Sample Change Order 

Change Order Attachment 1, Water Pollution Control 

Change Order Attachment 2, Construction Site Management 

FHWA—Record of Blanket Prior Approval for Major Contract Change Order 
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