U.S. DEPARTMENT OF TRANSPORTATION  FEDERAL HIGHWAY ADMINISTRATION  CALIFORNIA DIVISION OFFICE

RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR
CONTRACT CHANGE ORDER

PROJECT NO. CCO NO. CONTRACT NO. DIST-CO-RTE-PM
Statewide Various éj% gg%igilelgt Various
REQUESTED BY ™ CALTRANS HO DATE

Chuck Suszko ™ RE/DISTRICT 2/12/13

PROPOSED CHANGE:

Replace Standard Plan B11-47, “Cable Railing,” with the Revised Standard Plan RSP B11-47, “Cable
Railing,” to raise the height of cable railing from 36” to 42 on all retaining wall structures with cable
railing. This change increases the number of cables from 3 cables to 4 cables and increases the
required length of cable railing posts. This change is in accordance with the Division of Occupational
Safety and Health (Cal/OSHA) requirements.

REASON FOR CHANGE:

The height of the cable railing was increased from 36" to 42" in accordance with the Division of
Occupational Safety and Health (Cal/OSHA) requirements. Cable railing on retaining walls prevents
falls and must meet Cal/OSHA requirements. The revised Cal/OSHA requirements resulted in the
issuance of Revised Standard Plan RSP B11-47.

TIME EXTENSIONS ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION
¥ NONE DAys | DEFERRED N/A
ESTIMATE OF COST: CCO: METHOD OF PAYMENT

| CONTRACT ITEMS [¥ ADJUSTMENT OF COMPENSATION

s_TBD ¥ INCREASE | DECREASE ¥ AGREED PRICE | EXTRAWORK AT FORCE ACCOUNT

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION
OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS.

OTHER CONDITIONS:

PRIOR APPROAL TO PROCEED GRANTED BY: DATE OF AUTHORIZATION

5'% /7% March 19, 2013
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