
        
 

    

  

 

 

 

 

 

 

 

 

 

  

   

  

  
 

 
   

   

   

  

   
 

U.S. DEPARTMENT OF TRANSPORTATION  FEDERAL HIGHWAY ADMINISTRATION   CALIFORNIA DIVISION OFFICE 

RECORD OF BLANKET PRIOR APPROVAL FOR MAJOR 
CONTRACT CHANGE ORDER 
PROJECT NO. 

Statewide 

CCO NO. 

Various 

CONTRACT NO. 

Any Federally 
Funded Project 

DIST-CO-RTE-PM 

Various 

REQUESTED BY 
CALT RANS HQ 

RE / DIST RICT Chuck Suszko 

DATE 

5/13/13 

PROPOSED CHANGE: 

A contractor requested change to use reclaimed asphalt pavement (RAP) as a substitute for up to 25 
percent of the dry virgin aggregate weight in hot mix asphalt (HMA) Type A. The contractor shall 
provide the HMA mix design, RAP quality control and additional quality control testing during HMA 
production. The state revised the Section 39 specification by increasing the amount of RAP allowed in 
HMA Type A or Type B from up to 15 percent to up to 25 percent of dry virgin aggregate weight. The 
requirements for using up to 25 percent RAP were included in the 2010 revised Standard Specifications 
starting on February 22, 2013. 

Contract time will not be extended as a result of this change. 

There will be no credit or cost to the state as a result of this change. The credit will be based on the 
differences in the costs of HMA with 15 percent RAP versus HMA with up to 25 percent. Force 
account analysis for credits shall be filed in the project’s records. The credits will vary on a project by 
project basis. 

REASON FOR CHANGE: 

The 2010 revised Standard Specifications (RSS) contains new language that allows contractors to use 
reclaimed asphalt pavement (RAP) as a substitute for up to 25 percent of the dry virgin aggregate mass 
in the hot mix asphalt mix. This change is necessary in the interim in order to implement the revised 
specification ongoing construction projects. 

The change is initiated by contractors to reduce hot mix asphalt production costs. The state benefits by 
recycling materials, thereby diverting solid waste from landfills and extending our existing aggregate 
reserves. 

FHWA prior approval is being sought to avoid the need for processing numerous prior approvals for 
this change on a contract-by-contract basis. 

TIME EXTENSIONS 

NONE DAY 
S 

DEFERRED 

ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION 

N/A 

ESTIMATE OF COST: 

$ 0.00 
INCREASE DECREASE 

CCO: METHOD OF PAYMENT 

CONT RACT ADJUST MENT OF COMP ENSAT ION 

AGREED P RICE EXT RA WORK AT FORCE ACCOUNT 

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION 
OF SUPPORTING DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS. 

OTHER CONDITIONS: 

PRIOR APPROAL TO PROCEED GRANTED BY: DATE OF AUTHORIZATION 

Form FHWA CA-358(c) Converted to Word 1/01 (Copy to CT) 




