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Subject: SUSPENSION OF THE SRT 350, SRT-27SP AND SRT-31 GUARDRAIL END TREATMENTS

Effective July 25, 2016, the California Department of Transportation (Caltrans) suspended the
use of the SRT 350 6-post, 8-post, and 9-post systems, SRT-27SP, and SRT-31 guardrail end
treatments in state highway projects until further notice. This suspension affects construction
projects with any of the above SRT (slotted rail terminal) end treatments selected as an
alternative flared terminal system.

The following guidelines are provided to assist in addressing this action:

e If the end treatment has already been installed, verify that it has been installed correctly,
make any necessary corrections if needed, and pay for the item. Do not remove and replace
the system.

e If the end treatment is in the process of being installed, complete the installation and address
as in the previous bullet.

e |f the SRT system has been acquired but not installed, direct the contractor to hold the
materials until a storage site is identified by the resident engineer. Direct the contractor to
acquire and install one of the equivalent alternative systems identified on the authorized
materials list. A change order will be needed.

If a change order is needed as indicated above, it should include removal of the SRT end
treatment from the contract, provide options for replacement, and list additional material costs
for the replacement system. The change order may also include payment for the acquired SRT
system, delays to the controlling operation, and other actual costs related to this action.
Contractors must provide a breakdown of the costs incurred due to this change, including time
delays. Delay, purchase, and transportation costs of the system must be segregated and funded
through non-federal funds to ensure federal funding requirements are met.

Work with the administering agency on oversight projects to ensure that they are aware of the
suspension of the SRT systems and that proper alternatives are incorporated into their project.
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If you have any questions, please contact Samir Ead, Division of Construction, at
samir.ead@dot.ca.gov or (916) 654-4580.

Attachments: Division of Traffic Operations Memorandum, “Suspension of the SRT Systems,”
dated July 25, 2016
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