
 

 

 
  

  
 

                  

 

TELECOPY
 
California Department of Transportation 

CONSTRUCTION DIVISION 

TO: District 11 CCO Desk 
Date: 8/13/2008 

Contract No.: 11 - 080924 

Road: SD-15, M38.7/M42.7 

FED. No.: ACIM-015-4(196)24N 

To: ORSO-DELGADO - 11 

Attention: 11 - FELLEKE 

HQ Direction: TO ISSUE AND APPROVE 

CCO No. 002 Sup. No. 4 Rev. No. 0 

Per Your Submittal Dated: 8/13/2008 CCO Category Code: A - Q - Z - Z 

ADDITIONAL FUNDS FOR CCO 2, WHICH COMPENSATES THE CONTRACTOR FOR PAVING 
ASPHALT INDEX PRICE ADJUSTMENTS IN ACCORDANCE WITH SECTION 5-1.14, 
"COMPENSATION ADJUSTMENT FOR PRICE INDEX FLUCTUATIONS," OF THE SPECIAL 
PROVISIONS. 

NOTE THAT THIS CHANGE IS BEING ISSUED UNILATERALLY. 

ISSUE AND APPROVE IS CONDITIONAL ON THE FOLLOWING: 

1. OBTAINING THE PROJECT MANAGER'S CONCURRENCE AND NOTING ON THE CCO MEMO. 

2. WITHIN THE CCO MEMO, CORRECT THE ESTIMATE OF COST SECTION'S TOTAL TO DATE 
AMOUNT. 

TOTAL COST FOR THIS CHANGE, INCLUDING THIS SUPPLEMENTAL, IS SHOWN AS $326,260.06 
WITH NO TIME ADJUSTMENT. 

Items: $0.00 
Force Account: $0.00 

Agreed Price: $0.00 
Adj. of Comp. $53,260.06 

Total: $53,260.06 

Dolores Valls, Time: (NONE) 
Assistant Division Chief, by: 

Ken Darby 
Division of Construction 

1120 "N" Street, MS-44, Sacramento, CA 95814 
Fax Number: (916) 654-5735 

To Confirm Transmission, Call (916) 654-5259 
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