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1.       09-359004
09-Iny-190-
18.5/24.6 86,600 3/10/2014 4/9/2014 4/24/2014 10/27/2014

Granite 
Construction 
Co. Chris Talbot

2.       06-0R2204
06-Tul-137-
18.2/27.4 126,000 3/10/2014 4/9/2014 5/7/2014 11/7/2014

Papich 
Construction 
Co. Inc. Blas Martinez

3.       03-3M9204
03-ED-193-
R6.0/12.7 59,300 4/1/2014 4/30/2014 5/21/2014 11/18/2014

Sierra Nevada 
Construction, 
Inc.

Jarrett 
Woodruff

4.       11-2M6304
11-SD-76-
24.1/34.9 166,000 4/1/2014 5/15/2014 6/9/2014 5/6/2015

Hazard 
Construction 
Company Gary Levine

5.       03-3F6704 03-ED‐49‐23.9/35 211,000 9/15/2014 10/22/2014 12/3/2014

Martin 
Brothers 
Construction

Jarrett 
Woodruff

6.       03-3F6504
03-Nev-89-
1.2/8.7 128,000 9/22/2014 10/23/2014 12/16/2014 11/17/2015

Granite 
Construction 
Co. Jeff Johnston

7.       06-0Q2404
06-
FRE‐41‐R3‐M6.1 54,500 9/22/2014 10/16/2014 11/12/2014 8/4/2015

Teichert 
Construction Cary Cruz

8.       06-0Q2504

06-
KIN‐198‐R9.5‐R14
.7 40,500 9/15/2014 10/29/2014 12/3/2014 10/15/2015

Granite 
Construction 
Co. Dallia Foster

9.       06-0T1704
06-Ker-58-
28.2/31.5 55,900 2/17/2015 3/11/2015 4/3/2015 9/3/2015

Griffith 
Company

Amerjit Singh 
Dhaliwal

10.    10-1C9304
10-Ama-124-
R2.5/R10.3 131,000 2/17/2015 3/12/2015 4/30/2015 12/7/2015

George Reed, 
Inc. Pawan Garg

11.    09-359904

09-Iny,Mno-127, 
120-34.5/41.8, 
43.0/45.1 143,000 3/2/2015 3/24/2015 4/20/2015 Pave-Tech, Inc. Chris Talbot

12.    05-1F8504
05-SBt-25-
38.2/44.2 100,000 3/16/2015 4/23/2015 5/14/2015 11/20/2015

Graniterock 
Company

Farshad 
Keshavarzi
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13.    08-1F4704
08-SBd-178-
0.0/7.5 124,000 3/16/2015 4/8/2015 5/14/2015 10/16/2015

Griffith 
Company Sue Sarkin

14.    06-0S1704
06-Fre-33-
11.1/14.8 53,700 3/16/2015 4/9/2015 5/6/2015

Granite 
Construction 
Co. Cary Cruz

15.    08-1E2204

08-SBd-127-
3.0/10.5 
37.7/41.47 203,000 3/23/2015 4/15/2015 5/12/2015 11/20/2015

Sully-Miller 
Contracting 
Company Khoa Nguyen

16.    06-0Q7204
06-Ker-33-
27.0/34.2 102,000 3/23/2015 4/16/2015 5/15/2015 10/7/2015

Teichert 
Construction

Amerjit Singh 
Dhaliwal

17.    06-0S2904
06-Ker-43-
9.2/16.1 91,000 3/23/2015 4/21/2015 5/19/2015 9/14/2015

Griffith 
Company

Amerjit Singh 
Dhaliwal

18.    06-0T1904
06-Fre-145-
13.2/20.5 104,000 3/30/2015 4/22/2015 5/19/2015 1/6/2016

Granite 
Construction 
Company Cary Cruz

19.    09-355304
09-Iny-127-
0.0/21.0 333,000 9/21/2015 10/20/2015 1/8/2016 Pave-Tech, Inc. Chris Talbot

20.    10-1E4204
10-SJ-12-
11.0/15.0 62,000 10/12/2015 11/3/2015 12/14/2015

George Reed, 
Inc. David Abledu 4/12/2016

21.    09-361604
09-Iny-190-
14.0/18.5 69,100 11/23/2015 1/6/2016 1/28/2016

Sully-Miller 
Contracting 
Company Chris Talbot

22.    05-1G6304
05-SLO,SB -166-
21.05/25.5 83,000 12/21/2015 1/26/2016 2/9/2016

CalPortland 
Construction

Anthony 
Deanada 4/4/2016

23.    02-1H0304
02-Sis-161-
9.0/15.0 81,200 1/4/2016 1/28/2016 3/1/2016

Hat Creek 
Construction 
& Materials 
Inc. Jeff steppat

24.    07-2W9304
07-Ven-33-
40.0/42.0. 32,900 2/8/2016 3/1/2016 3/25/2016

Griffith 
Company

25.    03-0G4704
03-Col-45-
24.6/28.8 70,100 2/8/2016 3/3/2016 3/22/2016

Knife River 
Construction

cameron 
knudson

26.    01-0F2604
01-Men-162-
29.8/34.0 33,600 3/21/2016 4/12/2016 4/4/2016
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27.    05-1C8304
05-SB-154-
R5.9/22.9 58200 4/11/2016 5/25/2016

sent the new 
spec 4/4/16

28.    09-364304
09-Mno-395-
106.3/120.5 270,000 4/11/2016 5/26/2016 4/4/2016

29.    03-4F7404
sent new spec on 
4/6/16
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