
 

 

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

01District 

01-DN-101-39.6/43.7 

Fed Aid 

HB1 

Pgm Code 

01-491404 

Contract 

NH-Q101-(181)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

Description 

INSTALL RUMBLE STRIPS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$622,992

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/10 

Awarded 

01/12/11 

Approved 

03/17/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-DN-199-18.2/18.6 

HB1 

01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

HI TECH ROCKFALL CONSTRUCTION 

INC 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,495,484
 $1,559,007

 $0

07/01/10 
07/29/10 
06/30/11 

89%

 96%

SUSPENDED 

01-DN-999-/0 

HB1 

01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

SWPPP 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,681,744
 $627,170
 $627,170

10/11/10 
11/04/10 
08/15/11 

19%

 37%

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$865,083
 $0
 $0

12/08/10 
12/22/10 
05/31/11 

0%

 0%

SUSPENDED 

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$884,946
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

SUSPENDED 

01-HUM-96-.5/3.7 

HA22 

01-459404 
STP-P096-(047)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT AND NEAR WILLOW 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,072,205 
$0 
$0 

11/24/10 
12/16/10 
03/07/11 

0% 

0% 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-3.0/20.4 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $334,413 02/22/11 0%
01-472204 
ER-43L3-(004) 

--()

AT 2.3 MILES NORTH OF PG&E SERVICE 

CENTER ROAD AND FROM 0.9 TO 0.6 MILE 

SOUTH OF TISH TANG SI 

RECONSTRUCT ROADWAY 

REDDING CA 96049 96049 

(530)223-9322 

P O BOX 494520 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

03/15/11 
08/15/11 

0%

SUSPENDED 

HA23 WPCP 

01-HUM-101-.2/126 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,847,744 06/17/10 68%

HB1 

01-464004 
HSN-Q101-(162)E 

Q1-01 1-(2E) 

--() 

WPCP 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$3,269,371
 $626,191

07/08/10 
07/20/11 

73%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 99%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,675,333
 $0

09/05/08 
03/25/11 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,725,385
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,144,755 12/08/10 0% 
01-478804 
ACNH-Q101-(178)E 

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649

5601 S. BROADWAY 

EUREKA, CA 95503 

$0 
$0 

12/22/10 
05/02/11 

0% 

SUSPENDED 

HA22 WPCP 



 

 

 

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

01District 

01-HUM-101-89.3/90.2 

Fed Aid 

HA21 

Pgm Code 

01-296104 

Contract 

ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

SWPPP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

Description 

REPLACE BRIDGES 

Type Of Work 

GOLDEN STATE BRIDGE INC 

Contractor 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

Resident 
Engineer 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,500,488

Bid + CCOs

 $26,190,700

Comp To date

 $319,621

This Month 

09/18/08 

Awarded 

09/26/08 

Approved 

12/25/12 

Est Comp
Accepted 

51%

%Time

 65%

% Work 
Message 

01-HUM-101-121.8/122.7 

HB1 

01-496004 
HSNH-Q101-(195)E 

Q1-01 1-(5E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR ORICK FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

BALD HILLS ROAD 

INSTALL METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

QUINTRELL, HEIDI 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$194,500
 $0
 $0

03/01/11 
03/15/11 
04/20/11 

0%

 0%

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,388,503
 $46,178

 $0

06/21/10 
07/13/10 
06/27/11 

12%

 3%

SUSPENDED 

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,417,467
 $5,199,820
 $157,371

03/04/09 
03/27/09 
12/16/11 

60%

 62%

SUSPENDED 

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$3,224,250 
$1,588,825 
$338,129 

10/28/10 
12/01/10 
07/25/11 

53% 

49% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $299,893 01/26/11 0%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

02/15/11 
04/24/11 

0%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

(707)825-4887 

HA23 SWPPP (916)388-0308 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $328,666 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 27%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$1,500
 $0

04/13/10 
02/02/11 

0%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $366,900 06/03/10 62%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$345,134
 $0

06/30/10 
02/28/11 

94%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 SUSPENDED 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $255,721 03/18/10 100%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$255,721
 $0

04/22/10 
03/16/11 

100%

COMPLETED 
03/25/11 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $11,925,542 01/05/11 0% 
01-3986U4 
NH-P053-(024)3

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074

P. O. BOX 457 

LOWERLAKE, CA 95457 

$0 
$0 

02/15/11 
04/24/12 

0% 

HA22 SWPPP 



 

  

  

  

  

  

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 04/20/11	
05/05/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-LAK-999-/0 IN LAKE COUNTY AT VARIOUS LOCATIONS DIRT AND AGGREGATE NARINE, OUNGKAR $2,626,284 12/10/10 0%

01-464404 $717,605 12/23/10
METAL BEAM GUARD RAIL	 INTERCHANGEINC
 7663 S. HWY 29	 0%

HSST-X033-(073)E	 $0 08/03/11


20905 NE SANDY BLVD KELSEYVILLE, CA 95451

X0-33 0-(3E)
 

(707)279-2492	 SUSPENDED

--() FAIRVIEW OR 97024
 

HB1 WPCP (503)661-5093
 

01-MEN-1-74.7/75.9	 IN MENDOCINO COUNTY NEAR WESTPORT AT ROBERT J FRANK CONSTRUCTION LEES, CHARLES $202,160 12/30/10 0%

01-472904	 $0 01/25/11
1.1 MILES SOUTH AND AT 1.7 MILES INC
 925 B NORTH FRANKLIN	 0%

ER-43K6-(000)4	 $0 03/30/11


NORTH OF BLUE SLIDE GULCH VIADUCT 2806 TARMAC ROAD
 STREET
 
--()
 

PLACE HOT MIX ASPHALT FORT BRAGG, CA 95437 SUSPENDED

REDDING CA 96003
 

(707)961-5413

HA23 WPCP	 (530)222-1408
 

01-MEN-1-82.1/82.3	 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,564,464 10/07/10 0%


FROM 1.4 MILES NORTH OF HOWARD CREEK P O BOX 9337
01-472604	 $41,281 11/05/10
925 B NORTH FRANKLIN	 3%

ER-43K0-(004)E	 $0 10/15/11


BRIDGE TO 0.6 MILE SOUTH OF JUAN
 ROAD
 
--()	 SAN RAFAEL CA 94912


CREEK BRIDGE	 FORT BRAGG, CA 95437 SUSPENDED

(415)453-3732


CONSTRUCT TIEBACK RETAINING WALL (707)961-5413

HA23 WPCP
 

01-MEN-1-104.9/105	 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%


SOUTH FORK EEL RIVER BRIDGE 14710 S MAPLE AVENUE
01-485904	 $5,444 07/08/10
1656 UNION STREET	 1%

$0 02/03/11


CLEAN AND PAINT BRIDGE
 EUREKA CA 95501
 
GARDENA CA 90248
 

(707)441-4664	 SUSPENDED

(310)515-0433
 

HM3 WPCP
 

01-MEN-20-4.7/4.9	 IN MENDOCINO COUNTY NEAR FORT BRAGG TEAM GHILOTTI INC ORTIZ, AL $606,418 01/27/11 0%


FROM 7.7 MILES TO 4.9 MILES EAST OF 2531 PETALUMA BLVD SOUTH
01-482104	 $0 02/10/11
925 N FRANKLIN STREET	 0%

HSST-P020-(154)E	 $0 06/06/11


ROUTE 1	 FORT BRAFF, CA 95437

P0-20 1-(4E)	 PETALUMA CA 94952


CONSTRUCT TIMBER RETAINING WALL (530)225-3080 SUSPENDED

--() (707)763-8700
 

HB1 WPCP
 

01-MEN-101-.1/101.6	 IN MENDOCINO COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,332,164 06/10/10 47%
 

LOCATIONS FROM 0.3 MI SOUTH OF 830 HILMA DRIVE
01-464304	 $2,564,675 06/30/10
1487 SANDY PRARIE	 59%

SARR-Q101-(169)E	  $0 08/23/11


RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH COURT, STE. E

Q1-01 1-(9E) EUREKA CA 95503


OF BEAR PEN UNDERCROSSING
 FORTUNA CA 95540
 
--()	 (707)845-0990


RECONSTRUCT METAL BEAM GUARD RAIL (707)725-1022

HB1 SWPPP
 



 

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

01District 

01-MEN-101-19.7/30.8 

Fed Aid 

HB1 

Pgm Code 

01-499904 

Contract 

HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

Description 

INSTALL MEDIAN CABLE BARRIER 

Type Of Work 

GHILOTTI BROS INC 

Contractor 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

Resident 
Engineer 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,041,238

Bid + CCOs

 $1,250

Comp To date

 $0

This Month 

12/09/10 

Awarded 

01/05/11 

Approved 

09/01/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,522,941
 $6,967,761
 $1,055,979

07/23/10 
08/06/10 
09/09/11 

41%

 66%

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E 

Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952
 $0
 $0

12/08/10 
12/30/10 
03/21/11 

0%

 0%

SUSPENDED 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--()

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,068,550
 $0
 $0

03/04/11 
03/17/11 
11/28/11 

0%

 0%

SUSPENDED 

01-MEN-162-14.0/19.8 

HA23 

01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

WPCP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR. 

GARBERVILLE, CA 95542 

$551,662
 $0
 $0

10/19/10 
11/02/10 
02/11/11 

0%

 0%

SUSPENDED 

01-MEN-175-.2/9.3 

HA23 

01-477104 
ACST-43K5-(004)E

 43-K5 0-(4E) 

--() 

SWPPP 

IN MENDOCINO AND LAKE COUNTIES NEAR 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$725,701 
$0 
$0 

12/08/10 
12/22/10 
04/04/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,787,291 05/18/09 50%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,387,079
 $131,877

06/18/09 
11/22/11 

58%

SUSPENDED 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 65%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$286,921
 $0

07/08/10 
03/11/11 

25%

(707)639-4414 
(707)834-1036 

HM3 WPCP 

01-VAR--/0 IN LAKE AND MENDOCINO COUNTIES AT TRAFFIC SOLUTIONS INC BAKER, SCOTT $407,292 01/06/11 18% 
01-495804 
HSST-000C-(324)E

 00-0C 3-(4E) 

--() 

VARIOUS LOCATIONS 

INSTALL RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)274-9451

2617 E HWY 20 

NICE, CA 95464 

$16,500 
$16,500 

01/31/11 
06/01/11 

4% 

SUSPENDED 

HB1 WPCP 

Totals: Authorized Final Amt: $140,413,903 Completed to Date: $74,472,657 Work This Month: $3,272,838
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $4,549,433 12/08/10 0%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/03/11 
05/13/11 

0%

SUSPENDED 

WPCP 

02-LAS-36-25.4/0 IN LASSEN COUNTY IN SUSANVILLE AT TENNYSON ELECTRIC INC ZDENEK, MICHAEL $284,353 12/16/10 0%
02-1E4604 ROUTE 139 

RELOCATE TRAFFICE SIGNALS, SIDEWALK 
LIVERMORE CA 94550 

7275 NATIONAL DR SUITE A 2 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/11/11 
07/07/11 

0%

(925)606-1038 
(530)229-0559 

HB4N WPCP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCZDENEK MICHAEL $3,223,529 03/15/10 72%
02-1E8504 
ACNH-P044-(047)E 

--()

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559 

1031 BUTTE ST. 

REDDING, CA 96001 

$3,123,647
 $0

04/13/10 
04/15/11 

97%

SUSPENDED 

HM1 WPCP 

02-LAS-299-4.7/12.3 IN SHASTA AND LANSEEN COUNTIES ON STEVE MANNING CONSTRUCTION INCZDENEK, MICHAEL $4,042,573 03/03/11 0%
02-2E6604 ROUTE 44 FROM 0.1 MILE WEST OF PLUM 

VALLEY ROAD TO LASSEN COUNTY AND ON 

ROUTE 299 FROM 0.8 MILE 

COLD IN PLACE RECYCLE 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

03/15/11 
06/23/11 

0%

SUSPENDED 

HM1 WPCP 

02-MOD-299-.3/.5 IN MODOC COUNTY NEAR ADIN AT ROUTE HAT CREEK CONSTRUCTION AND TUHOLSKI, JEROME $258,852 01/14/11 0%
02-1E5804 139 

SHOULDER WIDENING WITH DRAINAGE 

MATERIALS INC 

24339 HWY 89 N 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

02/15/11 
04/21/11 

0%

BURNEY CA 96013 
(530)225-3419 

HB4N WPCP (530)335-5501 

02-PLU-70-17.2/17.4 IN PLUMAS COUNTY NEAR BELDEN FROM 0.6 KNIFE RIVER CONSTRUCTION FARLEY, DAMION $1,428,501 12/16/10 8% 
02-2E0004 
HSST-P070-(125)E 

P0-70 1-(5E) 

--() 

MILE TO 0.9 MILE EAST OF 

ROAD 

HOT MIX ASPHALT 

CARIBOU 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)257-8120

1555 E. MAIN STREET 

QUINCY, CA 95971 

$78,313 
$21,488 

01/10/11 
06/10/11 

5% 

SUSPENDED 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $13,887,633 05/03/10 16%
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E)

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$4,139,858
 $291,466

05/18/10 
10/29/12 

30%

SUSPENDED 

HA21 SWPPP 

02-PLU-70-78.4/91.2 IN PLUMAS COUNTY NEAR PORTOLA FROM GRANITE CONSTRUCTION COMPANY COLLINS, RONALD $2,153,126 06/25/10 0%
02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E) 

--() 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$1,575
 $0

07/12/10 
07/15/11 

0%

HM1 WPCP 

02-PLU-70-79.1/0 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,690,445 07/23/09 84%
02-377814 THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

INCORPORATED 

6621 CLARK ROAD 
1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,576,052
 $21,303

08/19/09 
06/20/11 

91%

REPLACE SAFETY ROADSIDE REST AREA 
PARADISE CA 95969 

(530)283-2451 

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 IN SHASTA COUNTY IN AND NEAR TULLIS INC BLINE, JEFF $10,538,330 04/21/10 93%
02-371004 ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$8,712,937
 $396,997

05/24/10 
06/15/11 

81%

HB4N SWPPP 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ELECTRICAL WORKS WILSON, ZACHARY $4,056,763 11/23/10 3%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

INCORPORATED 

CERES CA 95307 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING, CA 96001 

$412,498
 $411,673

12/23/10 
09/01/11 

10%

HB4N SWPPP (209)541-0920 

02-SHA-5-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM 1.3 TULLIS INC WOOD, JAMES $6,046,077 12/21/10 5% 
02-3C0004 
IM-BRIM-(005)8

--() 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-3160

1031 BUTTE STREET 

REDDING, CA 96001 

$909,923 
$335,981 

01/03/11 
01/10/12 

15% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

02-SHA-5-15.1/15.7 IN SHASTA COUNTY IN REDDING FROM GOLDEN STATE BRIDGE INC WOOD, JAMES $62,606,623 03/05/08 0%
02-328034 
ACST-P044-(044)E 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

901 HOWE ROAD 4300 CATERPILLAR ROAD 

REDDING CA 96003 

$61,901,056
 $48,173

03/14/08 
08/03/11 

0%

HB4N 

P0-44 0-(4E)

--() 

SWPPP 

WIDEN HIGHWAY AND RAMPS 
MARTINEZ CA 94553 

(925)372-8000 
(530)225-3160 PLANT EST 

SATIS 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,093,879 09/25/09 24%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$34,961,824
 $0

10/14/09 
03/03/15 

28%

HA21 SWPPP 

02-SHA-5-43.1/0 IN SHASTA CO ABOUT 0.8 KM NORTH OF GIFFORD CONSTRUCTION INC PASCAL, ANTHONY $1,370,395 10/15/09 0%

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E) 

--() 

WPCP 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 
REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,361,398
 $0

11/09/09 
04/20/11 

PLANT EST 

SATIS 

0%

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY PASCAL, ANTHONY $30,851,593 11/29/10 0%
02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888 

1031 BUTTE STREET 

REDDING, CA 96001 

$206,756
 $68,500

01/12/11 
11/20/12 

1%

HA22 WPCP 

02-SHA-5-/67 IN SHASTA AND TEHAMA COUNTIES FROM CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $5,531,777 11/22/10 19%
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E)

--() 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,214,922
 $617,348

12/28/10 
02/14/12 

22%

WPCP 

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,264,004 11/12/09 100% 

HB1 

02-0E3904 
ACHS-P044-(046)E

 P0-44 0-(6E) 

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,292,788 
$0 

12/07/09 
12/17/10 
12/20/11 

100% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

02District 

02-SHA-89-29.2/0 

Fed Aid 
Pgm Code 

02-1E6704 

Contract 
Location 

Storm Water 
Plan 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

Description 

BRIDGE MAINTENANCE 

Type Of Work 

MUEHLHAN CERTIFIED COATINGS 

INC 

Contractor 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

Resident 
Engineer 

(530)265-3158 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,031,148

Bid + CCOs

 $676,046

Comp To date

 $146,387

This Month 

06/02/10 

Awarded 

06/28/10 

Approved 

08/01/11 

Est Comp
Accepted 

0%

%Time

 22%

% Work 
Message 

HM3 WPCP (707)639-4414 

02-SHA-273-7.1/11 

HA22 

02-2E8404 
STP-P273-(010)E 

--() 

WPCP 

IN SHASTA COUNTY IN AND NEAR REDDING 

FROM SPRING CREEK BRIDGE TO 0.1 MILE 

SOUTH OF CANYON ROAD 

ASPHALT CONCRETE SURFACING 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

ROSE, MIKE 

(530)225-3077 

1031 BUTTE STREET 

REDDING, CA 96001 

$3,985,673
 $0
 $0

12/28/10 
01/11/11 
05/06/11 

0%

 0%

02-SHA-999-/0 

HA21 

02-1E6104 
ACHS-X089-(098)E 

P X0-89 0-(8E) 

--() 

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,138,746
 $0
 $0

12/16/10 
12/30/10 
05/18/11 

0%

 0%

02-SIS-5-2.7/11.4 
02-3E0004 

WPCP 

IN SISKIYOU COUNTY IN AND NEAR 

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE 

OVERHEAD TO 0.2 MILE NORTH OF LASSEN 

LANE OVERCROSSING 

REMOVE AND REPLACE ASPHALT PAVEMENT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)225-3288 

1031 BUTTE STREET 

REDDING, CA 96001 

$2,787,958
 $15,800
 $15,800

12/16/10 
12/30/10 
07/01/11 

0%

 1%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-97-11.5/17 
02-2E6704 

WPCP 

IN SISKIYOU AND TRINITY COUNTIES ON 

TRE 97 FROM YELLOW BUTTE ROAD TO 0.5 

MILE NORTH OF DEER MOUNTAIN ROAD AND 

ON TRE 299 FROM STEE 

THIN BLANKET OVERLAY WITH DIGOUTS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

RINARD, WAYNE 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$2,513,534 
$0 
$0 

03/03/11 
03/15/11 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-24.0/34.5 IN SISKIYOU COUNTY ABOUT 10 MILES J F SHEA CONSTRUCTION INC HINTON, JOHN $7,735,578 01/03/11 0%
02-1E0804 
NH-P097-(039)E 

--() 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

01/24/11 
06/24/11 

0%

SUSPENDED 

HA22 WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $13,890,804 01/20/11 0%
02-4C0104 
NH-P097-(040)E 

--() 

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

02/16/11 
11/03/11 

0%

SUSPENDED 

HA22 SWPPP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $2,034,179 06/01/10 29%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,035,337
 $0

06/17/10 
08/30/11 

51%

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING WALBERG INC. GRANADOS, ANTHONY $631,941 05/25/10 93%
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

CORNING, CA 96021 

(530)824-0773 

2791 HIGHWAY 99 WEST 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$554,257
 $0

06/15/10 
01/11/11 

89%

HA26 WPCP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,548,512 05/23/08 91%
02-0C9704 
ACIM-0005-(333)E 

--()

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$25,994,871
 $462,251

06/17/08 
05/19/11 

97%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $30,356,147 06/26/09 97% 
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$31,488,728 
$503,088 

07/08/09 
06/09/11 

94% 

HA22 SWPPP 



 

 

 

 

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

02District 

02-TEH-36-85.8/87.5 

Fed Aid 

HB4N 

Pgm Code 

02-1E8204 

Contract 

STPP-0360-(91E) 

--()

WPCP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY NEAR MINERAL FROM 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

Description 

CONSTRUCT TURNOUTS 

Type Of Work 

DIG IT CONSTRUCTION INC 

Contractor 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

GRANADOS, ANTHONY 

Resident 
Engineer 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$617,714

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/09/11 

Awarded 

03/24/11 

Approved 

06/24/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-TEH-99-11.6/12.6 

HB34 

02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS FROM 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 

RON HALE CONSTRUCTION INC 

SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,580,110
 $1,696,100

 $0

05/05/10 
05/24/10 
03/15/11 

90%

 99%

SUSPENDED 

02-TEH-99-12.5/24.9 

HA22 

02-0E5304 
NH-P099-(537)E 

--() 

WPCP 

IN TEHAMA COUNTY AT AND NEAR LOS 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$7,480,131
 $122,653
 $122,653

01/13/11 
02/04/11 
08/04/11 

13%

 2%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--()

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,727,564
 $600,894

 $0

08/06/10 
09/16/10 
09/30/11 

0%

 35%

SUSPENDED 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

O'SULLIVAN, ANDY 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$4,124,816
 $0
 $0

02/24/11 
03/15/11 
07/27/12 

0%

 0%

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E) 

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$906,328 
$864,841 

$0 

09/01/10 
09/21/10 
12/09/12 

100% 

94% 



 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $5,056,561 04/01/09 88%
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,943,130
 $79,106

04/20/09 
05/20/11 

91%

SUSPENDED 

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 91%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$843,505
 $0

06/02/10 
10/01/11 

34%

SUSPENDED 

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $974,504 05/24/10 100%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$901,981
 $0

06/07/10 
05/15/11 

97%

OVER RUN 

HM3 WPCP 

02-VAR--/0 IN LASSEN, MODOC, PLUMAS, SHASTA, LINEAR OPTIONS INC RINARD, WAYNE $228,239 03/03/11 0% 
02-3E5504 TEHAMA, AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS. 

REMOVE AND REPLACE PAVEMENT MARKERS 
MENLO PARK CA 94025 

(650)833-1800 

ONE KELLY COURT 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

03/21/11 
0% 

HM4 WPCP 

Totals: Authorized Final Amt: $400,794,184 Completed to Date: $188,631,688 Work This Month: $3,542,213



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$896,920
 $0

06/07/10 
04/01/11 

93%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP THOMAS, SHAHNA $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-6517 

703 B STREET 

MARYSVILLE, CA 95901 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 46%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$3,152,951
 $117,041

09/02/09 
10/20/11 

50%

SUSPENDED 

03-BUT-70-14.8/0 IN AND NEAR OROVILLE ON ROUTE 70 AT BUGLER CONSTRUCTION GRANDY, DWAYNE $772,200 12/08/10 32%
03-1E1104 
NHBH-X007-(009)E 

--() 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

PLEASANTON CA 94588 

(925)416-0700 
(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$335,450
 $208,480

01/10/11 
08/22/11 

43%

HA21 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,827,000 12/08/10 3% 
03-0A6504 
STP-P070-(122)E

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$76,256 
$74,506 

12/22/10 
08/31/11 

2% 

HA22 WPCP 



 

 

 

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

03District 

03-BUT-99-8.6/13.2 

Fed Aid 

HA22 

Pgm Code 

03-366904 

Contract 

SARR-P099-(519)A 

P09-9 51-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

Description 

WIDEN SHOULDER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

Resident 
Engineer 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,997,751

Bid + CCOs

 $3,604,735

Comp To date

 $0

This Month 

06/26/09 

Awarded 

07/07/09 

Approved 

09/21/11 

Est Comp

 51%

%Time

 45%

% Work 

SUSPENDED 

MessageAccepted 

03-BUT-162-22.9/0 

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

IN BUTTE COUNTY NEAR OROVILLE FROM 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

GRANDY, DWAYNE 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$890,333
 $6,695
 $6,695

11/16/10 
12/08/10 
07/01/11 

7%

 1%

03-COL-5-/21 

HA22 

03-3C8904 
IM-0057-(094)E 

--()

WPCP 

IN YOLO AND COLUSA COUNTIES FROM 1.1 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$19,466,309
 $27,313
 $27,313

01/13/11 
03/16/11 
12/29/11 

9%

 0%

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,396,187
 $3,297,835

 $0

06/17/09 
07/02/09 
11/19/10 

100%

 97%

OVER RUN 

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E

 P0-20 1-(0E) 

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,671,147
 $5,756,540

 $1,040

07/31/09 
08/12/09 
12/01/11 

0%

 0%

PLANT EST 

SATIS 

03-ED-50-15.8/28.8 

HM3H 

03-3M6504 

WPCP 

IN EL DORADO COUNTY NEAR 

PLACERVILLEAT VARIOUS LOCATIONS FROM 

FORNI ROAD OVERCROSSING TO SAWMILL 

UNDERCROSSING 

REHABILITATE THREE BRIDGE DECKS 

VICTORY ENGINEERS INC 

MADERFA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

NANUGONDA, VEERA 

(707)496-4347

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$362,362 
$0 
$0 

02/18/11 
03/17/11 
06/24/11 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

03District 

03-ED-50-16.4/18.3 

Fed Aid 

HB4N 

Pgm Code 

03-355534 

Contract 

NH-P050-(122)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

Description 

HIGHWAY PLANTING 

Type Of Work 

J M SLOVER INC 

Contractor 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

Resident 
Engineer 

(916)263-4912 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$277,328

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/03/10 

Awarded 

12/01/10 

Approved 

06/03/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$9,993,800
 $2,500

 $0

11/29/10 
12/16/10 
06/20/11 

0%

 0%

SUSPENDED 

03-ED-50-32.0/40 
03-3C7604 
NH-P050-(123)E 

--() 

IN EL DORADO COUNTY AT VARIOUS 

LOCATIONS 

INSTALL PIPELINERS 

LORANG BROTHERS CONSTRUCTION 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$1,543,347
 $0
 $0

01/06/11 
02/10/11 
05/20/11 

0%

 0%

SUSPENDED 

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$3,045,954
 $750

 $0

04/23/10 
05/11/10 
10/07/11 

4%

 0%

SUSPENDED 

03-ED-50-66.6/67.8 

HB1 

03-1E14U4 
SARR-P050-(125)E 

H P0-50 1-(5E) 

--() 

WPCP 

IN EL DORADO COUNTY NEAR MEYERS FROM 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

RIVAS, LUIS 

(916)858-8627 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$1,957,423
 $0
 $0

02/08/11 
02/24/11 
08/01/11 

0%

 0%

HA42 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(530)621-0986

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$13,835,288 
$0 
$0 

02/10/11 
03/01/11 
05/17/13 

0% 

0% 

HA22 

HB4N 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

03District 

03-ED-89-/8.6 

Fed Aid 

HA42 

Pgm Code 

03-1A8414 

Contract 

SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

Description 

INSTALL DRAINAGE FACILITIES 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

Resident 
Engineer 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954

Bid + CCOs

 $6,325,820

Comp To date

 $0

This Month 

05/29/09 

Awarded 

07/01/09 

Approved 

09/01/11 

Est Comp
Accepted 

53%

%Time

 55%

% Work 
Message 

HA22 

HB4N 

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E)

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,556,820
 $33,250

 $0

10/11/10 
11/04/10 
06/29/11 

0%

 2%

03-GLE-162-65.6/0 

HB71 

03-4E6504 

WPCP 

IN GLENN COUNTY IN WILLOWS AT NORTH 

HUMBOLDT AVENUE 

INSTALL ADA RAMP IMPROVE CURVE 

QUIMU CONSTRUCTING INC 

DIXON CA 95620 

(707)693-0289 

P O BOX 1177 

ALLEN, JODY 

(530)934-3520 

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$103,752
 $0
 $0

03/03/11 
03/21/11 
05/23/11 

0%

 0%

SUSPENDED 

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,655,516
 $500

 $0

05/08/10 
06/22/10 
12/12/14 

0%

 0%

SUSPENDED 

03-NEV-80-2.0/61.6 
03-3M6804 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

BAY LINE CUTTING & CORING INC 

OAKLAND CA 94608 

1033 YERBA BUENA AVE 

$3,298,182
 $0
 $0

03/07/11 
03/28/11 

0%

 0%

HM3 WPCP 

(510)420-8992 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$68,074,726 
$68,460,508 

$9,558 

03/16/07 
04/06/07 
08/11/11 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $56,889,057 07/28/08 41%

HA22 

03-0A6334 

SWPPP 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(530)587-9827 

138 NEW MOHAWK ROAD 

SUITE B 

NEVADA CITY, CA 95959 

$27,778,590
 $1,779,904

08/15/08 
12/25/12 

49%

SUSPENDED 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,574,813 07/27/09 47%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,943,371
 $32,655

08/12/09 
12/22/11 

64%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,447,654 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,432,728
 $52,521

11/13/07 
08/31/12 

96%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY BOUZID, SALAH $45,760,282 10/29/08 84%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)587-6314 

12047 DONNER PASS RD 

SUITE B-6 

TRUCKEE CA 96161 

$44,127,550
 $200,819

11/13/08 
06/30/11 

96%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 68%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$713,342
 $96,755

05/06/10 
07/21/11 

53%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,198,440 05/21/08 0% 

HA42 

03-2A9404 
ACST-P028-(009)E

 P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,855,761 
$28,416 

06/05/08 
10/28/11 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 

03-PLA-65-4.8/8.7 

Fed Aid 

HM3H 

Pgm Code 

03-3M2904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN AND NEAR 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

Description 

REPLACE CONCRETE AND JOINT SEALS 

Type Of Work 

DEBRUIN CONSTRUCTION INC 

Contractor 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

VANDELL, SAM 

Resident 
Engineer 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$755,828

Bid + CCOs

 $449,898

Comp To date

 $2,535

This Month 

02/08/10 

Awarded 

03/10/10 

Approved 

07/07/11 

Est Comp
Accepted 

37%

%Time

 48%

% Work 
Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$149,606,763
 $118,723,690

 $807,407

06/09/08 
07/02/08 
09/10/12 

59%

 80%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 

HB4N 

03-0E5904 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE FROM 

0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 

PARKER LANDSCAPE DEVELOPMENT 

INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DRIVE SUITE A 

SAGER, JANET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD. STE. 120 

SACRAMENTO CA 95834 

$376,434
 $369,157

 $0

09/29/08 
10/15/08 
04/19/11 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$23,626,514
 $14,382,015

 $237,855

08/10/09 
09/10/09 
06/16/11 

85%

 61%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$3,996,563
 $0
 $0

02/03/11 
02/24/11 
07/19/11 

0%

 0%

SUSPENDED 

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET P.O. 

1807 

COLFAX, CA 95713 

$4,930,089 
$0 
$0 

03/07/11 
03/24/11 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

03District 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$90,891,398

Bid + CCOs

 $17,600,750

Comp To date

 $43,490

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

06/13/12 

Est Comp
Accepted 

21%

%Time

 19%

% Work 
Message 

03-PLA-80-/5.1 

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

SWPPP 

IN SACRAMENTO AND PLACER COUNTIES IN 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$28,806,886
 $24,612,291

 $77,046

05/01/08 
05/22/08 
07/28/11 

55%

 85%

03-PLA-89-14.4/15.4 

HA42 

03-4E5304 

WPCP 

ABOUT 6 MILES NORTH OF TAHOE CITY AT 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

MATYE, BENJAMINE 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$110,824
 $0
 $0

01/27/11 
03/01/11 

0%

 0%

03-PLA-267-4.9/6.7 

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

IN PLACER COUNTY FROM 1.1 MILES EAST 

OF NORTH STAR DRIVE TO 0.5 MILE 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

Q AND D CONSTRUCTION CO 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

MATYE, BENJAMIN 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE, CAA 96161 

$2,727,100
 $0
 $0

11/17/10 
12/08/10 
05/09/11 

0%

 0%

03-SAC-5-.7/30.1 

HM 

03-3M3404 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$882,474
 $620,673
 $143,213

05/12/10 
06/02/10 
06/16/11 

73%

 71%

03-SAC-5-17.2/24.8 

HA22 

03-1F4504 
IM-0056-(334)E 

--() 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUTIERREZ, BOJANA 

(916)263-4927

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$10,167,331 
$1,319,117 
$1,319,117 

10/21/10 
01/13/11 
09/01/11 

6% 

13% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 

03-SAC-5-22.0/26.7 

Fed Aid 

HB1 

Pgm Code 

03-1F4404 

Contract 

HSST-000C-(325)E 

00-0C 3-(5E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO, YOLO, AND NEVADA 

COUNTIES AT VARIOUS LOCATIONS 

Description 

UPGRADE CRASH CUSHIONS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GREYDANUS, WILLIAM 

Resident 
Engineer 

(530)633-4726 

1962 BERRY ROAD 

RIO OSO, CA 95674 

$1,579,350

Bid + CCOs

 $547,711

Comp To date

 $51,907

This Month 

12/31/10 

Awarded 

01/24/11 

Approved 

06/06/11 

Est Comp
Accepted 

38%

%Time

 35%

% Work 
Message 

03-SAC-5-23.0/0 

HB4N 

03-4E3404 

WPCP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

INSTALL RAMP METERS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

GUTIERREZ, BOJANA 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$416,807
 $329,746

 $0

05/25/10 
06/09/10 
05/20/11 

68%

 82%

03-SAC-16-6.2/24 

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615
 $0
 $0

05/19/10 
06/14/10 

0%

 0%

03-SAC-16-15.1/15.5 

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$381,965
 $2,100

 $0

09/20/10 
10/12/10 
06/30/11 

0%

 1%

SUSPENDED 

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( )

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$443,988 
$0 
$0 

01/06/11 
01/25/11 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $2,015,614 05/21/09 100%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,919,355
 $0

06/26/09 
01/28/11 

100%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-1.6/L2.3 IN SACRAMENTO COUNTY AT THE X STREET PETERSON CHASE GENERAL LEE, SUSHMA $494,756 05/20/10 98%
03-3E1304 ONRAMP UNDERCROSSING 

REPAIR HINGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$460,278
 $0

06/02/10 
04/15/11 

92%

IRVINE CA 92614 
SACRAMENTO CA 95834 SUSPENDED 

HA21 WPCP (949)252-0441 
(916)263-4926 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $61,459,345 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$44,199,258
 $1,557,615

11/18/09 
07/14/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-.2/11.9 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF GUTIERREZ, BOJANA $282,282 02/15/11 0%
03-3M7004 LOCATIONS ON ROUTE 51 FROM FORT 

SUTTER VIADUCT TO WATT AVENUE 

CALIFORNIA INC 

1310 WEST 22ND STREET 
3855 NORTH FREEWAY 

BLVD,STE120 

$0
 $0

03/10/11 
07/19/11 

0%

HM3H WPCP 

OVERCROSSING AND ON ROUTE 50 FROM 

BRIDGE DECK PRESERVATION 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4927 

SACRAMENTO, CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,135,274
 $0

11/02/09 
08/07/13 

77%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $204,669 12/28/10 0% 

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0 
$0 

02/08/11 
07/20/11 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,166,806 12/08/10 1%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$14,250
 $14,250

01/11/11 
11/07/11 

0%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,746,531 06/23/10 13%

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,166,241
 $74,491

07/13/10 
03/26/12 

25%

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,357,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,473,353
 $15,597

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,191,098 06/02/10 71%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$3,524,849
 $19,786

06/29/10 
08/12/11 

84%

HA13 WPCP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION CHAMBERLIN, AARON $5,221,121 12/13/10 0% 
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)682-2711

379 COLUSA HWY 

YUBA CITY, CA 95991 

$55,900 
$55,900 

01/11/11 
08/02/11 

1% 

SUSPENDED 

HA22 WPCP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 03 

03-SUT-70-.2/8.3 

Fed Aid 

HE14 

Pgm Code 

03-3864U4 

Contract 

ACNH-P070-(094)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER AND YUBA COUNTIES NEAR 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

Description 

WIDEN AND REALIGN ROADWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TANVIR, RIZWAN 

Resident 
Engineer 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$80,210,013

Bid + CCOs

 $81,957,566

Comp To date

 $1,189,091

This Month 

12/06/07 

Awarded 

12/27/07 

Approved 

05/08/12 

Est Comp
Accepted 

65%

%Time

 98%

% Work 
Message 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$30,983,534
 $4,677,837
 $978,942

07/14/10 
07/28/10 
12/26/13 

9%

 15%

03-SUT-99-16.8/23 

HE13 

03-1A4614 

SWPPP 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,767,872
 $23,858,190

 $0

07/24/08 
08/28/08 
08/02/11 

77%

 94%

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $0
 $0

12/10/10 
02/07/11 
11/26/14 

0%

 0%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

SUSPENDED 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,708,615 
$6,600 
$6,600 

11/24/10 
12/16/10 
08/09/11 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

03District 

03-YOL-5-.8/2.5 

Fed Aid 

HA21 

Pgm Code 

03-3E0704 

Contract 

NHBH-0056-(333)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

Description 

AC OVERLAY, WITH JOINT HEADER 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

AOUN, TONY 

Resident 
Engineer 

(530)822-4309 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$2,394,750

Bid + CCOs

 $5,500

Comp To date

 $5,500

This Month 

11/24/10 

Awarded 

12/16/10 

Approved 

09/02/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--()

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648 

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,453,760
 $0
 $0

12/31/10 
01/24/11 

0%

 0%

SUSPENDED 

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,388,311
 $16,026,038

 $32,217

05/14/09 
06/04/09 
10/19/11 

0%

 0%

PLANT EST 

SATIS 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,465,560
 $1,250
 $1,250

12/22/10 
01/24/11 
09/30/11 

0%

 0%

SUSPENDED 

03-YOL-80-.8/0 

HA28 

03-1E1004 
IM-0802-(359)E 

--() 

WPCP 

IN YOLO COUNTY IN DAVIS AND WEST 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

REED AVENUE OVERCROSSIN 

GORE PAVING 

COOK GENERAL ENGINEERING INC 

RANCHO CORDOVA CA 95742 

(916)631-1365 

3203 FITZGERALD ROAD 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO, CA 95838 

$1,014,419
 $0
 $0

02/02/11 
03/07/11 
05/10/11 

0%

 0%

03-YOL-113-11.3/22 

HM1A 

03-3M8904 

WPCP 

IN YOLO COUNTY NEAR WOODLAND AND AT 

KNIGHTS LANDING FROM 5/113 SEPARATION 

TO SACRAMENTO RIVER BRIDGE 

PLACE MICRO SURFACING 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

LIANG, JIE 

(916)263-5652

3951 PERFORMANCE DR. 

SUITE E 

SACRAMENTO, CA 95838 

$919,638 
$0 
$0 

03/07/11 
03/24/11 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 03 

03-YOL-505-.7/22.4 

Fed Aid 

HA22 

Pgm Code 

03-1A9504 

Contract 

ACNH-5056-(330)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

Description 

REPLACE CONCRETE PAVEMENT 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

Resident 
Engineer 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,279,775

Bid + CCOs

 $5,269,966

Comp To date

 $2,224,445

This Month 

11/18/10 

Awarded 

12/16/10 

Approved 

07/19/11 

Est Comp
Accepted 

38%

%Time

 51%

% Work 
Message 

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745
 $277,181

 $0

05/12/10 
06/01/10 
12/31/10 

64%

 61%

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,220,372
 $1,139,769

 $0

04/27/10 
06/02/10 
01/15/11 

76%

 93%

SUSPENDED 

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$8,883,785
 $0
 $0

01/27/11 
02/15/11 
07/20/11 

0%

 0%

03-YUB-70-8.4/13.6 

HB1 

03-4E4304 
NSNH-P070-(120)E 

--() 

SWPPP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$513,771
 $459,712
 $58,253

01/11/11 
01/25/11 
05/04/11 

10%

 90%

03-YUB-70-13.6/14.1 

HA21 

03-0E0804 
BH-P070-(121)E 

--() 

WPCP 

IN YUBA COUNTY IN AND NEAR MARYSVILLE 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BULLARD, BRENT 

(530)822-5345

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,213,529 
$0 
$0 

11/24/10 
12/16/10 
02/24/11 

0% 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $997,707,561 Completed to Date: $615,211,973 Work This Month: $11,552,212
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004


Description

Type Of Work
 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD­

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O C JONES AND SONS INC
 

1520 FOURTH STREET
 

BERKELEY CA 94710
 

(510)526-3424
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $297,707

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,569,017 12/22/09 100%
 $2,569,057

 $0
01/14/10 
04/20/11 

100%

04/20/11 
PLANT EST 

SATIS 

$216,941,872 11/10/09 0%
 $72,892,599
 $5,009,440

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,673,253 02/11/10 64%
 $2,454,997
 $271,742

03/10/10 
10/20/11 

43%

 $9,903,405 02/17/11 0% 
$0 
$0 

03/15/11 
0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-3.7/27.1 IN ALAMEDA COUNTY AT VARIOUS VICTORY ENGINEERS, INC AHMADZADEH, ALI $304,576 05/10/10 100%
04-1E4304 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(510)450-3990 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$280,738
 $14,341

06/02/10 
04/30/11 

91%

HM3 WPCP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY HOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$376,949
 $332,949

12/30/10 
11/27/13 

5%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING $146,362 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

3650 CINCINNATI AVENUE $0
 $0

02/24/11 
0%

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)825-3209 

HB1 WPCP 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,737,942 12/21/06 72%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$20,975,943
 $0

01/10/07 
04/15/13 

95%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $149,069,017 08/28/07 83% 
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$135,224,225 
$3,278,460 

09/28/07 
11/21/11 

88% 

(510)670-7825

HE11 SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

04District 

04-ALA-92-4.9/6.4 

Fed Aid 
Pgm Code 

04-1E9504 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

Contractor 

1310 W 23RD STREET 

Resident 
Engineer 

$938,938

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/16/11 

Awarded 

03/10/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

04-ALA-238-14.3/16.3 
04-0E9904 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

LOI, LAWRENCE 

(510)450-2476 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$428,966
 $0
 $0

06/08/10 
06/22/10 
03/15/11 

0%

 0%

HM3 WPCP (949)252-0441 

04-ALA-238-14.5/16.5 

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 

J J NGUYEN INC 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,389,443
 $14,025
 $14,025

12/21/10 
02/15/11 
02/20/15 

5%

 1%

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,060,461
 $1,177,364

 $82,649

07/07/10 
07/22/10 
06/06/12 

31%

 10%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

CYRUS BOUZAR 

(925)606-2045 

3049 INDEPENDENCE 

DRIVE STE 1 

LIVERMORE, CA 94551 

$633,676
 $1,686

 $0

12/17/10 
01/31/11 
06/17/11 

0%

 0%

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,233,776 
$20,248,317 

$371,321 

07/23/09 
08/12/09 
09/20/11 

78% 

75% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,048,452
 $33,563,498

 $90,124

07/22/09 
08/05/09 
12/31/11 

99%

 98%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,068,486
 $980,718

 $0

02/02/10 
02/26/10 
03/30/11 

100%

 100%

HB4N WPCP 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $15,480
 $7,123

07/07/10 
07/22/10 
12/31/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

ANDY CHANG 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$38,472,907
 $36,106,224

 $76,137

04/17/09 
05/04/09 
06/30/11 

100%

 97%

04-ALA-680-8.7/8.7 

HA42 

04-3A9504 

WPCP 

IN ALAMEDA COUNTY NEAR FREMONT FROM 

SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

I M R CONTRACTOR CORPORATION 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

CHANG, ANDY 

(510)668-4929 

48499 HILMONT DR. 

FREMONT, CA 94538 

$200,000
 $0
 $0

01/21/11 
02/10/11 
06/10/11 

0%

 0%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$52,477,927 
$18,956,097 

$400,392 

08/20/09 
09/15/09 
03/20/12 

47% 

35% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 M C K SERVICES CHAHAL,HARPAL $4,560,164 02/03/11 6%

04-1A6814 $1,565,681 03/03/11
MILE NORTH OF THE HIGH STREET 865 HOWE ROAD
 25100 SANTA ROAD	 34%

ACIM-0880-(060)E	 $953,726 04/20/12


SEPARATION OVERHEAD TO 0.5 MILE HATWARD, CA

--() MARTINEZ CA 94524


SOUTH OF THE FIFTH AVENUE OVE (510)867-6091

(925)957-9200


REPLACE CONCRETE PAVEMENT
 
HA22 WPCP
 

04-ALA-880-30.1/31.1	 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $91,281,595 03/25/09 79%


ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD
04-1706U4	 $37,293,156 04/20/09
3410 MANDELA PKWY	 41%

ACBR-0880-(059)E	 $963,582 04/16/13


AVENUE OVERCROSSING TO OAK MADISON
 OAKLAND CA 94608
 
08-8010-(9EA)C	 OAKLAND CA 94607


STREET UNDERCROSSING (510)450-3993

0880-1059-()
 

REPLACE BRIDGE
 
HA21 SWPPP
 

HB4N
 

04-ALA-880-31.4/32.6 IN ALAMEDA COUNTY IN THE CITY OF BAY LINE CUTTING AND CORING AHMADZADEH, ALI $1,750,000 01/21/11 0%

04-4A5404 $0 03/09/11
OAKLAND FROM BROADWAY UNDERCROSSING INC
 355 BURMA ROAD	 0%

ACIM-8801-(062)E	 $0 09/13/11


TO ADELINE STREET UNDERCROSSING 1033 YORBA BUENA AVENUE OAKLAND, CA 94607

--()
 

PLACE POLYESTER CONCRETE OVERLAY (510)622-1930

OAKLAND CA 94608
 

HB1 WPCP	 (510)420-8992
 

04-ALA-980-1.3/2 IN ALAMEDA COUNTY IN OAKLAND FROM COAST CONSTRUCTION, INC AHMADZADEH, ALI $406,390 05/25/10 100%

04-1A2414 $400,861 06/22/10
27TH STREET UNDERCROSSING TO 0.1 MILE 4460 REDWOOD HIGHWAY, STE 16 3410 MANDELA PARKWAY 100%


$0 10/08/10

WEST OF GOLDEN GATE AVENUE
 OAKLAND CA 94608
 

SAN RAFAEL CA 94903

UNDERCROSSING	 (510)450-3990 OVER RUN
 
PAVE PLANTING STRIP
 

HA22 WPCP
 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $239,400 03/24/10 100%

04-0AA014 $219,900 04/22/10
THE SAN LEANDRO EQUIPMENT SHOP 4 AT 14616 MCKENDREE AVE. 48499 MILMONT DR. 100%


$0 11/11/10

1993 MARINA BOULEVARD FREMONT, CA 94538


CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS	 (510)668-4931
 

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $571,686 06/08/10 54%
 
04-1E4604 $565,735 06/25/10
LOCATIONS	 P.O. BOX 1355
 2727 SYSTRON DRIVE	 92%


$96 07/28/11

TREAT BRIDGE DECKS
 STE 150
 

FRENCH CAMP, CA 95321
 
CONCORD, CA 94518
 

(510)714-7064

HM3 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 33 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

04District 

04-CC-4-17.0/17.8 

Fed Aid 

HA42 

Pgm Code 

04-0G1504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

Description 

REPLACE CULVERTS AND UNDERDRAINS 

Type Of Work 

CIMARRON, INC 

Contractor 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

ASHGAR, REZAEI 

Resident 
Engineer 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$511,468

Bid + CCOs

 $521,228

Comp To date

 $0

This Month 

06/03/10 

Awarded 

06/30/10 

Approved 

03/28/11 

Est Comp
Accepted 

94%

%Time

 93%

% Work 
Message 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$67,545,971
 $18,890,107
 $1,482,725

04/15/10 
05/06/10 
12/19/13 

21%

 28%

04-CC-4-25.6/26.6 

HB4C 

04-2285C4 
NH-P004-(138)N

LU62-04 0-(2L ) 

204-092-() 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH AND 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

HATEFI, AMIR 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$36,410,783
 $1,851,885
 $1,841,844

12/23/10 
01/19/11 
02/07/13 

5%

 5%

04-CC-80-3.4/3.8 
04-2A0304 

IN CONTRA COSTA COUNTY IN RICHMOND 

FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

WATKIN AND BORTOLLUSSI, INC 

SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

HOLLIS, JOHN 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94508 

$169,019
 $142,222

 $2,970

03/17/08 
04/23/08 
12/20/11 

70%

 84%

HA25 WPCP 

04-CC-80-9.5/14.2 

HB5 

04-263724 

SWPPP 

IN CONTRA COSTA COUNTY NEAR HERCULES 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

SEALEY, HERMAN 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$22,592,989
 $21,233,172
 $1,082,145

10/22/09 
11/17/09 
12/01/11 

97%

 93%

04-CC-80-11.2/0 

HM4 

04-1E6504 

WPCP 

IN ALAMEDA, CONTRA COSTA, MARIN, 

SOLANO AND SONOMA COUNTIES AT VARIOUS 

LOCATIONS 

UPGRADE CHANGEABLE MESSAGE SIGNS 

REPUBLIC ITS 

NOVATO, CA 94949 

(415)884-3000 

371 BEL MARIN KEYS BLVD. 

CARTY RODOLFO 

(510)377-4139

3410 REGATTA BLVD. 

RICHMOND, CA 94804 

$629,850 
$599,105 
$230,745 

06/25/10 
07/08/10 
06/20/11 

33% 

95% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$324,754
 $880

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING HOWE, WILLIAM $39,557,693 04/22/10 44%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$21,225,097
 $3,098,845

05/19/10 
03/13/12 

53%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP 

04-CC-242-2.4/3.2 IN CONTRA COSTA COUNTY IN CONCORD BAY CITIES PAVING & GRADING $465,154 03/11/11 0%
04-1E9804 FROM 0.3 MILE NORTH OF SOLANO WAY 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

INC 

P O BOX 6227 

$0
 $0

03/24/11 
0%

ROUTE 4/242 SEPARATION 

PLACE HOT MIX ASPHALT 
CONCORD CA 94524 

HM1 WPCP (925)687-6666 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $926,841 12/21/09 83%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 
SAN JOSE CA 95127 

3172 SALEM DR 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$780,616
 $29,392

01/26/10 
06/24/14 

94%

REPLACEMENT PLANTING 
HE2 WPCP 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $48,527,269 11/18/10 0%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$5,583,887
 $2,586,036

12/14/10 
12/01/11 

12%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $245,646 05/26/10 64% 
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$253,446 
$64 

06/15/10 
08/12/11 

99% 

SAN RAFAEL CA 94901 

HA22 WPCP 
(510)385-6886
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$435,069
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$117,769
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $54,506,772 07/17/07 0%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$56,242,638
 $387,893

08/15/07 
09/27/11 

0%

PLANT EST 

SATIS 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC $14,282,998 12/28/10 0%
04-0C8524 
NH-Q101-(180)E

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

1520 FOURTH STREET $0
 $0

01/25/11 
0%

--() 
UNDERCROSSING TO 0.1 MILE SO 

BERKELEY CA 94710 

RESURFACING PAVEMENT 
(510)526-3424 

HA22 WPCP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $336,460 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$338,888
 $1,224

08/17/10 
04/14/12 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 100% 

HE14 

04-120634 

SWPPP 

FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

REDWOOD ROAD 

PLANTING AND IRRIGATION 

KROEGER JOINT VENTURE 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 

(510)460-3996

3410 MANDELA PKWY 

OAKLAND CA 

$525,992 
$0 

02/23/07 
04/18/11 

100% 

PLANT EST 

SATIS 

04/18/11 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,759,958 12/10/08 100%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,594,127
 $0

12/30/08 
02/02/11 

100%

OVER RUN 

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC RONALD SANGALANG $21,377 01/20/11 0%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$0
 $0

01/20/11 
10/15/11 

0%

20.20.201 
(707)429-6220 

130 

04-NAP-128-2.6/4.6 IN NAPA COUNTY IN CALISTOGA FROM M C K SERVICE INC $796,777 12/21/10 0%
04-4C3504 
STP-P128-(046)E 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 

P O BOX 5697 $0
 $0

01/13/11 
0%

--() CONCORD CA 94524 

(925)957-9200 

HA22 WPCP 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $616,400 06/22/10 77%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 

(408)254-5847

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$546,920
 $391,138

07/21/10 
05/19/11 

83%

HM3 WPCP 

04-SCL-17-6.6/13.9 IN SANTA CLARA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LP $624,127 03/04/11 0% 
04-1E9604 LOCATIONS 

REPLACE JOINT SEALS 

2554 MILLCREEK DRIVE $0 
$0 

03/24/11 
0% 

SACRAMENTO CA 95833 

(916)649-4504 

HM3 WPCP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-17-/2.8
 
04-264904
 
NH-P017-(106)E
 

--()


HB1 SWPPP
 

04-SCL-85-5.6/17.8
 
04-2E1404
 

HM1 WPCP
 

04-SCL-85-22.0/23.6
 
04-0A1304
 

HA25 SWPPP
 

04-SCL-87-1.2/4.4
 
04-151394
 
ACST-X085-(047)E
 

X0-85 0-(7E)
 

--()
 

HB4N WPCP
 

04-SCL-87-1.3/6
 
04-1E4804
 

HM3 WPCP
 

04-SCL-87-6.1/6.9
 
04-0A2714
 
STPL-6204-(067)E
 

--()
 

HE14 WPCP
 

Description

Type Of Work
 

IN SANTA CLARA COUNTY ON ROUTE 17
 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD
 

SEPARATION TO 2.8 MILES NORTH OF
 

SUMMIT ROAD
 

DRAINAGE SYSTEM TO BE REPLACED
 

IN SANTA CLARA COUNTY FROM GUADALUPE
 

RIVER BRIDGE TO 0.1 MILE NORTH OF
 

STEVENS CREEK BOULEVARD OVERCROSSING
 

FOG SEAL SHOULDERS
 

IN SANTA CLARA COUNTY IN MOUNTAIN
 

VIEW AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL CLOSED CIRCUIT TV CAMERAS
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS (40 BRIDGES)
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN SANTA CLARA COUNTY IN SAN JOSE ON
 

ROUTE 87 FROM JULIAN STREET TO TAYLOR
 

STREET
 

HIGHWAY PLANTING
 

Contractor 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1400
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

WATKINS & BORTOLUSSI FORSTER
 

AND KROEGER LANDSCAPE JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

PACIFIC ELECTRIC CONTRACTING,
 

INC
 

330 PHELAN AVENUE
 

SAN JOSE CA 95112
 

PETERSON-CHASE GENERAL
 

ENGINEERIN COMPANY
 

1792 KAISER AVENUE
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

Resident
 
Engineer
 

NIKZAD, ALI
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5849
 

BRAIN MACKLE
 

1007 KNOX AVE
 

SAN JOSE CA 95122
 

(510)385-6991
 

BORRAYO, SALVADOR
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)377-4186
 

PATEL, NIM
 

1007 KNOX AVENUE
 

(408)254-5704
 

BRIAN MACKLE
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)385-6991


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$13,062,375

 $0

 $0


 $516,961

 $382,390

 $252,682


 $3,341,681

 $3,181,010


 $0


 $429,860

 $369,085


 $0


 $1,975,757

 $1,189,488


 $0


 $572,425
 
$472,359
 

$4,350
 

03/30/11
 
04/25/11
 

01/27/11
 
02/10/11
 
05/26/11
 

09/08/06
 
09/22/06
 
04/26/11
 

%Time
% Work 

Message 

0%


 0%


 50%


 73%


 100%


 100%


PLANT EST
 

SATIS
 

03/24/10 79%

04/23/10
 

86%

04/18/11
 

02/24/10 90%

03/18/10
 

98%

04/29/11
 

SUSPENDED
 

01/30/09 0%
 
02/23/09
 

0%

09/25/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS $852,748 03/11/11 0%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

03/28/11 
0%

BENICIA CA 94510 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,690,671 11/09/10 14%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,937,075
 $1,464,945

11/16/10 
03/20/12 

29%

HB4C SWPPP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $450,888 12/23/10 50%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$10,000
 $8,500

01/13/11 
07/18/14 

2%

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(510)385-6991 

HB4C SWPPP (916)388-0308 

04-SCL-101-47.0/47.1 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION NIKZAD, ALI $482,225 02/18/11 0%
04-1E8504 LOCATIONS 

REPLACE JOINT SEALS 
SAN JOSE CA 95132 

3158 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

03/09/11 
07/03/11 

0%

(408)929-3949 
(408)254-5849 SUSPENDED 

HA21 WPCP 

04-SCL-152-13.8/14.8 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION CHOI, EUNMI $1,005,896 01/07/10 100% 

HB1 

04-2A0504 
ACHS-P152-(073)E

 P1-52 0-(3E) 

--() 

WPCP 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(408)232-3023

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,020,372 
$0 

01/26/10 
10/27/10 

100% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 

04-SCL-237-10.0/10.2 

Fed Aid 

HM3 

Pgm Code 

04-1E8404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

____________________________ 

Description 

TREAT BRIDGE DECK WITH METHACRYLATE 

Type Of Work 

AMLAND CORPORATION 

Contractor 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE RD 

Resident 
Engineer 

$395,570

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/28/11 

Awarded 

04/18/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,670,311
 $1,620,207

 $32,270

02/17/10 
03/04/10 
05/16/11 

89%

 96%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,862,365
 $1,630,486

 $58,492

02/22/10 
03/08/10 
08/09/11 

69%

 86%

04-SCL-680-.2/.9 
04-151384 
ACIM-0000-(311)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING 

ATTN: FRANK KAMACHO 

WASSEF, WAGDY 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$600,194
 $600,194

 $0

01/21/10 
02/17/10 
04/28/11 
04/28/11 

100%

 100%

HB4N WPCP 

04-SCL-880-/4.3 

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 

DE SILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

(519)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,645,365
 $0
 $0

01/03/11 
01/25/11 
10/30/11 

0%

 0%

04-SF-1-6.2/7.1 

HA4 

04-0A8714 
ACHS-000C-(318)E

PG00-0C 3-(8E) 

--() 

WPCP 

IN SAN FRANCISCO AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 

MODERN ALLOY, INC 

STANTON, CA 90680 

11172 WESTERN AVENUE 

MINH HINH 

(408)254-5703

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$992,599 
$0 
$0 

10/11/10 
11/03/10 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

04District 

04-SF-80-4.9/5.9 

Fed Aid 

HA4S3 

Pgm Code 

04-0435E4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

Description 

LANDSCAPING AND LIGHTING 

Type Of Work 

GORDON N BALL INC 

Contractor 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

Resident 
Engineer 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$2,801,986

Bid + CCOs

 $1,074,525

Comp To date

 $626,816

This Month 

11/29/10 

Awarded 

12/14/10 

Approved 

11/02/11 

Est Comp
Accepted 

27%

%Time

 34%

% Work 
Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$104,852,500
 $26,170,291
 $6,343,430

02/04/10 
02/23/10 
12/28/13 

29%

 25%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND, CA 94607 

$1,820,845,002
 $1,463,017,592

 $10,679,875

04/18/06 
05/03/06 
08/24/14 

60%

 80%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$910,301
 $272,041

 $0

03/15/10 
04/13/10 
03/31/11 

73%

 25%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ABELA, FERNANDO 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,146,109
 $23,750
 $1,250

10/11/10 
10/26/10 
06/03/13 

13%

 0%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E

 Q1-01 1-(3E) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$62,737,220 
$27,078,124 
$2,942,907 

03/23/10 
04/08/10 
05/30/12 

38% 

43% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

04District 

04-SF-101-9.2/9.8 

Fed Aid 

HE12 

Pgm Code 

04-163734 

Contract 

ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

Description 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

Type Of Work 

CC MYERS, INC 

Contractor 

SHARMA, JYOTSNA 

Resident 
Engineer 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$73,409,941

Bid + CCOs

 $49,242,383

Comp To date

 $2,963,339

This Month 

10/23/09 

Awarded 

11/24/09 

Approved 

12/15/11 

Est Comp
Accepted 

79%

%Time

 73%

% Work 
Message 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,605,074

 $10,953

08/29/05 
09/09/05 
03/19/12 

84%

 92%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $254,099

 $4,024

06/15/09 
07/28/09 
11/08/11 

58%

 82%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,475,536
 $233,920,659

 $3,473,523

12/13/06 
01/03/07 
01/07/13 

81%

 76%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $637,404

 $6,608

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,485,000 
$1,651,290 

$0 

12/16/10 
12/16/10 
08/31/11 

50% 

66% 

.13 



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 42 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

04District 

04-SM-82-1.9/8.4 

Fed Aid 

HA4 

Pgm Code 

04-0A8724 

Contract 

HSNH-X081-(024)E 

X0-81 0-(4E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE BARRIER AND GUARD RAIL 

Type Of Work 

MIDSTATE BARRIER INC 

Contractor 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,718,076

Bid + CCOs

 $937,676

Comp To date

 $937,676

This Month 

12/16/10 

Awarded 

01/06/11 

Approved 

06/30/11 

Est Comp
Accepted 

22%

%Time

 53%

% Work 
Message 

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,871,366
 $904,746
 $236,430

07/20/10 
08/17/10 
11/15/11 

43%

 19%

04-SM-84-8.7/0 
04-1G9804 

REPLACE FAILED DRAINAGE SYSTEM ON 

ROUTE 84 

STOLOSKI & GONZALEZ 

HALF MOON BAY, CA 94019 

727 MAIN STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$485,000
 $0
 $0

11/18/10 
11/18/10 
01/04/11 

0%

 0%

SHOPP 130 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$869,203
 $0
 $0

01/19/11 
02/16/11 
12/31/11 

0%

 0%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$48,647,532
 $7,782,005
 $733,361

08/06/10 
08/26/10 
09/05/12 

27%

 16%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786 
$2,849,155 

$0 

06/22/10 
07/08/10 
12/16/10 

100% 

100% 

WPCP 



 

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 43 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,418,670 01/05/10 28%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,256,074
 $385,639

03/02/10 
01/10/12 

52%

HA21 WPCP 
(510)377-4186 

04-SM-92-16.4/26.4 ON SAN MATEO-HAYWARD BRIDGE, EAST END FLATIRON WEST, INC SCOTT MCCRANK $785,000 10/13/10 0%
04-2G3004 
NH- -( 

--() 

) 
OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$0
 $0

10/13/10 
02/22/11 

0%

000000000 
(510)670-7826 

000 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $369,575 06/09/10 100%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$376,396
 $0

06/25/10 
08/23/10 

100%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $498,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$453,795
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,058,537 02/23/07 0% 

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$129,861,730 
$584,657 

03/16/07 
11/01/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $270,367 06/17/10 20%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$74,825
 $74,825

06/30/10 
06/28/11 

28%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217
 $0

08/04/09 
12/13/10 

100%

SWPPP 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 18%
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$149,541
 $142,041

12/14/10 
09/30/11 

36%

HA26 WPCP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,836,645 07/23/09 98%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,578,873
 $29,332

08/12/09 
04/26/11 

90%

HA26 SWPPP 

04-SM-280-20.2/24.6 IN ALAMEDA, CONTRA COSTA, SAN MATEO , CALIFORNIA ENGINEERING INORI, DOUG $1,561,845 03/07/11 8%
04-0E9704 AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
1101 CHESS DRIVE 

FOOTER CITY, CA 94404 

$392,093
 $392,093

03/24/11 
09/27/11 

25%

TREAT BRIDGE DECK WITH METHACRYLATE 
PLEASANTON CA 94566 

(650)573-4328 

HM WPCP (925)461-1500 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,496,150 02/22/10 64% 
04-153404 
ARRA-280 -(129)E

 28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,026,011 
$127,208 

03/08/10 
08/31/11 

86% 

HB4N SWPPP 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 45 

Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

04District 

04-SM-280-23.1/27.2 

Fed Aid 
Pgm Code 

04-0E5404 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

BAY LINE CUTTING & CORING, INC 

Contractor 

OAKLAND CA 94608 

HUPE, JEFFREY 

Resident 
Engineer 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238

Bid + CCOs

 $597,507

Comp To date

 $0

This Month 

12/15/08 

Awarded 

01/20/09 

Approved 

09/09/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM3 WPCP 

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$308,862
 $274,889

 $2,784

10/19/10 
11/12/10 
05/31/12 

23%

 85%

HA26 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$996,994
 $1,040,244

 $0

09/08/09 
09/17/09 
03/28/11 

100%

 100%

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$22,733,691
 $22,333,038

 $577,617

12/17/08 
01/05/09 
06/30/11 

95%

 93%

04-SOL-37-7.2/0 

HB34 

04-0G0004 

WPCP 

IN SOLANO COUNTY ON ROUTE 37 AT THE 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

WATKIN & BORTOLUSSI, INC 

SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

HANSON, JIM 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$132,200
 $98,698
 $1,134

06/01/09 
06/12/09 
02/18/13 

0%

 0%

PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( )

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$958,332 
$762,403 

$3,876 

01/14/10 
02/02/10 
01/16/14 

27% 

79% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 04 

04-SOL-80-6.6/6.8 

Fed Aid 
Pgm Code 

04-299004 

Contract 

ACIM-0802-(350)E 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE ROADSIDE REST AREA 

Type Of Work 

WEST BAY BUILDERS, INC 

Contractor 

NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

Resident 
Engineer 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,350,093

Bid + CCOs

 $3,277,909

Comp To date

 $83,081

This Month 

08/11/09 

Awarded 

08/26/09 

Approved 

02/03/12 

Est Comp
Accepted 

65%

%Time

 97%

% Work 
Message 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 

HB5 

04-0A5324 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD AT 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

RASTEGARPOUR, HAMED 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$3,956,736
 $416,895
 $397,598

10/12/10 
11/02/10 
12/13/11 

20%

 11%

04-SOL-84-7.5/13.7 
04-1E1604 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

INTERNATIONAL SURFACING 

SYSTEMS 

P O BOX 980430 

$665,773
 $0
 $0

12/13/10 
12/30/10 

0%

 0%

PLACE HOT MIX ASPHALT CONCRETE 
WEST SACRAMENTO CA 95798 

HM1 WPCP (916)373-2420 

04-SOL-680-4.7/4.7 
04-3S7214 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 

CIMARRON, INC 

OAKDALE CA 95361 

10554 RODDEN RD 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$290,930
 $307,255

 $0

06/02/10 
06/30/10 
11/17/10 

100%

 100%

HA23 WPCP 

04-SON-1-16.1/19.7 
04-2A6304 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

ARGONITE CONSTRUCTORS 

SANTA ROSA, CA 95401 

P.O. BOX 639 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$430,545
 $429,028

 $0

06/17/10 
07/08/10 
11/18/10 

100%

 100%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 
04-0E9804 

IN MARIN AND SONOMA COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS, INC 

MADERA, CA 93636 

10266 HIGHWAY 41 

YEO, JONATHAN 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$391,141 
$301,961 

$0 

04/23/10 
06/02/10 
04/06/11 

84% 

80% 

HM3 WPCP 
(707)566-3956
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,718,913 12/21/10 3%

HA23 

04-3S7404 
ACST-43K8-(004)E 

43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$58,990
 $58,990

01/12/11 
09/29/11 

3%

04-SON-1-57.2/0 IN SONOMA COUNTY NEAR MENDOCINO NORCAL GENERAL CONSTRUCTION $134,725 02/15/11 0%
04-4S6304 COUNTY LINE AT 0.2 MILE NORTH OF DEER 

TRAIL 

CORP 

1950 MAJESTIC CT 

$0
 $0

03/01/11 
0%

REPAIR SLIPOUT 
SAN JOSE CA 95132 

HA23 WPCP (408)886-0335 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,564,627 12/23/09 52%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$26,432,572
 $2,207,876

01/06/10 
10/30/11 

52%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,140,236
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,772,956 03/03/09 42%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$24,583,683
 $480,966

03/20/09 
06/04/13 

61%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $85,182,124 10/29/08 100% 

HB5 

04-0A10U4 
ACNH-Q101-(148)E

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,670,993 
$0 

11/14/08 
12/28/10 

100% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BOULEVARD SOUTH 

$613,224
 $0
 $0

02/07/11 
02/16/11 

0%

 0%

04-SON-116-26.7/26.7 

HA22 

04-3A9904 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AT THE 

INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$296,061
 $0
 $0

07/27/10 
08/26/10 

0%

 0%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC 

SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$12,009,488
 $8,915,562
 $163,015

12/14/09 
01/06/10 
04/27/12 

33%

 73%

04-SON-116-/8 

HM1 

04-1E8904 

WPCP 

IN SONOMA COUNTY NEAR JENNER FROM 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT UNIT 

G 

PETALUMA, CA 94954 

$1,223,000
 $51,211
 $51,211

03/08/11 
03/24/11 
07/01/11 

3%

 4%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

NORTH BAY CONSTRUCTION, INC 

PETALUMA CA 94953 

431 PAYRAN STREET 

BARTEL, DAVID 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$334,030
 $209,737

 $3,468

04/08/10 
04/22/10 
10/23/13 

25%

 66%

WPCP 

04-SON-128-17.1/24.7 

HA21 

04-4A8704 
ACST-P128-(044)E

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

IN SONOMA CO AT AND NEAR KELLOGG AT 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

VIKING CONSTRUCTION COMPANY 

RANCHO CORDOVA CA 95741­

1508 

P O BOX 1508 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$5,558,518 
$3,270,013 

$15,131 

09/09/09 
09/29/09 
11/15/11 

46% 

59% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$104,212
 $1,250

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG, NICHOLAS $5,491,185 01/30/08 100%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,524,328
 $0

03/05/08 
04/14/11 

100%

COMPLETED 
04/18/11 

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,879,277,921 Completed to Date: $2,700,788,972 Work This Month: $59,577,759
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 48%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$475,129
 $9,105

03/30/10 
07/19/11 

32%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,348,237 10/01/09 40%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$11,720,265
 $1,134,466

10/15/09 
04/05/13 

39%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,406,072
 $31,752

02/09/10 
09/13/11 

59%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,950,902 09/16/10 19% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$2,952,238 
$488,201 

09/23/10 
09/03/12 

37% 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 20%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$137,973
 $1,232

01/25/10 
05/20/11 

15%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES JENNIFER WILSON $2,485,000 03/17/11 0%
05-1A2704 CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 
OAKLAND, CA 94621 

480 ROLAND WAY STE 200 150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

03/17/11 
06/30/11 

0%

20.20.201 
(831)761-7615 

130 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC KESHAVARZI, FRASHAD $672,943 03/26/10 45%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 
(831)235-3120 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$60,178
 $51,538

04/20/10 
06/20/11 

9%

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
HB4N WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,276,998 10/07/09 35%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$4,091,057
 $101,493

10/28/09 
09/30/13 

33%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC WILSON, JENNIFER $308,542 11/04/10 0%

HB1 

05-0Q6704 
HSNH-P001-(552)E

 P0-01 5-(2E) 

--() 

SWPPP 

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

CONSTRUCT MEDIAN BARRIER 
STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

(831)761-7615

150 WESTRIDGE DR, 

STE140 

WATSONVILLE, CA 95077 

$0
 $0

11/17/10 
07/27/11 

0%

05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS $777,777 03/30/11 0% 
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

WEST COAST INC 

3701 MALLARD DRIVE 

$0 
$0 

04/19/11 
0% 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

WPCP (707)746-8028 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-68-4.5/15.3
 
05-0Q9704
 
HSST-P068-(019)E
 

P0-68 0-(9E)
 

--()
 

HB1 WPCP
 

05-MON-68-15.2/15.8
 
05-0Q9604
 
ACGS-P068-(021)E
 

BGP0-68 0-(1E)
 

--()
 

HB1 SWPPP
 

05-MON-68-16.3/0
 
05-0C8824
 
ACNH-000C-(312) 


--()
 

HB4N WPCP
 

05-MON-101-3.1/5.2
 
05-464104
 
ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)
 

--()
 

HA26 SWPPP
 

05-MON-101-10.8/12.6
 
05-0R7604
 
ACNH-Q101-(193)E


--()
 

HA22 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR DEL REY OAKS
 

FROM 0.7 MILE WEST OF JOSSELYN CANYON
 

ROAD TO 0.5 MILE WEST OF TORRO PARK
 

UNDERCROSSING
 

CENTERLINE RUMBLE STRIP
 

IN MONTEREY COUNTY IN MONTEREY FROM
 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD
 

OC AND NEAR SALINAS FROM 0.5 MI W OF
 

TORO PARK UC TO TORO 


CONSTRUCT CONCRETE MEDIAN BARRIER
 

IN MONTEREY AND SAN BENITO COUNTIES
 

AT VARIOUS LOCATIONS
 

INSTALL CHANGEABLE MESSAGE SIGNS
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY NEAR BRADLEY FROM
 

1.1 MILES NORTH OF JOLON ROAD
 

UNDERCROSSING TO 2.9 MILES NORTH OF
 

JOLON ROAD UNDERCROSSING
 

WIDENING INSIDE SHOULDERS WITH HMA
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

Contractor 

CAL STRIPE INC
 

375 SOUTH G STREET
 

SAN BERNARDINO CA 92410
 

(909)884-7170
 

TOP GRADE CONSTRUCTION INC
 

50 CONTRACTORS STREET
 

LIVERMORE CA 94551
 

(925)449-5764
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVE
 

IRVINE, CA 92614
 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

Resident
 
Engineer
 

KESHAVARZI, FARSHAD
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)235-3120
 

KESHAVARZI, FARSHAD
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(831)235-3120
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO CA 93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)748-5513
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$174,871

 $0

 $0


 $1,450,249

 $0

 $0


 $483,988

 $188,479

 $16,380


 $6,154,822

 $6,235,530


 $5,456


 $553,286

 $0

 $0


 $673,766
 
$615,833
 

$625
 

11/02/10
 
12/03/10
 

04/12/11
 
04/25/11
 

06/09/10
 
06/22/10
 
04/29/11
 

09/03/08
 
09/26/08
 
05/03/11
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 90%


 39%


 0%


 0%


PLANT EST
 

UNSAT
 

04/01/11 0%

04/25/11
 

0%


03/17/10 0%
 
03/25/10
 

0%

07/14/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION $3,181,174 04/14/11 0%
05-0T4104 
ACNH-Q101-(197)E 

FROM JOLON ROAD UNDERCROSSING TO 

LAGOMARSINO AVENUE 

P O BOX 1280 $0
 $0

05/04/11 
0%

--()
COLD PLANE AC PAVEMENT AND OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

WPCP 

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION CO TYLER LAVERING $4,265,403 07/15/09 100%

HB4N 

05-0E4704 
SARR-Q101-(151)E 

Q1-01 1-(1E)

--() 

SWPPP 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE, CA 95076 

580 WEST BEACH ST 

(831)375-1621 

1529 HWY 68, 

MONTEREY, CA 93940 

$4,122,760
 $0

07/30/09 
04/11/11 

100%

COMPLETED 
04/11/11 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $359,061 01/13/11 62%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$110,864
 $60,441

02/08/11 
05/06/11 

31%

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$81,427
 $5,810

12/14/09 
11/13/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,458,822 06/22/10 32%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$2,572,001
 $304,536

07/21/10 
05/15/12 

30%

SUSPENDED 

HE11 SWPPP 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC $673,789 01/18/11 0% 
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 
SAN RAFAEL CA 949014820 

77 LARKSPUR STREET $0 
$0 

02/04/11 
0% 

HWY PLANTING IRRIGATION GATES GORE 
(415)453-4691 

HA25 SWPPP 
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State of California Department of Transportation Page 54 

Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-/0
 
05-0S9904
 

WPCP
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

05-MON-5723-/0
 
05-0T8404
 

05-SB-1-/0
 
05-0S8604
 

WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY COUNTY FROM EAST OF
 

GARRISON OVERCROSSING TO BORONDA ROAD
 

OVERCROSSING
 

SEAL BRIDGE DECKS WITH METHACRYLATE
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

IN MON CO/SLO CO @ MONTEREY &
 

TEMPLETON MAINTENANCE STATIONS IN
 

DIST 05
 

INSTALL PREWASH FACILITIES
 

IN SANTA BARBARA COUNTY ON ROUTES 1,
 

101, 135, 154, 217 AND 246 AT VARIOUS
 

LOCATIONS. 25 BRIDGES
 

REPLACE JOINT SEALS AND SEAL BRIDGE
 

Contractor 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMLAND CORP
 

3168 KNIGHTS BRIDGE ROAD
 

SAN JOSE CA 95132
 

(408)929-3949
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

R BURKE CORP
 

865 CAPITOLIO WAY
 

SAN LUIS OBISPO, CA 93401
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

Resident
 
Engineer
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

MUTUTWA, PETER
 

3075 EXECUTIVE DRIVE
 

SALINAS, CA 93907
 

(805)471-2108
 

LANG, TIM
 

3230 RIVERSIDE AVE.,
 

SUITE 130
 

PASO ROBLES, CA 93446
 

(805)226-7450
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618
 

MIKE LEW (PASO ROBLES
 

FIELD OFFICE)
 

3230 RIVERSIDE AVE
 

STE 130
 

PASO ROBLES, CA 93446
 

(805)550-4689
 

ALAN HAAG
 

35 S. LA PATERA LANE,
 

STE E
 

GOLETA, CA 93117
 

(805)692-6759


 $457,392

 $440,624

 $10,752


 $72,271,741

 $141,607

 $82,107


 $391,502

 $44,566

 $44,566


 $188,352

 $186,530


 $0


 $235,000

 $0

 $0


 $502,228
 
$415,195
 
$324,739
 

06/24/09 0%

07/07/09
 

0%

07/27/11
 

PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

03/13/14
 

SUSPENDED
 

01/03/11 7%

02/15/11
 

12%

08/31/11
 

11/27/07 100%

12/17/07
 

100%

03/23/11
 
04/01/11
 

PLANT EST
 

SATIS
 

01/31/11
 
01/31/11
 
05/25/11
 

01/18/11
 
02/08/11
 
05/27/11
 

0%


 0%


 32%
 

83%
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

22 N. MILPAS ST., STE 

H 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $1,552,468
 $5,091

09/15/09 
11/15/13 

0%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-2.8/0 MOUSSAVIAN, RUSSELLAT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION $235,000 12/07/10 100%
05-0T6904 

(805)884-9459 

22 N MILPAS ST 

SANTA BARBARA, CA 93013 

RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 

COMPANY INC 

SAN LUIS OBISPO, CA 93405 

12165 LOS OSOS VALLEY RD 

$225,242
 $30,658

12/07/10 
05/31/11 

96%

OVER RUN 
04/29/11 

HA23 

05-SB-101-10.8/12.8 KAUSI AMUTHIN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. $51,277,907 04/02/08 74%
05-447804 22 NORTH MILPAS 

STREET SUITE F 

BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

$45,226,552
 $1,340,274

04/28/08 
02/15/12 

88%

SANTA BARBARA CA 93103STREET UNDERCROSSING 

HB4C SWPPP 
(805)610-8215RECONSTRUCT TWO INTERCHANGES 

(818)767-8418 

05-SB-101-10.8/12.8 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,108,477 06/16/10 36%
05-447814 

SWPPP 
(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG $184,997
 $151,397

07/15/10 
10/30/14 

18%

05-SB-101-12.7/20.9 ALAN HAAG- MICHAELIN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC $5,810,722 05/25/10 57%
05-0S6104 
ACHN-Q101-(174)E 

MORTENSENSANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 $4,139,678
 $497,192

06/15/10 
05/27/11 

71%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
(805)692-6759PLACE HOT MIX ASPHALT 

(209)523-0734 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,606,583 09/21/07 0% 
05-0G7704 
ACNH-Q101-(130)E 

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,527,480 
$4,276 

10/11/07 
04/12/12 

0% 

HA25 

--() 

SWPPP 
(805)884-9459

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 

05-SB-101-26.5/27.1 

Fed Aid 

HE11 

Pgm Code 

05-0M14U4 

Contract 

NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY IN THE CITY 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

Description 

REPLACE EXISTING BRIDGES 

Type Of Work 

SHASTA CONSTRUCTORS INC 

Contractor 

REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

DAVID BALLENTINE, R.E. 

Resident 
Engineer 

(805)748-1087 

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$7,315,756

Bid + CCOs

 $5,398,310

Comp To date

 $156,560

This Month 

12/22/09 

Awarded 

01/19/10 

Approved 

07/01/11 

Est Comp
Accepted 

82%

%Time

 73%

% Work 
Message 

HE11 

05-SB-101-82.1/84.3 

HB1 

05-0Q6504 
ACHS-Q101-(163)E 

G Q1-01 1-(3E)

--() 

SWPPP 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,373,294
 $1,427,756

 $10,328

03/15/10 
04/08/10 
08/31/11 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-/.9 
05-0T3904 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

CARPINTERIA FROM VENTURA COUNTY LINE 

TO 0.3 MILE NORTH OF ROUTE 150 /101 

SEPARATION 

GRIND CONCRETE PAVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$854,809
 $0
 $0

04/14/11 
05/04/11 

0%

 0%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $186,825

 $0

03/24/10 
04/15/10 
12/31/10 

47%

 26%

SUSPENDED 

05-SB-166-.5/5.6 

HB1 

05-0T0304 

WPCP 

IN SANTA BARBARA COUNTY NEAR 

GUADALUPE FROM 0.4 MILE WEST OF 

SIMAS STREET TO 0.8 MILES EAST OF 

BLACK ROAD 

CONSTRUCT SHOULDER RUMBLE STRIPS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$191,003
 $171,343
 $171,343

02/10/11 
02/24/11 
05/09/11 

57%

 89%

05-SBT-156-3.0/18.4 

HB1 

05-0S3904 
ACHS-P156-(117)E

 P1-56 1-(7E) 

--() 

WPCP 

IN SAN BENITO COUNTY IN AND NEAR SAN 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 

GRANITE CONSTRUCTION 

WATSONVILLE, CA 95076 

580 W. BEACH STREET 

ABDALLA NAAS 

(831)663-8902

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$501,300 
$0 
$0 

07/01/10 
07/22/10 
10/26/10 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $712,998 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$614,599
 $0

03/04/10 
10/29/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $326,041 04/21/10 96%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$276,306
 $0

05/11/10 
11/24/10 
05/02/11 

85%

SANTA CRUZ CA 95060 

HB4N WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,011,587 01/11/11 2%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$109,700
 $0

01/25/11 
11/27/12 

4%

HB1 SWPPP 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 
ACHS-P017-(102)E

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243
 $0

05/14/09 
04/09/10 

93%

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706 

HB1 SWPPP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $885,000 03/30/11 0% 
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$0 
$0 

03/30/11 
06/27/11 

0% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-41-20.7/20.8 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LANG, TIM $659,621 06/17/10 43%
05-0P7504 
ACHS-S041-(116)E 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE., 

SUITE #130 

$668,225
 $1,720

07/01/10 
01/27/12 

98%

P S0-41 1-(6E) 
REALIGN ROADWAY 

934033810 
PASO ROBLES CA 93446 

HB1 

--() 

SWPPP 

(805)546-8288 
(805)226-7450 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $392,188 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$0
 $0

02/07/11 
08/01/14 

0%

SUSPENDED 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $31,944,258 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,879,423
 $476,512

02/08/08 
03/22/11 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $47,166,405 10/25/10 7%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$3,721,321
 $605,574

11/05/10 
12/04/13 

8%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-45.8/48.3 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC LEW, MIKE $426,751 02/25/11 0%
05-0T3104 SHANDON FROM 0.3 MILE EAST OF 

MCMILLAN CANYON ROAD TO CHOLAME 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$4,085
 $4,085

03/17/11 
06/20/11 

1%

WPCP 

CREEK BRIDGE 

RESURFACE EXISTING ROADBED 

934033810 

(805)546-8288 
(805)550-4689 

PASO ROBLES, CA 93446 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,039,005 07/29/09 0% 
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,044,811 
$6,317 

08/12/09 
02/27/12 

0% 

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

UNSAT 



 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-7.6/16.5 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--()

WPCP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$6,834,850
 $628,356
 $612,296

10/12/10 
10/26/10 
09/20/11 

12%

 9%

05-SLO-101-13.2/18.3 

HB4N 

05-485624 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR PISMO 

BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

LEW, MIKE 

(805)348-3105 

$6,282,740
 $6,332,537

 $20,642

10/01/08 
10/15/08 
07/12/11 

0%

 0%

PLANT EST 

SATIS 

HB4N 

05-SLO-101-35.7/46.3 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

SILVA, RICK 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$27,466,623
 $12,163,350
 $1,086,363

12/31/09 
01/19/10 
04/17/12 

43%

 45%

SUSPENDED 

05-SLO-101-46.1/50.8 

HA22 

05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY IN 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

PAPICH CONSTRUCTION COMPANY 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

LEW, MIKE 

(805)550-4689 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$3,787,778
 $0
 $0

10/12/10 
10/26/10 

0%

 0%

SUSPENDED 

05-SLO-101-55.8/57.9 

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,265,741
 $211,829
 $127,724

01/06/11 
01/24/11 
08/17/12 

8%

 9%

05-SLO-2501-/0 
05-0AA064 

IN SAN LUIS OBISPO COUNTY AT THE 

DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS, INC. 

TORRANCE, CA 90501 

19481 HARBORGATE WAY 

ANTHONY DE ANDA 

(805)549-3733

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$272,843 
$134,636 
$65,649 

03/22/10 
04/22/10 
05/31/11 

70% 

100% 



  

  

  

  

  

State of California Department of Transportation Page 60 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-5530-/0 IN SAN LUIS OBISPO AT THE DISTRICT 5 S H E ENGINEERING & $365,000 03/14/11 0% 
05-0AA024 MAIN OFFICE AT 50 HIQUERA STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

CONSTRUCTION INC 

18645 SHERMAN WAY SUITE 101 

$0 
$0 

03/28/11 
0% 

INSTALL PHOTOVOLTAIC PANELS 
RESEDA CA 91335 

(818)995-2159 

Totals: Authorized Final Amt: $380,624,239 Completed to Date: $161,748,135 Work This Month: $8,047,197



 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)
 

--()
 

HA26 SWPPP
 

06-FRE-41-1.0/3
 
06-0H0004
 
ER-4313-(004)E
 

--()
 

HA22 WPCP
 

06-FRE-41-20.0/33.3
 
06-0E0104
 
ACHS- P04-(118)E
 

G P0-4 1-(8E)


--()
 

HB1 WPCP
 

06-FRE-41-21.1/30.4
 
06-0K4104
 

HM1 WPCP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-41-27.6/29.8
 
06-0E9704
 
NH-P041-(111)E
 

--()
 

HB4N SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)243-3599
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)999-5733
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO CA 93726-5866
 

(559)243-3543


Description

Type Of Work
 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO COUNTY ABOUT 8 MILES NORTH
 

OF LEMOORE FROM LAGUNA AVNUE TO 0.04
 

MILE SOUTH OF HARLAN STREET
 

HOT MIX ASPHALT OVERLAY
 

IN FRESNO COUNTY AT VARIOUS LOCATIONS
 

CONSTRUCT METAL BEAM GUARD RAIL
 

IN FRESNO AND MADERA COUNTIES IN &
 

NEAR FRESNO AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS WITH METHACRYLATE
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM ASHLAN AVENUE
 

OVERCROSING TO 0.2 MILE NORTH OF
 

BULLARD AVENUE OC
 

INSTALL RAMP METERS
 

Contractor 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

FRANK MEDINA
 

10096 AHART ROAD
 

OROVILLE CA 95966
 

(530)743-0744
 

PERSE CONSTRUCTION COMPANY
 

982 WEST 10TH STREET
 

AZUSA CA 91702
 

(626)815-3901
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077-5085
 

$3,415,066 08/18/09 100%
 $3,504,411

 $0
08/28/09 
03/24/11 

100%

03/25/11 
PLANT EST 

SATIS 

$1,095,773 03/07/11 0%
 $0
 $0

03/28/11 
0%

 $884,450 03/28/11 0%
 $0
 $0

04/27/11 
0%

 $609,212 01/04/11 11%
 $58,128
 $58,128

02/02/11 
07/13/11 

10%

 $1,831,935 07/31/09 0%
 $1,861,794

 $2,096
08/12/09 
06/17/11 

0%

PLANT EST 

SATIS 

$5,562,631 04/20/10 93% 
$5,370,716 
$395,620 

05/12/10 
05/10/11 

96% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 

06-FRE-41-29.8/30.4 

Fed Aid 
Pgm Code 

06-447704 

Contract 

NH-P041-(114)E 

--()

Location 
Storm Water 
Plan 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF 

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

Description 

WIDEN OFF RAMP 

Type Of Work 

VIKING CO. 

Contractor 

RANCHO CARDOVA CA 

P O BOX 

95741 

MARK MENGONI 

Resident 
Engineer 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,405,475

Bid + CCOs

 $2,388,907

Comp To date

 $204,404

This Month 

03/30/10 

Awarded 

04/21/10 

Approved 

05/16/11 

Est Comp
Accepted 

91%

%Time

 70%

% Work 
Message 

HB4N SWPPP 

06-FRE-41-30.7/31.7 
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

SWPPP 

IN FRESNO COUNTY FROM 0.3 MILE NORTH 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 

ELITE LANDSCAPING 

CLOVIS CA 93612 

2972 LARKIN 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$611,138
 $572,138

 $1,466

05/24/10 
06/25/10 
11/19/13 

20%

 91%

06-FRE-43-/9.3 

HA22 

06-459904 
ACST-P043-(037)E 

P0-43 0-(7E) 

--() 

WPCP 

IN FRESNO COUNTY NEAR SELMA FROM 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

EMMETTS EXCAVATION INC 

CLOVIS CA 93611 

(559)299-1250 

1477 MENLO AVENUE 

$4,536,840
 $0
 $0

12/09/10 
12/30/10 

0%

 0%

06-FRE-99-1.0/7.4 

HE13 

06-350714 

SWPPP 

IN FRESNO CO IN AND NEAR KINGSBURG 

AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 

PERFORM HIGHWAY PLANTING 

WATKIN & BORTOLUSSSI INC 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

VONG, ALAN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$503,855
 $338,777

 $3,951

12/23/09 
01/19/10 
10/25/13 

30%

 68%

06-FRE-99-7.3/11.1 

HA22 

06-458704 
NH-P099-(535)E 

--() 

WPCP 

IN FRESNO COUNTY IN AND NEAR SELMA 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

STREET UNDERCROSSIN 

CONSTRUCT PCCP PANEL REPLACEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

$3,353,611
 $0
 $0

02/02/11 
02/15/11 

0%

 0%

06-FRE-99-10.7/15.9 

HA22 

06-420314 

SWPPP 

IN FRESNO COUNTY IN AND NEAR FOWLER 

FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 

PLANTING AND IRRIGATION 

WATKINS AND BORTOLUSSI, INC. 

SAN RAFAEL CA 94903 

77 LARKSPUR STREET 

ABOUZEDAN, RAAID 

(559)243-3598

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$764,163 
$745,492 

$6,834 

08/27/07 
10/03/07 
06/02/11 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 

06-FRE-99-15.9/23.9 

Fed Aid 

HB71 

Pgm Code 

06-0G9604 

Contract 

ACNH-P099-(542)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO AT VARIOUS 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT CONCRETE CURB RAMPS 

Type Of Work 

ARTHURS CONTRACTING INC 

Contractor 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

Resident 
Engineer 

$916,830

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/07/11 

Awarded 

03/22/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-99-17.3/18 
06-0J1604 
ACNH-P099-(532)E 

--()

IN FRESNO COUNTY IN FRESNO FROM 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

WOLFE, CATHERINE 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,866,803
 $145,414

 $0

07/06/10 
07/27/10 
05/03/11 

45%

 8%

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 

HE13 

06-442614 

SWPPP 

IN FRESNO COUNTY IN FRESNO FROM 0.2 

MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

GRANTLAND AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGES 

DESILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

PO BOX 909 

ABOUZEDAN, RAAID 

(559)243-3598 

$14,681,576
 $2,977,842
 $1,248,318

08/10/10 
09/01/10 
12/08/11 

34%

 20%

06-FRE-168-30.2/40 

HM 

06-0L7904 
ACST-P168-(054)E 

P1-68 0-(4E)

--() 

WPCP 

IN FRESNO COUNTY AT AND NEAR PRATHER 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

CRESSMAN ROAD 

CONSTRUCT BONDED WEARING COURSE 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

MENGONI, MARK 

(559)243-3543 

3240N. MILLBROOK AVE 

FRESNO, CA 93726-5866 

$2,636,391
 $750
 $750

12/02/10 
12/22/10 
06/30/11 

0%

 0%

06-FRE-168-36.0/0 
06-0C0904 

IN FRESNO COUNTY ABOUT 11 MILES EAST 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 

DREAMBUILDER 

PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

RAAID ABOUZEDAN 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$213,181
 $197,486

 $0

03/30/10 
05/11/10 
04/20/11 

29%

 92%

HB34 WPCP 

06-FRE-168-58.6/65.8 

HA21 

06-0F29U4 
ACST-P168-(052)E 

P1-68 0-(2E) 

--() 

WPCP 

IN FRESNO COUNTY ON ROUTE 168 NEAR 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

C C MYERS INC. 

RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,415,604 
$1,388,186 

$29,826 

03/08/10 
03/25/10 
05/10/11 

91% 

96% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

06District 

06-FRE-180-31.3/0 

Fed Aid 
Pgm Code 

06-478904 

Contract 
Location 

Storm Water 
Plan 

IN FRESNO COUNTY NEAR MENDOTA AT FOUR 

MILE SLOUGH BRIDGE 

Description 

MITIGATION PLANTING AND IRRIGATION 

Type Of Work 

DAYLEN, INC 

Contractor 

FRESNO CA 93704 

1039 E. SANTA ANA 

ALLRED, LARRY 

Resident 
Engineer 

(559)445-5004 

505 N STREET 

FRESNO CA 93723 

$96,384

Bid + CCOs

 $94,611

Comp To date

 $0

This Month 

12/19/02 

Awarded 

12/27/02 

Approved 

03/16/06 

Est Comp

 100%

%Time

 100%

% Work 

OVER RUN 

MessageAccepted 

HA22 WPCP 

06-FRE-180-66.1/72.3 

HE14 

06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,897,725
 $18,485,865

 $60,732

09/10/09 
09/21/09 
09/14/11 

59%

 65%

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,709,300
 $907,203
 $53,571

10/11/10 
10/26/10 
09/23/11 

38%

 53%

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$3,368,964
 $0
 $0

03/29/11 
04/19/11 

0%

 0%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,490,558
 $574,659
 $191,887

10/11/10 
10/27/10 
10/04/12 

15%

 13%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,345,327 
$862,777 
$136,966 

10/11/10 
10/26/10 
12/28/11 

33% 

64% 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

06District 

06-KER-5-36.1/54.2 

Fed Aid 
Pgm Code 

06-0K8904 

Contract 

IM-SARR-(A00) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

Description 

REPLACE CONCRETE PANEL 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$30,418,869

Bid + CCOs

 $278,425

Comp To date

 $278,425

This Month 

12/13/10 

Awarded 

12/30/10 

Approved 

11/01/11 

Est Comp
Accepted 

22%

%Time

 1%

% Work 
Message 

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,735,381
 $297,681

 $0

06/25/10 
07/15/10 
04/26/11 

10%

 11%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--() 

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,483,969
 $137,073
 $137,073

02/03/11 
02/16/11 
05/09/12 

2%

 1%

06-KER-14-26.6/35.5 

HM1 

06-0M7104 
ACNH-PO14-(067)E 

--()

WPCP 

IN KERN COUNTY NEAR CALIFORNIA CITY 

FROM 0.7 MILE SOUTH OF PHILLIPS ROAD 

TO ROGERS ROAD 

PAVE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

ANDREW BRANDT 

(760)872-8036 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,191,676
 $0
 $0

03/21/11 
04/07/11 
07/01/11 

0%

 0%

06-KER-33-63.0/68.8 
06-0L1504 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC. 

REDDING, CA 96099 

P.O. BOX 994248 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,681,198
 $186,021
 $23,457

05/25/10 
06/14/10 
05/11/11 

67%

 11%

HM1 WPCP 

06-KER-43-16.1/25.1 

HA22 

06-460004 
ACST-P043-(038)E 

P0-43 0-(8E) 

--() 

WPCP 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)917-2487

3240 N. MILLBROOK 

FRESNO, CA 93726 

$5,677,838 
$70,723 
$70,723 

02/03/11 
02/16/11 
07/13/11 

20% 

1% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

06District 

06-KER-43-25.1/38.8 

Fed Aid 
Pgm Code 

06-0K6804 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

Description 

POLYMER MODIFIED SEAL COAT 

Type Of Work 

INTERNATIONAL SURFACING 

Contractor 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,595,943

Bid + CCOs

 $1,202,051

Comp To date

 $0

This Month 

06/03/09 

Awarded 

06/24/09 

Approved 

06/01/11 

Est Comp
Accepted 

90%

%Time

 96%

% Work 
Message 

HM1 WPCP 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$46,148,410
 $567,051
 $567,051

01/26/11 
02/10/11 
08/13/12 

3%

 1%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,393,526
 $15,510,847

 $168,482

09/01/09 
09/17/09 
09/28/11 

65%

 63%

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$436,942
 $0
 $0

12/22/10 
01/13/11 
07/08/11 

0%

 0%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,294,869
 $15,264,513
 $1,437,627

05/19/10 
06/02/10 
11/16/11 

56%

 62%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$893,061 
$121,112 
$121,112 

12/31/10 
01/31/11 
08/19/11 

18% 

14% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-52.2/60 

HB4N 

06-0L7304 
NH-P058-(108)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

$504,076
 $0
 $0

12/21/10 
01/12/11 

0%

 0%

06-KER-58-117.5/128.9 

HM1 

06-0L5404 
ACNH-P058-(110)E 

--() 

WPCP 

IN KERN COUNTY NEAR BORON FROM 1.4 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$880,308
 $405,132
 $405,132

02/01/11 
02/24/11 
05/19/11 

40%

 46%

06-KER-65-6.1/25.2 
06-0L7404 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 

W JAXON BAKER INC 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,299,976
 $1,157,654
 $1,157,654

06/22/10 
07/14/10 
06/17/11 

32%

 27%

HM WPCP 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

PETER MULLALY 

(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
03/25/10 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $303,054

 $917

11/06/08 
11/19/08 
05/09/12 

69%

 96%

06-KER-119-/4.3 

HA22 

06-459104 
STP-P119-(013)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

$2,374,033 
$0 
$0 

01/18/11 
01/31/11 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

06District 

06-KER-155-26.5/52.9 

Fed Aid 
Pgm Code 

06-0L1404 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

Description 

PLACE MODIFIED BINDER SEAL COAT 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

Resident 
Engineer 

(559)657-8321 

$1,070,455

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/13/10 

Awarded 

07/09/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$3,085,374
 $0
 $0

11/24/10 
12/14/10 

0%

 0%

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$394,676
 $0
 $0

08/24/10 
09/13/10 

0%

 0%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$842,426
 $825,172

 $0

04/03/09 
04/20/09 
07/29/11 

0%

 0%

PLANT EST 

UNSAT 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,125,012
 $11,691,154

 $718,170

06/09/09 
07/01/09 
08/31/11 

100%

 95%

06-KER-5722-/0 
06-483404 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 

TAFT J.T.S CONSTRUCTION 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,371,597 
$2,085,704 
$333,734 

06/02/10 
06/22/10 
08/17/11 

54% 

62% 

HA12 SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,876,735
 $0
 $0

12/31/10 
01/24/11 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,898,322
 $1,757,936

 $37,023

03/23/10 
04/20/10 
04/21/11 

97%

 92%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,357,071
 $28,643,937

 $276,198

09/01/09 
09/22/09 
04/23/12 

47%

 62%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,411,794
 $1,406,294

 $0

11/25/08 
12/16/08 
03/30/11 

100%

 100%

COMPLETED 
03/30/11 

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

VIRK, K 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$5,928,702
 $720

 $0

12/31/10 
01/25/11 
04/01/11 

0%

 0%

06-TUL-0-/0 
06-0G9304 

IN TULARE COUNTY AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE CURB RAMPS 

AMERICAN PAVING CO 

FRESNO CA, 93744 

PO BOX 4348 

MARTINEZ, BLAS 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$549,788 
$205,144 
$205,144 

11/03/10 
12/03/10 
06/06/11 

29% 

38% 

HB71 WPCP 
(559)651-8321
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-/0 IN TULARE COUNSTY IN VISALIA AND FOLSOM GRANITE MARTINEZ, BLAS $352,146 01/11/11 0%

HB71 

06-0G9504 

WPCP 

CUTLER AT VARIOUS LOCATIONS FROM 

MOONEY BOUOLEVARD TO OROSI DRIVE 

CONSTRUCT CONCRETE CURB RAMPS AND 
RANCHO CORDOVA CA 95670 

(916)862-0095 

11355 B PYRITES WAY 

(559)651-8321 

8530 WEST ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$100,970
 $100,970

03/21/11 
07/21/11 

29%

06-TUL-65-18.7/0 TULARE COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC $436,400 03/22/11 0%
06-0K4404 SEAL BRIDGE DECKS 10266 HWY 41 $0

 $0
04/19/11 

0%

MADERA CA 93636 

(559)439-7700 

HM1 WPCP 

06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,782,948 06/24/10 33%
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

0.2 MILE SOUTH TO 0.2 MILE 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

NORTH OF 

BREA CA 92821 

3050 E. BIRCH STREET 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$3,865,065
 $444,196

07/13/10 
04/21/11 

81%

HA21 SWPPP 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0%
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,759,740
 $11,310

10/22/07 
08/30/11 

0%

(661)720-0971 PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,489,950 04/06/11 0%
06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$0
 $0

04/25/11 
01/10/13 

0%

HA26 SWPPP 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $67,407,824 01/04/11 3% 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 
(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$219,993 
$207,933 

01/19/11 
08/08/13 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-13.7/16.7 IN TULARE COUNTY NEAR VISALIA FROM TEICHERT CONSTRUCTION HADDADIN, HAIDAR $1,783,710 12/21/10 60%

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 
FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$606,363
 $380,121

01/10/11 
04/26/11 

34%

06-TUL-216-2.9/11.7 IN TULARE COUNTY IN AND NEAR VISALIA W JAXON BAKER INC $2,099,789 12/02/10 0%
06-446704 
STP-P216-(006)E 

FROM 0.4 MILE EAST OF MCAULIFF STREET 

AVENUE 344 

P O BOX 994248 $0
 $0

12/20/10 
0%

--() 
PLACE RUBBERIZED HOT MIX ASPHALT ON 

REDDING CA 960994248 

(530)241-1086 

HA22 WPCP 

06-TUL-245-/12 IN TULARE COUNTY IN WOOKLAKE FROM TEICHERT CONSTRUCTION $3,070,515 12/30/10 0% 
06-448104 
STP-P245-(006)E

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

P O BOX 520 $0 
$0 

01/13/11 
0% 

--() FOWLER CA 936250520 

(559)813-3100 

HA22 WPCP 

Totals: Authorized Final Amt: $421,515,809 Completed to Date: $131,895,234 Work This Month: $9,477,000
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $350,071 03/10/10 78%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$334,696
 $42,974

05/03/10 
05/16/11 

95%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-3.4/4.5 IN LOS ANGELES COUNTY IN SIGNAL HILL ALL AMERICAN ASPHALT AKBARIAN, MASSOD $427,137 03/11/11 0%

HM1 

07-4Y3104 

WPCP 

AND LONG BEACH FROM OUTER TRAFFIC 

CIRCLE TO TEMPLE AVENUE 

COLD PLANE ASPHALT CONTRETE 
CORONA CA, 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0
 $0

04/05/11 
08/19/11 

0%

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $113,527

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $547,322 03/25/10 402%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$502,258
 $41,927

04/19/10 
04/30/11 

91%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 41%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$186,886
 $13,371

11/02/10 
09/29/11 

76%

IRVINE, CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100% 
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$7,499,072 
$0 

02/03/10 
01/30/11 

100% 

OVER RUN 
CLEAR, PROTECT & REPAIR DRAINAGE 

20.10 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/54.5 

201/ 130 

07-2X8704 
ANGELES CREST HWY 2-BUILD SOLDIER 

PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 

BUILD RETAINING WALLS 

BURNS-PACIFIC CONSTRUCTION INC 

THOUSAND OAKS CA 91360 

RESLER, CAESAR 

(818)637-2506 

505 THOUSAND OAKS BLVD. 2090 FERN LANE 

GLENDALE CA 91208 

$13,485,000
 $11,695,419

 $893,850

06/09/10 
06/10/10 
06/30/11 

100%

 87%

OVER RUN 

07-LA-2-26.5/64.1 

SHA04220. 

07-2X6804 
LA-2, ANGELES CREST HWY WITHIN 

ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 

BY FIRE 

BALTAZAR CONSTRUCTION, INC. 

COVINA CA 91722 

236 EAST ARROW HWY. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,485,000
 $6,484,077

 $0

09/04/09 
09/08/09 
04/30/11 

100%

 100%

OVER RUN 

10 

07-LA-2-26.5/64.1 

20.10.201 

07-2X6704 
LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

ALCORN FENCE COMPANY 

SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,485,000
 $2,465,051

 $0

09/04/09 
09/08/09 
04/30/10 

68%

 99%

.13 

07-LA-2-49.7/0 
07-2X6904 

THE CHILAO MAINTENANCE STATION, 

ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 

REPAIR ALL DIRECT FIRE DAMAGE TO 

PAVE-TECH, INC. 

CARLSBAD CA 92008 

735 LAGUNA DRIVE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,485,000
 $3,499,767

 $0

09/14/09 
09/15/09 
07/30/10 

100%

 100%

OVER RUN 

STATION 

07-LA-5-1.2/16.6 

HA42 

07-226534 
SARR-X037-(147)E

 X0-37 1-(7E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM SANTA FE 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

TRAFFIC SOLUTIONS, INC. 

REDDING, CA 96002 

8490 HARTMEYER LN 

TAWFIK, GAMAL 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$481,830
 $346,884
 $37,153

10/08/09 
10/20/09 
04/21/11 

99%

 72%

07-LA-5-5.1/18.3 

HM3 

07-4Y1604 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PIONEER BOULEVARD 

UNDERCROSSING TO STATE STREET 

OVERCROSSING 

REPAIR APPROACH SLABS 

PERSE CONSTRUCTION COMPANY 

AZUSA, CA 91702 

(676)815-3901 

982 W 10TH ST 

LEE, PETER 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$369,371 
$0 
$0 

02/23/11 
03/21/11 
08/24/11 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA CA 92335-3019 

8555 BANANA AVENUE 

IZAPANAH, M. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,908,307
 $3,870,822

 $0

06/05/08 
07/02/08 
04/04/11 

95%

 99%

07-LA-5-8.3/11.6 

HM1 

07-3Y9704 

WPCP 

IN LOS ANGELES COUNTY IN DOWNEY CITY 

OF COMMERCE AND MONTEBELLO FROM 

LAKEWOOD BOULEVARD UNDERCROSSING TO 

WASHINGTON BOULEVARD U 

REPLACE PORTLAND CEMENT CONCRETE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

(949)252-0441 

TAWFIK, GAMAL 

(562)401-3333 

1792 KAISER AVE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$565,449
 $800

 $0

01/19/11 
02/01/11 
07/15/11 

19%

 0%

07-LA-5-9.9/9.9 

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN CITY OF 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,317,317
 $1,323,027

 $2,855

09/28/09 
10/08/09 
11/18/11 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-13.6/18.5 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

TEA1 WPCP 

07-LA-5-15.3/17.2 

HA28 

07-279404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$539,348
 $471,492
 $24,634

10/12/10 
10/26/10 
07/29/11 

52%

 86%

SUSPENDED 

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,779,073 
$0 
$0 

02/08/11 
02/28/11 
01/02/13 

0% 

0% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION, INC PATEL, PRAVIN $1,620,764 02/10/10 100%
07-248904 
ACIM- 005-(030)E 

--() 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 
SAN DIMAS CA 91773 

559 W COVINA BLVD. 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$1,708,067
 $0

03/04/10 
03/22/11 

100%

HA21 WPCP 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,723,950 10/24/05 94%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$44,505,947
 $0

11/05/05 
03/31/11 

97%

HA22 WPCP 

07-LA-5-18.3/29.1 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORP OF CALIF, INC. IZADPANAH, MOE $1,099,099 03/14/11 0%

HM3 

07-4Y2204 

WPCP 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD ST 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$0
 $0

04/05/11 
12/15/11 

0%

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $235,403 02/23/10 100%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$200,450
 $34,330

03/10/10 
04/30/11 

87%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 OVER RUN 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,079,595 12/06/10 5%
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$559,928
 $190,530

12/20/10 
02/21/14 

1%

HB5 SWPPP 

07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $5,822,088 10/11/10 18% 
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$1,271,899 
$551,473 

11/02/10 
03/31/12 

22% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $874,515 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$349,483
 $0

05/11/10 
07/29/11 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,217,131 10/14/10 9%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$3,446,592
 $2,171,494

10/26/10 
06/02/14 

6%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,253,789 05/06/10 13%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$21,662,593
 $2,214,747

05/24/10 
08/15/14 

20%

HB5 SWPPP 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,420,735 09/28/09 23%
07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 
(818)768-1939 

9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$6,998,749
 $136,184

10/07/09 
10/04/11 

81%

HA22 WPCP 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,465,446 05/14/09 0%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$15,387,795
 $95,382

06/24/09 
07/08/11 

0%

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

SYLMAR CA 91342 PLANT EST 

HB5 SWPPP 
(818)364-2760 SATIS 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $125,425,616 03/27/08 47% 

HE13 

07-168004 
CMLN-6207-(046)N

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$90,651,014 
$1,345,993 

05/01/08 
12/31/12 

71% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $20,154,166 01/19/11 0%

07-252504 $0 02/09/11
CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489
 25061 W AVENUE	 0%

SARR-IM00-(530)4	 $0 11/01/11


HUGHES ROAD UNDERCROSSING TO 0.7 MILE STANFORD, STE 70

A-IM00-(530)4 SUN VALLEY, CA 91353-1489


SOUTH OF VISTA DE	 VALENCIA, CA 91355

--()	 (818)767-8418


PLACE RUBBERIZED HMA TYPE G AND (661)257-0273

HA22 WPCP
 

07-LA-5-64.8/66.1	 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,359,351 08/28/09 73%


HIGHWAY UNDERCROSSING P O BOX 1489
07-1X6504	 $6,708,906 09/15/09
25061 W. AVE STANFORD	 70%

ACIM-4134-(004)E	 $633,854 05/11/13


RESTORE ROADWAY ALIGNMENT
 #70
 
--()	 SUN VALLEY CA 913531489
 

VALENCIA CA 91355
 
(818)767-8418
 

(661)257-0273

HA23 SWPPP
 

07-LA-5-67.4/86	 IN LOS ANGELES COUNTY VARIOUS PETERSON-CHASE GENERAL HARTANTO, HIN $375,274 03/11/11 0%


LOCATIONS FROM 1.4 MILE NORTH OF ENGINEERING CONSTRUCTION, INC.45120 13TH STREET
07-4Y4004	 $0 03/28/11
 
0%


$0

TEMPLIN HIGHWAY BRIDGE 	UNDERCROSSING 1792 KAISER AVENUE
 WEST
 
TO 0.2 MILE NORTH OF GORMAN B LANCASTER, CA 93534


IRVINE, CA 92614

INSTALL OVERHEAD SIGN STRUCTURES (661)726-0148


HM4 WPCP
 

07-LA-5-/0	 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 0%


AT VARIOUS LOCATIONS 22622 LAMBERT ST, #304 2090 FERN LN 0%

07-258604 $976,801 11/18/09
 

$840 11/10/11

STABILIZE AND PAVE SLOPE AREAS GLENDALE, CA 91208


LAKE FOREST, CA 92630
 
(818)637-2506	 PLANT EST


(949)454-1999
 
SATIS


HA42 SWPPP
 

07-LA-7-1.0/0	 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,619,500 06/15/10 55%


AT VARIOUS LOCATIONS INC. 1041 W BADILLO, STE 19%

07-256904 $509,679 07/08/10
 
ACST-00C -(315)E $210,839 11/22/11


UPGRADE CLOSED CIRCUIT TELEVISION 5463 DIAZ ST
 112
 
OO-C 3-(5E)
 

COVINA, CA 91722

--()	 IRWINDALE CA 91706
 

(626)339-1601

HB4N WPCP
 

07-LA-10-18.3/31.3	 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $135,404,089 10/06/08 70%
 

LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 75%

07-166814 $101,019,853 10/23/08
 
ER-ACIM-(010)7 $1,641,592 07/23/12


REHABILITATE ROADWAY AND RAMPS
 112
 
--()	 FOOTHILL RANCH CA 92610
 

COVINA CA 91722
 
(949)855-9755
 

(626)339-1601

HA22 SWPPP
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Statement of Ongoing Contracts as of 04/20/11
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
08/15/11 

0%

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $912,315 03/23/10 82%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$344,169
 $327,969

04/07/10 
08/08/11 

38%

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,837,709 04/30/09 46%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$29,439,671
 $903,821

05/18/09 
12/12/13 

38%

HB5 SWPPP 

07-LA-14-54.6/60.7 IN LOS ANGELES COUNTY IN AND NEAR O'DONNELL CONSTRUCTION, INC. HARTANTO, HINDRAWAN $835,116 05/13/10 100%
07-3Y1404 PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$729,789
 $0

06/01/10 
12/21/10 

100%

COMPLETED 
04/04/11 

HM3 WPCP 
TREAT BRIDGE DECKS (818)262-7120 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $306,638 04/19/10 56%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$2,000
 $2,000

06/25/10 
07/20/11 

1%

HA25 SWPPP 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 83% 
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$223,994 
$0 

07/09/09 
07/29/11 

63% 

HB4N WPCP 
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,238,491 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,243,354
 $65,324

10/29/09 
06/30/11 

68%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 39%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$8,360
 $5,360

07/12/10 
07/20/11 

2%

HM3 SWPPP 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 30%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $974,059
 $202,569

07/13/10 
11/15/12 

49%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-57-7.7/12.2 IN LOS ANGELES COUNTY IN SAN DIMAS ALL AMERICAN ASPHALT KAROUT, REDA $7,154,323 01/11/11 0%

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 
CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$11,000
 $9,100

02/15/11 
06/14/11 

0%

SUSPENDED 

07-LA-57-/7.7 IN LOS ANGELES COUNTY IN DIAMOND BAR, INTERSTATE IMPROVMENTS, INC. SANDOVAL, MARTIN $2,069,550 06/01/10 52%
07-3Y7604 
ACNH-P057-(054)E 

--() 

CITY OF INDUSTRY, POMONA AND SAN 

DIMAS FROM THE ORANGE COUNTY LINE TO 

ROUTE 57/10 SEPARATION 
FARIBAULT, MN 55021 

P O BOX 8 721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$1,745,111
 $0

06/14/10 
07/05/11 

83%

HM1 WPCP 
PROFILE GRIND PAVEMENT (909)594-3720 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,172,119 11/25/09 15% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$827,642 
$158,411 

12/14/09 
11/14/11 

72% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 

07-LA-60-11.8/23.3 

Fed Aid 

HB5 HB5

Pgm Code 

07-1294V4 

Contract 

ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

Description 

CONSTRUCT HOV LANE AND SOUNDWALLS 

Type Of Work 

SKANSKA USA CIVIL WEST CALIF 

Contractor 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

Resident 
Engineer 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,821,517

Bid + CCOs

 $118,926,514

Comp To date

 $0

This Month 

03/13/07 

Awarded 

04/18/07 

Approved 

03/21/11 

Est Comp
Accepted 

05/02/11 

77%

%Time

 99%

% Work 
Message 

HB311 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$21,943,705
 $596,739
 $385,713

10/14/10 
11/03/10 
12/30/11 

7%

 3%

07-LA-71-3.3/4.7 

HM1B 

07-3Y3104 

WPCP 

IN LOS ANGELES COUNTY IN POMONA FR0M 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

FOG SEAL SHOULDERS AND JOINT 

V A P CONSTRUCTION, INC. 

LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DOUGHLY, JOE 

(909)594-2350 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$230,095
 $95,718
 $95,718

01/10/11 
02/15/11 
08/30/11 

26%

 42%

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$584,540
 $112,205
 $13,105

11/09/10 
12/15/10 
10/28/11 

5%

 18%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$709,257
 $656,108

 $0

02/01/10 
02/16/10 
04/30/11 

38%

 97%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,694,805 
$0 
$0 

01/13/11 
02/10/11 
08/29/13 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-16.5/16.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL DORRI, MIKE $126,343 06/09/10 100%
07-4Y4404 AT 0.1 MILE NORTH OF KESTER AVENUE 

OVERCROSSING 

REPLACE OVERHEAD SIGN 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$122,489
 $0

06/22/10 
12/28/10 

100%

COMPLETED 
04/04/11 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-101-31.1/38.2 IN LOS ANGELES COUNTY IN CALABASAS GRIFFITH COMPANY TEHRANI, JOSEPH $12,293,443 02/10/11 0%

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E)

--() 

SWPPP 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/22/11 
0%

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,042,188 03/14/11 5%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$9,360
 $9,360

03/28/11 
11/14/11 

1%

(310)609-0264 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 84%
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$356,424
 $74,842

02/17/11 
05/31/11 

29%

20.20 
90220 

201130 
(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,130,044 11/05/10 31%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$226,199
 $207,029

12/02/10 
12/20/11 

11%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 23% 

HM1 

07-3Y9104 
ACIM-0110-(797)E

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$24,534 
$8,189 

07/20/10 
01/31/12 

1% 

(310)609-0264
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District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $20,261,528 11/12/09 25%
07-2411U4 
ACHN-P110-(017)E 

--()

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$7,390,323
 $969,649

12/07/09 
07/23/13 

36%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $333,402 06/24/09 100%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$302,642
 $0

07/03/09 
02/28/11 

100%

COMPLETED 
03/23/11 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,908,493 07/22/09 84%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$14,840,827
 $446,480

08/12/09 
07/30/11 

91%

TEA1 HB1 

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,555,082 06/17/10 47%

HM1 

07-3Y8204 
ACHN-P118-(059)E 

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,438,653
 $33,388

07/12/10 
07/10/11 

56%

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,232,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$30,765,256
 $1,269,078

03/12/07 
01/25/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0% 
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104 
$0 

09/10/07 
11/07/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 83 

Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $656,253 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$632,232
 $0

04/13/10 
01/28/11 

100%

HM3 WPCP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
07/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $154,070 01/10/11 0%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E)

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$4,800
 $4,800

02/28/11 
06/15/11 

3%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $764,882 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 30%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

PO BOX 7745 

(310)345-6274 

12925 CULVER BLVD 

LOS ANGELES, CA 90066 

$134,385
 $42,022

01/12/10 
05/27/11 

77%

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC AL-JAMAL, ABDUL $65,257 11/05/10 100% 

HB1 

07-279604 
HSIM-2101-(800)E

 21-01 8-(0E) 

--() 

WPCP 

INSTALL DOUBLE THRIE BEAM BARRIER 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(805)797-1348

13171 TELFAIR AVE., 

STE 101 

SYLMAR, CA 91342 

$56,988 
$0 

11/17/10 
01/30/11 

100% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 

07-LA-210-.4/5.9 

Fed Aid 

HM4 

Pgm Code 

07-3Y6004 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 

Description 

REPLACE OVERHEAD SIGN STRUCTURE 

Type Of Work 

POWELL CONSTRUCTORS, INC. 

Contractor 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

CHAVEZ, EFRAIM 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$529,522

Bid + CCOs

 $520,567

Comp To date

 $91,045

This Month 

06/25/10 

Awarded 

07/16/10 

Approved 

05/15/11 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

07-LA-210-10.5/32.6 
07-4Y3404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

RESLER, CAESAR $497,203
 $0
 $0

04/01/11 
04/19/11 

0%

 0%

HM3 WPCP 

(909)394-4510 

07-LA-210-25.5/51.9 

HM3 

07-3Y6104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON CHASE CONSTRUCTION 

1792 KAISER AVE IRVINE, CA 

92614 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$523,164
 $182,856

 $0

05/26/10 
06/09/10 
05/30/11 

82%

 35%

(949)252-0441 

07-LA-210-25.8/47 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN PASADENA, 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 

J MCLOUGHLIN ENG. CO, INC. 

RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$45,586,927
 $8,182,296
 $4,601,984

11/18/10 
12/23/10 
12/30/11 

10%

 18%

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,368,290
 $8,480,491

 $600

01/22/08 
02/05/08 
07/30/11 

98%

 100%

07-LA-210-35.5/35.9 
07-224504 

IN LOS ANGELES COUNTY IN DUARTE FROM 

DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O'DONNEL CONTRUCTION INC. 

SAN DIMAS CA 91773 

559 W. COVINA BLVD 

RESLER, CAESAR 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$2,705,146 
$1,036,875 
$230,909 

06/10/10 
06/25/10 
01/10/12 

43% 

38% 

HB311 SWPPP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-40.6/42.1 

HB311 

07-231404 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDORA 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

KAROUT, REDA 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,532,597
 $8,538,477

 $0

11/20/07 
12/18/07 
08/27/10 

100%

 100%

07-LA-405-.3/11.4 

HM1 

07-3Y7304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,829,131
 $0
 $0

01/14/11 
02/15/11 
07/11/11 

0%

 0%

07-LA-405-7.6/9.3 

HA21 

07-260904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 

POWELL CONSTRUCTORS, INC. 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$284,427
 $115,728

 $8,316

10/12/10 
10/26/10 
05/11/11 

79%

 40%

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $200,913
 $66,968

10/12/10 
11/04/10 
07/29/11 

30%

 16%

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $458,404
 $454,974

06/14/10 
07/01/10 
07/14/11 

55%

 30%

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000 
$424,575 

$0 

03/27/09 
03/27/09 
11/30/10 

2% 

58% 

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $798,336 05/05/10 100%
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$738,161
 $49,977

06/01/10 
04/29/11 

89%

OVER RUN 

HM3 WPCP 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 100%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE CA 92544 

5942 ACPRM STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,481,302
 $0

03/15/10 
05/20/11 

100%

OVER RUN 

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 100%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$507,449
 $235,840

07/13/10 
05/06/11 

71%

OVER RUN 

HA21 WPCP 
(909)594-2350 

07-LA-605-23.2/23.2 IN LOS ANGELES COUNTY IN IRWINDALE AT TRAFFIC DEVELOPEMENT SERVICES BOTROS, SHERIF $127,424 06/09/10 100%

HM4 

07-4Y4704 

WPCP 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

REPLACE OVERHEAD SIGN 

INC. 

MOORPARK, CA. 93021 
(310)924-5666 

4215 TIERRA REJADA RD,STE 184 
1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$126,959
 $0

06/30/10 
03/01/11 

100%

COMPLETED 
04/04/11 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,748,309 05/31/07 59%
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$147,583,912
 $1,214,888

07/05/07 
12/17/12 

94%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $32,068,245 08/19/08 87% 
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$31,057,505 
$266,627 

09/16/08 
12/31/11 

96% 

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333

DOWNEY CA 90241 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $39,679,509 08/06/09 52%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$7,491,903
 $1,013,168

09/22/09 
04/24/12 

19%

07-LA-710-18.4/26.7 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL LEE, PETER $330,147 02/23/11 0%
07-4Y1704 LOCATIONS FROM FIRESTONE BOULEVARD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

03/10/11 
08/02/11 

0%

ROUTE 710/10 SEPARATION 

TREAT BRIDGE DECK WITH METHACRYLATE 
IRVINE CA 92614 

(562)401-3333 

HM3 WPCP (949)252-0441 

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,372,756 02/15/11 9%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$57,083
 $57,083

03/01/11 
02/29/12 

2%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER AZIMA, HASSAN $495,231 01/10/11 29%

HA12 

07-4S9404 

WPCP 

AT SILVERLAKE MAINTENANCE STATION AT 

2187 RIVERSIDE DRIVE 

PLACE HOT MIX ASPHALT TYPE B 
PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DR 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$230,891
 $229,912

02/01/11 
08/12/11 

47%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING MAGHSOUDLOO, AZIZ $164,297 04/05/10 100% 
07-0AA024 THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 
NORTHRIDGE CA 91326 

10741 VIKING AVE 13171 TELFAIR AVE. 

#101 

$164,297 
$0 

05/25/10 
02/24/11 
03/28/11 

100% 

SYLMAR, CA 91342 COMPLETED 
(818)367-2760
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $163,300 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)926-2537 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$100,750
 $0

04/20/10 
05/20/11 

62%

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $512,085 10/01/09 45%
07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850
 $0

10/15/09 
06/30/11 

98%

HA42 WPCP 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
09/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 40%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$611,611
 $0

12/21/10 
11/30/11 

31%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$350,940
 $10,327

02/24/10 
06/11/12 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40% 
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035 
$0 

01/28/08 
06/30/11 

57% 

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO HUSSAIN, MUSTAFA $1,544,030 12/20/10 0%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(925)427-5266 

PO BOX 1029 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0
 $0

01/06/11 
05/30/12 

0%

SUSPENDED 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $177,306 05/17/10 99%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306
 $0

06/02/10 
01/31/11 

100%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $51,110,620 02/24/11 0%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

03/15/11 
09/08/13 

0%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,606,567
 $4,485

09/21/07 
05/10/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $493,630 05/13/10 100%
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$460,305
 $15,138

06/01/10 
05/30/11 

93%

HM2 WPCP 

(916)408-5038 
(805)480-4928 

THOUSAND OAKS CA 91320 OVER RUN 

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,817,191 02/02/11 1% 

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$5,000,356 
$4,972,195 

02/16/11 
09/13/11 

19% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 

07-VEN-118-.5/15.7 

Fed Aid 

HM1 

Pgm Code 

07-3Y8404 

Contract 

ACHN-P118-(060)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN AND NEAR VENTURA 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

Description 

PLACE RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

C A RASUMSSEN, INC VALENCIA 

COMMERCE CENTER 

Contractor 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,261,987

Bid + CCOs

 $3,375

Comp To date

 $1,225

This Month 

12/17/10 

Awarded 

01/07/11 

Approved 

07/29/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

RIALTO, CA 92376 

(909)877-8496 

924 WEST RIALTO AVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$711,841
 $346,042
 $61,181

04/06/10 
04/23/10 
06/01/11 

83%

 47%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$15,482,074
 $14,156,799

 $64,916

11/25/09 
12/14/09 
04/20/11 

50%

 95%

07-VEN-126-30.3/34.6 

HM1 

07-4Y1004 

WPCP 

IN VENTURA COUNTY NEAR PIRU FROM 1.0 

MILES EAST OF CENTER STREET TO 

VENTURA COUNTY LINE 

PLACE SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL COMPANY 

WEST SACRAMENTO CA 95791 

(916)373-1500 

PO BOX 981330 

TOUTOUNCHIAN, MOHAMMAD $403,580
 $0
 $0

03/11/11 
03/28/11 

0%

 0%

07-VEN-126-/28.8 

HM3 

07-4Y2104 

WPCP 

IN VENTURA COUNTY IN VARIOUS 

LOCATIONS FROM MAIN STREET OFF 

UNDERCROSSING TO PIRU CREEK 

TREAT BRIDGE DECK WITH METHACRYLATE 

VICTORY ENGINEERS INC 

MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

TEHRANI, JOSEPH $346,700
 $0
 $0

03/08/11 
03/28/11 

0%

 0%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,575,340 
$3,610,147 

$0 

08/11/08 
08/15/08 
01/26/11 

46% 

99% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0%

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,219,209
 $2,100

10/20/09 
06/29/11 

0%

PLANT EST 

SATIS 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $2,720,145 12/06/10 0%

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$19,760
 $1,750

12/22/10 
11/01/12 

1%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,167,749 01/13/11 0% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/31/11 
11/30/11 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,402,261,916 Completed to Date: $802,401,900 Work This Month: $29,287,080
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$988,009
 $0
 $0

01/21/11 
02/10/11 
09/28/11 

0%

 0%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$22,953,749
 $18,273,489

 $501,268

11/16/09 
12/10/09 
01/30/12 

60%

 79%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,993,256
 $966,634
 $768,587

01/14/11 
02/04/11 
04/20/11 

8%

 24%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,931,980
 $0
 $0

01/03/11 
01/24/11 

0%

 0%

SUSPENDED 

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451
 $1,257,461
 $1,013,796

11/23/10 
12/14/10 
06/17/11 

53%

 47%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

ALAM, MAHFUAL 

(951)840-8240

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,433,934 
$42,059,623 

$138,911 

11/21/08 
12/30/08 
05/24/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 

08-RIV-60-13.3/30.4 

Fed Aid 

HM1 

Pgm Code 

08-0N3004 

Contract 

ACNH-P060-(137)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

Type Of Work 

BEADOR CONSTRUCTION COMPANY 

INC 

Contractor 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

CALIXTO, MIGUEL 

Resident 
Engineer 

(951)232-8957 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$4,361,300

Bid + CCOs

 $2,468,447

Comp To date

 $0

This Month 

06/23/10 

Awarded 

07/14/10 

Approved 

04/01/11 

Est Comp

 51%

%Time

 55%

% Work 

SUSPENDED 

MessageAccepted 

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,909,736
 $102,663
 $102,663

01/11/11 
02/08/11 
04/04/12 

4%

 2%

08-RIV-215-43.1/43.9 

HE11 

08-334864 

SWPPP 

IN RIVERSIDE COUNTY IN RIVERSIDE ON 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

$3,791,842
 $0
 $0

04/01/11 
04/19/11 

0%

 0%

08-RIV-243-13.8/13.9 

HB71 

08-0C4004 

WPCP 

IN RIVERSIDE COUNTY ABOUT 23.2 KM 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

UPGRADE INDIAN VISTA POINT 

RSB GROUP INC. ATTN: SIMON 

SEPEHRI 

IRVINE CA 92318 

8 MCLAREN, SUITE #8 

VERLENGIA, ROMANO 

(951)538-9810 

2781 W. RAMSEY 

STREET, STE #7 

BANNING CA 92220 

$318,121
 $317,669

 $0

02/09/07 
03/07/07 
07/03/07 

100%

 100%

08-SBD-0-/0 
08-0Q5704 
ER- -( ) 

--() 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE ELECTRICAL SYSTEMS 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK, CA 93021 

4215 TIERRA REJADA ROAD 

OBADIKE, JOSEPH 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$300,000
 $219,578
 $219,578

02/25/11 
02/25/11 
04/20/11 

100%

 100%

20.20 

201130 

08-SBD-2-.9/2.4 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

PARVINJAH, MOHSEN 

(951)232-7755

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,255,980 
$0 
$0 

09/29/10 
10/18/10 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,775,651 10/12/10 29%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$1,163,420
 $197,690

11/02/10 
12/27/11 

11%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 0%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: DAN 

KELLER 
222 E. MAIN ST. SUITE 

207 

$0
 $0

03/24/11 
02/16/12 

0%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $724,630 01/25/11 0%

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET NO 304 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$0
 $0

02/04/11 
02/24/12 

0%

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 0%
08-0M7704 
ACNH-000C-(327)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

03/28/11 
07/25/12 

0%

HA13 WPCP (714)630-2100 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $54,486,088 01/16/09 100%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$52,247,737
 $248,534

02/09/09 
04/25/11 

95%

08-SBD-18-20.3/20.9 IN SAN BERNARDINO COUNTY ON ROUTE 18 PTM GENERAL ENGINEERING OBADIKE, JOSEPH $239,000 11/15/10 100% 
08-0Q2904 AT P.M. 20.30 TO P.M. 20.92 

INSTALL EMS 

SERVICES INC. 

5942 ACORN STREET 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$100,750 
$0 

11/15/10 
04/11/11 

42% 

RIVERSIDE, CA 92504 
(951)830-6821 OVER RUN 

2010 

201130 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,048,625
 $1,458

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,448,801 12/03/08 85%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$28,732,861
 $208,051

12/19/08 
07/18/11 

82%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$188
 $0

07/12/10 
07/15/11 

0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,669,332 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,521,493
 $5,367

10/07/09 
11/04/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION YOUSSEF, MAGED $378,388 06/22/10 100%
08-0M1304 
ACHS-P038-(017)E

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

37306 VISTA VIEW DRIVE 9225 STELLAR COURT, 

SUITE B 

$144,381
 $0

07/13/10 
06/13/11 

38%

HB1 

PHP0-38 0-(7E) 

--() 

WPCP 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

(951)538-3087 

CORONA, CA 92883 SUSPENDED 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY AT VARIOUS MATICH CORPORATION GEORGE AL-KHATEEB, TAGHREED $2,013,000 01/03/11 27% 
08-0N9504 LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACE 

FONVILLE 

P O BOX 50000 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,403,161 
$1,403,161 

01/26/11 
05/23/11 

70% 

SAN BERNARDINO CA 92412 
(951)232-7793 SUSPENDED 

HM1 WPCP (909)228-1656 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$455,648
 $4,943

03/12/08 
08/15/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY YUEN, MICHAEL $10,998,340 01/04/11 4%
08-0E8504 
ACHS-P058-(109)E 

P0-58 1-(9E) 

--() 

AT VARIOUS LOCATIONS FROM 1.3 MILES 

EAST OF KERN COUNTY TO 4.5 MILES EAST 

OF 58/395 SEPARATIO 

WIDEN ROADWAY CONSTRUCT MEDIAN 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-7522 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$935,528
 $933,028

01/24/11 
08/02/11 

8%

HB1 SWPPP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,513,893 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$71,140
 $71,140

02/28/11 
08/22/14 

0%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $509,892 01/26/11 8% 
08-0F1004 
SARR-STPE-(P07)E

STPE-P0 7-(0E) 

--() 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,800 
$4,800 

02/15/11 
09/08/14 

1% 

HB34 WPCP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-210-9.4/11
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-330-28.7/36
 
08-0Q4304
 
ER- -( )
 

--()
 

2010
 

201130
 

08-SBD-330-34.2/36.2
 
08-0Q5104
 
ER- -( )
 

--()
 

2010
 

201130
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM SR 210 TO 4 MILES SOUTH OF LIVE
 

OAK DRIVE
 

RE-ESTABLISH ROADWAY. REPLACE
 

IN SAN BERNARDINO COUNTY ON SR 330
 

FROM 0.5 MI N/O EAST FK CITY DR TO
 

5.6 MI S/O LIVE OAK DR
 

Contractor 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGIEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

TRAN, KEN
 

236 ORANGE SHOW ROAD
 

STE 109
 

SAN BERNARDINO, CA 92408
 

(909)844-3312
 

TRAN, KEN
 

236 ORANGE SHOW RD
 

SUITE 109
 

SAN BERNARDINO, CA 92408
 

(909)844-3312


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$829,605

 $798,896


 $1,284


 $848,816

 $668,844

 $328,414


 $84,100,241

 $83,482,133


 $0


 $66,289,134

 $41,630,132

 $3,193,224


 $6,000,000

 $626,814


 $0


 $10,000,000
 
$437,626
 

$0
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

06/29/10
 
07/13/10
 
04/21/11
 

11/21/07
 
12/14/07
 
08/10/11
 

PLANT EST
 

SATIS
 

10/23/09
 
11/17/09
 
03/08/13
 

01/07/11
 
01/07/11
 
06/30/11
 

01/21/11
 
01/21/11
 
08/31/11
 

94%


 78%


 0%


 0%


 38%


 63%


 63%


 10%


 43%
 

4%
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $6,000,000 02/03/11 0%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

02/03/11 
06/07/11 

0%

2020 
(951)232-3748 

201130 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,403,892 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$28,928,440 
$66,120 

03/21/08 
07/16/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $455,931,962 Completed to Date: $312,881,153 Work This Month: $9,412,017
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $785,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
06/01/11 

0%

MODESTO CA 95352 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY CRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,046,087 10/27/10 0%
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/17/10 
02/07/11 

0%

(831)724-1011 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,259,523 04/22/10 64%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$1,256,952
 $68,584

06/14/10 
04/29/11 

100%

HA11 WPCP 
(760)937-3240 

09-MNO-120-5.4/50 IN MONO COUNTY NEAR LEE VINING AT GRANITE CONSTRUCTION COMPANY H.J. BLOMMER $1,007,006 03/10/11 0%
09-347204 VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

03/28/11 
08/30/11 

0%

HM1A WPCP 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0%
09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/12/10 
11/01/10 

0%

SUSPENDED 

HM1A WPCP 

09-MNO-270-/9.8 IN MONO COUNTY ABOUT 6 MILES SOUTH OF SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $3,586,007 02/09/11 0% 
09-338104 
ACST-S270-(001)E

 S2-70 0-(1E) 

--() 

BRIDGEPORT FROM ROUTE 395 TO 

MILES EAST OF ROUTE 395 

PAVEMENT REHABILITATION 

9.8 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

02/28/11 
0% 

SUSPENDED 

HA22 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 100 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-9.9/12.6 IN MONO COUNTY NEAR TOMS PLACE FROM GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,619,568 12/13/10 0%
09-295604 
NH-P395-(232)E 

--() 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

12/22/10 
03/14/11 

0%

SUSPENDED 

HA22 WPCP 

09-MNO-395-36.1/40.1 IN MONO COUNTY ABOUT 15 MILES SOUTH GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,890,785 12/28/10 0%
09-343404 
NH-P395-(230)E 

--()

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

01/24/11 
05/19/11 

0%

SUSPENDED 

WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $1,096,007 02/17/11 0%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

(775)335-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

03/01/11 
0%

SUSPENDED 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING KURT WEIERMANN $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,875
 $0

07/13/10 
06/10/11 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 100%
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$794,677
 $0

06/14/10 
06/01/11 

90%

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 56% 
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$612,195 
$0 

06/14/10 
04/29/11 

74% 

HA12 WPCP 
(760)937-3240

Totals: Authorized Final Amt: $21,193,753 Completed to Date: $2,665,699 Work This Month: $68,584
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Statement of Ongoing Contracts as of 04/20/11
05/05/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-/9 
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

GEORGE REED INC 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957
 $1,379,242

 $0

06/08/10 
06/30/10 
03/30/11 

100%

 98%

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,628,033
 $6,617,160

 $0

03/18/08 
04/17/08 
06/30/11 

35%

 99%

SUSPENDED 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

COLIN DORAN 

(209)754-1886 

639 E LOCKEFORD STREET P.O. BOX 195 

SAN ANDREAS, CA 95245 

$1,996,408
 $0
 $0

11/17/10 
12/08/10 

0%

 0%

SUSPENDED 

WPCP 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922 

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$255,330
 $97,552

 $0

04/28/10 
06/15/10 
03/08/11 

42%

 38%

10-AMA-49-11.9/22.1 
10-0U8104 
ACST-PP04-(914)9 

--() 

WPCP 

IN AMADOR COUNTY AT AND NEAR 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,338,321
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

10-CAL-4-14.5/14.9 

HB1 

10-0A0104 
HSST-P004-(141)E

- -( ) 

SWPPP 

IN CALAVERAS COUNTY ABOUT 5.9 MILES 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

ALFRED BLUM 

(209)333-6522

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$1,288,418 
$0 
$0 

12/21/10 
01/06/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-33-17.1/26.5 IN MERCED COUNTY NEAR SANTA NELLA TEICHERT CONSTRUCTION $1,847,152 12/13/10 0%
10-0E9404 
STP-S033-(072)E 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

P O BOX 3367 $0
 $0

12/30/10 
0%

--() 
OVERLAY AND REPLACE AC SURFACING 

TURLOCK CA 95381 

(209)632-6600 

HA22 WPCP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,546,797 11/10/10 0%
10-3A3404 
NH-000C-(321)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$0
 $0

12/08/10 
11/21/11 

0%

SUSPENDED 

HB4N WPCP (805)523-1914 
(209)599-1940 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $984,298 02/10/10 25%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$803,055
 $4,385

03/10/10 
12/31/13 

81%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,082,519 10/08/09 33%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$6,628,070
 $970,578

10/22/09 
04/20/12 

31%

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$261,963
 $1,160

04/06/10 
12/31/13 

0%

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 64% 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$513,465 
$5,264 

09/10/08 
12/31/12 

82% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 10 

10-MER-140-36.5/37.6 

Fed Aid 
Pgm Code 

10-3A66U4 

Contract 

ACNH-P140-(031)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

Description 

REPLACE BRIDGE AND WIDEN ROADWAY 

Type Of Work 

R G W CONSTRUCTION INC 

Contractor 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

HASSAN JAKHAR 

Resident 
Engineer 

(559)-67-5-52 

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$19,940,913

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/11/10 

Awarded 

10/26/10 

Approved 

09/11/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

10-MER-140-/11.9 
10-0U8704 
ACST-PP14-(003) 

--()

WPCP 

IN MERCED COUNTY IN AND NEAR GUSTINE 

FROM ROUTE 140/5 SEPARATION TO SAN 

JOAQUIN RIVER BRIDGE 

REPAIR FAILED AREAS AND RESURFACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,106,846
 $0
 $0

03/08/11 
03/24/11 

0%

 0%

10-MER-165-30.0/36.7 

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E) 

--() 

WPCP 

IN MERCED COUNTY AT AND NEAR HILMAR 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 

GEORGE REED INC. 

MODESTO, CA 95354 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,113,453
 $109,884
 $108,242

05/27/10 
06/15/10 
06/06/11 

23%

 10%

SUSPENDED 

10-MER-165-/11.7 

HA22 

10-0P5904 
STP-P165-(009)E 

--()

WPCP 

IN MERCED COUNTY IN AND NEAR LOS 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

TEICHERT CONSTRUCTION P O BOX 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

(209)632-6600 

TONY CIPPONERI 

(209)599-1940 

P O BOX 3367 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$3,240,928
 $0
 $0

11/29/10 
12/16/10 

0%

 0%

SUSPENDED 

10-SJ-4-4.4/14.2 
10-0T4504 

IN SAN JOAQUIN AND MERCED COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

NOMER GUTIERREZ 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$302,152
 $264,344

 $0

04/01/10 
04/20/10 
02/15/11 

47%

 95%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8970

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,622,353 
$2,862,340 

$46,734 

09/03/09 
09/21/09 
07/18/12 

41% 

43% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-SJ-4-/5.4 IN SAN JOAQUIN COUNTY NEAR HOLT WALI WAZIRITEICHERT CONSTRUCTION 265 VAL $159,701 10/01/10 5%

HB1 

10-0Q3704 
HSST-P004-(139)E 

P0-04 1-(9E) 

--() 

WPCP 

INSTALL CENTERLINE RUMBLE STRIP 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

DERVIN PARKWAY STOCKTON, CA 

95206 

$14,221
 $14,221

10/26/10 
05/19/11 

9%

SUSPENDED 

(209)983-2300 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR HARMINDER DEOLRGW VANGUARD A JOINT VENTURE $20,778,729 12/03/10 5%
10-0V1704 
IM-0056-(332)0 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 
952 GOODWIN DR 

RIPON CA 95366 

P O BOX 2910 $685,360
 $683,410

12/20/10 
06/13/12 

3%

6332- 47-(E) 

--() 
LINE 

HOT MIX ASPHALT OVERLAY 
(209)599-8576 

LIVERMORE CA 94551 

(925)606-2400 

HA22 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT MARY BUSH/PAUL ELLIOTTWENHAM CONSTRUCTION $215,267 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT $202,911
 $81,071

04/20/10 
05/03/11 

94%

HA21 WPCP 

10-SJ-88-16.3/25.4 IN SAN JOAQUIN COUNTY AT AND NEAR GEORGE REED INC $1,565,976 03/24/11 0%
10-0U8504 
ACNH-P088-(055)E 

CLEMENTS 

REPAIR AREAS AND RESURFACE ROAD 

P O BOX 4760 $0
 $0

04/07/11 
0%

--() MODESTO CA 95352 

(209)523-0734 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT COLE, BRAD / STANWATKIN & BORTOLUSSI, INC. $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

OSHITA 

1110 WEST KETTLEMAN 

77 LARKSPUR STREET $375,410
 $725

02/17/09 
12/31/12 

0%

SAN RAFAEL CA 94901 
LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN DAVID ABLEDURGW CONSTRUCTION INC. $4,456,649 12/07/09 0% 
10-0L6304 
HSNH-P099-(523)E

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 
952 GOODWIN DRIVE, 

RIPON CA 95366 

P O BOX 2910 $2,799,386 
$175,790 

12/22/09 
07/28/11 

0% 

HB1 

P0-99 5-(3E) 

--() 

SWPPP 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER (209)599-7281

LIVERMORE CA 94551 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS STEINY AND COMPANY INC MARY BUSH/PAUL ELLIOTT $1,364,250 12/14/10 16%
10-0K3204 
NH-X077-(017)E 

--() 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 
VALLEJO CA 94590 

(707)552-6900 

P O BOX 3008 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$211,080
 $184,650

01/03/11 
01/04/12 

16%

HB4N WPCP 

10-SJ-120-.5/6.4 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC OBAIDULLH RASHID $5,116,972 11/04/10 35%
10-0V1604 
NH-P120-(050)E 

--() 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 "ABDUL" 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$0
 $0

12/02/10 
08/31/11 

0%

SUSPENDED 

HA22 WPCP 
(209)610-0806 

10-SJ-120-9.4/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR WINDSOR FUEL CO OBAIDULLAH RASHID $420,986 05/20/10 20%

HM1 

10-0U0204 

WPCP 

ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 

APPLY CHIP SEAL 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 "ABDUL" 

(209)610-0806 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$10,000
 $0

06/28/10 
08/31/11 

2%

SUSPENDED 

10-SJ-132-.7/0 IN SAN JOAQUIN COUNTY ABOUT 5.8 JEFFCO PAINTING & COATING INC $606,966 03/01/11 0%
10-0U5904 MILES WEST OF VERNALIS AT ROUTE 132 

E/580 SEPARATION 

REPAINT BRIDGE 
VALLEJO CA 94590 

PO BOX 1888 $0
 $0

03/17/11 
0%

(707)562-1900 

WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $714,658 04/05/10 16%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$626,661
 $244,745

05/28/10 
12/31/14 

88%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,522,725 10/12/10 100% 
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$62,500 
$62,500 

11/02/10 
05/13/13 

1% 

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-5-/0 PAWAN K GARG,IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC $428,900 02/11/10 78%
10-0T4404 611 SAN JUAN AVE 

STOCKTON CA 95203 

COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

P O BOX 1355 $387,173
 $987

03/10/10 
05/31/11 

83%

FRENCH CAMP CA 95231 
(209)470-8777 

HA21 WPCP 

10-STA-33-23.4/0 SUTTI, RENEE M.IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION $870,554 12/09/10 3%
10-2A2904 
STPB-RSTP-(033)0 

--()
(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 $32,314
 $32,314

01/19/11 
12/23/11 

4%

SUSPENDED 

HA21 SWPPP 

10-STA-99-11.9/11.9 DEOL HARMINDERIN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC $17,483,630 06/23/08 92%
10-2A7704 PO BOX 1863 

TURLOCK CA 95381 

0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

801 FIRST STREET SUITE G $17,568,038
 $83,583

07/09/08 
07/18/11 

99%

(209)667-1869WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

HE11 SWPPP 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,725,784
 $0

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 30%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $355,334
 $4,398

02/23/10 
12/31/13 

71%

 P0-99 5-(2E) 

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $813,631 07/15/09 0% 
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $736,773 
$725 

07/28/09 
12/07/11 

0% 

HB4N SWPPP 
(209)599-3699

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY MARY BUSH $746,897 04/20/10 100%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $52,795
 $0

05/12/10 
03/10/11 

7%

 P1-08 0-(7E)

--() 
ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 
(209)639-4453 

HB1 SWPPP 

10-STA-132-30.3/41 IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC $1,996,675 04/08/11 0%
10-0V0404 IN-PLACE SURFACE RECYCLING P O BOX 4760 $0

 $0
04/25/11 

0%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 96%
10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$476,496
 $0

12/14/09 
03/29/11 

77%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423
 $27,801

06/22/10 
04/20/11 

95%

(209)470-8777 OVER RUN 

HA21 WPCP 

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC $2,296,199 04/12/11 0% 
10-0U8904 
ACNH-P120-(051)E

MOCCASIN FROM 0.4 MILE WEST OF NORTH 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 

P O BOX 4760 $0 
$0 

04/25/11 
0% 

--() 
PRIEST GRADE ROAD 

MODESTO CA 95352 

RUBBERIZED HMA OVERLAY 
(209)523-0734 

WPCP 

Totals: Authorized Final Amt: $146,864,822 Completed to Date: $46,267,732 Work This Month: $2,733,283
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-78-9.2/12.1
 
11-167894
 
HPLU-6211-(094)
 

--()
 

HE14 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

FARMER, BRANDON
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1375
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD
 

EL CENTRO, CA 92251
 

(760)355-8666
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR BRAWLEY ON
 

ROUTE 78 AND ON ROUTE 86
 

CONSTRUCT FOUR LANE EXPRESSWAY
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

$1,156,018 11/16/07 0%
 $1,162,264

 $0
12/21/07 
10/27/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $7,500

 $0
11/02/10 
11/01/11 

1%

SUSPENDED 

$3,157,910 07/29/09 79%
 $3,139,266

 $45,632
08/19/09 
09/19/11 

100%

 $1,017,406 05/26/10 41%
 $939,763
 $180,724

07/15/10 
05/04/12 

92%

 $30,054,974 11/30/10 10%
 $1,087,787
 $886,696

12/24/10 
10/15/12 

4%

 $70,955,343 03/11/08 0% 
$71,236,210 

$859,636 
03/27/08 
05/01/11 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

11District 

11-IMP-98-/56.6 

Fed Aid 
Pgm Code 

11-404904 

Contract 
Location 

Storm Water 
Plan 

IN IMPERIAL COUNTY 

Description 

HMA PAVEMENT REHABILITATION 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

P O BOX 229000 

Resident 
Engineer 

$378,305

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/06/11 

Awarded 

04/25/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

SAN DIEGO CA 92192 

HA12 WPCP 

(858)587-3600 

11-IMP-111-/1.2 
11-2M2204 

IN IMPERIAL COUNTY IN CALEXICO 

COLD PLANE AND HMA OVERLAY 

HAZARD CONSTRUCTION COMPANY 

P O BOX 229000 

$904,295
 $0
 $0

03/23/11 
04/13/11 

0%

 0%

SAN DIEGO CA 921929000 

HM1 WPCP 

(858)587-3600 

11-SD-5-.3/10 

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SIM J HARRIS INC 

SAN DIEGO CA 92126 

(858)437-0190 

MOEN, MIKE 

(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$9,716,350
 $1,330,650

 $34,961

01/06/11 
01/31/11 
07/12/11 

11%

 14%

SUSPENDED 

11-SD-5-1.2/23.5 

HB71 

11-283404 
ACIM-0005-(614)E 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 

CONSTRUCT CURB RAMPS 

WIER CONSTRUCTION CORPORATION 

ESCONDIDO, CA 92029 

BAGUBE, JUN 

(858)688-1438 

2255 BARHAM DRIVE 9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$597,336
 $732,782

 $4,132

07/15/10 
08/10/10 
05/31/11 

90%

 95%

11-SD-5-3.2/15.3 

HA21 

11-2M0204 
STP-X073-(091)E 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

FALCON CONSTRUCTION CO 

SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

CORTEZ, DAVID 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$820,430
 $0
 $0

11/03/10 
12/15/10 
07/14/11 

0%

 0%

11-SD-5-10.0/20 

HA22 

11-240104 
IM-0051-(618)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,672,627 
$25,250 
$25,250 

01/10/11 
01/27/11 
06/13/11 

0% 

0% 

HB4N 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,241,679 10/11/10 20%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$5,702,685
 $1,627,604

11/03/10 
04/27/11 

91%

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC TRAN, DUNG $4,423,024 06/25/10 98%

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,786,791
 $1,018,366

07/20/10 
04/21/11 

87%

11-SD-5-35.7/40.1 IN SAN DIEGO COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY TRAN, DUNG $502,503 12/30/10 41%
11-2M0304 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
AZUSA CA 91702 

982 W 10TH STREET 2863 CARMEL VALLEY 

ROAD 

$120,496
 $112,726

02/02/11 
07/06/11 

24%

HA21 WPCP 

(626)815-3901 
(858)688-1549 

DEL MAR, CA 92014 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $3,652,190 04/08/10 100%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,357,941
 $180,581

05/06/10 
04/18/12 

90%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $658,999 12/23/10 15%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$345,642
 $35,988

01/11/11 
05/21/12 

52%

HA23 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0% 
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,202,634 
$15,771 

09/18/07 
10/24/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

$3,983,030
 $0
 $0

02/01/11 
04/27/11 

0%

 0%

11-SD-5-67.2/0 
11-0AA004 

IN SAN DIEGO COUNTY IN CORONADO AND 

ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 

PRO-WEST ENGINEERING INC 

ORANGE CA 92865 

740 W. GROVE AVENUE 

DOUGHERTY BOB 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$291,000
 $268,610
 $24,350

03/22/10 
05/18/10 
04/30/11 

100%

 92%

(858)688-1528 

11-SD-8-1.2/0 

HB1 

11-286604 
ACIM-0008-(306)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

PEREZ, AL 

(858)467-1575 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNTITY 

ROAD 

SAN DIEGO, CA 92111 

$557,617
 $477,228
 $24,258

08/24/10 
09/21/10 
06/10/11 

86%

 85%

SUSPENDED 

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $4,395

 $0

08/10/10 
08/26/10 
10/03/11 

9%

 0%

SUSPENDED 

11-SD-8-10.2/21.8 

HM1 

11-2M0904 
ACIM-0081-(307)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

REPLACE SLABS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,816,300
 $1,203,459
 $1,014,187

06/29/10 
07/13/10 
06/28/11 

76%

 64%

11-SD-8-17.4/18.7 
11-063804 
ACIM-0081-(302)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,299,880 
$8,664,976 
$888,592 

10/07/09 
10/20/09 
06/06/11 

90% 

93% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

11District 

11-SD-8-31.8/39.7 

Fed Aid 
Pgm Code 

11-2M0804 

Contract 

ACIM-008 -(304)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

Description 

REPLACE CONCRETE SLABS 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,224,820

Bid + CCOs

 $3,814,182

Comp To date

 $0

This Month 

06/24/10 

Awarded 

07/16/10 

Approved 

03/22/11 

Est Comp

 100%

%Time

 93%

% Work 

OVER RUN 

MessageAccepted 

04/12/11 

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,834,736
 $1,247,182
 $143,067

01/12/10 
02/16/10 
04/22/11 

100%

 68%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,488,308

 $10,230

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,771,750
 $905,411
 $315,241

11/23/10 
12/14/10 
08/27/12 

35%

 51%

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000
 $0
 $0

03/01/98 
03/01/98 

0%

 0%

HA23 

11-SD-15-10.4/21.2 
11-2T0924 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

COFFMAN SPECIALTIES INC. 

SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO CA 92128 

$66,307,572 
$56,584,702 
$2,303,434 

07/25/08 
08/06/08 
09/14/12 

63% 

86% 

HB4C SWPPP 
(858)688-1435
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N


LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

Contractor 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$55,577,925

 $55,350,891


 $579,876


 $71,178,558

 $62,124,702


 $948,745


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,190,178


 $7,115


 $1,056,515

 $14,390

 $14,390


 $48,666,924
 
$35,020,213
 

$629,697
 

05/12/08
 
06/11/08
 
05/04/11
 

02/08/08
 
02/27/08
 
06/21/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

98%


 98%


 94%


 87%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10
 
01/11/11
 
10/30/14
 

11/20/08
 
12/10/08
 
12/02/11
 

16%


 2%


 77%
 

72%
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $7,225,755 08/20/08 0%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $7,055,207
 $116,744

09/26/08 
12/10/11 

0%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 
PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,231,334 07/21/08 81%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $44,924,213
 $910,652

08/06/08 
12/01/11 

88%

11-SD-15-42.5/45.9 LEVINE, GARYIN SAN DIEGO COUNTY ABOUT 11.2 MILE CSI / SJH A JOINT VENTURE $5,220,831 03/10/11 2%
11-289704 
IM-0154-(206)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 $79,895
 $79,895

04/13/11 
08/12/11 

2%

HA22 SWPPP 

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $422,982 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $63,766,285 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $63,055,200
 $338,678

12/31/07 
05/10/11 

0%

LAKESIDE CA 92040 
SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $29,550,442 12/17/08 0% 
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $28,679,203 
$177,427 

12/30/08 
04/22/11 

0% 

PLANT EST 

HE14 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $71,172,792 04/10/08 100%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$72,464,688
 $1,954,810

04/30/08 
05/30/11 

98%

HE14 SWPPP 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $469,093 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$362,790
 $13,269

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $132,750 10/12/10 100%
11-296704 IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

INC 

MOORPARK CA 93021 
(858)467-4078 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$135,853
 $0

11/02/10 
03/22/11 

100%

COMPLETED 
03/22/11 

HB71 WPCP (805)523-1914 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,183,356 12/23/09 41%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$28,964,496
 $1,856,170

01/19/10 
11/08/13 

46%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,775,000 12/28/10 5%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$66,721
 $11,664

01/13/11 
10/04/12 

2%

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC $1,188,542 06/28/10 0% 
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

P O BOX 50085 $0 
$0 

07/22/10 
0% 

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-78-5.0/12
 
11-274904
 
ACNH-P078-(110)E
 

--()
 

HA22 WPCP
 

11-SD-78-37.4/44.5
 
11-298504
 
ACHS-P078-(109)E
 

P P0-78 1-(9E)
 

--()
 

HB1 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-3.8/11.1
 
11-239304
 
STP-P163-(027)E
 

--()


HA22 WPCP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN VISTA AND SAN
 

MARCOS FROM 1.0 KM EAST OF EMERALD
 

DRIVE OVERCROSSING TO 0.2 KM WEST OF
 

SAN MARCOS BOULEVARD 


RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN DIEGO COUNTY NEAR RAMONA
 

INSTALL CENTERLINE RUMBLE STRIP
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ROUTE 8/163 SEPARATION TO TO ROUTE
 

163/15 SEPARATION
 

METAL BEAM GUARD RAIL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

Contractor 

SIM J. HARRIS
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO, CA 92126
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

Resident 
Engineer 

LEVINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

GARY LEVINE
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

PALM DESERT CA 92211
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

SAN DIEGO CA 92111
 

(858)467-4084
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1473


 $8,017,649 08/10/10 100%
 $7,853,436

 $0
08/26/10 
03/21/11 

100%

03/21/11 
COMPLETED 

$454,838 11/16/10 100%
 $452,472

 $0
12/03/10 
03/21/11 

100%

03/21/11 
COMPLETED 

$1,462,588 08/28/09 0%
 $1,468,133

 $880
09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

$1,139,186 10/08/09 0%
 $970,868

 $0
11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

$6,907,424 12/07/10 44%
 $2,418,298
 $255,133

12/22/10 
05/31/11 

35%

 $7,227,488 07/23/09 100% 
$6,960,570 
$165,088 

08/10/09 
05/01/11 

97% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

11District 

11-SD-805-24.7/24.7 

Fed Aid 

HA23 

Pgm Code 

11-288904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

Description 

ABANDON EXISTING CULVERT 

Type Of Work 

AT DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

Resident 
Engineer 

$436,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/25/11 

Awarded 

02/10/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$11,802,000
 $442,642
 $275,977

11/29/10 
12/16/10 
02/02/12 

7%

 4%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$47,531,109
 $942,242
 $821,549

01/28/11 
02/08/11 
10/24/12 

3%

 2%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$11,994,794
 $0
 $0

03/07/11 
03/17/11 

0%

 0%

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$65,220,670
 $63,916,750

 $356,276

01/30/08 
02/27/08 
05/03/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,611,220 
$26,974,836 
$1,024,360 

05/08/09 
05/20/09 
09/26/13 

52% 

45% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $379,898 06/28/10 100% 
11-0AA024 KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 

B 

ESCONDIDO, CA 92029 

$379,898 
$0 

07/13/10 
04/12/11 

100% 

COMPLETED 
04/12/11 

(858)688-1375

Totals: Authorized Final Amt: $939,850,580 Completed to Date: $686,858,954 Work This Month: $20,289,816
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 

12-ORA-0-/0 

Fed Aid 

HA12 

Pgm Code 

12-0AA004 

Contract 
Location 

Storm Water 
Plan 

IN ORANGE COUNTY IN ORANGE AT THE 

BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

Description 

INSTALL PHOTOVOLTAIC PANELS 

Type Of Work 

BEST ELECTRIC 

Contractor 

GARDENA CA 90247 

(310)354-9900 

15305 S. NORMANDIE AVENUE 

RAVANIPOUR, MOHAMMAD 

Resident 
Engineer 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$202,899

Bid + CCOs

 $192,754

Comp To date

 $0

This Month 

03/22/10 

Awarded 

05/18/10 

Approved 

03/15/11 

Est Comp
Accepted 

04/27/11 

100%

%Time

 95%

% Work 
Message 

12-ORA-0-/0 

HA12 

12-0AA024 
IN COSTA MESA AT THE COSTA MESA 

MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$212,061
 $148,443

 $0

02/25/10 
04/06/10 
03/22/11 

60%

 70%

12-ORA-1-9.4/21.6 

HM2 

12-0L1404 

WPCP 

IN OC. IN LAGUNA BEACH, NEWPORT 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 

G B A ENGINEERING 

FULLERTON CA 92831 

(714)577-9441 

2536 EAST FENDER AVENUE STE C 

$221,123
 $0
 $0

04/07/11 
04/25/11 

0%

 0%

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

GHAFOURI,MAHMOUD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $236,742
 $21,196

09/28/10 
10/18/10 
03/01/12 

28%

 96%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,806,577
 $437,133
 $392,128

12/20/10 
01/11/11 
12/07/11 

7%

 16%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$899,485 
$367,764 
$140,916 

11/23/10 
12/16/10 
08/29/12 

15% 

41% 
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.0/31.2
 
12-0F9204
 
ACIM-005 -(944)7
 

--()


HA25 SWPPP
 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E
 

0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

Contractor 

YAKAR
 

113 E. ARROW HIGHWAY
 

SAN DIMAS, CA 91773
 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

SUITE 100
 

IRVINE, CA 92612
 

(949)279-8447
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,828,487

 $154,001

 $20,532


 $884,042

 $485,084

 $54,317


 $8,409,700

 $49,200

 $6,600


 $14,985,341

 $12,672,854


 $361,624


 $1,280,639

 $1,178,762


 $3,276


 $456,925
 
$309,672
 
$167,598
 

06/16/10
 
08/06/10
 
10/03/14
 

04/14/10
 
05/11/10
 
07/10/14
 

06/22/10
 
07/13/10
 
01/28/13
 

07/22/08
 
07/29/08
 
08/31/11
 

%Time
% Work 

Message 

54%


 9%


 18%


 55%


 19%


 1%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

06/16/10 46%
 
07/27/10
 

67%

07/27/11
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,102,912 03/08/11 2%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$7,040
 $7,040

03/22/11 
05/08/13 

0%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$0
 $0

02/24/11 
04/29/15 

0%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,148,338
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703
 $0

11/03/10 
06/15/11 

79%

BRIDGE DECK OVERLAY 
HB1 WPCP 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,716,345 10/12/10 6%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$1,418,506
 $580,418

11/05/10 
07/10/15 

1%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,545,176 06/11/10 16% 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$6,748,069 
$527,356 

06/25/10 
03/16/14 

10% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 122 

Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-22-3.6/3.8
 
12-0J9604
 

HB6 WPCP
 

12-ORA-22-12.6/0
 
12-0K5804
 

HB4N WPCP
 

12-ORA-39-3.6/0
 
12-0K2604
 
ACHS-P039-(022)E
 

PHP0-39 0-(2E)
 

--()
 

HB1 WPCP
 

12-ORA-55-5.5/6.3
 
12-075604
 

HA25 SWPPP
 

12-ORA-55-5.5/12
 
12-0J7604
 

HB4N WPCP
 

12-ORA-55-7.0/7.9
 
12-0E2504
 

HB4N SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN GARDEN GROVE,
 

ORANGE AND SANTA ANA AT VARIOUS
 

LOCATIONS
 

CONSTRUCT SOUNDWALLS
 

IN ORANGE COUNTY IN ORANGE AT TUSTIN
 

STREET OVERCROSSING AND UNDERCROSSING
 

CONSTRUCT SIDEWALK
 

IN ORANGE COUNTY IN HUNTINGTON BEACH
 

AT TALBERT AVENUE
 

MODIFY SIGNAL
 

IN ORANGE COUNTY IN COSTA MESA,
 

SANTA ANA, AND IRVINE AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA SANTA
 

ANA AND TUSTIN FROM PAULARINO AVENUE
 

TO 0.2 MILE NORTH OF 17TH STREET
 

REMOVE HOV BUFFER AND RESTRIPE
 

IN ORANGE COUNTY IN SANTA ANA FROM
 

0.1 MILE NORTH OF MACARTHUR BOULEVARD
 

UNDERCROSSING TO 0.2 MILE SOUTH OF
 

DYER ROAD UNDERCROSSIN
 

WIDEN ROADWAY
 

Contractor 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC.
 

1792 KAISER AVE.
 

IRVINE CA 92614
 

C T AND F, INC.
 

7228 SCOUT AVENUE
 

BELL GARDENS CA 90201
 

CALIFORNIA PROFESSIONAL
 

ELECTRICAL ENGINEERING, INC.
 

917 OTTERBEIN AVENUE, UNIT E
 

LA PUENTE CA 91748
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON ST.
 

WINCHESTER CA 92596
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

BMC ENTERPRISES INC.
 

14510 JOANBRIDGE STREET
 

BALDWIN PARK CA 91706-1748
 

Resident
 
Engineer
 

ZOKAI, FARID
 

15700 TUSTIN VILLAGE
 

WAY #1
 

TUSTIN CA 92807
 

(949)279-8435
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

JAVAHERNESHAN,MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,475,929

 $1,473,595


 $0


 $255,559

 $197,471

 $74,762


 $365,936

 $165,759

 $128,550


 $1,571,313

 $1,553,194


 $4,320


 $391,763

 $170,850

 $170,850


 $1,449,638
 
$1,532,295
 

$12,019
 

04/13/10 100%

04/23/10
 

100%

03/29/11
 
03/29/11
 

COMPLETED
 

06/02/10
 
07/20/10
 
05/31/11
 

07/09/10
 
07/22/10
 
08/08/11
 

09/10/07
 
10/11/07
 
11/21/11
 

69%


 77%


 44%


 45%


 0%


 0%


PLANT EST
 

SATIS
 

02/18/11 40%

03/01/11
 

43%

05/27/11
 

05/17/10 0%
 
06/02/10
 

0%

08/12/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,843,229 10/12/10 11%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$2,108,478
 $1,422,869

10/26/10 
08/09/11 

7%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,048,927 10/13/10 11%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$1,214,606
 $400,914

11/02/10 
11/20/13 

4%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $994,373 12/21/10 0%

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

01/11/11 
05/19/11 

0%

SUSPENDED 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 14%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$186,604
 $2,224

05/24/10 
11/03/15 

54%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $771,475 06/14/10 100%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$815,584
 $0

07/09/10 
04/08/11 

97%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $177,853 05/05/10 100% 
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842 
$0 

05/24/10 
07/30/11 

88% 

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

12District 

12-ORA-91-9.2/15.9 

Fed Aid 
Pgm Code 

12-0K6804 

Contract 

HSNH-P091-(129)E 

--()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN ANAHEIM FROM 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

Description 

GRIND AND GROOVE EXIST CONCRETE 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 

Resident 
Engineer 

$1,287,886

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/20/11 

Awarded 

02/08/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 WPCP (925)288-1566 

12-ORA-91-15.9/18.9 

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

LINDQUIST, KARL 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$37,133,235
 $37,271,774

 $119,062

08/28/09 
09/16/09 
05/05/11 

73%

 98%

 HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,175,614

 $5,920

01/07/09 
02/04/09 
04/15/15 

34%

 78%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,804,598

 $0

06/14/10 
06/28/10 
08/05/11 

65%

 49%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031 

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$987,274
 $480,829
 $184,699

01/05/11 
01/24/11 
11/16/11 

19%

 49%

12-ORA-405-1.7/20.6 
12-0C5404 
OTS- -( ) 

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 

USS CAL BUILDERS, INC. 

STANTON CA 90680 

8051 MAIN STREET 

JAVAHERNESHAN, MAJID 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,676,160 
$3,803,637 

$0 

10/01/09 
10/20/09 
04/12/11 

100% 

100% 

COMPLETED 
04/12/11 

HB1 SWPPP 
(949)509-5031
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Statement of Ongoing Contracts as of 04/20/11
05/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-405-8.7/12.6
 
12-0K0604
 

HB4N WPCP
 

12-ORA-405-9.5/17.7
 
12-0K5104
 
IM-4052-(950)E
 

--()
 

HB1 WPCP
 

12-ORA-405-13.6/0
 
12-0K6304
 
ACIM-0405-(947) 


CIM0-4052-(06E)
 

--()
 

HB1 WPCP
 

12-ORA-405-/11.4
 
12-0L0604
 
ACIM-405 -(946)9
 

--()
 

HM1 WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN COSTA MESA FROM
 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID
 

STREET UNDERCROSSING
 

INSTALL FIBER OPTIC CABLE AND CCTV
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM BRISTOL STREET TO BOLSA AVE
 

PLACE HOT MIX ASPHALT CONCRETE
 

IN ORANGE COUNTY IN FOUNTAIN VALLEY
 

AT BROOKHURST STREET
 

RELOCATE METAL BEAM GUARD RAIL
 

IN ORANGE COUNTY IN IRVINE AND COSTA
 

MESA FROM ROUTE 5/405 SEPARATION TO
 

HARBOR BOULEVARD UNDERCROSSING
 

ASPHALT CONCRETE OVERLAY
 

Contractor 

MOORE ELECTRICAL CONTRACTING
 

INC
 

463 N SMITH AVENUE
 

CORONA CA 92880
 

(951)371-4202
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

R S B GROUP, INC.
 

22622 LAMBERT STREET, #304
 

LAKE FOREST CA 92630
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 92878
 

Resident
 
Engineer
 

HAMIDI,FRED
 

3251 1/4 INIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5017
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE CA 92612
 

(949)509-5017


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$585,021 04/26/10
 
$0 05/24/10
 
$0


%Time
% Work 

Message 

0%


 0%


SUSPENDED 

$528,086 01/03/11 0%
 $0
 $0

01/25/11 
0%

 $256,868 06/29/10 43%
 $277,872

 $1,500
07/20/10 
12/22/11 

99%

 $4,872,914 06/14/10 83% 
$3,698,851 

$6,318 
07/01/10 
05/24/11 

74% 

Totals: Authorized Final Amt: $329,005,320 Completed to Date: $84,744,515 Work This Month: $4,818,740



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-121.8/122.7 01-496004 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-5506-/0 01-0AA004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-5708-/0 01-0AA014 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-999-/0 01-464404 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-40.9/50 01-378154 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-495804 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-36-25.4/0 02-1E4604 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-299-4.7/12.3 02-2E6604 

02-MOD-299-.3/.5 02-1E5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-70-17.2/17.4 02-2E0004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-7.1/11 02-2E8404 

02-SHA-999-/0 02-1E6104 

02-SIS-5-2.7/11.4 02-3E0004 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-40.1/54.1 02-4C0104 

02-SIS-97-11.5/17 02-2E6704 

02-SIS-263-55.0/0 02-1E6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-11.6/12.6 02-4C5804 

02-TEH-99-12.5/24.9 02-0E5304 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

02-VAR--/0 02-3E5504 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-22.9/0 03-0F6404 

03-COL-5-/21 03-3C8904 

Page 

12 

12 

12 

12 

12 

13 

13 

13 

13 

13 

13 

14 

14 

14 

14 

15 

15 

15 

15 

15 

15 

16 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-50-15.8/28.8 03-3M6504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-7.6/28.5 03-4A5304 

03-GLE-162-65.6/0 03-4E6504 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-4.8/8.7 03-3M2904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-PLA-267-4.9/6.7 03-0E9904 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/11.9 03-3M7004 

03-SAC-51-6.0/8.3 03-1A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.8/0 03-1E1004 

03-YOL-113-11.3/22 03-3M8904 

03-YOL-505-.7/22.4 03-1A9504 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-8.3/0 04-172424 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-11.2/0 04-1E6504 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-242-2.4/3.2 04-1E9804 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-/2.8 04-264904 

04-SCL-85-5.6/17.8 04-2E1404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-82-1.9/8.4 04-0A8724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-82-/15.9 04-249924 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-1-57.2/0 04-4S6304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-116-/8 04-1E8904 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.4/102 05-0Q6704 

05-MON-1-/0 05-0S9804 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-42.0/49.7 05-0T4104 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-10.8/12.6 05-0R7604 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-101-/0 05-0S9904 

05-MON-183-.8/1.9 05-0E2424 

05-MON-5723-/0 05-0T8404 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-101-/.9 05-0T3904 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-166-.5/5.6 05-0T0304 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-45.8/48.3 05-0T3104 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-2501-/0 05-0AA064 

05-SLO-5530-/0 05-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-1.0/3 06-0H0004 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.1/30.4 06-0K4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-66.1/72.3 06-342514 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-/4.6 06-460604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-14-26.6/35.5 06-0M7104 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-16.1/25.1 06-460004 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5722-/0 06-483404 

06-KIN-41-33.0/39.7 06-0E2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-0-/0 06-0G9304 

06-TUL-63-/0 06-0G9504 

06-TUL-65-18.7/0 06-0K4404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-13.7/16.7 06-0H7204 

06-TUL-216-2.9/11.7 06-446704 

06-TUL-245-/12 06-448104 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-3.4/4.5 07-4Y3104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-5.1/18.3 07-4Y1604 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-57-/7.7 07-3Y7604 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-101-31.1/38.2 07-252104 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/0 07-2X6604 

07-LA-405-/9.6 07-3Y6404 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-18.4/26.7 07-4Y1704 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-179704 

07-LA-5707-/0 07-4S9404 

07-LA-5953-/0 07-0AA014 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-126-30.3/34.6 07-4Y1004 

07-VEN-126-/28.8 07-4Y2104 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 

08-RIV-10-13.8/25.2 08-0L9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/0 08-0Q5704 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-/49.7 08-0M7704 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0Q2904 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-38-20.5/24 08-0M1304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-38-49.5/59.4 08-0N9504 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5730-/0 08-0H2824 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-57.9/63.9 09-347504 

09-INY-5505-/0 09-310604 

09-MNO-120-5.4/50 09-347204 

09-MNO-203-/8.7 09-346904 

09-MNO-270-/9.8 09-338104 

09-MNO-395-36.1/40.1 09-343404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 

09-MNO-5704-/0 09-334204 

10-ALP-4-/9 10-0S5004 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-11.9/22.1 10-0U8104 

10-CAL-4-14.5/14.9 10-0A0104 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-/11.9 10-0U8704 

10-MER-165-30.0/36.7 10-0U0304 

10-MER-165-/11.7 10-0P5904 

10-SJ-4-4.4/14.2 10-0T4504 

Page 

98
 

98
 

98
 

98
 

99
 

99
 

99
 

99
 

99
 

100
 

100
 

100
 

100
 

100
 

100
 

101
 

101
 

101
 

101
 

101
 

101
 

102
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-12-/0 10-0K0704 

10-SJ-88-16.3/25.4 10-0U8504 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-99-/0 10-0K3204 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-132-.7/0 10-0U5904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-5-/0 10-0T4404 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-132-30.3/41 10-0V0404 

10-TUO-108-5.7/6.2 10-0H3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-120-15.1/29 10-0U8904 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261504 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-98-/56.6 11-404904 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-35.7/40.1 11-2M0304 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 

11-SD-5-67.2/0 11-0AA004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-78-37.4/44.5 11-298504 

11-SD-94-7.9/0 11-262604 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-9.4/21.6 12-0L1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-16.2/18.8 12-0F0314 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-57-18.8/21.1 12-0F0324 121 

12-ORA-57-20.0/21.8 12-0K5404 121 

12-ORA-74-13.3/16.6 12-043224 121 

12-ORA-90-.5/2.8 12-0K2304 121 

12-ORA-91-.2/11.5 12-0K3604 121 

12-ORA-91-15.9/18.9 12-0G0404 121 

12-ORA-91-9.2/15.9 12-0K6804 122 

12-ORA-133-4.1/8.1 12-1072C4 122 

12-ORA-241-27.9/39 12-0K5904 122 

12-ORA-261-/6.2 12-0L5004 122 

12-ORA-405-1.7/20.6 12-0C5404 122 

12-ORA-405-8.7/12.6 12-0K0604 122 

12-ORA-405-9.5/17.7 12-0K5104 123 

12-ORA-405-13.6/0 12-0K6304 123 

12-ORA-405-/11.4 12-0L0604 123 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $67,716,718  $33,158,461




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

03 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $15,055,650


 $18,734,043


 $13,747,717


 $25,159,776


 $140,413,903


 Bid + CCO

 $63,446,182


 $34,057,606


 $73,294,856


 $31,582,166


 $198,413,375


 $400,794,184


 Bid + CCO

 $270,017,059


 $152,214,493


 $72,243,305


 Work Comp

 $5,199,820


 $16,620,103


 $7,351,616


 $12,142,658


 $74,472,657


 Work Comp

 $27,111,550


 $3,847,194


 $61,902,631


 $14,315,916


 $81,454,398


 $188,631,688
 

Work Comp 

$147,783,786


 $87,300,932


 $42,799,100




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $107,760,880


 $395,471,824


 $997,707,561


 Bid + CCO

 $135,157,835


 $228,571,014


 $419,509,141


 $2,283,490,557


 $2,960,835


 $809,588,539


 $3,879,277,921


 Bid + CCO

 $92,539,320


 $85,465,544


 $90,608,236


 $112,011,139


 Work Comp

 $66,228,416


 $271,099,739


 $615,211,973


 Work Comp

 $33,708,612


 $109,224,745


 $341,234,060


 $1,752,005,127


 $2,074,267


 $462,542,161


 $2,700,788,972
 

Work Comp 

$5,038,390


 $18,393,824


 $63,949,062


 $74,366,859




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

05 

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $380,624,239


 Bid + CCO

 $43,248,165


 $51,560,163


 $26,100,205


 $34,784,371


 $1,095,773


 $264,727,132


 $421,515,809


 Bid + CCO

 $109,605,687


 $390,520,226


 $16,718,764


 $181,322,682


 $139,807,942


 $564,286,615


 Work Comp

 $161,748,135


 Work Comp

 $1,278,275


 $17,591,645


 $1,883,824


 $11,407,300


 $0


 $99,734,190


 $131,895,234
 

Work Comp 

$61,789,067


 $279,931,207


 $4,158,999


 $152,536,421


 $104,482,416


 $199,503,791




District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

08 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $1,402,261,916


Category Bid + CCO

FEDERAL AID (INTERSTATE) $110,840,011


FEDERAL AID (PRIMARY) $11,758,036


FEDERAL AID (SECONDARY) $65,448,817


STATE HIGHWAY $119,320,096


STORM DAMAGE REPAIR $22,300,000


 $126,265,003


 $455,931,962


Category  Bid + CCO

FEDERAL AID (PRIMARY) $5,510,353


FEDERAL AID (SECONDARY) $7,528,377


STATE HIGHWAY $5,804,282


 $2,350,741


 $21,193,753


 Work Comp

 $802,401,900


 Work Comp

 $94,307,360


 $2,571,109


 $30,819,448


 $77,279,932


 $1,284,018


 $106,619,285


 $312,881,153


 Work Comp 

$0


 $0


 $2,663,824


 $1,875


 $2,665,699
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $20,778,729  $685,360

-F­ FEDERAL AID (PRIMARY) $33,827,515  $211,080

-S­ FEDERAL AID (SECONDARY) $11,626,127  $2,002,592

-SH­ STATE HIGHWAY $43,609,812  $29,521,084

 $37,022,639  $13,847,617

District Total: $146,864,822  $46,267,732

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $102,367,765  $61,228,453

-F­ FEDERAL AID (PRIMARY) $8,017,649  $7,853,436

-S­ FEDERAL AID (SECONDARY) $42,964,232  $33,040,502

-SH­ STATE HIGHWAY $280,870,753  $245,892,232

-ER­ STORM DAMAGE REPAIR $1,000,000  $0

 $504,630,182  $338,844,330

District Total: $939,850,580  $686,858,954 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $10,589,267  $4,137,764



District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $5,760,861

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $97,719,919

 $214,590,425

 $329,005,320

Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $866,050,700


 $3,254,517,390


STORM DAMAGE REPAIR
 $180,912,266


FEDERAL AID (SECONDARY)
 $836,299,865


FEDERAL AID (PRIMARY)
 $1,082,053,953


STATE HIGHWAY
  $3,295,607,795
 

$9,515,441,969


 Work Comp 

$2,804,598


 $186,604


 $27,241,893


 $50,373,657


 $84,744,515
 

Work Comp 

$432,030,226


 $1,710,530,559


 $115,192,317


 $541,621,404


 $549,532,796


 $2,459,661,311
 

$5,808,568,613




District

05
 

12
 

11
 

01
 

04
 

06
 

07
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $4,453,755

 $5,152,088

 $13,209,954

 $255,721

 $8,616,498

 $4,826,860

 $1,586,582 

$38,101,459Work completed this Period:
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