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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO P O BOX 1956 700 PARK PLACE $1,500 05/31/11 o%
$0 11/29/11
WILSON CREEK BRIDGE BROOKINGS. OR 97415 CRESCENT CITY CA 95531
HOT MIX ASPHALT OPEN GRADED ’ (707)464-4618 SUSPENDED
(541)469-5341
HM1 WPCP
01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,717,020 11/30/11 6%
01-399104 MILE EAST OF VAN DUZEN BRIDGE NO 04- P O BOX 1006 1487 SANDY PRAIRIE $245,250 12/21/11 3%
ACST-PP03-(609)3 0094 AND NEAR BRIDGEVILLE FROM VAN CT., STE E $0 08724712
-0 DUZEN BRIDGE NO 04-0 E%gﬁ‘;?@ziiozmoe FORTUNA, CA 95540
HMA OVERLAY AND RUMBLE STRIP - -
HA2D WPCP (707)489-6885
01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,123,169 12/07/11 0%
01-475504 AT VARIOUS LOCATIONS FROM 0.6 MILE 2415 SUTTER ROAD 1487 SANDY PRAIRIE $0 01/24/12 0%
STE;‘3LOO‘(4E ) WEST OF ALDERPOINT ROAD TO 2.9 MILES .0 CT. SUITE E $0
EAST OF LITTLE LARABE (707)840-9442 FORTUNA, CA 95540 SUSPENDED
REPAIR STORM DAMAGE (707)489-6885
HA23 SWPPP
01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES  MERCER FRASER COMPANY TIMMONS, KELLY $885,083 12/08/10 99%
01-475604 EAST OF BRIDGEVILLE AT 0.1 MILE WESTP O BOX 1006 1487 SANDY PRAIRIE $714,248 12/22/10 81%
ACST-43K3-(004)E OF DEERFIELD RANCH ROAD oT. STE E $0 10/01/12
43-K3 0-(4E) COLD PLANE AC PAVEMENT PLACE HMA EUREKA CA 95502 FORTUNA CA 95540 SUSPENDED
-0 (707)443-6371 (707)725-1081
HA23 WPCP
01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE $0 12/07/09 0%
UNDERCROSSING AND AT 1.2 MILES SOUTH CT.. STE. E $0 02/11/10
BELLA VISTA CA 96008
OF DEAN CREEK BRIDGE (530)549-5190 FORTUNA CA 95540 SUSPENDED
REPAIR DRAINAGE SYSTEMS - -
2 PP (707)725-1023
01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $293,314 05/17/11  100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 5301 BYRON HOT SPRINGS RD NE $180,203 05/17/11

1487 SANDY PRAIRIE
CT., STE. E
FORTUNA CA 95540
(707)725-1023

$0 10/15/12  98%

SUSPENDED
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08  100%
01-290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAIRIE $15,730,7§S ég;gg;gi 100%
CONSTRUCT INTERCHANGE COURT. STE. E
WATSONVILLE CA 95077 FORTU&A CA 95540
(831)724-1011 707)725-1022
HE11 SWPPP (707)725-
01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,825,016 09/18/08 73%
01-296104 MCKINLEYVILLE ON ROUTE 101 AND ON 901 HOWE ROAD 5601 S. BROADWAY $35,741,355 09/26/08 87%
ACNH-X023-(033)E $0 04/13/13
ROUTE 200 EUREKA CA 95503
BHX0-23 0-(3EN)H REPLACE BRIDGES MARTINEZ CA 94553
(707)441-3989
X023- 033-() (925)372-8000
HA21 SWPPP
01-HUM-101-136.5/0 IN HUMBOLDT COUNTY AT 0.6 MILES STEELHEAD CONSTRUCTORS INC SANDERS, KAREN $1,485,000 01/20/12  100%
01-0B8504 SOUTH OF DEL NORTE COUNTY DIR"S P.O. BOX 997 700 PARK PLACE :iig,igé 8;;;3;12 63%
EMERGENCY F.A. PALO CEDRO. CA 96073 CRESCENT CITY, CA 95531 ’
REPAIR SLIDE ? (707)464-9157 OVER RUN
(530)226-6400
20.20
201130
01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY MULLEN, RICHARD $8,681,617 03/04/09 94%
2é;$6g$gg 005)E LOCATIONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD RD., STE. B $7,943-6§S 83;%;;22 91%
81_69 O‘ESE)) TO MARTINS FERRY SCHOOL CREEK BRIDGE EUREKA CA 955021006 ARCATA CA 95521
- - REPLACE BRIDGES (#4-304,305,306,307 -
0 C D) (707)443-6371 (707)498-3516 SUSPENDED
HA21 SWPPP
01-HUM-254-5.8/5.9 IN HUMBOLDT COUNTY NEAR MIRANDA AT  MERCER FRASER COMPANY KUYKENDALL, NANCY $1,449,881 01/27/12 0%
2%;#Zig$g_(oo4)E 0.5 MILE SOUTH OF POST OFFICE P O BOX 1006 1487 SANDY PRAIRIE ig 02/17/12 0%
CONST SOLDIER PILE RETAINING WALL CT. SUITE E
43-MO 0-(4E) EUREKA CA 955021006 FORTUNA. CA 95540
-0 (707)443-6371 oTvyon 1o SUSPENDED
HA23 WPCP (707y725-
01-HUM-254-12.7/20.6 IN HUMBOLDT COUNTY NEAR MYERS FLAT  MERCER-FRASER COMPANY KAMPAS, NANCY $1,182,386 05/31/11 40%
2%;#?2@22_(400)7 FROM 0.2 MILE NORTH OF MYERS FLAT P O BOX 1006 1487 SANDY PRAIRIE $128 28;;3;1; o%
o ROAD TO SOUTH FORK EEL RIVER BRIDGE EUREKA CA 955021006 CT, STE E
HOT MIX ASPHAL OVERLAY FORTUNA CA 95540 SUSPENDED
(707)443-6371 707)725-7197
HM1 WPCP (707)725-

State of California Department of Transportation



State of California Department of Transportation Page 3
Statement of Ongoing Contractsasof 04/20/12

05/02/12
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-254-22_3/40 IN HUMBOLDT COUNTY NEAR REDCREST MERCER FRASER COMPANY KUYKENDALL, NANCY $567,855 10/14/11 0%
01-475204 PLACE HMA OVER CL2 AB REPLACE CSP P O BOX 1006 $0 11718711 0
ACST-P43L-(800)4 éiSQUfﬁgDE PRAIRIE %0 0%
-0 EUREKA CA 955021006 FoéTUNA CA 95540
(707)443-6371 OTy7on 7107 SUSPENDED
HA23 WPCP (707)725-
01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11  100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD DIR"S 5211 BOYD ROAD 5065 BOYD ROAD, STE B $393,6§g ggjigji; 49%
EMERGENCY F.A. ARCATA. CA 95521 ARCATA, CA 95521
REPAIR SLIPOUT ’ (707)834-1152 OVER RUN
20.20
201130
01-HUM-999-/0 IN HUMBOLDT COUNTY ON ROUTE 36 AT MYERS AND SONS CONSTRUCTION LPTIMMONS, KELLY $730,769 05/31/11 96%
01-496804 VARIOUS LOCATIONS 2554 MILLCREEK DR 1487 SANDY PRAIRIE $712-3;% 82;32;%; 93%
POLYESTER CONCRETE OVERLAY WITH CT., STE R
SACRAMENTO CA 95833 FORTUNA CA 95540
(916)649-4504 707)725-1081 SUSPENDED
HM3 WPCP (707y725-
01-LAK-20-11.9/12_4 IN LAKE COUNTY NEAR NICE GRANITE CONSTRUCTION COMPANY BAKER, SCOTT $2,714,670 10/28/11 0%
01-480504 CONSTRUCT ROUNDABOUT P O BOX 50085 $0 11/17/11
HSST-PP02-(016)4 ﬁ?g; EC:W;5§Z4 $0 0%
-0 WATSONVILLE CA 950775085 707’274 0451
(831)724-1011 (707)274-
HB1 SWPPP
01-LAK-29-20.1/20.4 IN LAKE COUNTY ON ROUTE 29 FROM 0.2 TEICHERT CONSTRUCTION KRAFT, DAN $4,547,421 12/08/11 0%
g%;ifgégé_(77E) MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 P O BOX 1890 1401A WILL S. GREEN ig 01704712 0%
MI NORTH OF ROUTE 53 ON ROUTE 53 FROM DAVIS CA 956171890 AVE.
-0 ROUTE 29 TO 0.1 M S COLUSA, CA 95932 SUSPENDED
REPLACE OGAC (530)406-4200 (530)713-7864
HA22 wPCP
01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC  KRAFT, DAN $12,178,957 01/05/11 50%
01-3986U4 FROM 0.1 MILE SOUTH OF 40TH 8176 ROAD 44 P. 0. BOX 457 $2,895,844 02/15/11 24%
NH-P053-(024)3 AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 LOWERLAKE CA 95457 $0 12701712 0
-0 GLENN CA 95943

HA22 SWPPP

JUNCTION

WIDEN ROADWAY WITH HMA OVER AB (877)503-6300

(707)994-5074
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-LAK-175-4.9/28 IN LAKE & MENDOCINO COUNTIES ON GRANITE CONSTRUCTION COMPANY NARINE, OUNGKAR $17,146,432 06/15/11 44%
01-3994U4 ROUTES 175 AND 29 AT 4 LOCATIONS P 0 BOX 50085 7663 S HWY 99 $11,781,146 07/07/11 69%
ACST-000C-(339)E HMA OVERLAY RECONSTRUCT MBGR KELSEYVILLE CA 95451 $0 08/15/12
00-0C 3-(9E) WATSONVILLE CA 95077 20732792492
-0 (831)724-1011 (707)279-
HA22 WPCP
01-LAK-999-/0 IN LAKE COUNTY AT VARIOUS LOCATIONS DIRT AND AGGREGATE NARINE, OUNGKAR $2,725,089 12/10/10 82%
01-464404 METAL BEAM GUARD RAIL INTERCHANGE INC 0663 S. HWY 29 $2,771,037 12/23/10 96%
HSST-X033-(073)E $0 05/15/12
X0-33 0-(3E) 20905 NE SANDY BLVD KELSEYVILLE CA 95451
-0 FAIRVIEW OR 97024 (707)279-2492
HB1 wPCP (503)661-5093
01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC LEES, CHUCK $9,389,400 11/08/11 3%
01-310104 GREENWOOD CREEK BRIDGE 901 HOWE ROAD 9258 NORTH FRANKLIN $78,548 11/17/11 1%
BRST-P0O01-(559)E REPLACE BRIDGE (SCOUR) STREET $0 06/16/14
PO-01 5-(9E) MARTINEZ CA 94553 FORT BRAGG. CA 95437
-0 (925)372-8000 (707)496-4351
HA21 SWPPP
01-MEN-1-38.5/38.8 IN MENDOCINO COUNTY NEAR ELK FROM 1.7 MENDOCINO CONSTRUCTION ORTIZ, AL $1,184,985 10/25/11 0%
01-474804 MILES TO 1.4 MILES SOUTH OF NAVARRO SERVICES INC 9258 NORTH FRANKLIN $6,693 11/17/11 1%
Aci;-P43L-(700)4 RIVER BRIDGE. P 0 BOX 1517 STREET $0 08/02/12
- REALIGN ROADWAY, PLACE HMA OVER AB
WILLITS CA 95490 Fgg; gnggégiA 95437 SUSPENDED
HA23 SWPPP (707)459-2377 (707)962-
01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,665,778 10/07/10 95%
01-472604 FROM 1.4 MILES NORTH OF HOWARD CREEK P O BOX 9337 925 B NORTH ERANKLIN $1,640,680 11/05/10 99%
ER-43KO0-(004)E $0 01/30/12
BRIDGE TO 0.6 MILE SOUTH OF JUAN ROAD
-0 SAN RAFAEL CA 94912 04/23/12
CREEK BRIDGE (415)453-3732 FORT BRAGG CA 95437 SUSPENDED
CONSTRUCT TIEBACK RETAINING WALL - _
HA23 WPCP (707)961-5413
01-MEN-101-51.9/55.1 IN MENDOCINO COUNTY NEAR WILLITS FROM LEGG INC THANGAVELAUTHAM, RAGU $250,980 09/08/11 0%
Sé&ﬁ?gfgi_(210)e .9 MILE NORTH OF OUTLET CREEK BRIDGE 2551 2ND STREET 20 WEST SCHOOL ROAD 28 10/03/11 0%
TO 1.7 MILES SOUTH OF ARNOLD BRIDGE LIVERVORE CA 94550 REDWOOD VALLEY, CA 95470
-0 OVERHEAD (707)496-0437 SUSPENDED

WIDEN SHOULDER INSTALL RUMBLE STRIP (925)605-4500

HB1 WPCP
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Statement of Ongoing Contractsasof 04/20/12

05/02/12
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-101-82.0/84 IN MENDOCINO COUNTY NEAR LEGGETT AT J F SHEA CONSTRUCTION INC KOSTRZEWA, LUCY $2,874,222 05/10/11 96%
2é&ﬁzzgﬁi_ 00ME VARIOUS LOCATIONS FROM 0.5 MI SO OF P O BOX 494519 1500 REDWOOD DR., $2,753-523 82;51;1; 97%
(004) EMPIRE CAMP REST AREA TO RATTLESNAKE P.O. BOX 130
-0 REDDING CA 96001
BRIDGE #10-29. (530)246-4202 GARBERVILLE, CA 95542 SUSPENDED
CONSTRUCT SOLDIER PILE RET WALL - -
HA23 SWPPP (707)834-1036
01-MEN-101-98.9/100.8  IN MENDOCINO COUNTY NEAR LEGGETT FROM WAHLUND CONSTRUCTION INC KOSTRZEWA LUCY $1,442,687 08/22/11 0%
01-397544 0.7 MILES SOUTH OF RED MOUNTAIN CREEK 830 HILMA DRIVE 1500 REDWOOD DRIVE $0 09/07/11 0%
NH-Q101-(208)E TO RED MOUNTAIN CREEK $0
PN EUREKA CA 95503 GARBERVILLE, CA 95542
REMOVE RETAINING WALL AND PLACE RSP -
(707)268-0150 (707)834-1036 SUSPENDED
HA23 SWPPP
01-MEN-128-40.9/50 IN MENDOCINO COUNTY AT VARIOUS TEAM GHILOTTI INC FAZAL, IMRAN $2,215,732 03/04/11 70%
01-378154 LOCATIONS 2531 PETALUMA BLVD SOUTH 20 WEST SCHOOL ROAD $1,485,547 03/17/11 67%
STP-X045-(021)E REPLACE CULVERTS REDWOOD VALLEY CA 95470 $0 10/15/12
-0 PETALUMA CA 94952 (707)485-5495
(707)763-8700 SUSPENDED
HA42 SWPPP
01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,352,436 12/21/11 0%
gégﬁzgigﬁ-(900)4 EAST OF BOONVILLE FROM 4.1 TO 4.3 SERVICES INC 20 WEST SCHOOL ROAD 28 01/18/12 0%
o MILES EAST OF SODA CREEK BRIDGE P O BOX 1517 REDWOOD VALLEY, CA 95470
- CONSTRUCT TIE BACK WALL, MBGR, HMA _
WILLITS CA 95490 (707)834-1151
HA23 wPCP (707)459-2377
01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $5,847,777 02/28/12 0%
01-464204 LOCATIONS P O BOX 347 20 WEST SCHOOL ROAD $0 03722712 o%
ACHS-X045-(022)E RECONSTRUCT GUARD RAILING REDWOOD VALLEY. CA 95470 $0
PGX0-45 0-(2E) WILSONVILLE OR 97070 (707)496-5840 ’
-0 (503)682-2252
HB1 wPCP
01-VAR--/0 IN DEL NORTE COUNTY ON ROUTE 101 & INWAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,076,976 06/14/11 39%
01-493604 HUMBOLDT COUNTY ON ROUTE 169 AT 830 HILMA DRIVE 700 PARK PLACE $810,060 07/14/11 76%
ACBR-STP -(000)C $0 05/20/13
VARIOUS LOCATIONS CRESCENT CITY CA 95531
BRST-P 3-(5E) BRIDGE DECK REPAIR EUREKA CA 95503 70774644618
-0 (707)268-0150 707) SUSPENDED
HA21 WPCP
Totals: Authorized Final Amt: $150,277,418 Completed to Date: $86,815,716  Work ThisMonth: $142,178
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION  TUHOLSKI, JEROME $644,440 05/24/11 33%
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 1031 BUTTE STREET $131,730 06§15§11 20%
1950 MAJESTIC CT REDDING CA 95001 $0 04719712
SAN JOSE CA 95132 (530)225-3419 SUSPENDED
HB4N WPCP (408)886-0335
02-MOD-139-2.2/0 IN MODOC COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC BADE, TIM $890,061 04/15/11 520
02-2E2804 BRIDGE MAINTENANCE 4460 REDWOOD HWY SUITE 16 18300 ANTLER SCHOOL $137,3Zé 28;2?;11 15%
SAN RAFAEL CA 94903 EiﬁEHEAD CA 96051
(415)444-0716 (530)238-2964
HM3 WPCP
02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH  Q & D CONSTRUCTION INC CHAFFEE, ERIC $1,490,619 08/10/11 0%
02-2C2214 FORK ASH CREEK BRIDGE P O BOX 10865 1095 HILLTOP DRIVE, $72,500 08/30/11 50
BH?;‘szg‘(916)4 REPLACE BRIDGE WITH CONCRETE SLAB SUTIE 388 $0 11/30/12
- REDDING, CA 96003
(775)786-2677 (530)218-2266
HA21 SWPPP
02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 93%
02-4E9304 LOCATIONS DIR"S EMERGENCY F.A. 17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL $1,222,529 12/28/11 824
REMOVE UNSOUND CONCRETE, PLACE REDDING. CA 96001 ROAD $0 01712712
POLYESTER ’ LAKEHEAD, CA 96051
20.80 (530)238-2964
030088
02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,494,393 05/03/10 57%
02-373104 KM WEST TO 0.3 KM EAST OF THE SPANISHP O BOX 2948 1555 EAST MAIN STREET $12,616,023 05/18/10 81%
SARR-P070-(099)E CREEK BRIDGE UINGY OA 95971 $0 03/18/13
PO-70 0-(9E) RANCHO CORDOVA CA 957412948 °
CONSTRUCT BRIDGE (530)218-2739
-0 (916)635-9370
HA21 SWPPP
02-PLU-70-71.5/78_4 IN PLUMAS COUNTY ON ROUTE 70 FROM 2.5 SIERRA NEVADA CONSTRUCTION INCBLINE, JEFF $2,696,007 02/13/12 0%
02-3E9204 MILES W OF HUMBUG CREEK BRIDGE TO 0.3 P O BOX 50760 13700 HWY 36E 28 02/29/12 o%

wpcp

MILE W OF BIG GRIZZLY CREEK BRIDGE &

ON RTE 89 FRM 1.5
THIN BLANKET HMA OVERLAY

SPARKS NV 89435
(775)355-0420

RED BLUFF, CA 96080
(530)949-2984
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HB4C SWPPP

WIDEN BRIDGES WITH PCPS GIRDERS (530)241-5105

Page 7
Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 02
Location xwaraea
Contract Storm Water Resident Bid + CCOs Approved %Time
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-/33 IN PLUMAS COUNTY FROM BUTTE COUNTY  INTERMOUNTAIN SLURRY SEAL INC FARLEY, DAMION $2,177,544 01/11/12 0%
02-3E9404 LINE TO ROUTE 89. P O BOX 50085 $0  01/31/12 0%
SLURRY SEAL $0
WATSONVILLE CA 950775085 53016044854
(831)724-1011 (530)604-
WPCP
02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,099,789 08/10/11 0%
02-2C2244 0.4 MILE SOUTH TO 0.4 MILE NORTH OF P O BOX 10865 1555 EAST MAIN STREET $0 08/30/11 0%
ACBH- STP-(100)E $0
MIDDLE FORK RIVER BRIDGE. QUINCY, CA 95971
89-  1-(0B) BRIDGE REHABILITATION RENO NV 89510 (530)218-2739
-0 (775)786-2677
wPCP
02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,539,001 11/23/10 61%
02-0C5904 FR 0.6MILE S OF ANDERSON SEP.TO 0.3 3442 6TH STREET 1031 BUTTE STREET $3,927,150 12/23/10 88%
NH?; -C ) MILE N OF TWINVIEW BLVD UC & ONRT 44 o REDDING CA 96001 $0 08/20/12
FR EAST ST. TO EAS (530)225-3225 SUSPENDED
INSTALL ITS (209)541-0920
HB4N SWPPP
02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,547,584 10/03/11 0%
?ﬁagEgggj GE ) VARIOUS LOCATIONS 2554 MILLCREEK DRIVE 1031 BUTTE STREET 28 11/08/11 0%
- - WIDEN BRIDGE, REPLACE SLAB AND SEAL
-0 SACRAMENTO CA 95833 REEB'EE; gﬁ026001
(916)649-4504 (530)604-
wPCP
02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,390,988 04/25/11 34%
02-2E2404 FROM 1.3 MILES SOUTH OF KINGHTON P O BOX 997 122 BELLE MILL ROAD $1,337,320 05/27/11 93%
ACHS-IMGO-(343)E ROAD OVERCROSSING TO 0.5 MILE NORTH RED BLUEF CA 96080 $0 12712712
8- 3-(3E) PALO CEDRO CA 96073
OF SMITH ROAD OVERCROS (530)527-8417
-0 INSTALL MEDIAN BARRIER (530)226-6400
SWPPP
02-SHA-5-11.0/17.5 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ALEXANDER, NATHAN $17,900,434 05/09/11 47%
02-4C4014 FROM 0.3 MILE SOUTH OF SMITH ROAD P O BOX 493416 1031 BUTTE STREET $12,824,998 05/20/11 719
OVERCROSSING TO 0.2 MILE NORTH OF REDDING CA 96049 REDDING CA 96001 $0 08/28/12
ROUTH 5/299 SEPARATION (530)225-2922 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-5-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM 1.3 TULLIS INC WOOoD, JAMES $7,542,530 12/21/10 33%
02-3C0004 MILES SOUTH TO 0.1 MILE NORTH OF P O BOX 493416 1031 BUTTE STREET $6,546,896 01/03/11 92%
IM-BRIM-(005)8 HILLTOP DRIVE OVERCROSSING $0  10/09/12
REDDING CA 96001
-0 WIDEN RAMP REDDING CA 96049 (530)225-3160
(530)241-5105
HB4N SWPPP
02-SHA-5-28.8/39_2 IN SHASTA COUNTY ABOUT 6 MILES NORTH J F SHEA CONSTRUCTION INC BADE, TIM $5,493,305 03/27/12 0%
23;3E888g g3a08 OF SHASTA LAKE CITY FROM PIT RIVER P O BOX 494519 18300 ANTLER SCHOOL 28 04/13/12 o%
()‘ -(834) BRIDGE TO 0.2 MILE NORTH OF ANTLERS REDDING. CA 96049 ROAD
- SUMMIT OVERCROSSING
(530)246-4292 LQEEHESZ’422596051
WPCP (5305604~
02-SHA-5-30.6/0 NEAR SHASTA LAKE CITY AT TUNNEL J F SHEA CONSTRUCTION INC PASCAL, ANTHONY $1,695,731 09/27/11 3%
02-2C2304 GULCH VIADUCT BR #06-0131R AND BR P O BOX 494519 1031 BUTTE STREET $66,767 10/18/11 5%
ACBH-1M00-(583)4 #06-0115 CASTELLA AT SWEETBRIER REDDING, CA 96001 $0 11716712
-0 OVERCROSSING REDDING CA 96049
. 53072464292 (530)604-4864
BRIDGE REHABILITATION (530)246-
HA21 SWPPP
02-SHA-5-39.5/40_8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,705,974 09/25/09 45%
02-378904 0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET 4300 CATERPILLAR ROAD $45,543,730 10/14/09 36%
ACBR-0058-(337)N $0 03/11/15
OVERCROSSING TO 0.5 KM NORTH OF REDDING CA 96003
00-58 3-(7N) ANTLER UNDERPASS SYLMAR CA 91342
- 818)362-8391 (530)225-3083
O BRIDGE REPLACEMENT (
HA21 SWPPP
02-SHA-5-44_4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY PASCAL, ANTHONY $30,288,185 11/29/10 27%
02-2C4504 1.5 MILES SOUTH OF DOG CREEK BRIDGE P O BOX 1006 1031 BUTTE STREET $2,991,993 01/12/11 10%
ACIM-0058-(341)E $0 08/29/12
TO 0.6 MILE NORTH OF SIMS ROAD REDDING CA 96001
IMO0-58 3-(1E) UNDERCROSS ING EUREKA CA 955021006
-0 (707)443-6371 (530)225-3888 SUSPENDED
ASPHALT CONCRETE RESURFACING
HA22 WPCP
02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $483,961 04/07/11 67%
02-328044 INSTALL LANDSCAPING AND IRRIGATION 2701 DEL PASO ROAD SUITE 130 $255,732  06/06/11 0
STPE-P044-(049)E ;gs;lngZi 2;§EET $0 03719712  O0%
-0 SACRAMENTO CA 95835

WPCP

(530)344-8169

(530)225-2922
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SHA-299-2.5/4_3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $11,067,832 07/12/11 0%
02-1E10U4 OF REDDING FROM 2.5 TO 4.3 MILES P O BOX 1006 $2,423 08/10/11 0
1031 BUTTE STREET 0%
ACHS-NH  -(929)9 EAST OF TRINITY COUNTY LINE $0 03721713
HSNH-  1-(2E) ’ EUREKA CA 955021006 REDDING, CA 96001
INCREASE CURVE RADII, WIDEN (530)945-2437
-0 (707)443-6371
SWPPP
02-SHA-299-40.7/60 IN SHASTA COUNTY AT OR NEAR W JAXON BAKER INC ALEXANDER, NATHAN $8,445,505 02/13/12 0%
02-2C8104 MONTGOMERY CREEK FROM 0.3 MILE WEST P O BOX 994248 1031 BUTTE STREET $0 03/06/12 0%
ACST-P299-(167)E OF BACKBONE RIDGE TO BIG BEND ROAD REDDING, CA 96001 $0
P2-99 1-(7E) REPLACE AC SURFACING AND PLACE Hua  RECDING CA 960994248 (530)604-5102
e (530)241-1086
wPCP
02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,618,193 12/08/11 3%
02-2C2224 CREEK BRIDGE P O BOX 1240 $25,419 01/04/12 0
122 BELLE MILL ROAD 1%
BRST-P299-(165)E REPLACE CONCRETE BRIDGE PC PS SLAB RED BLUFF, CA 96080 $0 11/16/12
P2-99 1-(5E) MT SHASTA CA 96067 (530)218-2266
-0 (530)926-4093
HA21 SWPPP
02-S1S-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC PASCAL, ANTHONY $17,465,551 11/22/11 28%
02-3E7504 FROM ROUTE 97 TO 0.3 MILE SOUTH OF P O BOX 494519 1031 BUTTE STREET $73,422  12/13/11 0%
IMO0-5916-(9E ) $0 08/06/13
o WEED ROADSIDE REST AREA. REDDING CA 96049 REDDING, CA 96001
- RECONSTRUCT ROADWAY WITH HMA _
(53092464292 (530)604-4864
SWPPP
02-S15-5-25.3/37.5 IN SISKIYOU COUNTY NEAR EDGEWOOD FROM EAGLE PEAK ROCK AND PAVING INCBLINE, JEFF $5,640,363 05/03/11 0%
02-2E6904 0.3 MILE SOUTH OF WEED ROADSIDE RESTP O BOX 879 $47,242 05/17/11 g
122 BELLE MILL ROAD 1%
IMOO-5161-(6E ) $0 07/30/12
AREA TO 0.7 MILE SOUTH OF GRENADA RED BLUFE, CA 96080
-0 OVERCROSSING ALTURAS CA 96101 (530)949-2984

THIN BLANKET OVERLAY WITH DIGOUTS (530)233-4568

HM1 WPCP

02-S1S-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM  ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $44,629,599 12/22/11 0%

23]353823-(170)5 0.3 MILE SOUTH OF SHASTA RIVER BRIDGE CALIFORNIA INC 1745 S. MAIN STREET $7,228 8;;%2;12 0%
TO 0.1 MILE NORTH OF KLAMATH RIVER P O BOX 70846 YREKA, CA 96097

-0 ROAD UNDERCROSSING (530)604-4847

RECONSTRUCT ROAD WITH CONCRETE pay ~ RENO NV 89570
SWPPP (775)852-7283
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-515-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI INC $0  11/21/97 o%
CREEK BRIDGE 2806 TARMAC ROAD $0
DRAINAGE AND SLOPE PROTECTION WORK
REDDING CA 96003
HA23
02-S1S-96-/12 IN SISKIYOU COUNTY R BROWN CONSTRUCTION COMPANY OSIER, JIM $1,484,447 10/25/11 0%
02-2C9504 REPLACE CULVERTS CONSTRUCT HEADWALL INC 5065 BOYD ROAD $0 11/08/11 0%
STPP-0960-(50E) $0
0 P O BOX 406 ARCATA, CA 95521
WILLOW CREEK CA 95573 (707)834-1152 SUSPENDED
HA42 SWPPP (530)629-3702
02-S15-97-34.5/40 IN SISKIYOU COUNTY NEAR MACDOEL FROM INTERMOUNTAIN SLURRY SEAL INC BLINE, JEFF $879,979 01/06/12 0%
02-3E9004 1.6 MILES SOUTH OF BALL MOUNTAIN P O BOX 50085 13700 HWY 36E 28 01/31/12 0%
ROAD TO 0.1 MILE SOUTH OF JUNIPER
KNOLL ROAD WATSONVILLE CA 950775085 ?EZoggngéggﬁ 96080
AR CHIP SEAL (831)724-1011
WPCP
02-S1S-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,060,537 01/20/11 62%
02-4C0104 MACDOEL FROM JUNIPER KNOLL ROAD TO 2918 EDISON AVENUE 1745 S. MAIN STREET $10,920,227 02/16/11 720
NH-P0O97-(040)E OREGON STATE LINE $0 10/12/12
-0 KLAMATH FALLS OR 97603 YREKA CA 96097
COLD PLANE AC APPLY RUBBER SEAL -
(541)884-6184 (530)841-0173 SUSPENDED
HA22 SWPPP
02-TEH-0-/0 IN TEHAMA COUNTY AT VARIOUS LOCATIONS BAY LINE CUTTING & CORING INC GRANADOS, ANTHONY $1,371,589 04/11/11 54%
02-2E3004 BRIDGE MAINTENANCE 1033 YERBA BUENA AVE 122 BELLE MILL ROAD $651,5§g 82;%3;1; 48%
OAKLAND CA 94608 FED BLUFF Ch 96080
(510)420-8992 SUSPENDED
HM3 WPCP
02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $30,930,520 12/14/11 4%
02-3E8104 NEAR RED BLUFF FROM 0.4 MILES SOUTH P O BOX 493416 13700 HWY 36E $899,952 01/04/12 30
ACIM-0058-(346)E $0 09/30/13 ’
OF ADOBE ROAD OVER- CROSSING TO RED BLUFF, CA 96080
-0 FOURTH STREET OVERCROSSI REDDING CA 96049 (530)527-8412

ROADWAY REHABILITATION (530)241-5105

SWPPP
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Statement of Ongoing Contractsasof 04/20/12

05/02/12
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TEH-36-85.8/87.5 IN TEHAMA COUNTY NEAR MINERAL FROM  DIG IT CONSTRUCTION INC GRANADOS, ANTHONY $687,966 03/09/11 60%
02-1E8204 1.4 MILES EAST OF PAYNES CREEK ROAD P O BOX 494 122 BELLE MILL ROAD $515,971 03§24§11 73%
STPP-0360-(91E) TO 0.1 MILE WEST OF 36/89 SEPARATION RED BLUFF CA 96080 $0 03/16/12
-0 CONSTRUCT TURNOUTS CHESTER CA 96020 (530)527-8417 SUSPENDED
(530)258-3306
HB4N wPCP
02-TEH-99-12.5/24.9 IN TEHAMA COUNTY AT AND NEAR LOS KNIFE RIVER CONSTRUCTION ROGERS, JIM $8,805,269 01/13/11 95%
02-0E5304 MOLINOS FROM LOS MOLINOS CREEK BRIDGE 1764 SKYWAY 3881 BENATAR. SUITE C $8,317,623 02/04/11 98%
NH-P099-(537)E ’ $0 06/05/12
o TO SALT CREEK BRIDGE CHICO CA 95928 CHICO CA 95928
- PAVEMENT REHABILITATION _
(530)891-6555 (530)895-5245 SUSPENDED
HA22 wPCP
02-TR1-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER  GOLDEN STATE BRIDGE INC 0"SULLIVAN, ANDY $4,804,685 02/24/11 20%
02-2C9904 BRIDGE AND AT MINNEHAHA CREEK BRIDGE 901 HOWE ROAD 1625 MOTT ROAD $2,863,605 03/15/11 60%
BRST-X033-(030)E REPLACE BRIDGE WITH PS CONCRETE MT. SHASTA CA 96067 $0 07727712
X0-33 0-(OE) MARTINEZ CA 94553 (530)235-2657
-0 (925)372-8000
HA21 SWPPP
02-TR1-36-4.5/0 IN TRINITY COUNTY ABOUT 14 MILES EAST STEVE MANNING CONSTRUCTION, INCRINARD, WAYNE $555,925 09/23/11  100%
02-4E7304 OF FOREST GLEN AT 0.6 MILES EAST OF P.O. BOX 491660 1031 BUTTE STREET $552,7;g éi;éi;i; 99%
LAUREL ROAD DIR"S EMERGENCY F_A. REDDING, CA 96001
SLIDE REPAIR REDDING, CA 96049 (530)226-0531
20.20
201130
02-TR1-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $5,670,181 04/01/09  100%
02-3C0804 FROM 0.4 MI WEST TO 0.1 MILE EAST OF INC 4300 CATERPILLAR ROAD $5,089,680 04/20/09 ..,
ACHS-P299-(155)E $0 03/30/12
FRIEDRICH ROAD. P O BOX 406 REDDING CA 96003 04/02/12
P2-99 1-(5B) SHOULDER WIDENING (530)225-3193 COMPLETED
-0 WILLOW CREEK CA 95573
HB1 SWPPP (530)629-3702
02-TR1-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EASTR BROWN CONSTRUCTION CO RINARD, WAYNE $1,211,111 09/08/11 0%
02-2E2004 OF BURNT RANCH FROM 0.3 MILE WEST TO P O BOX 406 1031 BUTTE STREET $4,150 09;28;11 0%
HSNH-P299-(166)E 0.2 MILE EAST OF SWEDE CREEK ROAD REDDING, CA 96001 $0 10/30/12
-0 CONSTRUCT RETAINING WALL PLACE Hma  WILLOW CREEK CA 95573 (530)515-4587 SUSPENDED

HB1 WPCP

(530)629-3702
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District 02
Location xwaraea

Bid + CCOs Approved %Time

Contract .
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TR1-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $1,160,505 05/24/10 88%
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK P O BOX 1006 4300 CATERPILLAR ROAD $1,132,569 06/07/10 99%

BRIDGE TO GRASS VALLEY CREEK BRIDGE REDDING CA 96003 $0 05/31/12

EUREKA CA 955021006

NO. 05-0010 70794436371 (530)229-0531 SUSPENDED

BRIDGE MAINTENANCE (7075443~
HM3 WPCP

Totals: Authorized Final Amt: $388,153,303 Completed to Date: $118,778,474  Work This Month: _$0
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROMO.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,764,776 03/03/11 3%
03-0E9304 EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909 2060 3RD STREET $17,786 03/24/11 o%
NH-PO70-(124)E $0 12/04/12
o OF COX LANE DUBLIN CA 94568 OROVILLE, CA 95965
o WIDEN ROADWAY AND PLACE RUBBERIZED -
(925)829-9220 (530)534-9046
HB4N SWPPP
03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROMDE SILVA GATES CONSTRUCTION  HARGROVE, BEN $6,334,408 08/12/09 93%
03-3A6314 01. MI NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $6,066,1§g gzjggjgg 96%
SOUTH OF ROUTE 162 DUBLIN CA 94568 SUITE B
WIDEN TO 4 LANES/EXTEND FREEWAY
(925)829-9220 Ozgg‘;;g 22225965
HE13 SWPPP (530)533-
03-BUT-70-41.1/48.1 ABOUT 26 MILES NORTH OF OROVILLE FROM SIERRA NEVADA CONSTRUCTION INCJOHNSON, RYAN $619,007 01/05/12 0%
03-4M3204 NORTH FORK FEATHER RIVER BRIDGE12- P O BOX 50760 3881 BENATAR, SUITE C 28 01/31/12 0%
0038 TO PLUMAS COUNTY LINE CHICO, CA 95928-7171
MICROSURFACING SPARKS NV 89435 (530)604-5118 SUSPENDED
(775)355-0420
HM1A WPCP
03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY  HARGROVE, BEN $23,900,829 07/08/11 12%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE INC 2060 3RD STREET, $4,829,4gg 82;23;11 0%
UNDERCROSSING P O BOX 1508 SUITE B
WIDEN ROADWAY AND BRIDGES
RANCHO CORDOVA CA 95741 0223'225’422695965
HBAN SWPPP (916)852-5530 (530)533-
03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $912,066 09/28/11 62%
03-0F2104 BUTTE, COLUSA, YUBA, PLACER AND EL  INTERCHANGEINC 138 NEW MOHAWK RD, $778,360 10/12/11 4%
Hsi;‘PGOO‘(OC3)4 DORADO COUNTIES 20905 NE SANDY BLVD SUITE B $0 05/22/12
o UPGRADE MBGR END TREATMENTS AND
FAIRVIEW OR 97024 ﬁg!@ggSE';Ié6CA 95959
HB1 WPCP (503)661-5093
03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16 2060 3RD STREET $511,045 05/04/11 83%

$0 10/04/11
OROVILLE CA 95965

(530)682-3831

SAN RAFAEL CA 94903
(415)444-0716
HM3H WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-5-/21 IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC GHASSEMI, MOHSSEN $21,950,508 01/13/11  100%
?3-382304094 c MILES SOUTH OF ROUTE 505/5 SEPARATIONP O BOX 4760 3951 PERFORMANCE $20’229’628 82;32;1; 100%
3 -(09%) TO COUNTY ROAD 8 AND FROM 0.8 MILE DRIVE SUITE E
04/11/12

-0 MODESTO CA 95352

SOUTH OF COUNTY ROA (209)523-0734 SACRAMENTO CA 95838 COMPLETED

RUBBERIZED WARM MIX ASPHALT - -
HA22 WPCP (916)263-5648
03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,473,558 12/09/11 1%
ﬁﬁEéFgggé ae WILLIAMS FROM 3.1 MILES WEST OF P O BOX 2909 2060 3RD STREET $6,4§g 8%;g?;i§ 0%

- - ) LEESVILLE ROAD TO 0.2 MILE EAST OF DUBLIN CA 94568 OROVILLE, CA 95965

-0 HUSTED ROAD (530)533-4043

AC OVERLAY, MBGR, ELECTRICAL (925)829-9220

HA22 WPCP
03-ED-50-3.5/17 IN EL DORADO COUNTY NEAR EL DORADO  DESILVA GATES CONSTRUCTION LP WOODRUFF, JARRETT $6,454,558 12/16/11 0%
gg;gfggg;_ - HILLS FROM 0.3 MILE EAST OF BASS LAKEP O BOX 2909 3065 BLAIR AVE 28 01/18/12 0%
( ) ROAD UNDERCROSSING TO MISSOURI FLAT PLACERVILLE, CA 95667
-0 ROAD OVERCROSSING DUBLIN CA 94568 916)416-7548
(925)829-9220 (916)
PLACE RHMA OVERLAY ON ROADWAY
HA22 WPCP
03-ED-50-13.3/13.7 IN EL DORADO COUNTY NEAR SHINGLE DOUG VEERKAMP GENERAL WOODRUFF, JARRETT $818,724 05/16/11 9%
gg&ﬁfgggi-(lze)E SPRINGS FROM 1.1 MILES EAST OF ENGINEERING INC 3065 BLAIR AVE, P.O. $74-823 gg;ig;i; 10%
GREENSTONE ROAD UNDERCROSSIN TO 0.3 2585 COLD SPRINGS ROAD BOX 2424
Poig‘ 1-(6E) MILE WEST OF EL DORADO ROAD O SLACERVILLE CA 95667 PLACERVILLE CA 95667
- CONSTRUCT WILDLIFE CROSSING _
TEAL0 WPCP (916)933-7077 (530)621-0986
03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING  MILLER, BRANDON $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE INC 11323 SANDERS DRIVE 28 04/02/12 0%
PREP AND PAINT TWO BRIDGES P O BOX 1888 RANCHO CORDOVA, CA 95742
VALLEJO CA 94590 (530)919-7946
HM3 WPCP (707)562-1900
03-ED-50-16.4/18_3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%
ga:gggg?ﬁlzz)E FROM 0.1 MILE WEST OF WEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $206,2;g égjgi;ig 0%
PLACERVILLE UNDERCROSSING TO CLAY SLACERVILLE CA 95667 STE. 120
-0 STREET UNDERCROSSING (530)621-4815 SACRAMENTO CA 95834 PLANT EST
HIGHWAY PLANTING (916)263-4912 SATIS

HB4N WPCP
HB4N
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,576,852 03/27/12 0%
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 2551 2ND STREET 3065 BLAIR AVENUE 28 04/25/12 o%
BRIDGE DECK PRESERVATION
LIVERMORE CA 94550 i;ggigg;LiiioCA 95667
(925)605-4500
HM3H WPCP
03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $11,877,045 11/29/10 78%
03-1A6804 UNDERCROSSING TO SOUTH FORK AMERICAN P.O. BOX 1890 11323 SANDERS DRIVE $8,810,675 12/16/10 245
NH-PO50-(124)E RIVER BRIDGE s oA ser 1890 RANCHO CORDOVA. CA 95742 $0 06/30/12
-0 APPLY HOT MIX ASPHALT ’ h (916)858-8628 SUSPENDED
(530)406-4200
HA22 WPCP
03-ED-50-77.3/79.3 IN SOUTH LAKE TAHOE FROM TROUT CREEK DISNEY CONSTRUCTION INC NANUGONDA, VEERA $14,553,107 02/10/11 22%
gﬁ-1A73Ué N TO SKI RUN BOULEVARD 875 MAHLER ROAD STE 188 2489 LAKE TAHOE BLVD $8,505,9§g gi;géji; 58%
- - STORM WATER QUALITY IMPROVEMENTS
-0 Q BURLINGAME CA 94010 ggg;g LAKE TAHOE, CA SUSPENDED
(650)259-9545 (530)218-4803
HA42 SWPPP
HA22
HB4N
03-ED-193-10.1/10.1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MILE WEST OF GRAYBAR MINE 2585 COLD SPRINGS ROAD 3065 BLAIRS LANE $181,787 11/03/11 ..,
STP- -C D ROAD DIR"S EMERGENCY F_.A. PLACERVILLE, CA 95667 $0 06/23/11
-0 REPAIR EB SHOULDER AND SLOPE BELOW I -ACERVILLE, CA 95667 (530)621-0986
20.20
201130
03-ED-193-25.8/25.8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
03-2F6504 PLACERVILLE, ABOUT 1.2 MILES EAST OF ENGINEERING, INC. 3065 BLAIR AVE, P.O. $88,255 03/28/11 20%
ST?; -C D THE SOUTH FORK AMERICAN RIVER BRIDGE 2585 COLD SPRINGS ROAD BOX 2424 $0 05/13/11
a DIR™S EMERGENCY F.A. PLACERVILLE, CA 95667
PLACE ROCK SLOPE PROTECTION IN THE PLACERVILLE, CA 95667 (530)621-0986
20.20 FAILED
201130
03-NEV-20-6.6/0 IN NEVADA COUNTY 5 MILES WEST OF KNIFE RIVER COMPANY CULLEY, STEVEN $999,951 06/15/11 0%
03-0F0004 GRASS VALLEY 0.3 MILES WEST OF PENN 1764 SKYWAY 138 NEW MOHAWK ROAD, $0 07/07/11 0k
STP-P020-(156)E VALLEY DRIVE TO 0.2 EAST OF PENN STE. B $0 12712711
-0 VALLEY DRIVE C:;goggi 222?8 NEVADA CITY, CA 95959 SUSPENDED
WIDEN ROADWAY AND REPLACE SIGNALS ( D - (916)952-7196

HB4N SWPPP



State of California Department of Transportation Page 16
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - - - » k] ’ 0
03-NEV-20-6.7/10.2 IN NEVADA COUNTY NEAR GRASS VALLEY  KNIFE RIVER CONSTRUCTION JOHNSON, JEFF $1,168,318 05/25/11 97Y%
03-0F8104 FROM 0.1 MILE EAST OF PENN VALLEY 1764 SKYWAY 138 NEW MOHAWK ROAD, $931,963 06/09/11 28%
HSIN-P020-(157)1 DRIVE TO 0.1 MILE EAST OF DEADMANS STE. B $0 gjjgg;ig
HG-P020-(157) FLAT OVERCROSSING c:;gosgﬁ 222?8 NEVADA CITY CA 95959
--0O INSTALL RUMBLE STRIPS,OVERLAY,SIGNS (530)891- (916)825-7695
HB1 WPCP
03-NEV-20-12.3/17.4 IN NEVADA, SACRAMENTO, AND YOLO DIRT AND AGGREGATE CULLEY, STEVEN $1,838,770 12/07/11 11%
03-1F9204 COUNTIES AT VARIOUS LOCATIONS INTERCHANGE INC 138 NEW MOHAWK ROAD, $543,224 12/21/11 30%
HS??‘GOOO‘(C34)6 INSTALL CRASH CUSHIONS/GUARD RAILS 20905 NE SANDY BLVD STE. B $0 08724712
FAIRVIEW OR 97024 NEZQDQSEI;Ié6CA 95959
HB1 WPCP (503)661-5093 (916)952-
03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION CATANIA, DAVID $1,031,882 08/24/11 0%
03-3E0604 ROUTE 20/174 SEPARATION AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $0 10/03/11 0%
BHNH-SP02-(016)2 FLAT ROAD OVERCROSSING STOCKTON CA 95231 SUITE B $0
O POLYESTER CONCRETE AND HMA OVERLAY (209)462-5100 NEVADA CITY, CA 95959 SUSPENDED
HA21 PP (530)218-1752
03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $8,953,304 05/08/10 18%
03-2A6904 FROM 0.6 KM NORTH OF ALTA SIERRA P O BOX 2909 138 NEW MOHAWK ROAD, $4,113,192 06/22/10 455
SARR-P049-(148)E DRIVE TO 0.9 KM SOUTH OF WELLSWOOD STE. B $0 11728712
PO-49 1-(8E) WAY DUBLIN CA 94568
-0 (925)829-9220 NEVADA CITY CA 95959 SUSPENDED
WIDEN ROADWAY -
HE13 SwPPP (530)218-4832
03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC SALAH, RABAH $3,329,324 03/07/11 46%
03-3M6804 VARIOUS LOCATIONS 1635 4TH STREET 11323 SANDERS DRIVE $419,662  03/28/11 13%
REPLACE JOINT SEALS RANCHO CORDOVA CA 95742 $0 03730712
BERKELEY, CA 94710 (530)587-9894
(510)527-1000
HM3 WPCP
03-NEV-80-2.5/5_6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $68,464,726 03/16/07 0%
03-0A6324 0.4 KM WEST OF SODA SPRINGS 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, $68,693,707 04/06/07 0%
ACIM-080 -(180)N OVERCROSSING TO THE DONNER SUMMIT ROSEVILLE. CA 95678 SUITE B $0 09/26/12
Y SAFETY REST AREA (916)645—ASOO NEVADA CITY CA 95959 PLANT EST
REHABILATE BRIDGES AND ROADWAY (530)265-9864 SATIS

SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-80-5.2/13.3 IN NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC CLARK, MARTIN $62,380,167 07/28/08 0%
03-0A6334 1.0 MILE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUITE 300 138 NEW MOHAWK ROAD $60,870,685 08/15/08 0%
UNDERCROSSING TO 2.1 MILES EAST OF /o oo o SUITE B $0 09714714
DONNER LAKE UNDERCROS (92556271700 NEVADA CITY CA 95959 PLANT EST
PORTLAND CEMENT CONCRETE OVERLAY _
HAZD SupPP (530)587-9827 SATIS
03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $4,622,336 07/27/09 81%
03-4A2404 WEST OF TRUCKEE AT DONNER SUMMIT 401 DEREK PLACE 12047 DONNER PASS $4,514,531 08/12/09 97%
Acég_giZi_gégi)E SAFETY ROADSIDE REST AREA ROSEVILLE, CA 95678 ROAD %0 s
- - REPLACE BUILDING > TRUCKEE CA 96060
-0 (916)757-1000 (916)624-2852
HA26 SWPPP
03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEICHERT CONSTRUCTION CATANIA, DAVE $60,647,533 10/05/07 71%
03-0A6314 DONNER LAKE UNDERCROSSING TO TROUT 4401 DULUTH AVENUE 138 NEW MOHAWK ROAD, $57,859,633 11/13/07 97%
Aczg—oso -(184)E CREEK UNDERCROSSING eeiLLe. on osers . $0 12/31/12
- REHABILITATE ROADWAY ’ NEVADA CITY CA 95959
(916)645-4800 (530)265-9864
HA22 SWPPP
03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM  SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,129,152 06/08/11 62%
03-3v8304 0.3 MILES EAST OF DONNER PARK P 0 BOX 50760 12047 DONNER PASS RD, $4,063,161 06/24/11 56%
ACIM-0804-(196)E OVERCROSSING TO TRUCKEE RIVER BRIDGE SPARKS NV 86435 STE B-6 $0 06719712
-0 NUMBER 17-0012 (775)355-0420 TRUCKEE CA 96160 SUSPENDED
BONDED WEARING COURSE OVERLAY - -
L PP (530)587-9893
03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM  DE SILVA GATES FCI A JOINT FREDRICKSON, SCOTT $152,287,932 06/09/08 76%
03-3338U4 0.6 KM NORTH OF TWELVE BRIDGES VENTURE OF DE SILVA GATES 2520 WARREN DRIVE, $136,536,510 07/02/08 89%
HPLU-6208-(030)L OVERCROSSING TO 1.3 KM SOUTH OF BEAR CONSTRUCTION AND F C I STE. B $0 02/11/13
6203 03-(DEM)O RIVER CONSTRUCTORS INC ROCKLIN CA 95677
- - CONSTRUCT NEW FREEWAY AND BRIDGES P O BOX 2909 _
HE14 SwPPp (916)624-2791
HE14 DUBLIN CA 94568
(925)829-9220
03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,827,880 05/20/11 79%
03-3E0904 FROM SOUTH ROSEVILLE OVERCROSSING TO 2554 MILLCREEK DRIVE 2520 WARREN DRIVE, $3,279,140 06507511 56%
Acgg‘ggoz‘ggzi)E WEIMAR CROSS ROAD OVERCROSSING SACRANENTO CA 95833 SUITE B $0 05724712
- - PLACE POLYESTER OVERLAY ROCKLIN CA 77
-0 (916)649-4504 OCKLIN CA 956

HA21 WPCP (916)624-2852
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $24,246,870 08/10/09 0%
03-367834 ROCKLIN FROM MINERS RAVINE BRIDGE TO 2100 GOODYEAR ROAD $22,828,303 09/10/09

2520 WARREN DRIVE 0%

HPLU-6203-(044)L
620-3 04-(HPL)U

03 0-25-Q)

HB5 SWPPP

03-PLA-80-5.1/14.5
03-2F0304
IMO8-0324-(0E )

-0

HA22 WPCP

03-PLA-80-16.8/18.9
03-1F3604
IM-0803- (236)E

-0

HA22 WPCP

03-PLA-80-34.6/34.9
03-2F2504

20.10
201130

03-PLA-80-56.1/66.3
03-2C8604
ACIM-000C-(309)N

-0

HA22 SWPPP

03-PLA-80-/5.1
03-367824
NC11-6203-(024)P

620-3 02-(HPL)U
03 0-25-Q)
HBS SWPPP

1.6 KM EAST OF ROUTE 65/80 SEPARATION

CONSTRUCT HOV LANES BENICIA CA 94510
(707)742-6000

IN PLACER COUNTY 1.0 MILE EAST OF
ROUTE 65/80 SEPARATION TO 0.2 MILE
EAST OF ROUTE 193/80 SEPARATION
PAVEMENT REHAB AND OVERLAY

GRANITE CONSTRUCTION COMPANY
P O BOX 50085

WATSONVILLE CA 95077
(831)724-1011

IN PLACER COUNTY IN AND NEAR AUBURN KNIFE RIVER CONSTRUCTION
FROM OPHIR ROAD UNDERCROSSING TO 0.1 1764 SKYWAY

MILE EAST OF RUSSELL ROAD
OVERCROSSILNG

PLACE HOT MIX ASPHALT

CHICO CA 95928
(530)891-6555

IN PLACER COUNTY NEAR COLFAX, FROM
1.8 MILES EAST OF ROUTE 174/80
SEPARATION TO 0.2 MILES WEST OF LONG
RAVINE BRIDGE

REMOVE MAT®L, PLACE K-RAIL,
SIDESLOPE RPR

GRANITE CONSTRUCTION COMPANY
P.0. BOX 50085

WATSONVILLE, CA 95077-5085

IN PLACER AND NEVADA COUNTIES FROM
CARPENTER FLAT UNDERCROSSING TO
HAMPSHIRE ROCKS UNDERCROSSING
RECONSTRUCT ROADWAY

TEICHERT CONSTRUCTION
4401 DULUTH AVENUE

ROSEVILLE, CA 95678
(916)645-4800

IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION
AND NEAR ROSEVILLE FROM 0.7 KM WEST 4401 DULUTH AVE

OF SACRAMENTO/PLACER COUNTY LINE TO
1.6 KM EAST OF ROUTE

CONSTRUCT AUXILIARY AND HOV LANES

ROSEVILLE, CA 95678
(916)645-4800

ROCKLIN CA 95677
(916)416-7547

VANDELL , SAM
2520 WARREN DRIVE,
SUITE B

ROCKLIN, CA 95677
(916)869-1867

VANDELL, SAM
2520 WARREN DRIVE,
SUITE B

ROCKLIN CA 95677
(916)624-2852

SCHEIBER, TROY
33 DEPOT STREET
COLFAX, CA 95713
(530)346-7513

ZINK, PHIL
33 DEPOT STREET, P 0
BOX 1807

COLFAX CA 95713
(530)346-7996

SERRANO, MAURICIO
2520 WARREN DRIVE
ROCKLIN CA 95677
(916)416-7547

$0 12/10/12

PLANT EST
SATIS

$5,474,747 11/14/11 4%
$5,550 12/02/11 0%
$0 06/06/12 0

$4,324,851 02/03/11 76%
$4,102,990 02/24/11 93%
$0 05/21/12 ’

$355,000 12/20/10  100%
$138,197 06/16/11 39%
$0 01/25/11 0

$91,597,127 02/22/10 55%
$42,870,602 03/16/10

$0 12711712 6%

$29,214,711 05/01/08 76%
$28,202,547 05/22/08

$0 11720712 9%
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER ECONOLITE TRAFFIC ENGINEERING RABAH, SALAH $1,082,736 07/26/11 0%
03-1C1124 COUNTIES AT VARIOUS LOCATIONS ON & MAINTENANCE 2520 WARREN DRIVE, $0 08§16§11 o%
STE?‘OOOC'(342)E ROUTES 50, 80,89, AND 267 (OUTSIDE 3390 DE LA CRUZ SUITE R SUITE A $0 03/08/12
- TAHOE BASIN) ROCKLIN, CA 95677

SANTA CLARA CA 95054 ’
INSTALL ITS AND TOS MICROWAVE _

HB4N wPCP (408)496-6280 (530)682-6111

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EASTQ AND D CONSTRUCTION CO MATYE, BENJAMIN $2,801,097 11/17/10 63%
03-0E9904 OF NORTH STAR DRIVE TO 0.5 MILE P 0 BOX 10865 10960 W. RIVER $1,571,536 12/08/10 56%
STP-P267-(020)E SOUTH OF MARTIS PEAK ROAD $0 05/10/12
RENO NV 89510 STREET, STE. 101A
-0 PLACE HOT MIX ASPHALT TRUCKEE CA 96161 SUSPENDED
(775)786-2677 530)582-5072
HA42 SWPPP (530)582-
03-SAC-5-28.8/29.5 IN SACRAMENTO COUNTY IN SACRAMENTO O C JONES AND SONS INC ELGHASSEIN, DEAN $1,552,156 09/23/11 11%
03-1F1804 FROM 0.8 MILE NORTH OF ARENA 1520 FOURTH STREET 3855 NORTH FWY BLVD $46,556 10/12/11 3%
STPL-6203-(049)N BOULEVARD OVERCROSSING TO 0.5 MILE SUITE 120 $0 08/01/12
6?2‘3 04-O NORTH OF DEL PASO ROAD OVERCRO ?Eigi;gz 22224710 SACRAMENTO, CA 95834
- ADD AUXILIARY LANE - -
HBAN PP (916)768-3597
03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY SERRANO, MAURICIO $57,783,119 03/24/11 32%
83:85229?331)E GROVE FROM THE SAN JOAQUIN COUNTY P O BOX 50085 2366 MARITIME ROAD $29,031,528 8?;82;1% 50%
o LINE TO FLORIN ROAD OVERCROSSING WATSONVILLE CA 950775085 ELK GROVE CA 95758
o PAVEMENT REHABILATION WITH PCC SLAB -
(831)724-1011 (916)416-7547
HA22 SWPPP
03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING  LEE, SUSHMA $3,668,858 07/22/11 6%
gﬁ:;géggéllG)E VARIOUS LOCATIONS FROM STOCKTON INC 3855 NORTH FWY BLVD, $718,0§g 82;;2;1% 20%
o BOULEVARD UNDERCROSSING TO NATOMA P O BOX 6227 SUITE 120
- OVERHEAD
WIDEN RAMPS WITH HMA OVER AB CONCORD CA 94524 igigﬁgfgt§55§A 20834
HB4N SWPPP (925)687-6666
03-SAC-50-2.6/14.2 IN SACRAMENTO COUNTY FROM 65TH ST DESILVA GATES CONSTRUCTION LP ERICKSEN, BOB $8,812,508 07/20/11 8%
03-0A8004 UNDERCROSSING TO 0.1 MILE EAST OF P O BOX 2909 $1,195,510 08/12/11 g
NH-PO50- (119)E 11460 SUNRISE GOLD $0 09/25/12 1A%

WPCP

WATT AVE OVERCROSSING AND 0.2 MILES

WEST OF SUNRISE BOULEVARD

GRIND PAVEMENT AND REPLACE SLAB

DUBLIN CA 94568
(925)829-9220

CIRCLE
RANCHO CORDOVA, CA 95742
(916)847-4916
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $66,764,173 10/26/09 0%
03-441614 RANCHO CORDOVA FROM WATT AVENUE VENTURE OF DE SILVA GATES 2777 DEL MONTE STREET $64,302,490 11;18;09 0%
f@t§'6203‘(033) OVERCROSSING TO SUNRISE BOULEVARD ~ CONSTRUCTION AND MCM WEST SACRAMENTO CA 95691 $0 05/17/12
WIDEN FREEWAY CONSTRUCTION (916)372-0158 PLANT EST
P O BOX 2909
HB5 HB5 SWPPP SATIS
DUBLIN CA 94568
(925)829-9220
03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT AMERICAN CIVIL CONSTRUCTORS  TECLE, DAN $5,309,764 03/19/12 0%
03-4M2204 BRIDGE 24-188L WEST COAST INC 11460 SUNRISE GOLD gg 04/13/12 o%
POLYESTER CONC. OVERLAY 3701 MALLARD DRIVE CIRCLE #A
BENICIA CA 94510 RngHglgozngA, CA 95742
HM3H WPCP (707)746-8028 (916)919-
03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO  WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,345,464 10/15/09 26%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEWAY $1,209,7§8 ééjggjgg 6%
WATT AVENUE 726 ALFRED NOBEL DRIVE BLVD, STE 120
PLANTING AND IRRIGATION
HERCULES, CA 94547 SSEEAZEETZQEQ 95834
HA25 SWPPP (510)741-9226 (©16)
03-SAC-80-2.6/10.5 IN SACRAMENTO, PLACER, YUBA AND YOLO CORAL CONSTRUCTION COMPANY 3LGHASSEIN, DEAN $2,377,777 01/30/12 14%
gg;gfgggé_(343)E COUNTIES AT VARIOUS LOCATIONS P O BOX 347 3855 NORTH FWY BLVD. $540,8§g 8;5;1513 23%
UPGRADE MBGR END TREATMENTS SUITE 120
0C-  3-(3E) WILSONVILLE OR 97070 SACRAVENTO. CA 95834
-0 (503)682-2252 916)768-3597
HB1 WPCP (916)768-
03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT  CALIFORNIA ENGINEERING LEE, SUSHMA $644,904 09/23/11 30%
03-3M7504 VARIOUS LOCATIONS CONTRACTORS INC 3855 NORTH FWY BLVD. $441-3gg ég;;g;i; 68%
REPLACE TOWER BRIDGE OPERATING ROPE 20 HAPPY VALLEY ROAD SUITE 120
PLEASANTON CA 94566 SQEEAZEQT265EA 95834
HM3H WPCP (925)461-1500 (©16)
03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTOP N P CONSTRUCTION INC PHAM, THU $1,073,468 06/06/11 79%
03-1F4304 AT NORTHGATE MAINTENANCE STATION 13620 LINCOLN WAY #325 3951 PERFORMANCE $1,004,3§8 8255251% 94%
CONSTRUCT NEW CREW OFFICE BUILDING DRIVE SUITE E

AUBURN CA 95603

(530)885-9360 SACRAMENTO CA 95838

HALD WPCP (916)799-5518
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-80-12.5/18 IN AND NEAR CITRUS HEIGHTS ON ROUTE DESILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $6,414,740 12/21/11 320
?aagfgggi_ 1 80 BETWEEN MADISON AVENUE P O BOX 2909 3855 NORTH FWY BLVD, $3-076-5§g 8%;12;1% 48%
QAE > OVERCROSSING AND 0.3 MILES WEST OF STE. 120
-0 SOUTH ROSEVILLE OVERCROSSING AND 2322;223A923268 SACRAMENTO, CA 95834
GRIND PAVEMENT, REPLACE PCC SLABS - -
V1B PP (916)801-3455
03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION  GUTIERREZ, BOJANA $222,169 12/28/10 57%
ggggfgggg-(szo)E OF CAMINO TRUCK WEIGH STATION AND IN CORPORATION 3855 N FREEWAY BLVD, $197,1gg 82;82;%; 89%
00-0C 3 COF SACRAMENTO COUNTY AT ANTELOPE WIEGH 1950 MAJESTIC CT STE 120
()_ (05 STATIONS WEIGH STAT SAN JOSE CA 95132 SACRAMENTO CA 95834 SUSPENDED
- UPGRADE WEIGH STATION AND CCTV _
HA42 wPCP (408)886-0335 (916)263-4924
03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV TANVIR, RIZWAN $90,143,703 07/29/11 3%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FITZGERALD ROAD $12,848,059 08/24/11
ACIN-0803-(237)E RANCHO CORDOVA, CA 95742- 277 DEL NONTE STREET $0 11/27/14 ¥
WEST SACRAMENTO, CA
HR- -() 6811 95601
(916)635-9370 530)045_8921
HB5 SWPPP (530)945-
03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,074,069 12/08/10 61%
ga:;ggggﬁssl)E 0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 4401 DULUTH AVE 3855 NORTH FREEWAY $10,128,1;8 gé;éé;i; 85%
MILE NORTH OF GRANT LINE ROAD BLVD, STE 120
-0 RAC OVERLAY ROSEVILLE, CA 95678 SACRAMENTO CA 95834
(916)645-4800 916)263-4931
HA22 WPCP (916)263-
03-SAC-99-6.0/6 IN SACRAMENTO COUNTY NEAR ARNO ROAD VIKING CONSTRUCTION CO., INC. GUTIERREZ, BOJANA $985,000 01/10/12  100%
03-3F2704 0C, BR. NO 20-0151 NEAR ELK GROVE P.0. BOX 1508 3855 NORTH FREEWAY $223,389 03/08/12 23%
NHS-— -C ) DIR"S EMERGENCY F.A $0 04706712
-0 o RANCHO CORDOVA BLVD, STE 120
REPLACE GIRDER SACRAMENTO, CA 95834
20.20 (916)263-4927
201130
03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $5,085,131 06/23/10 47%
g?;ﬁﬁgggg—(038)N SACRAMENTO FROM 0.9 MILE NORTH OF 4401 DULUTH AVENUE 3855 NORTH FREEWAY $4,359,3gg 8;;12;12 98%
CALVINE ROAD TO 0.4 MILE NORTH OF BLVD, STE 120
620-3 03-() MACK ROAD ROSEVILLE, CA 95678 SACRAUENTO CA 95834
-0 (916)645-4800

SWPPP

State of California Department of Transportation

REALIGN RAMP

(916)263-4931
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05/02/12

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-160-5.9/21.1 IN SACRAMENTO COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BROOK, BILL $6,916,365 06/28/11 62%
03-3M7104 LOCATIONS FROM SACRAMENTO RIVER CORP 11323 SANDERS DRIVE $5,973-1§8 8;;32;1; 86%

(ISLETON) BRIDGE TO SACRAMENTO RIVERP O BOX 357 RANCHO CORDOVA CA 95742

(PAINTERSVILLE) BRIDGE (916)858-8630

PAINT THREE BRIDGES TEMPLETON CA 93465
HM3 wPCP (805)237-1186

03-SIE-49-16.9/41.4 NEAR DOWNIEVILLE FROM 0.1 MILE NORTH KNIFE RIVER CONSTRUCTION
03-0A6904 OF DOWNIE RIVER BRIDGE TO YUBA PASS 1764 SKYWAY

ACST-PP04-(915)0 RESURFACE HIGHWAY WITH ASPHALT
-0 CHICO CA 95928

JOHNSON, JEFF

138 NEW MOHAWK ROAD,
SUITE B

$16,254,289 12/08/11 0%
$1,550 01/05/12 0%
$0 05/17/12 0

o 50 e e e 959 s
HA22 WPCP (916)825-
03-SIE-89-/15 IN SIERRA COUNTY AT SIERRAVILLE FROM TEICHERT CONSTRUCTION CROSBY, TIM $5,449,866 11/30/11 0%
g?;fggggf LOD)E NEVADA COUNTY LINE TO THE SOUTH 4401 DULUTH AVENUE 12047 DONNER PASS 28 12/21/11 0%
(101) JUNCTION OF ROUTE 49 RD..STE B-6
-0 COLD IN PLACE RECYCLE, HMA OVERLAY igiggéi;E422095678 TRUCKEE, CA 96160 SUSPENDED
HAD2 PP (530)320-6460
03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $35,257,348 07/14/10 35%
03-1A4324 POWER LINE ROAD TO 0.1 MILE SOUTH OF 12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE $18,088,215 07/28/10 520
SARR-P099-(529)E $0 02/05/14
LAUREL AVENUE YUBA CITY CA 95991

P0O-99 5-(9E) WIDEN TO FOUR LANES GOLD RIVER, CA 95670 53076224313
-0 (916)608-1500 (530)822-
HE13 SWPPP
03-SUT-99-27.0/0 NEAR YUBA CITY AT A PARK AND RIDE BIONDI PAVING INC CHAMBERLIN, AARON $518,454 11/01/11 98%
03-0F1104 EXPAND PARK AND RIDE FACILITY 8150 37TH AVENUE $516,507 11/22/11
CML6-2030-(43 ) ingcgrﬁsA gﬁY95991 $0 12721712 O
--0 SACRAMENTO CA 95824 (5307682 711

(916)383-5982

HB6 WPCP
03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,766,662 12/10/10 93%
03-1F5004 CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKIN AVENUE N FREEWAY BLVD $1,614,850 02/07/11 9
STP-P099-(536)E 3855 g $0 12711714 6%

HA25 WPCP

QUEENS AVENUE OVERCROSSING
PERFORM HIGHWAY PLANTING AND

CLOVIS CA 93612
(559)292-7760

STE 120
SACRAMENTO CA 95834
(916)263-4912
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,562,606 08/19/11 7%
g?;lgﬁig4 031)E FROM CRANMORE/KNIGHTS ROAD 0.1 MILE P O BOX 1890 379 COLUSA HWY $883,5gg ggjég;i; 12%
(; -(031) NORTH OF RIGGINS ROAD TO SACRAMENTO DAVIS CA 956181890 YUBA CITY, CA 95991
VALLEY BLVD (530)682-3842 SUSPENDED

PAVEMENT REHABILITATION AND OVERLAY (530)406-4200

HA22 wPCP
03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11  100%
03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 3835 BLUE HERON WAY 3855 NORTH FREEWAY $318,169 09/09/11 95%
. $0 05/20/12
MILES DIR"S EMERGENCY F_A. GREENWOOD. CA 95635 BLVD, STE 120
REPLACE ELECTRICAL SYSTEMS ’ SACRAEMNTO, CA 95834
(530)333-3423 (016)263-4922
20.20
201130
03-YOL-5-.3/14 IN YOLO COUNTY IN AND NEAR WOODLAND DESILVA GATES CONSTRUCTION LP GHASSEMI, MOHSSEN $12,358,960 01/27/12 0%
03-2F0104 FROM 0.3 MILE WEST OF SACRAMENTO P O BOX 2909 3951 PERFORMANCE DR, $254,862 02/22/12 2%
ACIM-0056-(337)E RIVER BRIDGE TO 0.2 MILE NORTH OF SUITE E $0 07/16/12
-0 ADAMS CREEK BRIDGE. DUBLIN CA 94568 SACRAMENTO, CA 95838
(925)829-9220 , SUSPENDED
RUBBERIZED WARM MIX ASPHALT OVERLAY - -
HA2 PP (916)869-6087
03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8  DE SILVA GATES CONSTRUCTION  TRI, PRESTON $2,640,604 11/24/10  100%
03-3E0704 MILE WEST OF SACRAMENTO YOLO COUNTY P O BOX 2909 3951 PERFORMANCE DR. $2,346,204  12/16/10 94%
NHBH-0056-(333)E ’ $0 04/25/12
LINE TO 5.8 MILES EAST OF ROUTE _ STE. E
-0 DUBLIN CA 94568 04/24/12
5/113 (925)829-220 SACRAMENTO CA 95838 OVER RUN
AC OVERLAY, WITH JOINT HEADER - _
HA2L WPCP (916)416-5572
03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROMDE SILVA GATES CONSTRUCTION  HAMM, JEFF $5,306,009 12/22/10 73%
03-0F7004 RICHARDS BOULEVARD OVERCROSSING TO P O BOX 2909 3951 PERFORMANCE $3,319,563 01/24/11 62%
ACHS-0802-(358)E 0.1 MILE WEST OF YOLO CAUSEWAY WEST DRIVE SUITE E $0 06/12/12
08-02 3-(8E) SHOULDERS TO BE WIDENED DUBLIN CA 94568 SACRAMENTO CA 95838
-0 (925)829-9220 (916)263-5653
HB1 SWPPP
03-YOL-80-/4.4 IN YOLO COUNTY IN AND NEAR THE CITY TEICHERT CONSTRUCTION TRI, PRESTON $2,009,676 03/11/11 6%
03-3M8404 OF DAVIS FROM THE SOLANO COUNTY P O BOX 1890 3951 PERFORMANCE $1,850 04;13;11 0%
AC;¥‘0802'(360)E LINNE TO 1.4 MILES WEST OF THE YOLO . DRIVE,SUITE E $0 01712712
CAUSEWAY (530)406-4200 SACRAMENTO CA 95838 SUSPENDED
RAC OVERLAY (TYPE 0) (916)416-5572

HA22 WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-113-/11.2 IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON $5,596,704 12/12/11 0%
giggfgigg—(szE) SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., 28 01/04/12 o%
OF ROUTE 5/113 SEPARATION/ OVERHEAD SUITE E
-0 GRIND PCC PAVEMENT, ASPHALT SURFACE ?Eigi;g; 22224710 SACRAMENTO, CA 95838 SUSPENDED
HA22 WPCP (916)416-5572
03-YUB-20-3.5/8 IN YUBA COUNTY NEAR MARYSVILLE FROM DESILVA GATES CONSTRUCTION LP KNUDSON CAMERON $2,585,500 08/18/11 0%
03-1F8204 0.1 MILE EAST OF LEVEE ROAD TO 0.1 P O BOX 2909 379 COLUSA HWY $0 09/13/11 0%
NH-P020-(161)E $0
o MILE EAST OF LOMA RICA ROAD DUBLIN CA 94568 YUBA CITY, CA 95991
o PAVEMENT REHABILITATION AND OVERLAY -
(925)829-9220 (530)682-3842 SUSPENDED
HA22 wPCP
03-YUB-65-2.9/4.7 NEAR WHEATLAND FROM 0.7 MILE NORTH OF GEORGE REED INC KNUDSON, CAMERON $514,599 01/05/11 25%
03-3M2304 DRY CREEK BRIDGE TO 0.7 MILE NORTH P O BOX 4760 379 COLUSA HWY $479,5gg 8%;8%;11 100%
OF SOUTH BEALE ROAD YUBA CITY CA 95991
PLACE HOT MIX ASPHALT MODESTO CA 95352 (530)822-4431
(209)523-0734
HM1A wPCP
03-YUB-70-7.0/7.6 IN YUBA COUNTY AT OLIVERHURST FROM  STUDEBAKER BROWN ELECTRICAL  KNUDSON, CAMERON $413,086 06/30/11 18%
ga:gggggﬁlol) 0.2 MILE SOUTH OF MCGOWAN PARKWAY CONTRACTING 379 COLUSA HWY $159,52€ ggjigji; 39%
o OVERCROSSING TO 0.3 MILE NORTH OF 3835 BLUE HERON WAY YUBA CITY, CA 95991
- MCGOWAN PARKWAY OVERCROSSIN (530)682-3842
FREEWAY AND INTERSECTION LIGHTING GREENWOOD CA 95635
HBAN wPCP (530)333-3423
03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $533,607 01/11/11 93%
03-4E4304 0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG 379 COLUSA HWY $521,824 01/25/11 97%
NSNH-PO70-(120)E $0 05/09/12
o TO YUBA RIVE BRIDGE AND OVERHEAD CLOVIS CA 93619 YUBA CITY CA 95991
- MBGR REMOVE STREES ADD PLANTS AND -
(559)322-2041 (530)822-4431
HB1 SWPPP
03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $25,579,467 01/13/12 0%
ﬁﬁigffggi-(OE N STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 28 01/31/12 0%
ROUTE 70 FROM SIXTH STREET TO 0.2 YUBA CITY, CA 95991
-0 MILES SOUTH OF BINNEY JUNCTION DAVIS CA 956171890 (530)682-3842

COLD PLANE AC, EXCAVATE ROADWAY AND (530)406-4200

HA22 SWPPP

Totals: Authorized Final Amt: $1,037,587,208 Completed to Date: $655,654,291  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-13-4.2/10 IN ALAMEDA COUNTY IN OAKLAND AT M C K SERVICES INC $337,777 04/11/12 0%
04-2E6204 VARIOUS LOCATIONS P O BOX 5697 $0  04/27/12 0%
REPLACE ASPHALT CONCRETE SURFACING $0
CONCORD CA 94524
(925)957-9200
HM1 WPCP
04-ALA-13-4.4/8_6 IN ALAMEDA COUNTY IN OAKLAND AT AT MODERN ALLOYS, INC. LAWRENCE, LOI $757,713 01/19/11 96%
04-4A3414 VARIOUS LOCATIONS FROM 0.6 MILE SOUTH 11172 WESTERN AVENUE 355 BURMA ROAD $664,110 02/09/11 97%
ACHS-S013-(023)N OF CARSON STREET UNDERCROSSING TO $21,900  05/07/12
OAKLAND, CA 94607 04/23/12
TPGS-013 -(23N)E 0.3 MILE NORTH OF MOR STANTON, CA 90680
- : 714)893-0551 (510)622-1931
O REMOVE GORE SIGNS AND REPLACE (
HB1 WPCP
04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, 1GOR $238,980,012 11/10/09 0%
gi§§?§g%i_(030)N FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DIABLO $éié7gig7ggg éé;;?;gz 0%
P0_24 0 CONHOP KM EAST OF GATEWAY BOULEVARD SYLUAR. CA 01342 BLVD STE 200 ,648,
6204: 083:§) ) CONSTRUCT TUNNEL AND BUILDING ’ LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925)602-9004 SATIS

04-ALA-24-5.7/0
04-3A0904

WPCP

04-ALA-80-1.0/1.7
04-0120m4

HA4S3 SWPPP
04-ALA-80-1.7/2.5

04-292274
ER15-A200- (4E )

HA23 WPCP

IN ALAMEDA, CONTRA COSTA AND SAN
MATEO COUNTIES AT VARIOUS STATE

FACILITIES

REPLACE UNDERGROUND STORAGE TANKS

IN ALAMEDA COUNTY,

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

IN OAKLAND, FROM

KM WEST OF THE TOLL PLAZA
BRIDGES, ROADWAY AND ELECTRICAL

IN OAKLAND, FROM TO.3 MILE WEST TO
0.5 EAST OF THE SAN FRANCISCO-
OAKLAND PAY BRIDGE TOLL PLAZA

CONSTRUCT BIKEWAY

GEMS ENVIRONMENTAL MANAGEMENT

SERVICES, INC.
P.0. BOX 5001

BAY POINT, CA 94565
(925)709-1944

FLATIRON WEST INC
2100 GOODYEAR ROAD

BENECIA CA 94510
(707)742-6000

BAY CITIES PAVING AND
GRADING, INC.
5029 FORNI DRIVE

CONCORD, CA 94520
(925)687-6666

BAHADUR, SINGH
25100 SANTA CLARA
STREET

HAYWARD, CA 94544
(510)670-7836

LOI, LAWRENCE
3401 REGATTA
BOULEVARD
RICHMOND, CA 94804
(510)231-7117

$1,786,047 07/08/11
$811,193 07/28/11
$125,185 11/21/12

$29,991,639 03/29/12
$0 05/01/12
$0

$1,451,224 11/14/11
$35,222 12/02/11
$35,222 02/01/13

51%
45%

0%
0%

6%
2%
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND 0.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,219,160 02/17/11 38%
2@;&?3;81_(112)E ALBANY FROM PORT OF OAKLAND 1520 FOURTH STREET 355 BURMA ROAD $4,720-4§g 83;;3;1% 46%

OVERCROSSING TO THE ALAMEDA CONTRA OAKLAND, CA 94607

BERKELEY, CA 94710
(510)526-3424

-0 COSTA COUNTY LINE
REHABILITATE PAVEMENT

(510)622-1930

HA22 WPCP
04-ALA-80-3.0/7.2 IN ALAMEDA COUNTY AT VARIOUS LEGG, INC. AHMADZADEH, ALI $256,772 02/01/12 15%
04-2E2404 LOCATIONS(5 BRIDGES) 2551 2ND STREET 3401 REGATTA 233'228 ggjgi;ig 17%
TREAT BRIDGE DECK,REPLACE SEALS ’
LIVERMORE, CA 94550 E?EEEXSSD CA 94804
(925)605-4500 510)231-7119
HM3 WPCP (510)231-
04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 3650 CINCINNATI AVENUE 3049 INDEPENDENCE $121,645 02/24/11 o%
680 DRIVE STE #1 $1,197 09/13/13
ROCKLIN CA 95765
INSTALL EROSION CONTROL (916)652-1780 LIVERMORE, CA 94551 PLANT EST
HB1 WPCP (925)606-4447 SATIS
04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL , SATINDER $22,137,942 12/21/06 84%
23;%35381_(034)E LIVERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3049 INDEPENDENCE $21,2i1,3gg 81;1?;2; 06%
EAST OF ROUTE 84 AND 680 SEPARATION DRIVE STE I ’
PO-84 0-(4E) SANTA CLARA CA 95054
o TO RUBY HILLS DRIVE (408)327-7019 LIVERMORE CA 94551-7673
- REALIGN CURVES AND SHOULDERS - _
HB1 SwPPP (510)224-6040
04-ALA-84-25_.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $20,409,143 03/21/12 0%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON GRADING, INC 3049 INDEPENDENCE 28 gi;igjig 0%
BLVD. TO JACK LONDON BLVD. P.0. BOX 6227 DRIVE
WIDEN EXISTING HWY AND BRIDGE
CONCORD, CA 94524 téggszggEéoZQ 94551
HBAC SWPPP (925)687-6666
04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A_J. VASCONI, INC. TRUONG, HENRY $447,416 06/22/11 95%
04-0G9604 GURDWAR ROAD 1136 WILLOW PASS CT 1007 KNOX AVENUE $412,237 07/14/11 95%

$0 03/28/12
INSTALL TRAFFIC SIGNALS AND
CONCORD, CA 94520 SQTOJEZE’782395122
(925)691-9400 (510

WPCP



HA42 WPCP

LANDING ROAD OVERCROSSING TO 0.2 MILE
SOUTH OF AUTO MALL PARKWAY
REPLACE SB CMS SIGNS, INSPECT

CERES, CA 95307
(209)541-0920

SAN JOSE, CA 95122
(510)385-7053
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,433,443 12/21/10  100%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRIVE 2727 SYSTRON DR.STE. $1,189,788 02/15/11 88%
IM-X001-(551)E $17,805 04/21/15
ON ROUTE 238 160
-0 HIGHWAY PLANTING AND IRRIGATION SAN JOSE CA 95127 CONCORD, CA 94523
(408)259-7982 925)602-9054
HA25 SWPPP (925)602-
04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $601,658 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS 3401 REGATTA $6,349 11/17/11 1%
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD $0  08/03/15
UNDERCROSSING RICHMOND, CA 94804
ENVIRONMENTAL MITIGATION SACRAMENTO, CA 95828 (510)385-6756
SWPPP (916)388-0308
04-ALA-580-46.5/0 AT LOUISE STREET, OAKLAND, UNDERNEATH YERBA BUENA ENGINEERING & LOI, LAWRENCE $285,000 10/14/11 80%
04-1F6304 ROUTE 580, IN ALAMEDA COUNTY DIR"S CONSTRUCTION, INC. 3401 REGATTA $§§§’§§§ ég;ég;i; 64%
ORDER EMERGENCY F.A. 1340 EGBERT AVENUE BOULEVARD ’
TO DEMOLISH CONCRETE STRUCTURES
SAN FRANCISCO, CA 94124 ?;ig¥223’632594804
20.80.020 (415)822-4400
040
04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 90%
04-185244 PROTECTION 8150 ENTERPRISE DRIVE 48499 MILMONT DRIVE $810,0§g 81;?2;1; 100%
NEWARK, CA 94560 nggoggé 22224538
(510)792-1727 (510)668-
SHOPP 130
04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING, INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY P.0.BOX 6227 48499 MILMONT DRIVE $1,462,299 07/22/10 0%
OVERCROSSING TO 0.3 MILE SOUTH OF CONCORD. CA 94524 FREMONT, CA 94538 $33,419 01702715
WASHINGTON BOULEVARD OVERC ’ (510)668-4923 PLANT EST
HIGHWAY PLANTING AND IRRIGATION SATIS
HE14 SWPPP
04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS, INCTRUONG, HENRY $552,198 06/23/11 26%
04-3A5504 FREMONT FROM FREMONT BOULEVARD 3442 6TH STREET 1007 KNOX AVENUE $161,4%g 8;;5?;1; 20



HB4C SWPPP

WIDEN ROADWAY AND RECONSTRUCT (916)635-9370
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC. CHEUNG, JOY $59,546,857 08/20/09 80%
04-165424 KM SOUTH OF HIGH STREET TO 0.2 KM 717 KEVIN COURT 25100 SANTA CLARA ST. $37,841,374  09/15/09 64%
ACIM-8801-(059)E $817,139 08/28/12
SOUTH OF FRUITVALE AVENUE HAYWARD, CA 94544
BR88-01 0-(9EIM REPLACE BRIDGES / CONSTRUCT ROADWAY OAKLAND, CA 94621 (408)591-5122
8801- 059-() (707)310-1798
HA4S2 SWPPP
04-ALA-880-28.2/29.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 GALLAGHER & BURK INC $12,716,072 12/02/11 0%
04-1A6824 MILE NORTH OF THE HIGH STREET P O BOX 7227 $0 01/04/12 0%
ACIN-8801-(064)E SEPARATION OVERHEAD TO 0.5 MILE __ $0
-0 SOUTH OF THE FIFTH AVENUE O OAKLAND CA 94601
ROADWAY REHABILITATION (510)261-0466
HA22 WPCP
04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $95,710,296 03/25/09 85%
2@5&?8233_ 0590E ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 3410 MANDELA PKWY $gg,gzg,igg 82;38;22 55%
(059) AVENUE OVERCROSSING TO OAK MADISON OAKLAND CA 94608 » 30
08-8010-(9EA)C OAKLAND CA 94607
STREET UNDERCROSSING (510)450-3993
0880-1059-() REPLACE BRIDGE
HA21 SWPPP
HB4N
04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND  SCHNEIDER, JOLIE $69,380,829 04/15/10 46%
04-228594 41,044,061 05/06/10
HPLU-6504-(0BTIN AND ANTIOCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT $ 087 902 oarons 59%
LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 1520 FOURTH STREET ANTIOCH CA 94509 ’
62-04 0-(7NN)C WEST OF SOMERSVILLE ROA (510)377-4171
6204- 088-() WIDEN HIGHWAY AND BRIDGE BERKELEY CA 94710
HB4C SWPPP
04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH ANDR AND L BROSAMER INC HATEFI, AMIR $37,480,949 12/23/10 44%
04-2285C4 PITTSBURG FROM 0.4 MILE WEST TO 0.6 1777 OAKLAND BLVD SUITE 300 2625 CROW COURT $19,542,049 01/19/11 525
NH-P004-(138)N $613,868 02/17/13
MILE EAST OF SOMERSVILLE ROAD ANTIOCH, CA 94509
LU62-04 0-(2L ) UNDERCROSS ING WALNUT CREEK CA 94596
204-092-() (925)627-1700 (925)756-0601
HIGHWAY WIDENING AND RECONSTRUCT
HB4C SWPPP
04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $42,750,000 10/11/11 4%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 3286 FITZGERALD ROAD 2625 CROW COURT $1,007,193 11;03;11 -
BOULEVARD UNDERCROSSING T0 0.2 MILE /o o ANTIOCH, CA 94509 $601,212  06/30/15
EAST OF G STREET OVERCROSS ’ (925)756-0601 SUSPENDED
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY  0OC JONES & SONS, INC. ARSHAD, MIAN $10,531,481 06/29/11 31%
04-0A8404 BAY AND BRYRON FROM MARSH CREEK TO 1520 FOURTH STREET 2727 SYSTRON DRIVE, $58,043 07/22/11 1%
ACHS-P004-(144)E 0.2 MILE WEST OF CONTRA COSTA SAN SUITE 150 $0 11/06/12
P PO-04 1-(4E) BERKELEY, CA 94710
o JUAQUIN COUNTY LINE (510)715-0219 CONCORD, CA 94518
- INSTALL MEDIAN BUFFER ZONE AND - -
LBl SupPP (925)602-9021
04-CC-24-5.2/5.2 IN CONTRA COSTA, IN LAFAYETTE, ON EB BAY CITIES PAVING & GRADING REZAEI, ASGHAR $985,000 02/03/12 0%
04-2G6504 ROUTE 24 NEAR HAPPY VALLEY ROAD U/C 5029 FORNI DRIVE 2727 SYSTRON DRIVE, 28 03722712 o%
INJECTING GROUTING, GRIND & PAVE AC, SUITE 150
CONCORD, CA 94520
REPAIR CULVERT - DIR CONCORD, CA 94518
GROUT INJECTION, GRIND/OVERLAY AC, (925)687-6666 (925)602-9023
20.20.201 CULVRT
130
04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 91%
04-3G2004 DIR"S EMERGENCY F.A. 111 PELICAN WAY 2727 SYSTRON DRIVE, $781,544 09/13/11 79%
REPLACE BRIDGE JOINTS & PERFORM MISC SUITE 150 $101,345 04/16/12
WORK SAN RAFAEL, CA 94901 CONCORD . CA 94518
(415)453-3732 925 60; 0016
20.20.201 (925)602-
130
04-CC-80-13.9/14_2 CONTRA COSTA AT CARQUINEZ BRIDGES GOLDEN STATE BRIDGE INC REZAEL, A $16,888,170 02/16/12 0%
04-049074 REPLACE TIMBER FENDERS PIERS 2 & 3 901 HOWE ROAD 2727 SYSTRON DRIVE, ig 82;8?;%% 0%
MARTINEZ CA 94553 inggR;SOCA 04518
(925)372-8000 925 60; 0023
HA21 wPCP (925)602-
04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $45,518,730 04/22/10 0%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT CONTRACTORS 1771 VINEYARD DRIVE $43,456,804 05/19/10 0%
ANTIOCH BRIDGE 20 HAPPAY VALLEY ROAD ANTIOCH CA 94509 $1,010,053  07/11/12
BRIDGE SEISMIC RETROFIT -
PLEASANTON, CVA 94566 (510)385-7084 PLANT EST
HA14 SWPPP (925)461-1500 SATIS
04-CC-680-1.3/23_4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT CARTY, RODOLFO $303,775 06/14/11 0%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. TRANSPORTATION SERVICES, INC. 3401 REGATTA $0 07/07/11 0%
CHANGE XEON CMS SIGNS TO LED 371 BEL MARIN KEYS BLVD, #200 BOULEVARD $0 02/27/12

RICHMOND, CA 94804

NOVATO, CA 94949
(510)231-7131

HM4 WPCP (415)884-3000
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS  ARSHAD, MIAN $955,769 06/09/11 83%
04-1E7904 LOCATIONS WEST COAST, INC. 2727 SYSTRON DRIVE, $é12,2;1 82;81;1; 12%
PLACE POLYSTER CONCRETE 3701 MALLARD DRIVE SUITE 150 ’
BENICIA, CA 94510 nggoggé 32224518
HM3 wPCP (707)746-8028 (925)602-
04-CC-680-24.2/24_8 IN CONTRA COSTA & SOLANO COUNTIES, INJJ NGUYEN, INC HOLLIS, JOHN $989,866 12/21/09 0%
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 3172 SALEM DR 2727 SYSTRON DRIVE $907,895 01/26/10 0%
MOCCOCO OVERHEAD TO 0.3 MILES S OF AN JOSE CA 95127 SUITE 30 $0 05/07/14
BAYSHORE RD UNDERCROSSIN (408)250-7982 CONCORD CA 94577 PLANT EST
REPLACEMENT PLANTING -
HE2 WPCP (510)450-3996 SATIS
04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $54,495,054 11/18/10 67%
2@;;?;233_(067)E BOULEVARD OVERCROSSING TO 0.2 MILE  INC 2727 SYSTRON DRIVE, $47é§$g,igi é?;éi;ig 85%
o NORTH OF RUDGEAR ROAD UNDERCROSSING 5029 FORNI DRIVE SUITE 150 ’
- REHABILITATE ROADWAY
CONCORD CA 94520 Eggggggé 32124518
HA22 SWPPP (925)687-6666
04-MRN-1-2.6/2.6 IN MARIN COUNTY, NEAR MILL VALLEY, AT GHILOTTI CONSTRUCTION COMPANY RUSSELL, STEVE $3,985,000 12/19/11 44%
04-1SS074 0.6MSO OF PANORAMIC HIGHWAY TO CONST 246 GHILOTTI AVENUE 756 WEST FRANCISCO $360,402 12/19/11 o%
CIDH PILERETAINING WALL, RECONST BOULEVARD $56,970  07/30/12
ROADWAY, REPAIR DRAINA SANTA ROSA, CA 95407 SAN RAFAEL, CA 94901
CONST CIDH PILE RET WALL, RECONST -
0.20.201 o (510)774-6297
130
04-MRN-1-19.0/22_8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11  100%
2@;?5;381_(556)E OF PANORAMIC HIGHWAY TO 3.7 MILES 2531 PETALUMA BLVD SOUTH 756 WEST FRANCISCO $304-7gg 21;33;%% 320
SOUTH OF SIR FRANCIS DRAKE BOULEVARD. BLVD
PO-01 5-(6E) RUBBERIZED WARM MIX ASPHALT (GAP PETALUMA, CA 94952 SAN RAFAEL, CA 94901 OVER RUN
--O (707)763-8700 (510)774-6297
HA12 wPCP
04-MRN-37-11.7/12.2 IN MARIN COUNTY NEAR NOVATO AT NOVATO VALENTINE CORPORATION $333,369 12/21/11 0%
04-355804 CREEK BRIDGE 111 PELICAN WAY 28 01/05/12 0%

HA23 WPCP

CONSTRUCT RETAINING WALL

State of California Department of Transportation

SAN RAFAEL CA 94901
(415)453-3732
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Statement of Ongoing Contractsasof 04/20/12

05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-101-7.4/0 IN MARIN COUNTY ON ROUTE 101 NEAR GHILOTTI CONSTRUCTION COMPANY $1,074,665 03/27/12 0%
04-455504 CORTE MADERA AT TAMALPAIS DRIVE INC $0  04/19/12 o%
ACNH-Q101-(203)E OVERCROSSING 246 GHILOTTI AVENUE $0
-0 REPLACE EXISTING FILL WITH
SANTA ROSA CA 95407
HA23 WPCP (707)585-1221
04-MRN-101-18.6/22_3 IN MARIN COUNTY IN AND NEAR NOVATO  GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $25,125,728 06/02/11 51%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE HARRIS JOINT VENTURE 756 W. FRANCISCO $17§§?S’;§f ggjgg;i; 67%
CONSTRUCT HOV LANES 525 JACOBY STREET BLVD. ;
SAN RAFAEL, CA 94901 SQTORgggEgéSEA 94901
HB5 SWPPP (415)454-7011 (510)385-
04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $20,537,788 02/03/12 0%
04-0C7404 ,CORTE MADERA AND LARKSPUR ON ROUTE 525 JACOBY STREET 756 ERANCISCO $24,800 02/29/12 0%
ACNH-Q101-(211)E 101 FROM THE GOLDEN GATE BRIDGE TO BOULEVARD WEST $24,800 09/12/12
-0 CORTE MADERA CREEK SAN RAFAEL, CA 94901
(415)454-7011 SAN RAFAEL, CA 94901
ASPHALT CONCRETE SURFACING - _
HA22 WPCP (510)774-6297
04-MRN-131-4.0/4_4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS, INC. BLUNK, CHRISTOPHER $610,629 06/10/11  100%
04-0G5404 ON ROUTE 131 FROM MAR WEST STREET TO 525 JACOBY STREET 756 W. FRANCISCO $598,317  06/29/11 ..,
ACST-P13 -(001)E WAIN STREET BLVD $0 04/06/12
P1-3 0-(1B) PAVEMENT, SIGNAL AND LIGHTING SAN RAFAEL, CA 94901 ; 04713712
. SAN RAFAEL, CA 94901 OVER RUN
-0 (415)454-7011 510Y385_6886
WPCP (510)385-
04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI SANGALANG, RON $20,275,559 01/26/12 0%
04-264134 29 TO 0.1 MILE WEST OF SOLANO COUNTY BROTHERS, INC. 320 CHADBOURNE ROAD, $50,300 02/17/12 0%
Acig‘zgli‘gégi)E LINE 525 JACOBY STREET SUITE A $0 03/07/14
- - WIDEN HWY AND CONSTRUCT RET WALLS
-0 SAN RAFAEL, CA 94901 FﬁisFLEEDgzgg 94534
HB4C SWPPP (415)454-7011 (717)429-
04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC.  MOUSSA, ELIAS $35,985,746 01/11/12 1%
04-264144 MILES WEST OF NAPA COUNTY TO RED TOP 246 GHILOTTI AVE 370 CHADBOURNE ROAD $248,805 02/03/12 19%
ACST-P102-(107)E ROAD IN SOLANG COUNTY $132,287 02/09/15
P1-02 1-(7E) SANTA ROSA CA 95407 FAIRFIELD, CA 94534
CONSTRUCT TWO ADDITIONAL LANES (707)436-2200
-0 (707)585-1221

HB4C SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-NAP-29-36.9/38.1 PAVEMENT REPAIR IN DOWNTOWN CALISTOGA MCK SERVICES INC $349,726 03/19/12 0%
04-0G5304 FROM JUNCTION ROUTE 128 TO 0.2 MILE P O BOX 5697 $0  04/10/12 o%
NORTH OF SILVERADO TRAIL. $0
COLD PLANE AND RESURFACE PAVEMENT CONCORD CA 94524
(925)957-9200
WPCP
04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC. SANGALANG, RONALD $4,985,000 01/20/11  100%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 525 JACOBY STREET 370 CHADBOURNE ROAD, $3,888,1§g géjggji; 100%
SAN RAFAEL, CA 94901 SUITE A 03/29/12
FAIRFIELD, CA 94534 OVER RUN
90.20.201 (707)429-6220
130
04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $401,943 09/23/11 5%
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA ijg-ggg 32;3?;%; 18%
0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO. CA 95828 BOULEVARD ’
PERFORM HIGHWAY PLANTING ; -
(916)383-4071 R;igmggz,6§g694804 4594
WPCP (510)385-
04-NAP-128-4.0/4.6 IN NAPA COUNTY IN CALISTOGA FROM HIGHMCK SERVICES INC $381,111 03/15/12 0%
04-4C3514 STREET TO KORTUM CANYON RD P 0 BOX 5697 $0  04/10/12 o%
PLACE RUBBERIZED HMA $0
CONCORD, CA 94524
(925)957-9200
WPCP
04-NAP-128-19.1/34_3 IN NAPA COUNTY NEAR NAPA FROM VINTAGE PAVING COMPANY INC $1,014,355 04/09/12 0%
04-2E5804 KNOXVILLE ROAD TO SOLANO COUNTY LINEP O BOX 461 $0 04/25/12 0%
COLD PLANE AC PAVEMENT AND HMA $0
WINTERS CA 95694
(530)795-0132
WPCP
04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INCNIKZAD, ALl $1,112,500 05/24/11 33%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 2704 GUNDY AVENUE 1007 KNOX AVENUE $180,548 06/24/11 16%

$103,371 07/18/12
CLEAN AND PAINT STEEL GIRDERS ,
SIGNAL HILL, CA 90755 iigsjgii’522995122
(562)824-1606

HM3 WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-10.5/13.9 IN SANTA CLARA COUNTY ON ROUTE 17 AT CALIFORNIA ENGINEERING NIKZAD, ALI $1,529,145 02/03/12 13%
04-2E1604 VARIOUS LOCATIONS_ (5 BRIDGES) CONTRACTORS, INC. 1007 KNOX AVENUE $260,660 02/22/12 17%
PAINT STEEL GIRDERS 20 HAPPY VALLEY ROAD SAN JOSE, CA 95122 $260,660 07/05/12
PLEASANTON, CA 94566 (408)254-5840
HM3 WPCP (925)461-1500
04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION  LAYMOUN, MOAID $13,288,040 03/30/11 81%
04-264904 10,204,441 04/25/11
N eot7oC106)E FROM 0.1 MILE SOUTH OF SUMMIT ROAD 411 WALKER STREET 1007 KNOX AVENUE $ 001 85 oayooris 73%
SEPARATION TO 2.8 MILES NORTH OF SAN JOSE, CA 95122 i
-0 SUMMIT ROAD wg;ioggéL;$60CA 95076 (408)254.5638
DRAINAGE SYSTEM TO BE REPLACED (831)768-
HB1 SWPPP
04-SCL-85-5.6/5.6 IN SANTA CLARA COUNTY AT VARIOUS BLAISDELL CONSTRUCTION INC $830,139 03/20/12 0%
04-2E2504 LOCATIONS(11 BRIDGES) P O BOX 938 $0 04/13/12 0%
TREAT BRIDGE DECK & REPLACE SEALS $0
ANDERSON CA 96007
(530)365-4444
HM3 WPCP
04-SCL-85-9.0/9.5 IN SANTA CLARA COUNTY IN SAN JOSE PAVEX CONSTRUCTION DIVISION $301,000 04/13/12 0%
04-0G1404 FROM 0.2 MILE NORTH OF LEIGH AVENUE 120 GRANITE ROCK WAY $0 05/01/12 0%
ACHS-P085-(052)E OVERCROSSING TO UNION AVENUE $0
P PO-85 0-(2E) OVERCROSS ING SAN JOSE CA 95136
--O INSTALL DRAINAGE IMPROVEMENTS (408)574-1400
HB1 wPCP
04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION  NGUYEN, HUNG V. $7,796,527 01/05/12 4%
04-0C8804 CUPERTINO, SUNNYVALE AND MOUNTAIN VIEW 120 GRANITE ROCK WAY 1007 KNOX AVENUE $44,500 02/03/12 1%
ACST-PP08-(505)1 FROM 0.3 MILE NORTH OF STEVENS CREEK SAN JOSE, CA 95122 $44,500 06/28/12
-0 BLVD OVERCROSSING TO ROUTE 85/ SAN JOSE CA 95136 (408)254-5847
GRIND AND REPLACE CONCRETE (408)574-1400
HA22 WPCP
04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON BORTOLUSSI & WATKIN INC MACKLE, BRIAN $575,325 01/30/09 0%
04-0A2714 ROUTE 87 FROM JULIAN STREET TO TAYLOR 77 LARKSPUR STREET $507,792  02/23/09 0
STPL-6204-(067)E 1007 KNOX AVENUE $4.500 12/14/12 0%
STREET SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
-0 HIGHWAY PLANTING ’ (510)385-6991 PLANT EST
(415)453-4675 SATIS
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $1,161,464 03/11/11 82%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS WEST COAST, INC. 1007 KNOX AVENUE $;gi,égg 82;52;1; 63%
REPLACE REINFORCED CONCRETE RAILING 3701 MALLARD DRIVE SAN JOSE, CA 95122 ’
BENICIA, CA 94510 (408)254-5840
HM3 WPCP (707)746-8028
04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,548,989 11/09/10 91%
ggﬁiégfgi-(164)L FROM 0.1 MILE NORTH OF CAPITOL 550 GREENVILLE ROAD 1007 KNOX AVENUE $2°§§§§’§?Z é;;;?jig 85%
EXPRESSWAY OVERCROSSING TO 0.3 MILE SAN JOSE, CA 95122 i
010-1 16-(HPL)U SOUTH OF STORY ROAD OVERCROSS LIVERMORE, CA 94550-9235 6501229..7489
(650)
04 0-90-Q) WIDEN FREEWAY (925)606-2400
HBAC SWPPP
04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS 1007 KNOX AVENUE $321’3§% 8;;;2;11 0%
PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ’
CRUZ BOULEVARD OVERCROSSING (510)385-6991 PLANT EST
REPLACEMENT HIGHWAY PLANTING SACRAMENTO CA 95828 SATIS
HBAC SWPPP (916)388-0308
04-SCL-101-47.9/52_2 IN SANTA CLARA COUNTY IN PALO ALTO  VIKING CONSTRUCTION CO, INC. LOWE, THOMAS $699,827 07/01/11 98%
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 11315 SUNRISE GOLD CIR., #A 1007 KNOX AVENUE $232’32§ ggjgg;i; 80%
LOCATIONS RANCHO CORDOVA, CA 94741 SAN JOSE, CA 95122 ’
BRIDGE RAIL REPLACEMENT/UPGRADE , -
(916)852-5530 (408)254-5816
HA21 wPCP
04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN 0C JONES AND SONS, INC. LAYMOUN, MOAID $35,881,835 11/17/11 1%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 1520 FOURTH STREET 1007 KNOX AVENUE $é§g,igg ig;;i;ii 0%
NORTH OF SHORELINE BOULEVARD SAN JOSE, CA 95122 ’
OVERCROSSING TO OREGON EXPRESSWAY ~ BERKELEY, CA 94710 (408)254-5838
CONSTRUCT AUXILIARY LANES (510)526-3424
HBAC SWPPP
04-SCL-152-6.1/6_5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION  MACKLE, BRIAN $637,890 12/14/11 1%
04-448834 0.3 MILE WEST OF UVAS CREEK BRIDGE TO 20975 CABOT BOULEVARD 1007 KNOX AVENUE $9,020 01/18/12 g
STP-5152-(077)E 007 KNO v $9.020 10/13/15 1%

-0

SWPPP

0.1 MILE EAST OF UVAS CREEK BRIDGE.

HWY PLANTING AND INSTALL IRRIGATION

HAYWARD, CA 94545
(510)782-6065

SAN JOSE, CA 95122
(408)254-5701
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-152-12.8/0 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION INC $2,028,740 03/14/12 0%
04-2A2604 FROM 0.2 MILES EAST OF FURLONG AVENUE 50 CONTRACTORS STREET $0 04703712 o%
ACHS-P152-(078)N TO 0.2 MILES WEST OF CANADA ROAD $0
P15-2E07-() REALIGN ROADWAY LIVERMORE, CA 94551
-0 (925)449-5764
HB1 SWPPP
04-SCL-880-1.8/1.8 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11  100%
04-4G1504 JOSE AT PARK AVENUE DIR"S EMERGENCY 11555 DUBLIN BOULEVARD 2210 O"TOOLE AVENUE, $932,74g égjigji; 79%
F.A. SUITE 150 $
RECONST UNDERDRAIN TRENCH, DI & DUBLIN, CA 94568 SAN JOSE, CA 95131
PAVEMENT -
90.20.201 (408)232-3024
130
04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 63%
04-155294 0/C TO REPAIR SINKHOLES AND 11555 DUBLIN BLVD. 2210 0"TOOLE AVENUE, $356'3§g 8;;%8;;; 820
UNDERGROUND VOIDS SUITE 150
GROUTING AND PAVEMENT REPAIR DUBLIN, CA 94568 SAN JOSE, CA 95131
20.20 (408)232-3034
201130
04-SCL-880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADING, PANDYA, NILESH $31,611,172 12/14/11 2%
04-298304 AND MILPITAS FROM 0.1 MILE NORTH OF  INC 2210 0"TOOLE AVENUE, i;gg-;gi 8i;gg;i§ 20
ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 5029 FORNI DRIVE SUITE 150 ’
237.__ SAN JOSE, CA 95131
CONCORD, CA 94520 ’
WIDEN 1-880 ONE LANE EACH DIRECTION ’ -
HBS SWPPP (925)687-6666 (405)232-0224
04-SF-1-6.9/0 IN THE CITY AND COUNTY OF SAN MAGGIORA & GHILOTTI, INC. ABDI, ABDOLREZA $396,028 06/21/11 73%
04-1637K4 FRANCISCO 0.2 MI SOUTH OF RTE 1/101 555 DUBOIS STREET 603 MASON STREET $379,929 07/07/11 99%
NH-X075-(035)N $0 05/15/12
O SEPARATION SAN RAFAEL, CA 94901 PRESIDI0, CA 94129
o CREEK MITIGATION CULVERT DRAINAGE ’ 1 7-602
(415)459-8640 (510)867-6023
HA21 WPCP
04-SF-35-/2 IN CITY AND COUNTY OF SAN FRANCISCO SYNERGY PROJECT MANAGEMENT INCHUPE, JEFF $1,000,013 11/28/11 0%
04-2E2204 FROM SAN MATEO AND SAN FRANCISCO 30 GRANT AVENUE, SUITE 300 295 SAN BRUNO AVENUE ig 3%;%3;%; 0%
COUNTY LINE TO 0.1 MILE WEST OF SAN FRANCISCO, CA 94103

SAN FRANCISCO, CA 94108
(415)467-3000

SUNSET BOULEVARD.
BONDED WEARING COURSE OVERLAY

(510)867-6726 SUSPENDED
HM1 WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,417,569 11/29/10  100%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 333 CAMILLE AVENUE 345 BURMA ROAD $2§$§§’§é§ ég;é?;ig 81%
SAN FRANCISCO OAKLAND BAY BRIDGE OAKLAND, CA 94607 ;
LANDSCAPING AND LIGHTING ALAMO CA 94507 (510)867-4545
(925)838-5675
HA4S3 SWPPP
04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC CHRENG, NICHOLAS $699,500 08/10/11 36%
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 6681 A SIERRA LANE 3401 REGATTA 222,528 ggjig;i; %
REPLACE SUSTATION ELECTRICAL GEAR ’
OUBLIN, CA 94563 ALCHIOND, CA 94304
(925)560-9880 510 231’7149
HA21 WPCP (510)231-
04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC HOWE, WILLIAM $177,273,769 02/04/10 550%
04-0120s4 FRANCISCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD 325 BURMA ROAD $1g;72287gig ggjgg;ig 61%
TO 0.6 KM EAST OF YERBA BUENA TUNNEL OAKLAND CA 94607 T
CONSTRUCT BRIDGES AND ROADWAY OAKLAND, CA 94607 (510)385-7084
HA4S3 SWPPP
04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,885,574,370 04/18/06 72%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRISES, INC. A JOINT 345 BURMA ROAD $1,6g§,§gg,2§§ 82;22;22 88%
OF YERBA BUENA TUNNEL EAST PORTAL VENTURE OAKLAND, CA 94607 ’ ’
CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798
HA4S3 SWPPP CORAOPOLIS, PA 15108
04-SF-101-1.1/4.3 IN SAN FRANCISCO COUNTY ON ROUTE 101 PETERSON CHASE GENERAL $1,119,897 03/21/12 0%
04-1E3104 AT VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC $0 04702712 0%
REPLACE JOINT SEALS, APPLY 1792 KAISER AVENUE $0
IRVINE CA 92614
HM3 wPCP (949)252-0441
04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS  KOOS, CHARLES $5,267,013 10/11/10 44%
04-2A1404 FRANCISCO ON ROUTE 80 AND ON ROUTE WEST COAST, INC. 295 SAN BRUNO AVENUE $1,023,762 10/26/10 19%
NH- -( )A 101 3701 MALLARD DRIVE $218,144 09/15/13
HO10-1 17-(ENH) SAN FRANCISCO, CA 94103
- - REPLACE DRAINAGE SYSTEMS -
101-173E-Q) BENICIA CA, 94510 (510)715-6644
HA21 WPCP (707)746-8028
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $87,155,863 03/23/10 80%
giﬁéﬁgzgi—(lss)E FRANCISCO FROM 1.3 MILE TO 0.3 MILE 1777 OAKLAND BLVD, SUITE 300 603 MASON STREET :Zg-;gg,ggg 82;2?;12 91%
SOUTH OF THE ROUTE 1/101 SEPARATION (PRESIDIO) »oets
__3;-01 1-(3E) CONSTRUCT TUNNNEL WALNUT CREEK CA 94596 SAN FRANCISCO CA 94129
HE12 SWPPP 0410
(415)720-4027
04-SF-101-9.2/9.8 IN CITY AND COUNTY OF SAN FRANCISCO CC MYERS, INC SHARMA, JYOTSNA $85,805,490 10/23/09 91%
CARTS o, TV FOTE 017 Smurion 03 wsou T e SO LY o
GOLDEN GATE TOLL PLAZA PRESIDIO » et
)((2_75 0-(7N) RECONSTRUCT 1C, CONSTRUCT VIADUCT SAN FRANCISCO CA 94105
HE12 SWPPP (510)385-5732
04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 20%
23;#?;322_(004)E SOUTH OF HALF MOON BAY AT VARIOUS 120 GRANITE ROCK WAY 2350 PAGE MILL ROAD $3g?,ggg 2;;%?;11 88%
LOCATIONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 ’
37-B6 0-(4E) PESCADERO CREEK BRIDGE SAN JOSE CA 95136 (650)855-7777
-0 EROSION CONTROL (408)574-1400
HA23 WPCP
04-SM-1-38.0/38.6 IN SAN MATEO COUNTY NEAR PACIFICA KIEWIT INFRASTRUCTURE WEST CO MUENCH, JOHN $412,740,167 12/13/06 84%
04-112304 FROM 4.7 KM TO 1.0 KM SOUTH OF 302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. $382,364,664 01/03/07 92%
ACST-1187-(011)E L INDAMAR BOULEVARD $4,425,990 03/30/13
11-87 0-(1EE)R OMAHA, NE 68131 PACIFICA CA 94044
(1EE) CONSTRUCT TUNNELS, APPROACH ROADS ’ (510)393-1785
1187- 011-Q) (402)346-8535
HE14 SWPPP
04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVID, JOSE $1,130,034 03/09/09 0%
04-1123J4 ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. $743,308 03/20/09 0%
ACST-1187-(012)E $6,608 06/23/15
11-87 0-(2E) SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 PACIFICA CA 94044
0 POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST
HE14 SWPPP SATIS
04-SM-1-/13.4 IN SAN MATEO COUNTY NEAR PESCADERO  0.C. JONES & SONS, INC FRED BOOSHEHRI $2,985,000 12/16/10  100%
04-2G3204 1520 FOURTH STREET 2350 PAGE MILL ROAD $2,833,3§g ig;;i;ig 95%
BERKELEY, CA 94710 Eg;g)g;go;zji 94304
(510)526-3424 OVER RUN
20.20.201

.13
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-35-3.8/3.8 ON ROUTE 35, POSTMILE 3.8, NEAR SKY PACIFIC ELECTRIC CONTRACTING BOOSHEHRI, FRED $325,000 06/29/11 78%
04-2G7904 LONDA IN SAN MATEO COUNTY 330 PHELAN AVENUE 2350 PAGE MILL ROAD $232,7;g 82;52;1; 72%
EMERGENCY CONSTRUCTION OF RETAINING PALO ALTO, CA 94304
WALL SAN JOSE, CA 95112 (650)855-7777
(408)293-8102
SHA042
04-SM-35-3.8/0 ON ROUTE 35, POSTMILE 3.8, NEAR SKY GRANITE ROCK COMPANY, D_B.A. BOOSHEHRI, FRED $2,085,000 09/12/11 87%
04-3G0104 LONDA IN SAN MATEO COUNTY, TO REPAIR PAVEX CONSTRUCTION 2350 PAGE MILL ROAD $818,72€ gzjég;i; 39%
SLIPOUT BY CONSTRUCTING A SOLDIER 120 GRANITE ROCK WAY PALO ALTO, CA 94304
PILE WALL DIR"S EMERGEN (650)222-7241
CONSTRUCT CIDH RETAINING WALL SAN JOSE, CA 95136
20.20.201 (408)574-1400
130
04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT PAVINGINC $0 05/17/11 0%
VARIOUS LOCATIONS 1780 HIGGINS CANYON ROAD $0
REPLACE CULVERT
HALF MOON BAY CA 940192522
HM2 wPCP (650)726-3588
04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 90%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 DIR"S CONSTRUCTION 295 SAN BRUNO AVENUE $440,4;g 82;?3;1; 91%
EMERGENCY F.A. 2336 EL CAMINO REAL SAN FRANCISCO, CA 94103
REPAIR DRAINAGE PIPE AND PLACE RSP _
REDWOOD CITY, CA 94063 (415)703-2426
20.20.201 (925)819-2960
130
04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY PAVING, INC. 295 SAN BRUNO AVENUE 28 81;21;1; o%
BOULEVARD 128 SO MAPLE AVENUE SAN FRANCISCO, CA 94103
REPLACE ASPHALT CONCRETE SURFACING _
SO SAN FRANCISCO, CA odogo  (O10)867-6726 SUSPENDED
HM1 WPCP (650)952-7333
04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $4,991,366 07/20/10  100%
04-249924 LOCATIONS FROM MILLBRAE AVENUE TO 561 MERCANTILE DR. 3401 REGATTA BLVD. $3,460,805 08/17/10 69%
ACST-S082-(017)E $292,180 06/01/12
CAMBRIDGE AVENUE IN MENLO PARK RICHMOND, CA 94804
ig‘Sz 0-(7B) MODIFY TRAFFIC SIGNALS COTATI, CA 94931 (510)385-7161 OVER RUN

HB4N WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-84-5_.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10  100%
83:2G409? ) REPLACE FAILED CULVERT 1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD $161,8;g ig;gi;ig 56%
-0 HALF MOON BAY, CA 94019 Eg;g)gggo;7$¢ 94304
(650)726-3588 OVER RUN
SHOPP 130
04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10  100%
04-1G9804 ROUTE 84 727 MAIN STREET 2350 PAGE MILL ROAD $248,983 11/18/10 51%
PALO ALTO, CA 94304 $0 07729711
HALF MOON BAY, CA 94019 ’
(650)222-7241 OVER RUN
SHOPP 130
04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $57,561,612 08/06/10 67%
04-1A5224 MENLO PARK AND FREMONT FROM 0.3 MILE INC $40,383,984 08/26/10 70%
NH-— -C D WEST TO 0.5 MILE EAST OF DUMBARTON 8201 EDGEWATER DRIVE #202 $5,170,596  01/23/13
-0 BRIDGE
DUMBARTON BRIDGE SEISMIC RETROFIT OAKLAND, CA 94621
HA14 SWPPP
04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA $2,177,6§8 gijgi;ig 89%
MATEO HAYWARD BRIDGE STREET
REPLACE 12KV ELECTRIC SWITCHGEARS SAN JOSE, CA 95132 HAYWARD, CA 94544
HA2L WPCP (510)377-4186
04-SM-92-16.3/0 IN SAN MATEO COUNTY IN THE CITY OF  SHIMMICK CONSTRUCTION COMPANY $2,996,704 03/12/12 0%
04-2G6704 FOSTER CITY AT SAN MATEO HAYWARD INC $0  04/04/12 0%
BRIDGE BETWEEN OIER 38 AND BENT 286 8201 EDGEWATER DRIVE, STE 202 $0
REPLACE TWO BRIDGE SPANS
OAKLAND, CA 94621
WPCP (510)777-5000
04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $15,295,450 06/01/11 85%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE P O BOX 50085 1101 CHESS DRIVE $11,030,902 06/29/11 -
$622,523 05/30/12
OVERCROSSING TO ROUTE 84/101 FOSTER CITY, CA 94404
WATSONVILLE CA 95076
SEPARAT ION (650)573-4334

WIDEN ROADWAY AND BRIDGE (408)327-7000

HB4C SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN  ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $106,980 10/14/11 12%
04-2642A4 MATEO IN SAN MATEO COUNTY AND SOLUTIONS 1007 KNOX AVENUE $§g-§ig ég;é?;ii 24%
BURLINGGAME ON ROUTE 101 FROM 0.2 8380 ROVANA CIRCLE SAN JOSE, CA 95122 ;
MILE SOUTH OF MILLBRAE AVENUE O (408)254-5701
ESTABLISH EXISTING PLANTING SACRAMENTO, CA 95828
HB4N WPCP (916)388-0308
04-SM-101-17.9/18 IN SAN MATEO COUNTY, ON MILLBRAE MIDSTATE BARRIER, INC. KOOS, CHARLES $575,000 02/15/12 38%
04-4G3004 AVENUE OVERCROSSING TO REPLACE CHAIN P.0. BOX 30550 295 SAN BRUNO AVENUE $17,159 02/15/12 3%
LINK FENCE, REPAIR CONCRETE RAILING SAN FRANCISCO, CA 94103 $0 05/31/12
. STOCKTON, CA 95213-0550
DIR"S EMERGENCY F.A. (415)703-2427
REPAIR CONCRETE BRIDGE RAILING (209)944-9565
20.20.201
130
04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11  100%
04-1SS274 AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD $658-9;g ggjgi;i; 74%
280 RAMPS DIR"S EMERGENCY F.A. PALO ALTO, CA 94304
TO REPAIR SINHOLES AND REPLACE HALF MOON BAY, CA 94019
(650)222-7241 OVER RUN
CULVERT (650)726-3588
20.20.201
130
04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO  DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,922,641 05/11/11 23%
04-1A7704 AND BELMONT ON ROUTE 280 FROM 0.1 875 MAHLER ROAD SUITE 188 1101 CHESS DRIVE $4,019,775 06/01/11 58%
ACBH-IMAC-(133) MILE SOUTH To 0.2 MILE NORTH OF $527,581 08/07/12
) FOSTER CITY, CA 94404
IM-2801-(133) ROUTE 280/92 SEPARATION BURLINGAME CA 94010
o 650)259-9545 (650)573-4329
& SEISMIC RESTORATION (
HA21 SWPPP
04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $3,030,050 07/23/09 0%
1101 CHESS DRIVE 993, g
04-0A9204 AT THE CRYSTAL SPRINGS SAFETY P O BOX 367 $2,993,505 08/12/09 0%
ACIM-2801-(117)E $1,760 05/26/12
0 ROADSIDE REST AREA LOOMIS CA 95650 FOSTER CITY CA 94404
REPLACE SAFETY ROADSIDE REST AREA (650)573-4329 PLANT EST
HA26 SWPPP SATIS
04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10  100%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS SOLUTIONS 2350 PAGE MILL ROAD $306-3g% 31;%%;%2 100%
UPGRADE VISTA POINTS 8380 ROVANA CIRCLE PALO ALTO, CA 94304 04/18/12
SACRAMENTO, CA 05828 (650)855-7777 COMPLETED
HA26 wPCP
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-12-14.1/19.1 IN SOLANO, SONOMA AND MARIN COUNTIES CALIFORNIA ENGINEERING $2,452,308 03/20/12 0%
04-1E9704 AT VARIOUS LOCATIONS CONTRACTORS INC $0  04/13/12 o%
TREAT BRIDGE DECKS, PLACE CONCRETE 20 HAPPY VALLEY ROAD $0
PLEASANTON CA 94566
WPCP (925)461-1500
04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 54%
gﬁ:0T14§? N 37 FROM THE NAPA RIVER BRIDGE TO 6251 SKY CREEK DR SUITE A 3410 MANDELA PARKWAY $8ég,g§g gijggjig 84%
o DIABLO STREET (KP R12.9/R16.9) SACRAVENTO CA 95828 OAKLAND CA 94608 ’
- HIGHWAY PLANTING AND LANDSCAPING _
(916)383-4071 (510)450-2450
HE14 SWPPP
04-S0L-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WABO LANDSCAPE & CONSTRUCTION HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING INC 3401 REGATTA $1$§,ggj 82;15;22 o%
ROADSIDE ENHANCEMENT 726 ALFRED NOBEL DRIVE BOULEVARD ’
HERCULES, CA 94547 R;igMggz'6$§694804 PLANT EST
HB34 WPcP (510)741-9226 (510)385- SATIS
04-SOL-80-14.3/14_4 IN SOLANO COUNTY IN FAIRFIELD ON 0 C JONES & SONS INC $44,535,577 01/25/12 0%
04-0AS354 ROUTE 12 FROM 80/12 EAST JUNCTION TO 1520 FOURTH STREET $0 02/13/12 0%
ACNH-X095-(023)E 0.2 MILE WEST OF CHADBOURNE ROAD $0
-0 UNDERCROSSING AND ROUTE 80 BERKELEY CA 94710
CONSTRUCT BR & RW, RECONSTRUCT (510)526-3424
HA42 SWPPP
04-S0L-113-6.0/14 IN SOLANO COUNTY NEAR DIXON FROM 1  MCK SERVICES, INC. AQUINO, NOEL $654,444 04/06/12 0%
04-2E4204 MILE SOUTH OF HASTINGS ROAD TO 0.7 865 HOWE ROAD 2320 COURAGE DRIVE 28 83;%;;1% 0%
MILE NORTH OF HAWKINS ROAD VARTINEZ. CA 04553 FAIRFIELD, CA 94533
COLD PLANE AC AND PLACE HMA , -
(925)957-9200 (707)580-4429
HM1 WPCP
04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%
04-1E4004 VARIOUS LOCATIONS 4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. $0 06/22/11 0%

PLACE POLYESTER CONRETE STE A $0 12/13/11

SAN RAFAEL CA 94903
FAIRFIELD, CA 94534

(415)444-0716
i3 WPCP (707)975-8089
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Statement of Ongoing Contractsasof 04/20/12 05/02/12

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-S0L-220-/3.1 IN SOLANO COUNTY ABOUT 7 MILE NORTH TOM MAYO CONSTRUCTION $559,835 04/06/12 0%
04-2E5204 OF RIO VISTA FROM ROUTE 84 TO 4735 E. FREMONT ST. $0 04/25/12 0%

STEAMBOAT SLOUGH FERRY $0

COLD PLANE AC AND PLACE HMA STOCKTON CA 95215

(209)943-6248
HM1 WPCP
04-SON-12-41.2/41_3 IN SONOMA COUNTY AT SCHELLVILLE 0.C. JONES & SONS, INC. STREATER, HAL $2,389,759 10/06/11 2%
04-1A6204 INSTALL TRAFFIC SIGNAL 1520 FOURTH STREET $84,791  10/25/11
HSST-PX09-(704) jg?i ELEGG COURT, $19.132 10/17/12 4%
-0 BERKELEY, CA 94710 PETALUMA, CA 94954
(510)526-3424 (707)796:5693

HB1 SWPPP
04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE  GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,575,752 11/01/11 9%
04-264044 101 FROM 0.4 KM SOUTH TO 0.7 KM COMPANY , INC. 4030 OCCIDENTAL ROAD, $1,868,637 11/17/11 -
HPLU-L620-(410)1 NORTH OF EAST WASHINGTON STREET 2301 KERNER BOULEVARD, SUITE SUITE A $364,267 08/09/14
ULt?—ZO o OVERCROSSING SAN RAFAEL, CA 94901 SANTA ROSA, CA 95401
- CONSTRUCT BRIDGE RETAINING WALLS ’ _
HB4N SWPPP (415)256-1525 (707)576-3482
04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,218,176 05/19/11 21%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD INC 1009 CLEGG COURT, STE $8,581,178 06/07/11 26%

REDWOOD HIGHWAY OVERCROSSING TO 0.1 246 GHILOTTI AVE G $60,635  05/30/12

MILE NORTH OF PEPPER ROAD

WIDEN ROADWAY AND BRIDGE SANTA ROSA CA 95407 E?gﬁ;ggg_gggz4954
HB5 SWPPP (707)585-1221
04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI  GHILOTTI CONST., INC MONEMZADEH, FAROKH $51,847,589 12/23/09 88%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 246 GHILOTTI AVE 1009 CLEGG COURT, STE $45,909,417 01/06/10 86%

RAILROAD AVENUE UNDERCROSSING TO G $142,290 05/29/12

ROHNERT PARK EXPRESSWAY SANTA ROSA CA 95407 PETALUMA CA 94954

WIDEN HIGHWAY AND BRIDGE -
MBS SwPPP (707)769-5685
04-SON-101-11.6/11.8 IN SONOMA COUNTY NEAR COTATI AT 1.0 GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $288,580 11/18/11 0%
04-456404 MILE NORTH OF RAILROAD AVENUE INC 28 12/13/11 0%

HA23 WPCP

UNDERCROSSING AND AT 0.2 MILE SOUTH
OF SIERRA AVENUE UNDERCROSSI
INSTALL SLOPE PROTECTION

246 GHILOTTI AVENUE

SANTA ROSA CA 95407
(707)585-1221

(707)769-5685
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,885,937 03/03/09 81%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 454 JACOBY STREET 1009 CLEGG COURT, STE $35§2§3’§2§ ggjggjgg 85%
TO SANTA ROSA AVENUE OVERCROSSING. G ;
WIDEN AND RECONSTRUCT INTERCHANGE SAN RAFAEL. CA PETALUMA CA 94954
MBS SupPP (707)769-5695
04-SON-101-25.0/0 IN SONOMA COUNTY AT AND NEAR WINDSOR GHILOTTI CONSTRUCTION COMPANY $784,220 11/18/11 0%
04-1G5704 AT 0.1 MILE WEST OF RIVER ROAD INC $0 12/13/11 0%
NHQ1-0120-(7E CROSSING AND AT 0.1 MILE WEST OF 246 GHILOTTI AVE $0
-0 SHILOH ROAD OVERCROSSING
MODIFY, SIGNALIZE INTERSECTION SANTA ROSA CA 95407
HBAN wPCP (707)585-1221
04-SON-101-52.1/52.5 IN SONOMA COUNTY IN CLOVERDALE FROM GHILOTTI CONSTRUCTION YEO, JONATHAN $1,491,705 11/16/11 3%
gﬁ-isgigi - FIRST STREET UNDERCROSSING TO 1.7 COMPANY, INC. 4030 OCCIDENTAL ROAD, $133,Ogg ig;ig;i; 9%
?)‘ -(2E ) MILES SOUTH OF 101/128 SEPARATION 2301 KERNER BLVD, SUITE E BLDG A
o CONSTRUCT A TIE-BACK RETAINING WALL
SAN RAFAEL, CA 94901 S?g;ASEZSQéSEA 95401
HA23 WPCP (415)747-6057 (707)566-
04-SON-116-41.8/44_7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC.  KISHIYAMA, DARIN $12,515,481 12/14/09 4%
04-283814 PETALUMA FROM ADOBE ROAD TO 0.2 KM 1236 CENTRAL AVENUE 370 CHADBOURNE ROAD, $12,747,589 01/06/10 98%
ACHS-P116-(042)E $57,102 05/15/12
P P1-16 0-(2E) WEST OF ARNOLD DRIVE SANTA ROSA, CA 95402 SUITE A
- - CONSTRUCT RETAINING WALLS ’
-0 (707)542-4862 F?ésFQEZD;ZEQ 94534
HB1 SWPPP (707)362-
04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $334,030 04/08/10 55%
géziggi}éOOS)E THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE 3401 REGATTA $Zgg,iég ggjggjig 80%
RESTORE HIGHWAY PLANTING BOULEVARD ’
-0 SANTA ROSA, CA 95407 RICHIOND . CA 94804
(707)523-4399 510)385-6756
WPCP (510)385-
- - - . . ’ 0
04-SON-128-17.1/24._7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION CO $216,669 02/27/12 oY
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 5915 FAUGHT RD 28 03/22/12 0%

HA21 WPCP

BRIDGE
PLANT ESTABLISHMENT, INSTALL PLANTS

SANTA ROSA CA 95403
(707)836-0669
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 3888 CINCINNATI AVENUE 3401 REGATTA $119,212  06/22/10 o%
MITIGATION PLANTING BOULEVARD $1,250 10/17/13

ROCKLIN, CA 95765 RICHMOND, CA 94804

(916)408-2990 510)385-6756 s
HA21 SWPPP (510)385- SATIS

Totals: Authorized Final Amt: $3,965,466,314 Completed to Date: $2,969,287,666  Work ThisMonth: $63,653,929
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC $356,646 03/01/12 0%
05-0R8104 SOUTH OF GORDA AT PEPPERWOOD GULCH P O BOX 3810 $0  03/28/12 o%
ACST-PPOO-(156)4 DRAINAGE SYSTEM RESTORATION $0
-0 SAN LUIS OBISPO CA 93403
(805)546-8288
HA42 WPCP
05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC $325,503 03/01/12 0%
05-493704 9.0 MILES SOUTH OF GORDA AT SILVER P O BOX 3810 $0  03/28/12 0%
ACST-PP00-(156)3 SPUR CREEK SAN LUTS OBISPO CA $0
-0 REPLACE CULVERT 934033810
(805)546-8288
HA42 WPCP
05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-059504 SURF CAUSED AN EXISTING ROCK & GABION PO BOX 556 775 ARLINGTON STREET $1=910=6§g 8%;%%;12 96%
REVETMENTBELOW THE ROADWAY ON RTE 1 CAMBRIA CA 93428
IN MON CNTY TO FAIL. S CAMBRIA, CA 93428 (805)927-4559
REPAIR FAILED REVETMENT,PLACE (805)927-3321
201130 RSP/SLOPE
05-MON-1-20.9/20. SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING INC 775 ARLINGTON ST $484,223 285?3512 33%
WALL BELOW RTE 1 TO FAIL. CONCRETE 2752 CONCRETE COURT CAMBRIA CA 93428
CRIB WALL UNDERMINED AT THE (805)927-4559 SUSPENDED
REPAIR RETAING WALL @ LIMEKILN CRK  FASO ROBLES CA 93446
201130 BRIDGE
05-MON-1-21.0/21. 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $885,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 901 HOWE ROAD 775 ARLINGTON ST $798,406 02/01/12 90%
$449,539 07/18/12
TO STRENGTH LIMITATIONS BEING CAMBRIA, CA 93428
EXCEEDED DIR"S ORDER EMERGENCY F.A. MARTINEZ, CA 94553 (805)927-4559
CLEAR ROCK SLIDE, RECONST
20.20.201 MESH/DRAPERY SYS
130
05-MON-1-21.3/21. IN MONTEREY COUNTY NEAR LUCIA FROM  GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,462,561 10/01/09 69%
05-0E9604 0.6 MILE NORTH OF LIMEKILN CREEK 901 HOWE ROAD 775 ARLINGTON STREET $20,362,178 10/15/09 65%
ACST-P001-(542)E $471,251 05/07/13
BRIDGE TO 1.4 MILE SOUTH OF LUCIA CAMBRIA CA 93428
PO-01 5-(2F) CONSTRUCT NEW BRIDGE AND ROCK SHED MARTINEZ CA 94553 (805)927-4559
-0 (925)372-8000

SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12

District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 52%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 901 HOWE ROAD 775 ARLINGTON ST $3§§§§’§§? 88;32;1; 56%

AND RECONSTRUCT LANE AND SHOULDER CAMBRIA, CA 93428 ’

DIR"S ORDER EMERGENCY F.A. MARTINEZ, CA 94553 (805)927-4559

CONST SOLDIER PILE TIEBK WALL &
20.20 RECONST LN
201130
05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO  HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY PO BOX 5310 775 ARLINGTON STREET $1,sgg,g$g 85;22;12 65%

SIGNAL SYSTEM, RECONSTRUCT AND SAN LUIS OBISPO CA 93403 CAMBRIA CA 93428 ?

STABILIZE ROADWAY (805)927-4559 SUSPENDED

INSTALL TEMP SIGNAL SYSM,RECONST &
201130 STABLIZ
05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM  CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,213,353 09/16/10 0%
ﬁgégfiggg_(oo4) 1.6 MILES TO 1.8 MILES NORTH OF INC 775 ARLINGTON STREET $8,186égié gijigjig 0%
P—4723-(004) LIMEKILN CREEK BRIDGE P O BOX 12368 CAMBRIA, CA 93428

- - CONSTRUCT RETAINING WALL -

-0 OAKLAND CA 94604 (805)927-4559 PLANT EST
HA23 WPCP (510)636-2100 SATIS
05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR  GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 73%
05-059404 PARK CAMPGROUNDS PO BOX 720 150 WESTRIDGE DR STE $zgiggg 8;;32;12 220,

PLACE ROCK SLOPE PROTECTION 140 ’

WATSONVILLE CA 95077
WATSONVILLE CA 95077

201130 (831)761-7616
05-MON-1-59.7/59.9 IN MON COUNTY JUST SOUTH OF ROCKY CONDON JOHNSON & ASSOCIATES  JENNIFER WILSON $2,485,000 03/17/11 75%
05-1A2704 CREEK BRIDGE 480 ROLAND WAY STE 200 150 WESTRIDGE DR STE $1,22g,ggg 8353;51% 77%

STABILIZE ROADWAY AND INSTALL 140 ’

OAKLAND, CA 94621
WATSONVILLE, CA 95077

0.20.201 (831)761-7615
130
05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,660,012 10/07/09 76%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE $6§f§8’é§1 ig;gg;gg 55%

TRAFTON ROAD UNDERCROSSING 140 ’

CONSTRUCT NEW INTERCHANGE BURLINGAME CA 94010 WATSONVILLE CA 95077

HE11 SwPPP (831)761-7615
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-1-101.5/102 IN MONTEREY AND SANTA CRUZ COUNTIES FRANK MEDINA BERTHA ROMAN $652,860 09/26/11  100%
8?;9P250f AT VARIOUS LOCATIONS FROM TRAFTON 10096 AHART ROAD 140 DUBOIS ST SUITE $661,6%§ ég;ég;i; 100%
C > ROAD UNDERCROSSING TO 0.4 MILE NORTH ngn
-0 OROVILLE CA 95966 03/21/12
OF 41ST AVENUE OVERCROS (530)743-0744 SANTA CRUZ CA 95060 COMPLETED
RECONSTRUCT METAL BEAM GUARD RAIL - _
HB1 WPCP (831)427-4706
05-MON-1-/0 IN MONTEREY COUNTY FROM FOREST AMERICAN CIVIL CONSTRUCTORS  BERTHA ROMAN $823,627 03/30/11 93%
05-0S9804 BOUNDARY VIADUCT TO TEMBLANDERO WEST COAST INC 140 DUBOIS ST SUITE $2ig,ggg gjjég;i; 99%
SLOUGH 3701 MALLARD DRIVE ngn ,
REPLACE JOINT SEAL & SEAL BRIDGE
BENICIA CA 94510 5221A42$Ui782 95060
WPCP (707)746-8028 (831)427-
05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION $2,762,789 12/06/11 0%
05-0P9704 MONTEREY FROM ROUTE 1/68 SEPARATION 120 GRANITE ROCK WAY $0 01/04/12 0%
STPP-0680-(22E) T0 SPCA ROAD $0
-0 HMA ON EXISTING PAVEMENT SAN JOSE CA 95136
(408)574-1400
HA22 WPCP
05-MON-68-16.8/21_9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11  100%
05-0T2804 SALINAS FROM 0.5 SOUTH OF P O BOX 981330 8115 PRUNEDALE NORTH $706,0;€ 8?;28;1; 90%
RESERVATION ROAD UNDERCROSSING TO ROAD
WEST SACRAMENTO CA 95798
WORK STREET 916)373-1500 PRUNEDALE, CA 93907
PP PLACE MICRO SURFACING ON ROADWAY (916)373- (831)663-8922
05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT  LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE- $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING P O BOX 70 PRUNEDALE $90,211  12/14/09 0%
MITIGATION PLANTING PROJECT 3075 EXECUTIVE DR $0 11/25/12 D
SAN MARTIN CA 95046
PRUNEDALE CA 93907 PLANT EST
WPCP (805)610-8432 SATIS
05-MON-101-85.0/85_8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 77 LARKSPUR STREET 28 03/22/12 0%

WPCP

State of California Department of Transportation

MILE NORTH OF AIRPORT BOULEVARD
OVERCROSSING
HIGHWAY PLANTING AND IRRIGATION

SAN RAFAEL CA 94901
(415)453-4675
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,943,062 06/22/10  100%
05-349504 SALINAS FROM 0.6 MILE SOUTH TO 0.2 6420 VIA REAL, STE 6 1529 HWY 68 $8,583,133 07/21/10 95%
HP21-6205-(003)E $162,844 03/19/12 ?
MILE NORTH OF AIRPORT BOULEVARD MONTEREY. CA 93940 ’
62-05 0-(3EH)P OVERCROSSING CARPINTERIA, CA 93013 ’
6205- 013-0) (831)375-1621 SUSPENDED
RECONSTRUCT INTERCHANGE
HE11 SWPPP
05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11  100%
gg&gﬁéggi-(lgl)E ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 77 LARKSPUR STREET 3075 EXECUTIVE DRIVE $616,3;g ggjgg;i; 04%
ROUTE 68/101 SEPARATION TO 0.2 MILES SALINAS, CA 93907
-0 NORTH OF SHERWOOD DRIV SAN RAFAEL CA 949014820 (831)663-5902
HWY PLANTING IRRIGATION GATES GORe  (#15)453-4691
HA25 SWPPP
05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392  06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 77 LARKSPUR STREET 3075 EXECUTIVE DRIVE $460,9;g 2;;2;;22 0%
SHERWOOD DRIVE OVERCROSSING TO WEST SALINAS CA 93907
LAUREL DRIVE OVERCROSSING SAN RAFAEL CA  94901-4886 (831)663-8902 PLANT EST
PLANTING AND IRRIGATION
HA25 WPCP SATIS
05-MON-101-91.2/100.4  IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $74,389,744 01/25/11 27%
83:81315?187)E PRUNEDALE AT VARIOUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $§?,?gg,§§g ggjgg;ii 36%
0.3 KM NORHT OF LITTLE BEAR CREEK UATSONVILLE CA 950775085 ROAD » 99
-0 UNDERCROSSING TO 0.5 KM NORTH (3317241011 PRUNEDALE, CA 93907
CONSTRUCT INTERCHANGES AND - -
HE14 SwPPP (805)471-2108
HE14
05-MON-198-7.0/25.7 IN MONTEREY COUNTY NEAR SAN LUCAS WINDSOR FUEL COMPANY $1,056,820 04/02/12 0%
05-1A4204 FROM 3 MILES WEST OF PINE VALLEY ROADP O BOX 1029 $0 04/25/12 0%
TO MONTEREY/FRESNO COUNTY LINE $0
APPLY SEAL COAT ON PAVEMENT PITTSBURG CA 94565
(925)427-5266
HM1 wPCP
05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 865 CAPITOLIO WAY FIELD OFFICE) $0  01/31/11 0%
$0 05/25/11 ?

State of California Department of Transportation

DIST 05

INSTALL PREWASH FACILITIES SAN LUIS OBISPO, CA 93401

3230 RIVERSIDE AVE
STE 130

PASO ROBLES, CA 93446
(805)550-4689
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS BEECH, BARRY $1,138,703 04/20/11 80%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 2053 PREISKER LANE, $749,5%% 82;;2;1; 100%
P O BOX 1529 SUITE E
NIPOMO CA 93444 SQEEA3E¢R;gé5CA 93454 SUSPENDED
wPCP (805)343-7738 (805)347-
05-SB-1-22.5/0 IN SANTA BARBARA COUNTY IN LOMPOC AT MURPHY INDUSTRIAL COATINGS INCBEECH, BARRY $365,990 12/14/11 59%
05-079104 THE SANTA YNEZ RIVER BRIDGE 2704 GUNDRY AVENUE 2053 PREISKER LANE, zgg-ggg géjgijig 220
CLEAN AND PAINT EXISTING BRIDGE SUITE E ’
SIGNAL HILL CA 90755 SANTA MARIA. CA
(562)427-7720 805347 19é5
WPCP (805)347-
05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS  BROUGH CONSTRUCTION INC MORTENSEN, MICHAEL $621,905 04/26/11 97%
05-0N6504 LOCATIONS, CONSTRUCT AND UPGRADE 634 PRINTZ ROAD 35 S. LA PATERA LANE, $§g§,ggg 82;3??1; 98%
PEDESTRIAN CURB RAMPS AND SIDEWALKS ARROYO GRANDE CA 93420 STE E ’
CONSTRUCT CURB RAMPS
(805)489-7779 eg;§T2é2c27§§117
HB71 WPCP (805)692-
05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 1,610,044 09/15/09
NNt 0301 (143)E CARPINTERIA AT VARIOUS LOCATIONS 15086 LA PALMA DRIVE 22 N. MILPAS ST., STE $ e ves Liyiara 0%
RESTORE HIGHWAY PLANTING H
-0 CHINO CA 91710 SANTA BARBARA CA 93103
(909)393-6300 805)748-5218 s
HA25 SWPPP (805)748- SATIS
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. DAN MILLER $57,033,507 04/02/08  100%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE P O BOX 1489 SUN VALLEY CA 22 NORTH MILPAS $55ézgé,i§i 82;58;22 96%
MILL ROAD OVERCROSSING TO THE MILPAS 91353 LIC. 116307 STREET SUITE F ’
STREET UNDERCROSSING SANTA BARBARA CA 93103 OVER RUN
RECONSTRUCT TWO INTERCHANGES -
HBAC SWPPP (805)610-8215
(818)767-8418
05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON, R.E. $1,132,996 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 8406 N ARMSTRONG 22 N MILPAS ST STE $§2é,223 8;;;2;12 o%
MILL ROAD OVERCROSSING TO MILPAS CLOVIS CA 93619 F.GC & H ’
STREET UNDERCROSSING 559)322-2041 SANTA BARBARA, CA 93103 PLANT EST
PLANTING AND IRRIGATION ( ) - (805)884-9459 SATIS

SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA LEGG INC MICHAEL MORTENSEN, $652,000 08/22/11 27%
05-0J3204 BARBARA AT MISSIONS STREET 2551 2ND STREET R.E. $21,043 09§07§11 3
UNDERCROSSING 35 S. LA PATERA LN., $5.073  12/31/12
UPGRADE PUMPING PLANT LIVERMORE CA 94550 STE E SUSPENDED
(925)605-4500 GOLETA, CA 94550
HA21 WPCP ’
(805)692-6759
05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $769,153 10/26/11 65%
05-0mM14v4 FROM 0.3 MILE SOUTH TO 0.3 MILE PO BOX 2849 22 N. MILPAS ST., STE $289,688 11;08;11 4%
NORTH OF CATHEDRAL OAKS ROAD SANTA MARIA CA 93457 G $143,819  06/24/15
OVERCROSSING (805)937-5859 SANTA BARBARA, CA 93103
PERFORM HIGHWAY PLANTING - _
HE11 WPCP (805)748-5218
05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE  JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 83%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT COMPANY INC 22 N. MILPAST ST $205,623 10/26/11 87%
SETTLEMENT SHOULD PO BOX 5310 SANTA BARBARA, CA 93103 $0 04/30/12
REPAIR SLOPE & DI"S -
SAN LUIS OBISPO CA 93403 (805)884-9459
20.20
201130
05-SB-135-9.1/11.7 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $2,025,179 04/06/12 0%
05-0T3304 SANTA MARIA FROM NORTH ROUTE 135/1 P O BOX 1280 $0 04/25/12 0%
SEPARATION TO LAKEVIEW ROAD $0
COLD PLANE AC PAVEMENT AND RHMA SANTA MARIA CA 93456
(808)345-3581
WPCP
05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,535,398 08/26/11 20%
05-0R7504 AT PURISIMA ROAD P O BOX 50085 270 E. HIGHWAY 246, $1,235,240 09/13/11 80%
ACHS- STP-(016)E INTERSECTION IMPROVEMENTS SUITE. 203 $348,579 06/27/12
46-  0-(6E) WATSONVILLE CA 95077

BUELLTON, CA 93427

-0 (831)724-1011
HB1 SWPPP (805)688-5920
05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $777,200 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 77 LARKSPUR STREET 140 DUBOIS ST SUITE E $698,818 03/04/10 0%
SEPARATION AND ON RTE 17 FROM ROUTE SANTA CRUZ CA 95060 $3,255 02/13/14
SAN RAFAEL CA 94901
1/17 SEPARATION TO PA 41574534675 (831)427-4706 PLANT EST
HIGHWAY PLANTING (415)453- SATIS

HE11l SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION $1,222,700 02/03/12 0%
05-0S3104 ROUTE 1 FROM 0.1 MILE NORTH OF 560 CRAZY HORSE ROAD $0 02/29/12 0%
ACHS-STPG-(562)E JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF $0
01-  5-(2B) HIGH STREET PEDESTRIAN SALINAS CA 93907
--O CONSTRUCT CONCRETE BARRIER (831)449-4273
HB1 SWPPP
05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION  ROMAN, BERTHA $12,529,047 01/05/12 4%
05-0M7504 AND APTOS FROM PAJARO RIVER BRIDGE TO 120 GRANITE ROCK WAY 150 WESTRIDGE DR, STE $107,881 02/17/12 1%
AC??—POOl—(SGl)E NORTH APTOS UNDERPASS S J0sE O 953t 140 $107,881 10/02/12
- HMA ON EXISTING PAVEMENT
(408)574-1400 WQ;iOZZ;L2566CA 9sorr
HA22 WPCP (831)427-
05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ  PAVEX CONSTRUCTION DIVISION $292,689 05/12/11 0%
05-050804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 120 GRANITE ROCK WAY $0 06/07/11 0%
VERNON STREET $0
COLD PLANE AND PLACE HMA SAN JOSE CA 95136
(408)574-1400
wPCP
05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%
ggggE;ggé—(103)E VALLEY AT VARIOUS LOCATIONS FROM 15406 MERIDIAN E SUITE 200 140 DUBOISE ST SUITE $1,717,4§8 é;;i;;?i 31%
o017 1-caE SANTAS VILLAGE ROAD TO THE SANTA SUYAPPUP WA 98375 "E
()_ (3B CLARA COUNTY LINE SANTA CRUZ CA 95060
- UPGRADE GUARDRAIL / CRASH CUSHIONS _
HB1 SWPPP (831)427-4706
05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,069,007 01/11/11 58%
2?;2?382?_(104)E VALLEY FROM 0.3 MILE NORTH OF SANTAS 333 CAMILLE AVENUE 140 DU BOIS ST STE E $2,9§$,38Z gijgg;i; 94%
VILLAGE ROAD TO CRESCENT DRIVE SANTA CRUZ ’
PGPO-17 1-(4E) CONSTRUCT CONCRETE BARRIER ALAMO CA 94507 (831)427-4706
-0 (925)838-5675
HB1 SWPPP
05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51%
05-0P8104 VALLEY FROM 0.1 MILE SOUTH OF WEST 530 ALDO AVE. $1,489,243 05/14/09 93%
ACHS-PO17-(102)E VINEHILL ROAD TO 0.1 MI SOUTH OF $0  04/09/10
P PO-17 1-(2E) VINEHILL ROAD SANTA CLARA CA 95054 (831)427-4706
--0O CONSTRUCT SOLDIER PILE WALL

HB1 SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $1,898,326 04/11/12 0%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF P O BOX 1280 775 ARLINGTON ST. 28 04/27/12 o%
CAMBRIA PINES ROAD TO MONTEREY COUNTY
LINE SANTA MARIA CA 93456 CAMBRIA, CA 93428
(805)345-3581 (805)927-4559
APPLY SEAL COAT ON PAVEMENT
WPCP
05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 76%
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 1022 SAN SIMEON CREEK RD 775 ARLINGTON STREET $3,333,22§ 82;28;1; 68%
LOCATIONS IN MONTEREY CNTY & SLO CNTYCAMBRIA CA 93428 CAMBRIA, CA 93428
REPAIR SLIDE DAMAGE ’ (805)927-4559 SUSPENDED
20.20.201
130
05-SL0-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANTHONY DE ANDA $528,528 02/27/12 0%
05-0T9004 LOCATIONS CALIFORNIA INC 1559 EL CAMINO REAL ig ggjgi;ig 0%
REPLACE JOINT SEAL AND SEAL BRIDGE 1310 W 23RD STREET SAN LUIS OBISPO CA 93401
TEMPE A7 85282 (805)549-3733 SUSPENDED
wPCP (602)437-1711
05-SL0-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%
05-330744 PASO ROBLES FROM AIRPORT ROAD TO 0.5 2972 LARKIN AVENUE 4485 VACHELL LANE $297,772  02/07/11 o%
NH-P0O46-(046)E $1,188 12/10/14
o MILE WEST OF GENESEO ROAD CLOVIS CA 93612 SAN LUIS OBISPO, CA
PERFORM HIGHWAY PLANTING AND 93401 PLANT EST
(559)292-7760
HE13 WPCP (805)542-4765 SATIS
05-SL0-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  HOPKINS, RAMON L. $48,108,568 10/25/10 39%
05-330724 PASO ROBLES FROM 0.5 MILE WEST OF INC 102 WHITLEY GARDENS $25,594,815 11/05/10 53%
ACST-P046-(043)E GENESEO ROAD TO 0.6 MILE EAST OF P 0 BOX 2210 DRIVE $2,199,060 01/07/14
PO-46 0-(3EH)P ALMOND DRIVE PASO ROBLES CA 93446
6205- 015-() WIDEN HIGHWAY TO FOUR LANES PISMO BEACH CA 93448 (305)226-9983
HE13 SWPPP (805)473-3016
HE13
05-SL0-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $8,327,473 10/12/10 95%
05-0N0604 ARROYO GRANDE AND PISMO BEACH FROM P O BOX 1280 $7,425,233 10/26/10 g
ACNH-Q101-(177)E 2053 PREISKER LANE, $0 04/25/12 87%

WPCP

State of California Department of Transportation

LOS BERROS UNDERCROSSING TO PISMO
CREEK BRIDGE
PLACE HOT MIX ASPHALT

SANTA MARIA CA 93456
(805)345-3581

SUITE E
SANTA MARIA CA 93454
(805)347-1965
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SL0-101-34.2/34.5 IN SAN LUIS OBISPO COUNTY NEAR SAN  CONDON JOHNSON AND ASSOCIATES DOUG HESSING $3,370,783 08/24/11 25%
05-0N8904 LUIS OBISPO FROM 1.8 MI NORTH OF HAWK INC 1559 EL CAMINO REAL $1,686,128 09§13§11 50%
NH?;‘Olzo‘(GE ) HILL LANE TO 0.7 MI SOUTH OF CUESTA P O BOX 12368 SAN LUIS OBISPO CA 93401 $381,759  10/01/12
- SPRINGS ROAD (805)549-3733 SUSPENDED
CONSTRUCT RETAINING WALL OAKLAND CA 94604
HA42 SWPPP (510)636-2100
05-SL0-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY  SILVA, RICK $32,561,863 12/31/09 79%
05-0G0304 ATASCADERO FROM CUESTA GRADE OVERHEAD INC 3230 RIVERSIDE AVE., $25,253,314  01/19/10 74%
SAgz‘gioi‘gézg)N TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210 SUITE 130 $254,068  07/30/12
- - HIGHWAY REHABILITATION
-0 PISMO BEACH CA 93448 szg ;22L§§73A 93446
HA22 SWPPP (805)473-3016 (805)226-
05-SL0-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $560,825 11/09/11 47%
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 8406 N ARMSTRONG AVE 4485 VACHELL LN $92,973 12/02/11 0%
CURBARIL AVENUE TO ATASCADERO CREEK SAN LUIS OBISPO, CA $76,273  07/30/15
BRIDGE CLOVIS CA 93619 93401
- HIGHWAY PLANTING, INSTALL IRRIGATION (559)322-2041 (805)542-4765
05-SL0-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 72%
05-0Q6404 ROBLES FROM SOUTH PASO ROBLES P 0 BOX 1280 3230 RIVERSIDE AVE., $2,315,692 01/24/11 9%
HSNH-Q101-(190)E OVERHEAD TO NORTH JUNCTION ROUTE SUITE 130 $5,130  09/07/12
?;_01 1-(0B 101/46 SEPARATION igg;ﬁsngging 93456 PASO ROBLES, CA 93446
- CONSTRUCT MEDIAN BARRIER - _
HB1 SwPPP (805)226-7450
05-SL0-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,287,295 06/21/11 18%
05-445904 COUNTIES IN AND NEAR SANTA MARIA FROM 1770 LA COSTA MEADOWS DRIVE 2053 PREISKER LANE, $11,326,087 07/15/11 36%
ACST-PEQ1-(011)7 0.5 MILE NORTH OF SANTA MARIA SUITE E $3,563,103 01/02/14
-0 CONNECTOR TO ROUTE 101/16 i?goggigoglgg 92078 SANTA MARIA, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND - _
HE13 SWPPP (805)748-6733
HE13
05-SL0-166-42.5/48.9 IN SAN LUIS OBISPO COUNTY NEAR NEW  ASAP GENERAL ENGINEERING LEW, MIKE $269,310 03/01/12 0%
05-0T0204 CUYAMA FROM 2.4 MILES EAST OF GIFFORD 1747 BENEDETTO POINT $0 03/28/12
AGHS-STPP-(029)E 2053 PREISKER LANE, %0 0%

6-  0-(9E)
-0
HB1 WPCP

CREEK BRIDGE TO 2.1 MILES WEST OF
CUYAMA RIVER BRIDGE
CENTERLINE RUMBLE STRIP

PERRIS CA 92571
(951)229-5952

SUITE E
SANTA MARIA, CA 93454
(805)348-3105
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $386,803,319 Completed to Date: $229,497,898  Work ThisMonth: $10,714,697
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

06-FRE-41-21.0/29.3
06-0E3104

HA28 SWPPP

06-FRE-41-24.7/25
06-0H3704
ACNH-X019-(022)E

-0

HB4N WPCP

06-FRE-41-27.6/30.4
06-0E9714

HB4N WPCP

06-FRE-41-30.7/31.7
06-0A4904
SARR-P041-(115)E

P0O-41 1-(5E)
-0
SWPPP

06-FRE-99-1.0/7.4
06-350714

HE13 SWPPP
06-FRE-99-10.5/16.5

06-0M7604
ACHN-P099- (554)E

HB4N WPCP

IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER
LOCATIONS FROM 0.2 MILE SOUTH OF 1361 E GARTEN DRIVE
JENSEN AVENUE OVERCROSSING TO 0.1
MILE SOUTH OF BULLARD AV

FREEWAY MAINTENANCE ACCESS

PLACENTIA CA 92870
(714)646-3697

IN FRESNO COUNTY IN FRESNO ON ROUTE
41 FROM ROUTE 180/41 SEPARATION TO
FLORADORA AVENUE OVERHEAD AND ON
ROUTE 180 FROM FRESNO STRE

INSTALL RAMP METER SYSTEM

TENNYSON ELECTRIC INC
7275 NATIONAL DR

LIVERMORE CA 94550
(925)606-1038

CLEAN CUT LANDSCAPE
8406 N ARMSTRONG AVE

IN FRESNO FROM ASHLAN AVENUE
OVERCROSSING TO HERNDON AVENUE
UNDERCROSSING

REPLACEMENT PLANTING CLOVIS CA 93619

(559)322-2041

IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING
OF HERNDON AVENUE UNDERCROSSING TO 2972 LARKIN
FRIANT ROAD UNDERCROSSING

PLANTING AND IRRIGATION CLOVIS CA 93612

IN FRESNO CO IN AND NEAR KINGSBURG WABO LANDSCAPE & CONSTRUCTION

AND SELMA FROM ROUTE 997201 INC
SEPARATION TO NORTH OF FLORAL AVENUE 726 ALFRED NOBEL DRIVE
UNDERCROSSING

HERCULES, CA 94547
(510)741-9226

PERFORM HIGHWAY PLANTING

ON ROUTE 99, IN FRESNO AND MADERA CO LEE WILSON ELECTRIC COMPANY
FROM SOUTH OF THE MERCED STREET INC

UNDERCROSSING IN FOWLER TO ROAD 24 INP O BOX 250

MADERA CO (FRE-99-10.5/

INSTALL VEHICLE DETECTION SYSTEMS ARROYO GRANDE CA 93421

(805)489-4216

HAIDAR HADDADIN
183 W. VENTURA
KINGSBURG,CA 93631

HAIDAR HADDADIN
183 W. VENTURA COURT
KINGSBURG, CA 93631
(559)243-3881

VONG, ALAN
3240 N MILLBROOK
FRESNO CA 93726
(559)243-3856

VONG, ALAN
3240 N MILLBROOK
FRESNO CA 93726
(559)243-3856

$1,900,655 07/15/11
$1,799,771 08/10/11
$0 02/29/12

$928,389 06/15/11
$631,806 07/01/11
$0 01/25/12

$576,713 03/19/12
$0 04716712
$0

$632,638 05/24/10

$609,053 06/25/10

$1,450 11/19/13
$495,692 12/23/09
$388,292 01/19/10

$3,951 08709713

$592,381 03/27/12
$0 04/13/12
$0

64%
97%

85%
68%

0%
0%

43%
93%

45%
78%

0%
0%
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM  MADCO ELECTRIC INC ABOUZEDAN, RAAID $579,979 06/15/11 49%
06-0L8404 537,608 07/14/11
AT X019-(023)E ROUTE 180 TO DEWOLF AVENUE AND ON 2135 E FRONT STREET 3240 N MILLBROOK $$61 o 93%
ROUTE 180 FROM MARKS AVENUE TO CLOVIS FRESNO CA 93726 ’
X0-19 0-(3E) SELMA CA 93662
AVENUE 55918965637 (559)243-3598
-0 INSTALL VEHICLE DETECTION SYSTEMS (559)896-
HB4N WPCP
06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02  100%
06-478904 MILE SLOUGH BRIDGE 1039 E. SANTA ANA 505 N STREET $94-6éé éé;igjgg 100%
MITIGATION PLANTING AND IRRIGATION
FRESNO CA 93704 FRESNO CA 93723
(559)445-5004 OVER RUN
HA22 wPCP
06-FRE-180-58.4/60_4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,676,639 01/12/12 8%
06-0C1104 ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUITE 300 3240 N MILLBROOK $1,138,946 01/20/12 30
ACNH-P180-(056)N $732,180 12/19/13
BRAIDED RAMPS FRESNO CA 93726
-0 WALNUT CREEK CA 94596 (550)243-3856
(925)627-1700
HE14
06-FRE-198-34.6/42_7 IN FRESNO COUNTY NEAR HURON FROM W JAXON BAKER INC $1,042,335 12/14/11 0%
06-0N2504 ROUTE 269 TO KINGS COUNTY LINE P O BOX 994248 $0 02/05/12 0%
RESURFACE HWY RUBBERIZED HMA TYPE G $0
REDDING CA 960994248
(530)241-1086
HM1 wPCP
06-KER-0-/0 IN VARIOUS COUNTIES GRANITE CONSTRUCTION COMPANY MICHAEL ROBBINS $3,478,177 03/29/11 48%
06-0M5104 PLACE HMA ON PAVEMENT P O BOX 50085 $2,137,763 04/19/11
ACNH-000C-(332)E ii:gNg' 2LL;2§ZZK $448.679 06729712  O1%
-0 WATSONVILLE CA 950775085 (559)2é9 4817
(831)724-1011
HA26 WPCP
06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 939 W. CHARTER $384,569 07/13/11
183 W. VENTURA %0 12728711 57%

HM1 WPCP

REPLACE JOINT SEALS AND SEAL BRIDGE
STOCKTON, CA 95206

(209)462-5100

KINGSBURG, CA 93631
(559)246-9429
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,605,857 10/11/10 69%
06-0A9904 TEJON SAFETY ROADSIDE REST AREA P O BOX 41765 1824 NORRIS ROAD $4,163,861 10/27/10 90%
ACHS-005 -(183)2 RESTORE SAFETY ROADSIDE REST AREA BAKERSEIELD. CA 93308 $206,008  10/31/12
IMG-005 -(183)2 BAKERSFIELD CA 93384 (661301 47;7
-0 (661)835-9270
HA26 SWPPP
06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,254,999 10/26/11 24%
06-0L1804 0.2 MIL NORTH TO 0.9 MILE NORTH TO P O BOX 2650 1824 NORRIS RD $894,260 11/17/11 71%
HSIM-G005- (189)E 0.9 MILE NORTH OF FORT TEJON $378,662 05/09/13
. BAKERSFIELD, CA 93308
10-  1-(9E) OVERCROSSING ATASCADERO CA 93423
- 805)461-0104 (661)391-4747
O INSTALL MEDIAN BARRIER (
HB1 SWPPP
06-KER-5-15.9/42_8 IN KERN CO IN AND NEAR BUTTONWILLOW GRIFFITH COMPANY SAM DHAL IWAL $5,677,725 06/07/11 63%
06-0M6804 FM RTE 5/99 SEP TO 0.1 MI S OF KERN 1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD $5,158,015 06/24/11 90%
ACIM-0054-(187)2 RIVER UTILITY RD OC AND FM 0.6 MI N $1,256,383 05/29/12
. BAKERSFIELD, CA 93308
E- -0 OF RTE 5/58 SEP TO LER BAKERSFIELD CA 93308
661)302_6640 (661)391-4742
PLACE HMA ON EXISTING PAVEMENT (
HM1 WPCP
06-KER-5-36.1/54_2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,176,795 12/13/10 98%
?3_g§§304A00 0.1 MILE SOUTH OF BUENA VISTA CANAL 1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT $é1,1;g,2é3 éi;ggjig 53%
- - (A00) ROAD OVERCROSSING TO 2.4 MILES SOUTH AVE. s
-0 OF 7TH STANDARD ROA BAKERSFIELD CA, 93308 VISALIA CA, 93291
REPLACE CONCRETE PANEL -
SupPp (559)651-8319
06-KER-5-69.6/73.1 ON ROUTE 5 BETWEEN MAIN DRAIN ROAD  MIDSTATE BARRIER INC PETER MULLALY $1,079,792 01/30/12 57%
06-0L2204 OVERCROSSING AND STATE ROUTE 46/5 P O BOX 30550 $818,989 02/14/12 9
HS IM-G005-(190)E SEPARATION gngié Lgi'ggggg ST- $818.989 05/09/12  'O%
75- 1-(0B) INSTALL MEDIAN BARRIER AND RUMBLE  SICOCKTON CA 952130550 (661)333-9357
-0 (209)944-9565
HB1 SWPPP
06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,732,787 02/03/11 57%
06-460604 ANGELES COUNTY LINE TO 0.1 MILE NORTHP O BOX 50085 1824 NORRIS ROAD $7,083,440 02/16/11 60%
IM-0005-(186)2 OF GRAPEVINE CREEK BRIDGE BAKERSFIELD. CA 93308 $1,591,325 10/11/12
-0 WATSONVILLE CA 950775085 ’

SWPPP

State of California Department of Transportation

REHABILITATE PAVEMENT

(831)724-1011

(661)391-4747
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-33-60.7/64 IN KERN COUNTY ABOUT 28 MILES SOUTH BOWMAN ASPHALT INC $928,955 03/06/12 0%
06-0N2304 OF AVENAL FROM 0.6 MILE NORTH OF 3527 BRIAN WAY $0 04/19/12 0%
ROUTE 46 TO 3.9 MILES NORTH OF ROUTE $0
46 BAKERSFIELD CA 93308
COLD IN PLACE RECYCLE & HMA OVERLAy (861)334-1356
HM1 wPCP
06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC  AMARJIT DHALIWAL $46,313,451 01/26/11 55%
06-442524 LOST HILLS FROM 0.5 MILE WEST OF P O BOX 1489 805 S. LEXINGTON ST. $26,070,231 02/10/11 56%
HPLU-6206-(018)E $3,624,631 12/03/12
KECKS ROAD TO 0.7 MILE WEST OF ROUTE DELANO, CA 93215
62-06 0-(8E) SUN VALLEY CA 913522617
46/33 INTERSECTION (661)797-1480
--O WIDEN TO FOUR LANES (818)767-8418
HE13 SWPPP
HE13
06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $542,576 12/21/10 85%
gg:gg;g?ﬁlOS)E BAKERSFIELD AT VARIOUS LOCATIONS FROM INC 1824 NORRIS ROAD $5§;-§8g géjggji; 06%
o ROUTE 58/99 SEPARATION TO 0.4 MILE 207 N. LOS ANGELES AVE STE252 BAKERSFIELD CA 93308 ’
- WEST OF VINELAND ROAD OVERCROS (661)394-4747
INSTALL VEHICLE DETECTION SysTems  VMOORPARK CA 93021
HBAN WPCP (805)523-1914
06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON CAROLINO CONSTRUCTION CORP CARY J. CRUZ $496,490 05/04/11  100%
06-0G4904 ROUTES 58,99 & 202 3035 EAST 8TH STREET 183 W. VENTURA $408,7gg ggjgzjii 81%
REPLACE JOINT SEALS AND SEAL BRIDGE
NATIONAL CITY, CA 91950 ?QES§EZ§G§4SQ 93631
(619)434-9200
WPCP
06-KER-65-/6.1 IN KERN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MARTINEZ, BLAS $5,009,103 07/01/11  100%
gg&gfgggg_(OQG)E BAKERSFIELD FROM ROUTE 65/99 P O BOX 50085 8530 W. ROOSEVELT $5,296,8§g 8;;;2;%; 100%
SEPARATION TO 0.1 MILE SOUTH OF 7TH VISALIA CA, 93291
-0 STANDARD ROAD AND FROM 0.1 MILE no WATSONVILLE CA 95077 559)651-8321
(831)724-1011 (559)
REMOVE AND REPLACE HMA PAVEMENT
HA22 SWPPP
06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 98%
22;?6;383_(516)E BAKERSFIELD FROM 0.3 MILE NORTH OF 5400 W HWY 12 805 S. LEXINGTON ST. $314éggi ééjég;gg 99%
OLIVE DRIVE OVERCROSSING TO 0.5 MILE DELANO CA 93215
__ig'gg 5-(66) NORTH OF ROBERTS LANE UC LODI CA 95242 (661)720-0971

SWPPP

State of California Department of Transportation

HIGHWAY PLANTING AND IRRIGATION
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WPCP

5/33/145 SEPARATION AND NEAR
KETTLEMAN CITY AT MILHAM AVENUE
CHANGEABLE MESSAGE SIGN MAINTENANCE

1792 KAISER AVENUE

IRVINE CA 92614
(949)252-0441
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KER-99-28.4/43.9 IN KERN COUNTY IN BAKERSFIELD FROM  SECURITY PAVING COMPANY INC  SAM DHALIWAL $85,921,426 01/18/12 2%
06-0L6404 BEARDSLEY CANAL BRIDGE TO ROUTE P O BOX 1489 1824 NORRIS ROAD $1,874,843 02/14/12 o0
ACNH-P099-(551)E $1,874,843 04/16/13
O 46799 SEPARATION SUN VALLEY CA 913531489 BAKERSFIELD, CA 93308
- REPLACE EXISTING PAVEMENT _
(818)767-8418 (661)391-4742
HA22 SWPPP
06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,099,558 01/26/12 0%
gg;ng$g4 0159E OF WEED CREEK (PM 4.7) AND 0.3 MILES 1128 CARRIER PARKWAY AVE 805 S. LEXINGTON ST. 28 02714712 0%
- -( ) WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) DELANO, CA 93215

19-  0-G5B) WIDEN SHOULDERS AND HMA OVERLAY BAKERSFIELD CA 93308 (661)720-0970 SUSPENDED
-0 (661)392-6640
HB1 SWPPP
06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC ISAAC KAING $624,001 10/26/11 54%
06-0mM4004 BODFISH MAINTAINCE STATION AT 3115 27285 LAS RAMBLAS SUITE 110 1824 NORRIS ROAD $§§Z’§§§ é%;ig;i; 20%

KERN RIVER ROAD MISSION VIEJO CA 92691 BAKERSFIELD, CA 93308 ’

CONSTRUCT NEW OFFICE BUILDING -

(949)273-6211 (661)391-4764
HA12 WPCP
06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 98%
ggggHgigj o14 GIORGIO ROAD SERVICES INC 805 S. LEXINGTON ST. $;ig,ééj 82;22;1; 92%
P'184 '§14 ;E MODIFY SIGNALS CONSTRUCT LEFT P O BOX 7745 DELANO, CA 93215 ,

-0 RIVERSIDE CA 92513 (661)720-0970
HBAN wPCP (951)710-1000
06-KER-223-1.8/4 IN KERN COUNTY NEAR ARVIN FROM LEGG INC $794,169 03/01/12 0%
06-0N2204 JUNCTION STATE ROUTE 223/5 TO 0.9 2551 2ND STREET $0 03/22/12 0%

MILE WEST OF OLD RIVER ROAD AND AT $0

0.1 MILE WEST OF SOUTH H STREE LIVERMORE CA 94550

COLD IN PLACE RECYCLE, HMA OVERLAY  (925)605-4500
HM1 WPCP
06-KIN-5-19.1/0 IN FRESNO AND KINGS COUNTIES NEAR PETERSON CHASE GENERAL $320,998 01/30/12 0%
06-0L8004 COALINGA 1.4 MILES NORTH OF ROUTES  ENGINEERING CONSTRUCTION INC 28 02/13/12 0%
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OVERCROSSING TO 0.4 MILE NORTH OF
AVENUE 16 OVERCROSSING
PAVEMENT REHABILITATION

P O BOX 50085

WATSONVILLE CA 95077
(559)441-5715

FRESNO, CA 93726
(559)243-3812
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-33-8.0/19 IN KINGS AND MADERA COUNTIES AT GRAHAM CONTRACTORS INC $1,099,082 02/08/12 0%
06-0N2804 VARIOUS LOCATIONS P O BOX 26770 $0 02/29/12 0%
PME CHIP SEAL $0
SAN JOSE CA 95159
(408)293-9516
HM1 WPCP
06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $14,341,448 05/09/11 81%
06-415904 FROM 0.1 MILE SOUTH OF UTICA AVENUE P O BOX 50085 3240 N. MILLBROOK $12,210,515 05/27/11 83%
ACNH-P041-(120)E T0 0.1 MILE SOUTH OF QUAIL AVENUE $78,892 06/15/12
-0 ’ WATSONVILLE CA 950775085 FRESNO, CA 93726
AC OVERLAY AND WIDEN SHOULDER -
(831)724-1011 (559)917-2487
HA22 SWPPP
06-KIN-41-42.1/44_9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION $6,496,442 04/06/12 0%
06-416004 MILE SOUTH OF HANDFORD-ARMONA ROAD TO 4401 DULUTH AVE $0 04/27/12 0%
NH-PO41-(122)E 0.7 MILE NORTH OF GRANGEVILLE $0
--0 BOULEVARD ROSEVILLE CA 95678
REHAB ROADWAY AND WIDEN SHOULDERS (916)645-4800
HA22 SWPPP
06-KIN-198-21.5/28_3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $47,686,665 09/01/09 74%
06-3568U4 36,997,499 09/22/09
oL 6206 (015 TO 0.6 KM W OF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD 8530 W. ROOSEVELT $ FSEIAD SR 77%
CONVERT A 2 LANE TO A 4 LANE HWwY AVENUE ,
-0 BENICIA CA 94510
VISALIA CA 93291
HEL4 SwPPp (559)651-8314
HE14
06-MAD-41-2.4/6_9 IN MADERA COUNTY NEAR FRESNO FROM 0.8 TEICHERT CONSTRUCTION $2,202,238 03/27/12 0%
06-0M7004 MILE SOUTH OF AVE 12 TO FRIANT- P O BOX 1118 $0 04/13/12 0%
MADERA CANAL BRIDGE AND FROM 0.1 MILE $0
SOUTH OF ROAD 406 TO O STOCKTON CA 95206
RHMA TYPE "0" OVERLAY (209)983-2300
HM1 WPCP
06-MAD-99-9.5/13_1 IN MADERA COUNTY IN AND NEAR MADERA GRANITE CONSTRUCTION COMPANY OSCAR SHERRILL $23,555,117 06/28/11 23%
06-0E0404 FROM 0.3 MILE SOUTH OF SOUTH MADERA  ATTN JEFF GRIMM $6,034,311 08/22/11 9
NH-P099- (538)N 3240 N MILLBROOK $913,512 10/01/12  2O%
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-65-14.0/15 IN TULARE COUNTY NEAR PORTERVILLE DREAMBUILDER MARTINEZ, BLAS $387,061 02/09/12 0%
06-0N2404 FROM AVENUE 112 TO 0.1 MILE SOUTH OF 1361 E GARTEN DRIVE 8530 WEST ROOSEVELT 28 82;?2;1% o%
AVENUE 120 PLACENTIA CA 92870 VISALIA CA, 93291
COLD PLANE AC AND HMA OVERLAY -
(714)646-3697 (559)651-8321
HM1 WPCP
06-TUL-99-3.1/0 IN TULARE COUNTY NEAR EARLIMART FROM GRIFFITH COMPANY SHELLEY MAGGARD $4,841,948 06/24/10 76%
06-471904 0.2 MILE SOUTH TO 0.2 MILE NORTH OF 3050 E. BIRCH STREET 8530 W. ROOSEVELT AVE $4,712,384 07/13/10 97%
ACNH-P099-(533)E $4,330 10/17/12
AVENUE 24 UNDERCROSSING VISALIA CA 93291
BRPO-99 5-(3EN)H BRIDGE REHABILITATION BREA CA 92821 55076518319
P099- 533-() (559)651-
HA21 SWPPP
06-TUL-99-19.8/25 IN TULARE COUNTY FROM 0.3 MILE NORTH GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $8,406,539 12/21/11 0%
06-0E0704 OF AVENUE 152 OVERCROSSING TO ELK P O BOX 50085 183 W. VENTURA $0 01/18/12 0%
ACNH-P099-(553)E $0
BAYOU BRIDGE. KINGSBURG, CA 93631
-0 PAVEMENT REHABILITATION WATSONVILLE CA 950775085
(831)724-1011
HA22 SWPPP
06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,581,535 04/06/11 55%
06-0A9704 PHILIP S RAINE SAFETY ROADSIDE REST P O BOX 50085 W ROOSEVELT AVE $4,544,929 04/25/11 9
NH-SARR-(STP)E AREA 3?§2LIA ogi 53301 $236.699 00/06/12 3%
TPES-AR R-(E) CONSTRUCT NEW FACILITES REST AREA WATSONVILLE CA 950775085 (559)651-6312
-0 (831)724-1011
HA26 SWPPP
06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $68,522,767 01/04/11 38%
06-324504 NEAR KINGSBURG FROM 0.2 MILE NORTH OF 7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK $14,371,040 01/19/11 210
HPLU-6206-(010)E $694,643 11/04/13 ?
NORTH GOSHEN OVERHEAD TO 0.2 MILE AVENUE ’
%_06 0-(0E) NORTH OF ROUTE 99/201 igg5sgggNgggog4583 FRESNO, CA 93726
- WIDEN ROAD WITH HOT MIX ASPHALT - -
HE13 SWPPP (559)243-3881
06-TUL-198-9.5/9.7 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION MARTINEZ, BLAS $1,246,462 05/25/11 19%
06-0F0004 CONYER STREET OVERCROSSING TO TO P 0 BOX 620 8530 WEST ROOSEVELT $571,604  06/14/11 45%
ACHS-NHGP-(057)E $35,279 01/26/13
8 0-(7E WATSON STREET FOWLER CA 93625 VISALIA CA, 93291
- -(78) WIDEN OFF RAMP AND CONSTRUCT (559)651-8321
-0 (559)813-3100

HB1 WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tg;]m Water Description Eﬁsgﬁ:{; Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-TUL-201-/14 IN TULARE COUNTY NEAR KINGSBURG FROM INTERMOUNTAIN SLURRY SEAL INC $646,646 03/08/12 0%
06-0N3004 TULARE/FRESNO COUNTY LINE TO ROAD 128 P O BOX 50085 $0 03/28/12 0%
SLURRY SEAL ON EXISTING PAVEMENT $0
WATSONVILLE CA 950775085
(831)724-1011
HM1 WPCP
06-TUL-5711-/0 IN TULARE COUNTY NEAR LEMON COVE AT  ARTHURS CONTRACTING INC BLAS MARTINEZ $223,130 12/06/11 56%
06-0F8004 THE LEMON COVE MAINTENANCE STATION P O BOX 2650 8530 W. ROOSEVELT $§gg,%ig éé;iéji; 95%
REMOVE CONTAMINATED MATERIAL, BACK AVE. ’
ATASCADERO CA 93423 VISALIA. CA 93201
(805)461-0140 ’
WPCP

Totals: Authorized Final Amt: $441,236,271 Completed to Date: $157,668,503  Work ThisMonth: $14,469,378
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
e | eSCTIptIOI’] . omp o ate st omp 0 or
Fed Aid oo Water  pesciipt Resdent CompTo d Est C % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $716,160 03/28/12 0%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 400 E. 6TH STREET 11229 S. WOODRUEE AVE 28 83;12;1% o%
CIRCLE CORONA CA 928782229 DOWNEY, CA 90241
COLD PLANE AC PAVEMENT AND WMA -
(951)736-7600 (562)401-3333
HM1 WPCP
07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $447,747 05/09/11 43%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 6133 BRISTOL PKWY, STE 270 12975 W CULVER BLVD $325,616 05/27/11 ..,
$0 03/23/12
MILE NORTH OF TOPANGA CANYON LOS ANGELES, CA 90066
CULVER CITY, CA 90230 ’
BOULEVARD 31073389323 (310)345-6218
CLEAN PIPE AND INSTALL PIPELINER (310)338-
HM2 WPCP
07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 88%
07-4T2604 SANFORD AVENUE 869 WEST 9TH STREET 14620 CARMENITA ROAD $§i§’2§2 82;%3;1; 95%
INSTALL TRAFFIC SIGNAL AND LIGHTING ’
UPLAND CA 91786 ﬁggﬁ??;& 22330650
(909)985-1755
HB4N WPCP
07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $205,623 11/10/11  100%
07-277804 LOCATIONS FROM CAMINO DE LAS COLINAS CONSTRUCTION INC 13230 FIRESTONE BLVD. $63,731 12/21/11 31%
TO SUNSET BOULEVARD 1931 NEWPORT BLVD, SUITE D E2/F2 $10,432  07/31/12
INSTALL SIDEWALK AND CURB RAMPS
COSTA MESA CA 92627 ;gz;g FE SPRINGS, CA SUSPENDED
HB71 WPCP (949)645-5025
(562)926-2537
07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $657,000 08/04/11  100%
07-261104 CENTURY BOULEVARD OVERCROSSING BR 6005 TYLER STREET 18730 WILMINGTON AVE. $629,753 08/18/11 96%
$74,827 05/30/12
#53-1834 L&R RIVERSIDE CA 92503 #103
SEISMIC RETROFIT BRIDGE COLUMN
(951)352-4300 Sggggo DOMINGUEZ, CA SUSPENDED
HA21 WPCP
(310)609-0264
07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10  100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF SITE DEVELOPMENT, INC. 12975 W. CULVER BLVD. $3,143,619 02/16/10 90%
MALIBU TO PM 62.9 AT THE LA/VENTURA 2158 SCENICPARK STREET LOS ANGELES CA 90066 $0 07/30/11
COUNTY LINE. DIR"S ORDER EME (310)821-7459 OVER RUN
2010 201 REMOVE ALL STORM DEBRIS AND FIX THOUSAND OAKS CA 91362
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES RESLER, C $794,295 03/26/12 0%
07-4Y9104 LOCATIONS 6005 TYLER ST $0  04/16/12 0%
TREAT DECK & REPLACE JOINT SEALS $0
RIVERSIDE CA 92503
(951)352-4300
HM3 WPCP
07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION, INCMCKENZIE, DARRELL $4,307,000 05/02/11  100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 505 THOUSAND OAKS BLVD. 2090 FERN LANE $4,302,761  06/17/11 .0,
DUE TO 2010 STORM DAMAGE TO OPEN GLENDALE, CA 91208 $0 04730712
ROADWAY BLOCKAGEDIR"S EM THOUSAND OAKS, CA 91360 (818)637-2509 OVER RUN
20.20
201130
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,226,423 11/28/11 2%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 1822 S. LEWIS STREET 11229 S. WOODRUEE AVE $1,942,494 12/21/11 5%
FORK COYOTE CREEK BRIDGE TO 0.3 MILE DOWNEY, CA 90241 $1,942,494  05/20/14
ANAHEIM, CA 92805
NORTH OF MARQUARDT AVE (562)401-3333
WIDEN AND REALIGN FREEWAY (714)978-2726
HBS SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,239,398 08/19/11 7%
07-2159C4 SPRINGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUEE $1,954,090 09/13/11 o0
1M00-5294-(9N ) BOULEVARD OVERCROSSING TO SHOEMAKER AVE. $300,477  11/21/16
-0 AVENUE OVERCROSSING i?goggigcglgg 90278 DOWNEY, CA 90241
WIDEN AND REALIGH FREEWAY WITH PCC - _
HBS SwpPP (562)401-3333
07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,173,010 12/23/11 28%
07-253504 ROUTE 5/605 TO WASHINGTON BLVD 651 ENTERPRISE CT 17912 CRUSADER AVE. $1,831,763 01/24/12 18%
HSIM-GOO5-(295)4 $739,778 12/31/12
O UNDERCROSSING LIVERMORE CA 94550 SUITE 101
- REPLACE BEAM WITH TYPE 60 BARRIER CERRITOS, CA 90703
(925)245-1300 (562)860.3085
HA27 SWPPP
07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD $8,413 02§23§10 20
ACST-0053-(028)E SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770 $0 04723714
22'53 0-(8E) PERFORM HIGHWAY PLANTING BUENA PARK, CA 91770 (626)572-6702
TEAL WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF  YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $725,570 04/28/11 20%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 113 E. ARROW HWY 902 SAN GABRIEL BLVD $61,713 05/17/11 o%
PAVING AND INSTALL IRRIGATION SYSTEM ROSEMEAD, CA 91770 $53,863  07/14/15
INSTALL IRRIGATION SYSTEM, HWY SAN DIMAS, CA 91773 (626)572-6700
. (909)599-1612
26.700 wPCP
07-LA-5-15.8/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. WANG, SIMON YEH-FU $4,872,573 02/08/11 37%
07-184104 FROM 0.1 MILE NORTH OF LORENA STREET 1792 KAISER AVE 902 SAN GABRIEL BLVD $2,371,882 02/28/11 48%
ACHS-0052-(948)E $499,663 10/15/12
OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770
G 00-52 9-(8E) IRVINE, CA 92614
SEPARATION 04912520441 (626)572-6700
-0 UPGRADE MEDIAN CONCRETE BARRIER (949)252-
HA27 SWPPP
07-LA-5-26.7/29_4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $52,304,908 12/06/10 30%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN $5,873,096 12/20/10 11%
CMLN-6207-(055) $0 03/11/14 ?
ROUTE 5/134 SEPARATION TO MAGNOLIA GLENDALE, CA 91208
-0 BOULEVARD OVERCROSSING SgTSV¢Z;Egiig 91353-1489 (818)637-2506
CONSTRUCT HOV LANES (818)767-
HB5 SWPPP
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY IN GLENDALE C A RASMUSSEN, INC. RESLER, CAESAR $6,159,259 10/11/10 61%
07-1786A4 FROM SONORA AVENUE UNDERCROSSING TO 28548 LIVINGSTON AVE 2090 FERN LN $5,516,553 11/02/10 87%
$427,690 03/31/12
ALLEN AVENUE UNDERCROSSING GLENDALE, CA 91208
MODIFY INTERCHANGE VALENCIA, CA 91355 (818)637-2506
HE11 SWPPP
07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $54,218,887 10/14/10 38%
07-1218v4 KM SOUTH OF COHASSET STREET PO BOX 1489 5200 W IMPERIAL HWY $27,621,766 10/26/10 510
SARR-005 -(029)N UNDERCROSSING TO 0.1 KM NORTH OF $1,721,552 06/17/14
00-5 30-(9NCOM . SUN VALLEY, CA 91351-1489 LOS ANGELES, CA 90045
(9NC) SHELDON STREET OVERCROSSING ’ (951)538-8922
6207- 056-() CONSTRUCT HOV LANES (818)767-8418
HB5 SWPPP
07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $111,727,052 05/06/10 32%
07-1219U4 ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 9215 CRANFORD AVE $50,051,568 05/24/10 9
SARR-0053-(033)N 9225 CRANFORD AVE $2.105.055 08/05/15 %

00-53 0-(3NCOM
6207- 054-Q)
HB5 SWPPP

State of California Department of Transportation

STREET OVERCROSSING AND VARIOUS
LOCATIONS
CONSTRUCT HOV LANES

PACOIMA, CA 91331

PACOIMA, CA 91331
(818)768-1939
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS VICTORY ENGINEERS INC AL-JAMAL, ABDUL $582,200 07/21/11 0%
07-4Y2304 LOCATIONS FROM PACOIMA WASH TO SMOKEY 10266 HIGHWAY 41 13171 TELFAIR AVE, 28 09712711 0%
BEAR ROAD UNDERCROSSING VADERA CA 93636 STE 101
REPLACE JOINT SEAL SYLMAR, CA 91342
(559)439-7700 (805)797-1348
HA21 WPCP
07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $128,488,065 03/27/08 66%
07-168004 CLARITA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/PO BOX 867 1317 TELFAIR AVE, STE $114,848,902 05/01/08 88k
CMLN-6207-(046)N CONSTRUCT HOV LANES AND CONNECTORS 101 $3,122,318 01/25/13
-0 BLOOMINGTON, CA 92316 SYLMAR. CA 91342
(909)875-0533 (818)3&4—2760
HE13 SWPPP
07-LA-5-45_2/45_5 IN LOS ANGELES COUNTY IN LOS ANGELES VELARDE CONCRETE CONSTRUCTION CHAVEZ, EFRAIM $304,715 06/14/11 27%
07-4H2404 FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA INC 13171 TELFAIR AVE., $313,369 07/07/11 90%
BOULEVARD OVERCROSSING 523 S BRAND BOULEVARD STE 201 #101 $29,880 11/16/12
REPLACE DRAINAGE PIPES
SAN FERNANDO CA 91340 i;§§§§é4cg723342
HA42 WPCP (818)898-2300
07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $43,630,802 02/27/12 0%
07-2332A4 CLARITA FROM 0.3 MILE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAIR AVE $0 03/22/12 0%
ACIM-0053-(044)E CANYON OVERCROSSING TO 0.4 MILE SOUTH SYLMAR, CA 91342 $0 10/09/13
-0 OF PICO CANYON ROAD LYO SAN MARCOS CA 92078 (805)797-1348
WIDEN ROADWAY AND BRIDGES wiTH pcc ~ (760)916-9100
HBAN SWPPP
07-LA-5-59.7/73.7 IN LOS ANGELES COUNTY IN VALENCIA AND SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $21,246,181 01/19/11  100%
07-252504 CASTAIC FROM 0.2 MILE NORTH OF LAKE PO BOX 1489 25061 W AVE STANFORD, $21,762,693 02/09/11 99%
SARR-IM00-(530)4 HUGHES ROAD UNDERCROSSING TO 0.7 MILE STE 7 $482,026 05/25/12
A-1M00-(530)4 SUN VALLEY, CA 91353-1489
o SOUTH OF VISTA DE (818)767-8418 VALENCIA, CA 91355 OVER RUN
- PLACE RUBBERIZED HMA TYPE G AND - -
HAD2 PP (661)257-0273
07-LA-5-64.8/66_1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $10,044,720 08/28/09 0%
07-1X6504 HIGHWAY UNDERCROSSING P O BOX 1489 25061 W. AVE STANFORD $9,734,664 09/15/09 0%
ACIM-4134-(004)E RESTORE ROADWAY AL IGNMENT 70 $111,920 05/05/14
-0 SUN VALLEY CA 913531489
(818)767-8418 VALENCIA CA 91355 PLANT EST
(661)257-0273 SATIS
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 MILES GRIFFITH/COFFMAN JOINT VENTUREHUSSAIN, MUSTAFA $86,592,381 01/12/12 1%
07-252804 NORTH OF CASTAIC FROM 1.2 MILE SOUTH 12200 BLOOMFIELD AVENUE 25061 W. AVE. $323,704  02/17/12 o%
ACIM-0053-(047)E $323,704 06/23/15
OF VISTA DEL LAGO ROAD OVERCROSSING STANFORD, #70
-0 TO KERN COUNTY LINE §§2;§925 iiz;NGs CA 90670 VALENCIA, CA 91355
PCC PAVEMENT,WIDEN MEDIAN SHOULDER - -
HA2D SwPPp (661)257-0273
07-LA-5-87.8/88.6 IN LOS ANGELES COUNTY 0.4 MILES SECURITY PAVING COMPANY INC ~ WIDJAJA, DANIEL $2,190,109 09/14/11 96%
07-266404 NORTH OF TEJON PASS OVERCROSSING TO P O BOX 1489 25061 W. AVENUE $2,275,368 10/12/11 97%
IM00-5304-(6E ) FRAZIER MOUNTAIN UNDERCROSSING STANFORD, #70 $50,285 06/29/12
-0 UPGRADE MEDIAN BARRIER SUN VALLEY CA 913531489 VALENCIA. CA 91355
(818)767-8418 (661)257-0273
HA27 SWPPP
07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,628,150 06/15/10  100%
07-256904 AT VARIOUS LOCATIONS INC. 1041 W BADILLO, STE $2,608,150 07/08/10 ...
Acgg‘gocs‘ggéi)E UPGRADE CLOSED CIRCUIT TELEVISION 5463 DIAZ ST 112 $0 ggjggjig
--O IRWINDALE CA 91706 CZZQNQéngegi722 COMPLETED
HB4N WPCP (626)339-
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $137,620,206 10/06/08 84%
07-166814 LOCATIONS 27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE $130,695,258  10/23/08 94%
ER-ACIM-(010)7 REHABILITATE ROADWAY AND RAMPS 112 $2,007,261  08/27/12
-0 FOOTHILL RANCH CA 92610 COVINA CA 91722
(949)855-9755 (626)335. 1601
HA22 SWPPP
07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS, INCPUNJABI, RAJ $828,750 01/10/11 0%
07-3Y7004 ALMANSOR AVENUE OVERCROSSING 2704 GUNDRY AVE 1041 W BADILLO, STE $0 02/08/11 0%
CLEAN AND PAINT BRIDGE GIRDERS SIGNAL HILL. CA 90755 112 $0 12/19/11
’ COVINA, CA 91722 SUSPENDED
(562)427-7720 (626)399-1604
HM3 WPCP
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $75,096,643 04/30/09 76%
07-117074 FROM ROUTE 605/10 SEPARATION TO 0.2 1201 BALDWIN PARK BLVD. 1201 BALDWIN PARK $48,098,807 05/18/09 63%
HP21-6207-(048)C $1,528,996 01/22/14
KM WEST OF PUENTE AVENUE BALDWIN PARK, CA 91706
N620-7 04-Q) UNDERCROSS ING BALDWIN PARK CA 91706 (310)824-5666
-0 CONSTRUCT HOV LANES

HB5 SWPPP
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-45.7/47.2 IN LOS ANGELES COUNTY IN POMONA FROMALL AMERICAN ASPHALT KAROUT, REDA $1,072,337 02/24/12 2%
07-4Y5504 GAREY AVENUE UNDERCROSSING TO 0.5 P O BOX 2229 1041 W. BADILLO SUITE $4,738 03/22/12 o%
MILE WEST OF INDIAN HILL BOULEVARD 112 $4,738  07/16/12
UNDERCROSSING iggig%g‘\?zégm COVINA, CA 91722
RESURFACE ROADWAY W/ RUBBERIZED HMA - -
L PP (626)339-1601
07-LA-14-24.8/70.9 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF VAZIRANI, MANSUKH $1,504,923 05/02/11 99%
07-3Y6704 LOCATIONS FROM SIERRA HIGHWAY CALIFORNIA, INC 45120 13TH ST WEST $1,égg,2§g 82;32;1; 79%
UNDERCROSSING TO AMAROGOSA CREEK 1310 W 23RD STREET LANCASTER, CA 93534 ’
TREAT BRIDGE AND REPLACE JOINT SEAL -
TEMPE AZ 85282 (661)726-0148
HM3 wPCP (602)437-1711
07-LA-14-29.3/31 IN LOS ANGELES COUNTY IN AND NEAR SULLY-MILLER CONTRACTING CAO, RODOLFO C $1,082,223 08/15/11 54%
22;%%2;31_(004)E SANTA CLARITA FROM 0.9 MILE SOUTH OF COMPANY 9225 CRANFORD AVE $1,g§2=?g% 82;28;1; 95%
GOLDEN VALLEY ROAD OVERCROSSING TO 135 S STATE COLLEGE BLVD PACOINA, CA 91331 ’
45-J1 0-(4E) 0.5 MILE NORTH OF VIA PR (213)712-4785
-0 CONVERT LIGHTING BREA CA 92821
HA23 WPCP (714)578-9600
07-LA-14-32.1/52_6 IN LOS ANGELES COUNTY IN SANTA LE SECURITY PAVING COMPANY INC  DIPSIA, MICHAEL G $31,138,390 01/19/12 4%
07-251604 CLARITA FROM 0.3 MILE NORTH OF SANTA P O BOX 1489 25061 W. AVE. $618,002 02/14/12 20
NH-P014-(069)E CLARA RIVER BRIDGE TO 0.4 MILE NORTH STANFORD, #70 $618,002  08/31/12
-0 OF SIERRA HIGHWAY OVE SUN VALLEY CA 913531489
(818)767-8418 VALENCIA, CA 91355
SLAB REPLACEMENT GRINDING & HMA -
HA22 WPCP (661)257-0273
07-LA-14-52.6/59.2 IN LOS ANGELES COUNTY IN AND NEAR SECURITY PAVING COMPANY INC  WIDJAJA, DANIEL $8,679,303 02/10/12 0%
- - 0
07-254904 PALMDALE FROM 0.4 MILE NORTH OF P O BOX 1489 25061 W. AVE. $0 03/06/12 0%
NHPO-1406-(8E ) SIERRA HIGHWAY OVERCROSSING TO STANFORD, #70 $0
-0 SUN VALLEY CA 913531489
ANAVERDE CREEK (818)767-8418 VALENCIA, CA 91355
PLANE & PLACE HMA & REPLACE SLABS - _
HAZD PP (661)257-0273
07-LA-14-60.0/69_3 IN LOS ANGELES COUNTY IN PALMDALE ANDJ FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH $1,563,025 03/26/12 0%
07-274004 LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD 45120 13TH ST. WEST $0 04/13/12 0
HSNH-P014-(070)G 5120 13TH ST. WES $0 0%

PO1-4E07-()

-0

HB1 WPCP

PALMDALE BOULEVARD TO AVENUE 0-8 AND
FROM 0.8 MILE SOUTH OF
REPLACE MBGR AND INSTALL DRAINAGE

SYLMAR CA 91342
(818)367-9748

LANCASTER, CA 93534
(661)726-0148
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-19-7.9/8_4 IN LOS ANGELES COUNTY IN DOWNEY AND AUTOBAHN CONSTRUCTION INC LONGAZO, RON $189,592 03/28/12 0%
07-4Y5604 BELLFLOWER FROM ROSECRANS AVENUE TO P 0 BOX 11238 $0  04/19/12 o%
GARDENDALE STREET COLD PLANE AND RHMA $0
OVERLAY SANTA ANA CA 927111238
COLD PLANE AC PAVEMENT AND RHMA (714)769-7025
HM1 wPCP
07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99%
07-471504 FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE 11229 S WOODRUFEE AVE $288,22§ 8?;22;12 92%
GABRIEL RIVER BRIDGE CHINO. CA 91710 DOWNEY, CA 91303
HIGHWAY PLANTING AND IRRIGATION ’ -
(909)393-6300 (562)401-3333
HA25 SWPPP
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $453,507 06/16/09 92%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339 12975 W CULVER BLVD $432,0§g 8;;23;22 95%
STREET RIVERSIDE. CA 92513 LOS ANGELES, CA 90066
INSTALL TRAFFIC SIGNALS ’ (310)345-6275
HB4N wPCP
07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 18%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 3050 E. BIRCH STREET 17912 CRUSADER AVE. i;gg,ggi éi;ié;i% 7%
TERMINAL ISLE REPAIR EXTENSIVE BREA. CA 92821 SUITE 101 ;
STRUCTURAL DAMAGE DIR"S EMERG ’ CERRITOS, CA 90703
REPAIR STRUCTURAL DAMAGE OF BRIDGE -
0200202 (562)860-3085
0
07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 72%
07-4Y5004 AT VINCENT THOMAS BRIDGE 601 WEST 140TH STREET $1,582,112  07/13/10 76%
$318 12/17/12 ’
RELOCATE PLATFORM SYSTEM
GARDENA CA 90248
(562)860-3085
HM3 SWPPP
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $180,958,491 06/30/11 7%
07-138204 AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY EORD $17,154,729 07;13;11 9%
NHBR-P047-(010)N OCEAN BOULEVARD TO ROUTE 103 iGN e s07aa AVENUE $1,367,574 04/05/17
-0 JUNCTION AND ON ROUTE 103 FROM (562432 4é43 WILMIMGTON, CA 90744
REPLACE STEEL BRIDGE WITH CIP - _
HA2L SupPP (562)216-5940

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $1,045,590 03/26/12 0%
07-4Y8304 CATIONS ENGINEERING CONSTRUCTION INC 1041 W. BADILLO SUITE $0  04/13/12 0%
METH DECK,JOINT SEAL,SPALL REPAIR, 1792 KAISER AVENUE 112 $0 12704712
IRVINE CA 92614 ngéNgégcﬁ631722
HM3 WPCP (949)252-0441 (626)339-
07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,202,119 11/25/09 57%
07-258924 ON ROUTE 60 AND IN LOS ANGELES ON 559 W. COVINA BOULEVARD 12975 CULVER BLVD. $1,165,527 12/14/09 97%
ACNH-X037-(144)E $0 07/02/12
ROUTE 170 SAN DIMAS CA 91773 LOS ANGELES CA 90066
-0 CONSTRUCT AUSTIN VAULT SAND FILTERS (310)345-6275
HA42 SWPPP
07-LA-60-7.7/0 IN THE CITY OF MONTEBELLO LA-60 FLATIRON WEST, INC. SAAD, HUSSEIN $9,985,000 12/19/11  100%
07-3X7004 FREEWAY PM 7.77 PARAMOUNT BLVD 0O/C BR 1770 LA COSTA MEADOWS DRIVE 11229 S WOODRUFF AVE $394,095 01/31/12 4%
$112,934 09/30/12
NO 53-1910 DEMOLISH, REPAIR, REPLACE DOWNEY, CA 90241
BRIDGE STRUCTUREDIR®S O SAN MARCOS, CA 92078 (562)401-3333 OVER RUN
DEMOL ISH, REPAIR,REPLACE BRIDGE
2020 STRUCTURE
201130
07-LA-60-7.7/0 IN LA COUNTY NO ROUTE 60 AT PARAMOU ORTIZ ENTERPRISES INCORPORATEDWANG, SIMON $4,833,642 02/29/12 22%
07-293904 NT BOULEVARD OVERCROSSING (BRIDGE 53- 6 CUSHING WAY SUITE 200 902 SAN GABRIEL BLVD. $2,329,482  02/29/12 48%
$1,771,410 10/31/12
1910) IRVINE CA 92618 ROSEMEAD, CA 91770
BRIDGE REPLACEMENT (626)572-6700
(949)753-1414
HA21 WPCP
07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC GALVAN, PATRICIA $68,375,335 12/22/11 3%
07-286904 DIAMOND BAR FROM ROUTE 60/605 1770 LA COSTA MEADOWS DRIVE 721 BREA CANYON ROAD $41,800 01/18/12 0%
AC??‘POGO‘(14O)E SEPARATION TO S57/60 SEPARATION SAN MARCOS CA 92078 STE A $41,800 01/11/14
- REPLACE PCC SLAB, GRIND PAVEMENT WALNUT, CA 91789
(760)916-9100 (809)594-4270
HA22 SWPPP
07-LA-60-23.9/30.5 IN LOS ANGELES COUNTY IN DIAMOND BAR CHUMO CONSTRUCTION INC SANDOVAL, MARTIN $21,627,802 10/14/10 7%
07-253304 AND POMONA FROM 0.8 MILE WEST OF 14425 JOANBRIDGE STREET 721 BREA CANYON RD, $17,097,531 11;03;10 80%
ACNH-POB0-(138)E GRAND AVENUE OVERCROSSING TO SAN STE 6 $83,217  12/30/12
-0 BERNARDINO COUNTY LINE BALDWIN PARK CA 91706 WALNUT, CA 91789
REPLACE PAVEMENT (626)960-9502 (909)594-3720

HA22 WPCP
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l(::ec::lnz%(:t E’Tg;]m Water Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-60-29.5/29.5 IN CITY OF POMONA ON S. GAREY AVENUE BRUTOCO ENGINEERING & GALVAN, PATRICIA $1,235,000 08/26/11  100%
07-3X6204 ADJACENT TO LA-60 PM 29.5 REPAIR CONSTRUCTION INC. 721 BREA CANYON ROAD $§§§’S§§ ééjéi;i; 28%

DAMAGE CAUSE BY VEHICLE COLLISION 14801 SOLVER AVENUE SUITE 6 ’

DIR"S EMERGENCY F.A. FONTANA. CA 92337 WALNUT, CA 91789 OVER RUN
20.20 REPAIR MAINTENANCE STATION ’ (909)594-4270
201130
07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT 1ZADPANAH, MOE $8,255,067 05/02/11 79%
07-251304 MONTEREY PARK AND MONTEBELLO FROM PO BOX 2229 3212 ROSEMEAD BLVD, $4,466,842 05/18/11 50%
NHPO-6013-( 9E) SANTA FE AVENUE UNDERCROSSING TO STE 100 $0 04715712
-0 GREENWOOD AVENUE OVERCR ig§2§¢é6C¢633878'2229 EL MONTE, CA 91731

GRIND AND REPLACE CONCRETE PAVEMENT - _
HA22 WPCP (626)572-6732
07-LA-91-6.4/17.6 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORP OF CALIF, INC. WANG, MIKE $1,395,395 04/18/11 72%
07-4Y1404 LOCATIONS 1310 W 23RD ST 11229 S WOODRUEE AVE ig?é-g;g 82;22;;; 49%

TREAT BRIDGE WITH METHACRYLATE ’

TEMPE, AZ 85282 DgggE16162322241
(602)437-1711 (562)401-

HM3 WPCP
07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,087,087 02/02/12 0%
07-260504 AND LONG BEACH AT ROUTE 110/91 CALIFORNIA INC 18730 WILMINGTON $12,400 02/22/12 1%
ACNH-X037-(153)E SEPARATION AND ROUTE 91/710 1310 W 23RD STREET AVE., #103 $12,400 12/31/12
Y SEPARATION TEWPE A7 85282 RANGO DOMINGUEZ, CA

REPAIR BRIDGE CRACKS AND OVERLAY 90220
HA21 wPCP (602)437-1711 (310)609-0264
07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY $784,159 04/09/12 0%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 P 0 BOX 620 $0  04/27/12 o%

MILE WEST OF COMPTON CREEK BRIDGE AND $0

OVERHEAD TO ROUTE 91/19 ORANGE CA 928569020

COLD PLANE AC AND PLACE HMA (714)637-1550
HM1 WPCP
07-LA-91-11.7/12 IN LOS ANGELES COUNTY IN LONG BEACH WESTERN STRUCTURES SAAD, HUSSEIN $1,811,246 11/14/11 51%
07-260104 AT ROUTE 91/710 SEPARATION 6005 TYLER STREET 17912 CRUSADER AVE. $547,762 12/21/11 30%
NHPP-0911-(33E) $285,114 07/30/12

REPLACE BRIDGE RAILING SUITE 101
-0 RIVERSIDE CA 92503

HA21 WPCP

State of California Department of Transportation
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CERRITOS, CA 90703
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND HIGHLAND CONSTRUCTION, INC.  JAHROMI, REZA $1,326,095 11/09/10 95%
07-3Y5904 VARIOUS LOCATIONS 133 N PIXLEY ST 11229 S WOODRUEE AVE $1,036-Ggé ig;ég;ig 71%
BRIDGE REPAIR
ORANGE, CA 92868 22g2§161C2322241 04/04/12
(714)538-5156 COMPLETED
HM3 WPCP
07-LA-101-.2/11.5 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTION INC PATEL, PRAVIN $634,502 04/13/11 94%
07-4Y3004 AT VARIOUS LOCATIONS FROM SIXTH 559 W COVINA BLVD 902 SAN GABRIEL BLVD $388,184 05/04/11 60%
$104,168 05/30/12
STREET OVERCROSSING TO MOORPARK ROSEMEAD, CA 91770
SAN DIMAS CA 91773
STREET UNDERCROSSING (626)572-6700
CLEAN AND TREAT BRIDGE DECK (909)394-4510
HM3 wPCP
07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $711,727 02/01/10 57%
07-3Y9204 FROM SPRING STREET OVERCROSSING TO ENGINEERING CONSTRUCTION, INC.2090 FERN LN $705,155 02/16/10 08Y
$0 01/05/12 ?
PILGRIMAGE ROAD OVERCROSSING 1792 KAISER AVE GLENDALE, CA 91208
REPLACE CONCRETE PAVEMENT -
IRVINE, CA 92614-5706 (818)637-2506
HM1 WPCP
07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y AKAR PATEL, PRAVIN $835,919 06/13/11  100%
07-4T2304 518,695 08/05/11
ANt 0201 (2019 SUNSET BLVD OVERCROSSING TO 0.3 MILE 113 E ARROW HWY 902 S. SAN GABRIEL izea A 63%
NORTH OF PILGRIMAGE OVERCROSSING BOULEVARD ;
-0 WATER CONSERVATION MEASURES SAN DINAS CA 91773 ROSEMEAD, CA 91770

(909)599-1612
(626)572-6700

HA25 SWPPP
07-LA-101-11.8/35 IN LOS ANGELES COUNTY, IN VARIOUS PETERSON-CHASE GENERAL AL-JAMAL, ABDUL $940,156 05/05/11  100%
07-4Y2804 CITIES, FROM TUJUNGA AVENUE ENGINEERING CONSTRUCTION INC 13171 TELFAIR AVE, $917,3§g gg;gg;ii 100%
UNDERCROSSING TO KANAN ROAD 1792 KAISER AVE STE 101 03728712
OVERCROSSING
TREAT BRIDGE DECK IRVINE, CA92614 i;;g§zé4fg72;342 CONPLETED
HM3 WPCP (949)252-0441
07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $4,958,172 01/13/11 24%
07-199634 FROM 0.7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W. CULVER BLVD $2,442,810 02/10/11 49%

NH-Q101-(185)E UNDERCROSSING TO 0.4KM WEST OF VAN LOS ANGELES, CA 90066 $321,212  12/19/12

-0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 (310)821-1847
WIDEN OFF RAMPS (949)470-0500
HBA4C SWPPP
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Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-31.1/38.2 IN LOS ANGELES COUNTY IN CALABASAS  GRIFFITH COMPANY DAVIS, ALAN $13,062,859 02/10/11  100%
07-252104 AGOURA HILLS AND WESTLAKE VILLAGE 12200 BLOOMFIELD AVE 1525 RANCHO CONEJO $13,328,322 03/22/11 96%
SARR-Q101-(182)E $52,149 06/01/12
FROM 0.2 MILE WEST OF LAS VIRGENES BLVD, STE 102
3;'_01 1-(28) ROAD OVERCROSSING TO LOS A igg;ﬁgzg iiz;NGS’ CA 90607 THOUSAND OAKS, CA 91320
- PAVEMENT REHABILITATION - -
HADD SWPPP (805)375-9247
07-LA-105-.4/14.6 IN LOS ANGELES COUNTY FROM WB RTE 105 CAROLINO CONSTRUCTION SAKER, GEORGE $624,559 04/05/12 0%
07-1w0204 TO SB RTE 1 CONN OC TO PARAMOUNT BLVD CORPORATION 11229 S. WOODRUEE 28 04/25/12 0%
oc 3035 EAST 8TH ST AVE.
TREAT BRIDGE DECK, REPLACE SEALS
NATIONAL CITY CA 91950 DZQEE16162322241
HM3 WPCP (619)474-4200 (562)401-
07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $940,267 06/28/11 98%
07-264704 LOCATIONS 2551 2ND STREET 11229 S. WOODRUFF AVE $86,451 07/14/11 o%
ACIM-X037-(151)E REPLACE JOINT SEALS $86,451 05/11/12
DOWNEY, CA 90241
-0 LIVERMORE CA 94550 (562)572-6016
(925)605-4500
HA21 WPCP
07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $198,386 06/10/11 68%
07-4T2204 AT ROUTE 105/110 SEPARATION ENGINEERING CONSTRUCTION INC 18730 S. WILMINGTON $172,928 ggjgg;i; 86%
REPAIR STORM DRAIN PIPE 1792 KAISER AVENUE AVE. #103
IRVINE CA 92614 gggggo DOMINGUEZ, CA SUSPENDED
HA42 wPCP (949)252-0441
(310)609-0264
07-LA-105-13.5/0 IN CITY OF PARAMOUNT LA-105 W/B KAVEH ENGINEERING & CONSTR.INCSOHEILI, ANDY $485,000 04/29/11  100%
07-3X3404 TRANSITIONTO NB 710 TO REBUILD/REPAIR 1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON $280,9gg ggjgg;i; 100%
WASHED OUT SUPPORT SLOPES, DRAINAGE ANAHEIN. CA 92806 AVENUE #103 03/23/12
SYSTEMS DIR"S EMERGENCY ’ RANCHO DOMINGUEZ, CA COMPLETED
20,20 REPAIR STORM DAMAGED SLOPES 90220
01130 (310)609-0264
07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 96%
07-4Y8604 FROM CALIFORNIA STREET TO STUDEBAKER 933 N. BATAVIA STREET $7,654,071 06/29/11 9
ACIM-1053-(035)E 11229 S. WOODRUFF AVE $1,079,404 04/30/12 83%
ROAD ORANGE. CA 92867 DOWNEY, CA 90241
-0 PROFILE GRIND PCC PAVEMENT AND >

(714)769-7025 (562)401-3333

HM1 WPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,312,454 11/05/10 93%
g;;ﬁfgigg_ - LOCATIONS FROM 0.1 MILE NORTH OF ENGINEERING CONSTRUCTION 11229 S WOODRUEE AVE $1§f;§’$§f ég;gg;ig 78%
(799) CHANNEL STREET OVERHEAD TO 0.1 MILE 1792 KAISER AVENUE DOWNEY, CA 90241 ;
01-1017-(98) SOUTH OF ROUTE 110/10 SEPARA (562)401-3333
--O INSTALL METAL BEAM GUARD RAIL IRVINE, CA 92614
HB1 WPCP (949)252-0441
07-LA-110-1.2/31 IN LA COUNTY IN LOS ANGELES, CARSON , TRUESDELL CORPORATION OF ARIAS, JUAN $1,853,838 12/23/11 5%
07-4Y2404 11,250 01/18/12
SRII a1 o1- (06)E SOUTH PASADENA AND PASADENA AT CALIFORNIA INC 11229 S WOODRUFF 211 220 s 1%
o VARIOUS LOCATIONS FROM CHANNEL STREET 1310 W 23RD STREET AVENUE ’
- OVERHEAD TO FREMONT AVE DOWNEY, CA 90241
TREAT BRIDGE DECK WITH METHACRYLATE |CVPE AZ 95282 (562)572-6016
HA21 WPCP (602)437-1711
07-LA-110-21.2/22_8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,178,820 11/12/09 61%
07-2411U4 FROM 0.1 KM SOUTH OF WASHINGTON 6185 AUTO CENTER DR 902 SAN GABRIEL BLVD. $18,436,658 12/07/09 83%
ACHN-P110-(017)E $482,117 10/25/13
BOULEVARD UC TO 0.2 KM NORTH OF ROSEMEAD, CA 91770
-0 WILSHIRE BOULEVARD OC BUENA PARK, CA 90621 (626)572-6700
CONSTRUCT AUXILIARY LANES
HB4N SWPPP
07-LA-110-23.3/23.6 IN LOS ANGELES COUNTY FROM FIRST ST  BURNS-PACIFIC CONSTRUCTION, INCPATEL, PRAVIN $885,000 03/06/12 22%
07-3X7404 U/C TOTEMPLE AVE U/C SOUTH OF 4 LEVEL 505 THOUSAND OAKS BLVD 902 SAN GABRIEL zig-gig ggjgi;ig 20
101/110 INDOWNTOWN LA AREA TO REPAIR BOULEVARD ’
STORM DAMAGE DIR"S THOUSAND OAKS, CA 91360 ROSEMEAD. CA 91770
ELB TO REPAIR DAMAGED (626)572-6700
20.20 ROADWAY&SUPPORT SLOP
201130
07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,614,082 06/17/10  100%
07-3Y8204 FROM BROWNS CANYON WASH TO BORDEN 735 LAGUNA DR 1525 RANCHO CONEJO $2,321,315  07/12/10 .,
ACHN-P118-(059)E $0 02/15/12
AVENUE UNDERCROSSING BLVD, #102 03/30/12
-0 PROFILE GRIND CONCRETE PAVEMENT CARLSBAD, CA 92008 THOUSAND OAKS, CA 91320 COMPLETED
(760)729-7592 80514804928
HM1 WPCP (805)480-
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,597,796 02/23/07  100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 3050 E. BIRCH STREET 902 SAN GABRIEL BLVD. $31,139,ogg 82;;5;2; 98%
AVENUE OVERCROSSING TO 0.2 KM EAST OFBREA A 92821 ROSEMEAD CA 91770
OLIVE AVENUE OVERC ; (626)572-6700 OVER RUN

HE11l SWPPP

MODIFY INTERCHANGE AND ON RAMP (714)984-5500
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING PO BOX 6270 2090 FERN LANE $2-182-1gg 22;33;21 o%
TO SINCLAIR AVENUE UNDERCROSSING BUENA PARK CA 90622 GLENDALE CA 91208
PLANTING AND IRRIGATION (818)637-2506 PLANT EST
HA25 SWPPP SATIS
07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $280,478 09/09/11 42%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 15086 LA PALMA DR. 2090 FERN LANE $§gi,g§g ggjgg;i; 83%
AVENUE U/C TAKEOVER AGREEMENT GLENDALE, CA 91208 ’
PERFORM HIGHWAY PLANTING & INSTALL  CHINO, CA 91710 (818)637-2506
IRRIGA
SHOPP
07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,956,767 10/26/11 7%
07-127224 FROM 77TH STREET EAST TO 0.2 KM EASTP O BOX 6285 $429,918 12/02/11 g
45120 13TH ST. WEST 7%
NP-P138-(044)E OF 87TH STREET EAST $429,918 01/10/13
O OXNARD CA 93031 LANCASTER, CA 93534
WIDEN HIGHWAY WITH HMA OVER AB -
(805)483-4515 (661)726-0148
HE13 SWPPP
07-LA-138-60.0/60_4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 16027 BROOKHURST ST, STE G24 13171 TELFAIR AVE, $179,4g€ 8;;23;2? 88%
STREET EAST FOUNTAIN VALLEY, CA 92708 STE 101
INSTALL SIGNAL AND LIGHTING ’
(714)708-3544 SEEZAZé4CQ72;342 SUSPENDED
HB4N WPCP (818)364-
07-LA-138-63.4/66 IN LOS ANGELES COUNTY IN LLANO FROM GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $9,810,419 12/15/11 0%
07-127274 0.5 KM WEST OF 165TH STREET EAST TO P O BOX 50085 $0 01/05/12 0%
AC??‘P138‘(046)E 0.6 KM WEST OF 190TH STREET EAST IATSONVILLE CA 950775085 $0
o WIDEN ROAD FROM 2 TO 4 LANES -
(831)724-1011 (818)262-7120
HE13 SWPPP
07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $267,531 08/24/11 55%
OUATION oy AT SEETHONEN STREET 069 1 9T 51 SISO WAV o
- - MODIFY SIGNAL & UPGRADE CURB RAMPS ’
0 UPLAND CA 91786 LOS ANGELES, CA 90066

(951)985-1755 (310)345-6274

HB4N WPCP
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State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O"DONNELL CONSTRUCTION INC $382,315 04/05/12 0%
07-4T3704 ANGELES AT ROUTE 118/210 SEPARATION 559 W COVINA BLVD $0  04/25/12 o%
ACIM-2101-(811)E INSTALL CONCRETE BARRIER RAILING $0
21-01 8-(1E) SAN DIMAS CA 91773
-0 (909)394-4510
HB1 WPCP
07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA,  J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $44,813,314 11/18/10 43%
gé;ﬁfg§g4_(798) ARCADIA, MONROVIA, DUARTE, IRWINDALE, 10641 FULTON CT 721 BREA CANYON RD, $43§2§2’§Z? ig;gi;ig 95%
o AZUSA, GLENDORA AND LA VERNE RANCHO CUCAVONGA. CA 91730 STE 6 ;
- REHABILITATE CONCRETE ’
(909)944-1037 nggugé4cﬁzgé789
HA22 SWPPP (909)594-
07-LA-210-30.7/41_4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $536,842 03/27/12 0%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO  ENGINEERING CONSTRUCTION INC 3212 ROSEMEAD BLVD., 28 04/13/12 o%
AZUSA AVENUE 1792 KAISER AVENUE SUITE 100
CONSTRUCT VEHICLE PULLOUTS AND PAVE
IRVINE CA 92614 E;2z0§;5’6$2291731
HA28 WPCP (949)252-0441 (626)572-
07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O"DONNEL CONTRUCTION INC. RESLER, CAESAR $2,803,096 06/10/10 69%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 559 W. COVINA BLVD 2090 FERN LANE $2,772,596 06/25/10 98%
$19,238 05/30/12
HIGHLAND AVENUE UNDERCROSSING GLENDALE CA 91208
CONSTRUCT SOUND WALL SAN DIMAS CA 91773 (818)637-2506
HB311 SWPPP
07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM  PAVE TECH INC CHAVEZ, EFRAIM $7,819,615 06/01/11 63%
07-3Y5404 RTE 5/210 SEPARATION TO SUNLAND BLVD 735 LAGUNA DRIVE 13171 TELFAIR AVE., $2=758,5§g 82;33;1; 34%
UNDERCROSSING AND ON RTE 405 FROM #101
NORDHOFF ST UNDERCROSSI i?ggisgg 32922008 SYLMAR, CA 91342
PROFILE GRIND AND REPLACE PAVEMENT - _
L WPCP (818)364-2760
07-LA-210-/9.9 IN LOS ANGELES COUNTY ON RTE 210 FROM J FRANCIS COMPANY CHAVEZ, EFRAIM $761,289 08/15/11  100%
07-3Y6204 ROUTE 5 TO BIG TUJUNGA WASH AT 16197 KRAMERIA AVE 13171 TELFAIR AVE, $712,528 09/21/11 .,
ACBR-2101-(805)E $0 03/26/12
VARIOUS LOCATIONS SUITE 101
21-01 8-(5E) TREAT DECKS AND REPLACE SEALS RIVERSIDE CA 92504 SYLMAR. CA 91342 03728712
-0 (951)776-9100 ’ COMPLETED
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-.3/11_4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT SAAD, HUSSEIN $2,056,131 01/14/11  100%
07-3Y7304 LOCATIONS FROM ATHERTON STREET PO BOX 2229 17912 CRUSADER AVE, $1,544-4§g gijégjii 924
UNDERCROSSING TO TORRANCE LATERAL STE 101
CHANNEL CORONA, CA 92878-2229
(951)736-7600 CERRITOS, CA 90703
PLACE RUBBERIZED HOT MIX ASPHALT -
L WPCP (562)860-3085
07-LA-405-8.8/8.8 IN LOS ANGELES COUNTY IN LOS ANGELES PENHALL COMPANY SAAD, HUSSEIN $1,392,171 04/18/11  100%
07-4Y6804 AT DOLORES YARD OVERHEAD 13750 CATALINA ST 17912 CRUSADER AVE, $1,4§%,gg$ 82;%8;1% 99%
TREAT BRIDGE AND REPLACE JOINT SEAL STE 101 ’
SAN LEANDRO, CA 94577 CERRITOS. CA 90703
(510)357-8810 562)860-3085
HM3 WPCP (562)860-
07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 57%
07-4Y5304 LAWNDALE, REDONDO BEACH AND TORRANCE PO BOX 2229 18730 S WILMINGTON $7,2§g 8$;gi;i; 0%
FROM 0.1 MILE NORTH OF YUKON AVENUE AVE, #103
UNDERCROSSING TO 120 CORONA, CA 92878-2229
RANCHO DOMINGUEZ, CA
REPLACE AND GRING PAVEMENT (951)736-7600 90220
HM1 WPCP
(310)609-0264
07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $17,776,659 05/31/11 26%
07-241304 ANGELES AND CULVER CITY FROM 0.8 KM 6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. $5,061,704 06/09/11 28%
IM4-0530- (20E) NORTH OF LA TIJERA BOULEVARD $745,679 05/30/14
o IRVINE CA 92618 LOS ANGELES, CA 90066
O OVERCROSSING TO 0.4 KM SOUTH OF 310)345-6270
(310)
WIDEN RC SLAB (949)753-1414
HB4N SWPPP
07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION LUI, W $1,290,824 03/28/12 0%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC $0 04/13/12 0%
523 S BRAND BLVD SUITE 201 $0
SAN FERNANDO CA 91340
HM3 wPCP (818)898-2300
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $454,766 08/05/11 43%
07-4T3204 STREET UNDERCROSSING TO ROSECRANS 8406 N ARMSTRONG AVENUE $14,625 08/18/11

HA25 WPCP

AVENUE UNDERCROSSING
HIGHWAY PLANTING AND

CLOVIS CA 93619
(559)322-2041

IRRIGATION

17912 CRUSADER AVE.
STE 101

CERRITOS, CA 90703
(562)860-3085

$0 03/01/14

3%

SUSPENDED
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-605-3.4/25_8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,134,245 12/06/11 4%
07-4v1804 LOCATIONS FROM 195TH STREET ENGINEERING CONSTRUCTION INC 11229 S. WOODRUEE AVE $1,080 12/21/11 o%
|Tig-5295-(55 ) OVERCROSSING TO ROUTE 605/210 1792 KAISER AVENUE DOWNEY, CA 90241 $1,080 11/01/12
- SEPARATION (562)572-6016
TREAT BRIDGE DECKS AND REPLACE stag IRVINE CA 92614
HM3 WPCP (949)252-0441
07-LA-710-6.8/9.5 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT AKBARIAN, MASSOD $1,574,000 05/18/11 0%
07-4Y7204 FROM 0.1 MILE SOUTH OF ROUTE 1/710 P O BOX 2229 17912 CRUSADER AVE. $0 09/22/11 0%
SEPARATION TO ROUTE 405/710 SUITE 101 %0
CORONA CA 92878
SEPERATION (951)736-7600 CERRITOS, CA 90703
COLD PLANE AC PAVEMENT - -
L PP (562)860-3085
07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $42,829,061 08/06/09 83%
07-269004 GARDENS BELL AND CITY OF COMMERCE 6 ORCHARD, SUITE 150 11229 S. WOODRUFF $37,129,751  09/22/09 86%
SARR-P710-(014)E FROM 0.3 MILES SOUTH OF FIRESTONE AVE. $718,856  08/27/12
i;‘lo 0-(4E) BOULEVARD OVERCROSSING TO 0.2 LAKE FOREST CA 92630 DOWNEY CA 90241
- LONG LIFE PAVEMENT REHABILITATION _
HAD2 SwPPP (562)401-3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,422,493 02/15/11 81%
07-002344 COMMERCE AT WASHINGTON BOULEVARD 6005 TYLER ST 18730 S WILMINGTON $1,219,502 03/01/11 50%
NHE;lol—(801)E UNDERCROSS ING vecioe. on Sacos AVE. #103 $177,438 05/31/12
- CONSTRUCT SOUND WALL i
(951)362-4300 gggggo DOMINGUEZ, CA SUSPENDED
HB311 SWPPP
(310)609-0264
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. I1ZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,578 08/06/09 920
SEPARATION TO VALLEY BOULEVARD STE 100 $0 06/24/13
UNDERCROSS ING BUENA PARK CA 90622 EL VONTE CA 91731
ROADSIDE RESTORATION -
HADS SuPPP (626)572-6732
07-LA-710-26.5/27 .4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $218,061  09/09/11 0%
SEPARATION TO VALLEY BOULEVARD SUITE 100 $3,161 03/15/15
UNDERCROSSING TAKEOVER CONTRACT F CLOVIS. CA 93619 EL MONTE, CA 91731 PLANT EST
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS

SHOPP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11  100%
07-0AAO074 AT THE LONG BEACH MAINTENACE STATION 8104 FREESTONE AVENUE 11229 SOUTH WOODRUFF $232,9§g ggjégjii 98%
AT 22101 SOUTH SANTA FE AVE AVENUE
INSTALL PHOTOVOLTAIC PANELS SANTA FE SPRINGS CA 90670 DOWNEY, CA 90241
(562)696-0319 .
(562)401-3333
07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10  100%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 PO BOX 8100 11229 S WOODRUFF AVE $178,3gg 8?;%8;12 86%
EAST BANDINI BOULEVARD DOWNEY, CA 90241
INSTALL PHOTOVOLTAIC PANELS BALDWIN PARK CA 91706-0993
(562)401-3333 OVER RUN
07-VEN-1-/10.2 ON PCH FROM O.OPM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10  100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 1399 ARUNDELL AVE. 12975 W CULVER BLVD $1,984,2§é éﬁfiéﬁig 99%
MAL1BU VENTURA. CA 93003 LOS ANGELES, CA 90066
CLEAR ROCKFALL & SLIDE DEBRIS i (310)821-1847 OVER RUN
20.20
201130
07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM  SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 71%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $1-485-3;g 82;%3;1; 46%
PLACEMENT & INSTALLATION DUE TO STORM _ o oo BLVD., #102
DAMAGE DIRECTORS EME ’ THOUSAND OAKS, CA 91320 SUSPENDED
REPAIR STORM DAMAGED HWY-SUPT SLOPE _
20.20.201 (805)375-9247
.13
07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. IRA, ALFRED $1,075,202 02/23/11 6%
07-4Y2904 AND CAMARILLO AT VARIOUS LOCATIONS 559 W COVINA BLVD 1525 RANCHO CONEJO 213-228 ggjggji; 1%
FROM HAVPSHIRE ROAD UNDERCROSSING TO. ' o o o BLVD, #102 ’
0.5 MILE EAST OF WEST M (009)394 510 THOUSAND OAKS, CA 91320
REPAIR APPROACH SLABS - -
3 PP (805)375-9247
07-VEN-101-12_6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC  ARROYO, HECTOR $52,442,014 02/24/11  100%
ga:éié§9§183)E OF SANTA ROSA ROAD TO 0.3 MILE WEST P O BOX 1489 1525 RANCHO CONEJO $44éifé,g§$ 82;3?;%; 84%
oo OF PADRE JUAN CANYON ROAD SUN VALLEY CA 91352 BLVD., #102 ’
OVERCROSSING THOUSAND OAKS, CA 91320 SUSPENDED

WPCP

State of California Department of Transportation

PLACE HOT MIX ASPHALT (818)767-8418

(805)375-9247
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO $1,750,685 09/21/07 o%
PLANTING AND IRRIGATION ORANGE. CA 92868 BLVD, #102 $0 04720712
’ THOUSAND OAKS, CA 91320 PLANT EST
HA2L SupPP (213)798-6020 SATIS
07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $52,599,002 01/03/12 1%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $538,012 01/18/12 1%
MILE SOUTH OF CASITAS PASS ROAD BL,STE 102 $352,015  12/22/16
WIDEN RDWY W/JPCP OVER WATSONVILLE CA 950775085 THOUSAND OAKS. CA 91320
(831)724-1011 (805)375—9247’
HB5 SWPPP
07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,925,278 04/13/11  100%
07-174804 GORDA UNDERCROSSING TO EAST OF RINCON PO BOX 3810 $1,950,990 05/04/11 g
NHQ1-0117-(9E ) POINT (KP 67.4/67.8) SAN LUIS OBISBO, CA 93403- 022 RANCHO CONEJO $0 02722712  100%
-0 e o 381 BLVD, #102 03/22/12
REPLACE DRAINAGE CULVERTS (805)546-8288 THOUSAND OAKS, CA 91320 OVER RUN
HA42 SWPPP (805)480-4928
07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS  SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $29,048,686 02/02/11  100%
07-251504 AND CAMARILLO FROM LOS ANGELES COUNTY PO BOX 1489 1525 RANCHO CONEJO $26,923,937 02/16/11 9%
NH-Q101-(184)E LINE TO 0.3 MILE NORTH OF PLEASANT BLVD. #102 $1,087,665 05/20/12
-0 VALLEY ROAD OVERCROSSI i:TB\)/ilél;E:;lgA 91352-1489 THOUSAND OAKS, CA 91320
REPLACE PCC SLABS COLD PLANE AC - -
HA22 WPCP (805)480-4928
07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION TEHRANI, JOE $939,784 03/28/12 0%
07-4Y7704 R12.33 & VARIOUS LOCATION INC $0 04/13/12 0%
TREAT BRIDGE DECK AND REPLACE SEALS 523 S BRAND BLVD SUITE 201 $0
SAN FERNANDO CA 91340
HM3 WPCP (818)898-2300
07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALl $460,603 04/26/11  100%
07-471804 EASTBOUND FIRST STREET ON RAMP TO 727 N GLENDORA 1525 RANCHO CONEJO $461,493 06/06/11 ..,
HSNH-P118-(061)E EASTBOUND ERRINGER OFF RAMP BLVD, #102 $0 11721711
-0 INSTALL MBGR AND MODIFY LIGHTING LA PUENTE CA 91744 THOUSAND OAKS, CA 91320 OVER RUN

(626)333-0727
HB1 WPCP (213)792-8867
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-126-4.8/5.2 IN VENTURA COUNTY IN VENTURA AT GRANITE CONSTRUCTION COMPANY DORRI, MIKE $234,960 12/28/11  100%
07-459804 WELLS ROAD OFF-RAMP P O BOX 50085 1525 RANCHO CONEJO :igg,ggi 8;;;2;12 61%
REBUILD SLOPE AND ADD RSP BL. STE 102 ;
WATSONVILLE CA 950775085 ’
(831)724-1011 THOUSAND OAKS, CA 91320
HA23 WPCP (805)480-4928
07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY TEHRANI, JOE $541,408 04/01/11 98%
07-280104 CONSTRUCT SHOULDER AND RUMBLE STRIP PO BOX 50085 $536,463 04/19/11
HSNH-000C- (328)E ;iig RQTSZO CONEJO $0 03/30/12 27
-0 WATSONVILLE, CA 95077 ’
(831)724-1011 THOUSAND OAKS, CA 91320 SUSPENDED
HB1 WPCP (805)480-4928
07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO $85,4§g gijéi;i; 6%
VEN-126 CLEAR CHANNELS FROM STORM BLVD. #102
DEBRIS MARCH2011DIR"S EMERG VENTURA, CA 93003 THOUSAND OAKS, CA 91320
20,20 CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247
201130
07-VEN-126-20.3/22.5 IN VENTURA COUNTY IN FILLMORE, FROM NYE AND NELSON INC IRA, ALFRED $1,537,101 03/26/12 0%
07-4Y0804 "D" STREET TO SESPE LAND AND WATER 1860 EASTMAN AVE #108 1525 RANCHO CONEJO 28 04/13/12 o%
AC OVERLAY
VENTURA CA 93003 BL. STE 102
(805)654-1682 THOUSAND OAKS, CA 91320
L WPCP (805)480-4928
07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,210,145 12/06/10 13%
07-4L5704 20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVE 1525 RANCHO CONEJO $970,436 12/22/10 30%
Acil‘g;3§‘(gg4)E ROUTE 150 NEAR SANTA PAULA VALENCIA. CA 91355 BLVD, 102 $10,639 12/23/12
__()_ -(4E) CONSTRUCT ROCK WEIR SYSTEM (661)367:9040 THOUSAND OAKS, CA 91320 SUSPENDED
HA23 SwPPP (805)480-4928
Totals: Authorized Final Amt: $1,649,867,263 Completed to Date: $749,712,313  Work ThisMonth: $27,545,781

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI1V-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $598,081 10/28/11  100%
08-0N7104 AT THE DESERT CENTER MAINTENANCE 1361 E GARTEN DRIVE 73-800 DINAH SHORE $320,776 11;17;11 54%
STATION PLACENTIA CA 92870 DR. STE 101 %0 e
UPGRADE WATER TREATMENT SYSTEM PALM DESERT, CA 92211
(714)646-3697 (951)538-5315
HA11 WPCP
08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $3,629,813 06/17/11 81%
08-0P7204 BANNING AND CABAZON FROM PENNSYLVANIA SERVICES 2023 CHICAGO AVE. $2,513,967 07/14/11 68%
ACIM-0102-(256)9 AVENUE UNDERCROSSING TO ROUTE 10/111 4070 NELSON AVE SUITE A SUITE B-6 $0  03/30/12
-0 SEPARATION. CONCORD CA 94520 RIVERSIDE, CA 92507 SUSPENDED
REHABILITATE PAVEMENT (951)232-8642
HM1 WPCP (925)288-1566
08-RIV-10-24.0/24_3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS BOULOS, IHAB $1,489,792 01/12/12 0%
08-0E4104 4.8 MILES EAST OF MAIN STREET TO 1.0 INC 850 VIA LATA, SUITE $0 02/13/12 0%
'ME§103‘(106)1 MILE WEST OF 10/111 SEPARATION. 14616 MCKENDREE AVENUE 104 $0
o WIDENING REPAIR BRIDGE DECK/RAILING
CHINO CA 91710 cg;logézc¢522324 SUSPENDED
HA21 SWPPP (213)400-8078 (951)232-
08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,311,972 06/24/11 51%
22;323383_(341)E COUNTIES AT VARIOUS LOCATIONS 11172 WESTERN AVENUE 73-800 DINAH SHORE $1,558,6§g 21;12;1; 47%
UPGRADE METAL BEAM GUARD RAIL DR. STE 101
PG00-0C 3-(1E) STANTON CA 90680 PALM DESERT. CA 92211
-0 (714)893-0551 (909)844—9751
HB1 WPCP
08-RIV-10-38.8/42 IN RIVERSIDE COUNTY IN CATHERDRAL DREAMBU ILDER SIMPSON, JOHN $745,961 07/01/11 94%
08-0N8704 CITY FROM 0.5 MILE WEST OF DATE PALM 1361 EAST GARTEN DRIVE 1110-A RESEARCH DRIVE $667,82g 8;;32;1; 89%
DRIVE TO 1.3 MILES WEST OF RAMON REDLANDS, CA 92374-4562
ROAD OVERCROSSING PLACENTIA CA 92870 (851)232.8950
TRIM REMOVE AND HAUL BURNT PLANT (714)646-3697
HA23 SWPPP
08-RIV-10-58.9/156.4 IN RIVERSIDE AND SAN BERNARDINO AT MODERN ALLOYS INC BERGEVIN, MIKE $4,497,645 01/14/11 68%
08-478304 VARIOUS LOCATIONS 62 11172 WESTERN AVENUE 119 N. MAPLE ITE $4,448,344  02/04/11 g
STPH-000C-(322)E 9 N- - SUITES $0 10/03/12 1%

00-0C 3-(2E)

-0

HB1 SWPPP

UPGRADE METAL BEAM GUARDRAILING AND
STANTON CA 90680

(714)893-0551

A
CORONA, CA 92880
(951)232-3739
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-68.0/156.5 RIV 1-60 0.0/12, RIV RT-71 0.0/3.0  PAVE TECH INC RAMOS, MOISES $5,057,860 04/07/11 29%
22&3&8883_ 3300E SBD RT-60 16.6/30.5, SBD I-15 735 LAGUNA DRIVE 1110-A RESEARCH DRIVE $1,134-1§8 82;23;1% 230
(330) 13.8/186.2, SBD 1-215 21.8/33.2 REDLANDS, CA 92374-4562
-0 VARIOUS LOCATIONS INSTALL VEHICL CARLSBAD CA 92008 (951)232-6293
INSTALL VEHICLE DETECTION SYSTEMS (760)729-7592
HB4N WPCP
08-RIV-10-135.0/154.2  IN RIVERSIDE COUNTY NEAR BLYTHE AT  AUTOBAHN CONSTRUCTION INC $419,911 03/28/12 0%
08-0P6904 VARIOUS LOCATIONS P O BOX 11238 $0 04/19/12 0%
CLEAN AND TREAT EXISTING BRIDGE $0
SANTA ANA CA 927111238
(714)769-7025
HM3 wPCP
08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,526,134 06/13/11  100%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE ENGINEERING CONSTRUCTION INC 9225 STELLAR COURT $807,956 07/22/11 530
TO MISSION BOULEVARD OVERHEAD 1792 KAISER AVENUE SUITE B $0 04/06/12
RESURFACE BRIDGE DECK
IRVINE CA 92614 Eggiggézcgeiégsg
HM3 WPCP (949)292-6906
08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 40%
ﬁgégfgggg_(css)l COUNTIES AT VARIOUS LOCATIONS ENGINEERING, INC. 1110-A RESEARCH DRIVE $353,22§ ggjgg;ié 23%
o UPGRADE CONTROLLERS 929 OTTERBEIN AVENUE UNIT E REDLANDS, CA 92374-4562
LA PUENTE CA 91748 (951)232-6263
HBAN WPCP (626)810-1338
08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $666,995 07/14/11 0%
$0 04/01/15
TO TEMESCAL WASH. CLOVIS CA 93619 REDLANDS, CA 92374-4562
REPLACEMENT PLANTING, INSTALL -
(559)322-2041 (951)232-6478 PLANT EST
HA25 WPCP SATIS
08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,789,624 01/25/12 0%
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE ENGINEERING CONSTRUCTION INC 9225 STELLAR COURT #B $0 02/13/12 0%
NORTH OF RAINBOW VALLEY BOULEVARD 1792 KAISER AVENUE CORONA, CA 92883 $0 10717712
OVERCROSSING TO 0.7 MILE NOR (951)232-8614
REHABILITATE PAVEMENT REPLACE SLABs |RVINE CA 92614
HM1 WPCP (949)252-0441
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $844,561 08/24/11  100%
08-459004 MEADOW AT VARIOUS LOCATIONS FROM 1361 E GARTEN DRIVE 119 N. MAPLE SUITE A $834,196 09/13/11 96%
ACHS-P074-(052)E $0 04/20/12
THOMAS MOUNTAIN ROAD TO TOOL BOX CORONA, CA 92880-1793
P PO-74 0-(2E) SPRING ROAD PLACENTIA CA 92870 (651)232-8949 04/30/12
--O MODIFY HEADWALLS & EXTEND CULVERTS (714)646-3697
HB1 SWPPP
08-RIV-79-12.2/19.1 FR SAN DIEGO CO LINE TO 0.7 MI N/O  ANGUS ASPHALT INC $1,784,600 03/15/12 0%
08-0P7804 RTE 79/371 SEP NEAR AGUANGA & FR 0.1 P O BOX 711539 $0 04/16/12 0%
MI S/0 DOMENIGONI PKWY TO RTE 79/74 $0
SEP NEAR HOMELAND SANTEE CA 92072
REPLACE AC SURFACING, COLD PLANE g  (619)562-8201
HM1 wPCP
08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI , ESSI $6,006,475 01/11/11  100%
08-478604 0.3 MILE SOUTH OF AIRPORT BOULEVARD 6 ORCHARD SUITE 150 73-800 DINAH SHORE $5,714,018 02/08/11 95%
ACNH-P086-(072)E TO 0.4 MILE NORTH OF AIRPORT DRIVE #101 $0 04725712
Y BOULEVARD tgzg)zggEggogA 92630 PALM DESERT, CA 92211
CONSTRUCT NEW INTERCHANGE - -
LBl SwPPP (951)453-8943
08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM  CLEAN CUT LANDSCAPE BENSON, DAVID $697,865 07/20/11 94%
08-456624 0.4 MILE SOUTH TO 0.2 MILE NORTH OF 8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE $498,164 08/05/11 75%
ACST-P091-(131)E $0 05/06/15
PO-91 1-(1E GREEN RIVER ROAD 0OC CLOVIS CA 93619 REDLANDS, CA 92374-4562
- -(1B PLANTS AND MULCH WITH IRRIGATION (951)232-6478
-0 (559)322-2041
HE11 SWPPP
08-RIV-91-1.1/18_4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,597,524 06/02/11 95%
08-0M6504 LOCATIONS FROM PRADO ROAD OVERHEAD TO ENGINEERING CONSTRUCTION INC 9225 STELLAR COURT $460,025 08/05/11 26%
MONROE UNDERCROSS ING 1792 KAISER AVENUE SUITE B $0 03/31/12
BRIDGE DECK REHABILITATION
IRVINE CA 92614 ngi“g;7C252§883
HM3 WPCP (949)252-0441 (951)277-
08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $109,196,120 02/10/12 3%
08-448404 ADAMS STREET TO THE ROUTE 60/215 6 ORCHARD SUITE 150 119 N. MAPLE SUITE A $547,414  03/08/12 1%
CMLN-6208-(009)E $0 07/11/14
O SEPARATION LAKE FOREST CA 92630 & U
o CONSTRUCT HOV LANDS, WIDEN BRIDGES BARSTOW, CA 92880-1793
(949)470-0500 (951)232_6052
HB5 wPCP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 44%
08-0P6304 CCTVS COMMUNICATION BACKBONE 1266 N LA LOMA CIRCLE - $1,031,625 05/04/11 g
1110-A RESEARCH DRIVE 31%
ACNH-000C- (329)E UPGRADE TELEVISION CAMERA SYSTEMS REDLANDS. CA 92374-4562 $0 02/07/13
-0 ANAHEIM CA 92806 (951)830’6821
(714)630-2100
HB4N WPCP
08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,632,682 04/11/11 29%
08-449314 ON ROUTE 215 FROM 0.9KM NORTH OF 9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A $8,722,314 05/04/11 37%
ACNH-X065-(095)N EUCALYPTUS AVENUE UNDERCROSSING TO & u $0 03721714
LNii_OS 0-(7 0.5 KM WEST OF BOX SPRING i228§;§203i3092126 CORONA, CA 92880
- CONSTRUCT HOV IN EACH DIRECTION - _
HE11 SwPPP (951)232-8957
08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR $1,342,400 03/21/12 0%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 113 E ARROW HIGHWAY $0 04/13/12 0%
BOULEVARD TO DOWN STREET OVERHEAD. $0
REPLACE PLANTING, IRRIGATION, pump  SAN DIMAS CA 91773
(909)599-1612
HE11 WPCP
08-RIV-215-41.4/43 IN RIV COUNTY AT VARIOUS LOCATIONS  TRUESDELL CORPORATION OF ALAM, MAHFUAL $304,299 02/07/12 12%
08-0P7004 CLEAN AND TREAT BRIDGE DECKS. CALIFORNIA INC 2023 CHICAGO AVENUE $94-9§g ggjgi;ig 31%
1310 W 23RD STREET SUITE B-6
TEMPE AZ 85282 R;ZERi;EEiggg 92507
HM3 WPCP (602)437-1711 (951)276-
08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,825,415 04/01/11 80%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 559 W COVINA BLVD 1110-A RESEARCH DRIVE $2’503’O§é 8?;12;1% 66%
TO COLOMBIA AVENUE OVERCROSSING ON REDLANDS, CA 92374-4562
SAN DIMAS CA 91773
ROUTE 60 FROM 0.2 MILE (951)232-6478
REPLACE HIGHWAY PLANTING (909)394-4510
HE11 SWPPP
08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA SEPEHRI 2781 W. RAMSEY $317,6gg 83;8;;8; 100%
POINT 8 MCLAREN, SUITE #8 STREET, STE #7
UPGRADE INDIAN VISTA POINT BANNING CA 92220

HB71 WPCP

State of California Department of Transportation

IRVINE CA 92318

(951)538-9810
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-0-/50.9 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $685,000 02/01/12 37%
08-0R9204 COUNTIES AT VARIOUS LOCATIONS DUE TO INC. 1110-A RESEARCH DRIVE $48-9gg 8?;21;1% 7%
THEFT DIR"S ORDER EMERGENCY F.A. 207 N. LOS ANGELES AVE. #252 REDLANDS, CA 92374
REPAIR ELECTRICAL SYSTEMS DUE TO -
MOORPARK, CA 93021 (951)840-8234
THEFT
20.20
201130
- — - - L} k] ’ 0
08-SBD-2-.9/2_4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 oY
08-0C0204 WRIGHTWOOD FROM 0.2 MILE EAST OF ENGINEERING CONSTRUCTION INC 15367 TAMARACK ROAD $1,458,757 10/18/10 o%
ACHS-P002-(036)E RIVERA DRIVE TO 0.1 MILE WEST OF 1792 KAISER AVENUE VICTORVILLE. CA 92392 $0 10726712
PHPO-02 0-(6E) ’
0 SHEEP CREEK DRIVE IRVINE CA 92614 (951)232-7755 PLANT EST
CONSTRUCT LEFT TURN POCKET SATIS
HB1 SWPPP (949)252-0441
- - -6. . » ’ ’ 0
08-SBD-10-6.2/7.2 IN ONTARIO, ON EASTBOUND SAN GRIFFITH COMPANY YOGARAJAH, MANNY $785,000 02/01/12 44Y%
08-0R9304 BERNARDINO 10AT CUCAMONGA WASH 3050 E. BIRCH STREET 850 S. VIA LATA, $73-0;g gijgé;ig o%
BRIDGE #54-0438R DIR"S ORDER BREA. CA 92821 SUITE 100-A 04/18/12
EMERGENCY F.A. ’ COLTON, CA 92324 COMPLETED
REMOVE AND REPLACE CLOSURE POUR ON (951)830-6864
20.20 BRIDGE
201130
- - -O. . ’ ’ 0
08-SBD-10-9.1/36.9 IN SAN BERNARDINO COUNTY EAST OF J MC LOUGHLIN ENGINEERING CO SAOUD, NAHRO $796,897 02/03/12 34Y%
08-0P1604 ONTARIO AT VARIOUS LOCATIONS FROM INC 790 S. VIA LATA SUITE $406,792  02/22/12 51%
BRINM-0101-(258)E MILLIKEN AVENUE OVERCROSSING TO 10641 FULTON COURT 100 $0 07/05/12
7= 2-(8B) WILSON CREEK BRIDGE AND ON ROU COLTON, CA 92324
--0O TREAT DECKS WITH METHACRYLATE AND ~ RANCHO CUCAMONGA CA 91730 (951)232-3778
HA21 wPCP (909)944-1037
08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL $6,664,748 03/26/12 0%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION  ENGINEERING CONSTRUCTION INC $0  04/13/12 o%
WIDEN RAMPS, INSTALL RAMP METERING, 1792 KAISER AVENUE $0
IRVINE CA 92614
HBAN SWPPP (949)252-0441
08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,080,703 10/12/10 88%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF PROJ. MANAGER 9225 STELLAR COURT $7,954,3$g 3%;23;%2 79%

HB4N SWPPP

State of California Department of Transportation

ETIWANDA AVENUE OVERCROSSING TO 0.2
MILE WEST OF RIVERSIDE AV
CONSTRUCT LANES

195-1/2 WEST VALLEY BLVD.

BLOOMINGTON, CA 92376
(714)471-1694

SUITE B
CORONA, CA 92883
(951)232-7638
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-10-20.0/24_5 IN SAN BERNARDINO COUNTY IN COLTON  PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,977,623 06/24/11 98%
22;2?3?83_ 57yE FROM RIVERSIDE AVENUE OVERCROSSING TO SERVICES 790 S. VIA LATA SUITE $1,307,7gg 81;?8;1; 4%
c 0102 2 E7E)) 0.3 MILE EAST OF 10/215 SEPARATION. 4070 NELSON AVE SUITE A 100
- - GRIND PCC PAVEMENT RECONSTRUCT G R
-0 CONCORD CA 94520 Egglggézcg7gg324 SUSPENDED
HB1 WPCP (925)288-1566
08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC $2,434,009 02/08/12 0%
08-0P8404 IN MONTCLAIR AND ONTARIO FROM LOS 651 ENTERPRISE CT $0 03/06/12 0%
ANGELES COUNTY LINE TO MILLIKEN $0
AVENUE AND ON ROUTE 15 IN D LIVERMORE CA 94550
REPLACE PCC SLABS & MODIFY RWIS (925)245-1300
HM1 WPCP
08-SBD-15-3.8/12._8 IN SAN BERNARDINO COUNTY IN RANCHO  GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,335,000 02/16/12 0%
gg;azgigg_ 156Ye CUCAMONGA, FONTANA AND RIALTO FROM 9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE $1,520=1gg ggjgi;ig o0
(155) 7TH STREET UNDERCROSSING TO SIERRA 100
0‘() 1-(58) AVENUE UNDERCROSING igg85;520352092126 COLTON, CA 92324
- PAVEMENT REHABILITATION, SLAB - -
HAD2 - (909)289-2020
08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC $6,412,433 01/05/12 0%
08-0K1504 BARSTOW FROM 0.5 MILE NORTH OF ROUTE 735 LAGUNA DRIVE $0 02/03/12 0%
ACIM-0151-(229)1 15/58 SEPARATION TO EAST MAIN STREET $0
-0 UNDERCROSS ING CARLSBAD CA 92008
COLD PLANE AND OVERLAY (760)729-7592
HA22 WPCP
08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,867,443 06/16/11 84%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD CALIFORNIA INC ATTN: MARK LONG222 E. MAIN ST. STE $1’737’6§§ 8;;8;;1; 91%
UNDERCROSSING TO EAST BAKER 1310 W 23RD STREET 208
OVERCROSSING BARSTOW, CA 92311-2366
PLACE POLYESTER CONCRETE, PLANE TEMPE AZ 85282 (951)232-7839
HM3 WPCP (602)437-1711
08-SBD-15-107.7/154.6  IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,373,460 03/07/11 43%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 CALIFORNIA INC ATTN: JOSE 222 E. MAIN ST. SUITE $377,0§g 2?;3?;1; 16%
MILE WEST OF HALLORAN SUMMIT CASTILLO 207
OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311
RESURFACE DECKS -
HM3 SWPPP TEMPE AZ 85282 (951)232-7839

(602)319-5898
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Statement of Ongoing Contractsasof 04/20/12 05/02/12

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-15-111.6/124.2 IN SAN BERNARDINO COUNTY 18 MILES BUILDING CONSULTING ENGINEERS NGUYEN, KHOA N. $1,520,609 11/10/11 73%
?ﬁzgigggéose)z SOUTH OF BAKER AT AFTON ROAD INC 222 E. MAIN STREET $917,5ég ég;g%ji; 59%

o OVERCROSSING AT BASIN ROAD 14616 MCKENDREE AVENUE SUITE 208
- OVERCROSSING AND AT RASOR ROAD -

OVERCROS CHINO CA 91710 ngingé 22122311 2366

HA21 wPCP (213)400-8078 (951)232-

SEISMIC RETROFIT THREE BRIDGES

08-SBD-15-124.0/186.2  IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,914,181 06/06/11 99%
08-0P1204 FROM RASOR ROAD TO THE NEVADA STATE ATTN: JIM WITT 222 E. MAIN ST. STE $5,107,684 06/24/11 G4l
ACIN-X071-(062)E LINE AND ON ROUTE 40 FROM ONE MILE 4420 SOUTH DECATUR BLVD 207 $0 02723712
-0 EAST OF CRUCERO ROAD T BARSTOW, CA 92311

PAVEMENT REHABILITATION LAS VEGAS NV 89103 (951)232-7839
HM1 WPCP (702)251-5800
08-SBD-15-160.9/161.5  IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $905,655 01/25/11 90%
08-0A6414 MILES SOUTH OF CALIFORNIA/NEVADA 20331 LAKE FOREST DR., #C-13 222 E. MAIN ST. STE $846,499 02/04/11 93%
SARR- 015-(044)2 STATE LINE AT THE VALLEY WELLS SAFETY 208 $0 83;?2513
ST T s, o zsis e

- - CONSTRUCT DISPLAYS AND LANDSCAPING - -
HA26 WPCP (951)232-8611
08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, 1SSA $1,507,500 01/20/11 45%
08-0M7704 COUNTIES AT VARIOUS LOCATIONS TRASPORTATION SERVICES INC 1110-A RESEARCH DRIVE $1,425,900 03/28/11 94%
AC?;—OOOC—(327)E RETROFIT CHANGEABLE MESSAGE SIGNS 1266 NORTH LA LOMA CIRCLE REDLANDS, CA 92374-4562 $0  08/06/12
ANAHEIM CA 92806 (951)840-8234
HA13 WPCP (714)630-2100
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE 236 ORANGE SHOW RD $1,092,700 12/14/09 0%
ACST-X071-(054)E PLANTING AND IRRIGATION STE 109 $0 03/18/14
X0-71 0-(4E) BAKERSFIELD CA 93308
0O (661)859-1700 SAN BERNARDINO CA 92408 PLANT EST
HE13 WPCP (909)844-3312 SATIS
08-SBD-18-34.5/44.3 IN SAN BERNARDINO COUNTY NEAR BIG STERNDAHL ENTERPRISES INC TRAN, KEN $219,008 10/25/11 0%
08-0M7204 BEAR LAKE FROM GREEN VALLEY ROAD TO 11861 BRADFORD STREET 236 ORANGE SHOW RD $0 12/02/11 0%
Hsig—iglg—gggi)E ROUTE 38718 SEPARATION SUN VALLEY CA 91352 STE 109 %0 s
- - INSTALL CENTERLINE RUMBLE STRIP

O (818)834-8199 SAN BERNARDINO, CA 92408

HB1 WPCP

(909)844-3312
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-44.2/44_7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $36,219,834 12/03/08 0%
08-227004 OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD $35,036,357 12/19/08 0%
ACST-X071-(053)E $0 05/09/12
CBX0-71 0-(3ER)S JUNCTION WITH ROUTE 38 SAN MARCOS CA 92078 SUITE 109
X071- 055-0 REPLACE BRIDGE & REALIGN ROADWAY SAN BERNARDINO CA 92408 PLANT EST
HA21 SWPPP (951)232-7582 SATIS
08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,439,131 06/25/10  100%
08-0N1304 BIG BEAR LAKE FROM HOLCOMB VIEW P O BOX 4760 119 N. MAPLE STREET $2,553,286 07/12/10 ...
ACST-P018-(040)E $0 04/06/12
DRIVE TO MERIDIAN ROAD CORONA, CA 92882
PO-18 0-(0E) PLACE RUBBERIZED HOT MIX ASPHALT MODESTO CA 95352 (951)232-8949 PO onpLeTED
-0 (209)523-0734
HM1 wPCP
08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/0 SECURITY PAVING COMPANY INC  SHAHIDI, SHAINE $24,857,950 02/10/12 0%
08-0K2404 DESERT OASIS ROADSIDE REST AREA TO P O BOX 1489 222 E. MAIN ST., $0 03/06/12 0%
ACIM-0401-(078)2 1.0 MI E/O CRUCERO ROAD SUITE 208 $0 03/19/13
-0 COLD PLANE, OVERLAY AND MBGR SUN VALLEY CA 913531489 BARSTOW, CA 92311-2366
(818)767-8418 951)232-7839
HA22 WPCP (951)232-
08-SBD-40-120.0/154.4  IN SAN BERNARDINO COUNTY NEAR NEEDLES AMERICAN CIVIL CONSTRUCTORS  DAVIS, DARCY $1,155,952 12/23/11 45%
gg;ﬁﬁéigg—(056)E FROM WATER ROAD OVERCROSSING TO WEST COAST INC 1044 E. BROADWAY $1,082,1§g gé;égjig 93%
° 0-(55) MARINA ROAD UNDERCROSSING 3701 MALLARD DRIVE STREET
- - BRIDGE DECK JOINT SEAL AND PLACE
-0 BENICIA CA 94510 ngngié 22822363
HA21 WPCP (707)746-8028 (760)326-
08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS SHAHIDI, SHAINE $1,550,628 05/18/11 92%
08-0P1504 LOCATIONS FROM EAST OF 15/40 LEAVITT 222 E. MAIN STREET $1,634=3éé 82;82;1; 95%
SEPERATION TO 0.5 MILES EAST OF 13750 CATALINA STREET STE 208
GOFF"S ROAD BARSTOW, CA 92311-2366
CLEAN AND TREAT BRIDGE DECK SAN LEANDRO CA 94577 (951)232-7839 SUSPERDED
HM3 WPCP (510)621-9379
08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11  100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE $475,9g€ 82;32;1% 89%

HB4N WPCP

EXIT RAMP WIDENING
WOODLAND HILLS CA 91364

(818)206-4423

100
COLTON, CA 92324
(909)289-2020
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC 6690 LA CONTENTA ROAD $1,812-9;g 28;32;8; 100%
JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY CA 92284
RESURFACE EXISTING PAVEMENT -
RIVERSIDE CA 925092405 (951)538-5218
HM1 wPCP (951)684-5360
08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 87%
08-0P3604 TO 3.8 MI W/0O RTE 95/62 SEPARATION P O BOX 50085 790 S. VIA LATA SUITE $2,911,1;g gg;%i;i; 51%
COLD IN PLACE RECYCLING 100
WATSONVILLE CA 950775085 COLTON. CA 92324
(831)724-1011 951)232-3784 SSPEIDED
HM1 WPCP (951)232-
08-SBD-62-142.2/142.9  IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,094,657 02/15/11 29%
08-378704 AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620 790 S. VIA LATA STE $8,134,476 02/28/11 34y
- 0
STP-BRST-(PP0)6 INTERSECTION OF LPARKER DAM RoAD AT NORTH HIGHLANDS CA 100 $0 08/28/14
on. so8.CA20YD EARP TO THIRD STREE Cor6y39.1221 COLTON, CA 92524
- - BRIDGE TO BE REPLACED - -
HAD1 SWPPP (951)232-3922
08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%
08-0F1004 HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 1110-A RESEARCH DRIVE $401,557 02/15/11 0%
SARR-STPE-(PO7)E $0 09/25/14
STPE-PO 7-(OE) RIVER BRIDGE PERRIS CA 92572 REDLANDS, CA 92374-4562
- - HIGHWAY PLANTING AND IRRIGATION _
o (951)940-6069 (951)232-6497 PLANT EST
HB34 wPCP SATIS
08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO  JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRIVE $811,8;g éi;ég;g; 0%
210 REDLANDS CA 92374
SEMI VALLEY CA 93063 04/06/12
MITIGATION PLANTING (951)232-6497 PLANT EST
HE11 SWPPP UNSAT
08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,344,874 10/23/09 69%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE $62,281,9;§ éé;;gjgg 90%

HB5 SWPPP

215
CONSTRUCT BRIDGES

NORTH HIGHLANDS CA 95660

100A
COLTON CA 92324
(951)830-6864
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330  SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11  100%
08-0Q5104 FROM 0.5 MI N/O EAST FK CITY DR TO  CALIFORNIA DISTRICT INC. 236 ORANGE SHOW RD $5,144,062 01§21§11 510
E?E) -C ) 5.6 MI S/0 LIVE OAK DR 1995 AGUA MANSA ROAD SUITE 109 $0 83/33/15
RIVERSIDE, CA 92509-2405 o1 SEFIARDING: CA 92408 COMPLETED

2010 (909)844-
201130
08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE INALL AMERICAN ASPHALT $3,353,800 02/07/12 0%
08-0pP7304 UPLAND TO ARROWHEAD AVE OC IN SBD & P O BOX 2229 $0 02/29/12 0%

ON RTE 395 FR RTE 15 JCT IN HESPERIA $0

70 8 MI S/0 KERN CO CORONA CA 928782229

OVERLAY, REPLACE AC SURFACING, Fog  (951)736-7600
HM1 WPCP
08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $515,265 06/03/11 79%
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 2751 AVALON STREET 15367 TAMARACK ROAD $535-4;é 81;2;;%; 97%

AT BEECHERS CORNERS MAINTENANCE

RIVERSIDE CA 92509 VICTORVILLE, CA 92392 04/19/12

STATION 95192222741 (951)232-7793 COMPLETED

CONSTRUCT MATERIALS BEN STORAGE & (951)222-
HA12 WPCP

Totals: Authorized Final Amt: $487,139,828 Completed to Date: $180,285,759  Work ThisMonth: $0
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-1INY-190-25.5/112.8  IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $405,705 01/04/12  100%
09-348404 VALLEY NATIONAL PARK AT VARIOUS P O BOX 643 500 S. MAIN ST $395,2ég 81;1?;1% 100%
LOCATIONS FROM 1 MILE EAST OF ROUTE BISHOP. CA 93514
RIMFOREST CA 92378 ’ 04/17/12
136 TO 1.13 MILES EAST OF BA (760)872-0794 COMPLETED
CULVERT REPLACEMENT (909)337-5428
HM2 WPCP
09-INY-190-96.8/111.6  IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 5%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 4420 SO DECATUR BLVD 500 S MAIN ST $3,060 01/04/12 0%
$3,060 06/12/12 ’
CREEK FROM 3.6 MILES EAST OF NORTH BISHOP, CA 93514 ’
LAS VEGAS NV 89103 ’
HIGHWAY TO 0.1 MILE WEST OF B (760)872-0794
HOT MIX ASPHALT OVERLAY (702)251-5800
HM1 WPCP
09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THEL H ENGINEERING CO INC FUAD MODIRI $856,098 12/08/11 4%
09-342404 INDEPENDENCE MAINTENANCE ~STATION 708 N VALLEY STREET SUITE S $211,820 02/03/12 y
$211.820 09/05/12 2%
FACILITY 665 NORTH EDWARDS STREET ’
CONSTRUCT STORAGE BUNKERS SITE IMpr ANAHIEM CA 92801
(714)798-8035
HA12 SWPPP
09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC $4,270,551 09/28/11 0%
09-341304 FROM 5.9 MILES EAST OF SAGE HEN 1645 ESMERALDA AVE $0 10/18/11 0%
ACST-PP12-(005)3 MEADOWS ROAD TO 0.8 MILE EAST OF $0
-0 RIVER SPRINGS ROAD MINDEN NV 89423
COLD FOAM IN-PLACE RECYCLE (775)782-2006
HA22 WPCP
09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,217,571 04/28/11 0%
09-347404 0.1 MILE NORTH OF CROOKED CREEK P O BOX 50085 500 SOUTH MAIN ST $2,525 05/18/11 0%

ACNH-P395-(233)E
-0 DOME ROAD

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN BISHOP, CA 93514 $0 07/31/12

WATSONVILLE CA 950775085

(760)648-7906 SUSPENDED
PLACE ASPHALT RUBBER SEAL (831)724-1011
HM1 WPCP
09-MNO-395-23.6/27.1 IN MONO COUNTY NEAR MAMMOTH LAKES C C MYERS INC H. J. BLOMMER $1,859,350 11/23/10 98%
09-337704 FROM 0.4 MILE SOUTH OF MAMMOTH CREEK P O BOX 2948 $1,766,115 12/14/10 91%

NH-P395-(231) BRIDGE TO 0.6 MILE NORTH OF ROUTE $9,024  05/25/12

BHNH-P395-(231)E 395/203 SEPARATION

-0 REHABILITATE BRIDGE DECK
HA21 WPCP

RANCHO CORDOVA CA 957412948

(016)635-9370 (760)648-7906
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District 09

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TIM SHULTZ $3,277,951 05/13/11 25%
09-343204 395-65.1/69.6, 395-76.0/77.0, 182- P O BOX 50085 $5,000 06/01/11
ACNH-ACST-(026)E S 0/6.2) g?gHESUTgAMgégliTREET $0 06/30/12 0%
015-  0-(6E) C WATSONVILLE CA 950775085 ’

PLACE HOT MIX ASPHALT OVERLAY -

-0 (831)724-1011 (760)872-5211 SUSPENDED
HM1 wPCP

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,217,578 02/17/11 78%
09-342504 1.7 MILES NORTH OF EMIGRANT STREET TOP O BOX 50760 500 SOUTH MAIN STREET $1,154,764 03/01/11 91%
ACHS-P395-(234)E $0 06/15/12

P3-95 2-(4E BUCKEYE ROAD SPARKS NV 89435 BISHOP, CA 93514

- -(4B) WIDEN SHOULDERS

-0 (775)335-0420

HB1 SWPPP

09-MNO-395-84.4/106.3  IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING TIM SHULTZ $1,254,734 06/25/10 0%
09-342804 MILES SOUTH OF BURCHAM FLAT ROAD TO 8115 SECLUDED VALLEY DR. 500 SOUTH MAIN STREET $35,570 07/13/10 3%
ACHN-P395-(229)E $0 10/07/11

EASTSIDE LANE REDDING CA 96001 BISHOP CA 93514

-0 PLACE MODIFIED BINDER CHIP SEAL (760)872-0781

HM1 wPCP

Totals: Authorized Final Amt: $17,082,892 Completed to Date: $3,574,067  Work ThisMonth: $223,904




UNDERCROSSING TO BLACK RASCAL CANAL

SUITE 109

ig—99 5-(1E) BRIDGE LIVERMORE, CA. 94550-9297 VADERA.CA 93637
- REPLACE BRIDGE _
HA21 SWPPP (209)610-3932
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,341,578 12/21/10 12%
ﬁgégégégj-(141)E WEST OF ANGELS CAMP FROM 2.4 MILES P O BOX 4760 1110 KETTLEMAN LANE $33-8§g 8%;28;1% 3
EAST OF HUNT ROAD TO 1.4 MILES WEST SUITE 35
- O OF WEST BRANCH CHEROKEE MODESTO CA 95352 LODI, CA 95240 SUSPENDED
REALIGN AND WIDEN HIGHWAY WITH Rwa (209)523-0734 209’333 6972
HB1 SWPPP (209)333-
10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,360,550 06/27/11 18%
égﬁgsgggf(oze)E COUNTIES NEAR VALLEY SPRINGS FROM 550 GREENVILLE ROAD 1110 W KETTLEMAN LANE $2,§§§,g§g 2;;%?;1; 36%
o WIMER HOSPITAL ROAD TO SAVAGE WAY | IVERIORE CA 94550 LODI, CA-95240 ’
- PLACE HMA, AB AND WIDEN ROADWAY _
(925)606-2400 (209)333-6972
HA22 SWPPP
10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION $1,006,370 02/27/12 0%
10-0S1904 FROM 0.5 MILE NORTH OF MCCABE ROAD 3168 KNIGHTS BRIDGE ROAD $0 04/13/12 0%
IM00-5513-(840)8 OVERCROSSING TO 0.2 MILE NORTH OF $0
-0 WHITWORTH ROAD OVERCROSSING SAN JOSE CA 95132
REMODEL WEIGH STATION AND RAMPS (408)772-3979
WPCP
10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,005,798 02/10/10 50%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE POST OFFICE BOX 277085 STANLEY $873,392  03/10/10 g
$3.931 12/31/13  °0%
OVERCROSSING SACRAMENTO CA 95827 1110 WEST KETTLEMAN ’
HIGHWAY PLANTING AND IRRIGATION LANE, #35
(916)386-9487 LODI CA 95240
HE14 SWPPP
(209)333-6928
10-MER-99-13.9/14 .4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $21,950,178 01/19/12 0%
ig&ﬁ?;ggg-(sso)E MILE SOUTH OF ROUTE 99/140 SEPARATION 550 GREENVILLE ROAD 952 GOODWIN DRIVE 28 23;8?;12 o%
TO G STREET UNDER CROSSING AND ON RIPON CA 95366
-0 ROUTE 140 AT MAIN STR LIVERMORE CA 94550 209)483-5812
(925)606-2400 (209)
WIDEN UNDERCROSSING AND WIDEN RDWY
HA21 SWPPP
10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,335,854 10/08/09 70%
10-0K0204 FROM 0.1 KM NORTH OF V STREET 550 GREENVILLE RD. $12,234,983 10/22/09 9
SARR-P099-(521)E 3469 YEAGER DRIVE $144.005 01704713 >
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $683,198 11/09/11 36%
10-414824 FROM 0.7 MILE NORTH OF ATWATER SOLUTIONS STANLEY $291,855 11/22/11 A5%
$130,770 12/31/15 ?
OVERHEAD TO 0.7 MILE SOUTH OF ARENA 8380 ROVANA CIRCLE 1110 WEST KETTLEMAN ’
WAY LANE, #35
HIGHWAY PLANTING AND IRRIGATION SACRAMENTO CA 95828 LODI. CA 95240
HE14 SWPPP (916)388-0308 ’
(209)333-6928
10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION BLUM, ALFRED / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 3573 SOUTHERN PACIFIC AVE. STANLEY $274,883 04/06/10 0%
$1,040 12/31/13 ?
SULTANA DRIVE OVERCROSSING ATWATER CA 95301 1110 WEST KETTLEMAN ’
HIGHWAY PLANTING AND IRRIGATION
(209)358-56548 tggf’c§32524o PLANT EST
HB4C SWPPP SATIS
(209)333-6928
10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC.  BLUM, ALFRED / OSHITA, $622,471 08/19/08 93%
10-0L5804 MILE SOUTH OF SOUTH AVENUE 5400 WEST HIGHWAY 12 STANLEY $572,094 09§10§08 920
ACST-P099-(515)E OVERCROSSING TO 0.5 MILE NORTH OF 1110 WEST KETTLEMAN $4,719  12/31/12
PO-99 5-(5E) GRIFFITH ROAD OVERCROSSING LODI CA 95242 LANE, #35
-0 SupPp HIGHWAY PLANTING (209)369-6197 LODI CA 95240
(209)724-9096
10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC BRENT HAROLDSEN $20,706,125 10/11/10 23%
10-3A66U4 FROM MARTHELLA AVENUE TO 0.3 KM EAST 550 GREENVILLE ROAD 3469 YEAGER $8,119,062 10/26/10 39%
ACNH-P140-(031)E OF SANTA FE AVENUE $496,703 06/30/14
-- LIVERMORE CA 94550 DRIVE, SUITE 109
O REPLACE BRIDGE AND WIDEN ROADWAY MADERA,CA.93637
(925)606-2400 559)246-6410
SWPPP (559)246-
10-MER-152-21.5/21.8 IN MERCED COUNTY IN LOS BANOS FROM  AMERICAN PAVING COMPANY SUKHI DEOL $861,109 07/08/11 46%
10-0H7004 0.1 MILE WEST OF MILLER LANE TO P O BOX 4348 $636,110 08/01/11
HSNH-P152-(074)E 2374 INDUSTRIAL ROWE $117,226 06/21/12 75%
PLACE ROAD TURLOCK CA 95380
P1-52 0-(4E) FRESNO CA 93744
INSTALL TRAFFIC SIGNALS (209)656-6862
-0 (559)268-9886
HB1 WPCP
10-MPA-49-13.3/13.9 IN MARIPOSA COUNTY SOUTH OF THE CW FOX CONSTRUCTION INC HASSAN JAKHAR $989,103 01/05/12  100%
10-0Q6104 COMMUNITY OF MARIPOSA ON SR 49 AT THE 2701 SECRET LAKE TRAIL 3469 YEAGER DR SU 109 $13,848 01/31/12 1%
HSST-PP04-(915)1 INTERSECTION OF ASHWORTH ROAD MADERA CA 93637 $13,848  07/30/12
-0 COOL CA 95614

HB1 WPCP

WIDEN ROADWAY FOR LEFT TURN
(530)823-0591

(559)675-5278



State of California Department of Transportation Page 96

Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MPA-140-22_1/0 IN MARIPOSA COUNTY AT MARIPOSA 0.2  PETERSON-CHASE GENERAL PAWAN GARG $334,045 06/13/11 84%
10-0Q4404 MILES WEST OF SMITH ROAD NEAR ENGINEERING CONSTRUCTION INC §11 SAN JUAN AVE $282,4;§ 81;2;;1; 85%
MIDPINES 1.2 MILES EAST OF COLORADO 1792 KAISER AVENUE STOCKTON, CA 95203 04713712
ROAD (209)941-1995 COMPLETED
INSTALL CMS AND VEHICLE PULLOUT IRVINE CA 92614
HB4N WPCP (949)252-0441
10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT  MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,581,010 05/25/11 46%
10-0U6004 MIDDLE RIVER BRIDGE 2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, iggg,ggg gg;ig;i; 26%
PAINT BRIDGE SUITE 35 ’
SIGNAL HILL CA 90755 LoDI . CA 95240
(562)427-7720 209’470 8790
WPCP (209)470-
10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROMDE SILVA GATES CONSTRUCTION  WAZIRI ,MOHAMMAD $6,847,070 09/03/09 74%
égﬁgﬁgggi-(lss)E 0.8 KM WEST OF TRACY BOULEVARD P O BOX 2909 1110 W KETTLEMAN $4,§é2,2§$ 22;31;22 4%
BOULEVARD TO 1.6 KM EAST OF TRACY LANE, SUITE 35 ’
PO-04 1-(3E) DUBLIN CA 94568
o BOULEVARD (925)294-5669 LODI CA 95240
- CURVE IMPROVEMENT - -
LBl SwpPp (209)470-8790
10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,388,254 05/17/11 22%
10-0Us804 LOCATIONS FROM TOM PAINE SLOUGH TO 2554 MILLCREEK DRIVE $1,198,782 06/03/11 33%
5/12 SEPARATION $101,805  06/30/12
SACRAMENTO CA 95833
TREAT BRIDGE DECKS -
(916)649-4504 (209)941-1995
wPCP
10-S8J-5-25.3/30 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION HANSON, CHRIS $1,023,320 05/17/11 97%
10-0U9504 STOCKTON FROM ROUTE 5/4 SEPARATION TO SERVICES 611 SAN JUAN AVE. $296,7;g 8?;;g;i; 20%
MARCH LANE UNDERCROSSING 4070 NELSON AVE SUITE A STOCKTON, CA 95203
REPLACE PCC SLABS -
CONCORD CA 94520 (209)479-4053
WPCP (925)288-1566
10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC MARQUEZ, PAM $86,520,503 06/02/11 16%
10-0G4704 FROM 0.4 MILE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUITE 300 611 SAN JUAN AVE. $20,069,086 06/15/11 230
ACIM- 005-(633)E $3,256,067 06/26/15
UNDERCROSSING TO HAMMER LANE STOCKTON, CA 95203
-0 UNDERCROS ING WALNUT CREEK CA 94596 (2099487185

WIDEN BRIDGES AND FREEWAY LANES (925)627-1700

HE13 SWPPP
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $21,243,944 12/03/10 66%
10-0v1704 STOCKTON FROM HAMMER LANE 550 GREENVILLE RD 952 GOODWIN DR $19,854,362 12/20/10 90%
IM-0056-(332)0 $1,213,123 06/22/12 ?
UNDERCROSSING TO SACRAMENTO COUNTY RIPON CA 95366 i
6332- 47-(E) LIVERMORE CA 94550
LINE 92576062400 (209)599-8576
-0 HOT MIX ASPHALT OVERLAY (925)606-
HA22 WPCP
10-SJ-12-5.0/10.2 IN SACRAMENTO, SAN JOAQUIN, AND DE SILVA GATES CONTRUCTION $9,596,666 02/08/12 0%
10-0A8404 SOLANO COUNTIES ON ROUTES 5 AND 12 ATP O BOX 2909 $0 03/06/12 0%
ACNH-000C- (348)E VARIOUS LOCATIONS. $0
-0 PLACE HMA W/CLASS 2 AGGREGATE BASE ~ DUBLIN CA 94568
(925)829-9220
HB4N SWPPP
10-SJ-26-4.6/6 IN SAN JOAQUIN COUNTY NEAR STOCKTON GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $1,295,350 05/13/11  100%
10-0E9304 FROM 0.5 KM WEST OF PINASCO ROAD TO P O BOX 50085 611 SAN JUAN AVE $954,208 06/01/11 70%
HSST-P026-(024)E 0.5 KM EAST OF BEECHER ROAD $25,844 06/01/12
-0 . WATSONVILLE CA 950775085 STOCKTON, CA 95203
WIDEN, COLD PLANE AND OVERLAY _
(831)724-1011 (209)639-4453 OVER RUN
HB1 SWPPP
10-SJ-88-5.0/12.2 IN SAN JOAQUIN COUNTY NEAR WATERLOO GEORGE REED INC $2,870,460 11/22/11 0%
10-0P6004 FROM 0.1 MILE EAST OF COMSTOCK ROAD P O BOX 4760 $0 12/21/11 0%
ACST-PPO8-(805)7 TO 0.1 MILE WEST OF ROUTE 12 $0
-0 REPAIR AREAS AND APPLY HMA, SIGNALS MODESTO CA 95352
(209)523-0734
HA22 WPCP
10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING $25,573,619 03/27/12 0%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING INC $0 04/19/12 0%
TO 0.4 MILE SOUTH OF ARCH ROAD P O BOX 6227 $0
UNDERCROSSING
WIDEN EXISTING FREEWAY WITH HMA CONCORD CA 94524
HE13 SWPPP (925)687-6666
10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD CONSTRUCTION, INC STANLEY $383,635 02/17/09 0%
$1,450 12/31/12 ?
REPLACE HIGHWAY PLANTING 726 ALFRED NOBEL DR 1110 WEST KETTLEMAN ’
HERCULES, CA 94547 tggf’c§32524o PLANT EST
HB1 SWPPP (510)741-9226 SATIS

(209)333-6928
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-29.0/30.7 IN SAN JOAQUIN COUNTY IN LODI FROM MCK SERVICES INC RANBIR BHULLAR $2,107,777 11/17/11 3%
10-0v8704 0.5 MILE NORTH OF HARNEY LANE P O BOX 5697 611 SAN JUAN AVENUE $9,037 01/05/12 o%

NHPO-9955-(2E ) OVERCROSSING TO EAST PINE STREET STOCKTON CA 95203 $0 05/14/12

-0 OVERCROSS ING CONCORD CA 94524

(209)639-4306 SUSPENDED
PANEL REPLACEMENT, GRIND, OVERLAY (925)957-9200
HA22 wpcP
10-SJ-99-32.6/0 IN SAN JOAQUIN COUNTY NEAR LODI AT  AMERICAN CIVIL CONSTRUCTORS $284,940 04/05/12 0%
10-0v5604 WOODBRIDGE ROAD OVERCROSSING WEST COAST INC CACC $0 04/27/12 0%
HEAT STRAIGHTEN GIRDER 3701 MALLARD DRIVE $0
BENICIA CA 94510
wpCP (707)746-8025
10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION $663,607 11/30/11 0%
10-0S7904 WEST OF MODESTO FROM 0.7 MILE EAST OF P O BOX 6099 $0 12/21/11 0%
HSNH-P132-(048)E ROUTE 5/132 SEPARATION TO 0.2 MILE %0
-0 EAST OF KOSTER ROAD STOCKTON CA 95206
CONSTRUCT LEFT TURN CHANNELIZATION ~ (209)948-0302
HB1 wpcP
10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. BLUM, ALFRED / OSHITA, $739,658 04/05/10  42%
§2§8L§Sg4 (3284 TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE STANLEY $622,2gg 22;2?;12 89%
i HIGHWAY PLANTING AND IRRIGATION ’
A-205 -(328)4 CLOVIS, CA 93612 ii;g szg KETTLENAN
—0 (559)292-7760 LODI, CA 95240
HA25 SWPPP :
(209)333-6928
10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,712,066 10/12/10 24%
10-0Q2704 VARIOUS LOCATIONS INC 952 GOODWIN DR $5’§§8’§§§ ég;gg;ig 54%
CONSTRUCT ADDITIONAL LANES P O BOX 6227 RIPON CA 95366 ’
CONCORD CA 94524 (209)599-8576 SUSPENDED
SWPPP (925)687-6666
10-STA-33-1.6/12.6 IN STANISLAUS COUNTY AT AND NEAR TEICHERT CONSTRUCTION $1,784,776 04/03/12 0%
10-0vs804 CROWS LANDING FROM 0.1 MILE SOUTH OF P O BOX 1118 28 04/25/12 0%

JENSEN ROAD TO SPERRY AVENUE

RUBBERIZED HOT MIX ASPHALT OVERLAY  S'OCKTON CA 95206

(209)983-2300
WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,280,054 04/13/11 36%
ig&géggég-(544)5 VARIOUS LOCATIONS FROM 0.2 MILE SOUTHP O BOX 1118 952 GOODWIN DRIVE $2,490-4;g 82;22;1; 58%
OF TUOLUMNE BOULEVARD UNDERCROSSING RIPON CA 95366
-0 10 0.2 MILE NORTH OF STOCKTON CA 95201
: 209)983-2300 (209)599-5264
RECONSTRUCT RAMPS (209)983-
HA22 SWPPP
10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & BLUM, ALFRED / OSHITA, $489,644 02/09/10 56%
10-0L5904 OF MODESTO AND THE COMMUNITY OF CONSTRUCTION, INC. STANLEY $410,673  02/23/10 82%
SARR-P099-(522)E SALIDA AND VARIOUS LOCATIONS 726 ALFRED NOBEL DRIVE 1110 WEST KETTLEMAN $3,943 12/31/13
P0-99 5-(2F) HIGHWAY PLANTING LANE. #35
-0 HERCULES, CA 94547 LoD CA 95240
HA25 SWPPP (510)741-9226
(209)333-6928
10-STA-99-/24_7 IN STANISLAUS COUNTY IN AND NEAR MYERS AND SONS CONSTRUCTION LPRENEE SUTTI $75,961,116 02/13/12 0%
ig&ﬂ??ggg_(54g)E TURLOCK, CERES AND MODESTO FROM 2554 MILLCREEK DRIVE 952 GOODWIN DRIVE i;gg 22;8?;12 0%
MERCED COUNTY LINE TO SAN JOAQUIN RIPON, CA. 95366
-0 SACRAMENTO CA 95833
COUNTY LINE 916)649-4504 (209)607-8741
REHABILITATE CONCRETE PAVEMENT (916)649-
HA22 WPCP
10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 7207 MURRAY DRIVE $0 07/01/11 0%
INTERSECTION TO 0.1 MILE SOUTH OF $0
MACKEY RANCH ROAD STOCKTON CA 95210
CONSTRUCT ACCELERATION LANE (209)472-1607
HB4N SWPPP
10-TUO-108-4.0/6 IN TUOLUMNE COUNTY NEAR SONORA 0.3  TEICHERT/MCM A JOINT VENTURE BOB NIJJAR 611 SAN $22,914,260 12/16/11 4%
10-340424 MILE WEST OF PEACEFUL OAK ROAD TO VIAP O BOX 1118 JUAN AVE ST $326,730  01/24/12 1%
$95,870 06/30/14 ’
ESTE ROAD STOCKTON CA 95201 OCKTON CA 95203 ’
REALIGN HIGHWAY BY PAVINGWITH HMA
(209)983-2300 209)724-9057
HE11 SWPPP (209)724-
10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10  100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE $408,4§g 82;%3;12 95%
REPLACE BRIDGE RAIL STOCKTON CA 95203
SAN RAFAEL CA 94903
(209)470-8777 OVER RUN

HA21 WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TUO-108-58.8/58.8 IN TUOLUMNE COUNTY ON ROUTE 108 ONE C W FOX CONSTRUCTION INC $752,766 04/04/12 0%
10-052404 MILE EAST OF KENNEDY MEADOWS 2701 SECRET LAKE TRAIL $0 04/25/12 0%
CONSTRUCT SOLDIER PILE WALL $0

COOL CA 95614

(530)823-0591
HA42 WPCP

Totals: Authorized Final Amt: $360,476,991 Completed to Date: $83,645,749  Work ThisMonth: $6,122,136




SWPPP

CONSTRUCT FOUR LANE EXPRESSWAY

WATSONVILLE CA 95077
(831)724-1011

EL CENTRO, CA 92251
(760)355-8666
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD $1,163-1é3 i§§§%§21 o%
HIGHWAY PLANTING AND IRRIGATION
PALM DESERT CA 92211 §2§852530532492111
(760)328-8900 PLANT EST
HE14 SWPPP SATIS
HE14
11-1MP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA  FARMER, BRANDON $1,072,055 10/12/10 99%
11-264004 DEVIL"S CANYON BRIDGE NUMBER 2 AND AT 1310 W 23RD STREET 1463 BROADWAYY $994,881 11/02/10 924
ACIM-008 -(101) $0 06/08/12
MYER CREEK BRIDGE EL CAJON, CA 92021
-0 REHABILITATE BRIDGE TEMPE, AZ 85282 (858)688-1375
HA21 SWPPP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST.  BABICKY, ALAN $1,059,537 05/26/10 97%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 336-10A N. CENTRAL AVENUE 7177 OPPORTUNITY ROAD $1,ggg,igg ggjéijig 100%
AREAS GLENDALE CA 91203 SAN DIEGO,CA 92111 ’
INSTALL SEWAGE TREATMENT SYSTEM (858)688-1526
HA26 SWPPP
11-1MP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP  BABICKY, ALAN $746,242 06/24/11 41%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND BOULEVARD YUCAIPA, CA 92399- 7177 OPPORTUNITY RD $737,673 08/12/11 99%
WESTBOUND) 1722 SAN DIEGO, CA 92111 $15,352  02/26/13
UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526
HA26 WPCP YUCAIPA CA 92399
(909)721-0089
11-1MP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES  GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,242,743 12/14/11 40%
11-266104 FROM SAN DIEGO COUNTY LINE TO ROUTE 2095 US HIGHWAY 111 722 EAST BARIONI $120,900 01/05/12 1%
ACIM-0082-(103)E $120,900 07/12/12
98/8 SEPARATION BLVD.
-0 HMA PAVEMENT REHABILITATION EL CENTRO, CA 92243 IMPERIAL, CA 92251
(760)578-7239 8589688, 1566
HA22 WPCP (858)688-
11-1MP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON  GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,974,307 11/30/10 69%
11-167894 ROUTE 78 AND ON ROUTE 86 P O BOX 50085 $22,439,394 12/24/10 g
HPLU-6211-(094) 722 E. BARIONI BLVD $3,335,558 10/23/12 72%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-1MP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,723,998 05/23/11  100%
11-2M1804 WESTMORLAND FROM BRANDT ROAD TO LONE 12200 BLOOMFIELD AVE 711 E BARIONI BLVD $8,248,950 06/10/11 99%
ACNH-P086-(073)E $0 02/17/12
O TREE WASH BRIDGE SANTA FE SPRINGS CA 90670 IMPERIAL, CA 92251
o COLD PLANE AND APPLY SEAL COAT _
(562)929-1128 (760)355-8666 OVER RUN
HM1 WPCP
11-1MP-111-40.5/63 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC HERNANDEZ, DANIEL $3,861,235 12/06/11 43%
11-2M2704 MAIN STREET TO 2.4 MILES SOUTH OF 9500 BEVERLY ROAD 722 E. BARIONI BLVD. ii,igg,ggi géjgg;ig 58%
IMPERIAL COUNTY LINE PICO RIVERA CA 90660 IMPERIAL, CA 92251 ? ’
RUBBERIZED ASPHALT SEAL COAT -
(323)558-8000 (760)594-2008
HM1 wPCP
11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%
- 0
11-2M0204 LOCATIONS P O BOX 26429 9851 BUENA VISTA AVE $0 12/15/10 0%
STP-X073-(091)E CLEAN AND TREAT BRIDGE DECKS SANTEE, CA 92071 $0 07714711
-0 SAN DIEGO CA 92196 (858)688-1597
(619)840-8998
HA21 WPCP
11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $1,013,099 07/15/11 62%
11-2M02A4 LOCATIONS ENGINEERING CONSTRUCTION, INC.9851 BUENA VISTA AVE iigj,ggg ggjgg;i; 18%
CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE SANTEE, CA 92071 ;
IRVINE, CA 92614 (619)995-7335
wPCP (949)252-0441
11-SD-5-20.1/23.5 IN SAN DIEGO COUNTY AT VARIOUS PETERSON CHASE GENERAL AMTEY, SHRI $366,196 03/20/12 0%
11-291704 LOCATIONS ENGINEERING CONSTRUCTION INC 7177 OPPORTUNITY ROAD $0 04/02/12 0%
?g”s‘sgpi;é§93)E REPLACE OVERHEAD AND ROADSIDE SIGNS 1792 KAISER AVENUE SAN DIEGO, CA 92111 $0
-0 IRVINE CA 92614 (858)688-1575 SUSPENDED
HA22 WPCP (949)252-0441
11-SD-5-22.3/0 ON STATE HIGHWAY IN SAN DIEGO AT PETERSON CHASE GENERAL MONSALUD, LAWRENCE $821,023 12/22/11 32%
11-403304 CLAIREMONT DRIVE OVERCROSSING ENGINEERING CONSTRUCTION INC 2863 CARMEL VALLEY zgg-égg gé;ggjig 8%
CLEAN AND TREAT BRIDGE DECK 1792 KAISER AVENUE ROAD ’
IRVINE CA 92614 DEESMQEg i2222014
HM3 WPCP (949)252-0441 (858)688-
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,322,627 10/11/10 98%
ié;gﬁgggg—(615)E MISSION BAY DRIVE OVERCROSSING TO 1770 LA COSTA MEADOWS DRIVE 2863 CARMEL VALLEY $6,3g§,igi ééjgg;ig 100%
G 00-0516-(5E NOBEL DRIVE OVERCROSSING SAN MARCOS CA 92078 ROAD ,
- -(58) UPGRADE MEDIAN GUARD RAIL DEL MAR, CA 92014
-0 (760)916-9100 (858)685-1318
HB1 SWPPP
11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION TRAN, DUNG $4,316,662 04/08/10 92%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 3156-205 VISTA WAY 2863 CARMEL VALLEY $4,1§g,f$$ 82;82;12 99%
OVERCROSSING TO 0.1 MILE NORTH OF ROAD ’
CAMP PENDLETON UNDERCROSSING OCEANSIDE,CA 92056 DEL MAR CA 92014
INSTALL RAMP METERS AND HOV LANES -
HBAN SwPPP (858)688-1549
11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 39%
11-292404 ROUTE 5 AT MACKINNON AVENUE OVER 22622 LAMBERT STREET #304 7177 OPPORTUNITY ROAD $621,337 01/11/11 98%
ACIM-X073-(090)E $0 06/25/12
CROSSING AND IN SAN DIEGO ON ROUTE SAN DIEGO, CA 92111
-0 805 FROM 0.3 MILE TO 0.1 M LAKE FOREST CA 92630 858)467-4084
(949)454-1999 (858)
REPAIR SLOPE AND EROSION CONTROL
HA23 SWPPP
11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,485,034 02/01/11 44%
ié;é?éggg_(617) NORTH OF OCEANSIDE AT THE ALISO 8191 CENTER STREET 2863 CARMEL VALLEY $3§§§§’§2§ 82;31;1% 90%
CREEK SAFETY ROADSIDE REST AREA ROAD ;
IMG-0005-(617) LA MESA CA 91942 DEL MAR. CA 92014
-0 P — (619)698-7777 ’
REPLACE BUILDINGS -
HA2S SwPPP (858)688-1549
11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE  ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $753,456 08/05/11 34%
ié;a?éggi—(szo)E FROM 0.3 MILE SOUTH OF LAS PULGAS P O BOX 2229 2863 CARMEL VALLEY $;gg,g§g 82;2?;1% 97%
ROAD UNDERCROSSING TO LAS PULGAS ROAD ROAD ’
Y UNDERCROSSING ig§2§¢32A72§g78 DEL MAR, CA 92014
WIDENING NORTH BOUND OFFRAMP AND - -
HB4 SWPPP (858)688-1318
11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 0%
ié;ﬁ?éggg—(305)E LA MESA AT VARIOUS LOCATIONS FROM ENGINEERING CONSTRUCTION INC 7177 OPPORTUNITY ROAD $;gg,gig ggjig;ig 0%
MISSION CENTER RD OVERCROSSING TO 1792 KAISER AVENUE SAN DIEGO, CA 92111 ’
-0 SEVERIN DRIVE OVERCROSSIN IRVINE. CA 92614 (858)467-4086 PLANT EST
FREEWAY MAINTENANCE ACCESS PAVING ’ SATIS

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROMSIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,838,125 10/07/09  100%
ié;ﬁ?gggi—(SOZ)E THE SECOND STREET UNDERCROSSING TO  9685-200 EXCELENCIA 2863 CARMEL VALLEY $9,745-8§8 ég;gg;gi 100%
THE GREENFIELD DRIVE UNDERCROSSSING ROAD
-0 SAN DIEGO,CA 92126 DEL MAR CA 92014
WIDEN FREEWAY AND BRIDGE -
HBAN SwPPP (858)688-1318
11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY GRANITE CONSTRUCTION COMPANY TRAN, DUNG $10,513,235 05/17/11 71%
iéiﬁvéggi-(sog)E FROM HORSETHIEF CREEK UNDERCROSSING BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS $4,Zgi,g%g 82;;2;1; 47%
TO 0.3 MILE EAST OF CRESTWOOD ROAD  STE 200 SUITE 101 ’
-0 UNDERCROSS ING P O BOX 50085 CARLSBAD, CA 92008
PCC PAVEMENT GRINDING -
HM1 wPCP WATSONVILLE CA 950775085 (858)688-1549
(831)724-1011
11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING INC RAMIREZ JR, DANIEL $1,959,711 01/12/10 0%
ié;ﬁfgggi—(303)E AT BUCKMAN SPRINGS REST AREA 1463 BROADWAY $1,944,ogg ggjégjig 0%
00-81 3-(3E RESTORE SAFETY ROADSIDE REST EL CAJON, CA 92021
h -GH (760)594-2011 PLANT EST
-0 SATIS
HA26 SWPPP
11-SD-15-.5/M4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY ALSHEIKH, JASON $5,202,557 02/03/12 0%
11-265304 0.1 MILE NORTH OF MAIN ST 440 S. MELROSE DRIVE, STE. 20 817 SWEETWATER ROAD $9,710  02/29/12 o%
NHO1-5017-CE ) UNDERCROSSING TO 0.4 MILE SOUTH OF $9,710 06/18/12
o . VISTA. CA 92081 SPRING VALLEY, CA 91977
O LANDIS STREET PEDESTRIAN OVERCR ’ (858)688-1473

PLACE RHMA & INSTALL MBGR (760)806-7970

HA22 wPCP

11-SD-15-3.2/M4 .1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,685,033 09/10/07  100%

11-070404 ROUTE 15 AND ON ROUTE 805 1526 BROOKHOLLOW DRIVE #76 7177 OPPORTUNITY ROAD $4,619,538 10/25/07  ,.q,

ACIM-X073-(083) PLANTING AND IRRIGATION SAN DIEGO.CA 92111 $0 04/11/12

--0 SANTA ANA CA 92705 B58Y467- 4084 04/11/12
(714)641-4730 (858)467- COMPLETED

HA25 SwPPP

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,676,810 11/23/10 0%

11-291904 LOCATIONS INCORPORATED 7177 OPPORTUNITY ROAD $1,733,292 12;14;10 0%

Aci;‘§g7g'gg§§)E CONCRETE SLOPE PAVING AND PLANTING 11585 SORRENTO VALLEY RD 104 SAN DIEGO, CA 92111 $5,992  08/30/12

-0 SAN DIEGO CA 92121 (858)467-4086 PLANT EST

HA23 SWPPP (858)481-5222 SATIS
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P 0 BOX 1161 $0  03/01/98 o%
ER- -C ) $0
-0 SPRING VALLEY CA 91979
HA23
11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON  COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $74,763,709 07/25/08 87%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK $73é22§,ggg 28;22;22 98%
CONSTRUCT MANAGED LANES DRIVE N. ;
SAN DIEGO CA 92117
SAN DIEGO CA 92128
HBAC SwPPP (858)688-1435
11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE MERCADO, VICTOR $2,428,841 11/16/11 22%
11-270974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 8406 N ARMSTRONG AVE 13220 EVENING CREEK :igi’g?g ig;ég;i; 290
OVERCROSSING TO 0.2 MILE NORTH OF RD STE 112 ’
POMERADO ROAD OVERCROSSI i;gg;ingzgiilg SAN DIEGO, CA 92128
PLANTING, EROSION CONTROL AND - _
HB32 SwPPP (858)688-1544
11-SD-15-15_0/M16.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $20,292,386 04/04/12 0%
11-270954 CARROLL CANYON ROAD OVERCROSSING TO P O BOX 50085 $0 04/27/12 0%
0.5 MILE NORTH OF MIRA MESA BOULEVARD $0
UNDERCROSS ING WATSONVILLE CA 950775085
CONSTRUCT DAR AND TRANSIT STATION (831)724-1011
HBAC SWPPP
11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. MERCADO, VICTOR $2,328,161 10/11/11 23%
11-270994 MILES NORTH OF MIRA MESA BOULEVARD 33801 WASHINGTON STREET 304 ENTERPRISE SUITE :ggi,iig ig;gi;i; 12%
BLVD UNDERCROSSING TO ROUTE 56/15 B ’
SEPARATION AND ON ROUTE 56 A ¥QEEQEEZE§422 92596 ESCONDIDO, CA 92029
INSTALL AUTOMATIC IRRIGATION SYSTEM - _
HB32 SWPPP (858)688-1544
11-SD-15-18_8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,581,596 05/12/08 0%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DINAH SHORE DRIVE 13560 EVENING CREEK $2,350,207 06/10/08 0%
Hpgg_iilé_gzgi)’\l 15/56 SEPARATION TO CAMINO DEL NORTE PALM DESERT CA 92211 DRIVE NORTH (NORTH $0 10/15/12
0 UC AND ON RTE 56 FROM O TRLR) PLANT EST
HIGHWAY PLANTING AND IRRIGATION SAN DIEGO CA 92128 SATIS

HA25 SWPPP
(858)688-1542
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,283,194 02/19/09 0%
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 41120-G ELM STREET 13560 EVENING CREEK $1,225,407  03/20/09 o%
HPLU-6211-(080) KM NORTH OF RANCHO BERNARDO ROAD JURRIETA CA 92562 DRIVE $0 05/17/13
Y UNDERCROSSING SAN DIEGO,CA 92128 PLANT EST
INSTALL PLANTING AND WATER SYSTEM -
HBAC SwPPP (858)688-1542 SATIS
11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC SAGGESE, CARMINE $1,025,574 11/24/10 0%
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAMARACK LANE 304 ENTERPRISE STREET $776,992 01/11/11 0%
Hptg‘621l‘(°98) UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92020 SUITE B $0  10/30/14
- INSTALL HIGHWAY PLANTING SYSTEMS
(760)735-8700 EzggNgézoisjg 92129 PLANT EST
HB4C SWPPP (858)688- SATIS
11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $50,534,650 11/20/08 0%
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENING CREEK $48,880,669 12/10/08 o%
ﬁﬁég_giso_(igS)N 0.1 KM S OF HIGHLAND ROAD OC TO 0.2 SAN MARCOS CA 92078 DRIVE NORTH so00.426  orAs
o @N) KM N OF NINTH AVENUE UC SAN DIEGO,CA 92128 PLANT EST
o CONSTRUCT MANAGED LANES - NORTH -
HBAC SWPPP (858)688-1430 SATIS
11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP SAGGESE, CARMINE $1,168,340 06/27/11 36%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRISE STREET $73,082 07/28/11 -
$73,082 11/09/15
CLARENCE LANE UNDERCROSSING PERRIS CA 92572 ESCONDIDO, CA 92029
HWY PLANTING & AUTO IRRIGATION SYS -
(951)940-6069 (858)688-1542
HB32 SWPPP
11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP JAVED, FARIDUN $50,928,735 07/21/08 0%
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 27422 PORTOLA PARKWAY 304-B ENTERPRISE $50,279,440 08/06/08 o%
CIM-015 -(202)3 $0 06/27/12
CMLN-6211-(053 15/78 SEPARATION FOOTHILL RANCH CA 92610 STREET
0 ( ) CONSTRUCT MANAGED LANES ESCONDIDO,CA 92029 PLANT EST
HBAC SWPPP (760)735-5087 SATIS
11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 61%
11-270704 ROUTE 52 FROM .4 MILE WEST OF MISSION 3231 S MAIN STREET $705,528 06/10/11 9
STPL-N621-(110)2 7177 OPPORTUNITY ROAD $106.243 09/16/15 S

HB32 SWPPP

GORGE ROAD UC TO FORESTER CREEK
BRIDGE AND ON ROUTE 125 FRO
PLANTING AND EROSION WORK

SANTA ANA CA 92707
(714)751-8792

SAN DIEGO, CA 92111
(858)467-4086
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-15.5/17.3 IN SAN DIEGO COUNTY IN SANTEE FROM  GRIFFITH COMPANY HURTZIG, JOHN $2,025,864 05/20/11 72%
11-2T0114 FORESTER CREEK BRIDGE TO MAGNOLIA 12200 BLOOMFIELD AVENUE 7177 APPORTUNITY ROAD $924,969 06/10/11 47%
STPL-6211-(101)N $305,990 08/07/15
AVENUE UNDERCROSSING SAN DIEGO, CA 92111
621-1 10-Q) SANTA FE SPRINGS CA 90670
PLANTING, IRRIGATION, EROSION CONTROL (858)467-4086
-0 (562)929-1128
HB32 SWPPP
11-SD-52-17.3/17.5 IN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC HURTZIG, JOHN $1,037,867 04/08/11 0%
11-270014 EROSION CONTROL WORK 3231 S MAIN STREET $867,059 05/12/11
STPL-6211-(103)N gi;7D?EzgRng'gzliiAD $18.105 04/22/15 0%
621-1 10-Q SANTA ANA CA 92707 B58Y467 4086
-0 (714)751-8792 (858)467- PLANT EST
HB32 SWPPP SATIS
11-SD-54-5.3/6.4 IN SD CNTY NEAR SD ON RTE 54 FROM HAZARD CONSTRUCTION COMPANY $994,783 03/12/12 0%
11-298404 0.3M E OF BRIARWOOD RD OC TO 0.4 M E P O BOX 229000 $0 03/28/12 0%
HSST-P054-(008)E OF SWEETWATER RD UC AND ON RTE 125 $0
PO-54 0-(8E) FROM 0.5M W OF ELKELTON SAN DIEGO CA 921929000
--O INSTALL CONCRETE MEDIAN BARRIER (858)587-3600
HB1 SWPPP
11-SD-56-3.5/3.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,340,720 10/14/11 41%
11-2E0064 0.2 MILE SOUTHEAST OF CAMINO SANTA FEP O BOX 429 7177 OPPORTUNITY ROAD $362,113 11/15/11 320
$167,003 09/11/14
OVERCROSSING PERRIS CA 92572 SAN DIEGO, CA 92110
MITIGATION PLANTING AND IRRIGATION -
(951)940-6069 (858)467-4086
HA22 SWPPP
11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $470,825 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE P O BOX 429 7177 OPPORTUNITY RD $4g§,ggg 8;;??;12 0%
WEST OF ROUTE 56/15 SEPARATION PERIS CA 92572 SAN DIEGO CA 92111 ’
RECYCLED WATER CONVERSION (858)467-4086 PLANT EST
HA25 WPCP SATIS
11-SD-75-9.3/10.1 IN SAN DIEGO COUNTY IN SAN DIEGO AND DESERT CONCEPTS CONSTRUCTION BAGUBE, JUN $765,800 01/25/12 23%
é%ﬁs?g;ég_(375) IMPERIAL BEACH FROM SATURN BOULEVARD INC 9851 BUENA VISTA ROAD iggg,ig; ggjgg;ig 34%
o TO 13TH STREET 77-770 COUNTRY CLUB DR STE D SANTEE, CA 92071 ;
- REPAIR/UPGRADE SIDEWALKS _
PALM DESERT CA 92211 (858)688-1438
HB71 wPCP (760)200-9007
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11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,171,070 01/05/12 37%
11-262004 BEACH AND CORONADO FROM RAINBOW 440 S. MELROSE DR, STE. 200 9851 BUENA VISTA ROAD $1,186,693 02/13/12 55%
STPP-0750-(39E) DRIVE TO THE NAVAL AMPHIBIOUS BASE SANTEE, CA 92071 $959,416  07/17/12
-0 GATE 4 VISTA, CA 92081
76017320925 (858)688-1438
PAVEMENT REHABILITATION WITH RHMA (760)732-
HA22 WPCP
11-SD-75-20.5/21.9 IN SAN DIEGO COUNTY IN CORONADO AND TRUESDELL CORPORATION OF BAGUBE, JUN $446,239 09/23/11 23%
11-403404 SAN DIEGO FROM SAN DIEGO- CORONADO  CALIFORNIA INC 9851 BUENA VISTA RD $96,700 10/18/11 220
BAY BRIDGE TO 0.4 MILE SOUTH OF 1310 W 23RD STREET SANTEE, CA 92071 $13,995 07/12/12
ROUTE 75/5 SEPARATION (858)688-1438
CLEAN AND TREAT BRIDGE DECK TEMPE AZ 85282
HM3 wPCP (602)437-1711
11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $64,279,190 12/23/09 75%
11-080104 OCEANSIDE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VISTA WAY $50,780,763 01/19/10 78%
ARRA-P076-(024)E $1,767,003 12/20/13
PO-76 O-(4E DRIVE TO 1.0 KM EAST OF  SOUTH SAN MARCOS CA 92076 VISTA CA 92084
(4E) MISSION ROAD (760)639-4430
--O CONSTRUCT FOUR LANE HIGHWAY
HE14 SWPPP
11-SD-76-19.5/40.7 NEAR PALA MESA VILLAGE AT VARIOUS PETIL CONSTRUTION & LE VINE, GARY $428,488 05/05/11  100%
11-281014 LOCATIONS FROM EAST OF RICE CANYON  ENGINEERIN2827 HOOVER AVENUE 3485 EAST VISTA WAY $404,475 06/27/11 95%
HSST-PPO7-(602)6 ROAD TO LA JOLLA ROAD. INSTALL STE E&F NATIONAL CITY, CA VISTA, CA 92084 $0 82;32;1%
-0 CENTERLINE RUMBLE STRIPS UPGRA 91950 (760)639-4430 OVER RUN
INSTALL RUMBLE STRIP 1755 BRISTOL CT
HB1 wPCP
BONITA CA 919024005
(619)962-8389
11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,977,667 12/28/10 42%
11-273404 MILE WEST TO 0.3 MILE EAST OF PALA 9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY $1,953,908 01/13/11 65%
ACST-ACBR-(STP)P $68,949 10/24/12
P-ACBR-(STP)P CREEK BRIDGE SAN DIEGO CA 92126 ROAD
BRIDGE REPLACEMENT DEL MAR, CA 92014
-0 (858)536-3100 (858)688-1318
HA21 SWPPP
11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $472,240 10/27/11 22%
11-297804 $240,856 11/17/11
MILES WEST OF PAUMA ROAD TO 0.1 MILE 440 SOUTH MELROSE DR. 200 5825 AVENIDA ENCINAS, 50%
HSST-PPO7-(602)7 EAST OF PAUMA RESEVATION ROAD VISTA. CA 2018 STE. 101 $199,751 07/31/12
-0 INSTALL TRAFFIC SIGNAL & WIDENING ’ CARLSBAD, CA 92008 SUSPENDED

HB1 WPCP

(760)732-0918

(858)688-1318
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-3.5/5.8 IN SAN DIEGO COUNTY IN OCEANSIDE AND HAZARD CONSTRUCTION LEVINE, GARY $2,761,852 09/28/11 29%
ﬁﬁ:§3§§94112 c VISTA FROM 0.2 MILE EAST OF COLLEGE P O BOX 229000 3485 EAST VISTA WAY iiﬁ?’éi? ig;ég;i; 15%
112) BLVD UNDERCROSSING TO 0.1_ MILE WEST VISTA, CA 92084 ;
-0 OF MELROSE DRIVE UN SAN DIEGO CA 921929000 (760)639-4430
INSTALL OUTER SEPARATION BARRIER (858)587-3600
HB1 SWPPP
11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,415,541 01/17/12 8%
11-259804 SAN MARCOS FROM 0.2 MILE WEST TO 0.2 1770 LA COSTA MEADOWS DRIVE 304 ENTERPRISE STREET $1,602,599 02/13/12 17%
6211-107E-C ) MILE EAST OF NORDAHL ROAD SUITE B $1,311,728 09/21/12
Y OVERCROSSING. i¢20¥352021gg 92078 ESCONDIDO, CA 92029
REPLACE NORDAHL BRIDGE AND WIDEN - -
HE13 SwPPP (760)735-5089
11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,416,085 05/05/11 39%
11-293104 ESCONDIDO FROM NORDAHL ROAD SAN DIEGO AREA OFFICE 440 13220 EVENING CREEK $2§f§$’?§§ 82;32;1; 97%
OVERCROSSING TO ROUTE 15/78 SOUTH MELROSE DR ST 200 VISTA,SUITE 112 ’
SEPARATION. CA 92081 SAN DIEGO, CA 92128
EXTEND CONNECTOR RAMP P O BOX 50085 -
HBAN SWPPP (858)688-1544
WATSONVILLE CA 950775085
(760)732-0915
11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,224,136 12/06/11 77%
ﬁéé?ﬁgggg_(731)1 DIEGO FROM BEAR VALLEY PARKWAY TO INCORPORATED 3485 EAST VISTA WAY $1,ég§,fgi 8;52?513 93%
o ROUTE 67 11585 SORRENTO VALLEY RD 104 V|STA, CA 92084 ’
o INSTALL RUMBLE STRIPS, REPLACE MBGR _
SAN DIEGO CA 92121 (760)639-4430
HB1 WPCP (858)481-5222
11-SD-79-45.6/52.8 IN SAN DIEGO COUNTY ABOUT 10MILES HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $504,362 01/11/12 60%
é%§f9870f( ) NORTH OF WARNER SPRINGS FROM 0.2 MILE 6465 MARINDUSTRY PLACE 5825 AVENIDA ENCINAS 2318’383 8?;8?;1% 53%
SOUTH OF CHIHUAHUA VALLEY ROAD TO 0.2 SUITE 101 ’
-0 MILE SOUTH OF RIVERS i228§;§$03230921gl CARLSBAD, CA 92008
WIDENING AND RUMBLE STRIPS - -
HB1 WPCP (858)688-1318
11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,078,261 06/27/11 35%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO  INCORPORATED 817 SWEETWATER ROAD $1§fi§’§§§ 8;5;?51% 94%
0.3 MILE NORTH OF JAMACHA ROAD 11585 SORRENTO VALLEY RD #104 SPRING VALLEY, CA 91917 ;
UNDERCROSSING. (858)688-1473

WIDEN JAMACHA SOUTHBOUND OFF RAMP SAN DIEGO CA 92121
HB4 WPCP (858)481-5222
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%
11-265004 0.1 MILE SOUTH OF RICHMOND STREET  73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD $970,868 11/24/09 o%
ACST-P163-(026)E $0 12/17/13

OVERCROSSING TO 0.2 MILE NORTH OF SAN DIEGO CA 92111

P1-63 0-(6E) PALM DESERT CA 92211

6TH AVE UNDERCROSSING. 260)328-8900 (858)467-4084 PLANT EST
-0 INSTALL HIGHWAY PLANTING (760)328- SATIS
TEA2 SWPPP
11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA  MARINA LANDSCAPE INC ARINDUQUE, RAY $549,634 06/24/11 55%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 1900 S LEWIS STREET 7177 OPPORTUNITY ROAD $3é3’$1§ 28;%3;1% 60%

SOUTH OF BONITA ROAD UNDERCROSSING TO SAN DIEGO, CA 92111 ’

ANAHEIM CA 92805

SWEETWATER ROAD UNDERCRO (858)467-4084

LANDSCAPE AND INSTALL IRRIGATION (714)939-6600
HB4N WPCP
11-SD-805-9.4/13.8 IN SAN DIEGO COUNTY,IN SAN DIEGO AND GRANITE CONSTRUCTION COMPANY $14,246,086 03/27/12 0%

11-271804 NATIONAL CITY, FROM 0.6 MILE NORTH OF P O BOX 50085 $0 04/19/12 0%
ROUTE 805/54 SEPARATION TO 0.2 MILE $0
NORTH OF FEDERAL BL WATSONVILLE CA 950775085
CONSTRUCT HOV LANES (831)724-1011
HB5 SWPPP
11-SD-805-20.4/28.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION TRAN, DUNG $5,620,554 06/23/11 38%
11-2M1704 0.2 MILE SOUTH OF ROUTE 163/805 6465 MARINDUSTRY DRIVE 5825 AVENIDA ENCINAS $4,215,4§S gg;ég;i; 75%
SEPARATION TO 0.4 MILE SOUTH OF ROUTE SUITE 101
SAN DIEGO CA 921929000
5/805 SEPARTION 858)587-3600 CARLSBAD, CA 92008
L WPCP PAVEMENT REHABILITATION-PCC GRIND (858)587- (858)688-1549

11-SD-805-24.7/24.7
11-288904

HA23 WPCP

11-SD-805-25.2/26.3
11-089754

HE13 SWPPP

IN SAN DIEGO COUNTY IN SAN DIEGO AT DREAMBUILDER
0.3 MILE NORTH OF GOVERNOR DRIVE 1361 E GARTEN DRIVE
UNDERCROSSING

ABANDON EXISTING CULVERT PLACENTIA CA 92870

(714)646-3697

IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST
0.2 KM SOUTH OF NOBEL DRIVE CALIFORNIA DISTRICT INC
OVERCROSSING TO 0.1 KM NORTH OF 1995 AGUA MANSA ROAD
EASTGATE MALL OVERCROSSING

INTERCHANGE IMPROVEMENTS & ROAD RIVERSIDE CA 925092405

(951)684-5360

TRAN, DUNG
5825 AVENIDA
ENCINAS,SUITE 101
CARLSBAD, CA 92008
(858)688-1549

AKHONDZADEH, RAHIM
2863 CARMEL VALLEY
ROAD

DEL MAR, CA 92014
(858)688-1318

$466,061
$437,463
$1,759

$12,866,658
$11,391,319
$731,590

01725711
02/710/11
01717713

11/29/10
12/716/10
05/07/12

42%
97%

45%
87%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $48,936,216 01/28/11 35%
11-2T0404 25,438,529 02/08/11
ARRALB05 (610N ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY $$2 438,529 01§29§14 5%
SOLEDAD CANYON BRIDGE AND OVERHEAD TO ROAD 902,
iz;)_S 6-(0N) 0.6 KM NORTH OF ROUTE 5/8 igg5§Q!Znggog4583 DEL MAR, CA 92014
- CONSTRUCT HOV LANES - -
HBS SwPPP (858)720-2112
11-SD-905-5.2/6.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON FLATIRON CONSTRUCTION CORP HSU, PAUL $13,254,642 03/07/11 31%
ééﬁg?iggg-(ozo)N RTE 905 FR 0.1 KM E TO 1.5 KM E OF 1770 LA COSTA MEADOW DR SAN 8863 AIRWAY ROAD $12é%§g,ggg gg;ig;i; 91%
RTE 905/805 SEP AND ON RTE 805 FR 0.2 MARCOS, CA 92078 SAN DIEGO, CA 92154 ;
-0 KM N OF RTE 905/805 S (858)688-1497
CONSTRUCT NEW FREEWAY (PHASE 2)
HE14 SWPPP
(760)916-9100
11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $61,261,465 05/08/09 83%
11-288804 1.2 KM EAST OF ROUTE 805/905 1770 LA COSTA MEADOWS DRIVE 8863 AIRWAY ROAD $48,532,628 05/20/09 79%
SARR-A905-(019) $2,933,238 10/29/13
SEPARATION TO 0.8 KM EAST OF SAN DIEGO,CA 92154
A-A905-(019)N BRITANNIA OVERCROSSING SAN MARCOS CA 92078 (619)685-1477
--O CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
Totals: Authorized Final Amt: $579,754,748 Completed to Date: $422,834,108  Work ThisMonth: $19,676,086
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL RAVANIPOUR , MOHAMMAD $233,848 09/28/10 99%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE ENGINEERING CONSTRUCTION, INC.6521 MARINE WAY, $245,787  10/18/10 99%
BUILD SOLDIER PILE RETAINING WALLS 1792 KAISER AVENUE TRAILER #1 $0 gjjggjig
IRVINE, CA 92614 |§Z;Ng;gcg4g§618 COMPLETED
HA23 WPCP (949)279-
12-0RA-1-12.2/14.1 OC. IN NEWPORT BEACH FROM SCHOOL ALL AMERICAN ASPHALT HAMIDI, FRED $842,345 03/06/12 0%
12-0M0204 STATE PARK TO NEWPORT COAST DR. P O BOX 2229 3251 1/4 UNIVERSITY $0 04/03/12 o%
RHMA-TYPE G OVERLAY. DR. $0 06/20/12
CORONA CA 928782229 IRVINE. CA. 92612
(951)736-7600 (949)2;9—8486
HM1 WPCP
12-0RA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 67%
12-0L2604 FROM 0.1 MILE NORTH OF BAYSIDE DRIVE SERVICES INC 6533 MARINE WAY $15,210 07/14/11 -
ACST-P001-(557)E TO 0.1 MILE SOUTH OF PROMONTORY P 0 BOX 7745 IRVINE, CA 92618 $15,210 06/04/12
o e DRIVE. RIVERSIDE CA 925137745 (949)279-8801
--O MODIFY SIGNALS AND LIGHTING AND
HB4N WPCP (951)710-1000
12-0RA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH  ALL AMERICAN ASPHALT HAMIDI, FRED $1,134,057 03/14/12 0%
12-0L6404 BLVD TO GOLDEN WEST AVE. P 0 BOX 2229 3251 1/4 UNIVERSITY $0 04/13/12 o%
RHMA-TYPE G OVERLAY DR. $0 12728712
CORONA CA 92878 IRVINE, CA 92612
(951)736-7600 (949)2;9—8486
HM1 WPCP
12-0RA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING $1,228,329 11/30/11 0%
12-0H2324 INSTALL CHANGEABLE MS AND MBGR COMPANY $0 12/21/11 0%
HSST-X059-(053)E 135 S STATE COLLEGE BLVD 400 $0
G X0-59 0-(3E)
--0 BREA CA 92821
HB4N WPCP (714)578-9600
12-0RA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,915,742 12/20/10 54%
12-0G9404 0.2 MILE NORTH OF AVENIDA MENDOCINO 8555 BANANA AVENUE 3251 1/4 UNIVERSITY $2,905,515 01/11/11 98%
OVERCROSSING TO 0.6 MILE SOUTH OF DR. $129,114  01/25/13
AVENIDA PRESDIO UNDERC FONTANA, CA 92335 IRVINE, CA 92612
CONSTRUCT SOUNDWALLS AND WIDEN (909)356-8880 (949)509-5017

HB311 SWPPP
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District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 76%
12-0G9304 0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 179 NIBLICK ROAD NO 230 15700 TUSTIN VILLAGE $943éig§ ég;ig;ig 99%

VAQUERO UNDERCROSSING PASO ROBLES CA 93446 WAY #3

CONSTRUCT SOUND WALLS

(80532370412 TUSTIN, CA 92780

HB311 SWPPP (949)279-
12-0RA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY $3,987,204 02/24/12 0%
12-0F0604 DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085 $0 03/22/12 0%
ACIM-0052-(960)7 CAMINO DE ESTRELLA OVERCROSSING TO $0
-0 0.2 MILES SOUTH OF VIA o WATSONVILLE CA 950775085

WIDEN ROAD AND BRIDGE, PLACE HMA (831)724-1011
HBAN SWPPP
12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,848,487 06/16/10 0%
ig;ﬁfggg4_ 044y 7 FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, $1=gig,gfg gg;ggjig 0%

(944) TO FOURTH STREET OVERCROSSING SUITE 100 ’

-0 PLANTING AND IRRIGATION SAN DIMAS, CA 91773 IRVINE, CA 92612 PLANT EST
HA25 SWPPP (949)279-8447 SATIS
12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 43%
§§§89738§_(943)E FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, $Sgg,ggg ggjiéjig 89%

TO FOURTH STREET OVERCROSSING STE #100 ’

(2—0529—(3E) REMOVE AND PRUNE TREES BAKERSFIELD CA 93308 IRVINE CA 92612

TEAZ SwPPP (949)279-8447
12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $9,899,779 10/18/11 17%
12-0E0304 0.30MILE SOUTH OF 0SO CREEK BRIDGE P O BOX 50085 6521 MARINE WAY, #1 $2,356,697 11/03/11 oa%

ACIM-0052-(956)7
-0

HA22 WPCP

12-0RA-5-8.5/9.4
12-0E5704

HB4N SWPPP

State of California Department of Transportation

RESTORE AND REHABILITATE PAVEMENT
WATSONVILLE CA 950775085

(831)724-1011

IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC.
CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE

CREEK ROAD UNDERCROSSING TO 0.5 MI N

OF SAN JUAN CREEK BRIDGE

WIDEN ROADWAY AND BRIDGES

CORONA CA 92883

IRVINE, CA 92618
(949)279-8404

JAVAHERNESHAN, MAJID
3251 1/4 UNIVERSITY
DRIVE

IRVINE CA 92612
(949)509-5031

$1,137,594 08/17/12

$8,944,077 06/22/10
$6,043,777 07/13/10
$138,593 02/13/13

48%
67%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-5-10.9/15.2 OC. ON RTE 5 FR. PM 10.9 TO 15.2. IN V A P CONSTRUCTION INC $249,825 02/24/12 0%
12-0L6604 CITIES OF JAN JUAN CAPISTRANO & 16425 ILLUSION WAY $0  03/22/12 o%
MISSION VIEJO. $0
REPLACE CHAIN LINK FENCE LA MIRADA CA 90638
(714)253-3270
HM2 WPCP
12-0RA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0%
12-0K6204 LAGUNA HILLS AND MISSION VIEJO FROM P O BOX 50085 $0 12/21/11 0%
1M00-5295-(989)E 0.4 MILE SOUTH OF ALICIA PARKWAY $0
-0 OVERCROSSING TO 0.3 MILE NOR WATSONVILLE CA 95077
GROOVE PAVEMENT, OVERLAY RAMPS AND  (831)724-1011
HB1 wPCP
12-0RA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 75%
12-0K1504 ANA FROM SAND CANYON AVENUE 155 N EUCLA AVENUE 6533 MARINE WAY $§§§’§§§ 8;;51;12 84%
UNDERCROSSING TO ROUTE 5/55 IRVINE, CA 91618 ’
SAN DIMAS CA 91773
SEPARATION 5097599 2301 (949)936-3594
INSTALL FIBER OPTIC CABLES (909)599-
HB4N WPCP
12-0RA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,112,462 03/08/11 49%
ig;ﬁfgggg_(gsz)g FROM JAMBOREE ROAD UNDERCROSSING TO ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $2§§22’§%$ gg;igjié 91%
o 0.1 MILE SOUTH OF TUSTIN RANCH ROAD 1792 KAISER AVENUE WAY, #3 ;
o OVERCROSSING TUSTIN, CA 92780
WIDEN AND CONSTRUCT RETAINING WALL  IRVINE CA 92614 (949)558-4402
HBAN SWPPP (949)252-0441
12-ORA-5-42.1/44 .4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., $7g;,§gi 82;23;1% 0%
ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 STE. 100 ’
0.3 MILE NORTH OF THE LOS (559)322-2041 IRVINE, CA 92612 PLANT EST
HIGHWAY PLANTING AND IRRIGATION _
HB32 SWPPP (949)279-8447 SATIS
12-0RA-5-72_0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF ROY ANTHONY 15700 TUSTIN VILLAGE $1,1§f,zg; gg;iijgg 0%
CRISTIANITOS ROAD OVERCROSSING TO EL 15086 LA PALMA DRIVE WAY ’
CAMINO REAL UNDERCROS TUSTIN CA 92780
HIGHWAY PLANTING AND IRRIGATION CHING CA 91710 poANT ST
(949)279-8741 SATIS

HA25 SWPPP

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $106,080,524 10/12/10 28%
12-071634 BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $36,197,983 11/05/10 34%
CMLN-6071-(071)N 405 AND 605 PARKIAY . #375 $3,029,894 07/18/15
607-1 07-Q) RECONSTRUCT INTERCHANGE FOOTHILL RANCH CA 92610 SEAL BEACH. CA 90740
--0 (949)855-9755 (949)279-8438
HB5 HB5 SWPPP
12-0RA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHR00Z $68,131,263 06/11/10 44%
12-071624 WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY 20 OLD RANCH PKWY $27,205,832 06/25/10 0
ARRA-X059-(051)N §8|250#25o ¢ $1.716.553 03728714 0%
X0-59 0-(INCOM FOOTHILL RANCH, CA 92610
6212 013-O) SEAL BEACH, CA 90740
HB5 HB5 SWPPP (949)279-8595
— - - - - ” ’ 0
12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC CHAUDRY , MONAS $357,835 06/27/11 58Y%
12-0K8904 HASTER STREET OFF RAMP 17595 HARVARD STE C-2160 6533 MARINE WAY, #2 $372,216 08/05/11 91%
ACNH-P022-(023)E ADD A RIGHT TURN LANE, REPLACE RAMP IRVINE, CA 92618 $18,790 08/07/12
-0 IRVINE CA 92614 (949)936-3594
(949)783-0796
HB4N WPCP
12-0RA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP  HAMIDI, FRED $624,623 05/18/11  100%
12-0L1304 VARIOUS LOCATIONS FROM 0.3 MILE 864 HOFF ROAD 3251 1/4 UNIVERSITY $327,8;8 gijgg;i; 61%
SOUTH OF ROUTE 90 TO 0.1 MILE WEST OFOFALLON Vo 63366 DR.
HARBOR BOULEVARD (636)375-2350 IRVINE, CA 92612 OVER RUN
INSTALL CURED IN PLACE PIPE LINERS - -
U2 WPCP (949)509-5017
12-0RA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,429,475 06/09/11 87%
12-0L0804 FROM ROUTE 1 TO ELLIS AVENUE P O BOX 620 19601 BEACH BLVD. $1,334,979 06/24/11 92%
ACST-P039-(023)E RUBBERIZED HOT MIX ASPHALT TYPE G HUNTINGTON BEACH. CA $3,490 05/31/12
PO-39 0-(3E) ORANGE CA 928569020 92648
-0 (714)637-1550 (949)279-8846
HM1 WPCP
12-0RA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $357,453 06/30/11 92%
12-0L5504 INDUSTRIAL WAY TO 16TH STREET SERVICES INC 6533 MARINE WAY $162,168 07/22/11 45%
Acig'zg5g'§2§;)E UPGRADING TRAFFIC SIGNALS. P O BOX 7745 IRVINE, CA 92618 $152,580 04/27712
-0 RIVERSIDE CA 925137745 (949)936-3588
HBAN wPCP (951)710-1000

State of California Department of Transportation
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM  ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN ,MAJID $7,507,274 08/02/11 31%
ié&g?gggg-(osz)E 0.2 MILE SOUTH OF DYER ROAD CROSSING 6 CUSHING WAY SUITE 200 3251 1/4 UNIVERSITY $5§§§§'2§3 82;;5;1% 76%
o TO EDINGER AVENUE UNDERCROSSING IRVINE CA 92618 DRIVE, #3 ’
- WIDEN FREEWAY AND BRIDGE IRVINE, CA 92612
(949)753-1414 (949)509-5031
HB4N SWPPP
12-0RA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA  O"DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,628,017 04/15/11  100%
12-0L1504 AND BREA FR. 0.2 MILE NORTH OF I-5 TO599 W COVINA BLVD 15700 TUSTIN VILLAGE $1§Z§§’§2§ gijggji; 94%
ORA/LA CO. LINE ON SB DIRECTION ONLY . . WAY, #1 ’
REPLACE CONCRETE PAVEMENT TUSTIN, CA 92780 SUSPENDED
(909)394-4510 (949)279-8435
HM1 WPCP
12-0RA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $16,587,717 10/26/11 13%
12-0F0404 MILE SOUTH OF KATELLA AVENUE 3286 FITZGERALD ROAD 3020 SATURN STREET :igg’ggg é;;ii;ii 3%
UNDERCROSSING TO 0.3 MILE NORTH OF SUITE 100 ’
LINCOLN AVENUE OVERCROSSING ?ggg;gggoggggA CA 957412948 Lor ) CALIFORNIA 92821
WIDEN NB ROUTE 57 AND BRIDGES - _
. Suppp (949)279-8531
HB4N
12-0RA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY , MONAS $169,749 05/11/11  100%
12-0K6904 OVERLAY CONNECTOR 16425 ILLUSION WAY 6533 MARINE WAY $120’7gg 82;51;1; 70%
LA MIRADA, CA 90001 'SZ;N§;902822618
(714)253-3270 (949)279-
HB1 WPCP
12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,173,164 10/12/10 46%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 3010 SATURN STREET, $11ég;;’ggi 3g;gg;ig 41%
ORANGETHORPE AVENUE TO 0.2 MILES SUITE 200 ’
NORTH OF YORBA LINDA BOULEVAR CORONA, CA 92883 BREA, CA 92841
WIDEN FREEWAY AND BRIDGES _
. SuppP (949)279-8531
HB4N
12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,747,338 10/13/10 44%
12-0F0324 BREA FROM O.1 MILE NORTH OF YORBA 1822 SOUTH LEWIS STREET 3020 SATURN STREET $16§§?Z’S§§ i;jgg;ig 55%
LINDA BOULEVARD OVERCROSSING TO #100 ’
LAMBERT ROAD UNDERCROSSING igigigig 22385 BREA, CA 92821
WIDEN LANES, RAMPS AND BRIDGES - _
. SuppP (949)279-8531

HB4N

State of California Department of Transportation
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT  PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 33%
ig;gfgg%i_(051)E SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429 3337 MICHELSON DR., $§i2,i§é gijggjig 66%
RIVERSIDE COUNTY LINE STE 100 ’
__'2;)_74 0-(1E) ESTABLISH PLANTING AND INSTALL PERRIS, CA 92752 IRVINE, CA 92612
HB1 SWPPP (949)279-8755
12-0RA-74-/1.1 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $3,070,900 12/14/11 0%
12-034304 CAPISTRANO AND COUNTY OF ORANGE ON P O BOX 2229 3251 1/4 UNIVERSITY $0 01/05/12 0%
STP-PO74-(054)E ROUTE 74 FROM ROUTE 5 TO CALLE DRIVE $0
-0 ENTRADERO AND 0.37 MILE EAST OF LA Eg§2§¢5$A82§278'2229 IRVINE, CA 92612 SUSPENDED
PAVEMENT REHABILITATION - -
HA2D WPCP (949)279-8486
12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 32%
ié;?ﬁggsg—(012)E ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $§§7;gg ég;gg;ié 14%
EAST OF KELLOGG DRIVE UNDERCROSSING STE. 100 ’
Eg—go 0-(2E) TO LA PALMA AVENUE igzggg;g izz;NGs CA 90670 IRVINE. CA 92612
- HWY PLANTING INSTALL IRRIGATION SYS - -
HBAN SwPPP (949)279-8447
12-0RA-91-1.7/2 IN ORANGE COUNTY IN BUENA PARK AT SOCAL ENGINEERS INC CHAUDRY, MONAS $306,465 08/24/11 93%
ig&gEgggi-(lsz)E KNOTT AVENUE UNDERCROSSING 17595 HARVARD STE C 2160 6533 MARINE WAY, iiij,gzg gzjgg;i; 570
REALIGN CURB RAMP & MODIFY TRAFFIC TRAILER #2 ;
-0 IRVINE CA 92614 IRVINE, CA 92618
(949)783-0796 949)936-3594
HB4N WPCP (949)936-
12-0RA-91-6.4/6.5 IN ORANGE COUNTY IN ANAHEIM AT LA TECHNO COATINGS, INC. CHAUDRY , MONAS $787,475 06/23/11  100%
12-0L1704 PALMA AVENUE OVERCROSSING 1391 S. ALLEC STREET 6533 MARINE WAY $772,475 07/20/11 .0,
ACBR-NHPO-(911)3 REMOVE EXISTING PAINT SYSTEM AND IRVINE. CA 92618 $0 03/26/12
--0 ANAHEIM, CA 92805 ’ 03/21/12
(949)279-8826 OVER RUN
HA21 WPCP
12-0RA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $46,812,262 05/03/11 26%
12-0G3304 YORBA LINDA FROM ROUTE 55/91 6 ORCHARD, STE 150 22800 SAVI RANCH PRWY $§;,ggg,gig ggjgg;ié 58%
SEPARATION TO ROUTE 91/241 SEPARATION #206 98
WIDEN FREEWAY AND BRIDGES LAKE FOREST CA 92630 ANAHEIN, CA 92887

(949)407-0500
HBa SwPPP (949)279-8741
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Statement of Ongoing Contractsasof 04/20/12 05/02/12

District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG , TH $1,326,886 01/20/11 67%
ﬁé&ﬁKgggi 126)e ROUTE 55/91 SEPARATION TO ROUTE SERVICES 15700 TUSTIN VILLAGE $737,9gg 85;22;1; 56%

-P091-(129) 91/241 SEPARATION 4070 NELSON AVE SUITE A WAY #2
-0 GRIND AND GROOVE EXIST CONCRETE CONCORD CA 94520 TUSTIN, CA 92780 SUSPENDED
HB1 wPCP (925)288-1566 (714)558-4109
12-0RA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT $15,389,320 03/26/12 0%
12-0H0294 PARK, FULLERTON AND ANAHEIM FROM LOS P O BOX 2229 $0 04/27/12 0%
ACNH-P0O91-(134)E ANGELES COUNTY LINE TO LAKEVIEW $0

CORONA CA 928782229
(951)736-7600

-0 AVENUE OVERCROSSING
REPLACE CONCRETE PAVEMENT

HA22 WPCP
12-0RA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR , MOHAMMAD $1,496,206 01/07/09 51%
12-1072C4 IRVINE FROM ROUTE 737133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY $1=2gg,g§g 82;22;22 83%
TO 0.5 KM SOUTH OF ROUTE 405/133 P O BOX 77038 IRVINE, CA 92618 ;
SEPARATION (949)279-8407
PLANTING AND IRRIGATION CORONA CA 92877
HA22 SWPPP
12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA  ALL AMERICAN ASPHALT ZOKAI, FARID $1,596,596 12/14/11 0%
12-0H0304 HILLS AVENUE TO SAN BERNARDINONTY P O BOX 2229 15700 TUSTIN VILLAGE $0 01/05/12 0%
STP-P142-(015)E COUNTY LINE $0 05/30/12
- ’ CORONA CA 92878 WAY #1
O CAPITAL PREVENTIVE MAINTENANCE

TUSTIN, CA 92780 SUSPENDED

(951)736-7600
(949)279-8435

HA22 WPCP

12-0RA-241-15.5/39.1 IN ORANGE COUNTY FROM 0SO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,795,952 08/24/11 65%

ié;gggggi—(ooz)E ROUTE 241/91 SEPARATION 12874 SAN FERNANDO ROAD 15700 TUSTIN VILLAGE $1§§2§’i3§ 8g;g1;i; 65%
REPLACE METAL BLOCKS WITH WOOD WAY, #3 :

G P2-41 0-(2E) SYLMAR CA 91342 TUSTIN. CA 92780

--0 (818)741-1146 714)558-4402

HB1 SWPPP (714)558-

12-0RA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $845,016 06/14/11 42%

12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $260,636 07/01/11 31%

1792 KAISER AVENUE WAY #2 $260,636  06/11/12

TUSTIN, CA 92705
(714)558-4109

IRVINE CA 92614
HM1 WPCP (949)252-0441
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Statement of Ongoing Contractsasof 04/20/12 05/02/12
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-405-1.5/24_1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $1,447,065 04/05/12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENGINEERING CONSTRUCTION INC $0  04/25/12 o%
1792 KAISER AVENUE $0
IRVINE CA 92614
HM3 WPCP (949)252-0441
12-ORA-405-8.7/12_6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 28 ggjgg;ig 0%
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE AND CCTV -
CORONA CA 92880 (949)936-3586 SUSPENDED
HBAN wPCP (951)371-4202
12-ORA-405-12_.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $845,469 08/18/11 80%
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID PO BOX 1001 6533 MARINE WAY $496,784  08/23/11 59%
$209,094 05/09/12
STREET UNDERCROSSING IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE, CCTV & HIGHLAND, CA 92346 (949)936-3594
E (909)693-8510
QUIP.
WPCP
Totals: Authorized Final Amt: $380,580,192 Completed to Date: $155,213,222  Work This Month: $14,641,019




Cnty Rt Pm
01-DN-101-4.4/12.6
01-HUM-36-1.7/13.5
01-HUM-36-23.3/28.2
01-HUM-36-29.0/29.5
01-HUM-101-12.9/13.1
01-HUM-101-57.0/59.1
01-HUM-101-89.3/90.2
01-HUM-101-136.5/0
01-HUM-101-12.9/13.1
01-HUM-169-22.2/30.2
01-HUM-254-5.8/5.9
01-HUM-254-12.7/20.6
01-HUM-254-22.3/40
01-HUM-299-8.5/0
01-HUM-999-/0
01-LAK-20-11.9/12.4
01-LAK-29-20.1/20.4
01-LAK-53-2.8/7.5
01-LAK-175-4.9/28
01-LAK-999-/0
01-MEN-1-33.4/33.9
01-MEN-1-38.5/38.8

Statement of Ongoing Contracts - Index

Contract
01-499404
01-399104
01-475504
01-475604
01-4518A4
01-290304
01-296104
01-0B8504
01-451804
01-364604
01-475014
01-498404
01-475204
01-0B6404
01-496804
01-480504
01-479204
01-3986U4
01-3994U4
01-464404
01-310104
01-474804

Page
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01-MEN-1-82.1/82.3
01-MEN-101-51.9/55.1
01-MEN-101-82.0/84
01-MEN-101-98.9/100.8
01-MEN-128-40.9/50
01-MEN-253-7.2/8.3
01-MEN-999-/0
01-VAR--/0
02-LAS-70-3.5/0
02-MOD-139-2.2/0
02-MOD-299-3.2/3.5
02-MOD-299-6.3/0
02-PLU-70-35.1/35.5
02-PLU-70-71.5/78.4
02-PLU-70-/33
02-PLU-89-7.8/8.6
02-SHA-5-4.5/0
02-SHA-5-28.8/39.2
02-SHA-5-30.6/0
02-SHA-5-3.0/19
02-SHA-5-8.5/12.1
02-SHA-5-11.0/17.5

Statement of Ongoing Contracts - Index

Contract
01-472604
01-490804
01-477704
01-397544
01-378154
01-476204
01-464204
01-493604
02-1E4704
02-2E2804
02-2C2214
02-4E9304
02-373104
02-3E9204
02-3E9404
02-2C2244
02-2E3204
02-3E8904
02-2C2304
02-0C5904
02-2E2404
02-4C4014

Page
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Cnty Rt Pm
02-SHA-5-15.0/15.8
02-SHA-5-39.5/40.8
02-SHA-5-44_4/58
02-SHA-44-_.3/1.8
02-SHA-299-2.5/4_3
02-SHA-299-40.7/60
02-SHA-299-74.8/0
02-S1S-5-19.0/25.3
02-S1S-5-51.2/58.1
02-S1S-5-25.3/37.5
02-S1S-96-20.0/20.1
02-S1S-96-/12
02-S1S-97-34.5/40
02-S1S-97-40.1/54.1
02-TEH-0-/0
02-TEH-5-27.1/42_1
02-TEH-36-85.8/87.5
02-TEH-99-12.5/24.9
02-TRI-3-68.5/0
02-TRI-36-4.5/0
02-TRI1-299-13.3/13.8
02-TRI1-299-19.2/19.6

Statement of Ongoing Contracts - Index

Contract
02-3C0004
02-378904
02-2C4504
02-328044
02-1E10U4
02-2C8104
02-2C2224
02-3E7504
02-3E7604
02-2E6904
02-340204
02-2C9504
02-3E9004
02-4C0104
02-2E3004
02-3E8104
02-1E8204
02-0E5304
02-2C9904
02-4E7304
02-3C0804
02-2E2004

Page

© © © © O © 0w 0 o

PR R R R R R R R B R R R
N B P PP R P O OOOGOOo



Cnty Rt Pm
02-TRI1-299-43.4/65.8
03-BUT-70-3.3/6.1
03-BUT-70-11.6/13.6
03-BUT-70-41.1/48.1
03-BUT-99-32.4/33.3
03-BUT-99-7/46
03-BUT-191-4.6/0
03-COL-5-/21
03-COL-20-10.2/23.8
03-ED-50-13.3/13.7
03-ED-50-15.4/0
03-ED-50-16.4/18.3
03-ED-50-19.1/0
03-ED-50-77.3/79.3
03-ED-50-3.5/17
03-ED-50-28.8/39.6
03-ED-193-10.1/10.1
03-ED-193-25.8/25.8
03-NEV-20-6.6/0
03-NEV-20-6.7/10.2
03-NEV-20-12.3/17.4
03-NEV-20-12.8/15.9

Statement of Ongoing Contracts - Index

Contract
02-1E6004
03-0E9304
03-3A6314
03-4M3204
03-3A0424
03-0F2104
03-3M6404
03-3C8904
03-1F7504
03-2E0404
03-4M2304
03-355534
03-4M1904
03-1A73U4
03-2F0204
03-1A6804
03-2F7204
03-2F6504
03-0F0004
03-0F8104
03-1F9204
03-3E0604

Page
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13
13
13
14
14
14
14
14
14
15
15
15
15
15
15
16
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03-NEV-49-9.7/11.2
03-NEV-80-2.0/61.6
03-NEV-80-13.5/21.2
03-NEV-80-2.5/5.6
03-NEV-80-5.2/13.3
03-NEV-80-5.6/0
03-NEV-80-9.2/13.6
03-PLA-65-12.2/23.8
03-PLA-80-.3/29.3
03-PLA-80-2.9/5.1
03-PLA-80-5.1/14.5
03-PLA-80-16.8/18.9
03-PLA-80-34.6/34.9
03-PLA-80-56.1/66-3
03-PLA-80-/5.1
03-PLA-89-13.7/19
03-PLA-267-4.9/6.7
03-SAC-5-28.8/29.5
03-SAC-5-/17.2
03-SAC-50-.6/17
03-SAC-50-2.6/14.2
03-SAC-50-5.3/12.8

Statement of Ongoing Contracts - Index

Contract
03-2A6904
03-3M6804
03-3M8304
03-0A6324
03-0A6334
03-4A2404
03-0A6314
03-3338U4
03-3E0904
03-367834
03-2F0304
03-1F3604
03-2F2504
03-2C8604
03-367824
03-1C1124
03-0E9904
03-1F1804
03-0F5904
03-1C12u4
03-0A8004
03-441614
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17
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17
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18
18
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19
19
19
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03-SAC-51-.2/0
03-SAC-51-6.0/8.3
03-SAC-80-2.6/10.5
03-SAC-80-3.6/16.7
03-SAC-80-5.2/0
03-SAC-80-12.5/18
03-SAC-80-16.0/0
03-SAC-80-/M10.4
03-SAC-99-.1/12
03-SAC-99-6.0/6
03-SAC-99-16.8/18.1
03-SAC-160-5.9/21.1
03-S1E-49-16.9/41.4
03-SIE-89-/15
03-SUT-99-11.0/14.3
03-SUT-99-27.0/0
03-SUT-99-30.6/32.7
03-SUT-113-/710.8
03-VAR-50-1.0/0
03-YOL-5-.3/14
03-YOL-5-.8/2.5
03-YOL-80-.2/5.7

Statement of Ongoing Contracts - Index

Contract
03-4M2204
03-1A1404
03-3E0304
03-3M7504
03-1F4304
03-2F0404
03-0F5804
03-3797U4
03-1E6704
03-3F2704
03-3E3904
03-3M7104
03-0A6904
03-2F5804
03-1A4324
03-0F1104
03-1F5004
03-1F8104
03-3F1104
03-2F0104
03-3E0704
03-0F7004
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20
21
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23
23
23
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03-YOL-80-/4_.4
03-YOL-113-/11.2
03-YUB-20-3.5/8
03-YUB-65-2.9/4.7
03-YUB-70-7.0/7.6
03-YUB-70-14.2/15.1
03-YUB-70-8.4/13.6
04-ALA-13-4.2/10
04-ALA-13-4.4/8.6
04-ALA-24-5.1/6.2
04-ALA-24-5.7/0
04-ALA-80-1.0/1.7
04-ALA-80-1.7/2.5
04-ALA-80-2.5/8
04-ALA-80-3.0/7.2
04-ALA-84-20.7/23.1
04-ALA-84-21.0/23.1
04-ALA-84-25.5/27.1
04-ALA-238-5.2/0
04-ALA-238-14.5/16.5
04-ALA-580-46.5/0
04-ALA-580-8.3/0

Statement of Ongoing Contracts - Index

Contract
03-3M8404
03-2F0504
03-1F8204
03-3M2304
03-3E8904
03-0A5804
03-4E4304
04-2E6204
04-4A3414
04-294914
04-3A0904
04-0120M4
04-292274
04-1G3104
04-2E2404
04-172414
04-172404
04-297614
04-0G9604
04-2490A4
04-1F6304
04-172434
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24
24
25
25
25
25
25
25
26
26
26
26
26
26
27
27



Cnty Rt Pm
04-ALA-680-.3/0
04-ALA-680-4.8/5.2
04-ALA-880-3.7/4.2
04-ALA-880-27.4/28
04-ALA-880-28.2/29.9
04-ALA-880-30.1/31.1
04-CC-4-23.5/26.1
04-CC-4-43.9/48.1
04-CC-4-25.6/26.6
04-CC-4-26.6/27.5
04-CC-24-5.2/5.2
04-CC-80-10.6/0
04-CC-80-13.9/14.2
04-CC-160-.8/1.3
04-CC-680-24.2/24.8
04-CC-680-1.3/23.4
04-CC-680-7.5/14.2
04-CC-680-/12.8
04-MRN-1-2.6/2.6
04-MRN-1-19.0/22.8
04-MRN-37-11.7/12.2
04-MRN-101-7.4/0

Statement of Ongoing Contracts - Index

Contract
04-1SS244
04-253764
04-3A5504
04-165424
04-1A6824
04-1706U4
04-228594
04-0A8404
04-2285C4
04-2285E4
04-2G6504
04-3G2004
04-049074
04-1A5214
04-0060C4
04-2E1704
04-1E7904
04-4470U4
04-1SS074
04-2E1204
04-355804
04-4S5504

Page
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27
28
28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30
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04-MRN-101-18.6/22.3
04-MRN-101-/8.5
04-MRN-131-4.0/4.4
04-NAP-12-_.2/3.2
04-NAP-12-2.8/3.3
04-NAP-29-36.9/38.1
04-NAP-121-_.3/2
04-NAP-121-_.3/2
04-NAP-128-4.0/4.6
04-NAP-128-19.1/34.3
04-SCL-9-6.7/0
04-SCL-17-10.5/13.9
04-SCL-17-/2.8
04-SCL-85-5.6/5.6
04-SCL-85-9.0/9.5
04-SCL-85-18.0/24.1
04-SCL-87-6.1/6.9
04-SCL-101-31.0/34.9
04-SCL-101-40.2/41.2
04-SCL-101-47.9/52.2
04-SCL-101-49.0/52.2
04-SCL-101-25.3/25.3

Statement of Ongoing Contracts - Index

Contract
04-264064
04-0C7404
04-0G5404
04-264134
04-264144
04-0G5304
04-2G4304
04-4442A4
04-4C3514
04-2E5804
04-2A8004
04-2E1604
04-264904
04-2E2504
04-0G1404
04-0C8804
04-0A2714
04-1A9804
04-4876A4
04-3A9804
04-4A3304
04-1E6604

Page
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32
32
32
32
32
33
33
33
33
33
33
34
34
34
34
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04-SCL-152-6.1/6.5
04-SCL-152-12.8/0
04-SCL-880-1.8/1.8
04-SCL-880-2.0/0
04-SCL-880-4.4/8.7
04-SF-1-6.9/0
04-SF-35-/2
04-SF-80-4.9/5.9
04-SF-80-5.4/0
04-SF-80-7.9/8.2
04-SF-80-8.2/8.7
04-SF-101-1.1/4.3
04-SF-101-4.1/5
04-SF-101-8.8/9.2
04-SF-101-9.2/9.8
04-SM-1-13.6/13.8
04-SM-1-38.0/38.6
04-SM-1-39.6/40.1
04-SM-1-/13.4
04-SM-35-3.8/3.8
04-SM-35-3.8/0
04-SM-35-10.6/25.8

Statement of Ongoing Contracts - Index

Contract
04-448834
04-2A2604
04-4G1504
04-1SS294
04-298304
04-1637K4
04-2E2204
04-0435E4
04-040824
04-0120S4
04-0120F4
04-1E3104
04-2A1404
04-163744
04-163734
04-4S4304
04-1123U4
04-1123J4
04-2G3204
04-2G7904
04-3G0104
04-1E5704
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04-SM-35-28.9/0
04-SM-82-20.8/21.9
04-SM-82-/15.9
04-SM-84-5.2/5.2
04-SM-84-8.7/0
04-SM-84-29.0/30.2
04-SM-92-14.4/18.8
04-SM-92-16.3/0
04-SM-101-.9/3.6
04-SM-101-13.5/17.7
04-SM-101-17.9/18
04-SM-280-6.7/6.7
04-SM-280-10.8/10.9
04-SM-280-13.3/13.6
04-SM-280-/0
04-S0L-12-14.1/19.1
04-S0L-37-7.2/10.5
04-S0L-37-7.2/0
04-S0L-80-14.3/14.4
04-S0L-113-6.0/14
04-S0L-128-.7/.7
04-S0L-220-/3.1

Statement of Ongoing Contracts - Index

Contract
04-3G5604
04-2E3704
04-249924
04-2G4004
04-1G9804
04-1A5224
04-042244
04-2G6704
04-235634
04-2642A4
04-4G3004
04-1SS274
04-1A7704
04-0A9204
04-2A5424
04-1E9704
04-0T1454
04-0G0004
04-0A5354
04-2E4204
04-1E4004
04-2E5204

Page
38
38
38
38
39
39
39
39
39
39
40
40
40
40
40
40
41
41
41
41
41
41



Cnty Rt Pm

04-SON-12-41.2/41.3

04-SON-101-4.0/5.2
04-SON-101-7.1/8.9

04-SON-101-8.9/13.9
04-SON-101-11.6/11.8
04-SON-101-13.9/15.5
04-SON-101-25.0/0
04-SON-101-52.1/52.5
04-SON-116-41.8/44.7

04-SON-128-5.4/0

04-SON-128-17.1/24.7
04-SON-128-21.7/0

05-MON-1-.3/0
05-MON-1-.9/0
05-MON-1-7.1/7.3

05-MON-1-20.
05-MON-1-21.
05-MON-1-21.
05-MON-1-21.
05-MON-1-22.
05-MON-1-22.
05-MON-1-46.

9/20.
0/21.
3/21.
5/21.
5/22.
6/22.
8/46.

W 0 © O o N ©

Statement of Ongoing Contracts - Index

Contract
04-1A6204
04-264044
04-0A1844
04-0A18U4
04-4S6404
04-129654
04-1G5704
04-4S6504
04-283814
04-2S59414
04-4A8824
04-4A8814
05-0R8104
05-493704
05-0S9504
05-0T6504
05-1A9604
05-0E9604
05-1A5704
05-0T5504
05-0T5604
05-0S9404
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05-MON-1-59.7/59.9
05-MON-1-99.9/101.5
05-MON-1-101.5/102

05-MON-1-/0

05-MON-68-3.9/10.8
05-MON-68-16.8/21.9

05-MON-101-66.
05-MON-101-85.
05-MON-101-85.
05-MON-101-86.
05-MON-101-87.
05-MON-101-91.

4/0
0/85.8
0/85.8
6/87.7
7/89.3
2/100.4

05-MON-198-7.0/25.7

05-MON-5723-/0

05-SB-1-22.1/23.2

05-SB-1-22.5/0

05-SB-1-/0

05-SB-101-.3/7.5
05-SB-101-10.8/12.8
05-SB-101-10.8/12.8
05-SB-101-26.5/27.1
05-SB-101-15.8/0

Statement of Ongoing Contracts - Index

Contract
05-1A2704
05-315924
05-0P2504
05-0S9804
05-0P9704
05-0T2804
05-0N8314
05-349514
05-349504
05-0R2004
05-0R2104
05-0161E4
05-1A4204
05-0T8404
05-0T2904
05-0T9104
05-0N6504
05-462504
05-447804
05-447814
05-0M14Vv4
05-0J3204
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05-SB-101-/0
05-SB-135-9.1/11.7
05-SB-246-12.2/0
05-SCR-1-15.3/17.1
05-SCR-1-17.5/18.2
05-SCR-1-7/10.2
05-SCR-9-/.6
05-SCR-17-6.0/12.6
05-SCR-17-6.1/6.6
05-SCR-17-7.0/7.3
05-SL0-1-51.3/74.3
05-SL0-1-73.0/74.3
05-SL0-41-/0
05-SL0-46-32.1/36.7
05-SL0-46-36.6/41.2
05-SL0-101-7.6/16.5
05-SL0-101-34.2/34.5
05-SL0-101-35.7/46.3
05-SL0-101-45.3/45.7
05-SL0-101-55.8/57.9
05-SL0-101-/.8
05-SL0-166-42.5/48.9

Statement of Ongoing Contracts - Index

Contract
05-1A9204
05-0T3304
05-0R7504
05-129114
05-0S3104
05-0M7504
05-0S0804
05-0L70uU4
05-0G4004
05-0P8104
05-0T4004
05-1A4904
05-0T9004
05-330744
05-330724
05-0N0604
05-0N8904
05-0G0304
05-402824
05-0Q6404
05-445904
05-0T0204

Page
49
49
50
50
50
50
50
50
51
51
51
51
51
51
52
52
52
52
52
52
53
53



Cnty Rt Pm

06-FRE-41-21.0/29.
06-FRE-41-24.7/25
06-FRE-41-27.6/30.
06-FRE-41-30.7/31.7
06-FRE-99-10.5/16.
06-FRE-99-1.0/7.4
06-FRE-168-/10.5
06-FRE-180-31.3/0
06-FRE-180-58.4/60.4
06-FRE-198-34.6/42.7
06-KER-0-/0
06-KER-5-.8/0
06-KER-5-5.2/5.9
06-KER-5-36.1/54.2
06-KER-5-69.6/73.1
06-KER-5-.5/62.6
06-KER-5-15.9/42._8
06-KER-5-/4.6
06-KER-33-60.7/64
06-KER-46-6.8/19.8
06-KER-58-52.2/60
06-KER-58-52.3/64.6

Statement of Ongoing Contracts - Index

Contract
06-0E3104
06-0H3704
06-0E9714
06-0A4904
06-0M7604
06-350714
06-0L8404
06-478904
06-0C1104
06-0N2504
06-0M5104
06-0A9904
06-0L1804
06-0K8904
06-0L2204
06-0G6804
06-0M6804
06-460604
06-0N2304
06-442524
06-0L7304
06-0G4904
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06-KER-65-/6.1
06-KER-99-28.2/29
06-KER-99-28.4/43.9
06-KER-119-4.7/8.5
06-KER-178-41.6/0
06-KER-184-1.0/0
06-KER-223-1.8/4
06-KIN-5-19.1/0
06-KIN-33-8.0/19
06-KIN-41-11.5/20
06-KIN-41-42.1/44.9
06-KIN-198-21.5/28_3
06-MAD-41-2.4/6.9
06-MAD-99-9.5/13.1
06-TUL-65-14.0/15
06-TUL-99-3.1/0
06-TUL-99-19.8/25
06-TUL-99-22.4/0
06-TUL-99-41.3/53.9
06-TUL-198-9.5/9.7
06-TUL-201-/14
06-TUL-5711-/0

Statement of Ongoing Contracts - Index

Contract
06-0E0604
06-0A7204
06-0L6404
06-0J5204
06-0M4004
06-0H8304
06-0N2204
06-0L8004
06-0N2804
06-415904
06-416004
06-3568U4
06-0M7004
06-0E0404
06-0N2404
06-471904
06-0E0704
06-0A9704
06-324504
06-0F0004
06-0N3004
06-0F8004
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07-LA-1-2.1/3.4
07-LA-1-4.3/41
07-LA-1-9.8/0
.8/39.8
.8/26.9
.2/62.9

07-LA-1-17
07-LA-1-26
07-LA-1-35
07-LA-2-15
07-LA-2-40

.3/23
.3/61.

07-LA-5-1.2/2.1
07-LA-5-1.8/3

07-LA-5-6.8/11.6

07-LA-5-13
07-LA-5-13

07-LA-5-15.
07-LA-5-26.
07-LA-5-27.
07-LA-5-31.
07-LA-5-36.
07-LA-5-39.
07-LA-5-44.
07-LA-5-45.
07-LA-5-46.

.6/18.
.6/18.
8/16.
7/29.
4/28.
6/36
0/39.
2/78
2/46
2/45.
3/50

Statement of Ongoing Contracts - Index

Contract
07-1W0304
07-4Y3704
07-4T2604
07-277804
07-261104
07-2X7904
07-4Y9104
07-3X4204
07-215914
07-2159C4
07-253504
07-246404
07-2464E4
07-184104
07-121844
07-1786A4
07-1218v4
07-1219U4
07-4Y2304
07-168004
07-4H2404
07-2332A4
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07-LA-5-59.7/73.7
07-LA-5-64.8/66.1
07-LA-5-73.2/88.6
07-LA-5-87.8/88.6

07-LA-7-1.0/0

07-LA-10-18.
07-LA-10-24.
07-LA-10-31.
07-LA-10-45.
07-LA-14-24.
07-LA-14-29.
07-LA-14-32.
07-LA-14-60.
07-LA-14-52.

3/31.
370

2/33.4
7/47.2
8/70.9

3/31

1/52.6
0/69.3
6/59.2

07-LA-19-7.9/8.4
07-LA-22-1.1/1.4

07-LA-27-11.

0/15.

07-LA-47-.8/2.1
07-LA-47-_.9/2
07-LA-47-3.4/4.6
07-LA-57-.9/11.6
07-LA-60-7.7/0

Statement of Ongoing Contracts - Index

Contract
07-252504
07-1X6504
07-252804
07-266404
07-256904
07-166814
07-3Y7004
07-117074
07-4Y5504
07-3Y6704
07-2X3704
07-251604
07-274004
07-254904
07-4Y5604
07-4T1504
07-4T0204
07-3X6704
07-4Y5004
07-138204
07-4Y8304
07-293904
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07-LA-60-7.7/0
07-LA-60-11.6/23.6
07-LA-60-23.9/30.5
07-LA-60-29.5/29.5
07-LA-60-4.4/12.2
07-LA-60-/6.9
07-LA-91-11.7/12
07-LA-91-6.4/12
07-LA-91-6.4/17.6
07-LA-91-10.1/14.6
07-LA-91-17.5/17.5
07-LA-101-1.0/8.1
07-LA-101-6.3/8.3
07-LA-101-11.8/35
07-LA-101-15.5/16.1
07-LA-101-31.1/38.2
07-LA-101-.2/11.5
07-LA-105-6.0/8
07-LA-105-13.5/0
07-LA-105-.4/14.6
07-LA-105-7.4/7.5
07-LA-105-/18.2

Statement of Ongoing Contracts - Index

Contract
07-3X7004
07-286904
07-253304
07-3X6204
07-258924
07-251304
07-260104
07-260504
07-4Y1404
07-3Y9504
07-3Y5904
07-3Y9204
07-4T2304
07-4Y2804
07-199634
07-252104
07-4Y3004
07-264704
07-3X3404
07-1W0204
07-4T2204
07-4Y8604
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07-LA-110-.8/21.4

07-LA-110-21.2/22.8
07-LA-110-23.3/23.6

07-LA-110-1.2/31
07-LA-118-2.7/13.4
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6

07-LA-134-95.0/13.8
07-LA-138-54.3/55.3

07-LA-138-60.0/60.
07-LA-138-63.4/66
07-LA-187-4.3/0
07-LA-210-5.7/5.7
07-LA-210-35.5/35.
07-LA-210-/9.9
07-LA-210-25.8/47
07-LA-210-30.7/41.
07-LA-210-/11.1
07-LA-405-.3/11.4
07-LA-405-8.8/8.8

07-LA-405-16.1/20.7
07-LA-405-24.4/25.8

Statement of Ongoing Contracts - Index

Contract
07-256104
07-2411U4
07-3X7404
07-4Y2404
07-3Y8204
07-188504
07-182704
07-1827A4
07-127224
07-4S2704
07-127274
07-4T2804
07-4T3704
07-224504
07-3Y6204
07-253804
07-267004
07-3Y5404
07-3Y7304
07-4Y6804
07-4Y5304
07-241304

Page
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75
75
75



Cnty Rt Pm
07-LA-605-.8/25.9
07-LA-605-1.7/6.8
07-LA-605-3.4/25.8
07-LA-710-6.8/9.5
07-LA-710-18.1/20.
07-LA-710-22.5/22.
07-LA-710-26.5/27.
07-LA-710-26.5/27.
07-LA-5719-/0
07-LA-5953-/0
07-VEN-1-/10.2
07-VEN-33-55.0/57.5
07-VEN-101-1.6/30.9
07-VEN-101-12.6/37
07-VEN-101-22.0/23.7
07-VEN-101-41.9/42_.1
07-VEN-101-39.8/43.6
07-VEN-101-/12.6
07-VEN-118-23.8/24.8
07-VEN-118-5.8/21.8
07-VEN-126-4.8/5.2
07-VEN-126-13.1/20.1

A A N

Statement of Ongoing Contracts - Index

Contract
07-4Y9004
07-4T3204
07-4Y1804
07-4Y7204
07-269004
07-002344
07-1797A4
07-179704
07-0AA074
07-0AA014
07-3X2304
07-2X8304
07-4Y2904
07-251804
07-234204
07-174804
07-260704
07-251504
07-4T1804
07-4Y7704
07-4S9804
07-280104
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07-VEN-126-13.4/26.6
07-VEN-126-20.3/22.5
07-VEN-150-28.6/28.7
08-R1V-10-8.2/25.2
08-R1V-10-31.0/58.5
08-R1V-10-38.8/42
08-R1V-10-58.9/156.4
08-R1V-10-68.0/156.5
08-R1V-10-.5/0
08-R1V-10-24.0/24.3
08-R1V-10-135.0/154.2
08-RI1V-15-2.9/52.2
08-R1V-15-3.2/52.3
08-R1V-15-40.0/41.3
08-R1V-15-/50
08-RI1V-74-64.7/69
08-RIV-79-12.2/19.1
08-R1V-86-16.0/16.7
08-RI1V-91-.6/1.2
08-R1V-91-1.1/18.4
08-R1V-91-15.6/21.6
08-RI1V-91-/21.6

Statement of Ongoing Contracts - Index

Contract
07-3X3604
07-4Y0804
07-4L5704
08-0P7204
08-478104
08-0N8704
08-478304
08-0L7904
08-0N7104
08-0E4104
08-0P6904
08-0M6604
08-0P6204
08-0C8204
08-0P8004
08-459004
08-0P7804
08-478604
08-456624
08-0M6504
08-448404
08-0P6304
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08-R1V-215-39.7/43
08-R1V-215-41.4/43
08-R1V-215-43.1/43.9
08-R1V-215-38.0/38.9
08-R1V-243-13.8/13.9
08-SBD-0-/50.9
08-SBD-2-.9/2.4
08-SBD-10-6.2/7.2
08-SBD-10-9.1/36.9
08-SBD-10-9.9/24.5
08-SBD-10-12.0/19.8
08-SBD-10-20.0/24.5
08-SBD-10-/9.2
08-SBD-15-3.8/12.8
08-SBD-15-70.6/74.9
08-SBD-15-107.7/154.6
08-SBD-15-124.0/186.2
08-SBD-15-160.9/161.5
08-SBD-15-81.8/138.5
08-SBD-15-111.6/124.2
08-SBD-15-/49.7
08-SBD-18-30.0/32.5

Statement of Ongoing Contracts - Index

Contract
08-334874
08-0P7004
08-334864
08-449314
08-0C4004
08-0R9204
08-0C0204
08-0R9304
08-0P1604
08-384344
08-497504
08-0M3504
08-0P8404
08-472224
08-0K1504
08-0M2404
08-0P1204
08-0A6414
08-0P2104
08-0G4804
08-0M7704
08-0A7914
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08-SBD-18-34.5/44_3
08-SBD-18-44_.2/44_7
08-SBD-18-53.0/72.1
08-SBD-40-28.1/51
08-SBD-40-120.0/154_4
08-SBD-40-/107.6
08-SBD-60-4.8/0
08-SBD-62-55.0/79.5
08-SBD-62-106.0/122
08-SBD-62-142.2/142.9
08-SBD-71-4.8/8.5
08-SBD-210-9.4/11
08-SBD-215-8.8/11.6
08-SBD-330-34.2/36.2
08-SBD-395-3.9/65.5
08-SBD-5706-/0
09-1INY-190-25.5/112.8
09-1INY-190-96.8/111.6
09-1NY-395-73.8/0
09-MNO-120-35.0/43
09-MNO-395-12.6/36.1
09-MNO-395-23.6/27.1

Statement of Ongoing Contracts - Index

Contract
08-0M7204
08-227004
08-0N1304
08-0K2404
08-0P1804
08-0P1504
08-0L0404
08-0H6504
08-0P3604
08-378704
08-0F1004
08-204324
08-4440U4
08-0Q5104
08-0P7304
08-0E3104
09-348404
09-348004
09-342404
09-341304
09-347404
09-337704
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09-MNO-395-65.1/69.6
09-MNO-395-78.8/80.6
09-MNO-395-84.4/106.3
10-CAL-4-14.5/14.9
10-CAL-26-/3.1
10-MER-5-23.1/24
10-MER-99-10.8/13.
10-MER-99-13.9/14.
10-MER-99-15.8/17.
10-MER-99-24_4/25.
10-MER-99-26.8/27.
10-MER-99-32.6/37.
10-MER-140-36.5/37.6
10-MER-152-21.5/21.8
10-MPA-49-13.3/13.9
10-MPA-140-22.1/0
10-SJ-4-4.4/0
10-SJ-4-5.4/6.9
10-SJ-5-25.3/30
10-SJ-5-28.5/35.6
10-SJ-5-32.6/49.8
10-SJ-5-12.4/39.6

N O 0 W » P

Statement of Ongoing Contracts - Index

Contract
09-343204
09-342504
09-342804
10-0A0104
10-2A4204
10-0S1904
10-363124
10-481004
10-0K0204
10-414824
10-3169C4
10-0L5804
10-3A66U4
10-0H7004
10-0Q6104
10-0Q4404
10-0U6004
10-0H04U4
10-0U9504
10-0G4704
10-0V1704
10-0U5804

Page
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94
94
94
94
94



Cnty Rt Pm

10-S3-12-5.0/10.2
10-SJ-26-4.6/6

10-SJ-88-5.0/12.2
10-S3-99-4.9/14 .2

10-SJ-99-27.
10-SJ-99-29.
10-SJ-99-32.
10-SJ-132-3.
10-SJ-205-1.
10-SJ-205-1.
10-STA-33-1.

5/0
0/30.7
670
9/4.5
7/12.6
9/7.9
6/12.6

10-STA-99-16.8/24_7
10-STA-99-/24_7
10-STA-99-15.1/17
10-TUO-49-12.2/12
10-TUO-108-31.2/0
10-TUO-108-58.8/58_8
10-TUO-108-4.0/6
11-IMP-7-3.7/6.9

11-IMP-8-/10

11-IMP-8-4.9/7.2

11-1MP-8-31.

370

Statement of Ongoing Contracts - Index

Contract
10-0A8404
10-0E9304
10-0P6004
10-0E6114
10-0N9104
10-0v8704
10-0v5604
10-0S7904
10-0L5704
10-0Q2704
10-0v8804
10-0L5904
10-0M8004
10-0A6714
10-0P2604
10-0N3704
10-0S2404
10-340424
11-068024
11-266104
11-264004
11-261514

Page
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97
98
98
98
98



Cnty Rt Pm
11-1MP-8-31.3/0
11-IMP-78-9.2/12.1
11-1IMP-86-21.7/37.3
11-1MP-111-40.5/63
11-SD-5-3.2/15.3
11-SD-5-3.2/15.3
11-SD-5-20.1/23.5
11-SD-5-22.3/0
11-SD-5-23.9/28.2
11-SD-5-39.8/54 .4
11-SD-5-40.1/0
11-SD-5-59.4/60
11-SD-5-61.8/62.1
11-SD-8-3.0/12.6
11-SD-8-17.4/18.7
11-SD-8-39.7/61.5
11-SD-8-49.0/0
11-SD-15-.5/M4
11-SD-15-10.4/21.2
11-SD-15-11.2/M14.5
11-SD-15-15.0/M16.4
11-SD-15-16.4/M19.5

Statement of Ongoing Contracts - Index

Contract
11-261524
11-167894
11-2M1804
11-2M2704
11-2M02A4
11-2M0204
11-291704
11-403304
11-284604
11-289304
11-292404
11-261404
11-401804
11-261704
11-063804
11-2M1604
11-243204
11-265304
11-2T0924
11-2T0974
11-2T0954
11-2T0994

Page
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101
101
101
102
102
102



Cnty Rt Pm
11-SD-15-18.8/M21.9
11-SD-15-21.9/M23.9
11-SD-15-23.8/M26.2
11-SD-15-26.0/30.2
11-SD-15-26.2/M27.8
11-SD-15-3.2/M4 .1
11-SD-15-8.4/0
11-SD-15-8.9/9.7
11-SD-15-30.0/31.5
11-SD-52-14.5/15.5
11-SD-52-15.5/17.3
11-SD-52-17.3/17.5
11-SD-54-5.3/6.4
11-SD-56-3.5/3.5
11-SD-56-6.8/8.7
11-SD-75-9.3/10.1
11-SD-75-11.0/17 .4
11-SD-75-20.5/21.9
11-SD-76-19.5/40.7
11-SD-76-23.1/23.5
11-SD-76-28.8/29.1
11-SD-76-7.3/13.1

Statement of Ongoing Contracts - Index

Contract
11-260714
11-260724
11-260734
11-27T0814
11-2T0864
11-070404
11-291904
11-233204
11-2T0824
11-2T70704
11-270114
11-2T70014
11-298404
11-2E0064
11-402304
11-296714
11-262004
11-403404
11-281014
11-273404
11-297804
11-080104

Page
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
105
105
105
105
106



Cnty Rt Pm

11-SD-78-3.5/5.8

11-SD-78-15.3/15.7
11-SD-78-15.5/16.7
11-SD-78-20.6/35.5
11-SD-79-45.6/52.8

11-SD-125-10.6/10.9

11-SD-163-1.7/3.2
11-SD-805-7.7/9.1
11-SD-805-9.4/13.8

11-SD-805-20.4/28.1
11-SD-805-24.7/24.7
11-SD-805-25.2/26.3
11-SD-805-26.5/28.9
11-SD-905-5.
11-SD-905-9.
12-ORA-1-11.
12-ORA-1-12.
12-ORA-1-17.
12-ORA-1-23.

2/6.1
5/15
5/0
2/14.1
6/18.1
7/25.9

12-0ORA-5-.3/0
12-ORA-5-1.4/1.6
12-0ORA-5-5.1/5.4

Statement of Ongoing Contracts - Index

Contract
11-294504
11-259804
11-293104
11-280804
11-298704
11-294604
11-265004
11-081654
11-271804
11-2M1704
11-288904
11-089754
11-2T0404
11-091834
11-288804
12-0K3704
12-0M0204
12-0L2604
12-0L6404
12-0H2324
12-0G9404
12-0G9304

Page
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
109
109
109
109
109
109



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12-0RA-5-5.6/6.6 12-0F0604 110
12-0RA-5-6.0/31.2 12-0F9204 110
12-0RA-5-6.1/31.2 12-0G7304 110
12-0RA-5-6.8/14.5 12-0E0304 110
12-0RA-5-8.5/9.4 12-0E5704 110
12-0RA-5-10.9/15.2 12-0L6604 110
12-0RA-5-17.1/17.8 12-0K6204 111
12-0RA-5-24.9/30.3 12-0K1504 111
12-0RA-5-27.6/28.2 12-0G9904 111
12-0RA-5-42.1/44_4 12-1016A4 111
12-0RA-5-72.0/72.4 12-0C8704 111
12-0RA-22-.6/.9 12-071634 111
12-0RA-22-.7/.9 12-071624 112
12-0RA-22-8.8/9.1 12-0K8904 112
12-0RA-39-18.3/22.6 12-0L1304 112
12-0RA-39-/3.2 12-0L0804 112
12-0RA-55-1.0/1.2 12-0L5504 112
12-0RA-55-7.8/9.4 12-0G9604 112
12-0RA-57-11.0/22.5 12-0L1504 113
12-0RA-57-12.3/15.2 12-0F0404 113
12-0RA-57-15.6/0 12-0K6904 113

12-ORA-57-16.2/18.8 12-0F0314 113



District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

12-ORA-57-18.8/21.1
12-0ORA-74-13.3/16.6

12-0ORA-74-/1.1

12-0ORA-90-11.8/12.5

12-0ORA-91-6.4/6.5
12-0ORA-91-9.1/15.6
12-0ORA-91-1.7/2
12-0RA-91-9.2/15.9
12-0RA-91-/10.1
12-0ORA-133-4.1/8.1
12-0RA-142-2.5/6.3

12-0RA-241-15.5/39.1
12-0RA-241-21.0/33.7
12-0ORA-405-1.5/24_1
12-ORA-405-8.7/12.6
12-0ORA-405-12.6/8.7

01

Statement of Ongoing Contracts - Federal Aid

Category

Contract
12-0F0324
12-043224
12-0J4304
12-056224
12-0L1704
12-0G3304
12-0L4704
12-0K6804
12-0H0294
12-1072C4
12-0H0304
12-0G3704
12-0L1204
12-0L7604
12-0K0604
12-0K06A4

Page
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116

Bid + CCO

Work Comp



District
Federal Aid
-F-
-S-
—SH-
—-ER-

District Total:

District
Federal Aid

District Total:

District
Federal Aid
-1-
—-F-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)

Bid + CCO
$57,320,882
$43,383,427
$20,231,849

$1,665,778
$27,675,482
$150,277,418

Bid + CCO
$118,884,139
$26,661,326
$8,929,466
$29,859,483
$203,818,888
$388,153,303

Bid + CCO
$363,248,571
$126,491,586

Work Comp
$41,390,701
$22,176,720
$17,947,970

$1,640,680
$3,659,645
$86,815,716

Work Comp
$10,446,041
$19,304,617

$255,732
$16,653,450
$72,118,633
$118,778,474

Work Comp
$215,438,995
$62,127,551



District
Federal Aid
-S-
—-SH-

District Total:

District
Federal Aid

District Total:

District
Federal Aid
—F-
-S-
—SH-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$42,363,927
$116,401,671
$389,081,452
$1,037,587,208

Bid + CCO
$141,440,635
$188,316,991
$508,256,790

$2,485,709,313
$334,030
$641,408,554
$3,965,466,314

Work Comp
$8,944,568
$82,261,561
$286,881,616
$655,654,291

Work Comp
$94,000,524
$76,554,237

$410,205,973
$1,947,547,873
$256,217
$440,722,842
$2,969,287,666

Bid + CCO
$98,062,535
$119,753,926
$105,135,302

Work Comp
$36,635,636
$65,469,830
$81,519,574



District
Federal Aid

District Total:

District
Federal Aid

District Total:

District
Federal Aid

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Bid + CCO
$63,851,556
$386,803,319

Bid + CCO
$49,587,307
$202,779,338
$1,336,093
$12,498,964
$175,034,570
$441,236,271

Work Comp
$45,872,859
$229,497,898

Bid + CCO
$195,668,680
$223,948,434

$7,837,505
$221,561,117
$137,620,206
$863,231,322

Work Comp
$29,388,268
$39,109,532

$1,267,345
$3,406,821
$84,496,537
$157,668,503

Work Comp
$60,879,489
$94,621,849

$4,772,117
$77,690,626
$130,695,258
$381,052,974



District
Federal Aid

District Total:

District
Federal Aid

District Total:

District
Federal Aid
—F-
-S-
—SH-

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$1,649,867,263

Bid + CCO
$123,159,778
$39,578,617
$70,570,152
$123,466,558
$10,000,000
$120,364,724
$487,139,828

Bid + CCO
$7,354,872
$4,270,551
$2,985,158
$2,472,312

$17,082,892

Work Comp
$749,712,313

Work Comp
$10,059,271
$18,028,036
$52,116,595
$86,494,055

$5,144,062
$8,443,739
$180,285, 759

Work Comp
$1,773,640
$0
$610,094
$1,190,334
$3,574,067



District
Federal Aid

District Total:

District
Federal Aid

District Total:

District
Federal Aid
—1-

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Category
FEDERAL AID (INTERSTATE)
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY
STORM DAMAGE REPAIR

Category
FEDERAL AID (INTERSTATE)

Bid + CCO
$107,764,447
$132,494,139

$9,853,481
$72,687,804
$37,677,120
$360,476,991

Bid + CCO
$95,267,017
$11,485,850
$11,667,759

$153,456,373

$1,000,000
$306,877,749
$579,754,748

Bid + CCO
$18,847,932

Work Comp
$39,923,447
$10,610,291

$2,904,619
$10,847,906
$19,359,486
$83,645,749

Work Comp
$73,341,969
$8,657,697
$7,155,624
$104,217,200
$0
$229,461,618
$422,834,108

Work Comp
$6,912,070



District
Federal Aid
—F-
-S-
—SH-

District Total:

Federal Aid
-1-

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)
FEDERAL AID (SECONDARY)
STATE HIGHWAY

Bid + CCO
$23,560,894
$7,762,098
$147,761,245
$182,648,024
$380,580,192

Statement of Ongoing Contracts -

Category
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR
FEDERAL AID (SECONDARY)
FEDERAL AID (PRIMARY)
STATE HIGHWAY

Statewide Recap

Bid + CCO
$1,213,868,506
$3,014,141,752

$150,620,013
$835,985,174
$1,138,055,465
$3,491,754,837

$9,844,425,748

Work Comp
$6,146,825
$1,824,346

$72,809,337
$67,520,645
$155,213,222

Work Comp
$540,390,075

$1,640,780,927

$137,736,217
$577,093,470
$414,960,612

$2,502,006,465

$5,812,967,767




District
05
11
12
10
02
08
09
07
04

03

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio
$652,860

$5,113,521
$1,021,323
$334,045
$5,670,181
$15,474,656
$405,705
$10,680,050
$5,904,491
$21,950,508

$67,207,340
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