
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $1,985,000 07/25/14 82%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,357,875
 $0

12/04/14 
07/30/17 

68%

ROADWAY AND CULVERT REPAIR (707)464-9157 

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,061,850 04/16/13 70%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,722,781
 $8,144

05/24/13 
02/08/16 

92%

SUSPENDED 

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,329,448 11/07/14 0%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 

BROOKINGS OR 97415 

16156 HWY 101 SOUTH 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

11/24/14 
0%

SUSPENDED 

HA22 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 

P.O. BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$147,380
 $0

04/07/14 
05/01/15 

10%

EMERGENCY F.A. (707)464-4618 
REPAIR SINK AND DRAINAGE FACILITIES 

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

BENICIA CA 94510 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 
SHOULDER WIDENING & BRIDGE WIDENING 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $890,840 04/14/14 71% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE BROOKINGS OR 97415 

P O BOX 1956 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$762,120 
$0 

04/30/14 
05/01/15 

86% 

BONDED WEARING COURSE (707)464-4618 SUSPENDED 

HM1 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$934,245
 $517,885

02/27/15 
04/30/15 

63%

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020 

201130 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%
01-451804 AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH BELLA VISTA CA 96008 

12777 INDIAN OAKS DRIVE 1487 SANDY PRAIRIE 

CT., STE. E 

$0
 $0

12/07/09 
05/20/11 

100%

OF DEAN CREEK BRIDGE FORTUNA CA 95540 SUSPENDED 

HM2 WPCP 
REPAIR DRAINAGE SYSTEMS (707)725-1023 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 92%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 5601 S. BROADWAY 

EUREKA, CA 95503 

$978,925
 $0

11/27/13 
03/30/15 

90%

REPLACE UNDERDRAIN PIPES (707)441-3944 

20.20 

201130 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100% 
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$770,691 
$0 

10/04/13 
06/01/15 

83% 

SUSPENDED 

HB1 
(707)496-4359



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,131,933 10/15/13 59%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$2,349,953
 $122,898

10/25/13 
09/08/15 

57%

SUSPENDED 
WIDENING RDWY WITH HMA OVER AB 

HB1 

01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 37%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, 

200/101 SEPARATION #4-172 DIR'S EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, SUITE 

H 

$119,539
 $0

09/10/14 
04/30/15 

36%

EMERGENCY LIMITED BID ARCATA, CA 95521 

20.20 
REPAIR SLIPOUT (707)498-3207 

201130 

01-HUM-200-1.2/1.2 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE KERNEN CONSTRUCTION GORONA, MARK $335,000 01/02/15 100%
01-0F0004 AT AZALEA AVENUE 

F.A. 

REPLACE CULVERT 

DIR'S EMERGENCY 

BLUE LAKE, CA 95525 

P.O. BOX 1340 

(707)825-4887 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$99,552
 $0

02/20/15 
03/18/15 

30%

COMPLETED 
03/24/15 

20.20 

201130 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 0%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$0
 $0

04/08/15 
0%

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359 

20.20 

201130 

01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,740,700 12/09/14 0%
01-0C4604 
NHP-P299-(184)E 

--() 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$0
 $0

01/12/15 
0%

SUSPENDED 

HA22 
COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359 

01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 70% 
01-0E6104 299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE BLUE LAKE, CA 95525 

P.O. BOX 1340 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$133,776 
$0 

06/24/14 
12/31/14 

54% 

(707)498-3207

20.10 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

01District 

01-HUM-299-19.3/19.8 

Fed Aid 

HB1 

Pgm Code 

01-0A3604 

Contract 

HSNH-P299-(180)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.3 MILE EAST 

TO 0.8 MILE EAST OF BAIR ROAD 

Description 

CURVE IMPROVEMENT 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

P.O. BOX 1006 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$2,798,428

Bid + CCOs

 $2,511,461

Comp To date

 $0

This Month 

06/02/14 

Awarded 

06/18/14 

Approved 

04/30/15 

Est Comp

 93%

%Time

 88%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-299-20.2/20.5 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

P O BOX 1006 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,053,864
 $9,023,058

 $6,419

12/19/12 
01/10/13 
05/30/15 

100%

 98%

SUSPENDED 

01-HUM-299-24.1/0 
01-0F0104 

IN HUMBOLDT COUNTY ABOUT 9 MILES WEST 

OF WILLOW CREEK 

REPAIR SLIDE 

DANIELSON CONSTRUCTION, INC 

EUREKA, CA 95502 

P.O. BOX 3598 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, STE H 

ARCATA, CA 95521 

$2,485,000
 $1,160,100
 $1,160,100

01/28/15 
04/09/15 
12/31/15 

100%

 47%

OVER RUN 

20.20 

201130 

01-HUM-999-/0 
01-0A4504 

IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

F D THOMAS INC 

MEDFORD OR 97501 

P O BOX 4663 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD 

ARCATA, CA 95521 

$4,096,910
 $3,649,098

 $27,168

06/13/13 
07/08/13 
04/29/15 

78%

 90%

HA21 

01-LAK-20-8.1/8.6 

HB1 

01-488604 
HSNH-X033-(078)E 

--() 

IN LAKE COUNTY NEAR UPPER LAKE ON 

ROUTE 20 FROM 0.3 MILE WEST TO 0.3 

MILE EAST OF ROUTE 29 AND ON ROUTE 29 

FROM 0.2 MILE SOUTH OF 

IMPROVE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

BAKER, SCOTT 

(707)272-5831 

246 GHILOTTI AVENUE 
2617 E HWY 20 

NICE, CA 95464 

$3,556,039
 $0
 $0

01/14/15 
02/03/15 

0%

 0%

01-LAK-20-13.5/31.4 

HA22 

01-0B0004 
STP-P020-(170)E 

--() 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

KRAFT, DAN 

(707)994-5074

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$17,848,030 
$7,039 

$0 

08/20/14 
09/16/14 
12/31/15 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

01District 

01-LAK-29-34.4/40 

Fed Aid 
Pgm Code 

01-0C3504 

Contract 

NHPP-029 -(115)E 

--() 

Location 
Storm Water 
Plan 

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

Description 

PAVEMENT REHAB 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

GRIFFITH, GARRETT 

Resident 
Engineer 

(530)635-1829 

P.O. BOX 457 

LOWER LAKE, CA 95932 

$3,839,414

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/12/15 

Awarded 

03/05/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

01-MEN-1-37.3/40.5 

20.20 

01-0F0504 
IN MENDOCINO COUNTY NEAR ELK AT 1.6 

MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE AND SLIPOUTS 

REGE CONSTRUCTION, INC. 

CLOVERDALE 

600 SANTANA DRIVE 

KRUEGER, GRANT 

(707)498-3067 

90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$365,000
 $0
 $0

01/21/15 
02/20/15 

0%

 0%

201130 

01-MEN-1-70.5/0 

HA23 

01-474904 
ER-43M6-(004)E 

--() 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

REPAIR STORM DAMAGE 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

1324 S. STATE STREET 

LEES, CHUCK 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,189,833
 $1,078,307
 $260,512

07/24/14 
08/06/14 
03/04/16 

13%

 21%

01-MEN-1-103.7/103.8 

20.20 

01-0F1304 
IN MENDOCINO COUNTY NEAR LEGGETT AT 

1.1 MILES SOUTH OF MILL BANK RESORT 

DIR'S EMERGENCY F.A. 

REPAIR SLIP OUT 

WAHLUND CONSTRUCTION, INC. 

EUREKA, CA 95503 

830 HILMA DRIVE 

KRUEGER, GRANT 

(707)498-3067 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$585,000
 $374,532

 $0

02/13/15 
03/27/15 
04/08/15 

100%

 64%

OVER RUN 

201130 

01-MEN-101-9.6/10.7 

HA22 

01-362914 
NHP-Q101-(256)E 

--() 

NEAR HOPLAND FROM HOPLAND OVERHEAD 

BRIDGE TO FELIZ CREEK BRIDGE AND FROM 

0.1 MILE NORTH OF FIRST STREET TO 

ROBINSON CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

FAZAL, IMRAN 

(707)834-1151 

11555 DUBLIN BLVD. 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,270,267
 $0
 $0

12/12/14 
01/08/15 

0%

 0%

SUSPENDED 

01-MEN-101-36.0/38.9 

20.20 

01-0E9004 
IN MENDOCINO COUNTY NEAR WILLITS FROM 

0.5 TO 3.4 MILES SOUTH OF RIDGEWOOD 

RANCH ROAD DIR'S EMERGENCY F.A. 

ROADWAY RECONSTRUCTION & 

DRAINAGE/SLOPE RE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

FAZEL, IMRAN 

(707)485-8562

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$4,985,000 
$2,451,857 

$0 

12/12/14 
01/22/15 
03/27/15 

0% 

49% 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.0/44 IN MENDOCINO COUNTY NEAR WILLITS FROM DESILVA GATES CONSTRUCTION LP MUNES, NASH $5,485,000 12/23/14 100%
01-0E9504 0.08 MILE TO 1.08 MILES SOUTH OF 

WALKER ROAD DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$4,104,300
 $1,265,233

01/27/15 
04/30/15 

75%

REPAIR SLOPE (707)223-0791 OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $152,159,600 07/26/12 58%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$89,224,035
 $1,594,873

08/31/12 
08/03/16 

63%

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $3,985,000 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,239,791
 $0

09/24/14 
07/15/15 

81%

OVER RUN 

20.10 

075600 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 23%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$58,839
 $0

01/27/15 
06/30/15 

5%

REPAIR BANK EROSION (707)223-0791 

20.20 

201130 

01-MEN-101-50.7/51.2 IN MENDOCINO COUNTY NEAR WILLITS FROM GRANITE CONSTRUCTION COMPANY MUNES, NASH $646,577 10/01/14 27%
01-0C9004 
HSNH-Q101-(253)E 

--() 

0.05 MI SOUTH OF THE REYNOLDS HIGHWAY 

TO 0.53 MILES SOUTH OF RYAN CREEK 

ROAD 

UKIAH CA 95482 

1324 S. STATE STREET 

(707)223-0791 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$1,813
 $0

10/10/14 
02/18/15 

0%

SUSPENDED 
OPEN GRADE AC OVERLAY 

HB1 

01-MEN-101-58.9/61.5 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $225,915 09/29/14 0% 
01-0E1804 SOUTH OF LAYTONVILLE FROM 0.4 MILE 

SOUTH TO 2.5 MILES NORTH OF ROUTE UKIAH CA 95482 

1324 S. STATE STREET 6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$0 
$0 

10/08/14 
0% 

101/162 (707)485-8562 SUSPENDED 
HMA OVERLAY 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 01 

01-MEN-101-64.7/81.4 

Fed Aid 

HA22 

Pgm Code 

01-4154U4 

Contract 

NHP-Q101-(259)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

Description 

COLD PLANE AC, RHMA OVERLY, STRIPNG 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

P.O. BOX 1006 

FAZAL, IMRAN 

Resident 
Engineer 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,387,138

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/24/14 

Awarded 

01/16/15 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-104.2/104.3 

20.20 

01-0E9204 
IN MENDOCINO COUNTY NEAR PIERCY AT 

0.42 MILES NORTH OF BRIDGE #10-91 AND 

2.32 MILESOUTH OF SOUTH FORK EEL 

RIVER BRIDGE#10-21DIR'S 

REPAIR DRAINAGE AND SLIPOUT 

MENDOCINO CONSTRUCTION SVE INC 

WILLITS, CA 95490 

KOSTRZEWA, LUCY 

(707)834-1036 

P.O. BOX 1517 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,935,000
 $894,536

 $0

12/19/14 
01/27/15 
03/27/15 

0%

 46%

201130 

01-MEN-128-14.3/40.6 
01-378164 
STP-P128-(052)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

PO BOX 639 

FAZAL, IMRAN 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,059,795
 $1,164,348

 $0

12/04/13 
12/20/13 
05/08/15 

39%

 29%

SUSPENDED 

HA42 
(707)834-1151 

01-MEN-128-34.5/35.5 

HA23 

01-476604 
ER-43M5-(004) 

--() 

IN MENDOCINO COUNTY ABOUT 5 MILES 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

PERRIN, KATHARINE 

(707)485-8623 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,506,107
 $2,434,612

 $1,000

11/04/13 
11/19/13 
08/14/15 

72%

 69%

SUSPENDED 

01-MEN-162-.1/9 
01-0F0204 

IN MENDOCINO COUNTY NEAR DOS RIOS 

ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

REPLACE CULVERT AND SLOPE REPAIR 

VAN METER LOGGING, INC. DBA 

VAN METER CONSTRUCTION 

GARBERVILLE CA, 95542 

649 BEAR CREEK ROAD 

FAZAL, IMRAN 

(707)485-8562 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$560,000
 $207,824

 $0

01/07/15 
03/09/15 
02/19/15 

0%

 37%

20.20 

201130 

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000 
$798,231 

$0 

03/30/12 
06/24/12 
05/21/12 

62% 

54% 

20.20 

201130 



  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,672,805 05/23/13 68%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES SACRAMENTO, CA 95834 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,148,261
 $0

06/13/13 
08/15/16 

68%

(707)834-1036 SUSPENDED 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND BUGLER CONSTRUCTION LEES, CHUCK $535,299 05/20/14 100% 
01-0A8104 128 AT VARIOUS LOCATIONS 

BRIDGE DECK REHAB PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 925B NORTH FRANKLIN 

STREET 

$600,954 
$0 

06/03/14 
03/12/15 
04/07/15 

100% 

FORT BRAGG, CA 95437 COMPLETED 

HM3 
(707)496-4351

Totals: Authorized Final Amt: $289,113,790 Completed to Date: $136,701,741 Work This Month: $4,964,233



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 93%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,522,874
 $0

07/08/13 
09/25/14 

97%

(530)949-2984 SUSPENDED 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,719,681
 $0

06/13/13 
06/30/14 

98%

SUSPENDED 
PAVEMENT REHAB. 

HA23 

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,333,831 06/25/14 32%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$6,987,511
 $0

07/21/14 
05/19/15 

55%

REHABILITATE ROADWAY. 
HA23 

02-LAS-395-133.0/139 IN LASSEN COUNTY NEAR MADELINE FROM HAT CREEK CONSTRUCTION & YOLTON, JOHN $1,049,940 02/09/15 0%
02-4G9904 3.8 MILES NORTH OF ASH VALLEY ROAD TO 

MODOC COUNTY LINE. 

MATERIALS, INC. 

24339 HWY 89 N. 
P.O. BOX 270430 

SUSANVILLE, CA 96127 

$0
 $0

02/27/15 
0%

PLACE HMA, REPLACE AC SURFACING BURNEY CA 96013 (530)218-1751 

02-PLU-89-16.4/20 IN PLUMAS COUNTY NEAR CRESENT MILLS DIG IT CONSTRUCTION, INC. JOHNSON, RYAN $825,490 02/11/15 0%
02-4G9604 
STP-P089-(116)E 

--() 

FROM 0.2 MILE SOUTH OF STAMPFI LANE 

TO 0.1 MILE NORTH OF SOUTH 

GREENVILLE OVERHEAD. 

CHESTER CA 96020 

PO BOX 494 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$0
 $0

03/04/15 
0%

PLACE HMA, REPLACE AC SURFACING 

02-SHA-0-/0 IN SHASTA COUNTY ON SR 44 AT PM HAT CREEK CONSTRUCTION & ALEXANDER, NATHAN $235,000 02/06/15 100% 
02-1H1804 49.0-71.4 AND SR 89-0-21.7 

EMERGENCY F.A. 

DIR'S MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE STREET 

REDDING, CA 96001 

$241,659 
$0 

03/27/15 
04/22/15 

99% 

REMOVE AND CLEANUP FALLEN TREES BURNEY, CA 96013 (530)604-5102 OVER RUN 

20.20 

201130 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $129,807,146 09/25/09 99%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$96,807,738
 $2,311,560

10/14/09 
09/01/16 

74%

02-SHA-44-4.2/14.5 IN SHASTA COUNTY AT AND NEAR PALO TULLIS, INC. ALEXANDER, NATHAN $5,190,953 11/07/14 0%
02-4E4304 
CHP-P044-(051)E 

--() 

CEDRO FROM 0.1 MILE WEST OF STILL­

WATER CREEK BRIDGE TO 0.1 MILE EAST 

OF BEAR CREEK BRIDGE. 

REDDING CA 96049 

P.O. BOX 493416 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

11/24/14 
06/01/15 

0%

PAVEMENT REHABILITATION. 

02-SHA-273-17.0/17 IN SHASTA COUNTY, ROUTE D-2 DONALD F. GALLINO, INC., ALEXANDER, NATHAN $266,000 12/05/14 100%
02-0H7504 MATERIALS LAB POSTMILE 1657 

RIVERSIDE DRIVE DIR'S EMERGENCY F.A. 

GENERAL CONTRACTORS 

P.O. BOX 493526 
1031 BUTTE STREET 

REDDING, CA 96001 

$276,378
 $0

01/27/15 
04/14/15 

99%

REPAIR VENTILATION SYSTEM REDDING, CA 96049 (530)225-2922 OVER RUN 

20.20 

201354 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $27,173,164 12/22/14 9%
02-3E4104 
NHP-P299-(185)E 

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,925,311
 $1,331,196

01/12/15 
07/07/16 

7%

HIGHWAY REALIGNMENT 

02-SHA-299-2.5/4.5 IN SHASTA COUNTY ABOUT 14 MILES WEST STEVE MANNING CONSTRUCTION INCMENDOZA, SERGIO $2,485,000 02/09/15 0%
02-1H2604 OF SHASTA FROM 2.5 TO 4.5 EAST OF 

TRINITY COUNTY LINE DIR'S EMERGENCY REDDING, CA 96049 

P.O. BOX 491660 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

04/06/15 
0%

F.A. (530)945-2437 
EXCAVATION, DISPOSAL SITE 

20.20 
DEVELOPMENT 

201130 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,801,800 11/24/14 9% 
02-4G4804 
NHP-P299-(186)E

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437

1031 BUTTE STREET 

REDDING, CA 96001 

$276,451 
$132,232 

12/19/14 
11/30/15 

15% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,786,857 11/05/13 72%
02-360704 
STP-P299-(176)E 

--() 

VISTA FROM 0.3 MILE EAST OF 

INTERMOUNTAIN DRIVE TO 0.3 MILE 

OF BACKBONE RIDGE ROAD 

WEST REDDING CA 96049 

P O BOX 494519 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$21,894,206
 $172,922

11/15/13 
07/24/15 

93%

SUSPENDED 
REPAIR ROADWAY WITH HMA OVER AB 

HA22 

02-SHA-299-57.7/58 IN SHASTA COUNTY NEAR MONTGONERY HAT CREEK CONSTRUCTION & ZDENEK, MICHAEL $785,000 12/15/14 100%
02-0H8504 CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE DIR'S 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE ST, SUITE 

205 

$491,679
 $0

02/06/15 
02/12/15 

63%

EMERGENCY F.A. BURNEY, CA 96013 REDDING, CA 96001 OVER RUN 

20.20 
REMOVED UNSTABLE MATERIAL (530)229-0559 

201130 

02-SHA-299-83.0/84 IN SHASTA COUNTY HAT CREEK CONSTRUCTION & ZDENEK, MIKE $3,513,929 10/08/14 17%
02-2E74U4 
STP-P299-(183)E 

--() 

CURVE IMPROVEMENT AND TRUCK LANE MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N. 
1031 BUTTE STREET, 

SUITE 205 

REDDING, CA 96001 

$646,767
 $610,746

10/22/14 
07/10/15 

18%

(530)604-4845 

02-SIS-3-6.9/23 IN SISKIYOU COUNTY IN AND NEAR ETNA AMERICAN PAVEMENT SYSTEMS, MALLORY, NICOLE $1,826,340 12/08/14 0%
02-4G9704 FROM 0.1 MILE SOUTH OF GAZELLE­

CALLAHAN ROAD TO 0.6 MILE SOUTH OF 

INC. 

1012 11TH STREET, STE 1000 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

12/22/14 
0%

HOLZHAUSER LANE. MODESTO CA 95354 (530)235-9814 SUSPENDED 
AR CHIP SEAL, REPLACE AC SURFACING 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,988,936 11/08/12 79%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

REDDING CA 96049 

P O BOX 494519 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$8,568,163
 $0

12/14/12 
07/16/15 

95%

SUSPENDED 
DECK REPLACEMENT, SEISMIC RETROFIT 

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $47,626,689 12/22/11 99% 
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$44,988,960 
$145,559 

01/18/12 
06/15/15 

94% 

SUSPENDED 
RECONSTRUCT ROAD WITH CONCRETE PAV 

SWPPP 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $3,760,000 01/21/14 100%
02-4G9404 FROM 1.3 MILES EAST OF DOOLITTLE 

CREEK TO 1.0 MILES WEST OF BENJAMIN WILLOW CREEK, CA 95573 

P.O. BOX 406 1745 S. MAIN STREET 

YREKA, CA 96097 

$3,469,972
 $0

02/28/14 
01/31/15 

92%

CREEK ROAD DIR'S EMERGENCY (530)841-0173 OVER RUN 
REPAIR ROCK SLIDE DAMAGED 

20.20 

201130 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 78%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,807,442
 $0

03/12/13 
05/30/15 

99%

BRIDGE MAINTENANCE 
WPCP 

02-SIS-97-2.1/2.5 IN SISKIYOU COUNTY NEAR WEED FROM TULLIS, INC. MALLORY, NICOLE $474,477 11/17/14 10%
02-4G00U4 ANGEL VALLEY ROAD TO MAPLE AVENUE. 

WIDEN SHOULDERS REDDING CA 96049 

P.O. BOX 493416 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$38,625
 $0

12/03/14 
05/06/15 

8%

(530)605-5871 SUSPENDED 

02-SIS-97-17.0/24 IN SISKIYOU COUNTY ABOUT 17 MILES ROCKY MOUNTAIN CONSTRUCTION, BAILEY, JOHN $1,344,134 01/09/15 0%
02-4G9804 NORTH OF WEED FROM 0.4 MILE NORTH OF 

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH 

INC. 

4815 TINGLEY LANE #A 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

01/26/15 
0%

OF GRASS LAKE SAFETY KLAMATH FALLS OR 97602 (530)949-2340 
COLD PLANE AND PLACE HMA 

02-TEH-5-24.5/26.9 IN TEHAMA COUNTY IN RED BLUFF FROM MEYERS EARTHWORK, INC. BENNER, HENRY $1,585,000 05/15/14 100%
02-0H1204 0.3 MI SOUTH OF SOUTH MAIN STREET 

VER-CROSSING TO THE SACRAMENTO RIVER REDDING, CA 96049 

P.O. BOX 493730 13700 HWY 36 EAST 

RED BLUFF, CA 96080 

$1,177,952
 $0

08/04/14 
04/06/15 

74%

BRIDGE NO. 08-0096 DIR'S (530)949-8132 OVER RUN 
INSTALL RECYCLED WATER SUPPLY 

20.20 

201130 

02-TEH-32-5.1/6.3 IN TEHAMA COUNTY ABOUT 18 MILES EAST KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $3,191,108 12/08/14 5% 
02-4E90U4 
STP-P032-(042)E 

--() 

OF FOREST RANCH FROM 1.6 TO 2.9 MILES 

EAST OF SODA SPRINGS ROAD 

CURVE IMPROVEMENT AND TRUCK LANE 

CHICO CA 95928 

1764 SKYWAY 

(530)604-5118

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$26,925 
$0 

12/19/14 
05/13/15 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-3-26.1/0 IN TRINITY COUNTY ABOUT 10 MILES ROBERT J. FRANK CONSTRUCTION, GREWAL, MANDHIR $245,297 10/06/14 100%
02-4F6304 SOUTH OF DOUGLAS CITY AT 0.1 MILE 

SOUTH OF BROWNS CREEK BRIDGE. 

SLOPE REPAIR 

INC. 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)604-5107 

1031 BUTTE STREET 

REDDING, CA 96001 

$267,700
 $0

10/22/14 
03/23/15 

100%

COMPLETED 
04/02/15 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,040,617 07/19/13 72%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 

PALO CEDRO CA 96073 

P O BOX 997 5065 BOYD RD., SUITE 

H 

ARCATA, CA 95521 

$1,642,223
 $0

08/07/13 
05/13/15 

41%

HB1 
(707)825-4747 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. SHEPARD, SEAN $5,007,910 09/24/14 7%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)605-5865 

1031 BUTTE STREET 

REDDING, CA 96001 

$94,234
 $52,371

10/08/14 
09/30/16 

2%

HB1 

02-TRI-299-19.2/19.5 IN TRINITY COUNTY NEAR DEL LOMA FROM R. BROWN CONSTRUCTION COMPANY,CLEMENTS, BRENT $314,730 11/14/14 0%
02-4F7404 0.3 MILE WEST OF SWEDE CREEK ROAD TO 

SWEDE CREEK ROAD. 

INC. 

P.O. BOX 406 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

12/01/14 
0%

CONSTRUCT DRAPERY WILLOW CREEK CA 955730406 (530)604-7369 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA NACS, INC. C/O SHASTA JOHNSON, RYAN $1,917,460 04/28/14 94%
02-4F6904 COUNTIES AT VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

CONSTRUCTORS, INC. 

GOLDEN VALLEY, MN 55422 (530)604-5118 

1710 DOUGLAS DR. N, SUITE 109 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,871,022
 $0

05/23/14 
03/26/15 
04/21/15 

98%

02-VAR--/0 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 88% 
02-4E5304 
CSTP-X089-(107)E 

--() 

LOCATIONS. 

BRIDGE REHABILITATION. REDDING CA 96049 

P O BOX 494519 

(530)604-5102

1031 BUTTE STREET 

REDDING CA 96001 

$5,239,191 
$304,822 

11/12/13 
05/28/15 

85% 



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 02 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

02-VAR--/0
 
02-0H5204
 

20.20
 

201130
 

02-VAR--/0
 
02-0H5304
 

20.20
 

201130
 

02-VAR--/0
 
02-4E8114
 
STP-000C-(375)E
 

--()
 

Description

Type Of Work
 

IN SHASTA, SISKIYOU, AND TEHAMA
 

COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

INSTALL WELLS, PUMPS, FILTERS
 

IN SHASTA, SISKIYOU, AND TEHAMA
 

COUNTIES AT VARIOUS LOCATIONS DIR'S
 

EMERGENCY L.B.
 

REPAIR WATER SUPPLY
 

IN PLUMAS, SISKIYOU, AND TRINITY
 

COUNTIES AT VARIOUS LOCATIONS.
 

HMA, AGGREGATE BASE, ELECTRIC,EXCAV
 

Totals: Authorized Final Amt: $308,551,968 

Contractor 

Resident 
Engineer 

CAL ELECTRO, INC. 

REDDING, CA 96002 

3710 ELECTRO WAY 

BAILEY, JOHN 

(530)235-9806 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

STEWART ENGINEERING, INC. 

REDDING, CA 96099 

P.O. BOX 990010 

HINTON, JOHN 

(530)604-4847 

1745 S. MAIN STREER 

YREKA, CA 96097 

TULLIS, INC. 

REDDING CA 96049 

P.O. BOX 493416 

GRANADOS, ANTHONY 

(530)949-8132

13700 HWY 36E 

RED BLUFF, CA 96080 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$735,000 09/22/14 80%
 $276,178

 $0
11/06/14 
04/30/15 

38%

 $735,000
 $471,518
 $67,643

09/22/14 
10/31/14 
05/16/15 

100%

 64%

SUSPENDED 

$1,805,072 
$299,192 
$299,192 

09/30/14 
10/16/14 
08/17/15 

7% 

17% 

Completed to Date: $209,029,552 Work This Month: $5,428,243



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,530,887 10/06/14 10%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

REDDING CA 96049 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$249,678
 $4,633

10/16/14 
11/18/15 

16%

SEISMIC RETROFIT 
HA21 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,648,145 04/03/13 84%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

CHICO CA 95928 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,815,557
 $5,625

04/22/13 
06/15/15 

89%

SUSPENDED 

HA21 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,929,666 12/03/14 0%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

12/19/14 
0%

HA22 

03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $236,402 12/08/14 0%
03-3F8904 
NHP-050 -(136)E 

--() 

FROM 0.7 TO 0.4 MILE WEST OF MAIN 

STREET 

INSTALL GRATED DRAIN LINE AND DI'S 

BREA CA 92821 

201 LAUREL AVE #13 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

12/22/14 
03/11/15 

0%

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0% 
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$0 
$0 

01/15/15 
02/28/15 

0% 

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

03District 

03-ED-89-8.6/13.8 

Fed Aid 
Pgm Code 

03-1A8424 

Contract 

STP-P089-(109)E 

--()

Location 
Storm Water 
Plan 

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

QUALCON CONTRACTORS INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

Resident 
Engineer 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,540,454

Bid + CCOs

 $127,990

Comp To date

 $127,990

This Month 

09/26/14 

Awarded 

10/10/14 

Approved 

04/20/15 

Est Comp
Accepted 

2%

%Time

 1%

% Work 
Message 

HA42 

HA22 

HB4N 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,788,415
 $6,049,176

 $0

06/19/13 
07/22/13 
06/01/16 

42%

 51%

SUSPENDED 

HB4N 

HA22 

03-ED-89-24.9/27.2 

HA42 

03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,180,496
 $0
 $0

01/14/15 
02/03/15 

0%

 0%

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-NEV-20-12.8/15.9 
03-3E0604 
BHNH-SP02-(016)2 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

P O BOX 1355 

CATANIA, DAVID 

138 NEW MOHAWK ROAD, 

SUITE B 

$1,031,882 
$50,000 

$0 

08/24/11 
10/03/11 
08/23/12 

100% 

100% 

POLYESTER CONCRETE AND HMA OVERLAY NEVADA CITY, CA 95959 SUSPENDED
 
(530)218-1752




 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

--()
 

HA21 WPCP
 

03-NEV-49-3.4/0 ABOUT 10 MILES SOUTH OF GRASS VALLEY AMERICA PACIFIC CONSTRUCTION BOKOVA, MARY $174,426 02/10/15 0%

03-4F6704 $0 02/27/15
AT BREWER ROAD 201 LAUREL AVE # 13
 33 DEPOT STREET 0%


$0

ADD RIGHT TURN POCKET BREA CA 92821 COLFAX, CA 95713
 

(530)330-2727
 

03-NEV-80-14.8/16.4 IN TRUCKEE FROM THE EASTBOUND OFFRAMP ARROW FENCING PUSTOV, MICHAEL $218,505 02/11/15 0%

03-4M8604 $0 03/11/15
TO WEST TRUCKEE TO 0.2 MILE WEST OF P.O. BOX 385 138 NEW MOHAWK ROAD,
 0%

MTCE- -( ) $0 08/14/15


ROUTE 80/267/89 SEPARATION BRIDGE 17- CALPELLA CA 95418 SUITE B
 
--()
 

94 NEVADA CITY, CA 95959
 
REPLACE DAMAGED FENCE (916)208-9974


HM
 

03-NEV-80-21.2/28.1 IN NEVADA COUNTY IN AND NEAR TRUCKEE ACME CONCRETE PAVING INC, DBA CROSBY, TIM $7,678,421 06/24/14 48%

03-4M8404 $2,323,877 07/24/14
FROM TRUCKEE RIVER BRIDGE 17-012 TO ACPI
 10960 WEST RIVER 30%

IM-0804-(199) $0 01/22/15


TRUCKEE RIVER BRIDGE 17-063 4124 E BROADWAY AVE
 STREET
 
--()
 

GRIND EXISTING BONDED WEARING SPOKANE WA 99202 TRUCKEE, CA 96161
 SUSPENDED
 
(530)320-6460
 

03-NEV-80-28.0/0 NEAR FLORISTON AT TRUCKEE RIVER F.D. THOMAS, INC. PUSTOV, MICHAEL $1,487,000 11/25/14 16%

03-3E1104 $39,857 12/10/14
BRIDGE #17-0063R/L 217 BATEMAN DR. 138 NEW MOHAWK ROAD, 3%

NHIM-0804-(200) $13,065 08/31/15


PAINT STRUCTURES CENTRAL POINT OR 97502
 SUITE B
 
--()
 

NEVADA CITY, CA 95959
 

(906)208-9974

HA21
 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,990,000 05/22/14 62%
 
03-4M6104 $1,478,311 07/11/14
BRIDGE 17-0063 R/L 3286 FITZGERALD ROAD 10960 WEST RIVER
 74%


$0 06/23/15

SUB STRUCTURE MITIGATION AND BRIDGE RANCHO CORDOVA CA 95742
 STREET
 

TRUCKEE, CA 96161 SUSPENDED
 
(530)320-6460


HM3
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,669,224 04/22/14 80%
03-4M7104 VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2520 WARREN DRIVE, 

SUITE A 

$2,524,909
 $0

05/16/14 
05/12/15 

94%

TEMPE AZ 85282 ROCKLIN, CA 95677 SUSPENDED 

HM 
(916)996-0601 

03-NEV-89-/8.7 IN AND NEAR TRUCKEE FROM 0.7 MILE GRANITE CONSTRUCTION COMPANY JOHNSON, JEFF D $3,966,966 12/16/14 0%
03-3F6504 
STP-P089-(115) 

--() 

NORTH OF 80/267 JUNCTION TO SIERRA 

COUNTY LINE 

PAVEMENT OVERLAY 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

01/12/15 
06/25/15 

0%

SUSPENDED 
(530)632-6714 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $21,212,274 01/28/14 52%
03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,883,275
 $525,091

02/21/14 
11/13/15 

32%

HA21 
VERTICAL CLEARANCE FOR PERMIT VEH (530)218-4832 

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

RAVINE BRIDGE (530)346-7513 
REMOVE MAT'L, PLACE K-RAIL, 

20.10 
SIDESLOPE RPR 

201130 

03-PLA-80-41.8/0 IN PLACER COUNTY ON ROUTE 80 AT POST LORANG BROTHERS CONSTRUCTION, STELLHORN, RANDY $335,000 03/10/15 0%
03-0H3804 MILE 41.80 AT THE EASTBOUND OFFRAMP 

TO THE GOLDRUN SAFETY ROADSIDE REST 

INC. 

1175 S. AUBURN STREET 
P.O. BOX 1807 

COLFAX, CA 95713 

$0
 $0

04/22/15 
0%

AREA DIR'S EMERGENCY COLFAX, CA 95713 (530)330-2725 
REPAIR AND CULVERT REPLACEMENT 

20.20 

201151 

03-PLA-80-69.3/69.8 NEAR KINGVALE FROM 0.1 MILE EAST OF GRANITE CONSTRUCTION COMPANY STELLHORN, RANDY $3,555,555 01/14/15 0% 
03-4F3404 
IMNH-0804-(201) 

--() 

KINGVALE UNDERCROSSING TO 0.2 MILE 

WEST OF SODA SPRINGS OVERCROSSING 

INSTALL UNDERDRAIN/REPLACE AC DITCH 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(530)330-2725

33 DEPOT STREET 

COLFAX, CA 95713 

$0 
$0 

01/26/15 
08/24/15 

0% 

HA23
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

03District 

03-PLA-89-/T8.5 

Fed Aid 

HA23 

Pgm Code 

03-2A9204 

Contract 

ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

Description 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

Type Of Work 

ROAD AND HIGHWAY BUILDERS LLC 

Contractor 

RENO NV 89570 

ISKIN, ROY 

Resident 
Engineer 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,932,068

Bid + CCOs

 $11,133,620

Comp To date

 $25,745

This Month 

04/10/12 

Awarded 

04/27/12 

Approved 

03/03/16 

Est Comp
Accepted 

43%

%Time

 32%

% Work 
Message 

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,369,864
 $0
 $0

12/08/14 
12/31/14 
09/01/15 

0%

 0%

SUSPENDED 

03-SAC-5-12.9/0 
03-4F1204 
HSNH-0056-(342)E 

--() 

NEAR SACRAMENTO AT BEACH LAKE BRIDGE 

HIGH FRICTION SURFACE TREATMENT, 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

YEUNG, KIN 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$424,415
 $0
 $0

12/24/14 
01/16/15 

0%

 0%

HB1 

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823 

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,266,302
 $0
 $0

12/12/14 
12/31/14 

0%

 0%

HA42 

03-SAC-5-23.6/0 

HB1 

03-2F21U4 
BHNH-000C-(362)

--() 

IN SACRAMENTO AT WEST END VIADUCT 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE 

SACRAMENTO CA 95833 

GUTIERREZ, BOJANA 

(916)801-3455 

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$18,254,145
 $16,017,555

 $0

12/20/13 
12/30/13 
11/27/14 

97%

 88%

03-SAC-50-2.4/3.7 
03-4M7204 

IN SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 50 AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECKS 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 

LEE, SUSHMA 

3855 N. FREEWAY BLVD. 

STE. 120 

$1,155,555 
$30,392 
$30,392 

02/04/15 
03/04/15 
08/05/15 

11% 

3% 

HM2 
(916)718-8055

SACRAMENTO, CA 95834 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

03District 

03-SAC-50-16.9/17.4 

Fed Aid 
Pgm Code 

03-4F0704 

Contract 

NH-P050-(135) 

--() 

Location 
Storm Water 
Plan 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

Description 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

ESTEPA, JOSEPH 

Resident 
Engineer 

(530)682-3622 

11555 DUBLIN BLVD. 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$5,301,470

Bid + CCOs

 $95,965

Comp To date

 $77,103

This Month 

10/31/14 

Awarded 

11/24/14 

Approved 

04/20/16 

Est Comp
Accepted 

3%

%Time

 2%

% Work 
Message 

03-SAC-51-2.6/44.7 

HM1 

03-4M7304 
IN SACRAMENTO COUNTY ON ROUTES 51, 

99, AND 160 AT VARIOUS LOCATIONS 

DECK METHACRYLATE, REHAB AND JOINT 

WEST COAST STRUCTURES, INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

LEE, SUSHMA 

(916)718-8055 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

SACRAMENTO, CA 95834 

$1,267,549
 $404,682

 $0

06/05/14 
07/11/14 
05/16/15 

47%

 32%

SUSPENDED 

03-SAC-51-4.0/0 

20.20 

201130 

03-0H2504 
IN SACRAMENTO COUNTY ON ROUTE 51 AT 

POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED 

CONCRETE 

PRESTON PIPELINES, INC. 

MILPITAS, CA 95035 

133 BOTHELO AVE 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $306,663

 $0

12/05/14 
02/20/15 
01/22/15 

0%

 39%

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742-6811 

MORALES, LEOBARDO 

(916)799-3376 

3286 FITZGERALD ROAD 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$97,177,533
 $71,327,932

 $526,506

07/29/11 
08/24/11 
03/09/16 

56%

 73%

03-SAC-160-1.4/L4.2 
03-3F6604 
NH-P160-(023) 

--() 

NEAR ANTIOCH FROM 1.2 MILES SOUTH OF 

SHERMAN ISLAND LEVEE ROAD TO WEST 

SHERMAN ISLAND ROAD 

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,088,769
 $0
 $0

01/21/15 
02/09/15 
06/16/15 

0%

 0%

SUSPENDED 

HA22 

03-SAC-160-44.5/47.1 

HM1 

03-4M5804 
IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD STE 260 

GHASSEMI, MOHSSEN 

(916)869-6087

3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$1,418,634 
$866,159 

$0 

04/15/14 
05/05/14 
11/21/14 

66% 

61% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

03District 

03-SAC-160-/12 

Fed Aid 
Pgm Code 

03-2F9904 

Contract 

NH-P160-(022) 

--()

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY IN AND NEAR 

ISLETON FROM ROUTE 12 TO 0.5 MILE 

NORTH OF ROUTE 220 

Description 

RUBBERIZED HOT MIX ASPHALT (GAP 

Type Of Work 

O.C. JONES & SONS, INC. 

Contractor 

BERKELEY CA 94710 

1520 FOURTH STREET 

TECLE, DANIEL 

Resident 
Engineer 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$3,872,002

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/31/14 

Awarded 

01/26/15 

Approved 

10/21/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 956600620 

RIVERA, FERNANDO 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$30,218,881
 $28,788,413

 $146,001

09/04/12 
09/04/12 
05/06/15 

96%

 94%

03-SUT-99-30.6/32.7 
03-1F5004 
STP-P099-(536)E 

--() 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

2972 LARKIN AVENUE 

SAGER, JANET 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997
 $1,793,033

 $0

12/10/10 
02/07/11 
12/11/15 

0%

 0%

PLANT EST 

HA25 WPCP 
(916)263-4912 SATIS 

03-SUT-99-/1.6 

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

IN SACRAMENTO AND SUTTER COUNTIES 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

4401 DULUTH AVE 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$19,601,572
 $18,606,544

 $16,720

10/01/12 
11/06/12 
07/23/15 

46%

 97%

SUSPENDED 

03-VAR-20-/43.9 

20.20 

03-4F5504 
VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

(916)825-2272

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,485,000 
$2,328,119 

$0 

03/20/14 
05/22/14 
12/31/14 

0% 

94% 

201130 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%
03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. ROSEVILLE, CA 95678 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

$346,798
 $0

09/19/12 
02/08/13 

100%

REPLACE ELECTRICAL SYSTEMS SACRAMENTO, CA 95834 

20.20 
(916)801-6092 

201130 

03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,972,222 08/11/14 34%
03-2F0004 
HSST-000C-(373) 

--() 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(530)682-3995 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$2,730,510
 $705,564

08/21/14 
11/18/15 

39%

HB1 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,807,535 05/12/14 72%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

$1,460,306
 $0

05/29/14 
04/09/15 

85%

TEMPE AZ 85282 SACRAMENTO, CA 95834 

(916)847-4916 

03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS HAMM, JEFFREY $4,552,889 10/02/14 14%
03-4M7404 
BHNH-000C-(376) 

--() 

ROUTES 5, 80, AND 505 AT VARIOUS 

LOCATIONS (14 BRIDGES) 

BRIDGE REHABILITATION 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$1,112,154
 $164,258

10/21/14 
08/13/15 

24%

HM 
(916)263-5653 

03-YOL-113-2.2/0 IN YOLO COUNTY ON ROUTE 113 AT POST VINTAGE PAVING COMPANY, INC. HAMM, JEFF $985,000 12/12/14 0%
03-0H2904 MILE R2.2 EMERGENCY F.A. 

REPAIR SLOPE DAMAGE WINTERS, CA 95694 

119 MAIN STREET/ P.O. BOX 461 3951 PERFORMANCE DR., 

STE C 

$592,689
 $0

02/12/15 
03/25/15 

60%

SACRAMENTO, CA 95838 

20.20 
(916)508-3716 

201130 

03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 0% 
03-3F0004 
NH-P020-(171)1 

--() 

FROM MARYSVILLE ROAD TO 0.3 MILE EAST 

OF LOWER SMARTVILLE ROAD 

HMA OVERLAY 

CHICO CA 95928 

1764 SKYWAY 

(530)682-3842

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0 
$0 

12/18/14 
0% 

SUSPENDED 

HA22
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,382,612 01/13/12 69%
 
03-0A5804 $27,751,989 01/31/12
STREET TO BUCHANAN STREET AND ON P O BOX 1890
 379 COLUSA HWY 88%

NHX1-1501-(0E ) $413,068 04/04/16


ROUTE 70 FROM SIXTH STREET TO 0.2 DAVIS CA 956171890 YUBA CITY, CA 95991

--()
 

MILES SOUTH OF BINNEY JUNCTION (530)682-3842 SUSPENDED
 
COLD PLANE AC, EXCAVATE ROADWAY AND
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $398,393,524 Completed to Date: $230,974,399 Work This Month: $2,781,760
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State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-.1/0
 
04-1J8004
 

20.20.201
 

130
 

04-ALA-24-5.1/6.2
 
04-294944
 

04-ALA-24-5.6/0
 
04-4A3424
 
HSNH-X001-(586) 


--()
 

HB1
 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

Description

Type Of Work
 

REPLACE & MODIFY IRRIGATION SYSTEMS,
 

INSTALL MULCH & PERFORM MISCELLANEOUS
 

WORKON RTES 4,13,24,80,242,580 & 680.
 

REPLACE & MODIFY IRRIGATION SYSTEMS
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

IN ALAMEDA COUNTY, ON ROUTES 24 AND
 

580 AT VARIOUS LOCATIONS
 

REPLACE GORE SIGNS WITH OVERHEAD
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

Contractor 

BAUMAN LANDSCAPE AND
 

CONSTRUCTION, INC
 

1255 BATTERY ST, STE 400
 

SAN FRANCISCO, CA 94111
 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA BLVD
 

Resident
 
Engineer
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TRINH, JASON
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

RICHMOND, CA 94804
 

(510)231-7194
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070


 $1,635,000 04/11/14 100%
 $1,106,534

 $0
04/11/14 
05/30/15 

68%

OVER RUN 

$2,358,530 08/06/14 32%
 $723,987
 $98,283

08/21/14 
10/24/18 

33%

 $692,155 01/27/15 0%
 $0
 $0

02/13/15 
06/12/15 

0%

 $3,985,000 02/21/13 100%
 $1,635,763

 $0
02/21/13 
05/30/15 

41%

OVER RUN 

$2,585,000 01/13/14 62%
 $674,878

 $0
01/13/14 
08/31/15 

26%

 $835,000 08/19/13 100% 
$770,012 

$0 
08/19/13 
12/28/14 

92% 

OVER RUN 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Awarded 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

Resident 

Contractor Engineer 

BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE 

INC. 345 BURMA ROAD 
717 KEVIN COURT OAKLAND, CA 94607 
OAKLAND, CA 94621 (510)385-6915 

EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS 

PO BOX 35 3401 REGATTA 
DAVIS, CA 94617 BOULEVARD 

RICHMOND, CA 94804 

(510)385-6756 

BAY CITIES PAVING AND LOI, LAWRENCE 

GRADING,INC. 3401 REGATTA 
5029 FORNI DRIVE BOULEVARD 
CONCORD, CA 94520 RICHMOND, CA 94804 

(510)231-7117 

TABER CONSTRUCTION INC HALALI, BEHZAD 

P O BOX 1309 345 BURMA ROAD 
MARTINEZ CA 94553-7309 OAKLAND, CA 94607 

(510)867-6107 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
1792 KAISER AVENUE BOULEVARD 
IRVINE, CA 92614 RICHMOND, CA 94804 

(510)231-7139 

GOODFELLOW TOP GRADE COOPER, CHEE 

CONSTRUCTION, LLC 3401 REGATTA 
50 CONTRACTORS STREET BOULEVARD 
LIVERMORE, CA 94551 RICHMOND, CA 94804 

(510)231-7111

 $74,551,984 03/29/12 0%
 $70,073,763

 $34,440
05/01/12 
09/26/15 

0%

PLANT EST 

SATIS 

$865,655 12/19/12 0%
 $723,433

 $1,890
02/13/13 
09/06/16 

0%

PLANT EST 

SATIS 

$1,973,229 11/14/11 72%
 $1,942,797

 $186
12/02/11 
05/18/16 

100%

 $14,284,058 07/29/14 9%
 $1,147,048
 $596,555

08/19/14 
06/20/16 

8%

 $15,384,789 10/12/12 97%
 $13,273,016

 $134,370
11/06/12 
06/15/15 

86%

 $5,960,846 05/31/12 0% 
$5,917,663 

$2,970 
06/27/12 
10/04/16 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,519,543 03/13/13 83%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD LODI CA 95241 

P O BOX 2329 345 BURMA ROAD 

OAKLAND, CA 94607 

$33,391,445
 $153,078

04/11/13 
03/31/15 

96%

CONSTRUCT SFOBB MAINTENANCE COMPLEX (510)224-6529 

HA12 

04-ALA-80-5.7/5.7 REPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION LOI, LAWRENCE $2,230,000 06/25/14 73%
04-2J1904 JOINTS AT THE WEST APPROACH OF THE 

UPPER DECK OF SAN FRANCISCO OAKLAND SAN RAFAEL, CA 94901 

111 PELICAN WAY 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,745,749
 $0

06/25/14 
06/19/15 

78%

BAY BRIDGE (510)231-7117 
REPLACE TRANSVERSE EXPANSION JOINTS 

20.20.201 

130 

04-ALA-80-6.2/6.5 IN ALAMEDA COUNTY IN BERKELEY ON GORDON N BALL INC BAILEY, JESSICA $304,715 09/19/14 12%
04-4A8204 ROUTE 80 FROM 0.4 MILE TO 0.2 MILE 

SOUTH OF GILMAN ST UNDERCROSSING ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD. 

RICHMOND, CA 94804-4594 

$272,196
 $675

10/02/14 
02/05/18 

97%

STORM WATER MITIGATION (510)385-8163 

HA22 

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $24,261,152 03/21/12 100%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

MINIELLO 

PROJ MGR - JASON 3049 INDEPENDENCE 

DRIVE 

$23,718,661
 $33,912

04/13/12 
09/22/14 

99%

WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT LIVERMORE, CA 94551 

HB4C SWPPP 
CONCORD, CA 94520 (925)606-2048 

04-ALA-92-5.1/5.8 IN ALAMEDA COUNTY IN THE CITY OF BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $637,756 10/09/14 94%
04-2G3624 
HPLU-6204-(118)E 

--() 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL 

BOULEVARD TO HESPERIAN BOULEVARD 

OVERCROSSING 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$511,315
 $16,383

10/22/14 
05/03/18 

88%

REPLACEMENT PLANTING ANG IRRIGATION 
HM2E 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0% 
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,194,277 
$9,450 

06/13/13 
04/14/17 

0% 

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()
 

HB4N SWPPP
 

04-ALA-580-7.8/19.1
 
04-2908V4
 

HB5 SWPPP
 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

04-ALA-580-8.4/14.6
 
04-2908C4
 
ACIM-5801-(105)5
 

--()
 

HB5 SWPPP
 

04-ALA-580-14.6/21.6
 
04-2908E4
 
ACIM-5801-(054)E
 

--()
 

HB5 SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

IN ALAMEDA COUNTY IN LIVERMORE,
 

DUBLIN AND PLEASANTON FROM 0.2 MILE
 

EAST OF GREENVILLE ROAD OVERHEAD TO
 

0.3 MILE WEST OF HACIENDA
 

WIDEN FREEWAY, BRIDGES AND HMA
 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF
 

ROUTE 580/GREENVILLE ROAD
 

UNDERCROSSING
 

ENVIRONMENTAL MITIGATION
 

IN ALAMEDA COUNTY IN LIVERMORE FROM
 

0.1 MILE WEST OF GREENVILLE ROAD UC
 

TO 0.5 MILE WEST OF 84/580 SEPARATION
 

ROADWAY WIDENING AND REHABILITATION
 

IN ALAMEDA COUNTY IN LIVERMORE,
 

PLEASANTON, AND DUBLIN FROM 0.3 MILE
 

EAST OF AIRWAY BOULEVARD OVERCROSSING
 

TO 0.2 MILE WEST OF S
 

ROADWAY WIDENING AND REHABILITATION
 

Contractor 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

DESILVA GATES CONSTRUCTION
 

MATHEW P. MASCARO
 

8638 PATTERSON PASS ROAD
 

LIVERMORE, CA 94550
 

OC JONES AND SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO, CA 95828
 

GHILOTTI CONSTRUCTION COMPANY
 

246 GHILOTTI AVENUE
 

SANTA ROSA, CA 95407
 

DESILVA GATES CONSTRUCTION LP
 

11555 DUBLIN BOULEVARD
 

DUBLIN, CA 94568
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911
 

GREWAL, SATINDER
 

5675 B. GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(925)460-3502
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

BAILEY, JESSICA
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-8163
 

DIKE, EDDIE
 

477 NORTH CANYONS
 

PKWY, STE A
 

LIVERMORE, CA 94551-9490
 

(925)606-2044
 

GREWAL, SATINDER
 

477 NORTH CANYONS
 

PKWY, STE A
 

LIVERMORE, CA 94551
 

(925)606-2045


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,443,443 12/21/10
 
$1,311,622 02/15/11
 

$3,375 04/21/15
 

%Time
% Work 

Message 

0%


 0%


 $39,966,864

 $22,839,202


 $510,495


 $34,263,210

 $28,070,201


 $225,535


 $658,291

 $468,723


 $3,996


 $67,758,022

 $51,063,118


 $697,362


 $49,627,941
 
$40,522,389
 

$867,606
 

PLANT EST
 

SATIS
 

06/18/12 62%

07/16/12
 

57%

05/19/16
 

11/16/12 76%

12/20/12
 

81%

11/10/15
 

09/29/11 0%

11/17/11
 

0%

11/25/15
 

PLANT EST
 

SATIS
 

11/20/12 59%

12/20/12
 

74%

02/14/16
 

10/29/12 77%
 
12/13/12
 

80%

10/28/15
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,175,264 10/22/14 49%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$719,602
 $188,620

11/05/14 
06/29/15 

61%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,347,652 09/19/14 13%
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$1,867,291
 $141,395

10/08/14 
06/11/15 

79%

HA23 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. $12,690,408 02/18/15 0%
04-4H2214 
NHPI-X001-(588)E 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT BERKELEY CA 94710 

1520 FOURTH STREET $0
 $0

03/10/15 
0%

--() 
RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
HA22 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%
04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

WIRE THEFT AND VANDALISM DIR'S HAYWARD, CA 94544 OVER RUN 

20.80.040 
REPAIR DAMAGED ELECTRICAL SYSTEMS (510)377-4186 

110 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $46,149,794 09/14/12 88%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$36,504,670
 $121,670

10/17/12 
09/30/15 

78%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,534,837 11/08/12 80% 
04-3A9224 NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$22,439,678 
$51,777 

12/03/12 
09/02/15 

98% 

HAYWARD, CA 94544 

HB4N SWPPP 
(510)719-7179
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,844,538 04/30/14 14%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$10,905,601
 $1,085,291

05/13/14 
05/21/18 

19%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,854,200
 $458,346

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 12%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,389,804
 $51,775

10/08/14 
04/29/15 

95%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 92%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,345,477
 $0

11/07/13 
05/16/15 

95%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,845,002 08/12/14 14%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,837,186
 $590,093

09/02/14 
12/31/16 

26%

(510)943-2923 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $45,845,267 10/11/11 84% 
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$40,078,279 
$1,669,752 

11/03/11 
09/30/15 

87% 

EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510)385-6774 SUSPENDED 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

04District 

04-CC-4-27.5/29 

Fed Aid 

HB4C 

Pgm Code 

04-1G9404 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

Description 

WIDEN ROADWAY AND RECONSTRUCT 

Type Of Work 

DAN BAKER BAY CITIES/MYERS JV 

Contractor 

ANTIOCH, CA 94509 

CARNEY, VICKY 

Resident 
Engineer 

(510)385-6774 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$54,465,672

Bid + CCOs

 $37,045,483

Comp To date

 $2,197,781

This Month 

05/25/12 

Awarded 

07/03/12 

Approved 

04/15/16 

Est Comp
Accepted 

79%

%Time

 68%

% Work 
Message 

04-CC-4-/14.6 
04-3J6604 

REPAIR ROADWAY SLAB SETTLEMENT AND 

JOINT SEAL 

REPAIR ROADWAY W/B RTE 4 @ RTE 242 

BAY LINE CUTTING & CORING, INC 

BEKELEY, CA 94710 

HATEFI, AMIR 

(510)867-6034 

1635 4TH STREET 2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$455,000
 $264,676
 $62,071

12/19/14 
12/19/14 
03/30/15 

0%

 58%

20.20.201 

130 

04-CC-24-5.2/5.6 

HA4 

04-3G1604 
NHP-P024-(033)E 

--() 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,166,107
 $54,470
 $54,470

12/12/14 
01/15/15 
09/30/15 

0%

 2%

04-CC-580-6.1/6.3 
04-003944 

IN CONTRA COSTA COUNTY IN RICHMOND AT 

RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 

WEST BAY BUILDERS, INC. 

NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,431,266
 $4,400,214

 $692

12/05/12 
02/13/13 
09/29/15 

82%

 100%

HA14 WPCP 

04-CC-580-6.3/7.7 
04-3G4844 

IN CONTRA COSTA AND MARIN COUNTIES ON 

ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

HERNANDEZ, LUIS 

(510)774-4372 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,893,941
 $6,057,095
 $743,463

04/10/14 
05/05/14 
02/21/18 

16%

 21%

04-CC-680-1.0/9.9 

20.20.201 

130 

04-4H6704 
IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

STEINY & COMPANY, INC. 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,885,000 
$4,123,474 

$0 

01/22/13 
01/22/13 
06/30/15 

99% 

84% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-680-22.7/24.8
 
04-3A8704
 
NHPI-6801-(071)E
 

--()
 

HA21
 

04-MRN-1-1.4/0
 
04-2G8704
 
STP-19A6-(004)E
 

--()


04-MRN-101-.1/0
 
04-1J8904
 

20.20.201
 

130
 

04-MRN-101-23.3/27.6
 
04-264074
 

HB5 SWPPP
 

04-NAP-12-.2/3.2
 
04-264134
 
ACST-P012-(106)E
 

P0-12 1-(6E)


--()
 

HB4C SWPPP
 

04-NAP-12-2.8/3.3
 
04-264144
 
ACST-P102-(107)E
 

P1-02 1-(7E)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

NEAR MARINA VISTA,REHABILITATE MOCOCO
 

OH BRIDGE AND SB MOCOCO OFF- RAMP.
 

BRIDGE REHABILITATION
 

IN MILL VALLEY, AT ASH STREET
 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL
 

REPLACE OR MODIFY IRRIGATION SYSTEMS
 

REPLACE OR MODIFY IRRIGATION SYSTEMS
 

CONSTRUCT INTERCHANGE AT REDWOOD
 

LANDFILL ROAD & ROUTE 101 INCLUDING
 

FRONTAGE ROADS & PEDESTRIN/BICYCLE
 

FACILITY.
 

CONSTRUCT INTERCHANGE ON RTE 101 AT
 

IN NAPA COUNTY NEAR NAPA FROM ROUTE
 

29 TO 0.1 MILE WEST OF SOLANO COUNTY
 

LINE
 

WIDEN HWY AND CONSTRUCT RET WALLS
 

IN NAPA AND SOLANO COUNTIES, FROM 0.5
 

MILES WEST OF NAPA COUNTY TO RED TOP
 

ROAD IN SOLANO COUNTY
 

CONSTRUCT TWO ADDITIONAL LANES
 

Contractor 

GOLDEN STATE BRIDGE INC PM
 

WILLIAM R REAMES
 

3701 MALLARD DR.
 

BENICIA CA 94510
 

DREAMBUILDER
 

1324 E LAWSON LANE
 

PLACENTIA, CA 92870
 

HANFORD APPLIED RESTORATION
 

AND CONSERVATION
 

23195 MAFFEI RD
 

SONOMA, CA 95476
 

GHILOTTI CONSTRUCTION COMPANY
 

2301 KERNER BLVD., SUITE E
 

SAN RAFAEL, CA 94901
 

TROY SIMNING GHILOTTI
 

BROTHERS, INC.
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

GHILOTTI CONSTRUCTION, INC.
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

Resident
 
Engineer
 

MARVIN GUINEZ
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD, CA 94518
 

(925)602-9037
 

CHOI, GINA
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)385-8178
 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

CHOI, GINA
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)385-8178
 

CHANGIZI, DAVE
 

370 CHADBOURNE ROAD,
 

SUITE A
 

FAIRFIELD, CA 94534
 

(707)429-6222
 

MOUSSA, ELIAS
 

370 CHADBOURNE ROAD
 

FAIRFIELD, CA 94534
 

(707)436-2200


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$12,964,641

 $3,989,194

 $1,237,878


 $386,061

 $7,825


 $0


 $1,235,000

 $553,932


 $0


 $25,543,629

 $25,833,705


 $18,000


 $30,251,194

 $30,107,397


 $0


 $40,891,693
 
$40,761,095
 

$38,630
 

04/16/14
 
04/30/14
 
12/01/15
 

01/16/15
 
02/03/15
 
06/02/15
 

04/11/14
 
04/11/14
 
04/01/15
 
04/01/15
 

%Time
% Work 

Message 

54%


 31%


 32%


 2%


 100%


 100%


COMPLETED
 

09/14/12
 
10/17/12
 
06/23/15
 

01/26/12
 
02/17/12
 
02/27/15
 

83%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

01/11/12 0%
 
02/03/12
 

0%

09/05/14
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$2,813,801
 $0

01/14/13 
12/31/15 

72%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA GHILOTTI BROS., INC. SANTOS, BRIAN $9,797,777 03/17/15 0%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

SAN RAFAEL CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$0
 $0

04/02/15 
0%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. $4,639,582 02/23/15 0%
04-4A0904 
STP-P029-(117)E 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE $0
 $0

03/04/15 
0%

--() 

HA21 

04-NAP-29-/3.1 REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $2,645,000 09/10/14 88%
04-3J0104 PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

MIKE BURNS 

859 COWAN ROAD, SUITE 3 
324 CAMPUS LANE, 

SUITE T 

$1,472,689
 $0

09/10/14 
07/20/15 

56%

BURLINGAME, CA 94010 FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-37-/7.4 REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 0%
04-3J0304 AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$545,766
 $0

09/15/14 
03/27/15 

63%

FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0% 
04-4442A4 MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD SACRAMENTO, CA 95828 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

$308,584 
$4,779 

10/18/11 
06/18/15 

0% 

PERFORM HIGHWAY PLANTING RICHMOND, CA 94804-4594 PLANT EST 

WPCP 
(510)385-6756 SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

33%

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,957,318 10/24/13 100%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,878,229
 $53,277

11/12/13 
12/09/14 

94%

HA21 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 0%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$579,946
 $0

09/11/14 
04/14/15 

81%

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 

20.20.201 
(510)385-5732 

130 

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $3,146,146 03/26/14 100%
04-3E4004 
STP-P128-(053)E 

--() 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CONSTRUCTION CO 

VALLEY SPRINGS, CA 95252 

39 CALIFORNIA STREET PMB 118 
324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$3,234,644
 $0

04/09/14 
04/07/15 

100%

OVER RUN 
04/07/15 

HM1 
(707)863-5144 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 
(510)385-5732 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 40% 
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (408)254-5838

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$727,509 
$693,796 

01/12/15 
07/07/15 

38% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,117,965 11/19/13 40%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,968,835
 $167,316

12/09/13 
06/06/16 

84%

HB1 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,869,455 11/05/14 5%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$207,425
 $179,400

12/03/14 
09/29/15 

11%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,332,838
 $0

04/01/14 
02/20/15 

89%

SAN JOSE, CA 95132 (408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,436,609
 $0

01/22/13 
12/31/14 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186 

130 

04-SCL-35-14.1/17.1 IN SANTA CLARA COUNTY NEAR SARATOGA G. BORTOLOTTO & COMPANY, INC. BOOSHEHRI, FRED $1,076,805 01/27/15 0%
04-3E4204 FROM ROUTE 9 TO TO SAN MATEO 

LINE 

COUNTY 

SAN CARLOS CA 94070 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

02/13/15 
07/31/15 

0%

RUBBERIZED ASPHALT CONCRETE OVERLAY (650)855-7777 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100% 
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059 
$0 

03/20/14 
10/09/14 

69% 

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499

130 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,195,974
 $6,100,606

 $0

08/28/12 
10/04/12 
05/12/15 

94%

 96%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $790,015

 $0

10/22/13 
10/22/13 
12/31/14 

0%

 76%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,610,825
 $40,852,927

 $675

11/17/11 
12/13/11 
07/27/15 

90%

 97%

04-SCL-101-/26.7 

HB4N 

04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

BAY CITIES PAVING & 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,762,289
 $10,024,834

 $553,966

04/02/14 
04/17/14 
10/30/15 

39%

 89%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333 
$672,663 

$1,920 

12/14/11 
01/18/12 
10/26/15 

86% 

91% 

SWPPP 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-9.9/21.9 IN SANTA CLARA COUNTY ON ROUTE 152 GRANITE ROCK COMPANY NGUYEN, VERNON $4,438,637 12/03/14 0%
04-4C2004 
NHP-P152-(083)E 

--() 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

12/31/14 
07/31/15 

0%

SUSPENDED 

HA22 
(408)232-3024 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 83%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,440,804
 $52,744

04/18/13 
12/10/15 

100%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $13,959,051 05/29/14 23%
04-2A2504 
SSTP-S152-(080)E 

--() 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$4,266,124
 $303,611

06/18/14 
05/30/17 

31%

HB1 
(408)232-0224 

04-SCL-280-7.8/11.5 IN SANTA CLARA FROM TANTAU AVENUE GRANITE ROCK COMPANY NGUYEN, HUNG $4,656,633 11/25/14 61%
04-272044 
NHPI- 280-(140)E 

--() 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,105,619
 $1,155,642

12/18/14 
05/15/15 

45%

HA 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,331,028 11/26/12 80%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,117,855
 $94,691

12/27/12 
10/08/15 

100%

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 
HB4N SWPPP 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100% 
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

$521,149 
$0 

03/20/14 
03/20/15 

81% 

880 SAN JOSE, CA 95131 

20.20.201 
(650)222-7489

130 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,791,563
 $560

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,304,642 10/31/14 44%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

3701 MALLARD DR. 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$127,006
 $118,339

11/12/14 
08/04/15 

10%

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117 

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,006,580,951 04/18/06 100%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $138,642,554 11/27/12 58%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$92,949,096
 $1,607,843

01/10/13 
11/01/16 

67%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-9.0/0 IN THE CITY AND COUNTY OF SAN POWER ENGINEERING ABDI, ABDOLREZA $2,417,000 03/19/15 0% 
04-1637N4 
NHP-X075-(045)N 

--() 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 
603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$0 
$0 

04/02/15 
04/04/16 

0% 

HB1 
(510)867-6023
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-/2.3 REPAIR WASHED OUT EMBANKMENT SLOPE YERBA BUENA ENGINEERING & ABELA, FERNANDO $590,000 12/12/14 0%
04-3J7504 AND RIGHT SHOULDER/CONSTRUCT ROCK 

SLOPE PROTECTION

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$240,554
 $0

12/12/14 
03/25/15 

41%

REPAIR WASHOUT BY CONSTRUCTING RSP SAN FRANCISCO, CA 94124 (510)385-7230 

20.20.201 

130 

04-SF-280-4.1/4.4 IN THE CITY AND COUNTY OF SAN C C MYERS INC DAVID, JOSE $9,788,583 09/12/14 38%
04-1A5514 
NHP-X075-(042)E 

--() 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 

RANCHO CORDOVA CA 957422948 

P O BOX 2948 603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$4,740,233
 $1,444,339

09/30/14 
09/21/15 

48%

HA21 
(650)738-3827 

04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $936,243 10/08/14 68%
04-0G2224 
STP-000C-(378)E 

--() 

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$497,148
 $0

10/22/14 
05/31/15 

53%

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 100%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$208,990
 $0

04/08/13 
03/24/15 

100%

OVER RUN 
03/24/15 

REPAIR DRAINAGE SYS AND RECONSTRUCT 
20.20.201 

EMBANK 
130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105
 $0

02/19/13 
09/18/13 

100%

EMBANKMENTS. DIR'S ORDER EM REDWOOD CITY, CA 94063 (650)222-7241 OVER RUN 
REPAIR WASHED OUT EMBANKMENTS 

20.20.201 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,806,537 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,125,243 
$9,886 

08/07/13 
10/15/19 

0% 

PLANT EST 

HE14 
SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
05/15/15 

0%

PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 26%
04-265604 
LCMC-6204-(111)

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$4,016,070
 $340,620

03/24/14 
01/05/18 

53%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 72%
04-1J6604 (BASE) SYSTEM 

INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$4,002,324
 $0

09/03/14 
07/14/15 

53%

(510)738-3807 

20.20.201 

130 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 75%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$210,593
 $0

01/27/15 
03/30/15 

43%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. $799,514 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE $0
 $0

04/02/15 
0%

OF DUMBARTON BRIDGE AND AT 

COSTRUCT PUBLIC ACCESS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES AT MYERS AND SONS / ACC JV GABE HINH, MINH $25,441,105 11/24/14 41% 
04-041004 SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

FARNCROFT 

4600 NORTHGATE BLVD STE 100 
25100 SANTA CLARA 

STREET 

$12,204,519 
$5,946,596 

12/10/14 
07/22/15 

48% 

SACRAMENTO CA 95834 HAYWARD, CA 94544-2108 

HA21 
(408)592-3785
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

04District 

04-SM-101-.9/3.6 

Fed Aid 
Pgm Code 

04-2356A4 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

Description 

REPLACEMENT LANDSCAPING 

Type Of Work 

BORTOLUSSI & WATKIN 

Contractor 

SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 

MACKLE, BRIAN 

Resident 
Engineer 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,025,334

Bid + CCOs

 $872,491

Comp To date

 $1,809

This Month 

09/18/13 

Awarded 

10/03/13 

Approved 

10/18/17 

Est Comp
Accepted 

37%

%Time

 85%

% Work 
Message 

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

INORI, DOUGLAS 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$45,794,319
 $12,147,304
 $2,141,661

06/25/14 
07/17/14 
07/13/18 

14%

 26%

04-SM-101-/26.1 
04-3J7804 

ROUTE 101 REPAIR FAILED AC PAVEMENT 

AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR 

DRAINAGE SYS 

DESILVA GATES CONSTRUCTION, LP 

DUBLIN, CA 94568 

DAVID, JOSE 

(650)738-3827 

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$685,000
 $241,527
 $241,527

12/12/14 
12/12/14 
08/20/15 

100%

 35%

20.20.201 

130 

04-SM-101-/6 
04-4A9254 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES, CA 95307 

TRUONG, HENRY 

(510)670-7844 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,421,779
 $5,072,062
 $108,552

01/28/13 
02/21/13 
06/30/15 

100%

 94%

WPCP 

04-SM-280-21.3/0 
04-0G7104 
NHPI-2801-(137)E 

--() 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

BRIDGE SEISMIC RESTORATION 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

KOOS, CHARLES 

(650)738-3828 

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,187,506
 $424,779
 $414,204

09/26/14 
10/22/14 
05/31/15 

66%

 36%

HA21 

04-SM-280-/0 
04-4H8504 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

ABELA, FERNANDO 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$538,672 
$549,120 
$324,887 

02/06/15 
02/27/15 
07/21/15 
04/28/15 

16% 

97% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $7,279,759 01/23/14 93%
04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$6,397,752
 $823,160

02/21/14 
05/06/15 

86%

HB1 
INSTALL LEFT TURN POCKETS, FROM (707)580-4429 

04-SOL-37-.1/7.4 IN SOLANO COUNTY IN & NEAR VALLEJO TELFER OIL COMPANY DBA TELFER QUANG, TRAN $1,683,231 06/04/14 100%
04-3E3604 FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

4522 PARKER AVENUE, SUITE 350 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,550,115
 $0

06/18/14 
03/26/15 

100%

COMPLETED 
03/26/15 

HM1 
(510)773-8499 

04-SOL-37-9.8/10.6 SOLANO COUNTY AT BROADWAY OH NO 23­ A. TEICHERT & SON INC SHARMA, JOYTSNA $555,000 09/11/14 100%
04-3J0204 0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA DAVIS, CA 95617-1890 

P.O. BOX 1890 324 CAMPUS LANE, 

SUITE T 

$387,008
 $0

09/11/14 
04/14/15 

70%

COUNTY AT LOMBARD OHNO 21 FAIRFIELD, CA 94534 

20.20.201 
REPAIR EARTHQUAKE DAMAGE TO BRIDGES (510)385-5732 

130 

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $47,082,329 03/19/14 22%
04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

DUBLIN CA 94568 

11555 DUBLIN BLVD 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$17,352,613
 $1,028,680

04/09/14 
08/25/17 

37%

HA42 
RECONSTRUCT 1-80 WB/SR WB CONNECTOR (707)580-4429 

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $49,305,326 01/25/12 100%
04-0A5354 
ACNH-X095-(023)E 

--() 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

BERKELEY, CA 94710 

1520 FOURTH STREET 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$49,480,953
 $0

02/13/12 
03/24/15 

100%

COMPLETED 
03/24/15 

HA42 SWPPP 
CONSTRUCT BR & RW, RECONSTRUCT (707)428-2029

04-SOL-80-19.5/19.6 IN SOLANO COUNTY IN FAIRFIELD AT 0.2 GORDON N. BALL, INC. $169,451 03/09/15 0% 
04-1SS574 MILE EAST OF WATERMAN BOULEVARD 

INSTALL UNDERDRAIN AND DRAINAGE ALAMO CA 94507 

333 CAMILLE AVENUE $0 
$0 

03/18/15 
0% 

SYSTEM 

INSTALL UNDERDRAIN AND DRAINAGE 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 100%
04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

ANDERSON CA 96007 

19896 ALEXANDER AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$249,526
 $0

09/08/14 
04/01/15 

100%

COMPLETED 
04/01/15 

HB1 
CONSTRUCT DOUBLE THRIE BEAM BARRIER (510)863-5162 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE SAN RAFAEL, CA 94903 

4460 REDWOOD HWY, STE 16 370 CHADBOURNE RD. 

STE A 

$361,567
 $0

06/22/11 
12/13/11 

44%

FAIRFIELD, CA 94534 

HM3 WPCP 
(707)975-8089 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $12,754,321 10/08/14 1%
04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$7,500
 $7,500

10/28/14 
12/07/15 

0%

HA22 
REHABILITATE PAVEMENT (510)385-5732 

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%
04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY ALAMO CA 94507 

333 CAMILLE AVE 4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $0

11/15/13 
06/11/15 

94%

HA23 
(707)249-4732 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 
(707)249-4732 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 49% 
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

230 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$465,150 
$0 

03/24/14 
06/15/16 

6% 

SUSPENDED 

HA21 
(707)576-2310
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $990,218 12/14/12 72%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

WINTERS, CA 95694 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$902,636
 $1,341

01/11/13 
02/10/16 

96%

INSTALL TRAFFIC SIGNALS AND WIDEN 
HB1 WPCP 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $71,739,973 11/02/12 73%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$53,824,100
 $1,059,549

01/11/13 
02/10/16 

74%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,427,788 11/02/12 100%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$19,977,600
 $388,477

01/10/13 
04/30/15 

88%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 OVER RUN 

HB4C SWPPP 
(707)769-5695 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,305,387 02/12/13 88%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$17,099,259
 $554,035

03/12/13 
08/30/15 

80%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,684,609 02/07/14 24%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,715,789
 $0

02/21/14 
08/30/15 

90%

HE13 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,796,848 12/03/12 100% 
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$31,047,232 
$299,362 

12/27/12 
04/20/15 

98% 

RECONSTRUCT THE EXISTING AIRPORT SANTA ROSA, CA 95407 SANTA ROSA, CA 95401 OVER RUN 

HB1 SWPPP 
(707)576-2310
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,681,066
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-128-1.2/1.3 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,124,964 12/12/14 14%
04-3G1204 
STP-P128-(054)E 

--() 

ABOUT 3.1 MILES WEST OF NORTH 

CLOVERDALE BOULEVARD 

CONSTRUCT SOLDIER PILE WALL & CLVRT 

UKIAH CA 95482 

1324 S. STATE STREET 4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$562,476
 $562,476

01/12/15 
09/11/15 

57%

(707)249-4732 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,033,575 11/17/14 0%
04-1SS224 
STP-47C4-(004)E 

--() 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

RETAINING WALL AND SLOPE PROTECTION 

COMPANY,INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$95,000
 $0

12/08/14 
09/15/15 

9%

(707)576-3482 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING SANTA ROSA, CA 95407 

1544 LUDWIG AVENUE 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$360,171
 $480

04/22/10 
09/15/15 

93%

OVER RUN 

WPCP 
(510)385-6756 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 56% 
04-4A8824 CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE SANTA ROSA, CA 94403 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

$177,687 
$2,205 

03/22/12 
08/31/17 

82% 

PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $5,592,295,477 Completed to Date: $5,057,168,795 Work This Month: $32,797,489
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 95%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$899,399
 $0

12/20/14 
04/22/15 

91%

ROCKFALL REPAIR FAILED CULVERT SAN LUIS OBISPO, CA 93403 (805)927-4559 
STABILIZE ACTIVE ROCKFALL RPAIR 

20.20.201 
CULVERT 

130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$215,486
 $1,419

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE TEMPE AZ 85282 (831)375-1621 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 55%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$564,372
 $0

12/16/13 
06/24/15 

98%

CONTROL,TEMP K RAIL AND TEM SAN LUIS OBISPO, CA 93403 (805)927-4559 
1 WAY TRAFFIC CONTROL, TEMP K 

20.20 

201130 
RAIL/SLOP ST 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC PETER MUTUTWA $4,755,260 09/15/14 94%
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 

PISMO BEACH 

PO BOX 2210 

CA 93448 

(805)471-2108 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,205,222
 $748,395

09/30/14 
05/19/15 

45%

HA22 

05-MON-101-57.1/60.8 IN MONTEREY COUNTY SOUTH OF SOLEDAD GRANITEROCK COMPANY TYLER LAVERING $2,122,843 09/08/14 83% 
05-1C3304 
HSNH-Q101-(248)E 

--() 

ON ROUTE 101 FROM 1.2 MILES NORTH OF 

HUDSON ROAD TO SALINAS RIVER BRIDGE 

(BR. NO. 44-02) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,775,787 
$0 

09/24/14 
04/10/15 
04/22/15 

84% 

CONSTRUCT MEDIAN BARRIER AND RUMBLE 
HB1 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE LAVERING, TYLERAMERICAN CIVIL CONSTRUCTORS $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 
1529 SALINAS HWY 

MONTEREY, CA 93940 

WEST, INC 

3701 MALLARD DR 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS (831)375-1621BENICIA, CA 94510 

REMOVE UNSOUND CONCRETE 
20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR JENNIFER WILSONBORTOLUSSI & WATKIN INC $501,084 02/28/12 0%
05-349514 SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 
8115 PRUNEDALE NORTH 

ROADSAN RAFAEL CA 94901 

77 LARKSPUR STREET $491,650
 $0

03/22/12 
10/14/15 

0%

OVERCROSSING PRUNEDALE,CA 93907 PLANT EST 

WPCP 
HIGHWAY PLANTING AND IRRIGATION (805)471-2103 SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR MUTUTWA, PETERGCC/MCM A JV $84,435,806 01/25/11 0%
05-0161E4 
NH-Q101-(187)E 

--() 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

WATSONVILLE CA 950775085 

P O BOX 50085 $84,474,290
 $0

02/24/11 
04/02/15 

0%

PLANT EST 
04/14/15 

HE14 SWPPP 
CONSTRUCT INTERCHANGES AND (805)471-2108 SATIS 

HE14 

05-MON-101-100.0/101.3 IN MONTEREY AND SAN BENITO COUNTIES JENNIFER WILSONGCC/MCM, A JV $42,622,972 09/27/12 67%
05-315804 
NH-P101-( ) 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 
8115 PRUNEDALE NORTH 

RDWATSONVILLE CA 950775085 

P O BOX 50085 $37,913,034
 $1,360,864

11/06/12 
03/23/16 

88%

--() 
ROAD (NORTH) TO CANNON R PRUNEDALE, CA 93907 

HE11 SWPPP 
CONSTRUCT INTERCHANGE (805)471-2103 

05-SB-1-49.9/0 IN SANTA BARBARA AND SAN LUIS OBISPO MURDOCK, KEVINDESERT CONCEPTS CONSTRUCTION, $1,003,756 12/15/14 0%
05-0R8304 
NHP-000C-(381)E 

COUNTIES AT VARIOUS LOCATIONS 

_________________________________ 
2053 PREISKER LANE, 

SUITE E 

INC. 

77770 COUNTRY CLUB DR, STE D 

$0
 $0

01/08/15 
07/31/15 

0%

--() 
CONSTRUCT CURB RAMPS AND SIDEWALKS SANTA MARIA, CA 93454PALM DESERT CA 92211 

HB71 
(805)441-8439 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS KLINE, JASONDREAMBUILDER $344,087 11/04/14 64% 
05-0S0304 
STP-X083-(018)E 

--() 

LOCATIONS 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL 
35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

PLACENTIA CA 92870 

1324 E LAWSON LN $273,100 
$13,665 

11/24/14 
06/16/15 

79% 

HB71 
(805)692-6820
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SB-101-.3/7.5
 

ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.0/10.6
 
05-1F8404
 

HM
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

05-SB-101-13.0/22.8
 
05-1F3204
 
HSNH-Q101-(252)E
 

--()
 

HB1
 

05-SB-101-22.3/23
 
05-0G0704
 
NH-Q101-(233)E
 

--()
 

HA22
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

Description
Type Of Work 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA FROM SAN YSIDRO RD OC
 

TO OLIVE MILL RD OC
 

SLAB REPLACEMENT
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

SANTA BARBARA AND GOLETA FROM
 

QUARANTINA STREET UNDERCROSSING TO
 

0.2 MILES NORTH OF FAIRVIEW A
 

REPLACE OVERHEAD GUIDE SIGNS AND
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.2 MILE EAST TO 0.7 MILE WEST
 

OF FAIRVIEW AVENUE OVERCROSSING
 

UPGRADE DRAINAGE CULVERTS
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

Contractor 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

TRAFFIC DEVELOPMENT SERVICES,
 

INC.
 

207 W. LOS ANGELES AVENUE 252
 

MOORPARK CA 93021
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

Resident
 
Engineer
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

KLINE,JASON
 

35 S LA PATERA LN
 

SUITE E
 

GOLETA, CA 93117
 

(805)692-6820
 

MICHAEL MORTENSEN
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218


 $1,753,944 08/31/09 0%
 $1,634,620

 $0
09/15/09 
10/24/13 

0%

PLANT EST 

SATIS 

$1,022,225 02/23/15 0%
 $0
 $0

03/23/15 
0%

 $795,299 06/10/13 100%
 $672,800

 $4,500
06/27/13 
11/18/16 

85%

OVER RUN 

$680,114 07/29/14 100%
 $690,495

 $0
08/15/14 
04/16/15 

100%

04/16/15 
SUSPENDED 

$17,148,524 11/21/13 30%
 $8,568,583
 $254,572

12/12/13 
04/30/17 

50%

 $788,762 10/26/11 0% 
$769,230 

$2,025 
11/08/11 
07/06/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

05District 

05-SB-101-46.9/0 

Fed Aid 

HA26 

Pgm Code 

05-1A6204 

Contract 

NHP-Q101-(239)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY NEAR GAVIOTA 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

Description 

SAFETY ROADSIDE REST AREA 

Type Of Work 

PRISM ENGINEERING INC 

Contractor 

HAYWARD CA 94545 

23953 SAKLAN RD 

JOHNSON, CURTIS 

Resident 
Engineer 

(805)692-6862 

35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$1,040,071

Bid + CCOs

 $984,737

Comp To date

 $9,665

This Month 

03/19/14 

Awarded 

04/09/14 

Approved 

04/21/15 

Est Comp
Accepted 

78%

%Time

 94%

% Work 
Message 

05-SB-101-83.2/83.8 
05-463814 

ON ROUTE 101 IN SANTA BARBARA COUNTY 

FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

EMPIRE LANDSCAPING INC. 

DAVIS CA 95617 

P O BOX 35 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$501,048
 $425,815

 $2,300

10/25/13 
11/15/13 
04/18/17 

0%

 0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,526,791
 $3,488,221

 $0

05/02/14 
05/23/14 
02/24/15 

97%

 98%

05-SB-166-25.5/34.9 
05-1A4604 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

P.O. BOX 50085 

STIMSON, PATRICK 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,703,336
 $6,310

 $0

03/17/14 
03/27/14 
12/05/14 

0%

 0%

05-SB-246-12.3/16.7 
05-0C6404 

ON ROUTE 246 IN SANTA BARBARA COUNTY 

NEAR LOMPOC, FROM CEBADA CANYON ROAD 

TO HAPGOOD ROAD 

PAPICH CONSTRUCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

LEW, MIKE 

2053 PREISKER LANE, 

SUITE E 

$14,930,001
 $0
 $0

02/27/15 
03/26/15 

0%

 0%

HE13 

_______________________________ 

_______ 

PASSING LANES AND OPERATIONAL 
(805)348-3105 

SANTA MARIA, CA 93454 

05-SBT-25-18.8/19.5 

HB1 

05-0T6404 
HSST-P025-(030)E 

--() 

ON ROUTE 25 IN SAN BENITO COUNTY 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

CURVE CORRECTION 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

BEACH, KATIE 

(831)455-5707

P.O. BOX 5310 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$2,046,489 
$0 
$0 

11/19/14 
12/18/14 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$744,378
 $0

01/22/13 
10/14/15 

69%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 52%
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER PERRIS, CA 

PO BOX 429 

92572 
4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$488,759
 $0

03/26/14 
08/13/15 

29%

LEAKS & UPGRADE INTERIOR 93401 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765 

130 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $699,985 03/27/15 0%
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$0
 $0

04/10/15 
0%

VISTA POINT REHABILITATION (805)226-9217 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $462,809 12/23/13 100%
05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS ALVISO CA 95002 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

$260,146
 $0

01/24/14 
05/01/15 

63%

INSTALL CCTV AND SIGNS SANTA CRUZ, CA 95060 SUSPENDED 

HB4N 
(831)427-4706 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $9,976,229 11/20/14 0%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/10/14 
0%

SUSPENDED 

HA22 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 35% 
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$433,784 
$159,857 

10/21/14 
09/08/16 

21% 

POLLUTION SOURCE CONTROL 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,163,190 04/10/14 75%
05-1C1804 
HSNH-P017-(108)E 

--()

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$2,488,440
 $207,951

04/30/14 
07/24/15 

78%

HB1 
SHOULDER WIDENING/SOIL NAIL WALL 

05-SCR-152-.3/2 IN SANTA CRUZ COUNTY IN AND NEAR VSS INTERNATIONAL, INC. $850,095 03/13/15 0%
05-1F8804 WATSONVILLE FROM 1/152 SEPARATION TO 

HOLOHAN ROAD WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. $0
 $0

03/26/15 
0%

SLURRY SEAL EXISTING ROADBED 

HA21 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560
 $0

05/23/14 
10/20/14 

7%

RHMA OVERLAY (831)375-1242 SUSPENDED 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 67%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,217,627
 $2,600

12/03/12 
05/10/16 

93%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,600,642 12/24/14 5%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 (805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$743,264
 $643,260

01/08/15 
08/17/16 

8%

CONSTRUCT SOLDIER PILE WALL WITH 
HA23 

05-SLO-46-4.3/7.6 IN SAN LUIS OBISPO COUNTY ABOUT 6.5 FERREIRA CONSTRUCTION CO,, MIKEL, KARL $391,581 04/03/15 0% 
05-1F8704 MILES EAST OF CAMBRIA FROM 0.9 MILE 

EAST OF GREEN VALLEY ROAD TO 6.8 

INC. 

15188 VISTA DEL RIO AVE 
102 S. WHITLEY DRIVE 

PASO ROBLES, CA 93446 

$0 
$0 

04/20/15 
0% 

MILES WEST OF SANTA ROSA CHINO CA 91710 (805)226-9217
FENCE REPAIR 

HM 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 51 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $1,031,449 10/09/14 54%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$284,791
 $83,061

11/14/14 
07/07/15 

33%

HE14 
(805)440-7630 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,073,171 05/18/12 82%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$24,259,507
 $745,343

06/12/12 
09/23/15 

68%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)748-5513 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,357,834 05/28/14 100%
05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

P.O. BOX 1280 102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,182,385
 $0

06/18/14 
04/03/15 

100%

SUSPENDED 
04/06/15 

HA22 
(805)226-9860 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 71%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 

BREA CA 92821 

201 LAUREL AVE SUITE 13 3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$197,162
 $412

04/04/14 
08/14/15 

91%

(805)226-8279 

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $3,345,114 06/17/14 8%
05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

SANTA MARIA CA 93456 

P.O. BOX 1280 3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$667,930
 $665,118

07/08/14 
09/03/15 

20%

HA22 
PAVEMENT PRESERVATION (805)226-9217 

05-SLO-101-37.7/0 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY $297,166 01/30/15 0% 
05-1C8004 MARGARITA AT ROUTE 58 SB OFF-RAMP 

REALIGN OFF RAMP SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
3230 RIVERSIDE 

AVENUE, #130 

$3,495 
$3,495 

02/18/15 
06/30/15 

1% 

PASO ROBLES, CA 93446 

HB4N 
(805)226-9217
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0% 
05-402824 ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK CLOVIS CA 93619 

8406 N ARMSTRONG AVE 4485 VACHELL LN 

SAN LUIS OBISPO, CA 

$421,117 
$1,870 

12/02/11 
10/20/15 

0% 

BRIDGE 93401 PLANT EST 

WPCP 
HIGHWAY PLANTING,INSTALL IRRIGATION (805)542-4765 SATIS 

Totals: Authorized Final Amt: $265,505,829 Completed to Date: $184,934,394 Work This Month: $4,910,370
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

06District 

06-FRE-5-48.8/53 

Fed Aid 

HA22 

Pgm Code 

06-0Q2704 

Contract 

NHPI-005 -(144)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

Description 

HMA AND REINFORCE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

ENQUANHONE, GASHU 

Resident 
Engineer 

(559)246-7655 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,095,837

Bid + CCOs

 $215,011

Comp To date

 $215,011

This Month 

12/11/14 

Awarded 

12/31/14 

Approved 

12/23/15 

Est Comp
Accepted 

4%

%Time

 2%

% Work 
Message 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

DEALBA, FERNANDO 

(559)288-8603 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,850,672
 $0
 $0

02/27/15 
03/18/15 

0%

 0%

HA21 

06-FRE-41-3.0/M6.1 
06-0Q2404 
NHP-P041-(125)E 

--() 

IN FRESNO COUNTY FROM HARLAN 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) 

AVENUE TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P.O. BOX 520 

$1,747,374
 $0
 $0

11/12/14 
11/24/14 

0%

 0%

HA22 

06-FRE-41-23.1/0 
06-0Q0104 
NHP-P041-(124)E 

--() 

IN FRESNO COUNTY IN FRESNO AT VENTURA 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

MARK MENGONI 

(559)259-4877 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,793,000
 $0
 $0

11/13/14 
12/03/14 

0%

 0%

06-FRE-41-24.5/24.8 

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

IN FRESNO COUNTY IN FRESNO ON RTE 41 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

OLIBRIS, GARNEL 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,278,752
 $1,260,604

 $38,886

03/18/14 
04/09/14 
05/01/15 

68%

 96%

06-FRE-41-25.2/31.7 
06-0M8204 
HSNH-X019-(028)E 

--() 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS 

EMMETT'S EXCAVATION, INC. 

CLOVIS CA 93611 

1477 MENLO AVE 

MARK MENGONI 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$967,403 
$807,952 

$0 

10/10/14 
10/22/14 
04/14/15 

100% 

100% 

HB1 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-41-27.6/30.4 MENGONI, MARKIN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE $597,550 03/19/12 0%
06-0E9714 3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING CLOVIS CA 93619 

8406 N ARMSTRONG AVE $547,497
 $2,943

04/16/12 
01/11/16 

0%

(243)-35-43REPLACEMENT PLANTING PLANT EST 

HB4N WPCP 
SATIS 

06-FRE-99-26.7/31.6 VONG, ALANIN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC $41,920,043 10/10/12 59%
06-442624 3240 N. MILLBROOK 

AVENUE 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 $39,177,613
 $780,173

11/06/12 
09/01/16 

93%

FRESNO, CA 93726MILE NORTH OF ASHLAN AVE 

HE13 SWPPP 
(559)243-3856WIDEN FREEWAY AND REPLACE BRIDGE 

06-FRE-145-32.8/33.4 OLIBRIS, GARNELON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC $1,388,460 01/28/14 62%
06-0J9204 
SSTP-P145-(031)E 

3240 N. MILLBROOK 

AVENUE 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT LAKE FORREST CA 92630 

20331 LAKE FORREST DRIVE C13 $1,435,394
 $1,600

03/03/14 
09/28/15 

98%

--() 
FRESNO, CA 93726 

HB1 
(559)243-3852 

06-FRE-180-62.6/66.3 MOHAMMAD SAMIMIIN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE $4,899,447 08/23/12 0%
06-342564 
ACNH-P180-(057)E 

3240 N. MILLBROOK 

AVENUE 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE CLOVIS CA 93619 

8406 N ARMSTRONG $4,391,976
 $55,494

09/27/12 
02/28/18 

0%

--() 
FRESNO, CA 93726-5866HIGHWAY PLANTING AND IRRIGATION PLANT EST 

WPCP 
(559)917-2487 SATIS 

06-FRE-180-77.2/0 VONG, ALANON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC $2,336,824 12/04/13 100%
06-0H1704 
BRNH-P180-(058)E 

--() 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 

CLOVIS CA 93611 

1477 MENLO AVE $246,415
 $0

12/17/13 
02/19/15 

100%

SUSPENDED 

HA21 
(559)243-3856 

06-KER-5-6.0/9 HISHAM ALNATOURIN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $823,030 05/08/14 100% 
06-0Q4504 
NHPI-005 -(193) 

--() 
(661)391-4773

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

3442 6TH STREET $804,828 
$0 

05/29/14 
04/16/15 

100% 

HB4N 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,055,217 12/03/14 5%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,492,853
 $2,799,379

12/18/14 
01/26/17 

9%

HA22 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $936,359 05/22/14 90%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$933,668
 $30,731

06/18/14 
05/18/15 

98%

(661)391-4767 

HA12 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DR. 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$957,763
 $0

06/25/14 
08/31/15 

88%

SUSPENDED 
PMA CHIP SEAL 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY SAM DHALIWAL $1,234,354 05/15/14 7%
06-0Q8004 
NHP-P059-(117)E 

--() 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$246,962
 $75,173

05/29/14 
05/20/15 

19%

HM1 

06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY SAM DHALIWAL $2,578,995 07/29/14 97%
06-0P5604 
HSNH-P058-(118)E 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE $2,316,841
 $133,405

08/12/14 
04/30/15 

94%

--() 
WIDEN SHOULDERS & INSTALL RUMBLE (661)391-4742 

HB1 

06-KER-58-85.1/0 IN TEHACHAPI AT BROOME ROAD GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $287,444 01/28/15 52% 
06-0P0704 WIDEN INTERSECTION TO ACCOMMODATE 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$259,117 
$143,687 

02/18/15 
06/05/15 

90% 

(661)391-4747

HB4N 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

06District 

06-KER-58-94.4/0 

Fed Aid 

HB1 

Pgm Code 

06-0N5604 

Contract 

NSNH-P058-(120)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN THE CITY OF 

TEHACHAPI ON ROUTE 58 AT THE 

WESTBOUND TEHACHAPI SUMMIT 

INTERCHANGE (EXIT 151) 

Description 

WIDEN INTERSECTION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 

Resident 
Engineer 

$537,041

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/23/15 

Awarded 

03/18/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-58-/0 

20.20.201 

130 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,935,000
 $2,918,301

 $0

03/07/14 
03/10/14 
04/06/15 

100%

 100%

06-KER-58-/0 
06-0Q5804 
NHP-X029-(116)E 

--() 

IN KERN COUNTY ON ROUTES 58 AND 99 AT 

VARIOUS LOCATIONS 

WIRE THEFT RESTORATION 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

AMARJIT DHALIWAL 

(661)391-4766 

3442 6TH STREET 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$950,000
 $635,044
 $255,850

10/29/14 
11/18/14 
06/10/15 

70%

 67%

HA23 

06-KER-99-24.6/0 
06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,053,235
 $1,027,329

 $5,472

06/24/13 
07/22/13 
05/11/15 

93%

 96%

HB1 

06-KER-178-4.4/0 
06-0H6414 
NHP-P178-(064)E 

--() 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,022,365
 $355,457
 $355,457

01/22/15 
02/09/15 
12/01/16 

3%

 12%

06-KER-178-100.6/102.7 
06-0P8104 
HSNH-P178-(065)E 

--() 

IN KERN COUNTY ON SR 178, FROM INYO 

KERN ROAD TO GEMSTONE STREET IN THE 

CITY OF RIDGECREST 

RECONSTRUCT CENTER MEDIAN WITH 

DESERT CONCEPTS CONSTRUCTION, 

INC. 

PALM DESERT CA 92211 

PETER MULLALY 

(661)391-4767

77770 COUNTRY CLUB DR, STE D 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,651,663 
$616,716 
$90,241 

11/21/14 
12/22/14 
08/20/15 

40% 

37% 

HB4N 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

06District 

06-KER-204-/3.7 

Fed Aid 
Pgm Code 

06-0Q8104 

Contract 

STP-X029-(112)E 

--() 

Location 
Storm Water 
Plan 

IN KERN CO ON RTE 119 NEAR TAFT 

Description 

HMA TYPE "G" OVERLAY 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

PETER MULLALY 

Resident 
Engineer 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,923,477

Bid + CCOs

 $60,745

Comp To date

 $0

This Month 

06/05/14 

Awarded 

06/18/14 

Approved 

06/30/15 

Est Comp
Accepted 

67%

%Time

 3%

% Work 
Message 

06-KER-223-4.8/17.2 
06-0P8404 
HSST-P223-(011)E 

--() 

ON ROUTE 223 IN KERN COUNTY NEAR 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD 

WIDEN SHOULDERS & INSTALL RUMBLE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P.O. BOX 50085 

HISHAM ALNATOUR 

(661)391-4747 

$3,559,861
 $3,272,510
 $509,703

08/04/14 
08/19/14 
04/27/15 

94%

 86%

HB1 

06-KIN-5-9.0/16.5 
06-0P1804 
NHPI-005 -(194)E 

--() 

NEAR KETTLEMAN CITY, FROM 3.3 MILES 

SOUTH OF UTICA AVE OC TO JCT 41 

OVERLAY 2R 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S GRANITE CT. 

$13,982,722
 $0
 $0

12/03/14 
12/19/14 

0%

 0%

HA22 

06-KIN-198-8.9/10.1 
06-325504 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,854,260
 $19,438,948

 $314,797

10/24/12 
12/03/12 
04/21/15 

100%

 97%

HE11 SWPPP 

06-KIN-198-8.9/10.1 

HE11 

06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

MOHAMMAD SAMIMI 

(559)250-6305 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$681,295
 $301,286
 $301,286

01/02/15 
01/26/15 
09/09/15 

18%

 54%

06-KIN-198-9.5/14.7 
06-0Q2504 
NHP-P198-(063)E 

--() 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 19TH AVENUE TO 14TH AVENUE 

UNDERCROSSING 

COLD IN PLACE RECYCLING,HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S GRANITE CT. 

DALLIA FOSTER 

(559)897-7080

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$4,544,846 
$18,463 
$18,463 

12/03/14 
12/19/14 
07/30/15 

6% 

0% 

HA22 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

06District 

06-KIN-198-14.8/17.9 

Fed Aid 
Pgm Code 

06-462204 

Contract 

ACNH-P198-(060)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

Description 

REHAB 3 BRIDGE DECKS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

2716 GRANITE COURT 

JUSTIN KIMURA 

Resident 
Engineer 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,886,639

Bid + CCOs

 $4,483,479

Comp To date

 $116,586

This Month 

09/24/13 

Awarded 

10/22/13 

Approved 

08/17/15 

Est Comp
Accepted 

75%

%Time

 76%

% Work 
Message 

HA21 

06-KIN-198-16.5/17.2 
06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,722,790
 $2,332,791
 $404,362

04/22/14 
05/13/14 
12/17/15 

33%

 27%

HE11 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

DALLIA FOSTER 

(559)897-7080 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,306,901

 $17,330

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-KIN-198-/7.4 
06-0P1504 
NHP-P198-(065)E 

--() 

ON ROUTE 198 FROM FRESNO/KINGS COUNTY 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD 

OVERLAY 2R 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

DALLIA FOSTER 

(559)897-7080 

13170 TELFAIR AVE 183. W VENTURA COURT 

KINGSBURG, CA 93631 

$5,195,219
 $0
 $0

11/12/14 
12/03/14 

0%

 0%

HA22 

06-MAD-99-.9/28.2 
06-0E6804 
STPE-P099-(578)E 

--() 

IN MADERA COUNTY IN MADERA AND 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

SEPARATION 

99 CORRIDOR-BRIDGE ENHANCEMENT 

FROM 

ABHE & SVOBODA, INC. 

JORDAN MI 55352 

18100 DAIRY LANE 

$330,580
 $0
 $0

11/17/14 
12/01/14 

0%

 0%

06-MAD-99-6.9/8.2 
06-471004 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SECURITY PAVING COMPANY INC 

SLYMAR, CA 91342 

13170 TELFAIR AVENUE 

OSCAR SHERRILL 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$45,683,203 
$31,781,848 

$903,854 

12/07/12 
01/10/13 
02/09/16 

78% 

69% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-152-/1.1 ABOUT 17 MILES EAST OF LOS BANOS FROM GRANITE CONSTRUCTION COMPANY MARK MENGONI $1,686,378 12/03/14 36%
06-0P9704 
HSNH-P152-(084)E 

--() 

ROUTE 59/152 SEPARATION TO ROAD 

4/LINCOLN ROAD 

MEDIAN BARRIER AND RUMBLE STRIPS 

FRESNO CA 93706 

2716 S GRANITE CT. 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$522,297
 $310,387

12/31/14 
06/20/15 

31%

HB1 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,737,462 05/20/14 100%
06-0P1704 
NHP-P099-(576)E 

--()

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,716,006
 $0

06/04/14 
06/30/15 

41%

OVER RUN 

HA22 
(559)250-6305 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,400,903 12/07/12 84%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$21,049,660
 $199,671

12/27/12 
06/25/15 

62%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC GANDRATHI, SUNIL $71,638,894 01/04/11 98%
06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$71,080,233
 $437,146

01/19/11 
06/04/15 

97%

HE13 SWPPP 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,018,005
 $4,805

11/06/12 
08/03/17 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-198-3.8/6.7 IN TULARE COUNTY IN AND NEAR VISALIA O'DONNELL CONSTRUCTION, INC. $210,690 03/17/15 0% 
06-0S1904 FROM JCT RTE 99/198 TO AKERS STREET 

UC SAN DIMAS CA 91773 

559 W COVINA BLVD $0 
$0 

04/02/15 
0% 

PCC SLAB REPLACEMENT 

HM1 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,274,418 01/05/15 7% 
06-0H6304 
NHP-P198-(066)E 

--() 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(559)651-8321

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$599,439 
$599,439 

01/26/15 
04/07/16 

18% 

Totals: Authorized Final Amt: $363,975,778 Completed to Date: $223,629,951 Work This Month: $9,121,330
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $738,978 03/12/14 100%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE 

101 

$748,578
 $0

04/02/14 
05/30/15 

100%

SYLMAR, CA 91342 OVER RUN 

HM4 
(805)391-3555 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
02/27/15 

2%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $418,601 06/20/13 90%
07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

$415,996
 $0

07/15/13 
04/30/15 

98%

SANTA FE SPRINGS, CA SUSPENDED 

HB4N 
90670 

(562)345-3145 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,638,061 03/26/14 27%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,171,042
 $0

04/09/14 
06/02/15 

72%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() 
(310)345-6270 

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,953,264 12/09/14 17% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$3,275 
$3,275 

12/31/14 
12/16/15 

0% 

SUSPENDED 

HA23 
(818)364-2760
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,126,852 01/09/15 3%
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$104,626
 $86,191

02/10/15 
10/30/15 

3%

HB4N 
(661)257-0273 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $858,475 05/13/14 100%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

REPLACE APPROACH SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 92108 

$848,994
 $0

05/29/14 
01/21/15 

100%

COMPLETED 
04/17/15 

HM3 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $41,259,446 11/28/11 79%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE ANAHEIM, CA 92805 

1822 S. LEWIS STREET 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$38,946,501
 $788,969

12/21/11 
05/20/15 

93%

NORTH OF MARQUARDT AVE (562)401-3333 
WIDEN AND REALIGN FREEWAY 

HB5 SWPPP 

07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,563,006 12/22/14 0%
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$0
 $0

02/03/15 
0%

CONCORD CA 94520 SYLMAR CA 91342 SUSPENDED 

HM2 
(818)364-2760 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,977,506 08/19/11 58%
07-2159C4 
IMOO-5294-(9N ) 

--() 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$57,871,588
 $1,665,396

09/13/11 
08/19/16 

64%

HB5 SWPPP 
WIDEN AND REALIGH FREEWAY WITH PCC (562)401-3333 

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $75,661,852 08/14/12 49% 
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

$42,560,530 
$2,566,835 

09/18/12 
08/31/17 

56% 

TO 0.1 MILE NORTH OF SIL SANTA FE SPRINGS, CA 

HB5 SWPPP 
WIDEN AND REALIGN FREEWAY 90670 

(562)345-9865
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,121,291 08/23/12 40%
07-215944 0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF SYLMAR, CA 91342 

13170 TELFAIR AVENUE 13230 FIRESTONE BLVD 

SUITE A-2 

$63,414,627
 $1,098,471

09/18/12 
05/24/17 

51%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 90670 

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $80,113,202 04/24/14 5%
07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$4,063,057
 $421,055

05/13/14 
09/18/18 

5%

HB5 
(562)860-3085 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,621,657 07/07/14 49%
07-294904 
NHPI-005 -(968)E 

--()

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$7,407,196
 $1,814,394

07/24/14 
10/31/15 

74%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BUENA PARK, CA 91770 

PO BOX 6270 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$8,413
 $0

02/23/10 
04/23/14 

2%

TEA1 WPCP 

07-LA-5-13.6/18.5 RTE 5/710 SEPARATION IN LA&CITY OF YAKAR GENERAL CONTRACTORS, INCPATEL, PRAVIN $792,570 04/28/11 83%
07-2464E4 COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$741,382
 $0

05/17/11 
11/06/15 

93%

INSTALL IRRIGATION SYSTEM, HWY (626)572-6700 
PLANTING 

26.700 WPCP 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,243,845 12/04/13 0% 
07-272404 
NHPI-005 -(965)E 

--() 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,198,132 
$40,615 

01/09/14 
11/30/17 

0% 

PLANT EST 

HA42 
(626)572-6700 SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $694,493 03/26/14 49%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$371,009
 $87,940

04/17/14 
08/16/15 

59%

SUSPENDED 
IMPROVE IRRIGATION AND PLANTING 

TEA10 

07-LA-5-19.2/28.9 IN LA COUNTY FROM BROADWAY TO SR-13 C A RASMUSSEN INC KWAN KIN W $24,033,880 07/31/14 42%
07-295604 
NHPI-005 -(095)E 

--() 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$5,417,728
 $1,760,917

08/19/14 
10/09/15 

23%

HA22 

07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN INC. RESLER, CAESAR $4,985,000 07/16/13 67%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT VALENCIA, CA 91355 

28548 LIVINGSTONE AVENUE 2090 FERN LANE 

GLENDALE, CA 91208 

$4,341,743
 $0

08/05/13 
03/31/15 

87%

SHORING INSIDE TUNNEL DIR'S EM (818)637-2506 
PERFORM EMERGENCY REPAIRS ON BRIDGE 

20.201130 

07-LA-5-24.6/88.6 IN LOS ANGELES, LA-110 AT POSTMILE PETERSON-CHASE GENERAL AMADI, PATRICIA $1,541,620 05/28/13 100%
07-1W3604 24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
13171 TELFAIR AVE. 

STE 101 

$1,527,035
 $33,935

06/13/13 
06/30/15 

94%

IRVINE CA 92614 SYLMAR, CA 91342 OVER RUN 

HM3 
(818)364-2760 

07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZIMA, HASSAN $2,570,523 11/07/13 100%
07-2777U4 
NHPI- 005-(086)E 

--() 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,228,327
 $52,153

12/09/13 
12/01/17 

89%

HA42 
EROSION CONTROL AND SLOPE PAVING (626)572-6732 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC SUBEH, MAHER $59,290,711 12/06/10 100% 
07-121844 
CMLN-6207-(055) 

--() 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$38,549,852 
$78,311 

12/20/10 
07/31/17 

64% 

OVER RUN 
CONSTRUCT HOV LANES 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 

07-LA-5-29.4/31.6 

Fed Aid 

HB5 

Pgm Code 

07-1218W4 

Contract 

IM- 005-(078) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$180,344,582

Bid + CCOs

 $38,785,103

Comp To date

 $126,750

This Month 

11/29/12 

Awarded 

12/20/12 

Approved 

06/30/19 

Est Comp
Accepted 

36%

%Time

 21%

% Work 
Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,504,684
 $59,129,704

 $0

10/14/10 
10/26/10 
12/01/15 

100%

 96%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,688,819
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,192,274
 $11,177,624

 $7,289

12/12/12 
01/10/13 
05/14/15 

93%

 94%

07-LA-5-44.2/46 
07-168004 
CMLN-6207-(046)N 

--() 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,760,414
 $135,889,461

 $542,620

03/27/08 
05/01/08 
07/14/15 

80%

 98%

SUSPENDED 

HE13 SWPPP 
(818)364-2760 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,776,974 
$10,187,765 

$0 

06/03/13 
06/27/13 
05/01/15 
04/21/15 

95% 

98% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-46.3/50 IN LOS ANGELES COUNTY IN SANTA FLATIRON WEST INC AL-JAMAL, ABDUL $44,667,312 02/27/12 100%
07-2332A4 
ACIM-0053-(044)E 

--()

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,797,114
 $0

03/22/12 
02/21/15 

98%

OVER RUN 
04/21/15 

WIDEN ROADWAY AND BRIDGES WITH PCC 
HB4N SWPPP 

07-LA-5-53.6/56.3 IN LOS ANGELES COUNTY AT VARIOUS WESTCOAST PUBLIC WORK INC WANG, SIMON YEH-FU $1,530,551 03/25/13 85%
07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,562,569
 $0

05/01/13 
04/30/15 

90%

COMPLETED 
03/30/15 

HA42 

07-LA-5-/0 IN LOS ANGELES COUNTY, ON US-101, I­ YAKAR WANG, PAUL $8,114,355 01/23/15 0%
07-3X9204 
NHP-X037-(174)E 

--() 

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL COVINA CA 91723 

689 EAST SAN BERNARDINO RD 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$19,500
 $19,500

02/27/15 
01/30/17 

0%

HA23 
90670 

(562)345-3144 

07-LA-5-/0 IN THE CITY OF LOS ANGELES, AT LOS ORTIZ ENTERPRISES, INC. GALLARDO, SAM $15,749,933 12/31/14 4%
07-259024 
NHP-X037-(168)E 

--() 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION IRVINE CA 92618 

6 CUSHING SUITE 200 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$1,391,878
 $1,313,428

01/29/15 
07/31/17 

9%

HA42 
90220 

(310)609-0264 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,513,240 12/03/14 11%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$39,789
 $20,269

12/24/14 
09/20/16 

1%

HA23 
(626)339-1601 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC RAM, MAHINDA $2,077,982 03/10/14 31% 
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES COVINA CA 91722 

236 E ARROW HWY 

(310)821-1847

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$1,520,760 
$0 

03/19/14 
02/28/16 

73% 

SUSPENDED 

HA42 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 07 

07-LA-10-17.1/23.3 

Fed Aid 

20.20 

Pgm Code 

07-4X1704 

Contract 
Location 

Storm Water 
Plan 

IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

Description 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

Type Of Work 

LANDSCAPE SUPPORT SERVICES INC 

Contractor 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

Resident 
Engineer 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000

Bid + CCOs

 $1,031,660

Comp To date

 $370

This Month 

02/25/14 

Awarded 

04/14/14 

Approved 

04/30/15 

Est Comp

 100%

%Time

 87%

% Work 

OVER RUN 

MessageAccepted 

201130 

07-LA-10-18.3/46.8 
07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$650,000
 $270,215
 $130,326

04/18/14 
05/13/14 
05/30/15 

99%

 42%

HB71 
(626)572-6732 

07-LA-10-18.5/0 
07-1W2204 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGNS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,955,906
 $0
 $0

03/24/14 
04/09/14 
03/30/15 

0%

 0%

HM4 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$53,750,190
 $44,134,937
 $2,738,281

02/29/12 
04/20/12 
08/13/15 

61%

 84%

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

CHINO HILLS, CA 91709 

P O BOX 2168 

CHAUDHARI, SUSHILKUMAR 

(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$91,053,378
 $87,231,969

 $358,233

04/30/09 
05/18/09 
01/01/16 

0%

 0%

PLANT EST 

SATIS 

07-LA-10-33.2/37.2 
07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,232,310 
$18,219,050 
$1,084,909 

02/10/14 
02/27/14 
05/29/19 

16% 

20% 

HB5 
(626)339-1601
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,369,332 06/04/14 84%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$1,338,359
 $281,231

06/18/14 
05/29/15 

90%

SAN FERNANDO CA 91340 BALDWIN PARK, CA 91706 

HM3 
(909)322-6107 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $8,579,364 07/07/14 35%
07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$5,380,849
 $248,656

07/17/14 
09/30/15 

57%

HA22 
SLAB REPLACEMENT (909)594-3720 

07-LA-14-24.8/32.1 IN LOS ANGELES COUNTY IN AND NEAR J MCLOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $4,145,670 05/29/14 63%
07-4Y9204 
NHP-P014-(074)E 

--() 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$2,024,733
 $924,257

06/18/14 
09/25/15 

48%

HM1 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $598,000 04/17/14 97%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$232,118
 $7,700

05/13/14 
03/05/18 

51%

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,070,732 12/09/14 0%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$0
 $0

12/31/14 
0%

HA21 
(661)726-0148 

07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF NJOYA, DAVID $1,046,002 12/12/12 100% 
07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$1,040,325 
$0 

01/10/13 
04/07/15 

100% 

COMPLETED 
04/07/15 

HA21 WPCP 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,290,516 11/25/14 16%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$530,891
 $405,234

12/18/14 
10/29/15 

41%

HA23 
(626)339-1601 

07-LA-39-41.0/44 IN LA COUNTY IN ANGELES NATIONAL IBARRA GENERAL ENGINEERING INCCHOU, MICHAEL $2,485,000 04/03/14 100%
07-4X2304 FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE CHINO, CA 91710 

12531 SAN MINA CT 1041 W BADILLO STE 

112 

$2,112,310
 $0

05/13/14 
04/30/15 

85%

WASHOUTS DIR'S EMERGENCY FORC COVINA, CA 91722 OVER RUN 

20.20 
CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 
(626)339-1601 

201130 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 92%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM GARDENA CA 90248 

601 WEST 140TH STREET $2,124,121
 $0

07/13/10 
08/26/15 

92%

(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $187,914,921 06/30/11 57%
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$93,295,015
 $1,441,985

07/13/11 
10/03/17 

50%

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940 

07-LA-57-4.3/10.8 IN LA COUNTY AT VARIOUS LOCATIONS WEST COAST STRUCTURES INC DBA DOUGHLEY, JOE $1,117,000 03/06/15 0%
07-2W6504 TREAT BRIDGE DECK WITH METHACRYLATE WESTERN STRUCTURES 

6005 TYLER STREET 
721 BREA CANYON ROAD, 

SUITE 6 

$0
 $0

03/23/15 
0%

RIVERSIDE CA 92503 WALNUT, CA 91789 

HM3 
(909)594-4270 

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $2,039,240 11/13/13 60% 
07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

FONTANA CA 92335 

8555 BANANA AVENUE 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,008,673 
$7,479 

12/03/13 
04/30/15 

98% 

HA22 
(909)594-3720
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-71-1.4/3.6 IN LA FR VALLEY BL UC/ RANCHO RD OC AUTOBAHN CONSTRUCTION INC. CAO, RODOLFO $1,035,661 03/09/15 0%
07-2W8604 OVERHEAD TO RIO RANCHO ROAD OVERCOS 

SING ORANGE CA 92867 

933 N. BATAVIA ST. 721 BREA CANYON ROAD, 

SUITE 6 

$0
 $0

03/26/15 
0%

CPOL,RHMA & SOME DIGOUTS WALNUT, CA 91789 

HM1 
(909)598-4872 

07-LA-72-/6.8 IN LOS ANGELES COUNTY, IN WHITTIER, ALL AMERICAN ASPHALT WANG, MIKE $1,364,333 05/28/14 77%
07-1W6904 FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE CORONA CA 92878 

P O BOX 2229 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,204,773
 $0

06/09/14 
03/20/15 

83%

PLACE RHMA OVERLAY (213)798-5970 

HM1 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$718,261
 $0

06/25/14 
08/31/15 

59%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA 

HM3 
90220 

(310)609-0264 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,058,748 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,848,925
 $253,931

10/22/13 
05/01/15 

60%

OVER RUN 

HA21 
(626)572-6732 

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $905,960 12/23/14 6%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$16,800
 $3,225

01/29/15 
02/22/19 

2%

HB34 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,499,649 09/15/14 33% 
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$376,653 
$172,192 

09/30/14 
11/15/15 

2% 

HA22 
(626)572-6734
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 100%
07-1W6504 LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 2090 FERN LANE 

GLENDALE, CA 91208 

$811,793
 $0

06/24/14 
03/30/15 

84%

(818)637-2506 

HM3 

07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC SHALVIRI, ALI $2,937,264 05/19/14 100%
07-4Y9704 
NHP-Q101-(245)E 

--() 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,761,390
 $0

06/04/14 
12/22/14 

100%

COMPLETED 
03/25/15 

HM1 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,645,672 11/19/14 0%
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$0
 $0

12/10/14 
0%

HA22 

07-LA-101-27.6/32.1 IN LA @ VAR LOCS VELARDE CONCRETE CONSTRUCTION,DAVIS, ALAN $491,115 03/19/15 0%
07-2W8404 LINE DITCH,REPAIR& REPLACE CULVERTS INC. 

523 S BRAND BLVD STE 201 
1525 RANCHO CONEJO 

BLVD #102 

$0
 $0

04/08/15 
0%

SAN FERNANDO CA 91340 THOUSAND OAKS, CA 91320 

HM1 
(805)480-4928 

07-LA-103-/1 IN LOS ANGELES COUNTY IN THE CITY OF CL INDUSTRIAL COATINGS INC ROBILLOS, RAMON $3,264,890 11/05/14 12%
07-275704 
STP-P103-(003)E 

--() 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$210,737
 $205,037

11/24/14 
03/11/16 

6%

PAINT STEEL PORTION OF STRUCTURE 
HA21 

07-LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS PETERSON CHASE GENERAL NJOYA, DAVID $836,893 11/05/13 24% 
07-4T5704 
HSNH-1053-(003)E 

--() 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$863,772 
$1,320 

11/22/13 
06/15/15 

98% 

HB1 
PLACE HIGH FRICTION SURFACE TREATM 90220 

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-.9/4.9 
07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

NJOYA DAVID 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$458,312
 $422,319

 $0

06/12/14 
07/11/14 
04/21/15 

77%

 92%

HB1 
(310)609-0264 

90220 

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,199
 $821,862

 $5,476

01/16/14 
02/05/14 
12/20/15 

47%

 98%

HA23 

07-LA-105-7.0/13.1 

HM3 

07-2W0804 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

CAROLINO CONSTRUCTION 

CORPORATION 

NATIONAL CITY CA 91950 

903 HIGHLAND AVE 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE. 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,139,610
 $1,160,787

 $0

04/11/14 
05/13/14 
04/30/15 

76%

 96%

SUSPENDED 

07-LA-105-8.0/10.2 
07-4X3304 

IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

HERRERA, EDGAR 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$385,000
 $387,582

 $0

10/09/14 
11/05/14 
06/30/15 

33%

 98%

20.20 

201130 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 

RIVERSIDE, CA 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 
SUSPENDED 

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$989,284
 $3,143
 $3,143

02/25/15 
03/10/15 
09/11/15 

28%

 0%

CERRITOS CA 90703 SUSPENDED 

HM3 
(562)860-3085 

07-LA-105-14.1/14.6 
07-4T6404 

IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

4623 NORWICH AVE 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

$659,229 
$641,786 
$39,500 

05/05/14 
06/05/14 
05/20/15 

91% 

96% 

SANTA FE SPRINGS CA 

HA12 
(562)345-3144

90670 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-14.1/14.6 IN LOS ANGELES COUNTY IN PARAMOUNT AT BEADOR CONSTRUCTION COMPANY ARIAS, JUAN $813,238 06/06/12 100%
07-4S8404 0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

INC 

26320 LESTER CIRCLE 
11229 SOUTH WOODRUFF 

AVENUE 

$806,688
 $0

07/03/12 
03/30/15 

98%

MODIFY PUMPING STATION CORONA CA 92883 DOWNEY, CA 90241 

HA42 WPCP 
(562)401-3333 

07-LA-105-16.3/17.8 LA-105 CORRIDOR MULTIPLE LOCATIONS PTM GENERAL ENGRNG SVCS, INC WANG, PAUL $785,000 12/09/13 100%
07-4X0204 REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

RIVERSIDE, CA 92504 

5942 ACORN STREET 13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$799,148
 $0

02/26/14 
02/25/15 

100%

COMPLETED 
03/23/15 

20.20.201 
REPAIR/REPLACE PUMP STATIONS 90670 

130 
(562)345-3144 

07-LA-107-4.1/4.1 IN LOS ANGELES COUNTY ON REDONDO UNIQUE PERFORMANCE HERRERA, EDGAR $295,024 06/12/14 8%
07-4T5604 
SNHP-P107-(014)E 

--() 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$4,300
 $0

07/11/14 
03/30/15 

1%

SUSPENDED 

HB1 
SIGNALS AND CURB RAMPS 90220 

(310)609-0264 

07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS HIGHLAND CONSTRUCTION INC NJOYA DAVID $1,472,005 06/10/14 6%
07-273104 
STP-X037-(166)E 

--() 

ANGELES FROM ROUTE 91 TO ROUTE 105 

REPLACE JOINT SEALS AND REPAIR CON 

CRETE SPALLS 

ORANGE CA 92868 

133 N PIXLEY STREET 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$132,808
 $0

07/11/14 
01/29/16 

9%

HA21 
STRUCTURE REHABILITATION 90220 

(310)609-0264 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON YAKAR SAMY, RAGY $1,393,291 10/29/13 0%
07-2759U4 
NHP-X037-(164)E 

--() 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,312,950
 $0

11/15/13 
01/31/18 

0%

PLANT EST 

HA42 
SATIS 

07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA $373,937 01/30/15 7% 
07-2W7704 LOCATIONS 

METH DECK/REPLACE JOINT SEALS 

WESTERN STRUCTURES 

6005 TYLER STREET 
13171 TELFAIR AVE 

SUITE 101 

$69,946 
$69,946 

02/27/15 
05/29/15 

19% 

RIVERSIDE CA 92503 SYLMAR CA 91342 

HM3 
(818)364-2760
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Contract Storm Water 
Plan 
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EngineerDescription
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-118-11.5/13.7 CHAVEZ, EFRAIMIN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE $1,319,842 12/12/12 0%
07-2770U4 
NH-P118-(063) 

13171 TELFAIR AVE, 

STE 101 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND CLOVIS CA 93619 

8406 N ARMSTRONG AVE $1,240,666
 $3,958

01/11/13 
12/03/16 

0%

--() 
SYLMAR, CA 91342EROSION CONTROL PLANT EST 

HA42 SWPPP 
(818)364-2760 SATIS 

07-LA-118-/0 MANNAA, HASSANIN LA,ON LA-118,LA-170,LA-405 AT DBX, INC. $8,569,370 12/29/14 0%
07-3X9304 
NHPX-037 -(175)E 

13171 TELFAIR AVENUE, 

STE 101 

VARIOUS LOCATIONS 

REPAIR&REPLACE STOLEN ELECT WIRING TEMECULA CA 92590 

42024 AVENIDA ALVARADO, SUITE $0
 $0

01/21/15 
0%

--() 
SYLMAR,CA. 91342 

HA23 
(818)364-2760 

07-LA-134-1.6/2.7 SHALVIRI, ALIIN LOS ANGELES COUNTY IN BURBANK FROM MARTINEZ LANDSCAPE CO., INC. $958,732 11/21/14 36%
07-287204 
NHP-P134-(037)E 

--() 
(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

0.1 MILE WEST OF PASS AVENUE 

OVERCROSSING TO BOB HOPE DRIVE 

UNDERCROSSING 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD $138,802
 $118,047

12/31/14 
11/02/18 

16%

STORM WATER SOURCE CONTROL 
HA42 

07-LA-138-46.7/63.7 HARTANTO, HININ LA COUNTY FROM 30TH EAST STREET TO GRANITE CONSTRUCTION COMPANY $7,234,056 05/08/14 71%
07-297004 
NHP-P138-(047)E 

45120 13TH STREET 

WEST 

65TH STREET EAST 

COLD PLANE AND OVERLAY WATSONVILLE CA 950775085 

P O BOX 50085 $6,361,933
 $114,589

05/23/14 
07/31/15 

88%

--() 
LANCASTER, CA 93534 

HA22 
(661)726-0148 

07-LA-138-69.9/75 TIEU, FREDIN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY $8,751,487 02/25/15 0%
07-2656U4 
STPG-P138-(052)E 

45120 13TH STREET 

WEST 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY $0
 $0

03/10/15 
0%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IZADPANAH, MOEIN LOS ANGELES COUNTY IN NORTH Y A K A R $1,799,153 12/11/12 0% 
07-2769U4 
NH-P170-(004) 

--() 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD $1,635,817 
$0 

01/10/13 
06/02/17 

0% 

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 
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Approved
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Message 

07-LA-187-4.3/4.3 
07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

1321 N JEFFERSON ST 

RAM, MAHINDA 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$558,422
 $408,892
 $124,258

04/14/14 
05/29/14 
05/06/15 

97%

 73%

HB4N 
(310)821-1847 

07-LA-210-.8/4.9 
07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,699,000
 $1,508,607

 $4,500

09/23/13 
10/15/13 
08/16/17 

0%

 0%

PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 
07-288014 
NHPI-2101-(816)E 

--() 

IN LOS ANGELES AND GLENDALE FROM 0.2 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

KAROUT, REDA 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$40,832,187
 $24,873,630
 $1,903,752

10/18/13 
11/06/13 
04/06/16 

54%

 61%

HA22 
(626)339-1601 

07-LA-210-15.0/36 
07-258934 
ACIM- 210-(812) 

--() 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

KAROUT, REDA 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,907,605
 $8,686,576
 $301,615

11/14/12 
12/20/12 
08/19/15 

86%

 95%

HA42 SWPPP 
(626)339-1601 

07-LA-210-15.6/20.3 

20.20 

201130 

07-4X2104 
IN LOS ANGELES COUNTY @ LA-210 & LA­

134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 

CONTROLLR 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

RESLER, CAESAR 

(818)637-2509 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,185,000
 $1,073,668

 $0

02/25/14 
05/10/14 
03/31/15 

10%

 91%

07-LA-210-16.1/25.8 
07-2881U4 
NHPI- 210-(823)E 

--() 

IN & NR GLENDALE & LA CANADA FLINTR 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHAUDHARI, SUSHILKUMAR 

1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$105,695,712 
$0 
$0 

02/06/15 
02/27/15 

0% 

0% 

HA22 
(213)453-7555
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$548,120
 $0

04/16/14 
04/30/14 

94%

REDUCE WATER USAGE DIR'S EME PASADENA, CA 91104 COVINA, CA 91722 OVER RUN 

20.20 
REPLACE IRRIGATION CONTROLLER 

SYSTEMS 
(626)339-1601 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE IRVINE CA 92614 EL MONTE, CA 91731 

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,443,961 12/29/14 6%
07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 COVINA CA 91723 

689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$88,318
 $81,408

01/29/15 
10/31/18 

6%

HA42 
(213)712-4785 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,759,446 10/02/13 66%
07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB FONTANA CA 92335 

8555 BANANA AVE 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,424,960
 $33,713

10/22/13 
11/19/15 

88%

HA21 
(562)860-3085 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 100%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$223,945
 $0

10/25/13 
03/25/15 

100%

COMPLETED 
03/27/15 

HB71 
90220 

(310)609-0264 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,180,507 11/13/14 19% 
07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$508,710 
$0 

11/24/14 
10/30/15 

12% 

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 90220 

(310)609-0264
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

07District 

07-LA-405-16.4/19.5 

Fed Aid 

HM1 

Pgm Code 

07-3Y9404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

Description 

WARM MIX ASPHALT OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

Resident 
Engineer 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$918,189

Bid + CCOs

 $856,258

Comp To date

 $0

This Month 

06/12/12 

Awarded 

07/03/12 

Approved 

09/30/13 

Est Comp
Accepted 

34%

%Time

 92%

% Work 
Message 

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$20,743,700
 $20,250,824

 $0

05/31/11 
06/09/11 
07/24/15 

97%

 100%

07-LA-405-28.0/39 
07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0

09/05/14 
09/25/14 

0%

 0%

HA22 

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

EID, EMILE 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,371,611
 $25,947,205

 $678,097

06/28/13 
07/30/13 
10/20/15 

72%

 85%

HA22 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$22,108,080
 $1,319,644
 $560,201

07/21/14 
08/06/14 
09/26/16 

20%

 6%

07-LA-710-6.1/9.1 

20.20 

201130 

07-4X1804 
IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

(310)609-0264

18730 SOUTH 

WILMINGTON AVE. SUITE 

103 

RANCHO DOMINGUEZ, CA 

90220 

$1,185,000 
$1,048,863 

$0 

02/24/14 
05/07/14 
05/29/15 

100% 

89% 

OVER RUN 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 98%
07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

FONTANA CA 92335 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$3,188,585
 $1,070

11/22/13 
04/30/15 

100%

SUSPENDED 

HA42 
90220 

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $108,497,770 04/04/12 54%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$63,117,758
 $2,376,526

04/30/12 
04/06/17 

58%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100%
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED IRVINE, CA 92618 

16481 SCIENTIFIC WAY 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$633,841
 $0

12/26/13 
04/30/15 

26%

BY OIL SPILL & FIRE DIR' (562)401-3333 OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 100%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 

CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$324,613
 $0

09/09/11 
03/09/15 

100%

COMPLETED 
04/17/15 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
03/09/15 

100%

COMPLETED 
04/17/15 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100% 
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$1,213,460 
$374,437 

01/20/15 
09/30/15 

17% 

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928

201130 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-14.2/15.5 IN VENTURA COUNTY FROM 0.8 MILE TORO ENTERPRISES, INC. ARROYO, HECTOR $839,171 02/09/15 0%
07-4Y6604 SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD OXNARD CA 93036 

2101 E. VENTURA BLVD. 1525 RANCHO CONEJO 

BLVD STE102 

$0
 $0

03/04/15 
0%

MAINLINE RHMA-G OVERLAY AND RAMP THOUSAND OAKS CA 91320 SUSPENDED 

HM1 
(805)480-4928 

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,298,685 05/28/14 81%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$1,358,220
 $446,500

06/18/14 
05/30/15 

97%

TEMPE AZ 85282 VENTURA CA 93003 

HM3 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%
07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD CORONA CA 928782229 

P O BOX 2229 13171 TELFAIR AVE 

#101 

$0
 $0

05/23/14 
08/01/14 

0%

COLD IN-PLACE RECYCLING & PLACE HMA SYLMAR, CA 91342 SUSPENDED 

HM1 
(818)746-0669 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,976,868 11/21/13 40%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$11,432,174
 $881,561

12/12/13 
12/31/16 

44%

HB4C 
(805)480-4928 

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $205,408 04/03/14 60%
07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 

MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$136,871
 $16,486

04/22/14 
05/30/15 

65%

HB1 
(323)250-3660 

07-VEN-101-9.2/9.2 VEN 101 CHP COMMERCIAL VEHICLE ACCESS LIMITED CONSTRUCTION DAVIS, ALAN $885,000 02/20/15 100% 
07-4X4204 ENFORCEMENTFACILITY IN CITY OF 

CAMARILLO MITIGATE ROCKFALL DEBRIS, SAN LUIS OBISPO, CA 93401 

225 SUBURBAN ROAD #1 1525 RANCHO CONEJO 

BLVD SUITE 102 

$8,921 
$0 

03/25/15 
05/30/15 

1% 

SCALING & SHOTCRETE DIR'S EMERGE THOUSAND OAKS, CA 91320 

20.20 
PERFORM SCALING TO REMOVE LOOSE 

ROCKS 
(805)480-4928

201130 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,304,089 01/03/12 62%
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$56,504,345
 $451,867

01/18/12 
02/10/16 

96%

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,428,926 04/29/14 100%
07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP VALENICA CA 91355 

28548 LIVINGSTON AVENUE 13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$15,294,568
 $0

05/23/14 
05/30/15 

86%

OVER RUN 

HA21 
(805)797-1348 

07-VEN-150-32.0/34.4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $487,487 12/31/14 0% 
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

INC. 

P.O. BOX 1841 
1525 RANCHO CONEJO 

BLVD STE102 

$0 
$0 

01/29/15 
0% 

SLURRY SEAL AND DIGOUTS SPARKS NV 89432 THOUSAND OAKS CA 91320 SUSPENDED 

HM1 
(805)480-4928

Totals: Authorized Final Amt: $2,203,277,441 Completed to Date: $1,211,074,474 Work This Month: $29,383,327
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 52%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$61,606
 $0

04/15/14 
05/29/15 

18%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

$811,807
 $3,601

03/07/14 
10/21/15 

99%

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324 

HA26 
(951)830-6954 

08-RIV-10-135.0/0 ALSO PM R144.3: IN RIVERSIDE COUNTY RED MOUNTAIN, LLC $455,442 04/06/15 0%
08-0L5904 ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

CONSTRUCTION-DIVISION 

6621 BAY LAUREL DRIVE 

$0
 $0

04/27/15 
0%

AREA AND ABOUT 8.2 MILES W AVILA BEACH CA 93424 

REPLACE SEPTIC SYSTEM 
HA42 

08-RIV-15-27.7/40.9 ON RTE 15 AT TEMECULA RIVER, PETERSON-CHASE GENERAL $775,368 03/19/15 0%
08-1C9004 
BRNH-X065-(099)E 

TEMESCAL CANYON RD UC, INDIAN TRUCK 

TRAIL & SIXTH ST UC, ON RTE 215 AT 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

04/03/15 
0%

--() 
60/91 SEP & CENTER ST OC, ON IRVINE CA 92614 

METHACRYLATE BRIDGE DECKS, REPLACE 
HM3 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 100%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$711,893
 $0

07/14/11 
04/03/15 

100%

COMPLETED 
04/07/15 

HA25 WPCP 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. YANG, CHAD C. $1,080,451 11/13/14 19% 
08-0P2804 
HSNH-P060-(145)E 

--() 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335 

8555 BANANA AVENUE 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$320,747 
$320,747 

11/24/14 
01/07/16 

30% 

HB1 
(951)232-7638



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 82 

Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $274,913 04/03/14 100%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$271,618
 $0

04/17/14 
03/27/15 
03/30/15 

100%

COLTON, CA 92324 COMPLETED 

HB4N 
(951)232-6293 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $335,410 06/19/13 53%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$315,533
 $116,982

07/22/13 
06/02/15 

94%

COLTON, CA 92324 

HB4N 
(951)840-8234 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY $2,026,265 10/10/14 0%
08-383504 
STP-P074-(059)E 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 $0
 $0

10/28/14 
0%

--() 

HA21 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT $1,413,970 02/18/15 0%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA CA 92878 

PO BOX 2229 $0
 $0

03/11/15 
0%

HM1 

08-RIV-91-6.1/0 AT THE CORONA MAINTENANCE STATION FLEMING ENVIRONMENTAL INC YANG, CHAD $1,186,570 06/11/14 74%
08-0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 
9225 STELLAR CT., STE 

B 

$374,822
 $14,247

06/25/14 
07/22/15 

32%

FULLERTON CA 92831 CORONA, CA 92883 

HM2 
(951)232-7638 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,369,489 02/10/12 95% 
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$95,739,625 
$2,935,604 

03/08/12 
06/10/15 

82% 

HB5 WPCP 
(951)232-6052
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-95-/36.2
 
08-1C3704
 
STP-P095-(027)E
 

--()
 

HA22
 

08-RIV-111-1.1/1.9
 
08-449104
 
NH-P111-(070)E
 

--()
 

HA21
 

08-RIV-215-9.2/15.4
 
08-0P8204
 

HM1
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

HMA OVERLAY, UPGRADE CURB RAMP, AND
 

UPDGRADE METAL BEAM GRAUD RAILING
 

HMA OVERLAY UPGRADE CURB RAMP
 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O
 

SALTON CREEK BRIDGE #56-0236
 

REPLACE BRIDGE
 

IN/NEAR MURRIETA FROM 0.8 MI N/O JCT
 

15/215 TO SCOTT RD
 

REPAIRS AND PREVENTATIVE MAINTENANC
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

JABRE CONTRACTING INC.
 

1813 MANZANITA LANE
 

MANHATTAN BEACH CA 90266
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

QUACH, BACSON
 

73-800 DINAH SHORE
 

DR. #104
 

PALM DESERT, CA 92211
 

(951)232-4700
 

TRUONG, NICK
 

9225 STELLAR CT., STE
 

B
 

CORONA, CA 92883
 

(951)830-6835
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$14,589,140

 $0

 $0


 $4,180,629

 $3,845,190

 $182,254


 $399,975

 $132,449


 $0


 $1,230,418

 $1,028,560


 $3,225


 $535,064

 $399,210


 $1,538


 $1,376,881
 
$1,210,270
 

$1,440
 

12/30/14
 
01/29/15
 

12/17/13
 
01/06/14
 
04/22/15
 

01/26/15
 
02/18/15
 
05/08/15
 

04/22/14
 
05/23/14
 
02/16/18
 

%Time
% Work 

Message 

0%


 0%


 99%


 91%


 65%


 33%


 0%


 0%


PLANT EST
 

SATIS
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,842,157 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 

559 W COVINA BLVD 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,656,777
 $1,755

04/19/11 
09/14/15 

0%

ROUTE 60 FROM 0.2 MILE (951)232-6478 PLANT EST 

HE11 SWPPP 
REPLACE HIGHWAY PLANTING SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $136,600,652 12/03/12 96%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$127,883,469
 $2,667,826

01/10/13 
05/22/15 

93%

08-RIV-371-56.3/60.2 CITY OF AGUANGA,JCT SR 79 TO WILSON JABRE CONTRACTING INC. TRUONG, NICK $90,946 02/04/15 100%
08-0R7404 
HSST-P371-(005)E 

--() 

VALLEY ROAD 

INSTALL CENTERLINE & EDGELINE MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

(951)830-6835 

4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$78,536
 $0

02/27/15 
04/14/15 

100%

COMPLETED 
04/17/15 

HB1 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY $5,796,835 01/28/15 0%
08-0M2004 
HSST-P371-(004)E 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER WATSONVILLE CA 95076 

585 BEACH STREET $0
 $0

02/18/15 
0%

--() 

HB1 

08-SBD-0-/0 IN SAN BERNARDINO COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC. NGUYEN, VU T. $485,000 04/15/14 84%
08-1F3104 
NH- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$133,688
 $0

04/15/14 
05/29/15 

28%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 78% 
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

$198,204 
$6,323 

09/14/12 
12/18/15 

78% 

3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324 

201310HB4 
(951)232-8950

N 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

08District 

08-SBD-10-/30.9 

Fed Aid 
Pgm Code 

08-0Q7604 

Contract 

NHPI-010 -(262)4 

--() 

Location 
Storm Water 
Plan 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

Description 

REPLACE PCC SLABS, MBGR, COLD PLANE 

Type Of Work 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

Contractor 

RANCHO CUCAMONGA CA 91730 

Resident 
Engineer 

10641 FULTON COURT 

$33,953,201

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/19/14 

Awarded 

01/15/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000
 $1,114,849

 $0

02/27/14 
04/27/14 
05/01/15 

100%

 52%

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,057,157
 $1,894,139
 $378,795

04/18/14 
04/30/14 
05/22/15 

81%

 80%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

SPENCER, OWEN 

(909)844-0619 

27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$222,794,666
 $169,914,113

 $6,153,536

11/13/12 
11/26/12 
06/02/17 

53%

 76%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,967,928
 $70,724,028
 $2,094,947

10/17/13 
10/29/13 
05/04/16 

49%

 62%

HA22 

08-SBD-15-29.6/70.1 
08-0Q4704 
NHPI-015 -(234)1 

--() 

NEAR HESPERIA AND BARSTOW FR OAK HILL 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 

$4,387,000 
$0 
$0 

04/15/15 
04/27/15 

0% 

0% 

HM1 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO OOI, KEE $2,512,122 06/12/14 94%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$2,541,230
 $102,387

07/02/14 
04/29/15 

98%

METHACRYLATE AND OR POLYESTER RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761 

HM3 
(951)232-3922 

08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 22%
08-0J9304 
NHPI- 015-(046)2 

--() 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

SANTA ANA CA 92711 

PO BOX 11238 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$142,463
 $142,463

09/16/14 
06/16/15 

26%

HA21 
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $39,725,450 10/14/13 51%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$34,742,045
 $1,864,509

11/01/13 
07/14/15 

87%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,733,635
 $0

03/05/14 
09/30/15 

94%

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950 

201130 

08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $407,977 06/10/14 99%
08-0N4004 
HSST-P018-(045)E 

--() 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$383,319
 $0

06/26/14 
04/01/15 
04/22/15 

88%

HB1 
(909)821-8164 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,825,375 03/14/14 86% 
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$9,682,046 
$0 

03/26/14 
10/30/15 

88% 

SUSPENDED 

HA22 
(909)844-3312
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

08District 

08-SBD-38-26.6/26.8 

Fed Aid 

HA21 

Pgm Code 

08-336304 

Contract 

STP-P038-(020)E 

--() 

Location 
Storm Water 
Plan 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

Description 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

Type Of Work 

POWELL CONSTRUCTORS INC 

Contractor 

FONTANA CA 92335 

8555 BANANA AVENUE 

NGUYEN, NHAN 

Resident 
Engineer 

(909)821-8164 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,489,470

Bid + CCOs

 $547,707

Comp To date

 $531,286

This Month 

07/25/14 

Awarded 

08/06/14 

Approved 

02/26/16 

Est Comp

 8%

%Time

 37%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

SHAHIDI, SHAINE 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$16,013,142
 $15,578,112

 $293,513

05/06/14 
05/23/14 
06/05/15 

100%

 96%

OVER RUN 

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,922,119

 $0

02/07/13 
02/28/13 
03/25/15 

100%

 100%

COMPLETED 
03/26/15 

08-SBD-40-94.7/99.7 
08-0N56U4 
NHPI-040 -(062)9 

--() 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

$20,638,568
 $0
 $0

01/22/15 
02/10/15 

0%

 0%

HA21 
BRIDGE REPLACEMENT 

08-SBD-58-22.2/31.1 
08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$115,993,518
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HE14 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

$7,472,650 
$0 
$0 

12/04/14 
12/22/14 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 08 

08-SBD-62-142.2/142.9 

Fed Aid 

HA21 

Pgm Code 

08-378704 

Contract 

STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

Description 

BRIDGE TO BE REPLACED 

Type Of Work 

M C M CONSTRUCTION INC 

Contractor 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

YAP, SIONG 

Resident 
Engineer 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,086,078

Bid + CCOs

 $27,957,114

Comp To date

 $108,130

This Month 

02/15/11 

Awarded 

02/28/11 

Approved 

12/04/15 

Est Comp
Accepted 

100%

%Time

 98%

% Work 
Message 

08-SBD-138-2.3/15.2 
08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$47,468,041
 $930,452
 $740,741

09/10/14 
10/10/14 
11/28/16 

11%

 2%

HE13 
(951)232-8949 

08-SBD-138-24.1/0 
08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,909,948
 $2,366,084
 $337,119

07/01/14 
07/21/14 
04/11/16 

35%

 40%

HA21 
(909)844-9731 

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,778,000
 $1,714,222

 $0

02/25/14 
02/25/14 
05/15/15 

100%

 99%

201130 

08-SBD-247-1.8/9.6 
08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

GEORGES, SAMAR 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,668,856
 $1,014,713
 $638,773

04/28/14 
05/16/14 
10/16/15 

0%

 0%

PLANT EST 

HB1 
(951)232-3748 SATIS 

08-SBD-395-16.2/0 
08-0P3104 
HSNH-P395-(244)E 

--() 

IN ADELANTO, RTE 395 AT BARTLETT 

AVENUE 

INSTALL LEFT-TURN PHASING 

SMART TECH GROUP INC 

IRVINE CA 92606 

OBADIKE, JOSEPH 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$326,480 
$335,335 
$16,027 

02/20/14 
03/26/14 
04/30/15 

100% 

96% 

HB1 
(951)830-6831



State of California Department of Transportation 
Statement of Ongoing Contracts as of 04/20/15

Page 89 

05/04/15 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$993,370,644 
Contractor 

Completed to Date: $588,411,727

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $19,657,767

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

09District

09-INY-190-24.5/40 

Fed Aid 
Pgm Code 

09-358604 

Contract 

ACST-P190-(018)E 

--() 

Location 
Storm Water 
Plan 

IN INYO COUNTY FROM ROUTE 136 TO 2.5 

MILES EAST OF OLANCHA DARWIN ROAD. 

DARWIN THIN BLANKET 

Description 

HMA THIN BLANKET OVERLAY 

Type Of Work 

PAVE-TECH INC. 

Contractor 

VISTA, CA 92081 

2231 LA MIRADA DRIVE 

Resident 
Engineer 

$2,967,124

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/13/15 

Awarded 

02/10/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

09-MNO-395-34.1/0 
09-353304 

IN MONO COUNTY AT CRESTVIEW AT THE 

CRESTVIEW MAINTENANCE STATION 

BUILDING DEMO, SITE WORK, UTILITIES 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

2531 NOWLIN ROAD 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,070,538
 $1,041,464

 $0

11/07/13 
11/22/13 
06/30/15 

63%

 97%

HA12 

09-MNO-395-44.6/50.7 
09-358804 
ACNH-P395-(248)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

1.2 MILES SOUTH OF SOUTH JUNCTION 

ROUTE 120 TO NORTH JUNCTION ROUTE 120 

RUSH CREEK THIN BLANKE 

HMA (TYPE A) OVERLAY 

QUALCON CONTRACTORS INC. 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

$2,219,566
 $0
 $0

01/09/15 
01/29/15 

0%

 0%

09-MNO-395-52.3/53.7 
09-335004 
HSNH-P395-(249)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

MITIGATE MONO LAKE ROCKFALL 

PAPICH CONSTURCTION CO. INC. 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,844,999
 $0
 $0

03/09/15 
03/26/15 
11/06/15 

0%

 0%

HB34 

09-MNO-395-96.0/96 
09-359704 
HSNH-P395-(250)E 

--() 

IN MONO COUNTY AT THE WEST WALKER 

RIVER BRIDGE (BR NO 47-0011) 

CONCRETE BARRIER AND GAURDRAIL 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

PO BOX 347 

LEE.SCOTESE@DOT.CA.GOV 

(760)937-8955

500 S MAIN ST 

BISHOP CA 93514 

$344,443 
$64,168 
$64,168 

02/24/15 
03/10/15 
06/03/15 

23% 

19% 

HB1 

Totals: Authorized Final Amt: $12,446,670 Completed to Date: $1,105,632 Work This Month: $64,168
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,556,298 01/23/14 58%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$3,778,564
 $136,776

02/21/14 
09/25/15 

68%

(209)754-1017 

HM2 

10-ALP-89-10.0/21.4 IN ALPINE COUNTY AT AND NEAR GEORGE REED, INC. $3,092,642 02/18/15 0%
10-0Y8904 MARKLEEVILLE FROM ROUTE 4 TO EAST 

JUNCTION ROUTE 88 AND FROM WEST MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

03/23/15 
0%

JUNCTION ROUTE 88 TO EL DORADO CO 

HA22 
REPAIR/RESURFACE WITH HMA 

10-AMA-16-/2.5 IN AMADOR AND TUOLUMNE COUNTIES AT LINEAR OPTIONS, INC. IQBAL AULAKH $254,396 10/08/14 17%
10-0X3504 
HSST-000C-(383)E 

--() 

VARIOUS LOCATIONS 

INSTALL INGROUND CENTERLINE AND DURHAM CA 95938 

792 DURHAM DAYTON HWY. 1110 W. KETTLEMAN 

LANE #35 

LODI,CA.,95240 

$129,806
 $117,606

10/22/14 
05/22/15 

51%

HB1 
(209)479-3608 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. PAWAN GARG $5,387,875 04/17/14 98%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE MODESTO CA 95354 

140 EMPIRE AVE $5,189,780
 $0

05/05/14 
05/31/15 

97%

RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6972 

HM1 

10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT AMERICAN CIVIL CONSTRUCTORS ANDREW BRANDT $1,247,842 06/19/14 100%
10-0F7404 
IM- 005-(142)E 

--() 

THE ROUTE 5/152 SEPARATION 

GIRDER DIAPHRAGM RETROFIT 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3469 YEAGER DRIVE 

SUITE 109 

MADERA, CA 93637 

$1,051,919
 $0

07/17/14 
03/06/15 

100%

COMPLETED 
04/20/15 

HA21 
(760)937-8947 

10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $39,394,946 10/08/14 0% 
10-0V6604 
NHPI- 005-(143)4 

--() 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(209)607-8741

952 GOODWIN DRIVE 

RIPON CA 95366 

$154,690 
$134,769 

10/22/14 
12/22/15 

0% 

SUSPENDED 
DIGOUT AND REPAIR FAILED AREAS AND 

HA22 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-99-4.6/10.5
 
10-415704
 

HE14 SWPPP
 

10-MER-99-13.9/14.4
 
10-481004
 
ACNH-P099-(550)E
 

--()
 

HA21 SWPPP
 

10-MER-99-15.8/17.3
 
10-0K0214
 

HA21
 

10-MER-99-24.4/25.8
 
10-414824
 

HE14 SWPPP
 

10-MER-99-/4.6
 
10-415804
 

HE14 SWPPP
 

10-MER-140-40.7/0
 
10-0X3004
 
HSNH-000C-(385)E
 

--()
 

HB1
 

Description

Type Of Work
 

IN MERCED COUNTY NEAR MERCED FROM
 

BUCHANAN HOLLOW ROAD TO 0.3 MILE
 

NORTH OF MCHENRY ROAD
 

CONST. FREEWAY, INTERCHANGE, BRIDGE
 

IN MERCED COUNTY IN MERCED FROM 0.3
 

MILE SOUTH OF ROUTE 99/140 SEPARATION
 

TO G STREET UNDER CROSSING AND ON
 

ROUTE 140 AT MAIN STR
 

WIDEN UNDERCROSSING AND WIDEN RDWY
 

IN MERCED COUNTY IN MERCED ON STATE
 

ROUTE 99 FROM NORTH OF V STREET TO
 

BLACK RASCAL CANAL BRIDGE
 

INSTALL ABOUT 220 TREES AND 800
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.7 MILE NORTH OF ATWATER
 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA
 

WAY
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR CHOWCHILLA FROM
 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN
 

HOLLOW ROAD
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

IN MERCED COUNTY AND STANISLAUS
 

COUNTY AT VARIOUS LOCATIONS
 

INSTALL FLASHING BEACONS WITH
 

Contractor 

TEICHERT/FLATIRON WEST A
 

JOINTVENTURE
 

P O BOX 1118
 

STOCKTON CA 95201
 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN
 

Resident 
Engineer 

HAROLDSEN, BRENT
 

3469 YEAGER DR SU 109
 

MADERA CA 93637
 

(559)675-5261
 

DAVID ABLEDU
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380-9517
 

(209)483-5812
 

INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES CA 94547
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

TIM PAXIN'S PACIFIC
 

EXCAVATIONINC
 

9796 KENT STREET
 

ELK GROVE CA 95624
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BRENT HAROLDSEN
 

3469 YEAGER DRIVE
 

SUIT 109
 

MADERA CA 93637
 

(559)675-5272
 

ANDREW BRANDT
 

3469 YEAGER DR.
 

SUITE#109
 

MADERA, CA 93637
 

(760)937-8947


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$67,761,498

 $66,258,186


-$887,712


 $24,798,380

 $21,021,195


 $918,923


 $619,421

 $525,132

 $33,334


 $718,198

 $693,680


 $1,026


 $44,792,220

 $35,896,472


 $656,957


 $174,890
 
$0
 
$0
 

04/06/12
 
05/14/12
 
05/20/15
 

01/19/12
 
02/03/12
 
12/30/15
 

08/20/14
 
09/08/14
 
12/31/18
 

%Time
% Work 

Message 

97%


 97%


 79%


 84%


 0%


 0%


PLANT EST
 

SATIS
 

11/09/11 0%

11/22/11
 

0%

12/31/15
 

PLANT EST
 

SATIS
 

07/12/12
 
08/31/12
 
11/05/15
 

11/17/14
 
12/03/14
 

74%


 80%


 0%
 

0%
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

10District 

10-MPA-140-42.0/42.7 

Fed Aid 

HA23 

Pgm Code 

10-0P9224 

Contract 

STP-43M7-(004)E 

--() 

Location 
Storm Water 
Plan 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

Description 

TALUS REMOVAL 

Type Of Work 

MYERS AND SONS/RL WADSWORTH JV 

Contractor 

SACRAMENTO CA 95834 

COREY CASEY 

Resident 
Engineer 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$15,983,221

Bid + CCOs

 $6,352,206

Comp To date

 $3,792,352

This Month 

12/10/14 

Awarded 

01/20/15 

Approved 

08/27/15 

Est Comp
Accepted 

28%

%Time

 40%

% Work 
Message 

10-SCL-152-19.8/0 
10-0Q8004 
NHP-000C-(370)E 

--() 

ON ROUTES 152 AND 156 AT VARIOUS 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

DAVID ABLEDU 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$709,394
 $709,396

 $0

02/20/14 
03/19/14 
03/18/15 

100%

 100%

SUSPENDED 
03/23/15 

HB4N 

10-SJ-4-8.3/T14.3 

HA22 

10-0W1204 
STP-P004-(146)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

GARG PAWAN 

(209)470-8778 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$7,740,458
 $4,875,004
 $128,465

01/23/14 
02/21/14 
06/19/15 

64%

 62%

10-SJ-4-15.7/16.6 
10-0W6904 
NHP-X077-(021)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS, BEARING PADS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,150,133
 $185,783
 $185,783

08/15/14 
09/08/14 
10/30/15 

9%

 9%

HM3 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966 

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$90,164,150
 $46,624,076
 $1,499,105

10/16/12 
12/03/12 
08/17/16 

60%

 51%

10-SJ-4-/0 

HB1 

10-0S1104 
ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

BROSAMER & WALL INC 

WALNUT CREEK CA 94596 

SHIVINDER SINGH 

(209)948-3734

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$54,341,250 
$17,753,188 

$457,719 

12/16/13 
01/06/14 
01/03/17 

31% 

33% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

10District 

10-SJ-5-25.1/28.6 

Fed Aid 

HA22 

Pgm Code 

10-0M7804 

Contract 

ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

Description 

ROADWAY REHABILITATION 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

WALI WAZIRI 

Resident 
Engineer 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$42,852,768

Bid + CCOs

 $32,793,737

Comp To date

 $2,160,794

This Month 

12/10/12 

Awarded 

01/10/13 

Approved 

11/20/15 

Est Comp
Accepted 

68%

%Time

 76%

% Work 
Message 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$93,943,993
 $71,750,949
 $1,023,145

06/02/11 
06/15/11 
01/07/16 

82%

 76%

10-SJ-5-/0 
10-0T8204 
STP-X077-(022)E 

--() 

ON ROUTES 4, 5, 12 AND 26 AT VARIOUS 

LOCATIONS IN SAN JOAQUIN COUNTY 

CONSTRUCT ADA CURB RAMPS 

QUIMU CONTRACTING INC. 

DIXON CA 95620 

P.O. BOX 1177 

QUAN H. TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$545,642
 $155,653
 $144,698

09/24/14 
10/10/14 
07/10/15 

17%

 29%

SUSPENDED 

HB71 

10-SJ-12-.1/4.4 

HA22 

10-0G8004 
NH-P012-(112)E 

--() 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

OC JONES & SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

VIRK, KEWAL / OSHITA, 

STAN 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$32,274,754
 $15,596,784

 $633,940

08/13/13 
08/28/13 
12/31/18 

26%

 48%

10-SJ-12-4.4/0 

HA21 

10-1C0204 
NHP-P012-(118)E 

--() 

IN SAN JOAQUIN COUNTY AT TERMINOUS AT 

LITTLE POTATO SLOUGH BRIDGE 

BRIDGE REHAB - BEARING PAD 

WEST COAST STRUCTURS INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

OSHITA, STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$1,277,317
 $548,098

 $0

07/16/14 
07/31/14 
12/31/15 

4%

 43%

10-SJ-12-/0 

HA21 

10-0J92U4 
NHP-P012-(115)E 

--() 

ON STATE ROUTE 12 AT MOKELUMNE RIVER 

BRIDGE 

REMOVE/REPLACE CONCRETE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

KEWAL VIRK / STAN 

OSHITA 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$4,489,644 
$2,155,777 
$1,126,273 

07/24/14 
08/12/14 
12/31/16 

41% 

48% 

SUSPENDED 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 10 

10-SJ-88-6.1/8.9 

Fed Aid 
Pgm Code 

10-0A8304 

Contract 

HSNH-P088-(061)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR WATERLOO 

AT VARIOUS LOCATIONS FROM CALAVERAS 

RIVER BRIDGE TO BEAR CREEK BRIDGE 

Description 

UPGRADE BRIDGE APPROACH GUARDRAIL 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LN 

ARIEL MENDOZA 

Resident 
Engineer 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,318,061

Bid + CCOs

 $3,000

Comp To date

 $3,000

This Month 

12/08/14 

Awarded 

01/09/15 

Approved 

07/30/15 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HB1 

10-SJ-99-4.5/23 
10-0W4304 
NHP-P099-(580)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA AND STOCKTON AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

AUSTIN ROAD TO 0.1 MILE NORTH 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

$1,419,818
 $0
 $0

12/24/14 
01/15/15 

0%

 0%

HB4N 
INSTALL RAMP METERING SYSTEMS 

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$26,758,556
 $24,034,044

 $221,122

10/11/12 
11/06/12 
05/13/15 

97%

 89%

10-SJ-99-10.6/15 
10-0E6124 

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 

NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

FRENCH CAMP INTERCHANGE (PHASE 2) 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

OBAIDULLAH RASHID 

"ABDUL" 

3663 ARCH RD, SUITE 

500 

$26,200,471
 $20,186,564

 $864,698

06/27/12 
07/20/12 
07/24/15 

88%

 77%

HE13 SWPPP 
(209)470-8782 

STOCKTON, CA 95215 

10-SJ-99-22.9/38.8 
10-0W1904 
NHP-P099-(579)E 

--()

IN SAN JOAQUIN COUNTY ON ROUTE 99 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

DIGOUT AND REPAIR LOCALIZED AREAS 

A. TEICHERT & SON, INC DBA. 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

SCHEIBER, TROY 

(209)948-3966 

$23,167,180
 $295,385
 $172,342

12/19/14 
01/12/15 
11/16/15 

3%

 1%

HA22 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362 
$0 
$0 

12/27/12 
02/20/13 

0% 

0% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 10 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-STA-108-31.2/31.3
 
10-0C9004
 

HB4N
 

10-STA-108-33.1/36.1
 
10-0X3204
 
HSST-000C-(379)E
 

--()


HB1
 

10-STA-132-41.0/51
 
10-1C9004
 

HM1
 

10-STA-219-2.9/4.9
 
10-0A8724
 
HPLU-6210-(009)E
 

62-10 0-(9E)
 

--()
 

HB4C SWPPP
 

10-TUO-108-2.0/2
 
10-1C0304
 
HSNH-X019-(029)E
 

--()
 

10-TUO-108-3.1/0
 
10-0V4904
 
NHP-P108-(050)E
 

--()
 

Description
Type Of Work Contractor 

Resident 
Engineer 

ON ROUTE 108 IN STANISLAUS COUNTY AT DREAMBUILDER TONY CIPPONERI 

ESTELLE AVE (KP 50.2/50.3) 1324 E LAWSON LN 952 GOODWIN DRIVE 
WIDEN ROADWAY AND PROVIDE DRIVE PLACENTIA CA 92870 RIPON CA 95366 

(209)599-1940 

IN STANISLAUS AND MERCED COUNTIES ON GEORGE REED, INC. DEOL, SUKHI
 

ROUTE 108 FROM EIGHTH STREET TO 140 EMPIRE AVE.
 2374 INDUSTRIAL ROWE
 
CRANE ROAD AND ON ROUTE 165 FROM MODESTO CA 95354 TURLOCK, CA 95380
 
WESTSIDE BOULEVARD TO WILLI (209)656-6862
 
INSTALL RUMBLE STRIPS
 

IN STANISLAUS COUNTY AT AND NEAR LA GEORGE REED, INC.
 

GRANGE FROM 2.2 MILES EAST OF 140 EMPIRE AVE
 

TUOLUMNE RESORT RIGHT TO TUOLUMNE MODESTO CA 95354
 

COUNTY LINE
 

REPAIR FAILED AND RHMA RESURFACING
 

IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE' M.
 

ROUTE 219 FROM 0.4 KM EAST OF DALE INC
 952 GOODWIN DRIVE
 
ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366
 
FROM 0.7 KM NORTH OF BA CONCORD CA 94524 (209)607-8741
 
WIDEN TO 4 LANES
 

IN TUOLUMNE COUNTY NEAR SONORA ON CCFG CONSTRUCTION COREY CASEY
 

STATE ROUTE 108 AT MONO WAY AND 393 MORNING STAR DR
 19706 MONO WAY
 
SOULSBYVILLE ROAD INTERSECTION, AND SONORA CA 95370 SONORA CA 95370
 
IN JAMESTOWN ON STATE ROUTE (209)532-2947
 
MONO WAY: EXCAVATE EMBANKMENT TO
 

IN TUOLOMNE COUNTY NEAR SONORA AT 0.1 K.W. EMERSON, INC. COLIN DORAN
 

MILE EAST OF SULLIVAN CREEK BRIDGE P.O. BOX 549
 560 MOUNTAIN RANCH
 
AND AT 0.6 MILE WEST OF PEACEFUL OAK SAN ANDREAS CA 95249
 ROAD
 
ROAD
 SAN ANDREAS CA 95249
 
STORM WATER MITIGATION (209)754-1017


 $525,861

 $149,783

 $141,135


 $529,715

 $0

 $0


 $1,465,344

 $0

 $0


 $16,246,306

 $12,395,022


 $677,850


 $203,376

 $0

 $0


 $823,412
 
$142,066
 
$142,066
 

11/13/14 45%

11/24/14
 

28%

06/02/15
 

11/20/14 0%

12/11/14
 

0%


SUSPENDED
 

03/12/15
 
03/26/15
 

08/30/12
 
09/18/12
 
05/30/15
 

02/18/15
 
03/11/15
 

09/30/14
 
10/17/14
 
06/08/15
 

0%


 0%


 82%


 75%


 0%


 0%


 15%
 

17%
 

Totals: Authorized Final Amt: $639,873,790 Completed to Date: $391,405,937 Work This Month: $14,486,166
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $10,992,842 10/09/14 46%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$4,767,188
 $1,192,865

10/28/14 
09/11/15 

43%

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $11,970,801 07/30/14 24%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$3,160,944
 $751,001

08/15/14 
09/08/16 

26%

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,069,217
 $5,752

09/30/14 
02/25/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,413,709 06/05/14 100%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 WEST SACRAMENTO CA 95798 

P O BOX 981330 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,290,129
 $0

06/25/14 
04/30/15 

67%

ASPHALT RUBBER CHIP SEAL AND DIG (760)355-8666 OVER RUN 

HM1 

11-IMP-86-21.9/43.1 IN IMPERIAL COUNTY NEAR WESTMORLAND PENHALL COMPANY HERNANDEZ, DANIEL $2,311,040 11/21/14 100%
11-2M4604 FROM 0.1 MILE NORTH OF BRANDT ROAD TO 

0.2 MILE SOUTH OF SAN FELIPE CREEK SAN LEANDRO CA 94577 

13750 CATALINA DRIVE 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,011,727
 $236,434

12/18/14 
04/30/15 

87%

BRIDGE. (760)355-8666 OVER RUN 
PCC SLAB REPLACEMENT AND REPAIR 

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $2,700,352 06/02/14 100% 
11-2M4404 
STP-P111-(071)E 

--() 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,927,463 
$0 

06/18/14 
04/30/15 

93% 

OVER RUN 

HM1 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

11District 

11-IMP-186-/.4 

Fed Aid 
Pgm Code 

11-294804 

Contract 

STPE-P186-(004)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

Description 

BICYCLE AND PEDESTRAIN FACITIEIES 

Type Of Work 

RSM2 CONTRACTORS, INC. 

Contractor 

LA MESA, CA 91942 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,379,648

Bid + CCOs

 $1,369,424

Comp To date

 $0

This Month 

11/19/13 

Awarded 

12/12/13 

Approved 

12/08/15 

Est Comp
Accepted 

53%

%Time

 100%

% Work 
Message 

HE14 

11-IMP-5708-/0 
11-076704 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$9,466,588
 $1,184,668
 $132,280

04/11/14 
04/30/14 
06/10/16 

29%

 13%

HA12 

11-SD-5-4.0/22.3 

HA28 

11-261604 
NHPI-005 -(629) 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

GORE PAVING, INSTALL CRASH CUSHIONS 

LB CIVIL CONSTRUCTION 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,379,502
 $0
 $0

01/28/15 
02/27/15 
06/08/17 

0%

 0%

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,780,142
 $7,540,873
 $260,745

10/02/13 
10/22/13 
10/14/15 

100%

 94%

OVER RUN 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,938,701
 $4,542,895

 $71,497

03/17/14 
04/09/14 
09/21/16 

36%

 65%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616 
$2,928,476 

$25,927 

08/16/13 
08/29/13 
04/30/15 

98% 

100% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-29.1/30.5 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST, INC. POUND, DAVID M $61,130,249 12/18/14 4%

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,316,459
 $1,619,575

01/12/15 
08/03/18 

4%

11-SD-5-35.8/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO, WESTERN RIM CONSTRUCTORS INC HURTZIG, JOHN $605,762 08/05/14 100%
11-2T1784 SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$482,516
 $76,691

09/08/14 
04/24/18 

86%

TO SAN ELIJO LAGOON BR (858)467-4086 
I-5 LOMAS HWY PLANTING STAGE 2 

HB32 

11-SD-5-58.1/72.4 IN SAN DIEGO COUNTY NEAR OCEANSIDE FLATIRON WEST INC KHAN, MOHAMMED $34,846,118 06/13/14 28%
11-406704 
NHPI-0051-(627)E 

--() 

FROM COCKLEBURR OVERCROSSING TO 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

THE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)720-2111 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$15,153,555
 $875,576

06/26/14 
09/28/16 

44%

HA22 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $1,325,377 03/19/13 0%
11-063814 
ACIM-0081-(312)E 

--() 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

PERRIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,197,703
 $4,501

04/22/13 
03/03/17 

0%

PLANT EST 

HB4N 
HIGHWAY PLANTING/IRRIGATION SYSTEM SATIS 

11-SD-8-25.9/32.2 IN SAN DIEGO COUNTY NEAR ALPINE FROM DALEY CORPORATION BAGUBE, JUN $9,372,176 11/25/14 0%
11-406904 
STPI-008 -(314)E 

--() 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

(858)688-1438

1463 BROADWAY 

EL CAJON, CA 92021 

$2,138
 $2,138

12/31/14 
10/06/15 

0%

SUSPENDED 
PAVEMENT REHABILITATION 

HA22 

11-SD-8-37.9/37.9 IN SAN DIEGO COUNTY ABOUT 9.0 MILES V A P CONSTRUCTION INC $521,575 02/18/15 0% 
11-410304 EAST OF ALPINE AT DESCANSO 

MAINTENANCE STATION AT 24171 JAPATUL LA MIRADA CA 90638 

15705 BIRCHWOOD ST $0 
$0 

03/10/15 
0% 

VALLEY ROAD. 

PAVEMENT REHABILITATION MAINTENANCE 
HA12 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-61.2/77.8
 
11-407004
 
NHPI-008 -(315)E
 

--()
 

HA22
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR BOULEVARD
 

AND JACUMBA FROM 0.1 MILE EAST OF
 

CRESTWOOD ROAD UNDERCROSSING TO THE
 

IMPERIAL COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

Contractor 

COFFMAN SPECIALTIES, INC
 

9685 VIA EXCELENCIA
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

Resident
 
Engineer
 

RIZZUTTO, SHAWN
 

722 E BARIONI BLVD
 

IMPERIAL, CA 92251
 

(760)594-2032
 

JAVED, FARIDUN
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)518-3423
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$35,130,000

 $10,263

 $10,263


 $51,287,392

 $38,109,705

 $3,359,191


 $2,510,927

 $2,426,680


 $1,591


 $1,670,433

 $1,503,115


 $2,474


 $23,681,425

 $23,398,580


 $25,129


 $2,727,224
 
$2,670,175
 

$2,309
 

02/04/15 2%

02/18/15
 

0%

02/16/16
 

10/02/13 43%

10/22/13
 

74%

12/17/15
 

11/16/11 0%

12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 84%

04/30/12
 

99%

01/04/16
 

10/11/11 0%
 
10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-20.3/M20.9 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $607,882 05/30/14 53%
11-416104 1463 BROADWAY AVE. 

EL CAJON, CA 92021 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF 

CARMEL MOUNTAIN ROAD OVERCROSSING 

6465 MARINDUSTRY PLACE SAN 

DIEGO, CA 92192 

$461,034
 $351,382

06/18/14 
06/03/15 

76%

(619)588-9068RAMP REHABILITATION P O BOX 229000 

SAN DIEGO CA 921929000 
HA22 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 80%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE SAN DIEGO, CA 92126 

7964 ARJONS DRIVE, SUITE I $428,206
 $8,532

08/30/12 
04/20/15 

88%

ESCONDIDO, CA 92029 

(858)688-1542 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE ESCONDIDO CA 92029 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

--() 
ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS PLANT EST 

HB4C SWPPP 
(858)688-1542 SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%
11-2T0864 304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING PERRIS CA 92572 

P O BOX 429 $1,347,892
 $2,999

07/28/11 
03/08/16 

0%

(858)688-1542HWY PLANTING & AUTO IRRIGATION SYS PLANT EST 

HB32 SWPPP 
SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 $1,963,882
 $4,180

05/22/12 
05/16/16 

0%

--() 
ESCONDIDO, CA 92029UNDERCROSSING PLANT EST 

HB4C SWPPP 
(858)688-1542PLANTING, EROSION AND IRRIGATION SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,767,319 04/04/12 69% 
11-2T0884 
CMLN-6211-(110) 

--() 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 

PERRIS CA 92572 

P O BOX 429 $1,644,949 
$6,230 

06/20/12 
06/09/16 

92% 

HB4C SWPPP 
(858)688-1542
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

11District 

11-SD-15-/0 

Fed Aid 
Pgm Code 

11-282504 

Contract 

NHP-X073-(109)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

Description 

STORM WATER MITIGATION, BIOSWALES 

Type Of Work 

WESTERN RIM CONSTRUCTORS, INC. 

Contractor 

ESCONDIDO CA 92029 

SILVA, GUSTAF 

Resident 
Engineer 

(858)688-1497 

912 S ANDREASEN DR SUITE 108 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$4,451,997

Bid + CCOs

 $400,950

Comp To date

 $400,950

This Month 

12/16/14 

Awarded 

12/31/14 

Approved 

12/30/15 

Est Comp
Accepted 

8%

%Time

 9%

% Work 
Message 

HA23 

11-SD-15-/4.7 

HA23 

11-282404 
NHP-X073-(103)E 

--()

IN THE CITIES OF SAN DIEGO AND LEMON 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

CONSTRUCT SAND FILTERS 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 

ARINDUQUE, RAY 

(858)688-1511 

4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$2,944,996
 $2,931,009

 $44,968

12/12/13 
01/03/14 
11/06/15 

68%

 95%

11-SD-52-15.5/17.3 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE FROM 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,076,864
 $2,025,561

 $2,238

05/20/11 
06/10/11 
08/11/15 

0%

 0%

PLANT EST 

SATIS 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$10,967,254
 $0
 $0

12/23/14 
01/12/15 
10/07/15 

0%

 0%

HA22 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,414,593
 $1,573,716

 $29,557

08/25/14 
09/16/14 
01/06/16 

31%

 21%

HB1 

11-SD-76-7.3/12 
11-080174 
HPLU-6211-(127) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

ACCU CONSTRUCTION, INC. 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A 

HURTZIG, JOHN 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,349,123 
$1,083,754 
$387,517 

10/22/14 
11/06/14 
05/11/18 

89% 

55% 

HB32 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-76-12.1/17.7 FITZGIBBON, EDWARDIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $78,082,422 08/04/14 16%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $13,221,085
 $3,553,493

08/19/14 
08/29/17 

17%

HA21 

11-SD-76-24.1/34.9 LE VINE, GARYIN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY $4,409,738 06/09/14 98%
11-2M6304 3485 EAST VISTA WAY 

VISTA, CA 92084 

PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. SAN DIEGO CA 921929000 

P O BOX 229000 $3,650,230
 $157,983

06/18/14 
04/22/15 

96%

(858)688-1388COLD IN-PLACE RECYCLING 

HM1 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $329,498
 $3,509

04/17/13 
11/04/16 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-125-9.7/12.1 ALSHEIKH, JASONIN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC $1,633,796 08/04/14 29%
11-408504 
HSNH-P125-(018)E 

--() 
(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO CA 92029 

912 S ANDREASEN DR STE 108 $1,431,618
 $163,304

08/21/14 
05/05/16 

87%

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $3,805,033 03/21/14 0%
11-265014 
CNHP-0051-(626)E 

--() 
(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE $3,117,746
 $22,015

04/10/14 
12/05/17 

0%

PLANT EST 

TEA4 
RESTORE AND ENHANCE THE HISTORICAL SATIS 

11-SD-163-1.4/0 MOEN, MIKEIN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC $22,728,980 07/15/13 83% 
11-264114 
BRLS-6211-(089) 

--() 
(619)995-7335

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT BURLINGAME CA 94010 

859 COWAN RD #3 $19,319,295 
$45,027 

08/07/13 
04/27/15 

94% 

HA21 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 11 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186

Bid + CCOs

 $970,868

Comp To date

 $0

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

12/17/13 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

11-SD-163-1.7/3.2 

000000000 

000 

11-2650A4 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

IRRIGATION 

ACCU CONSTRUCTION, INC. 

SANTA ANA, CA 92705 

2098 S GRAND AVENUE, SUITE A 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$595,840
 $532,713
 $27,656

04/26/12 
11/26/12 
10/14/15 

82%

 87%

11-SD-163-8.4/9.4 

HA22 

11-241514 
IN SAN DIEGO COUNTY, IN SAN DIEGO 

FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

JUAREZ, DAN 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,084,176
 $3,000
 $3,000

01/28/15 
02/17/15 
10/31/17 

0%

 0%

11-SD-805-.9/1.1 

HA23 

11-292304 
STPI-805 -(628)E

--() 

IN SD COUNTY IN SD FROM SAN YSIDRO 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$1,741,879
 $3,006

 $0

06/11/14 
06/26/14 
12/12/17 

6%

 0%

11-SD-805-4.4/5.5 
11-2T2514 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$970,497
 $0
 $0

12/17/14 
01/09/15 

0%

 0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 

HB4C 

11-2T1824 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

DEYOE MARLA 

(619)661-6342

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$41,061,185 
$25,242,326 
$1,144,324 

01/03/13 
01/29/13 
07/28/15 

54% 

61% 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 84%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST ESCONDIDO CA 92029 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,259,007
 $0

08/07/13 
06/30/15 

96%

OVERCROSSING ***5.8-13.0*** (858)688-1509 
CONSTRUCT SOUND WALLS 

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO ANAHEIM CA 92805 

1900 S LEWIS STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$518,832
 $0

07/14/11 
10/09/15 

0%

SWEETWATER ROAD UNDERCRO (858)467-4084 PLANT EST 

HB4N WPCP 
LANDSCAPE AND INSTALL IRRIGATION SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,713,207 08/11/14 36%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 13220 EVENING CREEK 

DR. STE112 

$1,670,205
 $459,001

08/27/14 
08/25/15 

29%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92128 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $75,491,091 03/16/12 73%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$55,672,808
 $1,818,730

03/30/12 
02/26/17 

74%

HB5 
(858)688-1435 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $3,199,826 10/10/14 100% 
11-298204 
NHP-P905-(021)E 

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$3,125,324 
$827,872 

10/28/14 
05/27/15 

95% 

HA22 

Totals: Authorized Final Amt: $583,738,196 Completed to Date: $269,769,395 Work This Month: $18,120,407
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Statement of Ongoing Contracts as of 04/20/15
05/04/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 
12-0M7204 
NHP-X059-(058)E 

--()

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

YII, JAMES 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,993,062
 $805,239
 $206,408

12/03/14 
12/18/14 
01/13/16 

26%

 27%

HB1 
(949)279-8560 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

THAI, DANH 

(949)279-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$329,621
 $298,498

 $0

06/23/11 
07/14/11 
05/29/15 

99%

 97%

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 2912 

$3,441,914
 $67,014

 $0

10/14/14 
11/05/14 
06/09/15 

32%

 2%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$49,832,351
 $928,820
 $319,716

11/25/14 
12/22/14 
11/08/17 

5%

 2%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,632,801
 $6,930,006
 $2,118,890

06/17/14 
07/03/14 
09/21/16 

20%

 16%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$397,469 
$0 
$0 

10/30/14 
11/18/14 
05/11/15 

0% 

0% 

HA42 
(949)279-8826
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC WANG, TH $894,040 04/10/14 62%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$593,931
 $253,439

04/30/14 
06/01/15 

66%

TUSTIN, CA 92780 

HM3 
(714)558-4109 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,133,869 12/04/13 33%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$16,455,725
 $1,303,168

12/20/13 
03/24/16 

45%

IRVINE CA 92618 IRVINE, CA 92612 

(949)509-5023 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $339,606 06/05/13 100%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 6533 MARINE WAY, 

TRAILER #2 

$331,333
 $19,114

07/15/13 
05/29/15 

98%

IRVINE, CA 92618 OVER RUN 

HM4 
(949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $304,820 04/29/14 100%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$5,024
 $5,024

05/16/14 
05/29/15 

2%

IRVINE, CA 92618 OVER RUN 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,944,232 08/12/14 43%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$2,370,442
 $721,865

09/08/14 
11/09/18 

51%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 
12-1016A4 BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 

8406 N ARMSTRONG 3347 MICHELSON DR., 

STE. 100 

$827,200 
$0 

02/24/11 
04/29/15 

0% 

0.3 MILE NORTH OF THE LOS IRVINE, CA 92612 PLANT EST 

HB32 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (949)279-8447 SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER $1,899,061 02/24/15 0%
12-0L92U4 
NHPI-005 -(973)7 

--()

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN $0
 $0

03/11/15 
0%

HB71 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $116,851,331 10/12/10 100%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

IRVINE, CA 92612 

(949)279-8438 

18201 VON KARMAN AVE., STE800 15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$116,853,337
 $0

11/05/10 
03/23/15 

100%

COMPLETED 
03/23/15 

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $2,012,845 10/17/13 81%
12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT ORANGE, CA 92868 

133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,108,352
 $0

11/06/13 
06/18/15 

96%

HB71 
(714)558-4109 

12-ORA-39-1.1/8.2 OC.IN HB,MIDWAY CITY,WESTMINSTER, ON V A P CONSTRUCTION INC NGUYEN,IRVIN $291,575 01/14/15 33%
12-0N2404 SR 39 PM 1.1 / 8.2 

REPAIR CURB/GUTTER/SW/DWY, HMA LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY 

$96,705
 $96,705

02/03/15 
06/16/15 

34%

TUSTIN, CA 92780 

HM2 
(949)279-8590 

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES RAMADAN,KIFAH $621,555 12/13/13 100%
12-0L9704 
HSST-P039-(026)E 

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$609,974
 $15,480

01/06/14 
05/20/15 

96%

OVER RUN 

HB1 
(949)509-5017 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 39% 
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$6,025 
$6,025 

09/30/14 
12/04/18 

0% 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,359,869 10/14/13 37%
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$9,788,279
 $897,410

11/06/13 
12/05/16 

63%

HA22 
(949)509-5031 

12-ORA-55-4.6/5.9 IN ORANGE COUNTY ON ROUTE 55 FROM. WESTCOAST PUBLIC WORK INC. EMAM,KAMRAN $1,074,520 09/02/14 78%
12-0H9004 
NH-P055-(056)E 

--() 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS CHATSWORTH CA 91311 

10101 ETON AVE 15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$932,767
 $392,540

09/26/14 
05/28/15 

86%

HA25 
(949)279-8487 

12-ORA-55-7.6/9.9 IN ORANGE COUNTY, IN SANTA ANA AND O'DONNELL CONSTRUCTION, INC. EMAM, KAMRAN $903,795 01/05/15 36%
12-0J6404 
NHP-P055-(057)E 

--() 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

SAN DIMAS CA 91773 

559 W COVINA BLVD 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$336,968
 $336,968

01/29/15 
08/06/15 

37%

HA25 
EROSION CONTROL (949)279-8487 

12-ORA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB,MOHAMAD $2,781,737 02/05/14 69%
12-0H2084 
NH-P055-(053)E 

--() 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,751,624
 $5,231 

02/21/14 
09/23/15 

98%

HA23 SWPPP 
FLATTEN THE SLOPE ABOVE THE (949)279-8433 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. NGUYEN, IRVIN $19,140,261 10/26/11 100%
12-0F0404 MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF RANCHO CORDOVA CA 95741-2948 

PO BOX 2948 15700 TUSTIN VILLAGE 

WAY, #3 

$20,055,464
-$63,035

11/17/11 
04/21/15 

99%

LINCOLN AVENUE OVERCROSSING TUSTINA, CA 92780 OVER RUN 

HB4N SWPPP 
WIDEN NB ROUTE 57 AND BRIDGES (949)279-8590 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0% 
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$9,916,802 
$44,649 

11/15/13 
05/15/18 

0% 

PLANT EST 

HA42 
(949)279-8447 SATIS 
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-73-23.9/25 SHIEH, PETERIN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT $1,545,164 02/10/15 0%
12-0M1104 
HSNH-P073-(110)E 

3251 1/4 UNIVERSITY 

DR. 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP CORONA CA 92878 

PO BOX 2229 $0
 $0

02/27/15 
02/09/16 

0%

--() 
IRVINE, CA. 92612AND BIRCH ST NB OFF-RAMP ( 

(949)279-8636WIDENING AND OVERLAY 

12-ORA-73-25.7/28 SHIEH,PETERIN COSTA MESA FROM CAMPUS DRIVE TO I­ AUTOBAHN CONSTRUCTION, INC. $2,496,864 09/12/14 0%
12-0H0344 
NHP-P073-(107)E 

--()

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

405 

NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 

933 N. BATAVIA ST. $0
 $0

09/30/14 
12/15/15 

0%

HA22 
(949)509-5023 

12-ORA-74-13.3/16.6 DICKSON, ERICIN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC $344,848 04/29/10 0%
12-043224 
ACST-P074-(051)E 

3337 MICHELSON DR., 

STE 100 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE PERRIS, CA 92752 

P.O. BOX 429 $316,453
 $2,224

05/24/10 
11/03/15 

0%

HB1 

P0-74 0-(1E)

--() 

SWPPP 
(949)279-8755 

IRVINE, CA 92612ESTABLISH PLANTING AND INSTALL PLANT EST 

SATIS 

12-ORA-74-/.2 RAVANIPOUR, MOHAMMADON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC $25,557,571 08/22/12 64%
12-0E3104 6521 MARINE WAY #1 

IRVINE, CA 92618 

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $18,593,194
 $397,449

09/18/12 
06/01/15 

72%

(949)279-8407REPLACE BRIDGE AND WIDEN RAMP 

HE12 SWPPP 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $691,337
 $3,243

10/25/11 
12/29/15 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 
PLANT EST 

SATIS 

12-ORA-91-.3/.3 SHIEH, PETERIN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL $652,975 08/08/13 84% 
12-0L7504 
HSNH-P091-(138)E 

3251 1/4 UNIVERSITY 

DRIVE 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$611,555 
$462 

08/27/13 
06/29/15 

93% 

--() 
IRVINE, CA. 92612IRVINE CA 92614 

HB1 
(949)279-8636
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Statement of Ongoing Contracts as of 04/20/15
05/04/15 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

Description
Type Of Work Contractor 

IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC
 

FROM SR-57 TO I-5 PM .9/5.4 P O BOX 2948
 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

LAKEVIEW AVE OC 

WIDEN RDWY AND BRIDGE 

IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC
 

LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429
 

241/91 SEPARATION PERRIS CA 92572
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC
 

MILE WEST TO 0.3 MILE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A
 

CANYON ROAD UC_______________ SANTA ANA, CA 92705
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R
 

DIEGO CREEK TO VON KARMAN AVE 689 E SAN BERNARDINO ROAD
 

OVERCROSSING. COVINA, CA 91723
 

HIGHWAY PLANTING & IRRIGATION
 

Resident
 
Engineer
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$32,701,193

 $17,789,533

 $1,218,951


 $19,573,318

 $12,498,841


 $724,214


 $2,006,001

 $1,683,781


 $4,750


 $300,973

 $209,753


 $2,010


 $847,602
 
$856,124
 

$1,190
 

01/09/13
 
02/06/13
 
11/25/15
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

73%


 54%


 38%


 64%


 0%


 0%


PLANT EST
 

SATIS 

03/04/13 0%
04/18/13 
05/16/17 

0%

PLANT EST
 

SATIS
 

06/14/13 0%
 
07/15/13
 

0%

09/18/17
 

PLANT EST
 

SATIS
 

Totals: Authorized Final Amt: $407,897,021 Completed to Date: $246,320,098 Work This Month: $9,034,090



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-200-.2/0 01-0E6904 

01-HUM-200-1.2/1.2 01-0F0004 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-24.1/0 01-0F0104 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-999-/0 01-0A4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-20-8.1/8.6 01-488604 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-29-34.4/40 01-0C3504 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-103.7/103.8 01-0F1304 

01-MEN-101-9.6/10.7 01-362914 

01-MEN-101-36.0/38.9 01-0E9004 

01-MEN-101-43.0/44 01-0E9504 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-50.7/51.2 01-0C9004 

01-MEN-101-58.9/61.5 01-0E1804 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-104.2/104.3 01-0E9204 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-999-/0 01-0A4204 

01-MEN-999-/0 01-0A8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-61.6/76.6 02-3C0714 

02-LAS-395-133.0/139 02-4G9904 

02-PLU-89-16.4/20 02-4G9604 

02-SHA-0-/0 02-1H1804 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-44-4.2/14.5 02-4E4304 

02-SHA-273-17.0/17 02-0H7504 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-2.5/4.5 02-1H2604 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-30.3/40.7 02-360704 

02-SHA-299-57.7/58 02-0H8504 

02-SHA-299-83.0/84 02-2E74U4 

02-SIS-3-6.9/23 02-4G9704 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-96-37.3/37.7 02-4G9404 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-2.1/2.5 02-4G00U4 

02-SIS-97-17.0/24 02-4G9804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-5-24.5/26.9 02-0H1204 

02-TEH-32-5.1/6.3 02-4E90U4 

02-TRI-3-26.1/0 02-4F6304 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-19.2/19.5 02-4F7404 

02-VAR--/0 02-4F6904 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-0H5304 

02-VAR--/0 02-4E8114 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-28.1/29.6 03-3E6204 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-17.0/17.3 03-3F8904 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-3.4/0 03-4F6704 

03-NEV-80-14.8/16.4 03-4M8604 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-3E1104 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-29.5/0 03-4M7104 

03-NEV-89-/8.7 03-3F6504 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-41.8/0 03-0H3804 

03-PLA-80-69.3/69.8 03-4F3404 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-12.9/0 03-4F1204 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-2.4/3.7 03-4M7204 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-80-/M10.4 03-3797U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-160-1.4/L4.2 03-3F6604 

03-SAC-160-/12 03-2F9904 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YOL-5-11.3/0 03-4M7404 

03-YOL-113-2.2/0 03-0H2904 

03-YUB-20-13.3/20.3 03-3F0004 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-.1/0 04-1J8004 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-80-1.0/1.7 04-0120M4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-22.6/24 04-3A9214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-22.7/24.8 04-3A8704 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-19.1/34.3 04-3E4004 

04-NAP-128-20.2/20.2 04-3G7604 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/2.3 04-3J7504 

04-SF-280-4.1/4.4 04-1A5514 

04-SM-0-/0 04-0G2224 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-1-/47.1 04-2J4204 

04-SM-84-28.8/29.3 04-1J5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/26.1 04-3J7804 

04-SM-101-/6 04-4A9254 

04-SM-280-21.3/0 04-0G7104 

04-SM-280-/0 04-4H8504 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-19.5/19.6 04-1SS574 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-/13.1 04-3G6504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-1.2/1.3 04-3G1204 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-49.9/0 05-0R8304 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.0/10.6 05-1F8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-0T6404 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-0-/0 05-0T5004 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SCR-152-.3/2 05-1F8804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-46-4.3/7.6 05-1F8704 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-37.7/0 05-1C8004 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-62.6/66.3 06-342564 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-54.0/57.8 06-0Q7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-85.1/0 06-0P0704 

06-KER-58-94.4/0 06-0N5604 

06-KER-58-/0 06-0S0704 

06-KER-58-/0 06-0Q5804 

06-KER-99-24.6/0 06-0L3904 

06-KER-178-100.6/102.7 06-0P8104 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 

06-KIN-5-9.0/16.5 06-0P1804 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-9.5/14.7 06-0Q2504 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-152-/1.1 06-0P9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-3.8/6.7 06-0S1904 

06-TUL-198-12.0/0 06-0H6304 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-13.6/18.5 07-2464E4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-3X9204 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-4.3/10.8 07-2W6504 

07-LA-60-20.6/0 07-4H9004 

07-LA-71-1.4/3.6 07-2W8604 

07-LA-72-/6.8 07-1W6904 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-27.6/32.1 07-2W8404 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-105-13.5/18 07-2W0604 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-9.8/14 07-273104 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-138-46.7/63.7 07-297004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-14.2/15.5 07-4Y6604 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-3.7/T12 07-1W5604 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-9.2/9.2 07-4X4204 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-150-32.0/34.4 07-4Y6404 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-15-27.7/40.9 08-1C9004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-9.2/15.4 08-0P8204 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-371-56.3/60.2 08-0R7404 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

09-INY-190-24.5/40 09-358604 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-44.6/50.7 09-358804 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-96.0/96 09-359704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-88-/0 10-0X2104 

10-ALP-89-10.0/21.4 10-0Y8904 

10-AMA-16-/2.5 10-0X3504 

10-CAL-4-28.0/49.6 10-0X4004 

10-MER-5-17.5/0 10-0F7404 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-/4.6 10-415804 

10-MER-140-40.7/0 10-0X3004 

10-MPA-140-42.0/42.7 10-0P9224 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-15.7/16.6 10-0W6904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-/0 10-0T8204 

10-SJ-12-.1/4.4 10-0G8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-12-4.4/0 10-1C0204 

10-SJ-12-/0 10-0J92U4 

10-SJ-88-6.1/8.9 10-0A8304 

10-SJ-99-4.5/23 10-0W4304 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-22.9/38.8 10-0W1904 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-108-31.2/31.3 10-0C9004 

10-STA-108-33.1/36.1 10-0X3204 

10-STA-132-41.0/51 10-1C9004 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-108-2.0/2 10-1C0304 

10-TUO-108-3.1/0 10-0V4904 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-86-21.9/43.1 11-2M4604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-/4.7 11-282404 

11-SD-15-/0 11-282504 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-67-/5.9 11-275504 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-23.7/27.6 11-2T2004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-905-6.5/10.4 11-298204 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-22-.6/.9 12-071634 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.1/8.2 12-0N2404 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-4.6/5.9 12-0H9004 

12-ORA-55-7.6/9.9 12-0J6404 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-55-17.0/17.7 12-0H2084 106 

12-ORA-57-12.3/15.2 12-0F0404 106 

12-ORA-73-10.0/24.5 12-0H4404 106 

12-ORA-73-23.9/25 12-0M1104 106 

12-ORA-73-25.7/28 12-0H0344 107 

12-ORA-74-13.3/16.6 12-043224 107 

12-ORA-74-/.2 12-0E3104 107 

12-ORA-90-11.8/12.5 12-056224 107 

12-ORA-91-.9/5.4 12-0C5704 107 

12-ORA-91-8.1/9.5 12-0C5604 107 

12-ORA-91-9.2/15.9 12-0G3314 108 

12-ORA-91-18.0/18 12-0K3304 108 

12-ORA-91-.3/.3 12-0L7504 108 

12-ORA-405-6.4/7.4 12-0F5504 108 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F­ FEDERAL AID (PRIMARY) $17,100,713  $15,985,630

-S­ FEDERAL AID (SECONDARY) $21,907,825  $1,171,387



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

-ER­

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

Category 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $187,208,146


 $8,695,939


 $54,201,166


 $289,113,790


 Bid + CCO

 $47,626,689


 $2,594,604


 $32,122,456


 $19,248,903


 $206,959,316


 $308,551,968


 Bid + CCO

 $104,855,954


 $39,538,052


 $78,207,926


 $16,779,471


 Work Comp

 $110,376,338


 $3,512,919


 $5,655,467


 $136,701,741


 Work Comp

 $44,988,960


 $2,719,681


 $22,867,091


 $10,105,557


 $128,348,263


 $209,029,552
 

Work Comp 

$73,651,809


 $17,275,674


 $19,373,860


 $10,698,507




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

03 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

04 

District Total: 

District

Federal Aid 

-F­

-S­

-SH­

05 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $159,012,121


 $398,393,524


 Bid + CCO

 $171,127,298


 $49,305,326


 $113,506,033


 $4,853,459,325


 $6,358,725


 $398,538,771


 $5,592,295,477


 Bid + CCO

 $145,961,245


 $24,191,823


 $67,279,850


 $28,072,911


 $265,505,829


 Work Comp

 $109,974,549


 $230,974,399


 Work Comp

 $128,854,186


 $49,480,953


 $84,905,951


 $4,579,577,532


 $6,277,833


 $208,072,340


 $5,057,168,795


 Work Comp 

$132,590,526


 $2,864,937


 $31,710,923


 $17,768,008


 $184,934,394
 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category Bid + CCO  Work Comp

-F­ FEDERAL AID (PRIMARY) $14,539,250  $10,428,771

-S­ FEDERAL AID (SECONDARY) $7,383,481  $1,321,349

-SH­ STATE HIGHWAY $149,039,189  $118,124,657

 $193,013,858  $93,755,174

District Total: $363,975,778  $223,629,951

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $285,260,358  $138,581,388

-F­ FEDERAL AID (PRIMARY) $168,425,702  $111,978,104

-S­ FEDERAL AID (SECONDARY) $22,681,799  $3,014,963

-SH­ STATE HIGHWAY $352,302,707  $232,993,021

-ER­ STORM DAMAGE REPAIR $4,415,244  $1,407,753

 $1,370,191,631  $723,099,246

District Total: $2,203,277,441  $1,211,074,474 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $125,551,844  $80,601,892

-F­ FEDERAL AID (PRIMARY) $5,440,998  $3,978,878



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

08 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $342,857,840


 $19,341,571


 $1,778,000


 $498,400,391


 $993,370,644


 Bid + CCO

 $2,219,566


 $2,967,124


 $1,070,538


 $6,189,442


 $12,446,670


 Bid + CCO

 $138,044,603


 $57,073,134


 $25,213,683


 $327,383,783


 Work Comp

 $212,412,228


 $14,500,857


 $1,714,222


 $275,203,650


 $588,411,727


 Work Comp

 $0


 $0


 $1,041,464


 $64,168


 $1,105,632
 

Work Comp 

$105,596,605


 $36,617,978


 $11,382,863


 $221,089,468




District 

Federal Aid 

10 

District Total: 

District 

Federal Aid 

-I­

-S­

-SH­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $92,158,588


 $639,873,790


Category Bid + CCO

FEDERAL AID (INTERSTATE) $1,325,377


FEDERAL AID (SECONDARY) $85,378,472


STATE HIGHWAY $167,347,601


 $329,686,745


 $583,738,196


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,944,232


FEDERAL AID (PRIMARY) $15,931,635


FEDERAL AID (SECONDARY) $5,155,162


STATE HIGHWAY $136,521,407


 $245,344,585


 $407,897,021


 Work Comp

 $16,719,023


 $391,405,937


 Work Comp

 $1,197,703


 $20,514,401


 $113,190,739


 $134,866,552


 $269,769,395


 Work Comp 

$2,370,442


 $13,601,193


 $1,583,055


 $88,103,073


 $140,662,335


 $246,320,098
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $878,736,356


 $3,581,769,524


 $21,247,908


 $761,573,623


 $518,130,224


 $6,296,982,492
 

$12,058,440,128


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $90,473,754

12 $116,851,331

10 $1,957,236

02 $245,297

01 $870,299

08 $9,274,091

07 $8,654,717 

Work Comp 

$575,842,985


 $1,854,188,776


 $12,912,728


 $381,412,085


 $394,657,387


 $5,531,512,134
 

$8,750,526,095




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $56,166,975
 

$284,493,700
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

