
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-.9/23.9 IN DEL NORTE COUNTY FROM .9 MILE ROBERT J. FRANK CONSTRUCTION, MERGUPS, JURIS $483,080 05/22/14 43%
01-499104 NORTH OF THE HUM/DEL NORTE COUNTY 

LINE TO ENDERTS BEACH ROAD 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$177,577
 $177,577

06/25/14 
09/19/14 

37%

REPAIR DRAINAGE FACILITIES 
REDDING CA 96003 

(707)464-4618 

HA42 (530)222-1408 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $3,876,350 04/16/13 54%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,993,828
 $268,412

05/24/13 
02/08/16 

77%

HA21 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

BROOKINGS, OR 97415 

(541)469-5341 

P.O. BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$130,036
 $0

04/07/14 
05/01/15 

9%

20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $985,000 12/01/12 0%
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$964,594
 $0

01/16/13 
04/30/14 

98%

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $849,840 04/14/14 0% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE 

BONDED WEARING COURSE 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0 
$0 

04/30/14 
0% 

HM1 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-40.5/45.7 IN HUMBOLDT COUNTY NEAR DINSMORE FROM NORTHWEST PAVING KUYKENDALL, NANCY $541,411 12/17/13 100%

HM1 

01-0C1004 VAN DUZEN RIVER BRIDGE NO 04- 0129 TO 

TRINITY COUNTY LINE 

PLACE RUBBERIZED SEAL COAT 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$503,228
 $0

01/06/14 
07/18/14 

100%

COMPLETED 
07/24/14 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-96-16.8/23 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL, OSIER, JIM $597,561 05/20/14 0%
01-0C8804 FROM ROCK CHUTE VIADUCT TO KLAMATH 

RIVER BRIDGE #4-144 

INC. 

P.O. BOX 1841 
5065 BOYD ROAD, SUITE 

B 

$0
 $0

06/02/14 
09/14/14 

0%

SEAL COAT 
SPARKS NV 89432 

ARCATA, CA 95521 

HM1 (775)355-5237 
(707)834-1152 

01-HUM-96-23.1/29.9 IN HUMBOLDT COUNTY NEAR WEITCHPEC INTERMOUNTAIN SLURRY SEAL INC OSIER, JIM $643,282 04/10/13 20%

HM1 

01-0B7704 FROM KLAMATH RIVER BRIDGE 04-144 TO 

SLATE CREEK BRIDGE 

PLACE SEAL COAT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$288,373
 $0

05/06/13 
08/26/14 

47%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 92% 
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

REPLACE UNDERDRAIN PIPES 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

(707)441-3944

5601 S. BROADWAY 

EUREKA, CA 95503 

$840,477 
$0 

11/27/13 
07/30/14 

77% 

20.20 

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-54.3/56.8 IN HUMBOLDT COUNTY NEAR RIO DELL FROM DIRT AND AGGREGATE RODRIGUEZ, JOAQUIN $1,003,555 08/15/13 100%
01-0B1904 
HSNH-Q101-(228)E 

--() 

THE EEL RIVER BRIDGE #4-16 TO 0.3 

MILE SOUTH OF VAN DUZEN RIVER BRIDGE 

INSTALL MEDIAN BARRIER 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$914,966
 $0

08/28/13 
08/15/14 

100%

COMPLETED 
08/20/14 

HB1 (503)661-5093 
(707)621-0000 

01-HUM-101-59.0/68.2 IN HUMBOLDT COUNTY NEAR FORTUNA FROM DARREN TAYLOR CONSTRUCTION, RODRIGUEZ, JOAQUIN $1,126,945 05/30/14 68%
01-0C4204 0.5 MILE SOUTH OF KENMAR ROAD 

UNDERCROSSING TO HOOKTON ROAD 

INC. 

5750 PLEASANT VIEW DR. 
1487 SANDY PRAIRIE 

CT, SUITE E 

$972,010
 $811,685

06/25/14 
09/09/14 

86%

HM1 

OVERCROSSING 

REPLACE AC SURFACING 
ANDERSON CA 96007 

(530)378-2211 
(707)621-0000 

FORTUNA, CA 95540 

01-HUM-101-60.3/0 IN HUMBOLDT COUNTY IN FORTUNA AT THE MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $919,737 07/14/14 0%
01-496504 FORTUNA MAINTENANCE STATION 

EXCAVATE CONTAMINATE MATERIAL 
EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$0
 $0

07/31/14 
0%

(707)443-6371 
(707)621-0000 

FORTUNA, CA 95540 

01-HUM-101-69.9/75.1 IN HUMBOLDT COUNTY IN & NEAR EUREKA MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $3,989,170 05/28/14 0%

HM1 

01-0C4804 
NHP-Q101-(246)E 

--() 

FROM 0.7 MILE SOUTH OF TOMPKINS HILL 

ROAD OH TO 0.4 MILE NORTH OF HERRICK 

AVE OC 

RHMA OVERLAY 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

06/18/14 
0%

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $12,221,211 10/18/12 92% 

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-4358

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$11,543,091 
$0 

11/06/12 
08/01/14 

91% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$439,579
 $383,644

10/04/13 
09/29/14 

51%

OVER RUN 

HB1 (760)200-9007 
(707)496-4359 

01-HUM-101-98.1/100.7 IN HUMBOLDT COUNTY AT VARIOUS GOLDEN STATE BRIDGE INC QUINTRELL, HEIDI $2,268,176 08/28/13 86%

HA21 

01-459704 
NH-Q101-(231)E 

--() 

LOCATIONS FROM WESTHAVEN DRIVE UC TO 

TRINIDAD ROAD UNDERCROSSING 

SEISMIC RETROFIT 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

(707)496-4358 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$1,764,682
 $237,598

09/17/13 
09/18/14 

77%

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC OSIER, JIM $3,901,933 10/15/13 21%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

WIDENING RDWY WITH HMA OVER AB 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152 

634 HWY 96 

WILLOW CREEK, CA 95573 

$1,105,263
 $526,488

10/25/13 
08/17/15 

28%

SUSPENDED 

HB1 

01-HUM-211-73.2/74.4 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $741,612 04/07/14 0%

HM1 

01-0C4104 OCEAN AVENUE TO 0.1 MILE NORTH OF 

MARKET STREET 

HOT MIX ASPHALT OVERLAY 
EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)498-0345 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

04/30/14 
0%

SUSPENDED 

01-HUM-299-5.6/0 LARGE SINKHOLE IN THE MEDIAN ON HUM KERNEN CONSTRUCTION ZIMMERER, JEFFREY $250,000 05/20/14 65%
01-0E6104 299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE 
BLUE LAKE, CA 95525 

(707)826-8686 

P.O. BOX 1340 

(707)498-3207 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$123,386
 $0

06/24/14 
09/30/14 

49%

20.10 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $783,931 09/16/11 100% 
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$789,885 
$0 

09/16/11 
06/15/13 

100% 

OVER RUN 

20.20 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

01District 

01-HUM-299-19.3/19.8 

Fed Aid 

HB1 

Pgm Code 

01-0A3604 

Contract 

HSNH-P299-(180)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.3 MILE EAST 

TO 0.8 MILE EAST OF BAIR ROAD 

Description 

CURVE IMPROVEMENT 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$2,678,628

Bid + CCOs

 $590,457

Comp To date

 $590,457

This Month 

06/02/14 

Awarded 

06/18/14 

Approved 

11/12/14 

Est Comp
Accepted 

15%

%Time

 22%

% Work 
Message 

01-HUM-299-20.2/20.5 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,013,114
 $7,645,241
 $323,012

12/19/12 
01/10/13 
10/09/14 

86%

 84%

01-HUM-999-/0 

HA21 

01-0A4504 
IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

F D THOMAS INC 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD 

ARCATA, CA 95521 

$3,418,870
 $2,811,329
 $409,725

06/13/13 
07/08/13 
01/02/15 

70%

 82%

01-LAK-20-31.6/46.5 

20.20 

201130 

01-0C6204 
IN LAKE COUNTY ON ROUTE 20, FROM 

JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

TEICHERT CONSTRUCTION DBA A. 

TEICHERT & SON, INC 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,185,000
 $528,147

 $0

08/16/12 
11/15/12 
02/26/14 

0%

 45%

01-LAK-29-48.4/52.4 

HM1 

01-0C8304 
IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.5 MILE NORTH OF LUCERNE UC TO 0.2 

MILE NORTH OF SCOTTS CREEK BRIDGE 

COLD IN-PLACE RECYCLING 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

BAKER, SCOTT 

(707)272-5831 

2617 E HWY 20 

NICE, CA 95464 

$2,007,162
 $1,457,313
 $1,003,229

05/20/14 
06/18/14 
10/06/14 

47%

 88%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--() 

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957 
$2,922,544 

$0 

01/05/11 
02/15/11 
02/17/12 

100% 

100% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-33.4/33.9 IN MENDOCINO COUNTY NEAR ELK AT THE GOLDEN STATE BRIDGE INC QUINTANAR, IRA $10,084,605 11/08/11 92%

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 
BENICIA, CA 94510 

(925)372-8000 
(707)962-9473 

2990 BAY VISTA COURT, SUITE D 925 N. FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,525,751
 $0

11/17/11 
07/07/14 

94%

01-MEN-1-40.1/40.9 IN MENDOCINO COUNTY NEAR ALBION GORDON N. BALL, INC. ORTIZ, AL $1,800,185 04/15/14 73%

HB1 

01-484704 
HSST-X045-(024) 

--() 

CONSTRUCT MBGR & CENTERLINE RUMBLE 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)962-0691 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,381,128
 $839,494

04/30/14 
09/25/14 

74%

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY LEES, CHUCK $5,145,300 07/24/14 0%

HA23 

01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

REPAIR STORM DAMAGE 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

08/06/14 
0%

01-MEN-20-13.8/32 IN MENDOCINO COUNTY NEAR WHISKEY KEN'S WATER TENDER INC KRUEGER, GRANT $1,329,784 08/15/13 39%

HA42 

01-364324 
CSTP-X045-(023)E 

--() 

SPRINGS AND WILLITS FROM SOUTH OF 

SOUTH FORK NOYO RIVER TO WEST OF 

CROPLEY LANE; ALSO ON ROUTE 1 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-4397 

PO BOX 931 

(707)498-3067 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,064,447
 $479,069

09/10/13 
12/01/14 

80%

01-MEN-20-/.1 IN MENDOCINO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION ORTIZ, AL $531,592 09/05/13 50%
01-0A2304 FROM ROUTE 1 TO BOATYARD DRIVE 

CONSTRUCT SIDEWALK, CURB-RAMPS & 

INC 

2806 TARMAC RD 
925 N. FRANKLIN 

STREET 

$533,811
 $3,900

09/24/13 
12/11/14 

98%

REDDING CA 96003 
FORT BRAGG, CA 95437 

HB1 (530)222-1408 
(707)962-0691 

01-MEN-101-21.4/26.3 IN MENDOCINO COUNTY NEAR UKIAH FROM AMERICAN CIVIL CONSTRUCTORS KLEIBER, KATHARINE $580,807 09/19/13 100% 
01-0C3604 
HSNH-Q101-(229)E

--() 

THE SOUTH STREET OVERCROSSING TO 

NORTH STATE STREET UNDERCROSSING 

INSTALL HIGH FRICTION SURFACE TREAT 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 
6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$582,900 
$0 

10/04/13 
07/07/14 

100% 

COMPLETED 
07/24/14 

HB1 (707)746-8028 
(707)496-5840



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $133,685,561 07/26/12 41%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$59,985,130
 $5,539,219

08/31/12 
06/10/16 

45%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-100.1/103.8 IN MENDOCINO COUNTY FROM 1.8 MILES GRANITE CONSTRUCTION COMPANY KOSTRZEWA, LUCY $1,418,981 06/10/14 0%
01-0C9504 
NHP-Q101-(249)E 

--() 

SOUTH OF REYNOLDS SEPARATION TO 

PEIRCY SEPARATION 

BONDED WEARING COURSE 
UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$0
 $0

06/26/14 
0%

SUSPENDED 

HM1 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,039,795 12/04/13 22%

HA42 

01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION 
SANTA ROSA CA 95402 

(707)542-4862 

PO BOX 639 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$671,891
 $435,235

12/20/13 
05/05/15 

17%

01-MEN-128-23.3/26.8 IN MENDOCINO COUNTY NEAR BOONVILLE GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $1,508,662 08/11/14 0%

HM1 

01-0E4804 INDIAN CREEK BRIDGE TO 1.5 MILES WEST 

OF ANDERSON CREEK BRIDGE 

OVERLAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0
 $0

08/19/14 
0%

01-MEN-128-34.5/35.5 IN MENDOCINO COUNTY ABOUT 5 MILES GOLDEN STATE BRIDGE INC FAZAL, IMRAN $3,381,218 11/04/13 44%

HA23 

01-476604 
ER-43M5-(004) 

--() 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT STE D 

(707)485-8623 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$1,139,386
 $480,990

11/19/13 
12/08/14 

34%

01-MEN-128-48.6/50.3 IN MENDOCINO COUNTY AT VARIOUS KEN'S WATER TENDER, INC. FAZAL, IMRAN $610,130 06/19/14 0% 

HA42 

01-378124 
STP-X045-(025)E 

--() 

LOCATIONS 

REHABILITATE CULVERTS 
WILLOW CREEK CA 95573 

(530)629-4397 

P.O. BOX 931 

(707)485-8562

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$0 
$0 

07/21/14 
10/01/14 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 01 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF 
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

20.20 

201130 

01-MEN-271-7.2/0 IN MENDOCINO COUNTY IN LEGGETT AT THE 
01-497104 LEGGETT MAINTENANCE STATION 

HAZARDOUS WASTE DECONTAMINATION 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND 
01-0A8104 128 AT VARIOUS LOCATIONS 

BRIDGE DECK REHAB 

HM3 

01-MEN-999-/0 IN MENDOCINO COUNTY ON VARIOUS ROUTES 
01-0A4404 AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS 
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 

HA21 

Contractor 

MENDOCINO CONSTRUCTION
 

SERVICES, INC
 

P.O. BOX 1517
 

WILLITS, CA 95490
 

(707)459-2377
 

INNOVATIVE CONSTRUCTION
 

SOLUTIONS
 

4721 TIDEWATER AVENUE
 

OAKLAND CA 94601
 

(510)782-5400
 

BUGLER CONSTRUCTION
 

4847 HOPYARD RD.SUITE 4 NO.39
 

PLEASANTON CA 94588
 

(925)416-0700
 

ABHE & SVOBODA INC
 

17066 REVERE WAY
 

PRIOR LAKE MN 55372
 

(952)447-6025
 

Resident 
Engineer 

KRAFT, DAN
 

P.O. BOX 457
 

LOWERLAKE, CA 95457
 

(530)713-7864
 

KOSTRZEWA, LUCY
 

1500 REDWOOD DRIVE
 

GARBERVILLE, CA 95542
 

(707)834-1036
 

LEES, CHUCK
 

925B NORTH FRANKLIN
 

STREET
 

FORT BRAGG, CA 95437
 

(707)496-4351
 

FAZAL, IMRAN
 

6301 N STATE STREET
 

UKIAH, CA 95482
 

(707)834-1151
 

MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY
 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE
 

GARBERVILLE, CA 95542

SACRAMENTO, CA 95834
 

(707)834-1036

(916)283-9950
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,485,000 03/30/12 
$798,231 06/24/12 

$0 05/21/12 

$317,082 05/21/14 
$37,834 06/24/14 
$37,834 01/27/15 

$391,775 05/20/14 
$0 06/03/14 
$0

 $5,121,471 05/17/13 
$5,078,226 06/04/13 
$432,678 10/06/14 

$1,655,965 05/23/13 
$0 06/13/13 
$0 

%Time
% Work 

Message 

62%


 54%


 15%


 12%


 0%


 0%


 81%


 98%


 0%
 

0%
 

Totals: Authorized Final Amt: $257,135,435 Completed to Date: $121,496,649 Work This Month: $12,980,246



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 33%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$540,915
 $413,622

07/08/13 
09/16/14 

36%

(530)246-4388 
(530)949-2984 

02-LAS-395-56.5/61 IN LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTION & BLINE, JEFF $2,594,604 05/24/13 96%
02-3C0724 
NH-S395-(240)E 

--() 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

MATERIALS INC 

BURNEY CA 96013 

24339 HIGHWAY 89 N 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,719,681
 $0

06/13/13 
06/30/14 

98%

SUSPENDED 

HA23 (530)335-5501 

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,183,831 06/25/14 6%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

REHABILITATE ROADWAY. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,082,224
 $1,082,224

07/21/14 
05/18/15 

9%

HA23 (530)335-5501 

02-MOD-395-23.3/40 IN MODOC COUNTY NEAR ALTURAS FROM 0.2 AMERICAN PAVEMENT SYSTEMS, ESTES, RODDY $1,228,024 04/14/14 47%
02-4G1704 MILE NORTH OF B STREET TO 0.1 MILE 

NORTH OF COUNTY ROAD 133A. 

INC. 

1012 11TH STREET SUITE 1000 
18300 ANTLER SCHOOL 

RD, BLDG D 

$1,102,593
 $1,040,901

05/05/14 
08/29/14 

89%

AR CHIP SEAL 
MODESTO CA 95354 

LAKEHEAD, CA 96051 

(209)522-2277 
(530)941-4998 

02-PLU-70-23.7/23.9 IN PLUMAS COUNTY NEAR RICH BAR FROM DIG IT CONSTRUCTION, INC. COLLINS, RON $1,132,318 05/23/14 16%
02-4F1004 
STP-P070-(128)E 

--() 

RUSH CREEK ROAD TO 0.2 MILE EAST OF 

RUSH CREEK ROAD 

PLACE ROCK SLOPE PROTECTION 
CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

(530)605-5866 

1555 E. MAIN STREET 

QUINCY, CA 95971 

$163,179
 $163,179

06/05/14 
10/24/14 

14%

02-SHA-5-.1/0 IN SISKIYOU AND SHASTA COUNTIES AT TRUESDELL CORPORATION OF BAILEY, JOHN $3,879,240 04/11/13 93% 
02-3E6504 
BHIM-000C-(357)E 

--() 

VARIOUS LOCATIONS 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(530)440-9554

1031 BUTTE STREET 

REDDING, CA 96001 

$3,747,581 
$0 

05/06/13 
06/02/14 

94% 

SUSPENDED 

(602)437-1711 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-13.8/14.1 IN SHASTA COUNTY IN REDDING FROM 0.1 SHASTA CONSTRUCTORS, INC. ALEXANDER, NATHAN $785,000 02/05/14 50%
02-0H0404 MILE SOUTH TO 0.2 MILE NORTH OF 

HARTNELL AVE OVERCROSSING DIR'S 

EMERGENCY L.B. 

REPAIR BRIDGE DAMAGE 

REDDING, CA 96002 

(530)365-3930 

4150 FIG TREE LANE 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$278,757
 $0

02/25/14 
04/18/14 

36%

20.20 

201130 

02-SHA-5-34.3/36.8 IN SHASTA COUNTY NEAR LAKEHEAD, FROM TULLIS, INC. BADE, TIM $1,557,722 04/14/14 100%
02-4F4504 
HSNH-0058-(351) 

--()

0.8 MILE SOUTH OF GILMAN ROAD 

UNDERCROSSING TO GILMAN ROAD 

OVERCROSSING. 

IMPROVE ROADWAY DRAINAGE 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)604-4845 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$1,549,216
 $0

04/30/14 
08/01/14 

100%

COMPLETED 
08/06/14 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $129,066,816 09/25/09 88%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$85,291,088
 $1,258,830

10/14/09 
04/01/16 

66%

02-SHA-5-/.1 IN SHASTA COUNTY AT VARIOUS MEYERS EARTHWORK, INC. GREWAL, MANDHIR $685,000 04/02/14 0%
02-0H0504 LOCATIONS ALONG ROUTES 5 AND 44 

DIR'S EMERGENCY L.B. 

REPAIR IRRIGATION SYSTEM 
REDDING, CA 96049 

(530)365-8858 

P.O. BOX 493730 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$378,944
 $0

06/16/14 
09/30/14 

55%

20.20 

201130 

02-SHA-299-2.5/4.3 IN SHASTA COUNTY ABOUT 17 MILES WEST MERCER FRASER COMPANY MENDOZA, SERGIO $12,862,569 07/12/11 79%
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$12,447,285
 $0

08/10/11 
11/03/14 

93%

SWPPP 

02-SHA-299-4.3/5.5 IN SHASTA COUNTY ABOUT 17.3 MILES NORDIC INDUSTRIES INC MENDOZA, SERGIO $11,863,232 11/29/12 79% 
02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E 

--() 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 
OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

(530)225-3193

1031 BUTTE STREET 

REDDING, CA 96001 

$9,339,924 
$738,093 

01/10/13 
11/10/14 

78% 

HB1 SWPPP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

02District 

02-SHA-299-30.3/40.7 

Fed Aid 

HA22 

Pgm Code 

02-360704 

Contract 

STP-P299-(176)E 

--() 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY AT AND NEAR BELLA 

VISTA FROM 0.3 MILE EAST OF 

INTERMOUNTAIN DRIVE TO 0.3 MILE WEST 

OF BACKBONE RIDGE ROAD 

Description 

REPAIR ROADWAY WITH HMA OVER AB 

Type Of Work 

J F SHEA CONSTRUCTION INC 

Contractor 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

ZDENEK, MICHAEL 

Resident 
Engineer 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$22,235,934

Bid + CCOs

 $9,562,641

Comp To date

 $3,212,877

This Month 

11/05/13 

Awarded 

11/15/13 

Approved 

03/03/15 

Est Comp
Accepted 

46%

%Time

 43%

% Work 
Message 

02-SHA-299-60.0/67.8 
02-4G1904 

IN SHASTA COUNTY NEAR MONTGOMERY 

CREEK FROM 0.1 MILE WEST OF BIG BEND 

ROAD TO 2.8 MILES EAST OF LITTLE 

HATCHET CREEK BRIDGE. 

THIN BLANKET OVERLAY W/DIGOUTS 

TULLIS, INC. 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

ESTES, RODDY 

(530)941-4998 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$1,773,671
 $0
 $0

06/03/14 
07/11/14 

0%

 0%

02-SIS-3-36.0/46.9 
02-4G2704 

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.2 MILE NORTH OF REIDEL RANCH 

ROAD TO 0.6 MILE NORTH OF LAURA 

LANE. 

THIN BLANKET OVERLAY WITH DIGOUTS 

TULLIS, INC. 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

MALLORY, NICOLE 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,932,056
 $2,198,016
 $2,198,016

05/02/14 
05/16/14 
09/26/14 

38%

 75%

02-SIS-3-48.3/53.1 
02-4F1604 

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.2 MILE NORTH OF JUNIPER DRIVE 

TO 13TH STREET. 

ASPHALT RUBBER CHIP SEAL 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

MCLAUGHLIN, ROBERTA 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$792,904
 $721,208

 $0

05/14/13 
06/10/13 
07/25/14 

80%

 89%

02-SIS-5-50.6/52.1 

HA21 

02-3C9204 
ACBR-IM00-(591)7 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

BAILEY, JOHN 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$8,840,136
 $7,291,283
 $629,050

11/08/12 
12/14/12 
02/03/15 

66%

 82%

02-SIS-5-51.2/58.1 
02-3E7604 
ACIM-0059-(170)E 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR YREKA FROM 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

RENO NV 89570 

(775)852-7283 

P O BOX 70846 

HINTON, JOHN 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$46,799,321 
$38,488,361 
$2,315,604 

12/22/11 
01/18/12 
09/15/14 

95% 

82% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-/0 IN SISKIYOU COUNTY IN AND NEAR YREKA TULLIS, INC. MALLORY, NICOLE $1,048,479 02/25/14 90%
02-4E2804 
IM-005 -(172)E 

--() 

FROM YREKA CREEK BRIDGE TO 0.2 MI SO 

OF MINER ST UNDERCROSSING & FRM 1.0 

MI SO TO 0.1 MI SO O 

CONSTRUCT CHAIN ON AREAS 

REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)605-5871 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$958,147
 $521,886

03/07/14 
09/05/14 

90%

SUSPENDED 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-33.2/0 IN SISKIYOU COUNTY ABOUT 8 MILES WEST R. BROWN CONSTRUCTION COMPANY,HINTON, JOHN $620,694 05/22/14 27%
02-4F4104 
STP-P096-(054)E 

--() 

OF HAPPY CAMP AT 0.6 MILE EAST OF 

CLEAR CREEK BRIDGE. 

ATT SYS, ROCK EXC, DRAIN, PAVE 

INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 
(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$140,605
 $140,605

06/04/14 
10/29/14 

23%

(530)629-3702 

02-SIS-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $3,335,000 01/21/14 100%
02-4G9404 FROM 1.3 MILES EAST OF DOOLITTLE 

CREEK TO 1.0 MILES WEST OF BENJAMIN 

CREEK ROAD DIR'S EMERGENCY 

REPAIR ROCK SLIDE DAMAGED 

WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$2,630,100
 $207,412

02/28/14 
09/20/14 

79%

OVER RUN 

20.20 

201130 

02-SIS-96-56.0/0 IN SISKIYOU COUNTY NEAR SEIAD VALLEY STEWART ENGINEERING INC LOADER, MARK $2,456,856 04/08/14 62%
02-4E6304 
SHRP-P096-(053) 

--() 

AT 3.5 MILES EAST OF THOMPSON CREEK 

BRIDGE 

REPLACE CULVERT WITH BRIDGE. 
REDDING CA 960990010 

(530)244-8464 

PO BOX 990010 

(530)496-3609 

1031 BUTTE STREET 

REDDING, CA 96001 

$731,607
 $2,965

04/30/14 
10/24/14 

30%

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION COX, RUSSELL $6,624,092 02/22/13 80% 
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$5,776,462 
$965,396 

03/12/13 
12/30/14 

83% 

WPCP (805)237-1186 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-5-24.5/26.9 IN TEHAMA COUNTY IN RED BLUFF FROM MEYERS EARTHWORK, INC. BENNER, HENRY $1,585,000 05/15/14 0%
02-0H1204 0.3 MI SOUTH OF SOUTH MAIN STREET 

VER-CROSSING TO THE SACRAMENTO RIVER 

BRIDGE NO. 08-0096 DIR'S 

INSTALL RECYCLED WATER SUPPLY 

REDDING, CA 96049 

(530)365-8858 

P.O. BOX 493730 

(530)949-8132 

13700 HWY 36 EAST 

RED BLUFF, CA 96080 

$0
 $0

08/04/14 

09/30/14 

0%

20.20 

201130 

02-TEH-32-10.0/16 IN TEHAMA COUNTY ABOUT 23 MILES EAST DIG IT CONSTRUCTION INC JOHNSON, RYAN $1,433,050 02/05/14 47%
02-4G1104 OF FOREST RANCH FROM 0.5 MILE EAST OF 

DIAMOND MATCH HAUL ROAD TO 0.8 MILE 

WEST OF DEER CREEK 

THIN BLANKET W/DIGOUTS 

CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

(530)604-5118 

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$227,555
 $227,555

02/27/14 
09/16/14 

16%

02-TEH-32-22.3/22.7 IN TEHANA COUNTY ABOUT 37 MILES EAST HAT CREEK CONSTRUCTION & JOHNSON, RYAN $1,315,000 04/10/14 0%
02-0H1404 OF FOREST RANCH FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF DEER CREEK BRIDGE 

MATERIALS, INC. 

24339 STATE HWY 89N 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,109,450
 $0

05/22/14 
07/21/14 

84%

DIR'S EMERGENCY L.B. 

IMPROVE CATCHMENT AREA & DRANAGE ON 
BURNEY, CA 96013 

(530)604-5118 

20.20 
CUT SL 

201130 

02-TEH-172-/8.9 IN TEHAMA COUNTY AT AND NEAR MINERAL INTERMOUNTAIN SLURRY SEAL INC JOHNSON, RYAN $499,375 06/04/13 56%
02-4E9604 FROM 0.2 MILE WEST OF MARTIN CREEK 

BRIDGE TO ROUTE 36. 

ASPHALT RUBBER CHIP SEAL 
SPARKS NV 89432 

(775)358-1355 

P O BOX 1841 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$149,423
 $0

06/27/13 
08/08/14 

30%

02-TRI-3-6.5/11 IN TRINITY COUNTY AT AND NEAR HAYFORK TULLIS, INC. GRANADOS, ANTHONY $1,096,294 04/25/14 100%
02-4G1804 FROM RIVERVIEW ROAD TO 0.6 MILE SOUTH 

OF WILDWOOD ROAD. 

THIN BLANKET OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)241-5105 

P.O. BOX 493416 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,142,273
 $0

05/13/14 
08/08/14 

100%

COMPLETED 
08/12/14 

02-TRI-3-/0 IN TRINITY COUNTY AT VARIOUS TIMBERWORKS GREWAL, MANDHIR $720,213 06/05/13 100% 
02-4E5604 LOCATIONS. 

BRIDGE MAINTENANCE 
MT SHASTA CA 96067 

P O BOX 1240 1031 BUTTE STREET 

REDDING, CA 96001 

$710,262 
$0 

06/27/13 
07/23/14 
08/20/14 

100% 

(530)926-2118 
(530)515-4587 COMPLETED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC OSIER, JIM $4,015,864 07/19/13 36%
02-2E3504 
HSNH-P299-(175)E 

--() 

0.7 MILE TO 0.2 MILE WEST OF 

CAMPBELL RIDGE ROAD 

CURVE IMPROVEMENT WITH HMA OVER AB 
PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)834-1152 

634 HWY 96 

WILLOW CREEK, CA 95573 

$893,575
 $243,179

08/07/13 
04/24/15 

22%

HB1 

02-TRI-299-45.9/46.2 IN TRINITY COUNTY ABOUT 6 MILES WEST R. BROWN CONSTRUCTION COMPANY,RINARD, WAYNE $1,085,492 04/14/14 87%
02-4E3104 
NHP-P299-(178)E 

--() 

OF WEAVERVILLE FROM 1.6 MILES TO 1.3 

MILES WEST OF CASTLE ROAD 

INCREASE PAVEMENT WIDTH TO MEET 

INC. 

WILLOW CREEK 

P.O. BOX 406 

CA 955730406 
(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$922,421
 $608,417

04/30/14 
09/12/14 

86%

SUSPENDED 

(530)629-3700 

02-TRI-299-53.5/64 IN TRINITY COUNTY AT AND NEAR J. F. SHEA CONSTRUCTION, INC. RINARD, WAYNE $5,320,667 03/18/14 80%
02-4E4104 
NHP-P299-(179)E 

--() 

WEAVERVILLE FROM INDUSTRIAL PARKWAY 

TO 0.5 MILES EAST OF LEWISTON ROAD. 

RECONSTRUCT GUARDRAIL & END TREAT 
REDDING CA 96049 

(530)246-4292 

P. O. BOX 494519 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$4,661,499
 $93,983

03/26/14 
09/16/14 

86%

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES AT TRUESDELL CORPORATION OF MALLORY, NICOLE $1,975,604 05/10/13 71%
02-4E5404 VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

CALIFORNIA INC 

1310 W 23RD STREET 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,324,683
 $14,263

06/04/13 
10/02/14 

66%

TEMPE AZ 85282 
(530)605-5871 SUSPENDED 

(602)437-1711 

02-VAR--/0 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 68%
02-4E5304 
CSTP-X089-(107)E 

--() 

LOCATIONS. 

BRIDGE REHABILITATION. 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-5102 

1031 BUTTE STREET 

REDDING CA 96001 

$4,238,815
 $803,924

11/12/13 
12/09/14 

69%

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA NACS, INC. C/O SHASTA JOHNSON, RYAN $1,546,996 04/28/14 58% 
02-4F6904 COUNTIES AT VARIOUS LOCATIONS. 

BRIDGE MAINTENANCE 

CONSTRUCTORS, INC. 

1710 DOUGLAS DR. N, SUITE 109 
2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$580,436 
$221,326 

05/23/14 
10/15/14 

38% 

GOLDEN VALLEY, MN 55422 
(530)604-5118

(800)936-6227 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 15 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-VAR--/0 IN SHASTA COUNTY IN REDDING ON ROUTE MARTIN BROTHERS CONSTRUCTION ALEXANDER, NATHAN $3,126,740 04/28/14 73%
02-4G1504 44 FROM ROUTE 273 TO 0.4 MILE EAST OF 

ROUTE 273 AND ON ROUTE 273 FROM 

BUENAVENTURA TO SACRAME 

REMOVE AND REPLACE W/DIGOUTS 

SACRAMENTO CA 95826 

(916)381-0911 
(530)604-5102 

8801 FOLSOM BOULEVARD STE 260 1031 BUTTE STREET 

REDDING, CA 96001 

$3,016,349
 $2,265,848

05/13/14 
09/12/14 

91%

02-VAR--/0	 IN SHASTA AND SISKIYOU COUNTIES FROM J.F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $6,664,844 05/13/14 50%

02-4G1604	 $4,252,387 05/23/14
0.6 MILE NORTH OF SIMS UNDER- P. O. BOX 494519
 1031 BUTTE STREET	 64%

NHPI-000C-(371)E	 $3,859,277 10/02/14


CROSSING TO SACRAMENTO RIVER BRIDGE REDDING, CA 96001

--() REDDING CA 96049


OVERHEAD.	 (530)949-2340

(530)246-4292


COLD PLANE AND REPLACE HMA/DIG-OUTS
 

02-VAR--/0	 IN LASSEN, PLUMAS, AND TEHAMA Q & D CONSTRUCTION INC. COLLINS, RON $1,119,075 05/12/14 28%


COUNTIES AT VARIOUS LOCATIONS. 1050 S. 21ST
02-4F7004	 $190,626 05/23/14
1555 E. MAIN STREET	 17%

$170,366 11/13/14


QUINCY, CA 95971

SPARKS NV 89431
 

(530)605-5866

(775)786-2677
 

02-VAR--/0	 IN PLUMAS, SHASTA, AND SISKIYOU LINEAR OPTIONS, INC. COLLINS, RONALD $270,663 04/18/14 100%
 

COUNTIES AT VARIOUS LOCATIONS 792 DURHAM DAYTON HWY.
02-4G2004	 $228,815 05/13/14
1555 E. MAIN STREET	 100%

$0 08/15/14


REPLACE PAVEMENT MARKERS QUINCY, CA 95971

DURHAM CA 95938
 08/20/14
 

(530)605-5866 COMPLETED

(530)896-1800
 

Totals: Authorized Final Amt: $314,651,765 Completed to Date: $210,788,384 Work This Month: $23,398,796



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

03District 

03-BUT-32-76.7/0 

Fed Aid 

HM1 

Pgm Code 

03-4M6804 

Contract 
Location 

Storm Water 
Plan 

IN BUTTE, GLENN, PLACER, SUTTER, AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

Description 

REPLACE JOINT SEALS AND PLACE 

Type Of Work 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

Contractor 

TEMPE AZ 85282 

(602)437-1711 

1310 W. 23RD STREET 

CRETE, MATT 

Resident 
Engineer 

(530)682-3759 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,116,799

Bid + CCOs

 $839,764

Comp To date

 $331,269

This Month 

04/25/14 

Awarded 

05/16/14 

Approved 

10/23/14 

Est Comp
Accepted 

56%

%Time

 74%

% Work 
Message 

03-BUT-70-/0 
03-3M64A4 

IN BUTTE COUNTY, ON ROUTES 70, 

162,191-PM VARS DIR'S EMERGENCY F.A. 

REPAIR OF POLYESTER/METHATCRYLATE 

J.F. SHEA CONSTRUCTION, INC. 

REDDING, CA 96049 

P.O. BOX 494519 

WOOD, JUSTIN 

(530)682-3831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$390,000
 $280,920

 $0

10/17/13 
01/22/14 
01/14/14 

100%

 72%

20.80 

000380 

03-BUT-99-28.1/29.6 

HA21 

03-3E6204 
NHBR-P099-(536) 

--() 

NEAR CHICO FROM ESTATES DRIVE TO 0.4 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$7,556,367
 $4,598,429
 $1,115,364

04/03/13 
04/22/13 
06/01/15 

56%

 61%

03-BUT-99-32.4/33.3 

HB4N 

03-3A0424 

SWPPP 

IN BUTTE COUNTY IN CHICO FROM ROUTE 

32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95741 

(916)852-5530 

P O BOX 1508 

THOMAS, SHAHNA 

(530)533-4526 

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$25,472,127
 $23,999,496
 $1,548,458

07/08/11 
08/05/11 
10/07/14 

69%

 92%

03-BUT-99-37.2/44.4 
03-4M8304 

IN BUTTE COUNTY NORTH OF CHICO FROM 

0.2 MILE SOUTH OF GARNER LANE TO 0.1 

MILE NORTH OF BROYLES ROAD 

PLACE .10 FT. OF RUBBERIZED ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

HARGROVE, BEN 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$1,764,810
 $1,476,959
 $195,663

05/12/14 
05/23/14 
09/09/14 

78%

 82%

03-COL-5-22.3/0 

HM3H 

03-4M2004 
IN COLUSA, BUTTE, AND GLENN COUNTIES 

ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS 

SUB-SCOUR MITIGATION-7 BRIDGES 

BLAISDELL CONSTRUCTION INC. 

ANDERSON CA 96007 

(530)365-4444 

PO BOX 938 

CRETE, MATT 

(530)682-3759

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$634,745 
$120,134 
$120,134 

07/02/14 
07/21/14 
10/15/14 

24% 

19% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-20-28.2/30.5 IN AND NEAR COLUSA FROM 0.2 MILE EAST GEORGE REED INC GHASSEMI, MOHSSEN $1,461,217 09/04/13 100%

HA22 

03-2F9704 
ACNH-P020-(169)E 

--() 

OF COLUSA BASIN BRIDGE 15-20 TO SIOC 

STREET 

HMA OVERLAY 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE 

SACRAMENTO, CA 95838 

$1,381,249
 $0

09/30/13 
08/04/14 

100%

COMPLETED 
08/06/14 

03-ED-49-30.9/31.3 ABOUT 8.8 MILES SOUTH OF AUBURN AT SIERRA NEVADA CONSTRUCTION INCWOODRUFF, JARRETT $976,273 02/26/14 98%
03-2F1504 
SSTP-P049-(154)E 

--() 

RATTLESNAKE BAR ROAD 

LEFT TURN CHANNELIZATION 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$966,360
 $158,356

03/13/14 
08/21/14 

94%

HB1 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $288,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$274,008
 $855

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-17.8/19.6 IN PLACERVILLE AT COLOMA STREET PROVEN MANAGEMENT INC NANUGONDA, VEERA $1,274,550 09/05/13 92%
03-0F3004 
BH-P050-(121)E 

--() 

OVERCROSSING AND AT SMITH FLAT ROAD 

UNDERCROSSING 

RETROFIT COLUMNS AND ADD BRACING 
SAN FRANCISCO CA 941111704 

(415)421-9500 

712 SANSOME STREET 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$1,036,627
 $239,522

09/17/13 
09/04/14 

81%

HA21 

03-ED-50-19.6/25.3 IN EL DORADO COUNTY IN AND NEAR C.C. MYERS, INC. NANUGONDA, VEERA $546,325 05/19/14 53%
03-4M6904 PLACERVILLE AT SMITH FLAT ROAD 

UNDERCROSSING AND AT SNOW ROAD 

UNDERCROSSING 

POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 95742 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$353,308
 $170,611

06/05/14 
10/02/14 

65%

HM3 

03-ED-50-31.3/0 ABOUT 11.0 MILES EAST OF PLACERVILLE VIKING CONSTRUCTION COMPANY, WOODRUFF, JARRETT $5,262,345 02/25/14 62% 
03-0F2204 
BRNH-P050-(133)E 

--() 

AT SLY PARK ROAD UNDERCROSSING 25-42 

IN EL DORADO COUNTY 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 
(916)416-7548

11232 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$2,477,306 
$480,857 

03/13/14 
11/12/14 

47% 

HA21 (916)852-5500 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

03District 

03-ED-50-47.7/51.6 

Fed Aid 

HM2C 

Pgm Code 

03-4M4404 

Contract 
Location 

Storm Water 
Plan 

AT AND NEAR SILVER FORK AND KYBURZ AT 

VARIOUS LOCATIONS FROM 0.3 MILE EAST 

OF WEBBER MILL ROAD TO 0.3 MILE EAST 

OF 35 MILESTONE T 

Description 

CULVERT REHABILITATION 

Type Of Work 

QUIMU CONTRACTING INC. 

Contractor 

DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$381,875

Bid + CCOs

 $87,325

Comp To date

 $83,575

This Month 

04/18/14 

Awarded 

05/07/14 

Approved 

09/15/14 

Est Comp
Accepted 

33%

%Time

 23%

% Work 
Message 

03-ED-50-67.6/72.9 

HA42 

HA22 

03-1A7314 
NH-P050-(131)E 

--() 

IN EL DORADO COUNTY IN AND NEAR 

MYERS FR JOHNSON PASS ROAD TO INCLINE 

ROAD 

STORM WATER QUALITY IMPROVEMENTS 

DON GARCIA EXCAVATING AND 

PAVING INC 

SOUTH LAKE TAHOE, CA 96158 

(530)577-0558 

P O BOX 7176 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$5,684,992
 $3,406,203
 $260,631

08/08/13 
08/27/13 
10/30/14 

62%

 59%

HB4N 

03-ED-50-73.7/75.4 

HA42 

03-1A7324 
ACNH-P050-(129) 

--() 

SWPPP 

IN EL DORADO COUNTY IN AND NEAR 

SOUTH LAKE TAHOE FROM 0.1 MILE SOUTH 

OF AIRPORT ROAD TO ROUTE 50/89 

SEPARATION 

HMA CONCRETE SUFACING AND DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,646,383
 $4,022,097
 $551,160

03/28/13 
04/18/13 
09/10/14 

98%

 85%

HA22 

HB4N 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RDAD STE 3 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$16,613,721
 $16,653,572

 $0

02/10/11 
03/01/11 
11/25/14 

84%

 99%

HA22 

HB4N 

03-ED-50-/80.4 

HM3H 

03-4M5104 
IN EL DORADO, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 51, AND 193 

METHACRYLATE AND POLYESTER BRIDGE 

PENHALL COMPANY 

LOS ANGELES, CA 

(510)357-8810 

P.O. BOX 842911 

90084-2911 

GUTIERREZ, BOJANA 

(916)801-3455 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO, CA 95834 

$2,583,737
 $2,497,646

 $0

05/31/13 
06/27/13 
07/21/14 

100%

 90%

SUSPENDED 

03-ED-89-18.0/24.9 
03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,583,831 
$3,105,709 
$886,046 

06/19/13 
07/22/13 
05/13/15 

26% 

27% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

HA42
 

HB4N
 

HA22
 

03-ED-89-/8.6
 
03-4M8004
 

HM1
 

03-ED-193-6.0/12.7
 
03-3M9204
 

HM1
 

03-ED-193-10.1/10.1
 
03-2F7204
 
STP- -( )
 

--()
 

20.20
 

201130
 

03-ED-193-25.8/25.8
 
03-2F6504
 
STP- -( )
 

--()
 

20.20
 

201130
 

03-GLE-162-37.7/51
 
03-4M1804
 

HM2C
 

Description
Type Of Work 

IN EL DORADO COUNTY NEAR MEYERS 


THE ALPINE COUNTY LINE TO SOUTH
 

JUNCTION ROUTE 50
 

PLACE MICROSURFACING ON EXISTING
 

FROM
 

NEAR GEORGETOWN FROM 0.2 MILE WEST OF
 

SLIGER MINE ROAD TO MAIN STREET
 

COLD IN PLACE RECYCLING WITH HMA
 

IN EL DORADO COUNTY, NEAR GEORGETOWN,
 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE
 

ROAD DIR'S EMERGENCY F.A.
 

REPAIR EB SHOULDER AND SLOPE BELOW
 

IN EL DORADO COUNTY, NEAR
 

PLACERVILLE, ABOUT 1.2 MILES EAST OF
 

THE SOUTH FORK AMERICAN RIVER BRIDGE
 

DIR'S EMERGENCY F.A.
 

PLACE ROCK SLOPE PROTECTION IN THE
 

FAILED
 

IN GLENN COUNTY ON ROUTE 162 FROM
 

COUNTY ROAD 307 TO 0.1 MILE WEST OF
 

COUNTY ROAD 303
 

CULVERT REHABILITATION
 

Contractor 

INTERMOUNTAIN SLURRY SEAL,
 

INC.
 

P.O. BOX 1841
 

SPARKS NV 89432
 

(775)355-5237
 

SIERRA NEVADA CONSTRUCTION,
 

INC.
 

2055 E. GREG STREET
 

SPARKS NV 89431
 

(775)355-0420
 

Resident
 
Engineer
 

CLARK, MARTIN
 

138 NEW MOHAWK ROAD,
 

SUITE B
 

NEVADA CITY, CA 95959
 

(530)218-4832
 

WOODRUFF, JARRETT
 

11323 SANDERS DRIVE
 

RANCHO CORDOVA, CA 95742
 

(916)416-7548
 

DOUG VEERKAMP GENERAL ENG. INCNANUGONDA, VEERA
 

2585 COLD SPRINGS ROAD
 

PLACERVILLE, CA 95667
 

DOUG VEERKAMP GENERAL
 

ENGINEERING, INC.
 

2585 COLD SPRINGS ROAD
 

PLACERVILLE, CA 95667
 

AMERICA PACIFIC CONSTRUCTION
 

201 LAUREL AVE # 13
 

BREA CA 92821
 

(559)577-9999
 

3065 BLAIRS LANE
 

PLACERVILLE, CA 95667
 

(530)621-0986
 

NANUGONDA, VEERA
 

3065 BLAIR AVE, P.O.
 

BOX 2424
 

PLACERVILLE, CA 95667
 

(530)621-0986
 

STEINER, BRIAN
 

2707 NOTRE DAME BLVD.
 

CHICO, CA 95928
 

(530)218-3679


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$851,821 04/07/14 83%
 $768,241
 $410,336

04/17/14 
08/27/14 

90%

 $2,392,037 05/21/14 20%
 $414,481
 $414,481

06/06/14 
11/04/14 

17%

 $370,000 05/13/11 67%
 $181,787

 $0
11/03/11 
06/23/11 

100%

 $300,000 03/28/11 100%
 $88,255

 $0
03/28/11 
05/13/11 

29%

 $204,323 03/18/14 49% 
$52,160 
$52,160 

04/04/14 
09/23/14 

28% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $8,523,099 12/21/12 45%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$8,118,977
 $0

01/23/13 
12/12/14 

95%

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 100%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$50,000
 $0

10/03/11 
08/23/12 

100%

SUSPENDED 

03-NEV-49-4.3/4.8 9 MILES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRISES CULLEY, STEVEN $1,002,498 11/19/13 97%

HB4N 

03-1F9104 
STP-P049-(156)E 

--() 

CARRIAGE ROAD AND LADYBIRD DRIVE 

WIDEN, ADD SHOULDER AT 2 LOCATIONS 
GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$901,238
 $248,396

12/09/13 
08/26/14 

88%

SUSPENDED 

03-NEV-49-5.6/6 NEAR GRASS VALLEY FROM 0.2 MILE HERBACK GENERAL ENGINEERING CULLEY, STEVEN $429,307 06/20/14 0%
03-3F9504 
STP-P049-(157) 

--() 

SOUTH OF HOLCOMB/CHERRY CREEK ROAD TO 

0.2 MILE NORTH OF HOLCOMB/CHERRY 

CREEK ROAD 

WIDEN TO ADD A NORTHBOUND RIGHT 

MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

07/11/14 
0%

03-NEV-49-9.1/0 NEAR GRASS VALLEY ON ROUTE 49 AT ALTA SIERRA NEVADA CONSTRUCTION, JOHNSON, JEFF D $470,214 04/17/14 45%
03-3F8604 SIERRA DRIVE 

RECONSTRUCT EMBANKMENT AND ROADWAY 

INC. 

2055 E. GREG STREET 
138 NEW MOHAWK ROAD, 

SUITE B 

$358,299
 $355,486

05/05/14 
10/23/14 

75%

SPARKS NV 89431 
NEVADA CITY, CA 95959 

HA42 (775)355-0420 
(530)632-6714 

03-NEV-49-17.1/17.5 ABOUT 2 MILES NORTH OF NEVADA CITY KNIFE RIVER CONSTRUCTION JOHNSON, JEFF D. $640,265 06/03/14 0% 

HB4N 

03-1F8904 
STP-P049-(158) 

--() 

FROM OLD DOWNIEVILLE HIGHWAY TO 

NEWTON ROAD 

ADD FOUR FOOT WIDE PAVED SHOULDER 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)632-6714

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$850 
$0 

06/18/14 
10/29/14 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.0/0 
03-4M5004 

IN NEVADA AND PLACER COUNTIES AT 

VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER DECKS 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

VANDELL, SAM 

2520 WARREN DR., 

SUITE A 

$1,088,498
 $597,364

 $0

06/12/13 
06/27/13 
09/24/14 

0%

 54%

HM3H 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(916)869-1867 

ROCKLIN, CA 95677 

03-NEV-80-21.2/28.1 
03-4M8404 
IM-0804-(199) 

--() 

IN NEVADA COUNTY IN AND NEAR TRUCKEE 

FROM TRUCKEE RIVER BRIDGE 17-012 TO 

TRUCKEE RIVER BRIDGE 17-063 

GRIND EXISTING BONDED WEARING 

ACME CONCRETE PAVING INC, DBA 

ACPI 

SPOKANE WA 99202 

(509)242-1234 

CROSBY, TIM 

(530)320-6460 

4124 E BROADWAY AVE 
10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$7,647,895
 $115,717
 $115,717

06/24/14 
07/24/14 
01/06/15 

5%

 2%

03-NEV-80-28.0/0 

HM3 

03-4M6104 
NEAR FLORISTAN AT TRUCKEE RIVER 

BRIDGE 17-0063 R/L 

SUB STRUCTURE MITIGATION AND BRIDGE 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

(916)635-9370 

3286 FITZGERALD ROAD 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,948,000
 $184,251
 $184,251

05/22/14 
07/11/14 
12/15/14 

12%

 9%

03-NEV-80-29.5/0 
03-4M7104 

IN PLACER AND NEVADA COUNTIES AT 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

DELONG, ERIC 

2520 WARREN DRIVE, 

SUITE A 

$2,593,558
 $972,495
 $740,681

04/22/14 
05/16/14 
01/08/15 

22%

 37%

HM 

TEMPE AZ 85282 

(602)437-1711 
(916)996-0601 

ROCKLIN, CA 95677 

03-PLA-49-.9/0 
03-3F4104 
SSTP-000C-(365)E 

--() 

IN PLACER COUNTY NEAR AUBURN AND 

COLFAX ON ROUTES 49, 80, AND 193 AT 

VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIER 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

BOKOVA, MARY 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$1,341,141
 $1,088,491
 $343,873

11/20/13 
12/12/13 
09/05/14 

86%

 86%

HB1 (714)646-3697 

03-PLA-49-2.5/7.6 

HM1 

03-4M9604 
IN AND NEAR AUBURN ON ELM AVENUE FROM 

HIGH STREET TO WESTBOUND ROUTE 80 ON 

RAMPS AND ON ROUTE 49 FROM 0.1 MILE 

SOUTH OF ROUTE 80/4 

MICROSURFACING 

WINDSOR FUEL 

PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

WARD, DON 

(916)801-3478

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$1,292,828 
$0 
$0 

05/21/14 
06/04/14 
10/14/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-() 

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

OULAD DAOUD, BRAHIM 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,833,944
 $17,921,187

 $151,157

05/21/12 
06/19/12 
10/09/14 

92%

 95%

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

VANDELL, SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$20,754,757
 $451,115
 $216,577

01/28/14 
02/21/14 
11/13/15 

18%

 2%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-89-8.6/12.8 

HA42 

03-3F4404 
CSTP-P089-(108)E 

--()

IN PLACER COUNTY FROM ROUTE 89/28 

JUNCTION IN TAHOE CITY TO 0.5 MILE 

NORTH OF ALPINE MEADOWS ROAD 

INSTALL PIPE AND RAISE PROFILE 

HANSEN BROS ENTERPRISES 

GRASS VALLEY CA 95945 

(530)273-3381 

P O BOX 1599 

STELHORN, RANDY 

(530)330-2725 

33 DEPOT STREET 

COLFAX, CA 95713 

$2,035,515
 $666,590
 $312,435

01/08/14 
01/31/14 
10/08/14 

60%

 33%

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

(775)852-7283 

ISKIN, ROY 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,612,604
 $7,361,125
 $961,296

04/10/12 
04/27/12 
10/02/15 

28%

 21%

03-SAC-5-23.6/0 

HB1 

03-2F21U4 
BHNH-000C-(362)

--() 

IN SACRAMENTO AT WEST END VIADUCT 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE 

SACRAMENTO CA 95833 

(916)283-9950 

GUTIERREZ, BOJANA 

(916)801-3455

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$17,944,500 
$7,960,048 
$807,661 

12/20/13 
12/30/13 
09/26/14 

86% 

44% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-1.6/0 IN SACRAMENTO COUNTY AT CAMELLIA CITY MYERS AND SONS CONSTRUCTION LPOKPALA, MESHACK $24,506,143 08/26/13 84%

HA21 

03-0F2304 
BHNH-P050-(132)E 

--() 

VIADUCT FR 0.3 MI E OF RIVERSIDE BLVD 

UC TO 26TH UC 

BRIDGE WIDENING, PCC OVERLAY 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(916)718-8051 

2200 X STREET, SUITE 

120A 

SACRAMENTO, CA 95818 

$23,564,206
 $2,645,457

09/17/13 
10/01/14 

96%

03-SAC-50-5.8/12.9 IN AND NEAR RANCHO CORDOVA FROM 0.5 GRANITE CONSTRUCTION COMPANY TECLE, DANIEL $2,871,453 06/17/14 43%

HM1 

03-4M8504 
NH-P050-(134) 

--() 

MILE EAST OF WATT AVENUE OVERCROSSING 

TO FAIR OAKS PEDESTRIAN 

UNDERCROSSING 

RUBBERIZED HMA (OPEN GRADED) 

SACRAMENTO CA 95851 

(916)855-4400 

P O BOX 15287 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,014,536
 $2,014,536

07/02/14 
10/08/14 

70%

03-SAC-51-2.6/44.7 IN SACRAMENTO COUNTY ON ROUTES 51, WEST COAST STRUCTURES, INC DBALEE, SUSHMA $1,239,246 06/05/14 0%
03-4M7304 99, AND 160 AT VARIOUS LOCATIONS 

DECK METHACRYLATE, REHAB AND JOINT 

WESTERN STRUCTURES 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

$0
 $0

07/11/14 
0%

RIVERSIDE CA 92503 
SACRAMENTO, CA 95834 

HM1 (951)352-4300 
(916)718-8055 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WABO LANDSCAPE & CONSTRUCTION SAGER, JANET $1,365,464 10/15/09 0%
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

INC 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,369,185
 $3,800

11/02/09 
03/18/15 

0%

HA25 SWPPP 

PLANTING AND IRRIGATION 
HERCULES, CA 94547 

(510)741-9226 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-SAC-80-/18 IN AND NEAR SACRAMENTO ON ROUTES 80 , TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $2,397,738 05/10/13 66%
03-4M5204 99, AND 160 AT VARIOUS LOCATIONS 

REHABILITATE 13 BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 N. FREEWAY 

BLVD.SUITE 120 

$2,460,675
 $0

06/04/13 
11/12/14 

96%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 SUSPENDED 

HM3H (602)437-1711 
(916)768-3597 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES / MYERS JV MORALES, LEOBARDO $93,819,802 07/29/11 45% 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

REPLACE PCCP AND PLACE HMA 
RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

(916)799-3376

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$59,547,953 
$567,658 

08/24/11 
11/03/15 

63% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 03 

03-SAC-99-32.1/36.9 

Fed Aid 
Pgm Code 

03-4M8204 

Contract 
Location 

Storm Water 
Plan 

IN AND NEAR SACRAMENTO FROM 5/99 

SEPARATION TO THE SUTTER COUNTY LINE 

Description 

RUBBERIZED HOT MIX (OPEN GRADE) 

Type Of Work 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

Contractor 

4401 DULUTH AVENUE 

ELGHASSEIN, DEAN 

Resident 
Engineer 

3855 N. FREEWAY BLVD, 

STE 120 

$1,922,075

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/09/14 

Awarded 

06/25/14 

Approved 

10/17/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 

ROCKLIN, CA 95765 

(916)645-4800 
(916)768-3597 

SACRAMENTO, CA 95834 

03-SAC-104-3.7/8.5 

HM2 

03-4M6604 
IN SACRAMENTO COUNTY NEAR GALT AT 

VARIOUS LOCATIONS FROM HERALD ROAD TO 

0.2 MILE WEST OF CLAY STATION ROAD 

REPLACE GUARDRAILING 

MIDSTATE BARRIER, INC. 

STOCKTON CA 95213 

(209)944-9565 

PO BOX 30550 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$364,413
 $327,330
 $327,330

05/21/14 
06/03/14 
09/08/14 

66%

 90%

03-SAC-160-44.5/47.1 

HM1 

03-4M5804 
IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

INDIVIDUAL SLAB REPLACEMENT 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

(916)381-0911 

8801 FOLSOM BLVD STE 260 

GHASSEMI, MOHSSEN 

(916)869-6087 

3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$1,418,634
 $0
 $0

04/15/14 
05/05/14 
10/01/14 

0%

 0%

03-SIE-89-26.6/29.5 

HM2C 

03-4M2604 
NEAR CALPINE FROM 0.7 MILE NORTH OF 

CALPINE SUMMIT TO PLUMAS COUNTY LINE 

REHABILITATE CULVERTS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

CROSBY, TIM 

(530)320-6460 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$377,131
 $0
 $0

06/18/14 
07/11/14 
10/22/14 

0%

 0%

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

(916)334-1221 

TOLLISON, RON 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$29,786,806
 $26,823,563

 $224,459

09/04/12 
09/04/12 
04/17/15 

64%

 90%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E

 P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348 
$18,108,727 

$0 

07/14/10 
07/28/10 
02/05/14 

37% 

52% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-13.6/26.1 AT VARIOUS LOCATIONS IN BUTTE, CHRISP COMPANY WARD, DONALD $1,525,567 07/24/14 0%
03-3F7704 
HSST-000C-(374) 

--() 

COLUSA, PLACER, SACRAMENTO, SUTTER, 

AND YOLO COUNTIES 

INSTALL SHOULDER AND CENTERLINE 
FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

(916)478-0482 

2520 WARREN DR. STE A 

ROCKLIN, CA 95677 

$0
 $0

08/14/14 
0%

HB1 

03-SUT-99-19.5/20.5 IN SUTTER COUNTY IN TUDOR AT ROUTE TEICHERT CONSTRUCTION KNUDSON, CAMERON $13,217,311 10/16/12 100%
03-1A4644 99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 
ROCKLIN CA 95765 

4401 DULUTH AVE 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$12,781,263
 $0

12/20/12 
08/07/14 
08/13/14 

100%

(916)645-4800 
(530)682-3842 COMPLETED 

HB4C SWPPP 

03-SUT-99-30.6/32.7 IN SUTTER COUNTY IN AND NEAR YUBA ELITE LANDSCAPING INC SAGER, JANET $1,829,997 12/10/10 0%

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,782,301
 $1,951

02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,239,767 10/01/12 35%

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$15,292,011
 $781,683

11/06/12 
02/19/15 

79%

03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$1,901,001
 $276,939

05/22/14 
09/30/14 

76%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-20-/17.1 VARIES, CALTRANS MAINTENANCE CLEARWATER CONSTRUCTION SAGER, JANET $485,000 03/19/14 0% 
03-4F5704 LANDSCAPING AREAS IN DISTRICT 3 YOLO 

AND SUTTER COUNTIES DIR'S EMERGENCY 

SERVICES, INC. DBA CLEARWATER 

LANDSCAPE SERVIES 
3855 N. FREEWAY BLVD, 

STE 120 

$494,918 
$0 

05/28/14 
08/31/14 

99% 

F.A. 3908 PLACITAS DR SACRAMENTO, CA 95834 

20.20 
MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
CAMERON PARK, CA 95682 

(916)825-2272

201130 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-VAR-32-/37.7 

20.20 

201130 

03-4F5604 
VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 

MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 

AERCO PACIFIC, INC. 

RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 

SAGER, JANET 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,485,000
 $2,125,277

 $55,192

03/19/14 
05/28/14 
08/31/14 

0%

 86%

03-VAR-50-.2/21 

20.20 

03-4F0104 
NHS- -( ) 

--() 

IN EL DORADO, NEVADA, PLACER AND 

SACRAMENTO COUNTIES, ON VARIOUS 

ROUTES ANDAT VARIOUS POST MILES DIR'S 

EMERGENCY L.B. 

REPLACE DAMAGED WIRING FOR LIGHTING 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

CHOHAN, MOHAN 

(916)263-4922 

2008 OPPORTUNITY DRIVE, #140 3855 N. FREEWAY BLVD, 

STE 100 

SACRAMENTO, CA 95834 

$785,000
 $364,991

 $0

08/01/13 
09/04/13 
12/31/14 

0%

 46%

201130 

03-VAR-50-/23.1 
03-4F5404 

VARIES, CALTRANS MAINTENANCE 

LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

PARKER LANDSCAPE DEVELOPMENT, 

INC. 

SAGER, JANET 

6251 SKY CREEK DR STE A 
3855 N. FREEWAY BLVD, 

STE 120 

$735,000
 $670,135
 $16,172

03/19/14 
05/21/14 
08/30/14 

0%

 91%

20.20 

201130 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

SACRAMENTO, CA 95828 
(916)825-2272 

SACRAMENTO, CA 95834 

03-VAR-51-5.5/8.1 

20.20 

03-3F4704 
IN EL DORADO, NEVADA AND SACRAMENTO 

COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 

STUDEBAKER BROWN ELECTRIC, INC 

ROSEVILLE, CA 95678 

(530)333-3423 

CHOHAN, MOHAN 

(916)801-6092 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$331,803
 $346,798

 $0

08/15/12 
09/19/12 
02/08/13 

100%

 100%

201130 

03-VAR-80-/69.8 

20.20 

03-4F5204 
CALTRANS MAINTENANCE FACILITIES AND 

ROAD STOP REST AREAS IN DISTRICT 3 

DIR'S EMERGENCY L.B. 

UPGRADE TOILETS, URINALS, FAUCETS & 

SHOWER 

FLETCHER'S PLUMBING & CON. INC 

YUBA CITY, CA 95991 

JOHNSON, JEFF 

(530)632-6714 

219 BURNS DR 138 NEW MOHAEK RD 

NEVADA CITY, CA 95959 

$385,000
 $221,153
 $70,639

03/20/14 
05/28/14 
08/21/14 

63%

 57%

201130 

03-VAR--/0 
03-2F0004 
HSST-000C-(373) 

--() 

IN BUTTE,COLUSA,GLENN,SACRAMENTO, 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

TOLLISON, RON 

(530)682-3995

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$6,792,222 
$0 
$0 

08/11/14 
08/21/14 

0% 

0% 

HB1 (503)661-5093 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-YOL-5-9.4/0
 
03-4M7004
 

03-YUB-70-14.2/15.1
 
03-0A5804
 
NHX1-1501-(0E )
 

--()
 

HA22 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF 

COUNTIES AT VARIOUS LOCATIONS CALIFORNIA, INC. 3855 N. FREEWAY 
REPLACE METHACRYLATE AND JOINT 1310 W. 23RD STREET BLVD., STE 120 

TEMPE AZ 85282 
SACRAMENTO, CA 95834 

(602)437-1711 
(916)847-4916 

IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON 

STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 
ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 
(530)682-3842

YUBA CITY, CA 95991 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,595,555 05/12/14 28%

 $20,000 05/29/14
 

1%

$20,000 12/22/14
 

$29,071,723 01/13/12 48%
 
$20,205,303 01/31/12
 

68%

$1,377,651 03/29/16
 

SUSPENDED
 

Totals: Authorized Final Amt: $491,192,011 Completed to Date: $306,389,306 Work This Month: $19,840,477
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 28%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$27,691
 $0

04/11/14 
01/30/15 

2%

REPLACE & MODIFY IRRIGATION SYSTEMS 
SAN FRANCISCO, CA 94111 

(510)774-5911 

20.20.201 (415)447-4800 

130 

04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1,664,352 06/05/14 0%
04-3E5104 LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
25100 SANTA CLARA 

STREET 

$0
 $0

06/18/14 
11/07/14 

0%

IRVINE CA 92614 
HAYWARD, CA 94544 

HM1 (949)252-0441 
(510)670-4920 

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $7,285,000 08/20/12 93%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$6,692,134
 $0

08/21/12 
05/16/14 

92%

130 

04-ALA-13-13.2/13.7 IN ALAMEDACOUNTY IN BERKELEY,ON BAY CITIES PAVING & GRADING TRINH, JASON $592,641 05/29/14 33%
04-4G4004 ROUTE 13 FROM SAN PABLO AVENUE TO BAY 

STREET OVERCROSSING 

AC RESURFACING 
CONCORD CA 94520 

(925)687-6666 

1450 CIVIC CT BLDG B #400 

(510)231-7194 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$333,434
 $333,434

06/18/14 
10/02/14 

56%

HA22 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $287,182,714 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N

 P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$274,285,097
 $1,618,381

11/19/09 
09/24/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC $2,358,530 08/06/14 0% 
04-294944 ROADWAY PLANTING 1900 SOUTH LEWIS STREET $0 

$0 
08/21/14 

0% 

ANAHEIM CA 92805 

(714)939-6600 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%

20.80.360 

04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 

REPLACE POWER SUPPLY SYSTEM (UPS) 

SAN JOSE, CA 95161 

(408)286-2800 

PO BOX 49070 

(925)310-2070 

3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$699,438
 $0

08/19/13 
05/28/14 

84%

OVER RUN 

000 

04-ALA-24-5.9/6.2 IN ALAMEDA/CONTRA COSTA COUNTIES, IN TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $3,985,000 02/21/13 100%

20.20.201 

04-4H8004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 

BORES 1,2, AND 3 RECONSTRUCT FIRE 

SUPPRESSION WATER SYS 

RECONSTRUCT WATER SUPPLY SYSTEM 

SYLMAR, CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(925)310-2070 

3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$419,090
 $0

02/21/13 
10/31/14 

11%

OVER RUN 

130 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 11%

20.20.201 

04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM 
SAN JOSE, CA 95161 

(408)286-2800 

PO BOX 49070 

(925)602-9004 

2727 SYSTRON DRIVE, 

SUTIE 150 

CONCORD, CA 94518 

$428,389
 $0

01/13/14 
07/30/15 

17%

130 

04-ALA-61-19.2/0 IN ALAMEDA COUNTY, IN ALAMEDA, ON GHILOTTI CONSTRUCTION COMPANY $333,380 06/25/14 0%
04-2G8404 OTIS DRIVE BETWEEN MOUND STREET AND 

VERSAILLES AVENUE 

INC 

246 GHILOTTI AVENUE 

$0
 $0

07/17/14 
0%

MODIFY DRAINAGE SYSTEM 
SANTA ROSA CA 95407 

HB1 (707)585-1221 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM BILL AUSTON FLATIRON WEST BALDERRAMOS, JEANNIE $70,104,647 03/29/12 100%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

INC. 

717 KEVIN COURT 
345 BURMA ROAD 

OAKLAND, CA 94607 

$62,693,922
 $1,200,823

05/01/12 
08/08/15 

94%

BRIDGES, ROADWAY AND ELECTRICAL 
OAKLAND, CA 94621 

(510)385-6915 

HA4S3 SWPPP (707)310-1798 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $849,355 12/19/12 0% 

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$698,416 
$112,828 

02/13/13 
09/06/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION INC $14,234,058 07/29/14 0%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 
MARTINEZ CA 94553 

P O BOX 1309 $0
 $0

08/19/14 
0%

(925)682-6133 

HA12 

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION CHRENG, NICHOLAS $6,220,298 09/10/12 100%
04-3A7764 

SWPPP 

AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

OF THE CARQUINEZ BRIDG 

WIDEN RAMPS AND INSTALL RAMP 

CONCORD, CA 94520 

(925)682-6133 

2278 PIKE COURT 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$6,191,315
 $116,639

10/25/12 
09/20/14 

99%

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $13,839,825 10/12/12 80%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$9,550,867
 $1,649,951

11/06/12 
01/09/15 

69%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $33,816,774 03/13/13 59%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$25,608,745
 $1,187,563

04/11/13 
11/03/14 

76%

HA12 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,893,793
 $17,711

06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

04-ALA-84-6.9/8 IN ALAMEDA COUNTY IN FREMONT FROM 0.1 MCK SERVICES HINH, MINH $741,721 06/17/14 37% 
04-4H4904 MILE WEST OF BLACOW ROAD TO FREMONT 

BOULEVARD 

COLD PLANE AC PAVEMENT & PLACE HMA 
CONCORD CA 94524 

P O BOX 5697 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$607,459 
$607,459 

07/03/14 
09/22/14 

82% 

HM1 
(510)670-4914
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-84-25.5/27.1 PARDO, ROMMELIN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND $23,891,402 03/21/12 100%
04-297614 3049 INDEPENDENCE 

DRIVE 

MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC PROJ MGR - JASON 

MINIELLO 

$23,097,745
 $123,333

04/13/12 
08/03/15 

95%

LIVERMORE, CA 94551WIDEN EXISTING HWY AND BRIDGE 1450 CIVIC CT OVER RUN 

HB4C SWPPP 
(925)606-2048

CONCORD, CA 94520 

(925)457-1265 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,288,274 05/20/13 0%

HB32 

04-2G3614 

(831)325-4875 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 

FROM .1 M SOUTH OF TEN 

REPLACEMENT PLANTING AND IRRIGATION 

SAN RAFAEL, CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET $1,154,604
 $29,113

06/13/13 
04/14/14 

0%

PLANT EST 

SATIS 

04-ALA-238-14.5/16.5 HOLLIS, JOHNIN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN INC $1,443,443 12/21/10 0%
04-2490A4 
IM-X001-(551)E 

3401 REGATTA 

BOULEVARD 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

3172 SALEM DRIVE $1,284,622
 $3,375

02/15/11 
04/21/15 

0%

HA25 

--() 

SWPPP 
(510)774-5911 

RICHMOND, CA 94804HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)259-7982 
PLANT EST 

SATIS 

04-ALA-580-1.5/2.2 KATTI, HRISHIKESHIN ALAMEDA AND CONTRA COSTA COUNTIES APEX FENCE CO INC ATTN:MATT $2,430,000 01/09/14 71%
04-4A2604 
SAHG-000C-(361)E 

--() 

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

AT VARIOUS LOATIONS 

INSTALL METAL BEAM GUARDRAIL 

MARRIOTT 

ANDERSON CA 96007 

P O BOX 545 

$1,727,983
 $651,527

02/05/14 
10/02/14 

71%

HB1 
(510)714-7086

(530)365-3316 

04-ALA-580-4.7/8.2 MOGHADAM, SIAVOSHIN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION $39,089,173 06/18/12 51%

HB4N 

04-4A07U4 
ACIM-5801-(051)E 

--() 

SWPPP 
(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD $16,685,914
 $256,825

07/16/12 
07/24/15 

42%

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $29,439,648 11/16/12 75% 
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

1520 FOURTH STREET $20,555,434 
$751,998 

12/20/12 
01/15/15 

70% 

HB5 SWPPP 
(925)606-2048

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-580-8.3/0
 
04-172434
 

SWPPP
 

04-ALA-580-8.4/14.6
 
04-2908C4
 
ACIM-5801-(105)5
 

--()
 

HB5 SWPPP
 

04-ALA-580-9.5/31
 
04-151134
 
ACIM-X001-(568)E
 

--()
 

HB4N SWPPP
 

04-ALA-580-14.6/21.6
 
04-2908E4
 
ACIM-5801-(054)E
 

--()
 

HB5 SWPPP
 

04-ALA-580-46.1/46.1
 
04-1A6714
 
NHPI-580 -(058)E
 

--()
 

HA21
 

04-ALA-680-4.8/5.2
 
04-253764
 

HE14 SWPPP
 

ResidentDescription EngineerType Of Work Contractor 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM
 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF SOLUTIONS
 3401 REGATTA
 
ROUTE 580/GREENVILLE ROAD 8380 ROVANA CIRCLE BOULEVARD
 
UNDERCROSSING RICHMOND, CA 94804


SACRAMENTO, CA 95828

ENVIRONMENTAL MITIGATION (510)385-6756


(916)388-0308
 

IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE
 

0.1 MILE WEST OF GREENVILLE ROAD UC 246 GHILOTTI AVENUE
 477 NORTH CANYONS
 
TO 0.5 MILE WEST OF 84/580 SEPARATION PKWY, STE A


SANTA ROSA, CA 95407

ROADWAY WIDENING AND REHABILITATION LIVERMORE, CA 94551-9490


(707)303-2393
 
(925)606-2044
 

IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA
 

LOCATIONS ON ROUTES 238 & 580. CONSTRUCTION, LLC JOB #32-067 477 NORTH CANYON
 
INSTALL RAMP METERING AND TOS JEFF RAMIREZ, PROJECT MANAGER PKWY, SUITE A
 

50 CONTRACTORS STREET LIVERMORE, CA 94551
 

(925)606-2035

LIVERMORE, CA 94551
 

(925)449-5764
 

IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER
 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 11555 DUBLIN BOULEVARD 477 NORTH CANYONS
 
EAST OF AIRWAY BOULEVARD OVERCROSSING PKWY, STE A


DUBLIN, CA 94568

TO 0.2 MILE WEST OF S LIVERMORE, CA 94551


(925)829-9220

ROADWAY WIDENING AND REHABILITATION (925)606-2045
 

IN ALAMEDA ON ROUTE 580 IN THE BAY LINE CUTTING AND CORING AHMADZADEH, ALI
 

CITIIES OF OAKLAND AT DISTRIBUTION INC
 3401 REGATTA BLVD
 
STRUCTURE (BR. NO. 33-0061 L/R) 1635 4TH STREET RICHMOND, CA 94804
 
REHABILITATE BRIDGE DECK (510)231-7119


BERKELEY, CA 94710
 

(510)527-1000
 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM
 

MILE NORTH OF AUTO MALL PARKWAY P.O.BOX 6227
 48499 MILMONT DRIVE
 
OVERCROSSING TO 0.3 MILE SOUTH OF FREMONT, CA 94538


CONCORD, CA 94524

WASHINGTON BOULEVARD OVERC (510)668-4923

HIGHWAY PLANTING AND IRRIGATION
 

$658,291 09/29/11 0%
 $436,755

 $3,996
11/17/11 
11/25/15 

0%

PLANT EST 

SATIS 

$56,352,966 11/20/12 51%
 $33,114,096
 $1,991,996

12/20/12 
10/20/15 

58%

 $5,532,544 10/24/12 93%
 $5,417,087

 $5,871
12/14/12 
09/23/14 

93%

 $41,420,405 10/29/12 75%
 $29,330,355
 $3,574,232

12/13/12 
01/23/15 

69%

 $3,276,330 02/27/14 70%
 $3,061,039
 $913,571

03/19/14 
10/14/14 

92%

 $1,515,244 07/07/10 0% 
$1,524,017 

$2,292 
07/22/10 
01/02/15 

0% 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-1.0/9.9 IN ALAMEDA COUNTY, ON ROUTES MIKE BROWN ELECTRIC TRUONG, HENRY $3,980,000 01/22/13 100%

20.20.201 

04-4H6504 24,80,84,92, 580,880, AT VARIOUS 

POSTMILES. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS (TOS) DUE TO THE 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

COTATI, CA 94931 

(707)792-8100 

561-A MERCANTILE DRIVE 

(510)670-7844 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,921,251
 $0

01/22/13 
09/30/14 

99%

OVER RUN 

130 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $44,053,973 09/14/12 62%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$27,213,910
 $1,521,029

10/17/12 
07/13/15 

63%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $21,965,309 11/08/12 59%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$17,979,115
 $1,406,345

12/03/12 
09/02/15 

81%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $53,143,239 04/30/14 3%
04-0A7104 
NHPA-8801-(070)E 

--()

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$1,419,756
 $1,291,411

05/13/14 
03/26/18 

3%

HB4N 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $98,506,297 03/25/09 100% 
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

(510)622-1920

355 BURMA ROAD 

OAKLAND CA 94607 

$95,300,998 
$778,001 

04/20/09 
01/28/15 

97% 

HA21 SWPPP 

HB4N 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-31.0/31.6 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 FLATIRON CONSTRUCTION CORP. ZHANG, RUI $3,312,226 10/07/13 77%
04-1G5604 
HSIM-8801-(066)E 

--() 

MILE SOUTH OF MADISON ST UC TO 0.1 

MILE SOUTH OF 880/980 SEPARATION 

REMOVE EXISTING MEDIAN DOUBLE METAL 
OAKLAND, CA 94621 

(510)636-9307 

717 KEVIN COURT 

(510)867-6031 

355 BURMA ROD 

OAKLAND, CA 94607 

$3,279,460
 $0

10/22/13 
09/18/14 

98%

COMPLETED 
08/07/14 

HA27 WPCP 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 63%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

CHICAGO IL 60693 

(650)918-3269 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$2,310,267
 $447,464

11/07/13 
12/02/14 

35%

SHOPP 353 

04-CC-4-.2/31.5 IN ALAMEDA AND CONTRA COSTA COUNTIES DIRT AND AGGREGATE MIAN, ARSHAD $6,144,365 03/14/13 44%

HA4 

04-0A7904 
HSTP-G000-(353) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE BARRIERS (MBGR & CONCRETE) 

INTERCHANGEINCORPORATED 

FAIRVIEW, OR 97024 

(503)661-5093 

20905 NE SANDY BOULEVARD 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$5,042,981
 $558,804

04/11/13 
08/12/16 

81%

04-CC-4-3.9/10.3 IN CONTRA COSTA COUNTY AT VARIOUS ANVIL BUILDERS INC MIAN ARSHAD $193,899 05/29/14 27%

HA4 

04-1J3104 LOCATIONS FROM 0.1 MILE WEST OF 

CHRISTIE UNDERPASS TO 0.5 MILE EAST 

OF MORELLO AVENUE UNDERCROS 

CULVERT REHABILITATION 

SAN FRANCISCO CA 94124 

(415)285-5000 

1475 DONNER AVENUE 2ND FL 

(925)602-9021 

2727 SYSTRON DR., STE 

150 

CONCORD, CA 94518 

$148,855
 $148,855

06/25/14 
09/22/14 

77%

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING $10,704,002 08/12/14 0%
04-152724 
CML-6204-(114) 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

P O BOX 6227 

$0
 $0

09/02/14 
0%

--() 

CONCORD CA 94524 

(925)687-6666 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,575,161 10/11/11 73% 
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601

2625 CROW COURT 

ANTIOCH, CA 94509 

$33,292,790 
$619,310 

11/03/11 
12/30/15 

72% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,031,646 05/25/12 58%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$27,304,287
 $604,950

07/03/12 
09/30/15 

50%

HB4C SWPPP 

04-CC-24-1.4/0 IN CONTRA COSTA COUNTY IN ORINDA AT ALEX SINGH DREAMBUILDER REZAEI, ASGHAR $491,178 11/19/12 100%
04-4S2704 GATEWAY BOULEVARD OVERCROSSING 

INSTALL DOWNDRAIN, GRADING AND 

CONSTRUCTION CO 

1324 E LAWSON LN 
2727 SYSTRON DR SUITE 

150 

$488,038
 $0

12/14/12 
07/23/14 
07/23/14 

100%

PLACENTIA CA 92870 
CONCORD, CA94518 COMPLETED 

HA23 WPCP (714)646-3697 
(925)602-9023 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,336,295 12/05/12 57%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,206,664
 $54,307

02/13/13 
09/30/15 

97%

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,738,941 04/10/14 0%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$0
 $0

05/05/14 
12/13/17 

0%

(707)639-4414 
(510)774-4372 

04-CC-580-/5.5 IN CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK INC TRINH, JASON $6,664,766 06/05/13 63%
04-3E4404 
IM-580 -(057)E 

--() 

FROM ALAMEDA COUNTY LINE TO 0.6 MILE 

EAST OF RICHMOND-SAN RAFAEL BRIDGE 

TOLL PLAZA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

OAKLAND CA 94601 

(510)261-0466 

344 HIGH STREET 

(510)231-7193 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$5,594,581
 $3,269,601

07/22/13 
10/24/14 

82%

HM 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 92% 

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$3,617,379 
$0 

01/22/13 
09/30/14 

74% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-4.0/6.8 IN CONTRA COSTA COUNTY IN SAN RAMON BAY CITIES/ MYERS JV SHARMA, JYOTSNA $23,571,265 12/24/12 100%
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

RANCHO CORDOVA CA 957412948 

(916)919-1809 

P O BOX 2948 

(510)385-5732 

2727 SYSTRON DRIVE, 

STE #150 

CONCORD, CA 94518 

$23,263,302
 $0

01/25/13 
08/18/14 

100%

COMPLETED 
08/18/14 

04-CC-680-24.3/0 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,680,220 04/16/14 13%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

2990 BAY VISTA COURT SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$137,173
 $137,173

04/30/14 
11/01/15 

1%

HA21 (925)372-8000 
(925)602-9037 

04-MRN-1-1.0/0 IN MARIN COUNTY AT MARIN CITY AT ROSS DREAMBUILDER CONSTRUCTION CHOI, GINA $452,893 10/30/13 85%
04-4S7704 DRIVE 

MODIFY AND UPGRADE DRAINAGE SYSTEM 

CORPDBA DREAMBUILDER 

1324 E LAWSON LN 
756 WEST FRANCISCO 

BLVD 

$357,302
 $73,783

11/12/13 
07/24/14 

80%

PLACENTIA CA 92870 
SAN RAFAEL, CA 94901 

HA23 (714)646-3697 
(510)385-8178 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC MONEMZADEH, FAROKH $267,205 10/01/12 83%

HA23 

04-4S5304 

WPCP 

1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 

PLEASANT HILL, CA 94523 

(925)602-4720 

2285 MORELLO AVENUE 

(510)385-7079 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$265,553
 $600

11/06/12 
09/25/14 

99%

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $777,045 03/28/14 47%
04-4S4504 
STP-P001-(580)E 

--() 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$527,356
 $259,049

04/10/14 
10/15/14 

71%

HA23 (707)585-1221 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 86% 

HA23 

04-3S5704 

WPCP 

MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 
SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297

756 WEST FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$254,426 
$825 

12/03/12 
09/17/14 

97% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION HOLLIS, JOHN $1,235,000 04/11/14 53%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$358,911
 $278,050

04/11/14 
01/16/15 

29%

SONOMA, CA 95476 
(510)774-5911 

20.20.201 (707)996-6633 

130 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $13,876,888 11/01/12 100%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$13,501,421
 $1,017,866

12/20/12 
09/04/14 

98%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $24,748,196 09/14/12 58%

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$23,465,675
 $856,500

10/17/12 
09/30/14 

94%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $30,251,194 01/26/12 0%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$30,086,436
 $0

02/17/12 
01/13/15 

0%

PLANT EST 

SATIS 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $40,176,702 01/11/12 98%
04-264144 
ACST-P102-(107)E

 P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$38,020,563
 $2,016,244

02/03/12 
08/21/14 

93%

HB4C SWPPP 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100% 

20.20.201 

04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS 

(TOS) DUE TO THEFT, HARDW 

REPAIR DAMAGED ELECT SYSTEMS (TOS) 

SAN LEANDRO, CA 94577 

(510)639-0639 

975 CARDEN STREET 

(510)231-7131

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,180,614 
$0 

01/14/13 
12/31/14 

30% 

OVER RUN 

130 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-11.5/11.5 IN NAPA AND SOLANO COUNTIES AT FIRST JEFFCO PAINTING & COATING, INCTENOSO, PRINCIPE $457,243 01/21/14 94%
04-3E5504 STREET OVERCROSSING AND MAGAZINE 

STREET OVERCROSSING 

BLAST CLEAN AND PAINT ALL STEEL 
VALLEJO, CA 94592 

(707)562-1900 

1260 RAILROAD AVE, BLDG 750 

(510)385-6917 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$439,634
 $29,396

02/21/14 
08/29/14 

97%

04-NAP-29-13.5/19.8 IN NAPA COUNTY IN AND NEAR NAPA AND MCK SERVICES INC $1,079,197 03/24/14 0%
04-3E2204 IN YOUNTVILLE FROM 0.5 MILE NORTH OF 

TRANCAS STREET OVERCROSSING TO 

P O BOX 5697 $0
 $0

04/04/14 
0%

MADISON STRRET 
CONCORD CA 94524 

COLD PLANE ASPHALT CONCRETE 
(925)957-9200 

HM1 

04-NAP-29-/5.1 IN NAPA COUNTY IN AND NEAR AMERICAN O C JONES & SONS INC $699,857 05/22/14 0%
04-3E3704 CANYON FROM SOLANO/NAPA COUNTY LINE 

TO 0.4 MILE NORTH OF ROUTE 12 EAST/ 

AIRPORT BOULEVARD JUNC 
BERKELEY CA 94710 

1520 FOURTH STREET $0
 $0

06/18/14 
0%

COLD PLANE AC PAVEMENT & PLACE HMA 
(510)526-3424 

HM1 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$270,352
 $4,779

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,282 10/24/13 53% 
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$901,617 
$292,876 

11/12/13 
10/24/14 

47% 

HA21 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 

04-NAP-128-5.1/5.1 

Fed Aid 
Pgm Code 

04-3E5204 

Contract 
Location 

Storm Water 
Plan 

REPAIR BRIDGE ABUTMENT (HOPPER SLOUGH 

BRIDGE) ABTMENT SURFACE. 

Description 

REPAIR BRIDGE ABUTMENT 

Type Of Work 

VALENTINE CORPORATION 

Contractor 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

PATENIA, DANILO 

Resident 
Engineer 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$485,000

Bid + CCOs

 $495,856

Comp To date

 $5,370

This Month 

04/01/14 

Awarded 

04/01/14 

Approved 

09/15/14 

Est Comp
Accepted 

53%

%Time

 99%

% Work 
Message 

20.20.201 
(510)224-6309 

130 

04-NAP-128-10.3/10.3 

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

IN NAPA COUNTY ON ROUTE 128 NEAR LAKE 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 

GORDON N BALL, INC. 

ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

SANTOS, BRIAN 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,155,356
 $1,144,761

 $160

02/06/13 
03/12/13 
10/21/14 

87%

 97%

04-SCL-9-2.5/7 
04-2A4304 
SSTP-S009-(019)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 

WIDEN ROADWAY FOR REALIGNMENT 

RGW CONSTRUCTION, INC MICHAEL 

BETTI 

LIVERMORE, CA 94550 

CHOI, EUNMI 

(408)232-3023 

550 GREENVILLE ROAD 
2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,017,574
 $3,735,414
 $1,834,830

11/19/13 
12/09/13 
06/06/16 

21%

 73%

HB1 (925)606-2400 

04-SCL-17-.1/0 
04-1J7904 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

REPLACE OR MODIFY IRRIGATION SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

CORP 

1950 MAJESTIC COURT 

MACKLE, BRIAN 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,635,000
 $784,296
 $242,539

04/01/14 
04/01/14 
10/20/14 

65%

 30%

SAN JOSE, CA 95132 
(408)254-5701 

20.20.201 

130 

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,224,141

 $0

01/22/13 
01/22/13 
12/31/14 

73%

 93%

04-SCL-17-1.9/5.8 

HA23 

04-3S8304 
NHP-P017-(109)E 

--() 

NEAR REDWOOD ESTATES, VARIOUS LOCA­

TIONS FROM ROUTE 35 TO SOUTH SANTA 

CRUZ AVENEUE. REPAIR SLIPOUTS AND 

DRAINAGE SYSTEMS 

CONSTRUCT HEADWALL AND SOIL WALL, 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

NGUYEN, HUNG 

(408)254-5847

1007 KNOX AVE 

SAN JOSE, CA 95122 

$376,061 
$204,739 
$170,672 

04/23/14 
05/13/14 
08/26/14 

93% 

54% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 100%
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 
BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$634,976
 $0

03/20/14 
07/14/14 

59%

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $6,195,974 08/28/12 69%
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,018,520
 $108,180

10/04/12 
05/12/15 

95%

HB4N SWPPP 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 
OAKLAND, CA 94621 

21 HEGENBERGER COURT 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$627,868
 $0

10/22/13 
08/29/14 

61%

REPLACE PUMPS, INST DRAIN, REPAIR 
20.20.201 

PAVEMENT 
130 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%
04-040604 SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 
OAKLAND, CA 94621 

21 HEGENBERGER COURT 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

10/10/13 
04/30/14 

0%

REPLACE GROUND WATER PUMPS IN SANTA 
20.20.201 

CLARA 
130 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$334,009
 $1,508

01/13/11 
09/11/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $38,826,858 11/17/11 65% 
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$37,535,599 
$548,276 

12/13/11 
07/27/15 

94% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

04District 

04-SCL-101-/26.7 

Fed Aid 

HB4N 

Pgm Code 

04-153304 

Contract 

NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

Description 

TOS/HOV RAMP METERING 

Type Of Work 

BAY CITIES PAVING & 

INC 

Contractor 

CONCORD CA 94520 

(925)687-6666 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

Resident 
Engineer 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,208,419

Bid + CCOs

 $3,422,928

Comp To date

 $1,743,998

This Month 

04/02/14 

Awarded 

04/17/14 

Approved 

01/30/15 

Est Comp
Accepted 

10%

%Time

 34%

% Work 
Message 

04-SCL-130-18.7/22.5 
04-3E3504 

IN SANTA CLARA COUNTY ABOUT 10.0 

MILES EAST OF SAN JOSE FROM 1.5 

MILES EAST OF KINCAID ROAD TO LICK 

OBSERVATORY 

REPLACE ASPHALT CONCRETE SURFACING 

MCK SERVICES INC 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

TAROKH, CASEY 

(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$590,004
 $524,460
 $524,460

05/15/14 
05/29/14 
09/08/14 

60%

 86%

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$724,401
 $645,859

 $2,432

12/14/11 
01/18/12 
11/03/15 

67%

 89%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

WATERSONVILLE, CA 95076 

(408)574-1400 

411 WALKER STREET 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,219,986
 $8,962,765
 $1,218,811

03/22/13 
04/18/13 
08/20/14 

42%

 94%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,620,051
 $1,362,728
 $1,239,641

05/29/14 
06/18/14 
05/30/17 

10%

 10%

04-SCL-680-/9.9 

HB4N 

04-153204 
IM-680 -(068)8 

--() 

SWPPP 

IN ALAMEDA AND SANTA CLARA COUNTIES 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

BAY CITIES PAVING & GRADING 

INC 

CONCORD, CA 94524 

(925)687-6666 

P O BOX 6227 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,239,624 
$12,754,036 

$71,726 

11/26/12 
12/27/12 
09/09/14 

95% 

99% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION SAIDIAN, JACOB $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B 

880 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$72,699
 $0

03/20/14 
06/13/14 

11%

20.20.201 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,715,691
 $46,162

05/14/12 
12/23/14 

93%

OVER RUN 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,744,151
 $9,665

12/14/10 
02/01/16 

0%

PLANT EST 

SATIS 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,001,803,311 04/18/06 96%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,963,125,265
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,992,980,077 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $121,732,037 11/27/12 48% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$55,461,978 
$3,371,959 

01/10/13 
03/29/16 

46% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-1.0/9.9 IN SAN FRANCISCO AND SAN MATEO SIEMENS INDUSTRY, INC. RAHMANI, MOHAMMAD $2,935,000 01/23/13 93%

20.20.201 

04-4H6804 COUNTIES, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS (TOS) DUE TO THEFT. DIR'S 

REPAIR DAMAGED TRAFFIC OPERATIONS 

SYSTEMS 

WEST SACRAMENTO, CA 95691 

(415)475-6121 

1585 PARKWAY BLVD 

(510)231-7139 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$603,547
 $0

01/23/13 
09/30/14 

21%

130 

04-SF-101-4.3/4.3 IN SAN FRANCISCO AND SAN MATEO WESTERN STRUCTURES ABELA, FERNANDO $559,285 06/24/14 0%
04-3E4704 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$0
 $0

07/17/14 
0%

(951)352-4300 
(650)573-3831 

HM3 

04-SF-280-5.2/6 IN SAN FRANCISCO COUNTY ON ROUTE 280 GOLDEN STATE BRIDGE INC YAN, ANDREW $4,626,578 01/14/14 46%

HA21 

04-4A5104 
NHPI-280 -(136)E 

--()

AT THE SOUTHERN FREEWAY VIADUCT 

BRIDGE NO. 34-0046 

HINGE REPLACEMENT 
BENICIA CA 94510 

(925)372-8000 

2990 BAY VISTA COURT SUITE D 

(415)720-4027 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,764,076
 $221,655

02/05/14 
03/27/15 

61%

04-SM-1-13.6/13.8 IN SAN MATEO COUNTY ABOUT 14 MILES PAVEX CONSTRUCTION DIVISION FRED, BOOSHEHRI $424,094 06/23/11 95%
04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$440,191
 $1,350

07/15/11 
12/31/14 

99%

HA23 WPCP 

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 0%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

CONSTRUCTION, INC. 

1340 EGBERT AVENUE 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

04/08/13 
0%

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 
SAN FRANCISCO, CA 94124 

(650)222-7241 

20.20.201 
EMBANK 

(415)822-4400 

130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100% 
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105 
$0 

02/19/13 
09/18/13 

100% 

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 
REDWOOD CITY, CA 94063 

(650)222-7241 OVER RUN 

20.20.201 (925)819-2960 

130 
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Statement of Ongoing Contracts as of 08/20/14

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC HANSON, JIM $1,792,927 07/01/13 80%

04-1123H4 $951,687 08/07/13
ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 118 HICKORY LANE
 3401 REGATTA BLVD	 73%

SM-9790-(13 )	 $188,272 11/15/19


SOUTH OF LINDA MAR BOULEVARD RICHMOND, CA 94804-4594

--() DAVIS CA 95616


INSTALL IRRIGATION SYS, HWY PLANTS (510)385-6756

(530)400-3943
 

HE14
 

04-SM-1-39.6/40.1	 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,181,734 03/09/09 0%


ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 5400 WEST HIGHWAY 12
04-1123J4	 $1,080,948 03/20/09
585 LINDA MAR BLVD.	 0%

ACST-1187-(012)E	 $31,856 03/15/15


SOUTH OF LINDA MAR BOULEVARD
 PACIFICA CA 94044
 
11-87 0-(2E)	 LODI CA 95242


POND REPAIR AND REVEGETATION	 (650)738-3827
 PLANT EST

--()
 

SATIS

HE14 SWPPP
 

04-SM-1-40.6/41	 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,311,938 03/10/14 8%


BETWEEN THE OLD HWY 1/SAN PEDRO AVE 120 GRANITE ROCK WAY 585 LINDA MAR BLVD
04-265604	 $1,619,089 03/24/14
 
22%


LCMC-6204-(111)	 $688,411 01/05/18

INTERSECTION AND THE HWY 1/LINDA MAR PACIFICA, CA 94044


--() SAN JOSE CA 95136

BLVD INTERSECTION. (650)738-3828


(408)574-1400

REPLACE 2-LANE BRIDGE
 

HE11
 

04-SM-35-13.1/13.1	 IN SAN MATEO COUNTY NEAR SKY LONDA PAVEX CONSTRUCTION DIVISION $576,781 12/18/13 100%

04-3G0204	 $540,326 01/14/14
2.6 MILES NORTH OF JUNCTION ROUTES 35 120 GRANITE ROCK WAY
 100%

STP-S035-(008)E	 $0 07/14/14


AND 84
 
--() SAN JOSE CA 95136
 08/05/14


CONSTRUCT SOLDIER BEAM RETAIN WALL (650)850-7777 COMPLETED

(408)574-1400
 

04-SM-35-21.0/23	 IN SAN MATEO COUNTY NEAR SAN MATEO O'GRADY PAVING INC BOOSHEHRI, FRED $241,170 06/04/14 0%


FROM 2.0 MILES SOUTH OF ROUTE 92 TO 2513 WYANDOTTE ST
04-3E2404	 $0 06/18/14
2350 PAGE MILL ROAD	 0%

$0 09/30/14


ROUTE 92	 PALO ALTO, CA 94304

MOUNTAIN VIEW CA 94043


COLD PLANE AC PAVEMENT/PLACE HMA (650)855-7777

(650)966-1926
 

HM1
 

04-SM-35-24.8/25.2	 IN SAN MATEO COUNTY ON ROUTE 35 AT CONDON-JOHNSON & ASSOCIATES, KOOS, CHARLES $555,496 10/29/12 82%
 

SNEATH LANE INC.
04-4S1204	 $541,960 12/03/12
603 MASON STREET	 95%

$0 02/15/14


TANGENT WALL EMBANKMENT REPAIR P O BOX 12368	 SAN FRANCISCO, CA 94129
 

(415)923-4242	 SUSPENDED

OAKLAND CA 94604
 

HA1 WPCP (510)636-2100
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-4.8/18.9 IN SAN MATEO COUNTY ON RTE 82 FROM MIKE BROWN ELECTRIC CO WASSEF, WAGDY $6,510,964 04/25/12 100%
04-4A9234 WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,510,964
 $0

06/01/12 
07/22/14 

100%

COMPLETED 
07/22/14 

HB4N WPCP 

04-SM-82-20.8/22.4 IN SAN MATEO COUNTY IN SOUTH SAN CENTRAL VALLEY ENGINEERING & KOOS, CHARLES $560,123 06/11/13 100%
04-3E3804 FRANCISCO AND COLMA FROM ARROY DRIVE 

TO 0.2 MILE NORTH OF ARLINGTON DRIVE 

PLACE MICRO SURFACING 

ASPHALT INC 

ROSEVILLE CA 95678 

216 KENROY LANE 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$483,861
 $0

07/15/13 
07/25/14 

100%

COMPLETED 
07/25/14 

(916)791-1609 

04-SM-92-2.5/2.5 IN SAN MATEO COUNTY, NEAR HALF MOON ROBERT J FRANK CONSRUCTION INC $123,036 07/16/14 0%
04-3G7504 
STP-P092-(039)E 

BAY ON ROUTE 92 AT POSTMILE 2.5 

CONSTRUCT RSP AND INSTALL DRAINAGE 

2806 TARMAC RD $0
 $0

08/06/14 
0%

--() REDDING CA 96003 

(530)222-1408 

HA23 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,016,104 09/18/13 20%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 
SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$840,497
 $136,858

10/03/13 
11/25/17 

83%

(415)453-4675 
(831)325-4872 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $45,321,508 06/25/14 0%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$0
 $0

07/17/14 
0%

HE11 (707)585-1221 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,301,779 01/28/13 98% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 
CERES, CA 95307 

(209)541-0920 

3442 6TH STREET 

(510)670-7844

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$4,210,413 
$0 

02/21/13 
07/30/14 

79% 

WPCP 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-8.9/9 REPLACE 33" DRAINAGE PIPE & 8" RGW CONSTRUCTION, INC BOOSHEHRI, FRED $1,535,000 11/19/13 100%
04-1J2704 UNDERDRAIN PIPE IN THE SOUTHBOUND 

LEFT SHOULDER IN SAN MATEO COUNTY. 

REPLACE DRAINAGE PIPES 
LIVERMORE, CA 94550 

550 GREENVILLE RD 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$719,474
 $0

11/19/13 
07/23/14 

100%

OVER RUN 
07/23/14 

20.20.201 

130 

04-SOL-12-20.6/21.3 NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, RGW CONSTRUCTION AQUINO, NOEL $6,899,759 01/23/14 47%

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,171,949
 $453,885

02/21/14 
01/09/15 

46%

04-SOL-37-.1/7.4 IN SOLANO COUNTY IN & NEAR VALLEJO WINDSOR FUEL COMPANY QUANG, TRAN $1,626,850 06/04/14 0%

HM1 

04-3E3604 FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 
PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(510)773-8499 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$0
 $0

06/18/14 
10/09/14 

0%

04-SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCISCO, NORCAL GENERAL CONSTRUCTION BORRAYO, SALVADOR $1,485,000 01/29/13 38%
04-4H7404 MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

CORPORATION 

1950 MAJESTIC COURT 
25100 SANTA CLARA 

STREET 

$1,469,866
 $0

01/29/13 
04/30/14 

98%

20.20.201 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

SAN JOSE, CA 95132 

(408)886-0335 
(510)377-4186 

HAYWARD, CA 94544 

130 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $712,661 02/25/14 70%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SACRAMENTO, CA 95834 

(916)649-4504 
(707)863-5102 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$673,052
 $466,546

03/07/14 
08/08/14 

94%

04-SOL-80-4.0/4.3 ON ROUTE 80 IN SOLANO COUNTY IN GORDON N BALL INC CHANGIZI, DAVE $832,920 05/29/14 68% 
04-1A2604 
NHPI-080 -(365)E 

--() 

VALLEJO 0.70 MILE EAST OF TENNESSEE 

STREET OVERCROSSING TO 0.20 MILE WEST 

OF REDWOOD STREET OVER 

UPGRADE DRAINAGE SYSTEMS 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(707)975-8089

324 CAMPUS LN, STE T 

FAIRFIELD, CA 94534 

$638,650 
$295,210 

06/09/14 
09/17/14 

79% 

HA42
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

04District 

04-SOL-80-11.3/12.9 

Fed Aid 

HA42 

Pgm Code 

04-0A5344 

Contract 

NHP-X095-(025)N 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

Description 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

Type Of Work 

DESILVA GATES-VIKING JV 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

MANGLO, PERPETUO 

Resident 
Engineer 

(707)863-5122 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$45,872,551

Bid + CCOs

 $4,701,258

Comp To date

 $3,769,931

This Month 

03/19/14 

Awarded 

04/09/14 

Approved 

06/21/17 

Est Comp
Accepted 

6%

%Time

 10%

% Work 
Message 

04-SOL-80-14.3/14.4 

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

OC JONES & SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$48,426,606
 $48,514,443

 $0

01/25/12 
02/13/12 
09/08/14 

90%

 99%

04-SOL-80-24.8/25.2 

HB4N 

04-0A0904 
IM-080 -(364) 

--() 

SWPPP 

IN SOLANO COUNTY IN AND NEAR 

VACAVILLE FROM 0.2 MILE WEST OF 

ALAMO CREEK BRIDGE 

WIDEN BRIDGE, CONSTRUCT DRAINAGE 

GHILOTTI BROTHERS, INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

TRAN, QUANG 

(707)863-5102 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,451,316
 $1,386,202

 $0

05/21/13 
06/10/13 
11/29/13 

40%

 93%

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$40,298,221
 $38,861,708
 $1,214,035

10/26/12 
12/03/12 
09/12/14 

89%

 91%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$14,404,564
 $11,768,995

 $706,517

08/31/12 
10/04/12 
10/16/14 

78%

 81%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388 
$361,567 

$0 

06/03/11 
06/22/11 
12/13/11 

20% 

44% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 

04-SON-1-21.7/0 

Fed Aid 

HA23 

Pgm Code 

04-4S1604 

Contract 

CSTP-P001-(579)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY AT JENNER AT 0.1 

MILE SOUTH OF BURKE AVENUE 

Description 

REPLACE RETAINING WALL AND HIGHWAY 

Type Of Work 

GORDON N BALL INC 

Contractor 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

HISLOP, SCOTT 

Resident 
Engineer 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$552,390

Bid + CCOs

 $552,294

Comp To date

 $35,221

This Month 

10/28/13 

Awarded 

11/15/13 

Approved 

06/05/15 

Est Comp
Accepted 

43%

%Time

 94%

% Work 
Message 

04-SON-1-29.9/29.9 

HA23 

04-3G7404 
STP-P001-(581)E 

--() 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

DRILL TECH DRILLING & SHORING 

INC 

ANTIOCH CA 94509 

(925)978-2060 

HISLOP, SCOTT 

(707)249-4732 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,180,771
 $155,285
 $155,285

04/14/14 
05/05/14 
10/21/14 

16%

 13%

04-SON-1-31.9/31.9 

20.20.201 

04-4H6004 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MI SOUTH OF FORT ROSS ROAD, 

CONSTRUCT SOLDIERPILE WALL AND ROCK 

SLOPE PROTECTION. DIR'S EME 

CONSTRUCT SOLDIER PILE WALL AND RSP 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$4,635,000
 $3,579,211

 $0

01/22/13 
01/23/13 
09/30/14 

3%

 77%

130 

04-SON-1-31.9/31.8 

20.20.201 

04-4H6304 
IN SONOMA COUNTY, AT FORT ROSS, AT 

1.1 MILES SOUTH OF FORT ROSS ROAD. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS. 

DIR'S EMERGENCY F.A. 

INSTALL TEMP ONE-WAY TRAFFIC SIGNALS 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$485,000
 $413,093

 $0

12/20/12 
12/20/12 
05/10/13 

3%

 85%

130 

04-SON-1-34.5/0 

HA23 

04-4S6204 
STP-P001-(582)E 

--() 

IN SONOMA COUNTY NEAR FORT ROSS FROM 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 

GRANITE CONSTRUCTION COMPANY 

UKIAH, CA 95482 

(707)467-4104 

1324 S. STATE ST. 

HISLOP, SCOTT 

(707)249-4732 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,423,398
 $605,159
 $346,763

04/14/14 
05/13/14 
11/20/14 

48%

 42%

04-SON-1-40.1/0 

HA23 

04-3S7524 
ER-43L4-(004)E 

--() 

IN SONOMA COUNTY ABOUT 19 MILES 

NORTH OF JENNER AT WARREN CREEK. 

REPL CULVERT &ND ROCK SLOPE PROTECT 

KEN'S WATER TENDER INC 

WILLOW CREEK, CA 95573 

(530)629-4397 

39509 HIGHWAY 299 

NGUYEN, NGHIA T. 

(510)774-6005

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$359,555 
$254,157 

$0 

07/09/13 
07/30/13 
03/25/14 

49% 

71% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 0%

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

(415)747-6057 

230 KERNER BLVD, SUITE E 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$295,451
 $15,451

03/24/14 
12/01/15 

4%

SUSPENDED 

04-SON-12-18.8/21.7 IN SONOMA COUNTY ON ROUTE 12 FROM WINDSOR FUEL COMPANY VALEH, SYD $2,383,119 06/11/14 0%

HA 

04-4H5704 
NHP-P012-(117)E 

--() 

MISSION BLVD. TO 0.3_MILE EAST OF 

SANTA ROSA CREEK BRIDGE 

RESURFACE WITH R-BWC 
MCCLELLAN, CA 95652 

(916)383-1756 
(707)576-2310 

4522 PARKER AVE, BLDG 700,350 4030 OCCIDENTAL ROAD, 

STE A 

SANTA ROSA, CA 95401 

$0
 $0

06/25/14 
10/15/14 

0%

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $965,218 12/14/12 45%
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$652,100
 $9,769

01/11/13 
11/09/15 

67%

HB1 WPCP 

04-SON-37-3.2/0 REPAIR STRUCTURE, UNCLOG DRAINAGE PIPE AND PLANT SOLUTIONS CHOI, GINA $945,000 05/22/14 0%
04-2J0204 SYSTEM, REPAIR ROADWAY IN SONOMA 

COUNTY 

REPAIR STRUCTURE 
BERKELEY, CA 94710 

2000 5TH STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$0
 $0

05/22/14 
0%

20.20.201 
(510)385-8178 

130 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $70,549,590 11/02/12 53%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$42,537,801
 $1,489,522

01/11/13 
12/15/15 

60%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,098,213 11/02/12 76% 

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$15,111,896 
$766,212 

01/10/13 
12/20/14 

68% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $20,690,374 02/12/13 62%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$12,783,513
 $814,478

03/12/13 
04/15/15 

62%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,147,465 02/07/14 15%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$808,502
 $314,995

02/21/14 
11/15/14 

38%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,003,202 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$29,366,956
 $1,646,892

12/27/12 
08/20/14 

96%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 OVER RUN 

04-SON-101-29.3/38.7 IN SONOMA COUNTY IN AND NEAR WINDSOR ABSL CONSTRUCTION VALEH, SYD $371,913 02/07/14 100%
04-3E2104 AND HEALDSBURG FROM WINDSOR LANE 

UNDERCROSSING TO 0.2 MILE NORTH OF 

LYTTON SPRINGS ROAD UNDE 

REPLACE EXISTING CONCRETE PAVEMENT 

HAYWARD CA 94544 

(510)727-0900 

29393 PACIFIC STREET 

(707)576-2310 

4030 OCCIDENTAL ROAD 

SANTA ROSA, CA 95401 

$388,638
 $0

02/21/14 
07/25/14 

100%

COMPLETED 
07/25/14 

HM1 

04-SON-101-54.2/56.2 IN SONOMA COUNTY, IN CLOVERDALE, ON GHILOTTI CONSTRUCTION COMPANY $1,119,553 06/19/14 0%
04-2G6004 ROUTE 101 FROM THE 101/128 

SEPARATION_TO THE MENDOCINO COUNTY 

INC 

246 GHILOTTI AVENUE 

$0
 $0

07/11/14 
0%

LINE(PM54.2 TO PM 56.2) 

COLD PLANE PAVEMENT & PLACE HMA-A 
SANTA ROSA CA 95407 

(707)585-1221 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,638,514 
$5,319 

11/06/12 
05/06/19 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$352,951
 $3,696

04/22/10 
09/05/14 

98%

OVER RUN 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 43%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$157,627
 $2,070

03/22/12 
08/31/17 

72%

04-VAR--/0 IN SAN FRANCISCO AND SANTA CLARA GHILOTTI BROS INC NIKZAD, ALI $1,429,219 01/30/14 100% 
04-4A6304 
STP-000C-(363)E 

--() 

COUNTIES ON VARIOUS ROUTES AND AT 

VARIOUS LOCATIONS. 

CONSTRUCT WHEELCHAIR RAMPS 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)867-6047

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,269,298 
$184,321 

02/21/14 
09/15/14 

91% 

OVER RUN 

HB71 

Totals: Authorized Final Amt: $5,861,662,809 Completed to Date: $5,190,888,059 Work This Month: $55,925,037
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-42.0/72.3 IN MONTEREY COUNTY NEAR BIG SUR FROM CAL STRIPE, INC. TYLER LAVERING $306,000 05/02/14 43%
05-1F3804 1.1 MILES SOUTH OF CASTRO CANYON 

BRIDGE TO CARMEL RIVER BRIDGE 

PLACE PAVEMENT STRIPING 
COLTON CA 92324 

(909)884-7170 

2040 E. STEEL RD. 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$307,698
 $37,043

05/16/14 
08/22/14 

96%

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $6,938

01/25/10 
12/31/14 

24%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $993,993 05/02/14 0%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$0
 $0

05/23/14 
09/22/15 

0%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(831)375-1621 

(602)437-1711 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO MILLER, DANIEL M. $570,000 12/16/13 52%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$521,415
 $3,732

12/16/13 
11/03/14 

91%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-66.4/66.4 SOLEDAD PRISON OVERCROSSING BRIDGE AMERICAN CIVIL CONSTRUCTORS LAVERING, TYLER $585,000 01/31/13 100%
05-1C6404 #44-116REMOVE UNSOUND CONCRETE; 

STRAIGHTEN/REPLACDAMAGED TENSIONS 

WEST, INC 

3701 MALLARD DR 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$276,154
 $0

01/31/13 
04/05/13 

100%

BARS; REPLACE BROKEN STIRRUPS 

REMOVE UNSOUND CONCRETE 
BENICIA, CA 94510 

(831)375-1621 

20.20.201 

130 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0% 
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(805)471-2103

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$483,514 
$1,302 

03/22/12 
10/14/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-4625A4
 

20.20
 

201210
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-12.9/14
 
05-1C4304
 

HA25
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

SB CNTY & NEAR CARPINTERIA VARIOUS
 

LOC FROM 0.3 MILES SOUTH RTE 150/101
 

SEPARTION0.3 MILES NORTH PADARO LANE
 

OVERCROSSING REPLACEM
 

HW PLANTING/RESTORATION/CONST SAFETY
 

FEATU
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM GARDEN STREET
 

UNDERCROSSING TO MISSION CREEK BRIDGE
 

HIGHWAY PLANTING REHABILITATION
 

Contractor 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SPIESS CONSTRUCTION CO., INC
 

PO BOX 2849
 

SANTA MARIA, CA 93457
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

SPIESS CONSTRUCTION CO INC
 

P O BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

JOHNSON, CURTIS
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

CURTIS JOHNSON
 

35 S. LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6862


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$82,319,226

 $80,366,933

 $1,166,643


 $42,300,244

 $28,980,921

 $1,911,196


 $120,600

 $120,000


 $0


 $1,753,944

 $1,634,620


 $0


 $1,170,479

 $1,192,071


 $2,850


 $793,172
 
$565,465
 

$5,220
 

01/25/11 0%

02/24/11
 

0%

02/02/15
 

PLANT EST
 

SATIS
 

09/27/12 47%

11/06/12
 

68%

02/10/16
 

05/22/13 100%

05/22/13
 

100%

07/28/14
 
07/28/14
 

OVER RUN
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

03/05/15
 

PLANT EST
 

SATIS
 

06/10/13 100%
 
06/27/13
 

71%

11/16/16
 

OVER RUN
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-13.0/22.8 IN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $555,572 07/29/14 0%
05-1F3204 
HSNH-Q101-(252)E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$0
 $0

08/15/14 
0%

--() 
0.2 MILES NORTH OF FAIRVIEW A 

REPLACE OVERHEAD GUIDE SIGNS AND 
MOORPARK CA 93021 

HB1 (805)523-1914 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $16,840,652 11/21/13 17%

HA22 

05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)692-6759 

35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$4,872,745
 $1,031,245

12/12/13 
06/30/17 

29%

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON, R.E. $788,762 10/26/11 0%

HE11 

05-0M14V4 

WPCP 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 

PO BOX 2849 

(805)748-5218 

22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$752,787
 $2,349

11/08/11 
07/02/15 

0%

PLANT EST 

SATIS 

05-SB-101-27.0/28.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $915,113 04/18/14 98%

HB1 

05-1C3404 
HSNH-Q101-(240)E 

--() 

GOLETA FROM 0.2 MILES NORTH OF 

CATHEDRAL OAKS ROAD OC TO 2 MILES 

SOUTH OF DOS PUEBLOS CREEK UC 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1000 

P.O. BOX 50085 

(805)688-5920 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$883,284
 $645,336

05/13/14 
08/21/14 
08/26/14 

97%

05-SB-101-46.9/0 IN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC JOHNSON, CURTIS $957,830 03/19/14 31%

HA26 

05-1A6204 
NHP-Q101-(239)E 

--() 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 

23953 SAKLAN RD 

(805)692-6862 

35 S. LA PATERA LN, 

STE. E 

GOLETA, CA 93117 

$420,175
 $124,270

04/09/14 
02/17/15 

44%

05-SB-101-47.3/47.9 IN SANTA BARBARA COUNTY ON ROUTE 101 AMERICAN CIVIL CONSTRUCTORS KLINE, JASON $305,739 06/10/14 100% 

HB1 

05-1F4804 
HSNH-Q101-(243)E 

--() 

IN THE SOUTHBOUND LANES, 

APPROXIMATELY 1.1 MILE SOUTH OF JCT 

ROUTE 1/101 

PLACE HIGH FRICTION SURFACE 

WEST COAST, INC. 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(805)692-6820

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 93117 

$291,118 
$0 

07/11/14 
08/19/14 

95% 

COMPLETED 
08/20/14 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$406,765
 $2,700

11/15/13 
04/18/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,500,000 05/02/14 55%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$780,967
 $328,994

05/23/14 
09/29/14 

22%

05-SB-154-7.8/8.3 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY MURDOCK, KEVIN $3,596,618 09/12/13 56%

HB1 

05-0T0004 
SSTP-P154-(021)E 

--() 

YNEZ AT FROM 0.3 MILE NORTH OF ROUTE 

246 TO 0.2 MILE SOUTH OF ROUTE 246 

CONSTRUCT RURAL ROUNDABOUT 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

PO BOX 742478 

(805)441-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,489,136
 $467,471

10/04/13 
10/16/14 

96%

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY LEW, MIKE $2,658,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95076 

(831)724-1000 

P.O. BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$6,310
 $5,710

03/27/14 
12/05/14 

0%

05-SB-246-29.9/31.4 IN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BALLENTINE, DAVID $778,144 04/14/14 33%
05-1A3504 SOLVANG FROM PINE STREET TO 0.2 

WEST OF QUAIL VALLEY ROAD 

HMA-A OVERLAY 

MILE 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

(805)622-5320 

270 E. HWY 246, STE 

#203 MB#10 

BUELLTON, CA 93427 

$358,308
 $358,308

04/30/14 
09/29/14 

46%

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100% 
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$531,676 
$23,111 

01/22/13 
10/31/14 

49% 

OVER RUN 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965

20.202011 

30 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 

05-SCR-0-/0 

Fed Aid 

20.20.201 

Pgm Code 

05-1F2104 

Contract 
Location 

Storm Water 
Plan 

IN SCR, SBT, MON, SLO & SB AT VARIOUS 

LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER 

LEAKS & UPGRADE INTERIOR 

Description 

UPGRADE,REPAIR AT VARIOUS LOCATIONS 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS, CA 92572 

RICHARDS, TIM 

Resident 
Engineer 

(805)542-4765 

PO BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$1,684,526

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/21/14 

Awarded 

03/26/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

130 

05-SCR-1-8.0/14.9 

HB4N 

05-0C9014 
NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH 

OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 

BEAR ELECTRICAL SOLUTIONS INC 

ALVISO CA 95002 

(408)449-5178 

ROMAN, BERTHA 

(831)427-4706 

P O BOX 924 140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$382,675
 $18,275

 $0

12/23/13 
01/24/14 
10/24/14 

27%

 5%

05-SCR-1-9.7/17.6 

HB1 

05-0R9104 
SNHG-P001-(578)E 

--()

ON ROUTE 1 IN SANTA CRUZ COUNTY FROM 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

BEACH, KATIE 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,684,617
 $806,913
 $108,864

11/22/13 
12/12/13 
03/09/15 

42%

 48%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,535,603
 $1,717,420

 $0

11/25/09 
12/22/09 
02/17/11 

37%

 31%

05-SCR-17-9.4/10.1 

HB1 

05-1C1804 
HSNH-P017-(108)E 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

ROMAN, BERTHA 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$3,154,991
 $78,255

 $0

04/10/14 
04/30/14 
07/28/15 

6%

 2%

05-SCR-17-11.0/0 

HA23 

05-1A7104 
ACST-P19A-(100)4 

--() 

WPCP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

CONDON-JOHNSON & ASSOCIATES 

INC 

OAKLAND CA 94621 

(510)636-2100 

P O BOX 12368 

ROMAN, BERTHA 

(831)427-4706

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$2,828,798 
$2,842,858 

$595 

07/24/12 
08/23/12 
02/28/15 

44% 

99% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,537,935 04/28/14 62%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 
MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$86,320
 $86,320

05/23/14 
09/08/14 

6%

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,298,683 10/22/12 48%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,185,626
 $22,600

12/03/12 
05/10/16 

90%

HB4N WPCP 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $743,650 05/28/14 22%

HB71 

05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$281,844
 $281,844

06/18/14 
12/19/14 

38%

05-SLO-41-19.7/21.7 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION SILVA, RICK $475,679 04/03/14 9%
05-1A3604 ATASCADERO FROM 0.2 MILE EAST OF 

EUREKA CRESTON ROAD TO 0.1 MILE WEST 

OF VIA VISTA WAY 

HMA-A OVERLAY 

SANTA MARIA CA 93454 

(805)345-3581 

1625 E DONOVAN RD 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$49,785
 $49,785

04/14/14 
10/06/14 

10%

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$334,276
 $1,404

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY MIKEL, KARL $51,133,364 10/25/10 100% 

HE13 

05-330724 
ACST-P046-(043)E

 P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9860

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$51,043,118 
$499,461 

11/05/10 
10/03/14 

98% 

OVER RUN 

HE13 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $34,532,301 05/18/12 78%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$16,902,454
 $938,726

06/12/12 
02/17/15 

49%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,515,316 05/28/14 23%

HA22 

05-1C9004 
NHP-P046-(049)E 

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9860 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$102,574
 $102,574

06/18/14 
11/19/14 

2%

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $213,170 03/10/14 14%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$190,102
 $48,297

04/04/14 
08/14/15 

89%

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,899,927 06/17/14 0%

HA22 

05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$0
 $0

07/08/14 
12/16/14 

0%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$408,877
 $2,805

12/02/11 
08/30/15 

0%

PLANT EST 

UNSAT 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $33,970,669 06/21/11 70% 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,745,725 
$127,455 

07/15/11 
04/25/14 

99% 

HE13 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,211,851 10/25/12 83%
 
05-0R3004 $2,184,363 12/03/12
MILES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREISKER LANE, 96%

ACST-P166-(030)E $3,201 12/18/14


MILES EAST OF CUYAMA RIVER BRIDGE TO
 SUITE E
 
--()	 SAN LUIS OBISPO CA 93403


4.0 MILES WEST OF CARRIZ	 SANTA MARIA, CA 93454

(805)546-8288


CONSTRUCT NEW BRIDGE (805)348-3105

HB1 SWPPP
 

Totals: Authorized Final Amt: $315,559,672 Completed to Date: $239,434,914 Work This Month: $8,398,352
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-0-/0 IN FRESNO AND MADERA COUNTIES AT ROADWAY ENGINEERING WORKS INC MARK MENGONI $6,142,705 11/19/13 78%
06-0Q5404 
CSTP-000C-(367)E 

--() 

VARIOUS LOCATIONS 

REPAIR DAMAGE ELECT. & IRRIGATION 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$4,559,479
 $540,768

12/09/13 
10/24/14 

73%

HA23 

06-FRE-5-37.1/41.5 IN FRESNO COUNTY NEAR MENDOTA FROM GRANITE CONSTRUCTION COMPANY $407,580 06/12/14 0%
06-0R2404 1.3 MI SOUTH OF KAMM AVE OC TO 1 MI 

NORTH OF PANOCHE JCT OC & FROM 0.9 MI 

2716 S GRANITE CT. $0
 $0

06/26/14 
0%

SOUTH OF MANNING AVE 
FRESNO CA 93706 

COLD PLANE AND RESURFACE ROADWAY 
(559)441-5700 

HM1 

06-FRE-33-16.7/22.7 IN FRESNO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY CARY CRUZ $2,417,000 05/21/14 60%

HM1 

06-0Q7504 COALINGA FROM LOS GATOS CREEK 

OVERFLOW TO 0.8 MILE NORTH OF PALMER 

AVENUE 

COLD IN-PLACE RECYCLE AC PAVEMENT 

FRESNO CA 93706 

(559)441-5768 

2716 S GRANITE CT. 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,485,436
 $1,485,436

06/04/14 
08/29/14 

69%

06-FRE-41-24.5/24.8 IN FRESNO COUNTY IN FRESNO ON RTE 41 FBD VANGUARD CONSTRUCTION OLIBRIS, GARNEL $1,248,752 03/18/14 17%

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$226,399
 $24,989

04/09/14 
05/06/15 

18%

06-FRE-41-27.6/30.4 IN FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%

HB4N 

06-0E9714 

WPCP 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$523,953
 $0

04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,560,043 10/10/12 43% 

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$33,111,702 
$1,499,763 

11/06/12 
08/01/16 

79% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,237,926 01/28/14 17%

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$578,072
 $250,606

03/03/14 
09/02/15 

47%

06-FRE-168-32.5/36.2 IN FRESNO COUNTY AT VARIOUS LOCATIONS MICHELS PIPELINE CONSTRUCTION $327,462 11/19/13 0%
06-0Q6604 FROM 3.7 MILES WEST OF TOLLHOUSE 

ROAD/AUBERRY ROAD TO TOLLHOUSE 

ROAD/AUBERRY ROAD 

CURED-IN-PLACE PIPELINER 

SALEM OR 97309 

(503)364-1199 

P O BOX 12905 $0
 $0

12/09/13 
0%

HM2 

06-FRE-168-/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS TABER CONSTRUCTION INC CARY CRUZ $5,479,150 11/19/13 65%

HA23 

06-0Q5504 
CSTP-X019-(027)E 

--() 

ELECTRICAL EQUIPMENT REPLACEMENT 

MARTINEZ CA 94553 

(925)682-6133 

P O BOX 1309 

(559)341-3377 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93710 

$2,989,983
 $453,076

12/09/13 
11/17/14 

55%

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $46,642,750 01/12/12 100%
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$46,190,817
 $0

01/20/12 
08/20/14 

99%

OVER RUN 

HE14 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 90%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$3,650,898
 $11,279

09/27/12 
12/30/14 

72%

06-FRE-180-71.8/74.5 IN FRESNO COUNTY ABOUT 6.3 MILES EAST AMERICAN PAVING CO MARK MENGONI $15,631,753 04/23/13 87% 
06-342524 OF FRESNO FROM 0.6 MILE WEST OF 

QUALITY AVENUE TO 0.2 MILE WEST OF 

SMITH AVENUE 

NEW EXPRESS HIGHWAY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)243-3543

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$13,478,013 
$2,369,842 

05/16/13 
10/15/14 

86% 

HE14 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 4%

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$46,415
 $0

12/17/13 
04/06/15 

2%

SUSPENDED 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS J MCLOUGHLIN ENGINEERING CO PETER MULLALY $2,260,835 05/21/13 100%
06-0M6204 REMOVE DECK SURFACE,PLACE DECK SEAL INC 

10641 FULTON COURT 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,440,527
 $0

06/13/13 
08/15/14 

100%

RANCHO CUCAMONGA CA 91730 
(661)391-4767 

HM1 (909)944-1037 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHALIWAL $747,264 05/16/14 33%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

1310 W. 23RD STREET 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$24,375
 $24,375

06/02/14 
12/17/14 

3%

TEMPE AZ 85282 
(661)391-4742 

HM3 (602)437-1711 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 100%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,829
 $0

07/13/11 
08/26/14 
08/28/14 

100%

HM1 WPCP 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC $789,104 05/08/14 0%
06-0Q4504 
NHPI-005 -(193) 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

3442 6TH STREET $0
 $0

05/29/14 
0%

--() 
I-5 EXTINGUISHABLE MESSAGE SIGNS 

CERES CA 95307 

(209)541-0920 

HB4N 

06-KER-5-10.4/15.8 NEAR GRAPEVINE FROM GRAPEVINE C A RASMUSSEN INC HISHAM ALNATOUR $1,298,295 10/15/13 100% 
06-0N3604 
IM-005 -(192)E 

--() 

UNDERCROSSING TO ROUTE 5/99 

SEPARATION 

REPLACE ASPHALT CONCRETE PAVEMENT 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,338,532 
$0 

11/01/13 
06/24/14 

100% 

HA23 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 

06-KER-5-13.5/0 

Fed Aid 

HM1 

Pgm Code 

06-0M2204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT VARIOUS LOCATIONS 

Description 

PAINT STRUCTURAL STEEL & JOINT SEAL 

Type Of Work 

F D THOMAS INC 

Contractor 

MEDFORD OR 97504 

(541)664-3010 

P O BOX 4663 

PETER MULLALY 

Resident 
Engineer 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,789,000

Bid + CCOs

 $1,799,200

Comp To date

 $0

This Month 

12/05/12 

Awarded 

12/27/12 

Approved 

10/24/13 

Est Comp

 100%

%Time

 100%

% Work 

SUSPENDED 

MessageAccepted 

06-KER-14-16.6/0 

HA12 

06-0Q4204 
IN KERN COUNTY, IN MOJAVE AT THE 

MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

(760)873-3301 

2488 DIXON LANE 

PETER MULLALY 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$934,316
 $148,932
 $148,932

05/22/14 
06/18/14 
05/11/15 

16%

 16%

06-KER-14-39.3/40.3 

HA21 

06-0H1804 
BRNH-P014-(072)E 

--() 

SWPPP 

ON ROUTE 14 IN KERN COUNTY AT PM 

39.9, 24 MILES NORTH OF MOJAVE AT RED 

ROCK CANYON BRIDGE #50-0178 

BRIDGE REPLACEMENT (SCOUR) 

GRANITE CONSTRUCTION COMPANY 

BAKERFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

AMARJIT DHALIWAL 

(661)391-4766

 $8,473,925
 $6,155,393
 $711,663

05/22/13 
06/10/13 
12/03/14 

79%

 70%

06-KER-46-54.0/57.8 
06-0Q7904 
NHP-X029-(113)E 

--() 

IN KER CO NEAR WASCO ON RTE 46 FROM 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

PMA CHIP SEAL 

VSS INTERNATIONAL, INC. 

WEST SACRAMENTO CA 95691 

(916)373-1500 

3785 CHANNEL DR. 

$1,092,000
 $0
 $0

06/09/14 
06/25/14 

0%

 0%

06-KER-58-31.8/39.7 

HM1 

06-0Q8004 
NHP-P059-(117)E 

--() 

IN KERN COUNTY NEAR BUTTONWILLOW FROM 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6600 

1128 CARRIER PARKWAY AVE 

$1,186,354
 $0
 $0

05/15/14 
05/29/14 

0%

 0%

06-KER-58-36.3/39.9 

HB1 

06-0P5604 
HSNH-P058-(118)E 

--() 

ON ROUTE 58 BETWEEN 300 FEET EAST OF 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 

WIDEN SHOULDERS & INSTALL RUMBLE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$2,447,442 
$0 
$0 

07/29/14 
08/12/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-67.8/0 IN KERN COUNTY NEAR EDISON AT GRIFFITH COMPANY HISHAM ALNATOUR $394,783 05/22/13 100%
06-0N4014 
NH-17D5-(004)E 

--() 

NEUMARKLE ROAD UC 

CONSTRUCT ROCK SLOPE PROTECTION 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$384,250
 $0

06/13/13 
08/05/13 

100%

HA23 

06-KER-58-108.9/0 IN KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN INC PETER MULLALY $1,541,102 08/14/12 100%
06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 
VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,545,500
 $0

09/18/12 
06/14/13 

100%

OVER RUN 

HB1 WPCP 

06-KER-58-/0 UPGRADE IRRIGATION SYSTEMS IN WABO LANDSCAPE & MULLALY, PETER $2,935,000 03/07/14 97%
06-0S0704 ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

CONSTRUCTION,INC 

726 ALFRED NOBLE DR 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,546,440
 $0

03/10/14 
09/01/14 

87%

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(661)391-4767 

20.20.201 

130 

06-KER-99-17.0/22.1 IN KERN COUNTY IN BAKERSFIELD FROM SECURITY PAVING COMPANY INC HISHAM ALNATOUR $21,153,582 10/24/12 96%
06-0G8304 0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 
SUN VALLEY CA 91353-1489 

(818)362-9200 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$20,258,767
 $339,654

12/03/12 
09/08/14 

95%

SWPPP 

06-KER-99-24.6/0 IN KERN COUNTY IN BAKERSFIELD AT GRIFFITH COMPANY PETER MULLALY $1,053,235 06/24/13 49%
06-0L3904 
HSNH-P099-(568)E 

--() 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-7467

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,008,404
 $12,900

07/22/13 
05/11/15 

95%

HB1 

06-KER-99-46.9/48.6 IN KERN COUNTY NEAR FAMOSO AND SOUTH BOWMAN ASPHALT,INC. $803,928 04/17/14 0% 
06-0P3004 
HSNH-P099-(574)E 

OF MCFARLAND FROM 0.6 MILE SOUTH OF 

SHERWOOD AVENUE OVERCROSSING TO 0.4 

3351 FAIRHAVEN DRIVE $0 
$0 

05/12/14 
0% 

--() 
MILE SOUTH OF WHISLER 

BAKERSFIELD CA 93308 

CONSTRUCT RUMBLE STRIP 
(661)334-1356 

HB1 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

06District 

06-KER-119-/0 

Fed Aid 

HM1 

Pgm Code 

06-0Q8504 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.5 MILE WEST OF ELK 

HILLS ROAD 

Description 

PAE CHIP SEAL 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$676,327

Bid + CCOs

 $623,259

Comp To date

 $0

This Month 

12/05/13 

Awarded 

01/06/14 

Approved 

06/12/14 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

06-KER-178-2.0/7.5 

HM1 

06-0Q8304 
NHP-P178-(063)E 

--() 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM WEILL PARK OVERHEAD 

TO 0.5 MILE WEST OF MORNING DRIVE 

BWC RHMA TYPE "G" 

WINDSOR FUEL COMPANY 

PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$2,310,900
 $1,026,143
 $1,026,143

05/15/14 
06/18/14 
09/12/14 

64%

 44%

06-KER-204-/3.7 
06-0Q8104 
STP-X029-(112)E 

--() 

IN KERN CO ON RTE 119 NEAR TAFT 

HMA TYPE "G" OVERLAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

$1,899,477
 $0
 $0

06/05/14 
06/18/14 

0%

 0%

(573)221-5958 

06-KER-223-4.8/17.2 

HB1 

06-0P8404 
HSST-P223-(011)E 

--() 

ON ROUTE 223 IN KERN COUNTY NEAR 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD 

WIDEN SHOULDERS & INSTALL RUMBLE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P.O. BOX 50085 

$3,451,485
 $0
 $0

08/04/14 
08/19/14 

0%

 0%

06-KIN-43-18.2/27.2 

HM1 

06-0P6104 
CSTP-P043-(043)E 

--() 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

CHESS BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,229,675
 $3,313,099
 $594,572

06/06/13 
06/27/13 
05/06/14 

100%

 91%

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,278,389 
$13,635,167 

$867,298 

10/24/12 
12/03/12 
12/31/14 

79% 

71% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-14.7/17.9 ON ROUTE 198 IN HANFORD FROM 14TH A. TEICHERT & SON INC. DBA DALLIA FOSTER $3,768,332 03/13/14 44%
06-0P1604 
NHP-P198-(061)E 

--() 

AVENUE UNDERCROSSING TO 11TH AVENUE 

UNDERCROSSING 

OVERLAY CAPM 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

4533 E. CITRON AVENUE 

(559)897-7080 

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,402,234
 $1,333,204

04/04/14 
10/21/14 

37%

HA22 (559)813-3025 

06-KIN-198-14.8/17.9 IN AND NEAR HANFORD AT THE 14TH AVE GRANITE CONSTRUCTION COMPANY JUSTIN KIMURA $5,122,562 09/24/13 98%
06-462204 
ACNH-P198-(060)E 

--() 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

REHAB 3 BRIDGE DECKS 
FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$2,373,418
 $40,777

10/22/13 
08/27/14 

46%

HA21 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,638,155 04/22/14 0%
06-487504 
NHP-P198-(062)E 

--() 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 
CLOVIS CA 93613 

(559)299-3290 

PO BOX 629 

(559)897-3118 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$1,625
 $1,625

05/13/14 
09/10/15 

0%

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,254,198
 $17,677

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP (510)741-9226 
(559)897-7080 UNSAT 

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $44,383,208 12/07/12 53%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 
SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$22,614,124
 $0

01/10/13 
09/30/15 

51%

HE11 SWPPP 

06-MAD-99-20.2/22.7 IN MADERA COUNTY NEAR FAIRMEAD AT MIDSTATE BARRIER INC GANDRATHI SUNIL $1,871,654 02/04/14 100% 
06-0N2004 
NHPH-PO99-(573)E 

--() 

VARIOUS LOCATIONS FROM 0.6 MILE 

SOUTH OF AVENUE 21 1/2 OVERCROSSING 

TO ROUTE 152 

CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 95215 

(209)944-9565 

3291 SOUTH HIGHWAY 99 

(559)999-5733

183 W VENTURA COURT 

KINGSBURG, CA 93631 

$1,883,772 
$0 

02/21/14 
07/29/14 

100% 

COMPLETED 
08/05/14 

HB1 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-145-20.9/25.4 IN MADERA COUNTY ABOUT 9 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $735,287 04/18/13 100%
06-0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 

COLD PLANE AND HMA OVERLAY 
CLOVIS CA 93613 

P O BOX 629 3240 N. MILLBROOK 

FRESNO CA 93726 

$716,746
 $0

05/16/13 
07/02/13 

100%

(559)299-3290 
(559)243-3543 

HM1 

06-TUL-43-/9.5 IN TULARE COUNTY NEAR CORCORAN FROM TEICHERT CONSTRUCTION BLAS MARTINEZ $2,037,832 02/19/14 100%
06-0Q7704 KERN COUNTY LINE TO 1.9 MILES NORTH 

OF AVENUE 56 

REPAIR PAVEMENT, HMA OVERLAY(TYPEA) 
FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(559)651-8321 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$1,734,401
 $0

03/07/14 
07/31/14 

100%

COMPLETED 
08/04/14 

HM1 

06-TUL-65-21.8/28.4 IN TULARE COUNTY IN AND NEAR LINDSAY CHESTER BROSS CONSTRUCTION BLAS MARTINEZ $1,767,477 03/21/14 53%
06-0R1204 FROM LINDSAY VISTA AVENUE TO 0.4 

MILES NORTH OF LINDSAY BLVD 

COMPANY 

P O BOX 430 
8530 WEST ROOSEVELT 

AVENUE 

$240,534
 $240,534

04/04/14 
09/17/14 

14%

AR CHIP SEAL 
HANNIBAL MO 63401 

VISALIA CA 93291 

HM1 (573)221-5958 
(559)651-8321 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TIPTON AT THE GRANITE CONSTRUCTION COMPANY DANIEL CHAPA $8,892,010 04/06/11 100%

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$9,104,925
 $0

04/25/11 
02/27/13 

100%

PLANT EST 

SATIS 

06-TUL-99-22.4/0 IN TULARE COUNTY NEAR TULARE 1.1 W. JAXON BAKER, INC. BLAS MARTINEZ $395,981 03/21/14 100%

HA22 

06-0Q2904 
NHP-P099-(575)E 

--() 

MILE SOUTH OF AVENUE 184 

OVERCROSSING AT THE PHILIP S. RAINE 

SAFETY ROADSIDE REST AREA 

COLD PLANE AC OVERLAY 

REDDING CA 96099 

(559)221-9246 

P O BOX 994248 

(559)651-8321 

8530 WEST ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$376,928
 $0

04/07/14 
06/11/14 

100%

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,650,174 05/20/14 16% 
06-0P1704 
NHP-P099-(576)E 

--() 

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,535 
$68,535 

06/04/14 
10/21/14 

1% 

HA22 (573)221-5958 
(559)250-6305
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,145,903 12/07/12 62%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$15,759,706
 $624,580

12/27/12 
06/16/15 

47%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 SWPPP (805)473-3016 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC DEALBA, FERNANDO $71,902,154 01/04/11 4%

HE13 

06-324504 
HPLU-6206-(010)E

 62-06 0-(0E) 

--() 

SWPPP 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 
(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$62,392,674
 $622,238

01/19/11 
07/28/14 

85%

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$1,967,193
 $10,217

11/06/12 
07/03/17 

0%

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 PLANT EST 

SATIS 

06-TUL-137-18.2/27.4 IN TULARE COUNTY NEAR TULARE FROM 0.2 PAPICH CONSTRUCTION CO. INC. BLAS MARTINEZ $3,399,999 05/07/14 44%

HM1 

06-0R2204 MILE WEST OF RANCH ACRES ROAD TO 

ROUTE 65 

COLD IN-PLACE RECYCLING W/ OVERLAY 
PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(559)651-8321 

8530 WEST ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$790,518
 $790,518

05/23/14 
09/25/14 

23%

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,185,000 03/10/14 100%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

CONTRACTING, INC 

2972 LARKIN AVE, 
3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,821,353
 $304,284

03/10/14 
09/15/14 

83%

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 
CLOVIS, CA 93726 

(559)250-6305 OVER RUN 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,127,034 04/26/13 77% 
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$3,168,253 
$1,063,607 

05/24/13 
10/24/14 

76% 

HB4C SWPPP 
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Page 69 

09/05/14 

District 06 

06-TUL-245-16.0/33 

Fed Aid 

HM1 

Pgm Code 

06-0P7204 

Contract 
Location 

Storm Water 
Plan 

IN TULARE COUNTY NEAR BADGER FROM 0.2 

MILES NORTH OF AVENUE 404 TO 2.6 

MILES SOUTH OF DRUM VALLEY ROAD AND 

FROM 2.4 MILES NORTH OF 

Description 

HMA OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JAVIER HUERTA 

Resident 
Engineer 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$1,198,130

Bid + CCOs

 $1,250,869

Comp To date

 $0

This Month 

04/18/13 

Awarded 

05/16/13 

Approved 

07/24/14 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

06-TUL-245-20.8/0 

HA23 

06-0N3904 
STP-17D9-(004)E 

--() 

ABOUT 10 MILES SOUTH OF BADGER AT 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 

MASS X INC 

CLOVIS CA 93612 

(559)472-3274 

55 SHAW AVE #105 

BLAS MARTINEZ 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$242,387 
$1,875 

$0 

10/28/13 
11/15/13 
09/29/14 

0% 

1% 

Totals: Authorized Final Amt: $414,433,132 Completed to Date: $292,397,863 Work This Month: $15,479,094
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

07-LA-0-/0 
07-2W4304 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HM4
 

07-LA-1-8.2/0
 
07-4X2604
 

20.20
 

201130
 

07-LA-1-8.7/0
 
07-3X3904
 
ER-17E1-(004)E
 

--()
 

HA23
 

07-LA-1-9.9/9.9
 
07-1W6204
 

HM3
 

07-LA-1-20.7/20.8
 
07-4T5404
 

HB4N
 

07-LA-1-21.9/23.9
 
07-1W1404
 

HM1
 

Resident
 
Engineer
 

YOUNG, FRED
 

13171 TELFAIR AVE STE
 

101
 

SYLMAR, CA 91342
 

GALLARDO, SAM
 

18730 S. WILMINGTON
 

AVE. SUITE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ, CA
 

90220
 

(310)609-0264
 

GALLARDO, SAM
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

ALONZO, BERNARD
 

13230 FIRESTONE BLVD
 

SUITE E-2
 

SANTA FE SPRINGS, CA
 

90670
 

(562)345-3145
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847


Description

Type Of Work
 

IN LOS ANGELES COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE CRASH CUSHIONS
 

LA-1/LA-103 SEPARATION BRIDGE 53-0145
 

REPAIR STRUCTURAL DAMAGE W/RAPID
 

STRENGTH CONCRETE DIR'S EMERGENCY
 

FORCE ACCOUNT
 

REPAIR/RECONSTRUCT BRIDGE DECK
 

IN LOS ANGELES 0.1 MILE WEST OF
 

DOMINQUEZ CHANNEL
 

CONSTRUCT STEEL SOLDIER PILE WALL
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT WILMINGTON OVERHEAD
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN LOS ANGELES COUNTY IN HERMOSA
 

BEACH AT 2ND STREET
 

SIGNAL UPGRADE, ADA CURB RAMP
 

IN LOS ANGELES COUNTY, ARTESIA TO
 

ROSECRANS
 

COLD PLANE AC PAVMENT, PLACE RHMA
 

Contractor 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGELES AVE #252
 

MOORPARK CA 93021
 

(805)523-1914
 

POWELL CONSTRUCTORS
 

8555 BANANA AVE.
 

FONTANA, CA 92335
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

WEST COAST STRUCTURES INC DBA
 

WESTERN STRUCTURES
 

6005 TYLER ST
 

RIVERSIDE CA 92503
 

(951)352-4300
 

JFL ELECTRIC INC
 

8257 COMPTON AVENUE
 

LOS ANGELES, CA 90001
 

(323)581-4400
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 92711
 

(714)769-7025
 

$746,406 03/12/14 100%
 $20,426
 $20,426

04/02/14 
11/21/14 

3%

OVER RUN 

$585,000 03/26/14 97%
 $295,648
 $62,871

04/30/14 
08/29/14 

51%

 $2,251,529 01/30/14 1%
 $55,000

 $0
02/21/14 
02/27/15 

2%

SUSPENDED 

$857,094 05/22/14 63%
 $838,266
 $773,439

06/09/14 
09/30/14 

98%

 $402,878 06/20/13 80%
 $364,991
 $48,660

07/15/13 
09/22/14 

91%

SUSPENDED 

$1,139,437 12/18/13 55% 
$1,124,349 

$67,695 
01/14/14 
10/09/14 

96% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

07District 

07-LA-1-35.6/37.1 

Fed Aid 
Pgm Code 

07-2W4704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

Description 

REPLACE CRASH CUSHIONS 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SAYKALI, ZARIF 

Resident 
Engineer 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,558,061

Bid + CCOs

 $142,506

Comp To date

 $0

This Month 

03/26/14 

Awarded 

04/09/14 

Approved 

10/16/14 

Est Comp
Accepted 

0%

%Time

 9%

% Work 
Message 

HM4 (714)646-3697 

07-LA-1-51.0/52 

HA23 

07-4L2214 
ACST-P414-(100)4 

--() 

WPCP 

IN MALIBU FROM NORTH OF SEA VISTA 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TRUJILLO, GILBERT, JR 

(310)345-6270 

$4,164,956
 $210,295

 $0

12/04/12 
01/10/13 
08/30/14 

9%

 5%

07-LA-2-14.5/23.2 
07-1W6304 

IN LA COUNTY IN LOS ANGELES, GLENDA 

LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

REPLACE APPROACH SLABS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 92108 

$802,222
 $14,065
 $14,065

05/13/14 
05/29/14 
03/17/15 

23%

 2%

HM3 (949)252-0441 

07-LA-2-23.4/82.3 

HM1 

07-4Y9304 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LA 

CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

MANHOLE ADJUSTING INC 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,227,675
 $7,014,866

 $0

06/20/12 
07/30/12 
12/31/14 

3%

 92%

07-LA-2-32.5/32.5 

HA23 

07-3X4104 
CSTP-17D8-(004)E 

--() 

IN ANGELES NATIONAL FOREST NEAR LA 

CANADA FLINTRIDGE, 3 MILE NORTH OF 

WOODWARDIA CANYON BRIDGE 

REGRADE SLOPE/CONSTRUCT DEBRIS WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

RESLER, CAESAR $1,298,462
 $995,478
 $321,151

11/07/13 
11/25/13 
12/31/15 

63%

 76%

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$40,229,524 
$30,254,820 
$1,623,441 

11/28/11 
12/21/11 
09/26/14 

65% 

75% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 72 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,688,429 08/19/11 52%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$45,686,597
 $1,935,408

09/13/11 
07/19/17 

51%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC FREMPONG, SAM $74,534,346 08/14/12 36%

HB5 

07-215934 

SWPPP 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$29,042,102
 $1,946,614

09/18/12 
08/31/17 

39%

(562)345-9865 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $124,177,200 08/23/12 28%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$45,374,110
 $2,668,505

09/18/12 
05/16/17 

37%

(562)345-3125 

07-LA-5-5.8/6.8 IN SANTA FE SPRIRINGS FROM NORTH OF SECURITY PAVING COMPANY INC FAYAD, HASSAN $79,220,576 04/24/14 0%

HB5 

07-215954 
CMLN-6207-(068)N 

--() 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$4,500
 $4,500

05/13/14 
09/18/18 

0%

SUSPENDED 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $9,757,977 07/07/14 0%

HA22 

07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

PCC PAVE AND COLD PLANE W/OVERLAY 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$0
 $0

07/24/14 
11/20/15 

0%

07-LA-5-10.4/10.4 IN LOS ANGELES AT LA 5 AT POSTMILE FUTURE DB INTERNATIONAL INC WANG, MIKE $432,410 06/09/14 7% 
07-1W5204 10.40 

INSTALL WASH RACK 
IRVINE CA 92618 

8707 RESEARCH DR 11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$44,635 
$44,635 

06/25/14 
02/14/15 

10% 

(949)390-2111 
(213)798-5970

HM2 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 73 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 07 

07-LA-5-13.6/18.5 

Fed Aid 

26.700 

Pgm Code 

07-2464E4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

Description 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

Type Of Work 

YAKAR GENERAL CONTRACTORS, INC 

Contractor 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570

Bid + CCOs

 $734,232

Comp To date

 $0

This Month 

04/28/11 

Awarded 

05/17/11 

Approved 

11/06/15 

Est Comp
Accepted 

71%

%Time

 92%

% Work 
Message 

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-14.9/16.8 

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,214,585
 $934,401
 $63,837

12/04/13 
01/09/14 
11/17/17 

19%

 80%

07-LA-5-18.2/26.7 

TEA10 

07-284204 
STPE-005 -(093)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

Y A K A R 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493
 $17,550

 $0

03/26/14 
04/17/14 
12/31/14 

13%

 3%

07-LA-5-19.2/28.9 

HA22 

07-295604 
NHPI-005 -(095)E

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

$23,420,654
 $0
 $0

07/31/14 
08/19/14 

0%

 0%

07-LA-5-22.5/0 
07-4X1004 

IN CITY OF LOS ANGELES LA-5 LA-2 

SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

C A RASMUSSEN INC. 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$4,985,000 
$4,336,443 

$0 

07/16/13 
08/05/13 
04/30/14 

100% 

87% 

OVER RUN 

20.201130 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

07District 

07-LA-5-24.6/88.6 

Fed Aid 
Pgm Code 

07-1W3604 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

Description 

CLEAN AND TREAT BRIDGE DECKS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

AMADI, PATRICIA 

Resident 
Engineer 

13171 TELFAIR AVE. 

STE 101 

$1,246,736

Bid + CCOs

 $509,846

Comp To date

 $87,026

This Month 

05/28/13 

Awarded 

06/13/13 

Approved 

09/30/14 

Est Comp
Accepted 

39%

%Time

 41%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,473,841
 $1,034,855
 $249,556

11/07/13 
12/09/13 
11/15/17 

73%

 43%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$57,844,165
 $34,549,786

 $786,545

12/06/10 
12/20/10 
08/17/15 

86%

 59%

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$178,439,312
 $16,305,613
 $3,490,005

11/29/12 
12/20/12 
06/30/19 

29%

 9%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

(818)362-9200 

CAO, RODOLFO 

(213)712-4785 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,006,445
 $58,377,597

 $171,864

10/14/10 
10/26/10 
06/30/15 

100%

 95%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$114,881,053 
$98,591,038 
$1,027,605 

05/06/10 
05/24/10 
10/26/15 

76% 

85% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

07District 

07-LA-5-C 43.9/C46.4 

Fed Aid 

HA22 

Pgm Code 

07-252614 

Contract 

IM-005 -(081) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

Description 

ROADWAY REHABILITATION 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

TIEU, FRED 

Resident 
Engineer 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$11,792,274

Bid + CCOs

 $8,462,584

Comp To date

 $1,070,507

This Month 

12/12/12 

Awarded 

01/10/13 

Approved 

01/09/15 

Est Comp
Accepted 

47%

%Time

 71%

% Work 
Message 

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,238,193
 $134,964,045

 $9,431

03/27/08 
05/01/08 
12/23/14 

78%

 98%

SUSPENDED 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,591,387
 $9,775,676

 $35,961

06/03/13 
06/27/13 
10/09/14 

85%

 96%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,510,965
 $40,296,338

 $0

02/27/12 
03/22/12 
10/09/14 

100%

 90%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,431,403
 $1,379,108

 $13,720

03/25/13 
05/01/13 
04/30/15 

65%

 86%

07-LA-5-53.7/0 

20.20 

201130 

07-4X0304 
CITY OF SANTA CLARITA LA-5 AT THE 

SANTA CLARA RIVER BRIDGE (NO. 53­

2925/PM 53.7) REPAIR & REPLACE BRIDGE 

JOINT ASSEMBLY DIR'S EMER 

REPAIR & REPLACE BRIDGE JOINT 

ASSEMBLY 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

AMADI, PATRICIA 

(805)391-3555

13171 TELFAIR AVENUE 

SUITE 101 

SYLMAR, CA 91342 

$1,185,000 
$135,392 
$129,829 

09/16/13 
10/11/13 
08/21/14 

7% 

11% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 07 

07-LA-5-54.4/54.8 

Fed Aid 

HA42 

Pgm Code 

07-278804 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA BETWEEN 0.4 MILE NORTH OF RYE 

CANYON ROAD AND 1.4 MILES SOUTH OF 

ROUTE 5/126 INTERCHANGE 

Description 

UPGRADE WEIGH STATION 

Type Of Work 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC 

Contractor 

FONTANA CA 92331 

(909)350-3535 

P O BOX 310189 

CHAVEZ, EFRAIM 

Resident 
Engineer 

(818)364-2760 

13171 TELFAIR AVE. 

SYLMAR, CA 91342 

$2,136,611

Bid + CCOs

 $2,093,685

Comp To date

 $85,058

This Month 

10/15/13 

Awarded 

11/01/13 

Approved 

09/15/14 

Est Comp

 95%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,782,404
 $89,148,459
 $1,144,971

01/12/12 
02/17/12 
09/10/14 

97%

 97%

07-LA-10-4.9/14.8 

HB1 

07-267504 
HSIM-X037-(161) 

--() 

WPCP 

IN THE CITY OF LOS ANGELES FROM 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,416,256
 $2,410,631

 $66,097

12/21/12 
01/11/13 
12/26/14 

85%

 97%

07-LA-10-5.5/14.8 

HA42 

07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

SAYKALI, ZARIF 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,065,607
 $1,145,381
 $176,497

03/10/14 
03/19/14 
02/29/16 

16%

 55%

SUSPENDED 

07-LA-10-17.1/23.3 

20.20 

07-4X1704 
IN LA & VEN COUNTIES LANDSCAPE AREAS 

ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 

REPLACE/UPGRADE IRRIGATION SYSTEMS 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

RAM, MAHINDA 

(310)821-1847 

15260 VENTURA BLVD #1150 12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,185,000
 $689,015
 $161,281

02/25/14 
04/14/14 
09/25/14 

73%

 58%

201130 

07-LA-10-18.3/46.8 

HB71 

07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

IZADPANAH, MOE 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$650,000 
$0 
$0 

04/18/14 
05/13/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,892,912 03/24/14 0%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/09/14 
03/30/15 

0%

IRVINE CA 92614 
(626)572-6700 

HM4 (949)252-0441 

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,086,629 03/21/12 100%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$1,110,254
 $0

05/09/12 
05/27/14 

100%

COMPLETED 
07/31/14 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $51,466,069 02/29/12 59%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

NORTH HIGHLANDS, CA 

945603001 

P.O. BOX 620 

(626)572-6732 

11310 VALLEY BLVD 

EL MONTE, CA 91731 

$33,402,043
 $838,894

04/20/12 
08/13/15 

65%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $89,139,884 04/30/09 100%
07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 
(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$84,221,817
 $1,055,474

05/18/09 
09/01/14 

94%

HB5 SWPPP 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $92,739,247 02/10/14 4%

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 
BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$1,993,238
 $1,357,342

02/27/14 
05/01/19 

2%

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,384,839 06/04/14 0% 
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$0 
$0 

06/18/14 
0% 

SAN FERNANDO CA 91340 
BALDWIN PARK, CA 91706 

HM3 (818)898-2300 
(909)322-6107
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-41.7/48.3 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

IN LOS ANGELES COUNTY IN SAN DIMAS, 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$9,026,394
 $0
 $0

07/07/14 
07/17/14 

0%

 0%

07-LA-10-/48.2 
07-1W2804 

IN LOS ANGELES COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS, REPL JOINT SEAL 

J MCLOUGHLIN ENGINEERING CO 

INC 

10641 FULTON COURT 

PUNJABI, RAJ 

1041 W. BADILLO SUITE 

112 

$2,498,378
 $2,399,767

 $32,170

06/05/13 
06/27/13 
09/05/14 

69%

 95%

HM3 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-14-24.8/32.1 

HM1 

07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1051 

10641 FULTON CT 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$4,243,170
 $0
 $0

05/29/14 
06/18/14 

0%

 0%

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$550,000
 $0
 $0

04/17/14 
05/13/14 

0%

 0%

07-LA-19-/19.2 

HA21 

07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,094,357
 $1,007,980

 $0

12/12/12 
01/10/13 
03/10/14 

91%

 90%

07-LA-39-41.0/44 

20.20 

201130 

07-4X2304 
IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

(909)590-1880 

CHOU, MICHAEL 

(626)339-1601

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,485,000 
$1,626,815 
$274,027 

04/03/14 
05/13/14 
09/20/14 

100% 

65% 

OVER RUN 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL SAAD, HUSSEIN $302,476 05/15/13 29%
07-3X1804 
NH-47C0-(004) 

--() 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

SLOPE DAMAGE REPAIRS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$168,571
 $0

06/05/13 
11/14/14 

56%

SUSPENDED 

HA23 (949)252-0441 
(562)860-3085 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,320,196 06/16/10 75%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $2,081,013
 $0

07/13/10 
11/01/15 

90%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $186,767,071 06/30/11 45%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$73,961,828
 $0

07/13/11 
04/17/17 

40%

07-LA-60-6.8/8.6 IN LA FROM ATLANTIC BOULEVARD UNDER AUTOBAHN CONSTRUCTION INC $394,370 05/19/14 0%
07-4T6904 CROSSING TO RIO HONDO BRIDGE 

BOULEVARD OVERCROSSING 

P O BOX 11238 $0
 $0

06/04/14 
0%

PVMT REHABILITATION 
SANTA ANA CA 92711 

(714)769-7025 

HA22 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $76,785,008 12/22/11 91%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$66,316,355
 $4,384,086

01/18/12 
10/31/14 

86%

07-LA-60-20.6/0 IN LOS ANGELES COUNTY IN ROWLAND POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $1,975,141 11/13/13 47% 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(909)594-3720

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,534,667 
$194,245 

12/03/13 
04/30/15 

79% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-72-/6.8 

HM1 

07-1W6904 
IN LOS ANGELES COUNTY, IN WHITTIER, 

FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

WANG, MIKE 

(213)798-5970 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,364,333
 $0
 $0

05/28/14 
06/09/14 

0%

 0%

07-LA-90-1.0/3.5 

HWM 

07-259104 
STP-P090-(014) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT BALLONA 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

RAM, MAHINDA 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,863,642
 $1,820,242

 $2,650

12/12/12 
01/10/13 
09/11/14 

89%

 98%

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,151,831
 $151,526
 $151,526

06/10/14 
06/25/14 
02/26/15 

16%

 13%

HM3 

SAN FERNANDO CA 91340 

(818)898-2300 
(310)609-0264 

RANCHO DOMINGUEZ CA 

90220 

07-LA-101-1.0/11 

HA21 

07-265904 
ACNH-P101-(227)E 

--() 

LA COUNTY IN CITY OF LAS ANGELES, 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$2,895,331
 $554,905
 $129,550

10/01/13 
10/22/13 
10/25/14 

51%

 20%

07-LA-101-2.9/21 

HM3 

07-1W6504 
IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 

THE SUN GROUP 

COSTA MESA CA 92626 

(949)476-3133 

3151 AIRWAY AVE BUILDING V 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$912,931
 $0
 $0

06/03/14 
06/24/14 
03/17/15 

0%

 0%

07-LA-101-8.0/11.5 

HM1 

07-4Y9704 
NHP-Q101-(245)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SHALVIRI, ALI 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$2,882,789 
$852,507 
$849,507 

05/19/14 
06/04/14 
12/31/14 

36% 

30% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,066,558

 $0

01/13/11 
02/10/11 
01/30/14 

94%

 99%

07-LA-105-.5/6.3 

HM3 

07-1W5804 
IN LOS ANGELES COUNTY, INGLEWOOD AND 

HAWTHORNE FROM ROUTE 1 TO NORMANDIE 

AVENUE OVERCROSSING 

METH DECK,JOINT SPALL REPR,JT SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$832,794
 $587,194
 $156,603

03/06/14 
03/24/14 
10/02/14 

77%

 69%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893
 $839,619

 $3,465

11/05/13 
11/22/13 
09/02/14 

24%

 96%

07-LA-105-.9/4.9 

HB1 

07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

NJOYA DAVID 

(310)609-0264 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$450,357
 $0
 $0

06/12/14 
07/11/14 
12/05/14 

0%

 0%

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$702,697
 $619,459

 $6,516

01/16/14 
02/05/14 
10/30/14 

30%

 88%

HA23 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,160,922 
$624,478 
$612,528 

04/11/14 
05/13/14 
01/30/15 

39% 

54% 

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 
NATIONAL CITY CA 91950 

(619)948-9163 
(310)609-0264

RANCHO DOMINGUEZ, CA 

90220 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-14.1/14.6 

HA12 

07-4T6404 
IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

(818)343-8844 

4623 NORWICH AVE 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS CA 

90670 

$599,500
 $8,500
 $1,750

05/05/14 
06/05/14 
12/19/14 

34%

 1%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$813,238
 $736,991
 $71,335

06/06/12 
07/03/12 
08/31/14 

100%

 90%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 OVER RUN 

07-LA-105-16.3/17.8 
07-4X0204 

LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$785,000
 $682,643
 $20,617

12/09/13 
02/26/14 
09/20/14 

22%

 87%

20.20.201 

130 

REPAIR/REPLACE PUMP STATIONS 

(562)345-3144 

90670 

07-LA-107-4.1/4.1 

HB1 

07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$295,024
 $0
 $0

06/12/14 
07/11/14 
10/21/14 

0%

 0%

SUSPENDED 

07-LA-110-6.5/20.7 

HM3 

07-1W2904 
IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK, REPL JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE, CA 92503 

(951)352-4300 

6005 TYLER ST 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,210,417
 $1,617,898

 $0

06/10/13 
07/08/13 
07/30/14 

99%

 96%

SUSPENDED 

07-LA-110-9.8/14 

HA21 

07-273104 
STP-X037-(166)E 

--() 

IN LOS ANGELES COUNTY, CITY OF LOS 

ANGELES FROM ROUTE 91 TO ROUTE 105 

REPLACE JOINT SEALS AND REPAIR CON 

CRETE SPALLS 

STRUCTURE REHABILITATION 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

NJOYA DAVID 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$1,427,864 
$0 
$0 

06/10/14 
07/11/14 
06/16/15 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

07-LA-110-22.4/30.3 

Fed Aid 
Pgm Code 

07-1W3404 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

METH DECK,SPALL REPAIR,JOINT SEAL,A 

Type Of Work 

J MCLOUGHLIN ENGINEERING CO 

INC 

Contractor 

10641 FULTON COURT 

CHOU, MICHAEL 

Resident 
Engineer 

1041 W. BADILLO SUITE 

112 

$3,170,754

Bid + CCOs

 $2,998,110

Comp To date

 $0

This Month 

05/22/13 

Awarded 

06/13/13 

Approved 

07/22/14 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

HM3 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 

07-LA-110-23.5/23.9 

HA42 

07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291
 $811,498
 $33,975

10/29/13 
11/15/13 
10/31/17 

75%

 61%

07-LA-118-11.5/13.7 

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

CHAVEZ, EFRAIM 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$1,319,842
 $1,206,311

 $4,591

12/12/12 
01/11/13 
12/03/16 

0%

 0%

PLANT EST 

SATIS 

07-LA-134-/10 

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET OC 

BRIDGE RAIL REPLACEMENT 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$2,771,987
 $2,591,803
 $172,474

09/13/12 
10/17/12 
09/01/14 

100%

 95%

OVER RUN 

07-LA-134-/13.3 

HB1 

07-266104 
HSNH-P134-(036)E 

--() 

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES BETWEEN ROUTE 170 AND ROUTE 

210 

INSTALL MBGR 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

AZIMA, HASSAN 

(626)572-6732 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$3,557,863
 $3,199,655
 $170,793

03/04/13 
03/20/13 
09/15/14 

100%

 92%

OVER RUN 

07-LA-138-46.7/63.7 

HA22 

07-297004 
NHP-P138-(047)E 

--() 

IN LA COUNTY FROM 30TH EAST STREET TO 

65TH STREET EAST 

COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(661)726-4447 

P O BOX 50085 

HARTANTO, HIN 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$7,127,770 
$0 
$0 

05/08/14 
05/23/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

07-LA-170-17.7/20.3 

Fed Aid 

HA42 

Pgm Code 

07-2769U4 

Contract 

NH-P170-(004) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

Description 

PLANTING, INSTALL IRRIGATION, SLOPE 

Type Of Work 

Y A K A R 

Contractor 

COVINA, CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

IZADPANAH, MOE 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,799,153

Bid + CCOs

 $1,609,272

Comp To date

 $0

This Month 

12/11/12 

Awarded 

01/10/13 

Approved 

03/30/17 

Est Comp
Accepted 

100%

%Time

 88%

% Work 
Message 

07-LA-187-4.3/4.3 

HB4N 

07-4T5904 
NHP-P187-(004)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT MOTOR AVENUE 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

RAM, MAHINDA 

(310)821-1847 

12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$539,531
 $0
 $0

04/14/14 
05/29/14 

0%

 0%

SUSPENDED 

07-LA-210-.8/4.9 

HA42 

07-2768U4 
NHPI-2101-(815)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVENUE 

CHOU, MICHAEL 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,699,000
 $1,461,694

 $0

09/23/13 
10/15/13 
08/16/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-210-6.8/7.2 
07-290904 
HPIG-2101-(818)E 

--() 

IN LA COUNTY IN THE CITY OF LOS 

ANGELES, FROM PIERCE STREET TO TERRA 

BELLA STREET 

SALVAGE MBGR INSTALL CONCRETE BARR 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

MOHSENZADEH, ALI 

(818)746-0669 

13171 TELFAIR AVE 

SYLMAR CA 91342 

$749,263
 $749,519

 $0

12/10/13 
12/27/13 
07/21/14 

82%

 100%

SUSPENDED 

HB1 (949)252-0441 

07-LA-210-9.7/16.1 

HA22 

07-288014 
NHPI-2101-(816)E 

--() 

IN LOS ANGELES AND GLENDALE FROM 0.2 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KAROUT, REDA 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$40,814,011
 $10,516,429

 $935,007

10/18/13 
11/06/13 
03/15/16 

26%

 26%

07-LA-210-15.0/36 

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

KAROUT, REDA 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,775,899 
$7,295,575 
$246,116 

11/14/12 
12/20/12 
07/23/15 

62% 

82% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 100%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$362,954
 $116,614

05/10/14 
10/31/14 

31%

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 
SOUTH EL MONTE, CA 91733 

(818)637-2509 

20.20 
CONTROLLR 

(626)447-5260 

201130 

07-LA-210-24.2/24.2 IN PASADENA AT WESTBOUND MOUNTAIN TRAFFIC DEVELOPMENT SERVICES YUE, WARREN $270,792 07/18/13 100%

HB1 

07-4T5804 
NHPI-G210-(814)E 

--() 

STREET OFFRAMP. INSTALL TRAFFIC 

SIGNAL AND CONSTRUCT ADA CURB RAMPS. 

INSTALL TRAFFIC SIGNAL,ADA RAMPS 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

(626)339-1601 

1041 W BADILLO 

STREET, STE 112 

COVINA, CA 91722 

$270,055
 $0

08/13/13 
07/02/14 

100%

COMPLETED 
08/06/14 

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 75%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$327,840
 $202,414

04/16/14 
10/03/14 

56%

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601 

COVINA, CA 91722 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-405-.8/6.9 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $1,164,009 06/10/13 98%

HM3 

07-1W3104 ON RTE 405 FR LOS CERRITOS CHANNEL UC 

TO RTE 405/710 SEP & ON RTE 710 FROM 

PICO AVE ON-RAMP OV 

JOINT REPL,SPALL REPAIR & METH DECK 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,281,974
 $0

07/08/13 
06/30/14 

100%

SUSPENDED 

(310)609-0264 

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,606,390 10/02/13 34% 

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$1,166,337 
$236,460 

10/22/13 
11/19/15 

45% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 55%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$156,497
 $31,500

10/25/13 
10/10/14 

68%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $19,340,754 05/31/11 100%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$18,980,764
 $14,620

06/09/11 
01/24/15 

100%

OVER RUN 

HB4N SWPPP 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $28,833,040 06/28/13 43%
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$12,137,444
 $2,549,345

07/30/13 
09/29/15 

42%

HA22 

07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE O'DONNELL CONSTRUCTION INC ARIAS, JUAN $1,253,420 04/14/14 45%
07-1W6804 1.5 TO 26.0 

PLACE DECK METHACRYLATE 
SAN DIMAS CA 91773 

559 W COVINA BLVD 11229 SOUTH WOODRUFF 

AVENUE 

$632,168
 $343,085

04/30/14 
12/09/14 

50%

HM3 

(909)394-4510 
(562)401-3333 

DOWNEY CA 90241 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 100% 

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$421,492 
$0 

08/18/11 
08/12/14 

100% 

OVER RUN 
08/18/14 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/20.2 

HA22 

07-295704 
NHPI-605 -(967)E 

--() 

SLAB REPLACEMENT AND GRINDING 

PAV PRESERVATION,SLAB REPL/GRNDNG 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

WANG, MIKE 

(213)798-5970 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$21,829,880
 $0
 $0

07/21/14 
08/06/14 

0%

 0%

07-LA-710-6.1/9.1 
07-4X1804 

IN LA COUNTY LA-110, LA-710, LA-47, 

LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

DIVERSCAPE INC DBA 

DIVERSIFIEDLANDSCAPE CO 

21730 BUNDY CANYON ROAD 

NJOYA, DAVID 

18730 SOUTH 

WILMINGTON AVE. SUITE 

$1,185,000
 $327,879
 $234,089

02/24/14 
05/07/14 
11/12/14 

53%

 28%

20.20 

201130 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

WILDOMAR, CA 92595 

(951)245-1686 

(310)609-0264 

103 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-710-6.6/15.9 

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,038,837
 $2,355,653
 $393,400

11/08/13 
11/22/13 
12/31/14 

66%

 77%

07-LA-710-17.2/26.4 

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

IN LA COUNTY ON ROUTE 710 AT VARIOUS 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

SHIMMICK/MYERS & SONS J V 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$107,366,158
 $45,758,254
 $1,552,275

04/04/12 
04/30/12 
07/26/16 

49%

 42%

07-LA-710-22.6/23 

20.201130 

07-4X1304 
LA-710 IN CITY OF COMMERCE PM 22.6­

23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 

REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 

SHIMMICK/MYERS AND SONS JV 

IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,435,000
 $533,573
 $93,735

11/01/13 
12/26/13 
10/30/14 

100%

 22%

OVER RUN 

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726 
$726,578 

$0 

07/09/09 
08/06/09 
06/24/13 

100% 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$294,906
 $3,161

09/09/11 
04/17/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-30.9/T31.8 IN LA COUNTY ON ROUTE 710 FROM POST ALL AMERICAN ASPHALT WANG, SIMON YEH-FU $289,872 05/21/14 0%
07-1W7304 MILE 30.95 TO 31.76 

COLD PLANE AC PAVEMENT & PLACE RHMA 
CORONA CA 928782229 

P O BOX 2229 902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$0
 $0

06/03/14 
08/25/14 

0%

(951)736-7600 
(626)572-6700 

HM1 

07-VEN-1-22.4/26.7 IN VENTURA COUNTY NEAR VENTURA FROM GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $13,184,791 03/27/13 87%

HA42 

07-228204 
STP-P001-(574) 

--() 

SWPPP 

1.0 MILE NORTH OF VENTURA OVERHEAD TO 

4.8 MILE SOUTH OF SEACLIFF OVERHEAD 

AND SEPARATION 

STRUCTURE (SEAWALL) RESTORATION 

WATSONVILLE CA 95077-5085 

(805)450-1085 

P O BOX 50085 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$12,205,571
 $520,926

04/18/13 
10/14/14 

93%

07-VEN-23-3.5/T11.6 IN VENTURA COUNTY IN THOUSAND OAKS ALL AMERICAN ASPHALT IRA, ALFRED $3,460,416 06/05/13 89%

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,412,808
 $0

06/27/13 
08/30/14 

90%

07-VEN-23-3.7/T12 IN VENTURA AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF ARROYO, HECTOR $1,293,685 05/28/14 0%
07-1W5604 METH DECK,PATCH,SPALLS & JOINT SEAL CALIFORNIA INC 

1310 W 23RD STREET 
5900 PACIFIC COAST 

HIGHWAY 

$0
 $0

06/18/14 
02/27/15 

0%

TEMPE AZ 85282 
VENTURA CA 93003 

HM3 (602)437-1711 
(805)690-6989 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0% 

HM1 

07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)746-0669

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$0 
$0 

05/23/14 
08/01/14 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.9/24.2 IN VENTURA COUNTY, IN AND NEAR GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,468,389 06/11/13 93%

HM1 

07-1W0804 FILLMORE, FROM GRIMES CANYON ROAD TO 

TELEGRAPH ROAD 

COLD INPLACE RECYCLING - CIR 
LOS ANGELES, CA 90074-2478 

(805)964-9951 

P O BOX 742478 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$1,406,363
 $50,935

07/08/13 
08/29/14 

92%

SUSPENDED 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,468,626
 $0

04/11/11 
12/30/13 

76%

OVER RUN 

.13 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,396,247 04/16/14 60%

HM1 

07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)690-6990 

5900 PACIFIC COAST 

HIGHWAY 

VENTURA CA 93003 

$1,385,046
 $841,307

05/05/14 
09/24/14 

94%

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,020,948 11/21/13 19%

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$5,155,694
 $802,054

12/12/13 
12/31/16 

21%

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $182,733 04/03/14 0%

HB1 

07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

(323)250-3660 

13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$0
 $0

04/22/14 
12/31/14 

0%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $57,674,800 01/03/12 48% 

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$49,889,812 
$4,288,766 

01/18/12 
11/19/15 

86% 
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09/05/14 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,328,926 04/29/14 37% 

HA21 

07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP 
VALENICA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)797-1348

13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$114,350 
$114,350 

05/23/14 
12/30/14 

1% 

Totals: Authorized Final Amt: $2,132,860,284 Completed to Date: $1,146,983,773 Work This Month: $42,395,478
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,988,325 11/08/13 93%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,420,988
 $0

12/03/13 
06/25/14 

59%

HA22 (951)684-5360 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $803,182 02/18/14 26%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$733,551
 $127,929

03/07/14 
10/21/15 

91%

08-RIV-10-99.5/101 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, BACSON $1,000 08/04/14 0%
08-1F7104 CENTER APPROXIMATELY 2 MI W/O EAGLE 

MOUNTAIN ROAD UNDERCROSSING DIR'S 

ORDER EMERGENCY F.A. 
VISTA, CA 92081 

440 MELROSE DRIVE SUITE 200 73-800 DINAH SHORE 

DRIVE SUITE 104 

PALM DESERT, CA 92211 

$0
 $0

08/04/14 
08/07/14 

0%

20.20 
REPAIR STORM DAMAGES (951)232-4700 

201130 

08-RIV-10-110.4/152.4 NEAR AND IN BLYTHE FROM 4.9 MI E/O AUTOBAHN CONSTRUCTION INC $1,131,885 06/10/14 0%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 

BRIDGE PREVENTIVE MAINTENANCE 

P O BOX 11238 $0
 $0

06/26/14 
0%

SANTA ANA CA 92711 

(714)769-7025 

HB1 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$696,195
 $870

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-15-51.5/51.7 IN RIVERSIDE & SAN BERNARDINO CO IN & ALABBASI NGUYEN, VU $1,890,664 11/19/13 83% 

HB1 

08-0N5104 
SIMG-0155-(106)E 

S 01-55 1-(9E) 

--() 

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1 

MI N/O 15/60 SEPERATION AND FR 0.6 MI 

SOUTH TO 0.2 MI S/ 

REPLACE EXISTING GUARDRAIL (MBGR) 

RIVERSIDE CA 92504 

(951)776-9300 
(951)232-3784

16810 VAN BUREN BLVD SUITE 20 4295 E. JURUPA ST. 

STE 207,208 

ONTARIO, CA 91761 

$1,797,923 
$0 

12/09/13 
07/31/14 

96% 

COMPLETED 
08/04/14 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-13.3/16.6 

HB71 

08-0M3104 
FREDERICK ST, HEACOCK ST AND PERRIS 

BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

UPGRADE PEDESTRIAN FACILITIES 

RAKAN INC 

TUSTIN CA 92782 

(949)698-9872 

2312 PARK AVE SUITE 116 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$201,780
 $203,750

 $0

08/23/13 
09/19/13 
07/30/14 

93%

 100%

08-RIV-60-16.4/16.6 

20.20 

08-1E6404 
STPH- -( ) 

--() 

IN RIVERSIDE COUNTY ON STATE ROUTE 60 

WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

RESURFACE AC PAVEMENT 

J. MCLOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

MICHAEL CHEN 

(951)830-6017 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$255,000
 $204,410

 $0

11/12/13 
11/12/13 
04/17/14 

100%

 80%

201130 

08-RIV-60-/11.9 

HB4N 

08-0R2104 
NH-P060-(144)E 

HR- -( ) 

SR 60 (BOTH DIRECTIONS)FROM SAN 

BERNARDINO/RIVERSIDE COUNTY LINE TO 

E/O MAIN ST OC 

STRIPE TO CONT ACCESS HOV LANES 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

(818)834-8199 

11861 BRANFORD ST 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR CT. STE 

B 

CORONA, CA 92883 

$267,620
 $0
 $0

06/17/14 
07/08/14 
11/04/14 

0%

 0%

08-RIV-60-/3 

20.20 

08-1F5704 
IN RIVERSIDE COUNTY FROM HAMNER AVE 

TO MISSION BLVD AND FROM DELL TO 

ORANGE ST NEAR 215/60 JUNCTION DIR'S 

ORDER EMERGENCY F.A. 

REMOVE AND REPLACE PCC SLABS 

J MC LOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$266,000
 $0
 $0

06/19/14 
06/19/14 
07/31/14 

0%

 0%

201130 

08-RIV-62-/6.7 

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,899,881
 $11,065,927

 $832,922

08/15/13 
09/17/13 
09/19/14 

91%

 100%

08-RIV-74-22.9/23.3 

HB4N 

08-0R1904 
NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

INSTALL TRAFFIC SIGNALS 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

3972 BARRANCA PARKWAY #J283 

TAHA, ISSA 

(951)840-8234

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$240,056 
$12,159 
$12,159 

04/03/14 
04/17/14 
10/08/14 

15% 

5% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-35.9/0 

HB4N 

08-0R1804 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

(805)523-1914 

207 W LOS ANGELES AVE 

TAHA, ISSA 

(951)840-8234 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$257,310
 $151,088
 $28,367

06/19/13 
07/22/13 
10/07/14 

40%

 59%

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $759,278

 $0

03/20/14 
03/20/14 
08/29/14 

52%

 53%

201130 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000
 $140,477
 $110,439

02/11/14 
02/11/14 
10/15/14 

24%

 6%

201130 

08-RIV-91-6.1/0 
08-0R9704 

AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 

YANG, CHAD 

9225 STELLAR CT., STE 

B 

$1,186,570
 $0
 $0

06/11/14 
06/25/14 
07/09/15 

0%

 0%

HM2 

FULLERTON CA 92831 

(714)871-2800 
(951)232-7638 

CORONA, CA 92883 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,063,375
 $79,481,488
 $1,449,586

02/10/12 
03/08/12 
05/15/15 

75%

 69%

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,110,235 
$1,303,360 
$436,677 

12/17/13 
01/06/14 
03/09/15 

49% 

32% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-111-47.2/50
 
08-1C1304
 

HM1
 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

IN PALM SPRINGS FROM ELKS DRIVE TO
 

NORTH HERMOSA DRIVE
 

REHABILITATE PAVEMENT
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

(510)727-0900
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

(909)599-1612
 

Resident
 
Engineer
 

QUACH, BACSON
 

73-800 DINAH SHORE
 

BLVD. #104
 

PALM DESERT, CA 92211
 

(951)232-4700
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,258,000

 $0

 $0


 $735,919

 $0

 $0


 $1,136,873

 $0

 $0


 $26,144,318

 $24,350,597


 $81,254


 $535,064

 $387,215


 $1,520


 $1,376,881
 
$1,200,286
 

$1,536
 

06/09/14
 
06/25/14
 
10/23/14
 

06/10/14
 
06/26/14
 

04/22/14
 
05/23/14
 
12/07/17
 

04/11/11
 
05/04/11
 
12/22/14
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 0%


 0%


 100%


 91%


OVER RUN
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

UNSAT
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,629,132
 $2,015

04/19/11 
09/14/15 

0%

PLANT EST 

SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $134,634,022 12/03/12 70%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$94,022,686
 $6,334,209

01/10/13 
03/30/16 

70%

08-RIV-243-/7.5 IN RIVERSIDE COUNTY IN AND NEAR STERNDAHL ENTERPRISES, INC. CHEN, MICHAEL $42,600 12/18/13 0%
08-0N9204 IDYLLWILD FROM JCT STATE ROUTE 74 TO 

0.25 MILE SOUTHOF MARION RIDGE ROAD 

INSTALL PAVEMENT MARKERS 
SUN VALLEY, CA 91352 

11861 BRANFORD STREET 2455 ANSELMO DRIVE 

SUITE 202 

CORONA, CA 92879 

$0
 $0

12/27/13 
07/29/14 

0%

COMPLETED 
08/04/14 

000000000 
(951)830-6017 

000 

08-SBD-2-3.6/4.1 IN SAN BERNARDINO COUNTY ON STATE WILLIAM KANAYAN CONSTRUCTION YANG, CHAD $183,860 06/09/14 100%
08-0Q6004 ROUTE 2 FROM 1.7 MILE NORTH OF SHEEP 

CREEK DRIVE TO 0.1 MILE SOUTH OF 

DESERT FRONT ROAD NEAR WRI 
RIMFOREST, CA 

P.O. BOX 643 

92378 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$168,460
 $0

06/25/14 
08/18/14 

100%

COMPLETED 
08/18/14 

000000000 
MODIFY LEVEE AND PLACE RSP (951)232-7638 

000 

08-SBD-2-/6.4 VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,615,601 06/04/14 0%
08-0R4004 
STP-X071-(065)E 

PH- -( ) 

SBD 18 PM 99.9/115.9, SBD 138 PM 

PLACE SEAL COAT ON RTES 18 & 138 & 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

06/24/14 
0%

HM1 

08-SBD-10-.3/29.8 NEAR MONTCLAIR AND REDLANDS FROM 0.32 J MCLOUGHLIN ENGINEERING CO EHIRIM, DOMINIC $945,267 06/09/14 35% 
08-1C3904 MI E/O LOS ANGELES COUNTY LINE 

RESURFACE BRIDGE DECKS 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$202,540 
$202,540 

06/18/14 
10/31/14 

21% 

RANCHO CUCAMONGA CA 91730 
ONTARIO, CA 91761 

HM3 (909)944-1037 
(909)605-2868
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-10-9.9/24.5
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

08-SBD-15-7.9/8.6
 
08-1E1504
 

000000000
 

000
 

08-SBD-15-12.8/0
 
08-0G2904
 
IM-015 -(160)1
 

CITY- -( )
 

--()
 

HB4N
 

Description

Type Of Work
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

IN SAN BERNARDINO COUNTY IN THE CITY
 

OF RANCHO CUCAMONGA I-15 NB OFF TO EB
 

RTE 210AND 1-15 SB OFF TO EB RTE 210
 

INSTALL SHOULDER RUMBLE STRIPS
 

IN THE CITIES OF FONTANA & RIALTO AT
 

SIERRA AVE UC TO 1.9 MI S/O GLEN
 

HELEN PARKWAY UC
 

WIDEN & SIGNALIZE OFF-RAMPS AT
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE	 790 VIA LATA, SUITE
 

100
 
PERRIS, CA 92570
 

COLTON, CA 92324
 

(951)232-6478
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 790 S. VIA LATA SUITE
 

SAN DIEGO CA 92126
 

(858)536-3100
 

STERNDAHL ENTERPRISES, INC.
 

11861 BRANFORD STREET
 

SUN VALLEY, CA 91352
 

ALL AMERICAN ASPHALT
 

P.O. BOX 2229
 

CORONA, CA 928782229
 

(951)736-7600
 

100
 

COLTON, CA 92324
 

(909)289-2020
 

ALIPANAH, FEREYDOON
 

73-800 DINAH SHORE
 

DRIVE SUITE 104
 

PALM DESERT, CA 92211
 

(909)289-2020
 

ABU-GHARBIEH, IMAD
 

9225 STELLAR COURT
 

SUITE B
 

CORONA, CA 92883
 

(951)232-3610


 $7,510,707 03/26/12 0%
 $7,208,281

 $12,790
04/13/12 
12/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 56%
 $141,179

 $7,296
09/14/12 
12/18/15 

55%

 $2,144,000 02/27/14 0%
 $0
 $0

04/27/14 
0%

 $79,686,506 02/16/12 0%
 $76,148,639

 $0
03/22/12 
03/31/14 

0%

PLANT EST 

SATIS 

$57,632 06/20/14 0%
 $0
 $0

06/27/14 
0%

 $2,176,643 04/18/14 0% 
$0 
$0 

04/30/14 
0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP RAOUF, MUSTAPHA $213,360,695 11/13/12 45%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

FOOTHILL RANCH CA 92610 

(949)855-9755 
(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$90,078,609
 $8,811,618

11/26/12 
10/04/16 

42%

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,757,302 10/17/13 28%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 
(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$43,179,752
 $7,475,837

10/29/13 
04/08/16 

38%

HA22 (858)536-3100 

08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,355,541 06/12/13 67%
08-0R6504 LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 
SANTA ANA CA 92711 

P O BOX 11238 15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$528,102
 $122,777

07/15/13 
10/22/14 

39%

(714)769-7025 
(951)232-3748 

HM3 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO YAP, SIONG $2,530,243 06/12/14 3%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$1,425
 $1,425

07/02/14 
01/13/15 

0%

METHACRYLATE AND OR POLYESTER 
RANCHO CUCAMONGA CA 91730 

ONTARIO, CA 91761 

HM3 (909)944-1037 
(951)232-3922 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $39,022,349 10/14/13 4%
08-368504 
CNHI-0153-(280)E

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$15,209,460
 $952,166

11/01/13 
05/19/15 

39%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100% 
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

EMERGENCY F.A. 
BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,064,375 
$277,489 

03/05/14 
09/30/14 

58% 

OVER RUN 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950

201130 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,493,522
 $0
 $0

05/22/14 
06/06/14 

0%

 0%

HM1 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$507,451
 $375,574

 $0

11/20/13 
12/12/13 
07/25/14 

98%

 73%

08-SBD-18-59.7/65 
08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 

$444,056
 $0
 $0

06/10/14 
06/26/14 

0%

 0%

(949)800-6040 

HB1 

08-SBD-38-5.2/5.5 

HB1 

08-0M4504 
HSNH-P038-(019)E 

--() 

IN MENTONE FROM 0.2 MILE EAST OF 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$517,061
 $454,642
 $26,820

10/09/13 
10/23/13 
09/05/14 

88%

 88%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,714,281
 $4,913,100
 $1,724,307

03/14/14 
03/26/14 
11/07/14 

47%

 46%

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,428,980 
$0 
$0 

07/25/14 
08/06/14 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

TRAN, KEN 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,591,384
 $1,372,716

 $0

06/20/13 
07/31/13 
09/08/14 

78%

 86%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,963,148
 $18,249,904

 $0

12/06/12 
01/10/13 
07/22/14 

100%

 100%

COMPLETED 
07/23/14 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-56.1/64.5 

HM1 

08-0Q4904 
NH-P095-(026)E 

--() 

FR 0.4 W/O OCOTILLO WASH TO 0.3 MI 

W/O BEALE WASH. ALSO 0.6 S/O MORGAN 

DR TO 0.5 MI N/O GOFFS RD 

REPLACE PAVEMENT 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

EMUH, GODWIN 

(951)232-3706 

4295 JURUPA AVENUE 

SUITE 208 

ONTARIO, CA 91761 

$2,894,372
 $1,912,209
 $1,912,209

05/20/14 
06/18/14 
09/02/14 

63%

 66%

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

(818)472-3169 

SHAHIDI, SHAINE 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,807,247
 $79,722
 $70,222

05/06/14 
05/23/14 
05/06/15 

23%

 1%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,879,641

 $5,150

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501 
$22,375,788 

$26,784 

12/21/12 
01/11/13 
09/20/14 

100% 

94% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-138.0/152 

20.20 

08-1F6704 
SBD-40 FR 0.3 MI W BUZZARD WASH TO 

0.1MI WWHALE MOUNTAIN WASH, SBD-95 FR 

0.4 MI W NEEDLES PIPELINE TO 5.1 MI W 

FIVE MILE STATION R 

REPAIR STORM DAMAGE 

LAS VEGAS PAVING 

LAS VEGAS, NV 89103 

4420 S. DECATUR 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$2,000
 $0
 $0

07/10/14 
07/11/14 
08/29/14 

0%

 0%

201130 

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,085,783
 $15,171,070

 $462,690

12/19/12 
01/11/13 
09/20/14 

100%

 88%

08-SBD-60-4.8/9.9 
08-1F4204 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF ONTARIO ON HIGHWAY 60 FROM EUCLID 

AVENUE TO MILLIKEN AVENUE DIR'S ORDER 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

929 OTTERBEIN AVENUE UNIT E 

ALIPANAH, FEREYDOON 

4295 E. JURUPA STREET 

STE 207 

$266,000
 $0
 $0

05/16/14 
05/16/14 

0%

 0%

20.20 

EMERGENCY F.A. 

REMOVE AND REPLACE PCC SLABS 
LA PUENTE, CA 91748 

(909)289-2020 

ONTARIO, CA 91761 

201130 

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530
 $1,618,394
 $376,382

03/05/14 
03/05/14 
09/30/14 

91%

 84%

08-SBD-62-124.0/137 

20.20 

201130 

08-1F6604 
IN SAN BERNARDINO COUNTY NEAR VIDAL 

JCT WEST OF ROUTE 95 TO 

CALIFORNIA/ARIZONA STATE BORDER 

DIR'S ORDER EMERGENCY F.A. 

REPAIR STORM DAMAGES 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE DR 

STE #104 

PALM DESERT, CA 92211 

$1,235,000
 $0
 $0

07/10/14 
07/10/14 
07/19/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565 
$26,116,415 

$254,743 

02/15/11 
02/28/11 
01/02/15 

90% 

93% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

08District 

08-SBD-71-4.8/8.5 

Fed Aid 

HB34 

Pgm Code 

08-0F1004 

Contract 

SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

Resident 
Engineer 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857

Bid + CCOs

 $550,157

Comp To date

 $5,425

This Month 

01/26/11 

Awarded 

02/15/11 

Approved 

09/26/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,720,169
 $151,983

10/03/13 
10/15/13 
09/29/14 

21%

 84%

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$379,075
 $417,951

 $0

08/16/13 
09/05/13 
09/29/14 

96%

 99%

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

(714)835-4612 

P O BOX 15128 

$5,866,648
 $0
 $0

07/01/14 
07/21/14 

0%

 0%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000
 $557,805
 $243,164

02/25/14 
02/25/14 
09/20/14 

48%

 32%

201130 

08-SBD-215-14.0/0 
08-0M4004 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

RUIZ, MANUEL 

790 VIA LATA SUITE 

100 

$394,493 
$346,180 

$0 

06/18/12 
07/16/12 
03/31/14 

91% 

86% 

HB4N WPCP 

RIVERSIDE CA 925137745 

(951)710-1000 
(909)783-6947

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST $9,356,000 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

05/16/14 
0%

--() 

RIVERSIDE CA 92509 

HB1 (951)684-5360 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 37%

HB1 

08-0P3104 
HSNH-P395-(244)E 

--()

AVENUE 

INSTALL LEFT-TURN PHASING 
IRVINE CA 92606 

(949)800-6040 
(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$109,748
 $109,748

03/26/14 
10/15/14 

34%

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $23,084,448 10/31/12 100%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$19,220,298
 $2,756,370

12/03/12 
11/05/14 

83%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 CALSTRIPE INC. AL-KHATEEB, TAGHREED $1,935,000 02/25/14 0% 
08-1F0404 
ER- -( 

--() 

) 
MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 
COLTON, CA 92324 

2040 EAST STEEL ROAD 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

02/25/14 
06/06/14 

0% 

20.20 

201130 

Totals: Authorized Final Amt: $963,322,473 Completed to Date: $579,932,812 Work This Month: $35,409,418
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-INY-58-/0
 

HM3
 

09-INY-178-60.0/62.2
 
09-359104
 

09-INY-190-18.5/24.6
 
09-359004
 

09-INY-395-45.5/50.3
 
09-351604
 
NH-P395-(241)E
 

--()
 

HA
 

09-MNO-0-/0
 
09-358304
 

09-MNO-6-26.5/32.3
 
09-358504
 

Description

Type Of Work
 

IN INYO AND KERN COUNTIES AT VARIOUS
 

LOCATIONS
 

BRDIGE DECK MAINTENANCE
 

IN INYO COUNTY NEAR SHOSHONE FROM 2.1
 

MI W OF STATE LINE TO STATE LINE
 

PROFILE GRIND W/THIN BLANKET
 

IN INYO COUNTY ABOUT 9 MILES EAST OF
 

OLANCHA FROM 6.1 MILES WEST OF ROUTE
 

136 TO ROUTE 136
 

COLD IN-PLACE RECYCLE AND PLACE HMA
 

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH
 

OF COTTONWOOD ROAD AND 0.4 MILES
 

SOUTH OF LUBKIN CANYON RD
 

COLD IN-PLACE RECYCLED PAVEMENT
 

IN MONO COUNTY OF VARIOUS ROUTES AT
 

VARIOUS LOCATIONS
 

REPLACE CULVERTS
 

IN MONO COUNTY NEAR BENTON FROM 0.8
 

MILE NORTH OF ROUTE 120 TO THE NEVADA
 

STATE LINE
 

ASPHALT RUBBER CHIP SEAL
 

Contractor 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

QUALCON CONTRACTORS INC.
 

1645 ESMERALDA AVENUE
 

MINDEN NE 89423
 

(775)782-2006
 

GRANITE CONSTRUCTION CO.
 

P.O. BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 5127
 

BAKERSFIELD CA 93388
 

(661)399-3361
 

WILLIAM KANAYAN CONSTRUCTION
 

PO BOX 643
 

RIMFOREST CA 92378
 

(909)337-5428
 

INTERMOUNTAIN SLURRY SEAL INC
 

P O BOX 1841
 

SPARKS NV 89432
 

(775)358-1355
 

Resident
 
Engineer
 

AMARJIT DHALIWAL
 

1824 NORRIS RD
 

BAKERSFIELD, CA 93308
 

(661)391-4766
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

CHRIS TALBOT
 

500 S MAIN ST
 

BISHOP CA 93514
 

(760)872-0794
 

H. J. BLOMMER
 

500 SOUTH MAIN ST
 

BISHOP, CA 93514
 

(760)648-7906
 

H. J. BLOMMER
 

500 SOUTH MAIN ST
 

BISHOP, CA 93514
 

(760)648-7906


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$1,095,016

 $1,071,748


 $0


 $415,150

 $0

 $0


 $2,163,674

 $1,079,314

 $1,079,314


 $5,205,372

 $4,634,468


 $0


 $382,312

 $0

 $0


 $570,186
 
$0
 
$0
 

05/17/13
 
06/10/13
 
04/17/14
 

04/03/14
 
04/14/14
 

04/25/14
 
05/13/14
 
09/17/14
 

10/25/13
 
11/15/13
 
08/22/14
 
08/22/14
 

%Time
% Work 

Message 

100%


 100%


 0%


 0%


 53%


 49%


 100%


 100%


OVER RUN
 

06/09/14
 
07/11/14
 
10/23/14
 

01/29/14
 
02/21/14
 
09/15/14
 

0%


 0%


 0%
 

0%
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-266-2.2/2.6 IN MONO COUNTY NEAR THE CALIFORNIA/ QUALCON CONTRACTORS INC. LEE SCOTESE $975,869 08/06/14 0%

HB1 

09-346504 
HSST-P266-(001)E 

--() 

NEVADA STATE LINE FROM STATE LINE 

ROAD TO 0.2 MILE NORTH OF POWER LINE 

ROAD 

CURVE CORRECTION/COLLISION SEVERITY 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

(760)937-8955 

500 S. MAIN ST. 

BISHOP, CA 93514 

$0
 $0

08/19/14 
0%

09-MNO-395-6.9/9.9 ON ROUTE US 395 BETWEEN 2.4 MILES GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,500,321 04/15/14 60%
09-353104 
NHP-P395-(243)E 

--() 

SOUTH OF LOWER ROCK CREEK ROAD AND 

0.6 MILES NORTH OF LOWER ROCK CREEK 

ROAD 

CAP M 

BAKERSFIELD CA 93388 

(661)399-3361 

3005 JAMES RD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,472,041
 $1,383,956

05/05/14 
09/11/14 

42%

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR CROWLEY LAKE FROM W JAXON BAKER, INC. H. J. BLOMMER $4,220,344 05/23/14 0%
09-358904 
NHP-P395-(247)E 

--() 

2.3 MI N OF ROCK CREEK ROAD TO 0.3 

MILE S OF OBSIDIAN DOME ROAD 

CONSTRUCT THIN BLANKET 
REDDING CA 96003 

(530)241-2112 

1643 TAHOE COURT 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

06/18/14 
11/03/14 

0%

09-MNO-395-34.1/0 IN MONO COUNTY AT CRESTVIEW AT THE HERBACK GENERAL ENGINEERING H. J. BLOMMER $995,349 11/07/13 58%
09-353304 CRESTVIEW MAINTENANCE STATION 

BUILDING DEMO, SITE WORK, UTILITIES 
MINDEN NV 89423 

2531 NOWLIN ROAD 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$927,775
 $376,680

11/22/13 
11/03/14 

93%

(775)267-6800 
(760)648-7906 

HA12 

09-MNO-395-51.5/51.5 IN MONO COUNTY IN THE TOWN OF LEE RE COM DEVELOPMENT COMPANY H. J. BLOMMER $737,643 06/10/13 91%
09-354404 VINING AT THE LEE VINING MAINTENANCE 

STATION (L5710) 

CONSTRUCT CREW ROOM BUILDING 
BISHOP CA 93514 

(760)446-3576 

2488 DIXON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$717,724
 $0

07/22/13 
07/11/14 

97%

09-MNO-395-63.9/65.1 IN MONO COUNTY NEAR LEE VINING FROM GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $2,308,029 08/28/13 100% 
09-354104 
CNHP-P395-(242)E 

--() 

0.4 MILE NORTH OF VIRGINIA LAKES ROAD 

TO 1.6 MILES NORTH OF VIRGINIA LAKES 

ROAD 

COLD INPLACE PAVEMENT, HMA OVERLAY 

BAKERSFIELD CA 93388 

(661)399-3361 

3005 JAMES RD 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,256,649 
$247,406 

09/17/13 
07/28/14 

93% 

OVER RUN 

Totals: Authorized Final Amt: $22,569,264 Completed to Date: $12,159,719 Work This Month: $3,087,356
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,455,496 01/23/14 38%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS 
RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$1,339,987
 $396,368

02/21/14 
04/23/15 

25%

(916)638-9866 
(209)754-1017 

HM2 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. PAWAN GARG $5,227,875 04/17/14 22%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE 

140 EMPIRE AVE $554,527
 $554,527

05/05/14 
10/15/14 

11%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0730 
(209)333-6972 

HM1 

10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC IQBAL AULAKH $267,231 04/05/13 69%

HB4N 

10-0K6304 0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 
SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI, CA., 95240 

$248,805
 $0

04/26/13 
09/10/14 

92%

10-CAL-26-14.0/38.3 IN CALAVERAS AND AMADOR COUNTIES AT SIERRA NEVADA CONSTRUCTION, OSHITA, STANLEY $3,971,007 04/02/14 88%
10-0W0004 
STP-P026-(029)E 

--() 

AND NEAR MOKELUMNE HILL FROM 0.3 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 
1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,789,521
 $235,815

04/17/14 
12/31/14 

92%

HM1 (775)355-0420 
(209)333-6928 

10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT AMERICAN CIVIL CONSTRUCTORS ANDREW BRANDT $1,126,100 06/19/14 0%
10-0F7404 
IM- 005-(142)E 

--() 

THE ROUTE 5/152 SEPARATION 

GIRDER DIAPHRAGM RETROFIT 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 
4369 YEAGER DRIVE 

SUITE 109 

MADERA, CA 93637 

$0
 $0

07/17/14 
0%

HA21 (707)746-8028 
(760)937-8947 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $973,975 02/27/12 100% 
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$623,991 
$0 

04/13/12 
05/14/14 

63% 

OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-59-7.9/14.1 IN MERCED COUNTY NEAR MERCED FROM A. TEICHERT & SON, INC DBA SUKHI DEOL $2,058,772 06/04/14 0%
10-0Y1204 DEADMANS CREEK BRIDGE TO CHILDS 

AVENUE 

TEICHERT CONSTRUCTION 

P O BOX 520 
2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

06/24/14 
0%

COLD IN PLACE RECYCLING & PLACE HMA 
FOWLER, CA 93625-0520 

(209)656-6862 SUSPENDED 

HM1 (559)813-3100 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A HAROLDSEN, BRENT $66,692,376 04/06/12 75%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$62,045,099
 $1,147,363

05/14/12 
04/17/16 

91%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5261 

HE14 SWPPP (209)983-2300 

10-MER-99-13.1/36.7 ON STATE ROUTE 99 IN THE CITY OF BRIAN J FEDERICO DEOL, SUKHI $644,622 09/19/13 100%
10-0S9504 
STPE-PO99-(570)E 

--() 

MERCED, ATWATER, LIVINGSTON AND 

DELHI AT VARIOUS LOCATIONS 

PAINT BRIDGE AND SLOPE PAVING 
TRACY CA 95376 

(209)839-0963 

2181 N TRACY BLVD #21 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$836,488
 $0

11/01/13 
07/10/14 

100%

HE14 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $24,589,201 01/19/12 54%
10-481004 
ACNH-P099-(550)E 

--() 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$16,036,575
 $492,464

02/03/12 
11/18/15 

65%

HA21 SWPPP 

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$685,586
 $1,102

11/22/11 
12/31/15 

0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,637,259 07/12/12 67% 

HE14 

10-415804 

SWPPP 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

CONSTRUCT FREEWAY AND INTERCHANGE 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)675-5272

3469 YEAGER DRIVE 

SUIT 109 

MADERA CA 93637 

$31,191,103 
$1,325,990 

08/31/12 
05/29/15 

70% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC ANDREW BRANDT $22,458,416 10/11/10 100%
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(760)937-8947 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$21,443,796
 $484,164

10/26/10 
09/30/14 

95%

10-MER-165-26.7/30 IN MERCED COUNTY A. TEICHERT & SON INC. DBA SUKHI DEOL $4,397,799 03/18/14 39%
10-381514 
STP-P165-(012)E 

--() 

AC OVERLAY, DIGOUTS, INTERSECTION TEICHERT CONSTRUCTION 

FOWLER, CA 93625-0520 

P O BOX 520 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$2,032,950
 $1,173,348

04/04/14 
01/08/15 

46%

HA22 (559)813-3100 

10-MPA-49-2.9/0 IN MARIPOSA COUNTY AT 2.9 MILES O'DONNELL CONSTRUCTION, INC. COREY CASEY $432,197 05/30/14 0%
10-0X4404 NORTH OF MADERA COUNTY LINE AT EAST 

FORK CHOWCHILLA BRIDGE 

REMOVE &REPLACE BRIDGE DECK OVERLAY 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(209)532-2947 

19596 MONO WAY 

SONORA, CA 95370 

$0
 $0

06/18/14 
0%

SUSPENDED 

HM3 

10-SCL-152-19.8/0 ON ROUTES 152 AND 156 AT VARIOUS NORCAL GENERAL CONSTRUCTION DAVID ABLEDU $709,394 02/20/14 77%
10-0Q8004 
NHP-000C-(370)E 

--() 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$310,351
 $310,351

03/19/14 
08/28/14 

43%

HB4N (408)886-0335 

10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING CAO, NHAN C. $7,593,458 01/23/14 13%
10-0W1204 
STP-P004-(146)E 

--() 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

INC 

CONCORD CA 94524 

P O BOX 6227 

(209)471-3878 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$2,243,620
 $380,343

02/21/14 
04/08/15 

30%

HA22 (925)687-6666 

10-SJ-4-14.2/15.9 IN SAN JOAQUIN COUNTY IN STOCKTON A. TEICHERT & SON, INC. DBA CAO, NHAN $834,816 04/17/14 100% 
10-0X3804 FROM CORDES RANCH ROAD UNDERCROSSING 

TO ROUTE 5/4 SEPARATION 

TEICHERT CONSTRUCTION 

265 VAL DERVIN PARKWAY 
611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$190,977 
$190,977 

05/13/14 
09/05/14 

23% 

REPAIR FAILED AREAS AND APPLY HMA 
STOCKTON CA 95206 

(209)471-3879

HM1 (209)598-5589 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 10 

10-SJ-4-19.5/20.1 

Fed Aid 

HE13 

Pgm Code 

10-3A1004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

Description 

WIDEN TO 6 LANES 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TROY SCHEIBER 

Resident 
Engineer 

(209)948-3966 

2554 MILLCREEK DRIVE 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$89,026,160

Bid + CCOs

 $36,444,593

Comp To date

 $695,372

This Month 

10/16/12 

Awarded 

12/03/12 

Approved 

05/24/16 

Est Comp
Accepted 

44%

%Time

 41%

% Work 
Message 

10-SJ-4-/0 

HB1 

10-0S1104 
ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

BROSAMER & WALL INC 

WALNUT CREEK CA 94596 

(925)932-7900 

SHIVINDER SINGH 

(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$52,294,490
 $4,885,798
 $3,271,744

12/16/13 
01/06/14 
09/08/17 

13%

 9%

10-SJ-5-19.6/23.9 
10-0X7804 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGEDECK,REPLACE JOINTSEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

ARIEL I. MENDOZA 

1792 KAISER AVENUE 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$813,243
 $93,413
 $93,413

05/21/14 
06/05/14 
10/16/14 

48%

 11%

IRVINE CA 92614 
(209)639-4686 

HM3 (949)252-0441 

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$41,793,567
 $20,727,983
 $3,285,425

12/10/12 
01/10/13 
08/31/15 

44%

 49%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$92,694,527
 $61,571,947
 $2,696,066

06/02/11 
06/15/11 
10/16/15 

71%

 66%

10-SJ-5-39.0/39.4 
10-0Y6904 
HNSH-X077-(020)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL HIGH FRICTION SURFACE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

$409,900 
$0 
$0 

08/05/14 
08/21/14 

0% 

0% 

HB1 (707)746-8028 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

10District 

10-SJ-12-.1/4.4 

Fed Aid 

HA22 

Pgm Code 

10-0G8004 

Contract 

NH-P012-(112)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

Description 

ROADWAY REHABILITATION 

Type Of Work 

OC JONES & SONS, INC 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

VIRK, KEWAL / OSHITA, 

STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$31,137,068

Bid + CCOs

 $5,678,138

Comp To date

 $1,492,926

This Month 

08/13/13 

Awarded 

08/28/13 

Approved 

12/31/18 

Est Comp
Accepted 

11%

%Time

 18%

% Work 
Message 

10-SJ-12-4.4/0 
10-1C0204 
NHP-P012-(118)E 

--() 

IN SAN JOAQUIN COUNTY AT TERMINOUS AT 

LITTLE POTATO SLOUGH BRIDGE 

BRIDGE REHAB - BEARING PAD 

WEST COAST STRUCTURS INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

$1,209,317
 $0
 $0

07/16/14 
07/31/14 

0%

 0%

HA21 (951)352-4300 

10-SJ-12-20.8/L23.2 
10-0X4104 
STP-P012-(116) 

--() 

IN SAN JOAQUIN & CALAVERAS COUNTIES 

AT & NEAR VICTOR FROM SUNRISE STREET 

TO WEST JCT RTE 88 & NEAR CLEMENTS 

FROM EAST JCT RTE 88 T 

PLACE RHMA SUPERPAVE (GAP GRADED) 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0730 

140 EMPIRE AVE 

OSHITA, STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$1,926,688
 $1,806,521

 $87,354

03/28/14 
04/09/14 
12/31/14 

88%

 94%

10-SJ-12-/0 
10-0J92U4 
NHP-P012-(115)E 

--() 

ON STATE ROUTE 12 AT MOKELUMNE RIVER 

BRIDGE 

REMOVE/REPLACE CONCRETE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

$4,488,449
 $0
 $0

07/24/14 
08/12/14 

0%

 0%

HA21 (916)283-9950 

10-SJ-26-18.5/19 

HB1 

10-0T1604 
HSST-P026-(028)E 

--() 

ON ROUTE 26 FROM 0.3 MILE WEST OF 

SANDSTONE CREEK BRIDGE TO SHELLY ROAD 

CURVE REALIGNMENT&REPLACE BRIDGE 

CHESTER BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)920-3595 

39 CALIFORNIA ST PMB 118 

QUAN H. TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,131,245
 $1,873,537
 $831,178

10/02/13 
10/22/13 
09/05/14 

87%

 86%

SUSPENDED 

10-SJ-99-4.9/14.2 

HE13 

10-0E6114 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782

P O BOX 6227 3663 ARCH ROAD,SUITE 

500., 

STOCKTON, CA 95215 

$28,724,169 
$24,154,911 

$401,851 

03/27/12 
04/19/12 
11/06/14 

89% 

83% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$26,531,322
 $15,617,866

 $727,847

10/11/12 
11/06/12 
11/05/14 

87%

 58%

10-SJ-99-10.6/15 

HE13 

10-0E6124 

SWPPP 

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 

NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

FRENCH CAMP INTERCHANGE (PHASE 2) 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215 

$25,975,505
 $15,302,671

 $622,855

06/27/12 
07/20/12 
05/07/15 

69%

 59%

10-SJ-120-.8/0 
10-1C0104 

IN SAN JOAQUIN COUNTY IN LATHROP ON 

WEST ROUTE 120 - NORTH ROUTE 5 

CONNECTOR OVERHEAD 

VIKING CONSTRUCTION COMPANY, 

INC. 

PO BOX 1508 

$563,777
 $0
 $0

05/13/14 
06/03/14 

0%

 0%

BRIDGE REHAB 
RANCHO CORDOVA CA 95741 

HA21 (916)852-5530 

10-STA-4-6.3/6.6 

HB1 

10-0S8704 
SSTP-P004-(147)E 

--()

IN STANISLAUS COUNTY ON STATE ROUTE 4 

AB0UT 10 MILES WEST OF COPPEROPOLIS 

FROM 0.4 MILE TO 0.1 MILE WEST OF 

DUNTON ROAD 

SHOULDER WIDENING WITH RUMBLE 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0700 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$198,667
 $185,858
 $185,858

05/13/14 
05/29/14 
08/29/14 
08/22/14 

72%

 93%

10-STA-33-14.5/17.9 
10-0Y2604 

IN STANISLAUS COUNTY IN AND NEAR 

PATTERSON FROM WARD AVENUE TO RODGERS 

ROAD 

COLD IN PLACE RECYCLING & HMA . 

KNIFE RIVER CONSTRUCTION 

STOCKTON CA 95206 

(209)948-0302 

655 W. CLAY STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,440,431
 $468,900
 $29,081

03/05/14 
03/24/14 
08/26/14 

90%

 33%

HM1 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362 
$0 
$0 

12/27/12 
02/20/13 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-STA-120-6.1/11.3 IN STANISLAS COUNTY IN AND NEAR GEORGE REED, INC. $3,371,209 08/05/14 0%

10-0V6804 $0 08/21/14
OAKDALE ON STATE ROUTE 120 FROM MAAG 140 EMPIRE AVE
 0%

NHP-P120-(056)E	 $0


ROAD TO 0.1 MILE WEST OF LANCASTER
 
--() MODESTO CA 95354


ROAD
 
(209)523-0734


DIGOUT AND REPAIR LOCALIZED
 
HA22
 

10-STA-219-2.9/4.9	 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE' M. $16,115,021 08/30/12 71%


ROUTE 219 FROM 0.4 KM EAST OF DALE INC
10-0A8724	 $9,317,861 09/18/12
952 GOODWIN DRIVE	 57%

HPLU-6210-(009)E	 $741,954 12/04/14


ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366

62-10 0-(9E)
 

FROM 0.7 KM NORTH OF BA (209)607-8741

--() CONCORD CA 94524


WIDEN TO 4 LANES
 
HB4C SWPPP (925)687-6666
 

10-TUO-49-18.0/18.3	 IN TUOLUMNE COUNTY IN SONORA FROM S. GEORGE REED INC COREY CASEY $615,901 06/18/13 100%


WASHINGTON STREET TO SNELL RD./ ELKIN P O BOX 4760 19596 MONO WAY
10-0K1504	 $588,900 07/15/13
 
100%


$0 07/21/14

ST. (KP 29.01/29.46) SONORA CA 95370
 

MODESTO CA 95352
 07/21/14

COLD PLANE & RESURFACE ROADWAY (209)532-2947 COMPLETED


(209)523-0734
 

HA22
 

10-TUO-108-11.3/21	 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED INC COLIN DORAN $2,752,430 02/27/14 80%
 

HARTE FROM EAST AVENUE UNDERCROSSING 140 EMPIRE AVE
10-0X4304	 $2,571,531 03/19/14
560 MOUNTAIN RANCH	 93%

$2,502,831 08/29/14


TO 0.6 MILE WEST OF STODDARD SPRINGS
 ROAD
 
MODESTO CA 95354


ROAD	 SAN ANDREAS, CA. 95249

(209)523-0734


RHMA SUPERPAVE OVERLAY (209)754-1017

HM1
 

Totals: Authorized Final Amt: $617,945,639 Completed to Date: $344,863,806 Work This Month: $24,358,567

http:29.01/29.46
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

11District 

11-IMP-8-38.7/39.3 

Fed Aid 

HE11 

Pgm Code 

11-263304 

Contract 

NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

Description 

REVISE INTERCHANGE 

Type Of Work 

HAZARD CONSTRUCTION COMPANY 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

Resident 
Engineer 

$11,894,734

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/30/14 

Awarded 

08/15/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-IMP-86-11.3/20.6 

HM1 

11-2M5104 
IN IMPERIAL COUNTY IN AND NEAR 

IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 

ASPHALT RUBBER CHIP SEAL AND DIG 

VSS INTERNATIONAL INC 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

$3,404,894
 $0
 $0

06/05/14 
06/25/14 

0%

 0%

11-IMP-98-32.3/39.6 

HM1 

11-2M6604 
STP-P098-(025)E 

--() 

IN IMPERIAL COUNTY IN AND NEAR 

CALEXICO FROM ROUTE 111 TO ROUTE 7 

APPLY ASPHALT RUBBER CHIP SEAL 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$2,426,631
 $1,636,019
 $1,636,019

05/20/14 
06/04/14 
10/31/14 

37%

 72%

11-IMP-111-40.5/65.4 
11-2M4404 
STP-P111-(071)E 

--() 

IN IMPERIAL COUNTY NEAR NILAND FROM 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$3,030,000
 $0
 $0

06/02/14 
06/18/14 
01/15/16 

0%

 0%

SUSPENDED 

HM1 (951)684-5360 

11-IMP-186-/.4 

HE14 

11-294804 
STPE-P186-(004)E 

--() 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

BICYCLE AND PEDESTRAIN FACITIEIES 

RSM2 CONTRACTORS, INC. 

LA MESA, CA 91942 

(619)698-7777 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,339,218
 $770,317
 $260,578

11/19/13 
12/12/13 
10/31/14 

24%

 57%

11-IMP-5708-/0 

HA12 

11-076704 
IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$8,685,443 
$0 
$0 

04/11/14 
04/30/14 
05/18/16 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

11District 

11-SD-5-12.6/72.2 

Fed Aid 

HB1 

Pgm Code 

11-401404 

Contract 

SNHP-X073-(102)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

REMOVE EXISTING MBGR AND REPLACE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

REYES, JULIO 

Resident 
Engineer 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$8,179,415

Bid + CCOs

 $5,300,173

Comp To date

 $621,163

This Month 

10/02/13 

Awarded 

10/22/13 

Approved 

10/07/15 

Est Comp
Accepted 

83%

%Time

 65%

% Work 
Message 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,147,203
 $1,009,125
 $568,859

03/17/14 
04/09/14 
09/06/16 

9%

 16%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616
 $2,867,829

 $60,932

08/16/13 
08/29/13 
04/30/15 

54%

 98%

11-SD-5-54.4/72.2 
11-408904 
NHP-X073-(105)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

CLEAN AND TREAT BRIDGE DECK WITH 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,226,734
 $2,018,860

 $0

10/21/13 
11/15/13 
08/04/14 

100%

 100%

COMPLETED 
08/04/14 

HA21 (602)437-1711 

11-SD-5-58.1/72.4 

HA22 

11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$33,460,524
 $0
 $0

06/13/14 
06/26/14 

0%

 0%

11-SD-8-6.3/9 

HM1 

11-2M4304 
IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA FROM FAIRMOUNT AVENUE 

UNDERCROSSING TO 0.6 MILE WEST OF 

LAKE MURRAY BOULEVARD OVERCRO 

SLAB REPLACEMENT, HMA SHOULDER AND 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVE 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$837,311 
$841,923 
$457,527 

02/07/14 
02/27/14 
09/15/14 

86% 

94% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-8-17.4/18.7 HURTZIG, JOHNIN SAN DIEGO COUNTY IN EL CAJON FROM PACIFIC RESTORATION GROUP INC $1,325,377 03/19/13 0%

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,159,919
 $4,970

04/22/13 
03/03/17 

0%

PLANT EST 

SATIS 

11-SD-8-42.5/81.8 BALCE, ALEXIN IMPERIAL COUNTY AT VARIOUS PETERSON CHASE GENERAL $218,925 05/07/14 57%
11-2M6104 1463 BROADWAY AVENUE 

EL CAJON, CA 92021 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS WITH 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$190,935
 $88,901

05/23/14 
10/17/14 

86%

(858)688-2125
IRVINE CA 92614 

HM3 (949)252-0441 

11-SD-11-/1.6 JAVED, FARIDUNIN SAN DIEGO COUNTY IN AND NEAR SAN COFFMAN SPECIALTIES INC $50,485,473 10/02/13 21%
11-056324 

(858)518-3423 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA STE 200 $19,803,589
 $2,334,280

10/22/13 
11/09/15 

39%

HE14 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-11.2/M14.5 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,510,927 11/16/11 0%
11-2T0974 13220 EVENING CREEK 

RD STE 112 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $2,407,295
 $2,819

12/13/11 
01/28/16 

0%

HB32 SWPPP 
(858)688-1399 

SAN DIEGO, CA 92128POMERADO ROAD OVERCROSSI 

PLANTING, EROSION CONTROL AND 

CLOVIS CA 93619 

(559)322-2041 
PLANT EST 

SATIS 

11-SD-15-14.5/M16.4 DAVIS, THOMASIN SAN DIEGO COUNTY IN SAN DIEGO FROM DIVERSIFIED LANDSCAPE COMPANY $1,667,533 07/17/12 0% 
11-2T0984 13220 EVENING CREEK 

DR. #112 

0.2 MILE NORTH OF POMERADO ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

21730 BUNDY CANYON ROAD $1,477,286 
$0 

08/16/12 
08/04/16 

0% 

HB4C SWPPP 
(858)688-1399

SAN DIEGO, CA 92128MIRA MESA BOULEVARD UNDER 

HIGHWAY PLANTING AND IRRIGATION 

WILDOMAR, CA 92595 

(951)245-1686 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-15.0/M16.4 RIVAS, MANUELIN SAN DIEGO COUNTY IN SAN DIEGO FROM GRANITE CONSTRUCTION COMPANY $22,443,024 04/04/12 64%
11-2T0954 13220 EVENING CREEK 

DR.STE 112 

CARROLL CANYON ROAD OVERCROSSING TO 

0.5 MILE NORTH OF MIRA MESA BOULEVARD 

P O BOX 50085 $18,722,669
 $1,020,387

04/30/12 
09/30/14 

82%

HB4C SWPPP 
(858)829-1020 

SAN DIEGO, CA 92128UNDERCROSSING 

CONSTRUCT DAR AND TRANSIT STATION 

WATSONVILLE CA 950775085 

(831)724-1011 

11-SD-15-16.4/M19.5 DAVIS, THOMASIN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,695,631 10/11/11 0%

HB32 

11-2T0994 

SWPPP 
(858)688-1399 

13220 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 

INSTALL AUTOMATIC IRRIGATION SYSTEM 

WILDOMAR, CA 92595 

(951)245-1686 

21730 BUNDY CANYON ROAD $2,608,445
 $0

10/25/11 
02/04/16 

0%

PLANT EST 

SATIS 

11-SD-15-20.3/M20.9 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $544,920 05/30/14 9%
11-416104 1463 BROADWAY AVE. 

EL CAJON, CA 92021 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF 

CARMEL MOUNTAIN ROAD OVERCROSSING 

6465 MARINDUSTRY PLACE SAN 

DIEGO, CA 92192 

$16,136
 $16,136

06/18/14 
11/24/14 

3%

(619)588-9068RAMP REHABILITATION P O BOX 229000 SUSPENDED 

HA22 SAN DIEGO CA 921929000 

(858)587-3600 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 56%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $319,697
 $16,160

08/30/12 
12/03/15 

66%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0% 

HB32 

11-2T0864 

SWPPP 

(858)688-1542

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,317,502 
$3,199 

07/28/11 
03/08/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE $2,022,695 04/04/12 0%

HB4C 

11-2T0874 
CMLN-6211-(111) 

--() 

SWPPP 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,932,494
 $4,471

05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,745,719 04/04/12 51%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,560,540
 $5,615

06/20/12 
06/09/16 

88%

11-SD-15-36.2/37 IN SAN DIEGO COUNTY NEAR ESCONDIDO GRANITE CONSTRUCTION COMPANY HSU, PAUL $468,468 06/06/14 52%
11-416204 
NHPI-015 -(232) 

--() 

FROM 0.4 MILE SOUTH TO 0.4 MILE 

NORTH OF DEER SPRINGS ROAD 

OVERCROSSING 

COLD PLANE AND OVERLAY OFF RAMPS 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$67,665
 $67,665

06/24/14 
10/01/14 

14%

HA22 

11-SD-15-36.8/40.8 IN SAN DIEGO COUNTY ABOUT 5 MILES WESTERN RIM CONSTRUCTORS INC POUND, DAVID $3,068,695 04/22/14 37%

HB1 

11-406504 
HSNH-015 -(231)E 

--() 

NORTH OF ESCONDIDO FROM 0.2 MILE 

NORTH OF DEER SPRINGS ROAD OC TO 

GOPHER CANYON ROAD UC. 

MEDIAN BARRIER 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR SUITE 108 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,018,162
 $689,144

05/13/14 
11/12/14 

33%

11-SD-15-54.0/0 IN SD CNTY IN RAINBOW AT THE SB RAI SHIPLEY CONSTRUCTION & LE, PHONG $334,800 04/07/14 58%
11-275604 NBOW TRUCK INSPECTION FACILITY. IN 

STALL STANDBY GENERATOR, REPAIR SEP 

PLUMBING 

5075 REDDING 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$39,534
 $39,534

05/23/14 
10/15/14 

12%

TIC LINE, UPGRADE SECUR 

UPGRADE ELECTRICAL AND MODIFY 
YUCCA VALLEY CA 92284 

(858)688-1603 

HA42 (760)365-7957 

11-SD-15-/4.7 IN THE CITIES OF SAN DIEGO AND LEMON WESTERN RIM CONSTRUCTORS INC ARINDUQUE, RAY $2,835,424 12/12/13 33% 

HA23 

11-282404 
NHP-X073-(103)E 

--() 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

CONSTRUCT SAND FILTERS 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1511

4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$2,049,047 
$164,019 

01/03/14 
10/08/15 

69% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-52-5.0/6.2 LE VINE, GARYIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $3,440,599 07/02/13 64%
11-402804 
STP-P052-(017)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 $3,416,811
 $9,274

07/24/13 
03/10/15 

99%

HA22 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,989,935 05/24/11 0%

HB32 

11-2T0704 
STPL-N621-(110)2 

--()

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,878,866
 $4,884

06/10/11 
09/21/15 

0%

PLANT EST 

SATIS 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $2,076,864 05/20/11 0%

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 

SWPPP 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $2,009,117
 $2,126

06/10/11 
08/11/15 

0%

PLANT EST 

SATIS 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,089,100 04/08/11 0%

HB32 

11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $1,006,609
 $0

05/12/11 
04/22/15 

0%

PLANT EST 

SATIS 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,303,451 10/14/11 0%

HA22 

11-2E0064 

SWPPP 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,303,289
 $9,045

11/15/11 
09/17/14 

0%

PLANT EST 

SATIS 

11-SD-75-9.0/0 ALSHEIKH, JASONIN SAN DIEGO COUNTY IN SAN DIEGO ON PETERSON-CHASE GENERAL $2,684,538 08/15/13 63% 
11-290304 
BRST-X073-(099)E 

--() 
(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

$1,307,045 
$155,390 

08/28/13 
08/26/14 

49% 

HA21 (949)252-0441 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-2.9/7.5 IN SAN DIEGO COUNTY NEAR OCEANSIDE ON WINDSOR FUEL COMPANY HSU, PAUL $1,609,811 05/07/14 36%
11-2M6704 
STPN-P076-(028)E 

--() 

ROUTE 76 FROM MISSION AVENUE UC TO 

0.3 MILE EAST OF GUAJOME LAKE RD 

BWC OVERLAY 
PITTSBURG CA 94565 

(925)427-5266 

PO BOX 1029 

(858)688-1497 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$330,799
 $315,299

05/23/14 
10/24/14 

21%

HM1 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $75,213,842 08/04/14 0%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

CORONA CA 92880 

(951)356-1275 

391 N MAIN STREET SUITE 302 $0
 $0

08/19/14 
0%

HA21 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $26,162,409 08/01/12 43%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$22,454,691
 $270,788

08/31/12 
09/05/14 

88%

HA21 SWPPP 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY LE VINE, GARY $4,339,738 06/09/14 0%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. 

COLD IN-PLACE RECYCLING 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

06/18/14 
01/07/15 

0%

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$301,506
 $3,996

04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

11-SD-78-17.0/17.4 IN SAN DIEGO COUNTY IN ESCONDIDO FROM DREAMBUILDER LE VINE, GARY $739,061 05/08/14 55% 
11-416404 0.3 MILE WEST TO 0.1 MILE EAST OF 

CENTRE CITY PARKWAY UNDERCROSSING 

COLD PLANE AND PLACE RHMA-G 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

$12,817 
$12,817 

05/29/14 
09/29/14 

2% 

HA22 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-79-35.1/53 IN SAN DIEGO COUNTY AT WARNER CALMEX ENGINEERING INC FITZGIBBON, EDWARD $2,392,655 04/23/14 52%
11-2M4904 SPRINGS, SUNSHINE SUMMIT AND OAK 

GROVE FROM CAMINO SAN IGNACIO TO 

RIVERSIDE COUNTY LINE 

APPLY RAC OVERLAY 

BLOOMINGTON CA 92316 

(909)546-1311 

2764 S VISTA AVE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,028,379
 $1,914,706

05/16/14 
10/01/14 

84%

HM1 

11-SD-94-14.9/30 IN SAN DIEGO COUNTY NEAR JAMUL FROM GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $12,349,374 07/31/13 100%
11-290404 
ACNH-P094-(059)E 

--() 

ROUTE 54 TO 0.2 MILE EAST OF MARRON 

VALLEY ROAD 

PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085H STREET 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$12,027,489
 $2,595

08/21/13 
08/26/14 

98%

OVER RUN 

HA22 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,339,604 08/04/14 0%
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

INSTALL MEDIAN BARRIER 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$0
 $0

08/21/14 
01/20/16 

0%

HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,788,054 03/21/14 59%
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(858)688-1510 

4050 TAYLOR STREET 

SAN DIEGO, CA 92110 

$1,322,511
 $361,259

04/10/14 
11/21/17 

39%

TEA4 

11-SD-163-1.4/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT DISNEY CONSTRUCTION INC MOEN, MIKE $17,496,106 07/15/13 100%
11-264114 
BRLS-6211-(089) 

--()

LAUREL STREET BRIDGE OVERCROSSING 

BRIDGE SEISMIC RETROFIT 
BURLINGAME CA 94010 

(650)259-9545 

859 COWAN RD #3 

(619)995-7335 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$15,274,960
 $133,665

08/07/13 
11/30/14 

83%

HA21 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0% 

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868 
$0 

11/24/09 
12/17/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $556,360 04/26/12 58%
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 

PERFORM HIGHWAY PLANTING AND 

SANTA ANA, CA 92705 

(714)641-4730 

2098 S GRAND AVENUE, SUITE A 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$438,451
 $10,674

11/26/12 
10/14/15 

78%

000000000 
IRRIGATION 

000 

11-SD-163-5.8/8.8 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY TRAN, DUNG $1,546,920 03/28/13 87%

HB1 

11-403704 
HSST-P163-(028)E 

--() 

GENESEE AVENUE UNDERCROSSING TO MESA 

COLLEGE DRIVE OVERCROSSING AND FROM 

0.5 MILE NORTH OF B 

INSTALL OUTER SEPARATION BARRIER 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1549 

5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$1,420,971
 $1,260

04/18/13 
10/22/14 

100%

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,741,879 06/11/14 6%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

STORM WATER MITIGATION SLOPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92109 

$3,006
 $0

06/26/14 
12/12/17 

0%

HA23 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $38,833,555 01/03/13 44%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$19,374,110
 $1,258,122

01/29/13 
12/03/14 

50%

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 44%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

ESCONDIDO CA 92029 

(760)489-4328 
(858)688-1509 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,219,876
 $0

08/07/13 
06/30/15 

96%

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0% 

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$503,960 
$0 

07/14/11 
10/09/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST NICKERSON, NANCY $73,881,591 03/16/12 64%
11-2T2004 
CMLN-6211-(106) 

--()

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
7807 CONVOY COURT 

SUITE 100 

SAN DIEGO, CA 92111 

$37,756,164
 $1,792,676

03/30/12 
10/04/16 

51%

HB5 (951)684-5360 
(858)688-1391 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $56,068,474 01/28/11 85%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$55,592,201
 $480,502

02/08/11 
11/26/14 

99%

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT KINSMAN CONSTRUCTION INC BABICKY, ALAN $1,667,569 10/24/13 91% 
11-287704 THE KEARNY MESA MATERIALS LAB 

UPGRADE MATERIALS LAB FACILITY 
SAN DIEGO CA 92121 

6711 NANCY RIDGE DRIVE 7181 OPPORTUNITY ROAD 

RM 4C 

$1,453,311 
$190,169 

11/15/13 
09/15/14 

88% 

HA1 

(858)875-2950 
(858)688-1526

SAN DIEGO, CA 92111 

Totals: Authorized Final Amt: $520,567,052 Completed to Date: $257,319,961 Work This Month: $14,991,624
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

DAHN THAI 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$303,426
 $163,266

 $0

06/23/11 
07/14/11 
09/30/14 

71%

 53%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$44,312,578
 $0
 $0

06/17/14 
07/03/14 

0%

 0%

12-ORA-5-5.0/34 

HM3 

12-0M7304 
OC. RTE 5 BETWEEN POSTMILE 5/34. 

METHACRYLATE SEAL BRIDGE DECKS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

T H WANG 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$894,040
 $0
 $0

04/10/14 
04/30/14 
11/06/14 

0%

 0%

SUSPENDED 

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KINALY, STEVE 

(949)279-8800 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,257,098
 $4,327,389

 $0

02/24/12 
03/22/12 
10/31/14 

100%

 97%

SUSPENDED 

12-ORA-5-6.0/31.2 

HA25 

12-0F9204 
ACIM-005 -(944)7 

--()

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

COVINA, CA 91723 

(909)599-1612 

689 E SAN BERNARDINO ROAD 

DICKSON,ERIC 

(949)279-8447 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487
 $1,779,166

 $1,620

06/16/10 
08/06/10 
08/20/14 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-6.1/31.2 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 

ROCK BOTTOM INC. 

BAKERSFIELD CA 93308 

2724 LANDCO DR 

DICKSON, ERIC 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$919,042 
$885,965 

$2,295 

04/14/10 
05/11/10 
08/29/14 

100% 

96% 

OVER RUN 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,748,869 12/04/13 14%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$6,998,993
 $980,657

12/20/13 
03/04/16 

20%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 0%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA 
ORANGE CA 92856 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY, #2 

$0
 $0

05/23/14 
0%

HM1 

(714)637-1550 
(714)558-4109 

TUSTIN, CA 92780 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $324,368 06/05/13 90%

HM4 

12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$300,790
 $7,540

07/15/13 
09/30/14 

93%

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC ELI NAJM $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV 
BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, T2 

IRVINE, CA 92618 

$0
 $0

05/16/14 
0%

(626)338-9923 
(949)279-8826 

HM4 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$818,740
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $115,437,592 10/12/10 73% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N

 607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$104,973,165 
$3,717,361 

11/05/10 
12/01/14 

90% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 

12-ORA-22-.7/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071624 

Contract 

ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

Type Of Work 

ATKINSON CONSTRUCTION 

Contractor 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

Resident 
Engineer 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$71,019,940

Bid + CCOs

 $68,552,752

Comp To date

 $1,818,591

This Month 

06/11/10 

Awarded 

06/25/10 

Approved 

11/09/14 

Est Comp
Accepted 

95%

%Time

 94%

% Work 
Message 

12-ORA-22-1.9/12.3 

HM1 

12-0M7404 
IN ORANGE COUNTY AT VARIOUS LOCATIONS 

SEAL DECKS AND REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 

HAMIDI,FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA. 92612 

$1,226,128
 $766,643
 $234,182

04/07/14 
04/30/14 
10/21/14 

58%

 62%

12-ORA-39-.7/1.1 

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

OC. IN THE CITY OF HUNTINGTON BEACH 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

RAMADAN,KIFAH 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$791,707
 $446,752
 $303,894

05/02/14 
05/29/14 
11/04/14 

48%

 54%

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,914,251
 $1,458,716
 $587,634

10/17/13 
11/06/13 
02/18/15 

33%

 73%

12-ORA-39-1.6/3.2 

HM2 

12-0M8804 
IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

CULVERT CLEANING AND LINING 

SOUTHWEST PIPELINE & 

TRENCHLESS CORP 

TORRANCE CA 90502 

(310)329-8717 

22118 S VERMONT AVE 

SHIEH, PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$383,026
 $39,418
 $39,418

04/03/14 
04/22/14 
09/29/14 

55%

 10%

12-ORA-39-2.1/6.1 

HB1 

12-0L9704 
HSST-P039-(026)E

--() 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

(949)509-5017

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220 
$1,500 

$0 

12/13/13 
01/06/14 

14% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE CALIFORNIA PROFESSIONAL NAJM, ELIE $528,216 03/11/13 47%

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

INSTALL ADDITIONAL SAFETY LIGHTING ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$440,100
 $44,151

04/22/13 
09/30/14 

83%

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,269,532 10/14/13 17%

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,591,505
 $1,281,486

11/06/13 
10/13/16 

17%

12-ORA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB,MOHAMAD $2,668,187 02/05/14 29%

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,263,888
 $620,678

02/21/14 
09/14/15 

85%

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. NGUYEN, IRVIN $17,999,950 10/26/11 95%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$15,895,483
 $537,980

11/17/11 
10/09/14 

98%

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,127,718 10/12/10 100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 2020 SATURN STREET, 

SUITE 100 

BREA, CA 92841 

$29,565,627
 $0

10/26/10 
10/31/14 

99%

OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8488 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 42% 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)279-8447

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$4,996,299 
$589,520 

11/15/13 
05/15/18 

50% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E


--()
 

HB1
 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

Description

Type Of Work
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

IN FULLERTON AND ANAHEIM WB DIRECTION
 

FROM SR-57 TO I-5 PM .9/5.4
 

CONVERT WB AUXILIARY LANES AT
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

(916)635-9370
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

(949)242-4432
 

Resident
 
Engineer
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)279-8636
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$344,848

 $293,251


 $2,224


 $25,266,967

 $11,334,669

 $1,720,472


 $737,806

 $665,395


 $3,243


 $652,975

 $601,121

 $12,927


 $32,405,536

 $11,108,634


 $417,710


 $19,386,249
 
$6,469,176
 
$716,671
 

04/29/10 0%

05/24/10
 

0%

11/03/05
 

PLANT EST
 

SATIS
 

08/22/12
 
09/18/12
 
05/21/15
 

09/29/11
 
10/25/11
 
01/05/16
 

PLANT EST
 

SATIS
 

08/08/13
 
08/27/13
 
06/29/15
 

01/09/13
 
02/06/13
 
11/13/15
 

10/11/13
 
11/01/13
 
01/31/17
 

46%


 45%


 0%


 0%


 31%


 92%


 48%


 34%


 19%
 

33%
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-91-9.2/15.9 IN OC. CITIES OF ANAHEIM & YORBA DICKSON,ERICPACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 21%

HA25 

12-0G3314 
CNHP-P091-(139)E 

--() 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

(949)279-8755 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,165,852
 $37,875

11/01/13 
01/10/18 

63%

12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 DICKSON, ERICACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ 
3337 MICHELSON DR. 

STE. 100 

2098 SOUTH GRAND AVENUE STE A $195,373
 $1,810

04/18/13 
05/16/17 

0%

TEA4 

--() 
INSTALL VEGETATION & IRRIGATION SYS 

(949)724-2814 

IRVINE, CA 92612
SANTA ANA, CA 92705 

(714)641-4730 
PLANT EST 

SATIS 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND RAVANIPOUR,MOHAMMADPACIFIC RESTORATION GROUP, $1,496,206 01/07/09 96%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 
6521 MARINE WAY 

IRVINE, CA 92618 

INCJOHN RICHARDS 

P O BOX 77038 

$1,386,771
 $3,700

02/04/09 
04/15/15 

91%

SEPARATION 

PLANTING AND IRRIGATION 
(949)279-8407

CORONA CA 92877 

HA22 SWPPP 

12-ORA-241-17.3/25 OC. IN MISSION VIEJO, LAKE FOREST & SHIEH, PETERALL AMERICAN ASPHALT $4,016,826 06/05/14 34%
12-0M7104 
NH-P241-(004)E 

IRVINE FROM PORTOLA PKWY TO ANTONIO 

PKWY. 
3251 1/4 UNIVERSITY 

DRIVE 

P O BOX 2229 $15,479
 $15,479

06/18/14 
11/25/14 

0%

HM1 

--() 
0.1' RHMA TYPE O. 

(949)279-8636 

IRVINE, CA 92612 
CORONA CA 92878 

(951)736-7600 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN DICKSON, ERICY A K A R $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 
3337 MICHELSON DR. 

STE. 100 

689 E SAN BERNARDINO ROAD $836,829
 $1,190

07/15/13 
09/18/17 

0%

HB32 

HIGHWAY PLANTING & IRRIGATION 

(949)724-2814 

IRVINE, CA 92612
COVINA, CA 91723 

(909)599-1612 
PLANT EST 

SATIS 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM CHAUDRY MONASMOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 
6533 MARINE WAY 

IRVINE, CA 92618 

INC 

463 N SMITH AVENUE 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV (949)936-3586
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT PHAM,DAT $2,213,851 04/04/14 93% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

$1,281,111 
$1,085,953 

04/17/14 
08/25/14 

58% 

HM1 

(951)736-7600 
(949)509-5010

IRVINE, CA 92612 

Totals: Authorized Final Amt: $450,334,869 Completed to Date: $282,619,822 Work This Month: $14,787,520



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-.9/23.9 01-499104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-4.0/0 01-476904 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-36-40.5/45.7 01-0C1004 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-16.8/23 01-0C8804 

01-HUM-96-23.1/29.9 01-0B7704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-54.3/56.8 01-0B1904 

01-HUM-101-59.0/68.2 01-0C4204 

01-HUM-101-60.3/0 01-496504 

01-HUM-101-69.9/75.1 01-0C4804 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-98.1/100.7 01-459704 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-211-73.2/74.4 01-0C4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-999-/0 01-0A4504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-48.4/52.4 01-0C8304 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-40.1/40.9 01-484704 

01-MEN-1-70.5/0 01-474904 

01-MEN-20-13.8/32 01-364324 

01-MEN-20-/.1 01-0A2304 

01-MEN-101-21.4/26.3 01-0C3604 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-100.1/103.8 01-0C9504 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-23.3/26.8 01-0E4804 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-128-48.6/50.3 01-378124 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-271-7.2/0 01-497104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-999-/0 01-0A8104 

01-MEN-999-/0 01-0A4404 

01-MEN-999-/0 01-0A4204 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-61.6/76.6 02-3C0714 

02-MOD-395-23.3/40 02-4G1704 

02-PLU-70-23.7/23.9 02-4F1004 

02-SHA-5-.1/0 02-3E6504 

02-SHA-5-13.8/14.1 02-0H0404 

02-SHA-5-34.3/36.8 02-4F4504 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-/.1 02-0H0504 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-30.3/40.7 02-360704 

02-SHA-299-60.0/67.8 02-4G1904 

02-SIS-3-36.0/46.9 02-4G2704 

02-SIS-3-48.3/53.1 02-4F1604 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-5-/0 02-4E2804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-33.2/0 02-4F4104 

02-SIS-96-37.3/37.7 02-4G9404 

02-SIS-96-56.0/0 02-4E6304 

02-SIS-96-/77.5 02-2E2914 

02-TEH-5-24.5/26.9 02-0H1204 

02-TEH-32-10.0/16 02-4G1104 

02-TEH-32-22.3/22.7 02-0H1404 

02-TEH-172-/8.9 02-4E9604 

02-TRI-3-6.5/11 02-4G1804 

02-TRI-3-/0 02-4E5604 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-45.9/46.2 02-4E3104 

02-TRI-299-53.5/64 02-4E4104 

02-VAR--/0 02-4E5404 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-4F6904 

02-VAR--/0 02-4G1504 

02-VAR--/0 02-4G1604 

02-VAR--/0 02-4F7004 

02-VAR--/0 02-4G2004 

03-BUT-32-76.7/0 03-4M6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-BUT-70-/0 03-3M64A4 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-37.2/44.4 03-4M8304 

03-COL-5-22.3/0 03-4M2004 

03-COL-20-28.2/30.5 03-2F9704 

03-ED-49-30.9/31.3 03-2F1504 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-17.8/19.6 03-0F3004 

03-ED-50-19.6/25.3 03-4M6904 

03-ED-50-47.7/51.6 03-4M4404 

03-ED-50-67.6/72.9 03-1A7314 

03-ED-50-73.7/75.4 03-1A7324 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-31.3/0 03-0F2204 

03-ED-50-/80.4 03-4M5104 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-/8.6 03-4M8004 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-ED-193-6.0/12.7 03-3M9204 

03-GLE-162-37.7/51 03-4M1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-4.3/4.8 03-1F9104 

03-NEV-49-5.6/6 03-3F9504 

03-NEV-49-9.1/0 03-3F8604 

03-NEV-49-17.1/17.5 03-1F8904 

03-NEV-80-5.0/0 03-4M5004 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-29.5/0 03-4M7104 

03-PLA-49-.9/0 03-3F4104 

03-PLA-49-2.5/7.6 03-4M9604 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-89-8.6/12.8 03-3F4404 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-1.6/0 03-0F2304 

03-SAC-50-5.8/12.9 03-4M8504 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-6.0/8.3 03-1A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-80-/18 03-4M5204 

03-SAC-99-32.1/36.9 03-4M8204 

03-SAC-104-3.7/8.5 03-4M6604 

03-SAC-160-44.5/47.1 03-4M5804 

03-SIE-89-26.6/29.5 03-4M2604 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-13.6/26.1 03-3F7704 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-20-/17.1 03-4F5704 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-.2/21 03-4F0104 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR-80-/69.8 03-4F5204 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YUB-70-14.2/15.1 03-0A5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-7.4/0 04-3E5104 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-13.2/13.7 04-4G4004 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-61-19.2/0 04-2G8404 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-6.9/8 04-4H4904 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-46.1/46.1 04-1A6714 

04-ALA-580-1.5/2.2 04-4A2604 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-1.0/9.9 04-4H6504 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.0/31.6 04-1G5604 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-.2/31.5 04-0A7904 

04-CC-4-3.9/10.3 04-1J3104 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-580-/5.5 04-3E4404 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-24.3/0 04-3A8704 

04-MRN-1-1.0/0 04-4S7704 

04-MRN-1-11.0/0 04-4S5304 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-11.5/11.5 04-3E5504 

04-NAP-29-13.5/19.8 04-3E2204 

04-NAP-29-/5.1 04-3E3704 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-20.2/20.4 04-2A1104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-5.1/5.1 04-3E5204 

04-NAP-128-10.3/10.3 04-4S0304 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-1.9/5.8 04-3S8304 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-130-18.7/22.5 04-3E3504 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-8.2/8.7 04-0120W4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.0/9.9 04-4H6804 

04-SF-101-4.3/4.3 04-3E4704 

04-SF-280-5.2/6 04-4A5104 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-35-13.1/13.1 04-3G0204 

04-SM-35-21.0/23 04-3E2404 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-20.8/22.4 04-3E3804 

04-SM-92-2.5/2.5 04-3G7504 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/6 04-4A9254 

04-SM-280-8.9/9 04-1J2704 

04-SOL-12-20.6/21.3 04-2A6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-80-1.0/9.9 04-4H7404 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-4.0/4.3 04-1A2604 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-24.8/25.2 04-0A0904 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-31.9/31.9 04-4H6004 

04-SON-1-31.9/31.8 04-4H6304 

04-SON-1-34.5/0 04-4S6204 

04-SON-1-40.1/0 04-3S7524 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-18.8/21.7 04-4H5704 

04-SON-12-32.7/33 04-3A3304 

04-SON-37-3.2/0 04-2J0204 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-101-29.3/38.7 04-3E2104 

04-SON-101-54.2/56.2 04-2G6004 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-VAR--/0 04-4A6304 

05-MON-1-42.0/72.3 05-1F3804 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-4625A4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

Page 

49 

49 

49 

49 

50 

50 

50 

50 

50 

51 

51 

51 

51 

51 

52 

52 

52 

52 

52 

52 

53 

53 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-27.0/28.1 05-1C3404 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-47.3/47.9 05-1F4804 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-154-7.8/8.3 05-0T0004 

05-SB-166-25.5/34.9 05-1A4604 

05-SB-246-29.9/31.4 05-1A3504 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-17-11.0/0 05-1A7104 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-41-19.7/21.7 05-1A3604 

05-SLO-46-32.1/36.7 05-330744 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-0-/0 06-0Q5404 

06-FRE-5-37.1/41.5 06-0R2404 

06-FRE-33-16.7/22.7 06-0Q7504 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-168-32.5/36.2 06-0Q6604 

06-FRE-168-/0 06-0Q5504 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-FRE-180-71.8/74.5 06-342524 

06-KER-0-/0 06-0P0504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-0-/0 06-0M6204 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-10.4/15.8 06-0N3604 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-14-39.3/40.3 06-0H1804 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-67.8/0 06-0N4014 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-/0 06-0S0704 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-24.6/0 06-0L3904 

06-KER-99-46.9/48.6 06-0P3004 

06-KER-119-/0 06-0Q8504 

06-KER-178-2.0/7.5 06-0Q8304 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-14.7/17.9 06-0P1604 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-20.2/22.7 06-0N2004 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-145-20.9/25.4 06-0P7004 

06-TUL-43-/9.5 06-0Q7704 

06-TUL-65-21.8/28.4 06-0R1204 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-22.4/0 06-0Q2904 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-137-18.2/27.4 06-0R2204 

06-TUL-198-/0 06-0S0804 

06-TUL-216-1.9/2.9 06-430704 

06-TUL-245-16.0/33 06-0P7204 

06-TUL-245-20.8/0 06-0N3904 

07-LA-0-/0 07-2W4304 

07-LA-1-8.2/0 07-4X2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-9.9/9.9 07-1W6204 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-21.9/23.9 07-1W1404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-32.5/32.5 07-3X4104 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-24.6/88.6 07-1W3604 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-53.7/0 07-4X0304 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-54.4/54.8 07-278804 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-41.7/48.3 07-295004 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/48.2 07-1W2804 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-60-6.8/8.6 07-4T6904 

07-LA-72-/6.8 07-1W6904 

07-LA-90-1.0/3.5 07-259104 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-15.5/16.1 07-199634 

07-LA-105-.9/4.9 07-4T6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-.5/6.3 07-1W5804 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-6.5/20.7 07-1W2904 

07-LA-110-9.8/14 07-273104 

07-LA-110-22.4/30.3 07-1W3404 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-/13.3 07-266104 

07-LA-134-/10 07-273404 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-6.8/7.2 07-290904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-24.2/24.2 07-4T5804 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.8/6.9 07-1W3104 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-30.9/T31.8 07-1W7304 

07-VEN-1-22.4/26.7 07-228204 

07-VEN-23-17.8/20.9 07-1W0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-20.9/24.2 07-1W0804 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-23-3.7/T12 07-1W5604 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-34-6.3/12.8 07-1W1004 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.7/32.6 07-296704 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-99.5/101 08-1F7104 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-51.5/51.7 08-0N5104 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-60-/11.9 08-0R2104 

08-RIV-60-/3 08-1F5704 

08-RIV-62-/6.7 08-491804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-47.2/50 08-1C1304 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-/7.5 08-0N9204 

08-SBD-2-3.6/4.1 08-0Q6004 

08-SBD-2-/6.4 08-0R4004 

08-SBD-10-.3/29.8 08-1C3904 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-7.9/8.6 08-1E1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 

08-SBD-40-56.1/64.5 08-0Q4904 

08-SBD-40-138.0/152 08-1F6704 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-4.8/9.9 08-1F4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-124.0/137 08-1F6604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-395-38.3/42.7 08-1F0404 

09-INY-58-/0 09-352904 

09-INY-178-60.0/62.2 09-359104 

09-INY-190-18.5/24.6 09-359004 

09-INY-395-45.5/50.3 09-351604 

09-MNO-0-/0 09-358304 

09-MNO-6-26.5/32.3 09-358504 

09-MNO-266-2.2/2.6 09-346504 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-51.5/51.5 09-354404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-63.9/65.1 09-354104 

09-MNO-395-6.9/9.9 09-353104 

09-MNO-395-12.6/36.1 09-358904 

10-ALP-88-/0 10-0X2104 

10-CAL-4-28.0/49.6 10-0X4004 

10-CAL-4-32.2/0 10-0K6304 

10-CAL-26-14.0/38.3 10-0W0004 

10-MER-5-17.5/0 10-0F7404 

10-MER-5-23.1/24 10-0S1904 

10-MER-59-7.9/14.1 10-0Y1204 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.1/36.7 10-0S9504 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-26.7/30 10-381514 

10-MPA-49-2.9/0 10-0X4404 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-14.2/15.9 10-0X3804 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-19.5/20.1 10-3A1004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-39.0/39.4 10-0Y6904 

10-SJ-5-19.6/23.9 10-0X7804 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-20.8/L23.2 10-0X4104 

10-SJ-12-4.4/0 10-1C0204 

10-SJ-12-/0 10-0J92U4 

10-SJ-26-18.5/19 10-0T1604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-120-.8/0 10-1C0104 

10-STA-4-6.3/6.6 10-0S8704 

10-STA-33-14.5/17.9 10-0Y2604 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-120-6.1/11.3 10-0V6804 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-49-18.0/18.3 10-0K1504 

10-TUO-108-11.3/21 10-0X4304 

11-IMP-8-38.7/39.3 11-263304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-98-32.3/39.6 11-2M6604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-54.4/72.2 11-408904 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-6.3/9 11-2M4304 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-42.5/81.8 11-2M6104 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-54.0/0 11-275604 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-36.2/37 11-416204 

11-SD-15-36.8/40.8 11-406504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-75-9.0/0 11-290304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-2.9/7.5 11-2M6704 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-17.0/17.4 11-416404 

11-SD-79-35.1/53 11-2M4904 

11-SD-94-14.9/30 11-290404 

11-SD-125-9.7/12.1 11-408504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-5.8/8.8 11-403704 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-5506-/0 11-287704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 
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Cnty Rt Pm 

12-ORA-133-4.1/8.1 

12-ORA-241-17.3/25 

12-ORA-405-6.4/7.4 

12-ORA-405-8.7/12.6 

12-ORA-405-/12.9 

District 

Federal Aid 

-F­

-S­

-SH­

-ER­

01 

District Total: 

District

Federal Aid 

-I­

-F­

02 

Statement of Ongoing Contracts - Index 
Contract 

12-1072C4
 

12-0M7104
 

12-0F5504
 

12-0K0604
 

12-0M3004
 

Statement of Ongoing Contracts - Federal Aid 
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Category 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category


FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

Bid + CCO

 $39,557,808


 $4,649,924


 $163,112,316


 $8,526,517


 $41,288,871


 $257,135,435


 Bid + CCO

 $47,847,801


 $2,594,604


 Work Comp

 $26,869,385


 $671,891


 $77,189,946


 $1,139,386


 $15,626,041


 $121,496,649
 

Work Comp 

$39,446,508


 $2,719,681




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

02 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

04 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $23,988,945


 $27,808,188


 $212,412,227


 $314,651,765


 Bid + CCO

 $101,467,696


 $88,833,768


 $50,768,503


 $74,891,064


 $175,230,980


 $491,192,011


 Bid + CCO

 $187,765,501


 $48,426,606


 $93,117,706


 $4,887,222,828


 Work Comp

 $9,866,424


 $16,530,406


 $142,225,364


 $210,788,384


 Work Comp

 $59,663,670


 $69,922,201


 $13,421,265


 $55,858,774


 $107,523,396


 $306,389,306
 

Work Comp 

$128,830,195


 $48,514,443


 $80,830,153


 $4,505,869,572




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-ER­

04 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

05 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

06 

District Total: 

Category 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $6,718,280


 $638,411,888


 $5,861,662,809


 Bid + CCO

 $143,602,604


 $92,400,186


 $50,935,557


 $28,621,325


 $315,559,672


 Bid + CCO

 $1,298,295


 $78,178,640


 $3,390,616


 $207,574,125


 $123,991,456


 $414,433,132


 Work Comp

 $6,500,901


 $420,342,796


 $5,190,888,059


 Work Comp

 $116,189,494


 $91,473,637


 $23,201,942


 $8,569,841


 $239,434,914


 Work Comp 

$1,338,532


 $69,160,314


 $228,274


 $140,524,295


 $81,146,448


 $292,397,863
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

07 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

08 

District

Federal Aid 

District Total: 

09 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

 Bid + CCO  Work Comp

 $371,725,280  $183,421,689

 $253,260,188  $160,086,879

 $24,616,605  $15,641,178

 $365,827,427  $199,271,954

 $2,954,226  $674,459

 $1,114,476,558  $587,887,613

 $2,132,860,284  $1,146,983,773

 Bid + CCO  Work Comp

 $266,403,967  $185,425,781

 $45,751,426  $39,391,371

 $277,129,414  $123,032,702

 $36,343,657  $20,082,978

 $5,838,000  $698,282

 $331,856,010  $211,301,698

 $963,322,473  $579,932,812 

Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-SH­

09 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

11 

Category 

FEDERAL AID (PRIMARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $5,205,372


 $6,359,329


 $11,004,563


 $22,569,264


 Bid + CCO

 $135,614,193


 $78,184,685


 $19,477,936


 $355,061,648


 $29,607,177


 $617,945,639


 Bid + CCO

 $1,325,377


 $12,349,374


 $91,745,373


 $177,532,680


 Work Comp

 $4,634,468


 $3,796,560


 $3,728,690


 $12,159,719


 Work Comp

 $82,299,931


 $43,158,509


 $10,709,100


 $196,384,667


 $12,311,599


 $344,863,806
 

Work Comp 

$1,159,919


 $12,027,489


 $11,688,606


 $100,533,895




District 11 

Federal Aid 

-ER-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

STORM DAMAGE REPAIR $1,000,000

 $236,614,247

 $520,567,052

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $6,195,585

FEDERAL AID (PRIMARY) $18,082,922

FEDERAL AID (SECONDARY) $2,478,759

STATE HIGHWAY $170,912,256

 $252,665,347


 $450,334,869


Statement of Ongoing Contracts ­
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $1,119,643,695


 $3,196,180,650


STORM DAMAGE REPAIR
  $25,037,023
 

Work Comp

 $0


 $131,910,051


 $257,319,961


 Work Comp 

$6,106,554


 $7,275,667


 $1,764,038


 $86,802,885


 $180,670,678


 $282,619,822
 

Work Comp 

$687,692,781


 $1,903,244,216


 $9,013,027
 

Federal Aid 
-I­

-ER­



Statement of Ongoing Contracts ­
Statewide Recap 

-S­

-F­

-SH-

Federal Aid 
FEDERAL AID (SECONDARY) 

FEDERAL AID (PRIMARY) 

STATE HIGHWAY

 Category 

$683,763,967

 $814,027,997

 $6,523,581,073 

Bid + CCO

 $359,327,267

 $599,949,902

 $5,426,047,875 

Work Comp 

Statewide Totals $12,362,234,405  $8,985,275,069

05 

District

 $426,339

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10 $615,901

11 $2,226,734

02 $3,644,892

01 $2,125,773

08 $20,080,271

07 $1,806,438

04 $36,929,449

06 $3,909,486 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $14,678,528
 

$86,443,811
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

