
   

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

01District 

01-DN-199-18.2/18.6 

Fed Aid 

HB1 

Pgm Code 

01-482704 

Contract 

ACHS-P199-(032)E 

P1-99 0-(2E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

Description 

CONSTRUCT CABLE MESH DRAPERY 

Type Of Work 

HI TECH ROCKFALL CONSTRUCTION 

INC 

Contractor 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,495,484

Bid + CCOs

 $1,545,893

Comp To date

 $40,988

This Month 

07/01/10 

Awarded 

07/29/10 

Approved 

05/01/11 

Est Comp
Accepted 

89%

%Time

 95%

% Work 
Message 

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$839,683
 $0
 $0

12/08/10 
12/22/10 
05/31/11 

0%

 0%

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$793,746
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

SUSPENDED 

01-HUM-96-.5/3.7 

HA22 

01-459404 
STP-P096-(047)E 

--() 

IN HUMBOLDT COUNTY AT AND NEAR WILLOW 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,042,205
 $0
 $0

11/24/10 
12/16/10 
03/07/11 

0%

 0%

01-HUM-96-16.0/18.7 

HB1 

01-452404 
OTS- -( ) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

STEWART ENGINEERING INC 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

HAYLER, CHARLES 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,483,663
 $2,206,208

 $0

01/05/09 
01/14/09 
12/31/10 

77%

 94%

01-HUM-96-26.9/41.1 

HA23 

01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,069,791 
$1,009,070 

$49,875 

07/29/10 
08/12/10 
02/16/11 

42% 

94% 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-.2/126 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,394,739 06/17/10 28%

HB1 

01-464004 
HSN-Q101-(162)E 

Q1-01 1-(2E) 

--() 

WPCP 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$130,540
 $82,971

07/08/10 
07/18/11 

3%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,128,981 08/19/08 100%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,552,161
 $19,212

09/05/08 
01/30/11 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,295,696 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,647,129
 $0

10/23/08 
11/23/10 

96%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-75.2/79 IN HUMBOLDT COUNTY IN EUREKA ON MERCER FRASER COMPANY QUINTRELL, HEIDI $4,144,755 12/08/10 0%
01-478804 
ACNH-Q101-(178)E 

--() 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$0
 $0

12/22/10 
05/02/11 

0%

HA22 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,442,488 09/18/08 43% 
01-296104 
ACNH-X023-(033)E

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$23,789,692 
$346,014 

09/26/08 
12/25/10 

59% 

HA21 SWPPP 



 

 

 

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 01 

01-HUM-101-97.5/100.7 

Fed Aid 

HM1 

Pgm Code 

01-490504 

Contract 

ACNH-Q101-(171)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE AND HUMBOLDT COUNTIES ON 

ROUTE 101 NEAR CRESCENT CITY AND 

NEAR TRINIDAD 

Description 

PLACE BONDED WEARING COURSE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QUINTRELL, HEIDI 

Resident 
Engineer 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$2,717,373

Bid + CCOs

 $2,525,801

Comp To date

 $76,972

This Month 

06/25/10 

Awarded 

07/16/10 

Approved 

12/24/10 

Est Comp
Accepted 

83%

%Time

 93%

% Work 
Message 

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,373,021
 $30,785

 $0

06/21/10 
07/13/10 
06/27/11 

11%

 2%

SUSPENDED 

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$324,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,362,967
 $4,491,140

 $3,593

03/04/09 
03/27/09 
08/10/11 

59%

 54%

SUSPENDED 

01-HUM-254-5.1/5.6 

HA23 

01-475104 
ER-43J7-(004)E 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA FROM 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

RODRIGUEZ, JOAQUIN S. 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$3,206,164
 $106,705
 $106,705

10/28/10 
12/01/10 
06/24/11 

7%

 3%

01-HUM-299-7.1/43.1 

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 

PLACE RUMBLE STRIPS 

TRAFFIC SOLUTIONS INC 

REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$297,336 
$0 
$0 

06/02/10 
06/28/10 
09/07/10 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $591,719 03/08/10 27%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$1,500
 $1,500

04/13/10 
02/02/11 

0%

(707)443-6371 
(707)925-6403 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $366,900 06/03/10 28%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$331,455
 $200,618

06/30/10 
01/15/11 

90%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $255,721 03/18/10 100%
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$195,383
 $0

04/22/10 
11/30/10 

80%

OVER RUN 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 94%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SYSTEMS 

P O BOX 980430 
7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$1,163,513
 $10,278

05/24/10 
01/07/10 

85%

SEAL COAT 
WEST SACRAMENTO CA 95798 

(707)279-2468 SUSPENDED 

HM1 WPCP (916)373-1500 

01-LAK-999-/0 IN LAKE COUNTY AT VARIOUS LOCATIONS DIRT AND AGGREGATE NARINE, OUNGKAR $2,277,275 12/10/10 0%
01-464404 
HSST-X033-(073)E

 X0-33 0-(3E) 

--() 

METAL BEAM GUARD RAIL INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$0
 $0

12/23/10 
06/15/11 

0%

HB1 (503)661-5093 

01-MEN-1-59.8/62 IN MENDOCINO COUNTY IN FORT BRAGG AT REPUBLIC INTELLIGENT HILL, DARRON $132,765 05/24/10 72% 
01-492604 VARIOUS LOCATIONS FROM ROUTE 20 TO 

ELM STREET 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD NO 20 
925 N. FRANK STREET 

FORT BRAGG, CA 95437 

$114,583 
$12,983 

06/07/10 
12/21/10 

86% 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94949 

(707)961-1591

HM4 WPCP (415)884-3000 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$1,554,464
 $0
 $0

10/07/10 
11/05/10 
06/06/11 

0%

 0%

01-MEN-1-104.9/105 

HM3 

01-485904 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 

N Y BLASTCO INC 

GARDENA CA 90248 

(310)515-0433 

14710 S MAPLE AVENUE 

KOSTRZEWA, LUCY 

(707)441-4664 

1656 UNION STREET 

EUREKA CA 95501 

$606,790
 $5,444

 $0

06/01/10 
07/08/10 
02/03/11 

48%

 1%

SUSPENDED 

01-MEN-101-.1/101.6 

HB1 

01-464304 
SARR-Q101-(169)E 

Q1-01 1-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

RECONSTRUCT METAL BEAM GUARD RAIL 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,301,189
 $2,332,938
 $250,444

06/10/10 
06/30/10 
05/19/11 

47%

 54%

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,556,964
 $5,121,180
 $279,526

07/23/10 
08/06/10 
06/10/11 

33%

 49%

SUSPENDED 

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,270,952
 $1,302,847

 $0

11/17/09 
12/09/09 
01/18/11 

100%

 95%

SUSPENDED 

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,409,410 
$1,113,127 

$96,653 

06/21/10 
07/13/10 
12/24/10 

93% 

78% 



 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-162-14.0/19.8 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION KLEIBER, KATHERINE $580,328 10/19/10 0%
01-476504 
ACST-43K7-(004)E 

43-K7 0-(4E)

--() 

LOCATIONS FROM 1.1 MILES WEST TO 4.4 

MILES EAST OF MIDDLE FORK EEL RIVER 

BRIDGE 

PLACE HOT MIX ASHPALT 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$0
 $0

11/02/10 
02/11/11 

0%

SUSPENDED 

HA23 WPCP (707)459-2377 

01-MEN-175-.2/9.3 IN MENDOCINO AND LAKE COUNTIES NEAR GRANITE CONSTRUCTION COMPANY NARINE, OUNGKAR $725,701 12/08/10 0%
01-477104 
ACST-43K5-(004)E 

43-K5 0-(4E)

--() 

HOPLAND AT VARIOUS LOCATIONS FROM 4.0 

MILES WEST OF THE MEN/LAKE COUNTY 

LINE TO 0.8 MILE EAST 

RECONSTRUCT HIGHWAY EMBANKMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$0
 $0

12/22/10 
04/04/11 

0%

HA23 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,781,065 05/18/09 44%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E) 

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,129,086
 $0

06/18/09 
11/22/11 

54%

SUSPENDED 

01-MEN-253-1.7/2.3 IN MENDOCINO COUNTY NEAR BOONVILLE MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,135,914 07/20/09 100%
01-476104 
ER-4311-(004)E

--() 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,139,188
 $0

08/05/09 
11/16/10 

100%

COMPLETED 
11/22/10 

HA23 SWPPP (707)459-2377 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 65%
01-486204 VARIOUS LOCATIONS 

CLEAN AND PAINT BRIDGES 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 1500 REDWOOD DRIVE 

GARBERVILLE CA 95542 

$286,921
 $44,269

07/08/10 
03/11/11 

25%

(707)639-4414 
(707)834-1036 SUSPENDED 

HM3 WPCP 

01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $503,571 06/09/10 61% 
01-482804 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
5601 S. BROADWAY 

EUREKA CA 95503 

$158,328 
$4,230 

06/22/10 
02/24/11 

31% 

IRVINE CA 92614 
(707)445-6649

HA21 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT PETERSON CHASE GENERAL TIMMONS, KELLY $230,161 05/05/10 100% 
01-488504 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1487 SANDY PRAIRIE 

CT, STE E 

$196,124 
$0 

05/18/10 
11/06/10 

100% 

IRVINE CA 92614 
FORTUNA CA 95540 

HM3 WPCP (949)252-0441 
(707)962-0376

Totals: Authorized Final Amt: $130,354,714 Completed to Date: $73,626,740 Work This Month: $1,626,832
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

02District 

02-LAS-36-6.7/10.4 

Fed Aid 

HB1 

Pgm Code 

02-4C2904 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LASSEN COUNTY ABOUT 13.8 MILES 

WEST OF SUSANVILLE FROM 0.6 MILE WEST 

OF GOODRICH CREEK BRIDGE TO 1.5 MILES 

WEST OF FREDONYER PA 

Description 

REPLACE EXISTING CULVERT 

Type Of Work 

OUTBACK DVBE INC 

Contractor 

RED BLUFF CA 96080 

(530)528-2225 

P O BOX 1035 

TUHOLSKI, JEROME 

Resident 
Engineer 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$681,304

Bid + CCOs

 $690,160

Comp To date

 $0

This Month 

01/06/10 

Awarded 

02/23/10 

Approved 

10/22/10 

Est Comp

 100%

%Time

 100%

% Work 

SUSPENDED 

MessageAccepted 

11/22/10 

02-LAS-44-14.9/37.2 

HM1 

02-1E8504 
ACNH-P044-(047)E 

--() 

WPCP 

IN LASSEN COUNTY ABOUT 15 MILES EAST 

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

ZDENEK MICHAEL 

(530)229-0559 

P O BOX 491660 1031 BUTTE ST. 

REDDING, CA 96001 

$3,223,529
 $3,077,862

 $19,555

03/15/10 
04/13/10 
04/15/11 

100%

 95%

SUSPENDED 

02-LAS-395-4.6/24.7 
02-1E8304 
ACNH-P395-(227)E 

--()

WPCP 

IN LASSEN COUNTY AT AND NEAR DOYLE 

FROM ROUTE 70/395 SEPARATION TO 

WILLOW RANCH CREEK BRIDGE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TUHOLSKI, JEROME 

(530)225-3419 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,526,526
 $3,464,444

 $0

02/18/10 
03/08/10 
11/01/10 

100%

 96%

SUSPENDED 

02-MOD-395-/20.8 

HM1 

02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

WPCP 

IN MODOC COUNTY NEAR ALTURAS FROM THE 

LASSEN/MODOC COUNTY LINE TO ALTURAS 

OVERHEAD 

PLACE SEAL COAT 

INTERNATIONAL SURFACING 

SYSTEMS 

MODESTO CA 95352 

(209)525-9065 

P O BOX 4770 

TUHOLSKI, JERRY 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,906,180
 $1,727,790

 $0

06/08/09 
06/19/09 
10/26/10 

96%

 89%

02-PLU-70-35.1/35.5 

HA21 

02-373104 
SARR-P070-(099)E 

P0-70 0-(9E)

--() 

SWPPP 

IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$13,025,824
 $2,506,675
 $121,703

05/03/10 
05/18/10 
09/01/12 

15%

 19%

02-PLU-70-78.4/91.2 

HM1 

02-1E8704 
ACST-P070-(097)E 

P0-70 0-(7E) 

--() 

WPCP 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

THIN BLANKET OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

(530)283-2451

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126 
$0 
$0 

06/25/10 
07/12/10 

0% 

0% 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-70-79.1/0 IN PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTION COLLINS, RONALD $1,674,864 07/23/09 78%
02-377814 THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

INCORPORATED 

6621 CLARK ROAD 
1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,430,995
 $192,678

08/19/09 
03/08/11 

84%

REPLACE SAFETY ROADSIDE REST AREA 
PARADISE CA 95969 

(530)283-2451 

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 IN SHASTA COUNTY IN AND NEAR TULLIS INC BLINE, JEFF $10,227,137 04/21/10 92%
02-371004 ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$7,913,409
 $409,661

05/24/10 
01/18/11 

76%

HB4N SWPPP 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ELECTRICAL WORKS WILSON, ZACHARY $4,056,763 11/23/10 0%
02-0C5904 
NHS- -( 

--()

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

INCORPORATED 

CERES CA 95307 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

12/23/10 
06/22/11 

0%

HB4N (209)541-0920 

02-SHA-5-15.1/15.7 IN SHASTA COUNTY IN REDDING FROM GOLDEN STATE BRIDGE INC WOOD, JAMES $62,534,623 03/05/08 80%
02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$61,641,806
 $417,147

03/14/08 
05/27/11 

99%

HB4N SWPPP 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $125,304,255 09/25/09 20%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$32,270,432
 $2,631,142

10/14/09 
03/03/15 

26%

HA21 SWPPP 

02-SHA-5-43.1/0 IN SHASTA CO ABOUT 0.8 KM NORTH OF GIFFORD CONSTRUCTION INC PASCAL, ANTHONY $1,370,395 10/15/09 0% 

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E) 

--() 

WPCP 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 
REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

(530)235-9814

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,361,398 
$0 

11/09/09 
04/20/11 

0% 

PLANT EST 

SATIS 



 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-/67 IN SHASTA AND TEHAMA COUNTIES FROM CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $5,491,777 11/22/10 0%
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E)

--() 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

12/28/10 
01/12/12 

0%

02-SHA-5-/0 IN SHASTA COUNTY AT VARIOUS LOCATIONS C C MYERS INC BARNES, BILL $1,213,974 05/05/10 100%

HM3 

02-1E6204 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING 

TO GABLES OVERCROSSING 

BRIDGE MAINTENANCE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)238-2970 

18300 ANTLERS SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,089,175
 $0

06/01/10 
11/23/10 

87%

OVER RUN 

02-SHA-44-46.6/48.3 IN SHASTA COUNTY NEAR VIOLA FROM 2.8 J F SHEA CONSTRUCTION INC WING, KATHRYN $4,519,784 01/21/10 100%

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,706,002
 $0

02/02/10 
10/22/10 

100%

COMPLETED 
12/08/10 

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $1,264,004 11/12/09 78%

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E) 

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,273,621
 $0

12/07/09 
11/30/10 

99%

02-SHA-89-29.2/0 IN SHASTA COUNTY ABOUT 12 MILES MUEHLHAN CERTIFIED COATINGS BADE, TIM $2,871,148 06/02/10 0%
02-1E6704 NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

INC 

2320 CORDELIA ROAD 
4300 CATERPILLAR ROAD 

REDDING CA 96003 

$495,826
 $8,464

06/28/10 
08/01/11 

17%

BRIDGE MAINTENANCE 
FAIRFIELD CA 94534 

(530)265-3158 SUSPENDED 

HM3 WPCP (707)639-4414 

02-SHA-273-15.4/0 IN SHASTA COUNTY IN REDDING FROM RICHARD A HEAPS ELECTRICAL HART, JOHN $283,000 04/29/10 73% 
02-1E4404 
ACHS-P273-(009)E

PGP2-73 0-(9E) 

--() 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

CONTRACTOR INC 

SACRAMENTO CA 95829 

8909 FLORIN ROAD 

(530)225-2035

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$257,662 
$26,010 

06/01/10 
12/30/10 

89% 

SUSPENDED 

HB1 WPCP (916)386-8857 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-23.7/0 IN SHASTA COUNTY IN REDDING AT PACIFIC ELECTRICAL HART, JOHN $247,789 03/17/10 84%
02-1E4804 
ACHS-P299-(159)E 

G P2-99 1-(9E) 

--() 

ELEVENTH STREET 

INSTALL SIGNALS 

CONTRACTORSINC 

MEDFORD OR 97501 

P O BOX 1430 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$236,260
 $0

05/06/10 
12/02/10 

93%

HB1 WPCP (541)773-7751 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 47%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$179,010
 $0

02/24/10 
01/01/10 

90%

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $2,034,179 06/01/10 29%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,035,337
 $11,145

06/17/10 
08/30/11 

51%

SUSPENDED 

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING SGC CONSTRUCTION GRANADOS, ANTHONY $620,364 05/25/10 82%
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

YUBA CITY CA 95992 

(530)671-4738 

P O BOX 3329 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$471,842
 $0

06/15/10 
11/18/10 

76%

HA26 WPCP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,439,512 05/23/08 87% 
02-0C9704 
ACIM-0005-(333)E 

--() 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$24,561,607 
$0 

06/17/08 
02/18/11 

92% 

HA21 SWPPP (530)365-3930 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

02District 

02-TEH-5-22.2/27.5 

Fed Aid 

HA22 

Pgm Code 

02-2C50U4 

Contract 

SARR-0058-(336)E 

00-58 3-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

Description 

BRIDGE DECK MAINTENANCE 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

Resident 
Engineer 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$29,768,926

Bid + CCOs

 $27,879,335

Comp To date

 $1,694,678

This Month 

06/26/09 

Awarded 

07/08/09 

Approved 

04/30/11 

Est Comp
Accepted 

96%

%Time

 88%

% Work 
Message 

02-TEH-99-11.6/12.6 

HB34 

02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS FROM 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 

RON HALE CONSTRUCTION INC 

SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,459,333
 $1,585,091
 $141,743

05/05/10 
05/24/10 
01/18/11 

59%

 96%

02-TEH-99-13.9/14.2 

HA21 

02-2C1104 
ACNH-P099-(528)E 

--() 

SWPPP 

IN TEHAMA COUNTY NEAR DAIRYVILLE AT 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 

BLAISDELL CONSTRUCTION INC 

ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

SHEPARD, SEAN E. 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$1,727,564
 $554,366

 $0

08/06/10 
09/16/10 
09/30/11 

8%

 32%

SUSPENDED 

02-TRI-36-36.7/37.1 

HB1 

02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

SWPPP 

IN TRINITY COUNTY ABOUT 18 MILES EAST 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 

STEVE MANNING CONSTRUCTION INC 

REDDING CA 96049 

(530)222-0810 

RINARD, WAYNE 

(530)229-0531 

P O BOX 491660 4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$906,328
 $836,444

 $0

09/01/10 
09/21/10 
12/09/10 

62%

 91%

02-TRI-299-10.6/42.7 

HB4N 

02-1E4904 

SWPPP 

IN TRINITY COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

HENNESSEY ROAD TO 0.6 MILE WEST OF 

CANYON CREEK BRIDGE 

PAVE TURNOUTS 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

RINARD, WAYNE 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,662
 $548,349

 $0

03/29/10 
04/20/10 
09/30/10 

98%

 91%

COMPLETED 
12/07/10 

02-TRI-299-13.3/13.8 

HB1 

02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

SWPPP 

IN TRINITY COUNTY NEAR BURNT RANCH 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

MENDOZA, SERGIO 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$4,813,881 
$3,658,931 
$133,814 

04/01/09 
04/20/09 
02/19/11 

91% 

84% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 74%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,979
 $0

06/02/10 
10/01/10 

25%

SUSPENDED 

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $964,504 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$901,981 
$176,557 

06/07/10 
05/15/11 

97% 

OVER RUN 

HM3 WPCP 

Totals: Authorized Final Amt: $317,686,266 Completed to Date: $186,966,788 Work This Month: $5,984,297



 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-23.5/37 IN BUTTE COUNTY ABOUT 12 MILES NORTH KNIFE RIVER CONSTRUCTION ROGERS, JIM $935,331 05/17/10 97%
03-3M2404 
ACST-P032-(040)P 

P03-2 04-() 

--() 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$896,920
 $0

06/07/10 
04/01/11 

93%

SUSPENDED 

HM1A WPCP 

03-BUT-32-/37.2 IN BUTTE AND GLENN COUNTIES AT PROFESSIONAL CONSTRUCTION $278,074 03/15/10 0%
03-3M3304 VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

04/07/10 
0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 40%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$2,982,774
 $27,679

09/02/09 
12/20/10 

47%

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,277,686 07/29/09 100%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E) 

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$1,268,752
 $0

08/20/09 
12/17/10 

100%

SUSPENDED 
12/20/10 

HB1 WPCP 

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $4,827,000 12/08/10 0%
03-0A6504 
STP-P070-(122)E 

--()

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$0
 $0

12/22/10 
06/10/11 

0%

HA22 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,888,181 06/26/09 51% 

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$3,470,272 
$0 

07/07/09 
09/21/11 

44% 

SUSPENDED 



 

 

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

03District 

03-COL-5-/0 

Fed Aid 

HB4N 

Pgm Code 

03-0C2814 

Contract 

SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

INSTALL CMS AND CCTV 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,396,187

Bid + CCOs

 $3,297,835

Comp To date

 $0

This Month 

06/17/09 

Awarded 

07/02/09 

Approved 

11/19/10 

Est Comp

 100%

%Time

 97%

% Work 

OVER RUN 

MessageAccepted 

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,646,147
 $5,729,767

 $14,972

07/31/09 
08/12/09 
11/01/11 

0%

 0%

PLANT EST 

SATIS 

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P O 

BOX 2424 

PLACERVILLE, CA 95667 

$141,059
 $139,662

 $0

11/10/09 
12/09/09 
07/21/10 

100%

 100%

COMPLETED 
12/15/10 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$9,993,800
 $0
 $0

11/29/10 
12/16/10 
04/05/11 

0%

 0%

03-ED-50-39.7/57.8 

HM1 

03-3M5504 
ACNH-P050-(114)E

--() 

WPCP 

IN EL DORADO COUNTY NEAR KYBURZ FROM 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NOVOTA, RYAN 

(530)295-9439 

5657 ORE COURT 

EL DORADO CA 95623-4917 

$2,954,954
 $0
 $0

04/23/10 
05/11/10 

0%

 0%

SUSPENDED 

03-ED-50-58.7/61.8 

HM2C 

03-3M5104 

WPCP 

IN EL DORADO COUNTY AT AND NEAR 

BRIDGES AND CAMP SACRAMENTO 

CLEAN AND LINE CULVERTS 

TWIN ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

NOVOTA, RYAN 

(530)295-9349

5657 ORE COURT 

EL DORADO, CA 95623 

$389,590 
$371,579 
$154,966 

05/20/10 
06/30/10 
12/31/10 

100% 

95% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

03District 

03-ED-89-/8.6 

Fed Aid 

HA42 

Pgm Code 

03-1A8414 

Contract 

SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

Description 

INSTALL DRAINAGE FACILITIES 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

Resident 
Engineer 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,156,842

Bid + CCOs

 $6,178,237

Comp To date

 $49,979

This Month 

05/29/09 

Awarded 

07/01/09 

Approved 

04/26/11 

Est Comp
Accepted 

61%

%Time

 55%

% Work 
Message 

HA22 

HB4N 

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E)

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,506,295
 $26,250
 $26,250

10/11/10 
11/04/10 
03/30/11 

0%

 2%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,398,579
 $500

 $0

05/08/10 
06/22/10 
12/12/14 

0%

 0%

SUSPENDED 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$67,972,146
 $68,315,158

 $0

03/16/07 
04/06/07 
08/31/11 

87%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$56,750,138
 $25,998,686

 $0

07/28/08 
08/15/08 
12/25/12 

73%

 46%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,511,808 
$2,280,055 

$76,534 

07/27/09 
08/12/09 
10/26/11 

45% 

50% 



 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,390,088 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,180,349
 $240,214

11/13/07 
09/01/11 

96%

03-NEV-80-18.4/19.5 IN NEVADA COUNTY NEAR TRUCKEE FROM Q AND D CONSTRUCTION CO CLARK, MARTIN $1,216,894 02/09/10 97%

HA42 

03-4C2204 
ACIM- 080-(193)E 

--() 

WPCP 

0.9 MILE WEST OF UNION MILLS 

UNDERCROSSING TO 1.1 MILES WEST OF 

UNION MILLS UNDERCROSSING 

REPLACE HEATING SYSTEM 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)225-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,100,285
 $0

02/23/10 
09/01/10 

95%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $43,861,821 10/29/08 100%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,841,485
 $92,237

11/13/08 
05/01/11 

98%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 61%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$564,779
 $54,003

05/06/10 
03/10/11 

42%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,855,679 05/21/08 53%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,569,404
 $127,956

06/05/08 
05/18/11 

69%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $967,167 06/28/10 50% 

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$777,854 
$0 

07/13/10 
11/01/10 

80% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $603,293 02/08/10 35%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$279,860
 $0

03/10/10 
12/08/10 

46%

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $148,251,209 06/09/08 56%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$115,547,321
 $1,156,534

07/02/08 
06/12/12 

78%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$367,452
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,269,745 08/10/09 77%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$13,469,410
 $147,081

09/10/09 
03/14/11 

58%

HB5 SWPPP 

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $90,781,287 02/22/10 21%

HA22 

03-2C8604 
ACIM-000C-(309)N 

--()

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$17,376,348
 $65,677

03/16/10 
12/06/11 

19%

SUSPENDED 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,724,870 05/01/08 54% 
03-367824 
NCII-6203-(024)P

 620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,052,899 
$623,954 

05/22/08 
03/28/11 

84% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,880,676 03/19/09 93%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$3,827,313
 $0

04/06/09 
12/09/10 

95%

COMPLETED 
12/03/10 

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $873,474 05/12/10 63%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$474,673
 $0

06/02/10 
02/09/11 

54%

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $375,373 05/25/10 0%
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$0
 $0

06/09/10 
10/13/10 

0%

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 SUSPENDED 

HB4N WPCP (949)252-0441 
(916)263-4927 

03-SAC-16-6.2/24 IN BUTTE, GLENN, SACRAMENTO AND YUBA LINEAR OPTIONS INC LEE, SUSHMA $273,615 05/19/10 0%

HB1 

03-0F9104 
HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

PLACE THERMOPLASTIC TRAFFIC STRIPE 
MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$0
 $0

06/14/10 
0%

03-SAC-16-15.1/15.5 IN SACRAMENTO COUNTY NEAR RANCHO TEICHERT CONSTRUCTION LEE, SUSHMA $381,965 09/20/10 0%

HB1 

03-4E2204 
HSST-P016-(035)E

 P0-16 0-(5E) 

--() 

WPCP 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 
SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

10/12/10 
12/31/10 

0%

SUSPENDED 

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,985,614 05/21/09 86% 
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,896,466 
$65,825 

06/26/09 
01/21/11 

97% 

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-1.6/L2.3 IN SACRAMENTO COUNTY AT THE X STREET PETERSON CHASE GENERAL LEE, SUSHMA $449,756 05/20/10 100%
03-3E1304 ONRAMP UNDERCROSSING 

REPAIR HINGE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$430,036
 $31,082

06/02/10 
03/15/10 

94%

IRVINE CA 92614 
SACRAMENTO CA 95834 

HA21 WPCP (949)252-0441 
(916)263-4926 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $60,796,748 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$37,686,003
 $1,648,403

11/18/09 
05/06/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-/L1.5 IN SACRAMENTO AND YOLO COUNTIES AT TRUESDELL CORPORATION OF LEE, SUSHMA $1,395,668 03/24/10 69%
03-3M3504 VARIOUS LOCATIONS FROM SACRAMENTO 

RIVER VIADUCT TO EAST BIDWELL ROAD 

CALIFORNIA INC 

1310 W 23RD STREET 
3855 NORTH FREEWAY 

BLVD, STE 120 

$1,517,242
 $0

04/13/10 
02/04/11 

96%

HM3 WPCP 

OVERCROSSING 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

(602)437-1711 
(916)263-4926 

SACRAMENTO CA 95834 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,013,417
 $0

11/02/09 
08/07/13 

74%

SUSPENDED 

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $389,251 04/12/10 85%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$306,482
 $732

05/04/10 
12/29/10 

75%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,731,531 06/23/10 15% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,072,206 
$40,817 

07/13/10 
11/09/11 

23% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,446,600
 $3,719

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $3,949,806 06/02/10 40%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$1,471,181
 $253,816

06/29/10 
08/12/11 

37%

HA13 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $79,868,654 12/06/07 60%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$79,944,438
 $513,321

12/27/07 
03/09/12 

96%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,536,534 07/14/10 7%
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(530)822-4313 

379 COLUSA AVENUE 

YUBA CITY CA 95991 

$2,256,000
 $1,800

07/28/10 
09/23/13 

7%

HE13 SWPPP 

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION TOLLISON, RON $24,146,403 07/24/08 61% 
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4313

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$21,331,620 
$167,000 

08/28/08 
08/02/11 

88% 

HE13 SWPPP 

HE13 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

03District 

03-SUT-99-30.9/T35.7 

Fed Aid 

HM1 

Pgm Code 

03-3M2504 

Contract 

ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

PROFESSIONAL CONSTRUCTION 

SERVICES 

Contractor 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

Resident 
Engineer 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,659,127

Bid + CCOs

 $1,631,516

Comp To date

 $5,000

This Month 

05/13/10 

Awarded 

06/02/10 

Approved 

01/15/11 

Est Comp

 84%

%Time

 94%

% Work 

SUSPENDED 

MessageAccepted 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,644,615
 $0
 $0

11/24/10 
12/16/10 
06/03/11 

0%

 0%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

AOUN, TONY 

(530)822-4309 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$2,394,750
 $0
 $0

11/24/10 
12/16/10 
06/24/11 

0%

 0%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E) 

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$15,873,519
 $15,027,853

 $254,338

05/14/09 
06/04/09 
06/28/11 

96%

 95%

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E

--() 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,251,325
 $0
 $0

11/18/10 
12/16/10 
05/24/11 

0%

 0%

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745 
$277,181 
$40,918 

05/12/10 
06/01/10 
12/31/10 

64% 

61% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-65-4.7/8.7 IN YUBA COUNTY NEAR WHEATLAND FROM PROFESSIONAL CONSTRUCTION KNUDSON, CAMERON $1,214,311 04/27/10 76%
03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,139,769
 $25,000

06/02/10 
01/15/11 

93%

SUSPENDED 

HM1 WPCP (925)288-1566 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS KNUDSON, CAMERON $1,208,029 11/24/10 0%
03-0E0804 
BH-P070-(121)E

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

12/16/10 
02/24/11 

0%

HA21 (707)746-8028 

03-YUB-5714-/0 IN YUBA COUNTY IN MARYSVILLE AT THE SOLEX ELECTRONICS INC SOLANO, MATT $459,484 03/22/10 100% 
03-0AA014 EQUIPMENT REPAIR FACILITY AT 981 

NORTH BEALE ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(530)218-4810

2060 3RD STREET 

OROVILLE CA 95965 

$420,194 
$0 

04/22/10 
10/29/10 

93% 

SUSPENDED 

HA12 

Totals: Authorized Final Amt: $882,662,856 Completed to Date: $590,419,660 Work This Month: $5,910,027
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

04-ALA-84-4.9/5.9
 
04-444004
 

HB5 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990
 

ALBANO FLORANTE
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE CA 94551
 

(925)606-2038


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN ALAMEDA COUNTY IN NEWARK FROM
 

NEWARK BOULEVARD UNDERCROSSING TO 0.2
 

KM WEST OF ROUTE 880/84 SEPARATION
 

WIDEN HIGHWAY
 

Contractor 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

PAVEX CONSTRUCTION DIVISION
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

$364,626 10/12/07 0%
 $294,467

 $900
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,485,997 12/22/09 0%
 $2,456,211

 $0
01/14/10 
04/13/11 

0%

PLANT EST 

SATIS 

$216,235,353 11/10/09 25%
 $49,378,777

 $159,523
11/19/09 
03/27/14 

23%

 $5,558,329 02/11/10 45%
 $1,345,654

 $0
03/10/10 
09/22/11 

24%

 $290,235 05/10/10 100%
 $216,268

 $1,445
06/02/10 
04/30/11 

72%

SUSPENDED 

$5,164,567 12/20/07 100% 
$5,112,434 

$0 
01/29/08 
09/30/09 

100% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

04District 

04-ALA-84-21.0/23.1 

Fed Aid 

HB1 

Pgm Code 

04-172404 

Contract 

ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

Description 

REALIGN CURVES AND SHOULDERS 

Type Of Work 

GRANITE CONSTRUCTION CO. 

Contractor 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

SCHNEIDER JOLIE 

Resident 
Engineer 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$21,737,942

Bid + CCOs

 $20,946,318

Comp To date

 $9,875

This Month 

12/21/06 

Awarded 

01/10/07 

Approved 

04/15/13 

Est Comp
Accepted 

68%

%Time

 95%

% Work 
Message 

04-ALA-92-4.8/6.7 
04-016014 

IN ALAMEDA COUNTY IN HAYWARD AT 

VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 

FCI/GRANITE 

HAYWARD CA 94544 

25050 SANTA CLARA ST. 

BALALLO RAYMUNDO 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$146,915,878
 $124,021,286

 $1,570,914

08/28/07 
09/28/07 
10/12/11 

75%

 83%

HE11 SWPPP 

04-ALA-238-14.3/16.3 
04-0E9904 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$438,137
 $0
 $0

06/08/10 
06/22/10 

0%

 0%

IRVINE CA 92614 

HM3 WPCP (949)252-0441 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--()

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,040,461
 $428,262
 $60,741

07/07/10 
07/22/10 
04/14/12 

20%

 4%

HA22 SWPPP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$25,537,038
 $16,114,784

 $558,346

07/23/09 
08/12/09 
08/25/11 

63%

 62%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L

 620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$32,381,908 
$32,132,661 

$397,707 

07/22/09 
08/05/09 
02/28/11 

64% 

97% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,028,486
 $746,483
 $103,435

02/02/10 
02/26/10 
01/10/11 

88%

 73%

HB4N WPCP 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $8,357

 $0

07/07/10 
07/22/10 
12/21/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

ANDY CHANG 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$37,728,893
 $34,855,245

 $443,363

04/17/09 
05/04/09 
06/30/11 

100%

 92%

04-ALA-880-27.4/28 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$52,024,979
 $15,873,119

 $282,085

08/20/09 
09/15/09 
01/06/12 

46%

 30%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$89,517,672
 $33,436,699

 $880,401

03/25/09 
04/20/09 
04/30/13 

66%

 37%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$406,390 
$368,864 

$0 

05/25/10 
06/22/10 
10/08/10 

100% 

100% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $219,900 03/24/10 100%
04-0AA014 THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE. 

(510)668-4931 

48499 MILMONT DR. 

FREMONT, CA 94538 

$219,900
 $0

04/22/10 
11/11/10 

100%

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $535,225 06/08/10 36%
04-1E4604 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 95321 

P.O. BOX 1355 2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$459,866
 $56,436

06/25/10 
05/04/11 

78%

HM3 WPCP 
(510)714-7064 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $586,945 06/03/10 96%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$388,996
 $101,635

06/30/10 
12/22/10 

63%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,737,068 04/15/10 15%
04-228594 
HPLU-6204-(087)N

 62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$11,363,593
 $700,208

05/06/10 
12/19/13 

17%

HB4C SWPPP 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $426,832 04/15/09 0%
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA CA 4510 

2100 GOODYEAR RD. 

(510)231-7139 

3401 GEGATTA BLVD. 

RICHMOND CA 94804 

$412,255
 $0

05/14/09 
10/04/10 

0%

PLANT EST 

HB4N WPCP 
SATIS 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 72% 
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)450-3996

3410 MANDELA PKWY 

OAKLAND, CA 94508 

$130,342 
$3,300 

04/23/08 
12/20/11 

77% 

HA25 WPCP 
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State of California Department of Transportation Page 28 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E
 

08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-CC-680-/12.8
 
04-4470U4
 
ACIM-0680-(067)E


--()
 

HA22
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN CONTRA COSTA COUNTY FROM ALCOSTA
 

BOULEVARD OVERCROSSING TO 0.2 MILE
 

NORTH OF RUDGEAR ROAD UNDERCROSSING
 

REHABILITATE ROADWAY
 

Contractor 

DISNEY CONSTRUCTION
 

875 MAHLER RD., STE 188
 

BURLINGAME CA 94010
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

Resident
 
Engineer
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD CA 94518
 

(510)867-6034
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD CA 94518
 

(510)867-6034
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE CA 92868
 

CALIFORNIA ENGINEERING
 

CONTRACTORS
 

20 HAPPAY VALLEY ROAD
 

PLEASANTON, CVA 94566
 

JJ NGUYEN, INC
 

3172 SALEM DR
 

SAN JOSE CA 95127
 

BAY CITIES PAVING AND GRADING
 

INC
 

P O BOX 6227
 

CONCORD CA 94524
 

(925)687-6666
 

3410 MANDELA PARKWY
 

OAKLAND CA 94608
 

(510)450-2450
 

HOWE, WILLIAM
 

1771 VINEYARD DRIVE
 

ANTIOCH CA 94509
 

(510)385-7084
 

HOLLIS, JOHN
 

3410 MANDELA PKWY
 

OAKLAND, CA 94608
 

(510)450-3996


 $5,976,541

 $6,015,906


 $0


 $21,759,071

 $16,667,819


 $785,721


 $365,553

 $313,368


 $3,738


 $35,050,009

 $11,828,172

 $1,633,954


 $886,841

 $658,726


 $0


 $48,246,527
 
$0
 
$0
 

07/03/08 100%

08/06/08
 

100%

12/15/10
 
12/16/10
 

PLANT EST
 

SATIS
 

10/22/09 100%

11/17/09
 

76%

12/01/11
 

04/08/08 0%

04/28/08
 

0%

03/08/12
 

PLANT EST
 

SATIS
 

04/22/10
 
05/19/10
 
09/20/11
 

12/21/09
 
01/26/10
 
04/04/14
 

11/18/10
 
12/14/10
 

37%


 33%


 69%


 83%


 0%
 

0%
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $245,646 05/26/10 36%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$253,126
 $4,905

06/15/10 
08/12/11 

98%

SAN RAFAEL CA 94901 

HA22 WPCP 
(510)385-6886 

04-MRN-1-9.1/9.1 IN MARIN COUNTY NEAR MUIR BEACH GHILOTTI BROS, INC RUSSELL, STEVE $185,590 06/23/10 175%
04-3S5624 
ER-43J8-(004)E 

--()

ABOUT 3.2 MILES NORTH OF MUIR WOODS 

ROAD 

REBUILD SLOPE 
SAN RAFAEL, CA 94901 

525 JACOBY STREET 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$166,228
 $690

07/12/10 
12/27/10 

87%

HA23 SWPPP 
(510)774-6297 

04-MRN-1-31.2/46 IN MARIN COUNTY NEAR TOMALES AND WINDSOR FUEL CO. RUSSELL, STEVE $2,296,780 06/16/10 100%

HM1 

04-1E6004 
ACST-P001-(547)E 

P0-01 5-(7E) 

--() 

SWPPP 

POINT REYES STATION FROM 2.2 MILES 

NORTH OF POINT REYES STATION TO 0.6 

MILE NORTH OF TOMALES PETA 

BONDED WEARING COURSE OVERLAY 

WINDSOR, CA 95492 

9498 WINNDSOR ROAD 

(510)774-6297 

756 WEST FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$1,781,406
 $0

07/01/10 
12/01/10 

100%

COMPLETED 
12/01/10 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$424,345
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-3.0/0 IN MARIN COUNTY IN SAUSALITO 0.5 MILE MAGGIORA & GHILOTTI RUSSELL, STEVE $60,275 06/17/10 100%
04-3S9204 SOUTH OF NORTH BRIDGE BOULEVARD 

UNDERCROSSING 

PLACE ROCK SLOPE PROTECTION 
SAN RAFAEL CA 94901 

555 DOBOIS STREET 756 WEST FRACISCO 

BLVD. 

SAN RAFAEL CA 94901 

$56,778
 $0

06/30/10 
09/13/10 

100%

HA23 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100% 
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$113,437 
$0 

06/02/10 
09/13/10 

100% 

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-MRN-101-11.2/12.8 SARGISS, RAMSESIN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS $53,487,858 07/17/07 0%
04-226144 
ACST-Q101-(127)E 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

525 JACOBY STREET $54,237,084
 $189,845

08/15/07 
12/31/10 

0%

HB5 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

(415)257-3647PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 
PLANT EST 

SATIS 

04-MRN-580-3.0/5 MAHALLATI, SHAMSIN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC $9,781,563 11/04/09 96%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$10,077,569
 $91,467

11/24/09 
12/30/10 

97%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-6.0/0 CHANGIZI, DAVEIN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION $308,660 06/24/10 66%
04-2A5414 370 CHADBOURNE DR. 

STE A 

OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 

$174,972
 $52,255

08/17/10 
02/02/11 

60%

HA26 WPCP 
(707)429-6222 

FAIRFIELD, CA 94534
SANTA ROSA, CA 95403 

04-NAP-29-12.1/13.5 HOLLIS JOHNIN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & $556,296 02/09/07 0%
04-120634 3410 MANDELA PKWY 

OAKLAND CA 

FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 

$511,302
 $4,350

02/23/07 
04/18/11 

0%

HE14 SWPPP 

(510)460-3996REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

PLANT EST 

SATIS 

04-NAP-29-37.0/37 CHANGIZI, DAVEIN NAPA, SOLANO AND SONOMA COUNTIES VICTORY ENGINEERS, INC $569,690 04/20/10 93%
04-1E4704 370 CHADBOURNE ROAD, 

SUITE A 

AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

10266 HIGHWAY 41 $449,252
 $0

06/02/10 
10/28/10 

79%

FAIRFIELD, CA 94534
MADERA, CA 93636 

HA21 WPCP 
(707)429-6222 

04-NAP-121-.3/2.1 RON SANGALANGIN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC $7,695,682 12/10/08 100% 
04-444214 
ACHS-P121-(022)E

370 CHADBOURNE ROAD 

STE A 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

431 PAYRAN STREET $7,451,218 
$77,683 

12/30/08 
12/27/10 

91% 

P P1-21 0-(2E) 

--() 

SWPPP 
(707)428-6220

FAIRFIELD CA 94534REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

OVER RUN 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-6.0/9.4 IN NAPA COUNTY IN NAPA FROM IMOLA WINDSOR FUEL COMPANY DANILO, PATENIA $1,195,332 06/22/10 58%
04-1E2904 AVENUE TO TRANCAS STREET 

RUBBERIZED BONDED WEARING COURSE 
PITTSBURG, CA 

1150 WILLOW PASS ROAD 370 CHADBOURNE ROAD, 

STE A 

FAIRFEILD, CA 94534 

$1,164,732
 $33,768

07/12/10 
12/22/10 

94%

HM1 WPCP 
(510)224-6309 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358
 $0

10/22/09 
09/08/10 

1%

04-NAP-221-/2.7 IN NAPA COUNTY NEAR NAPA FROM ROUTE OC JONES & SONS, INC CHANGI, DAVE $1,333,125 07/08/10 100%
04-1E9904 29 TO IMOLA AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
BERKELEY, CA 94710 

1520 FOYRTH STREET 370 CHADBOURNE DR., 

STE A 

FAIRFIELD, CA 94534 

$1,321,696
 $250

07/08/10 
12/20/10 

100%

HM1 WPCP 
(707)429-6222 

04-SCL-9-/0 IN SANTA CLARA COUNTY AT VARIOUS MIDSTATE BARRIER, INC PATEL, NIM $1,461,607 05/25/10 100%
04-0A7824 
ACHS-X085-(049)E 

G X0-85 0-(9E) 

--() 

LOCATIONS 

UPGRADE GUARD RAIL 
STOCKTON, CA 95213-0550 

P.O. BOX 30550 

(408)254-5705 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,738,547
 $0

06/25/10 
12/09/10 

100%

COMPLETED 
12/13/10 

HA22 WPCP 

04-SCL-17-6.2/13.9 IN SANTA CLARA COUNTY AT VARIOUS VICTORY ENGINEERS, INC NGUYEN, HUNG V. $616,400 06/22/10 66%
04-1E4904 LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 

(408)254-5847 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$155,782
 $0

07/21/10 
01/10/11 

25%

HM3 WPCP 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,341,681 09/08/06 0% 
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE CA 95122 

$3,120,772 
$12,675 

09/22/06 
04/26/11 

0% 

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL CA 949014886 
SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $426,570 03/24/10 60%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$167,559
 $18,691

04/23/10 
02/07/11 

39%

HB4N WPCP 

04-SCL-87-1.3/6 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL PATEL, NIM $1,454,520 02/24/10 80%
04-1E4804 LOCATIONS (40 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

ENGINEERIN COMPANY 

1792 KAISER AVENUE 
1007 KNOX AVENUE $956,703

 $0
03/18/10 
12/07/10 

97%

(408)254-5704 

HM3 WPCP 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $571,985 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL CA 949014886 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$451,454
 $4,375

02/23/09 
09/25/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$194,236
 $0

07/16/07 
11/27/07 

100%

CRACK SEALING 
HM1 WPCP 

04-SCL-101-27.6/40.2 IN SANTA CLARA COUNTY ON ROUTE 101 IN GRANITE CONSTRUCTION COMPANY LAYMOUN, MOAID $24,595,642 11/12/09 6%
04-0C9014 
ACNH-Q101-(157)E 

--() 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 
SANTA CLARA CA 95054 

715 COMSTOCK 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, 95122 

$23,262,275
 $666,361

12/02/09 
12/24/10 

93%

REHABILITATE PAVEMENT 
HA22 WPCP 

04-SCL-101-28.4/51.8 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $819,759 01/04/10 85% 
04-151374 
STP-X085-(046)E

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

(510)670-7844

1007 KNOX AVE. 

SAN JOSE CA 95122 

$820,821 
$0 

01/25/10 
12/22/10 

100% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 

04-SCL-101-31.0/34.9 

Fed Aid 

HB4C 

Pgm Code 

04-1A9804 

Contract 

ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

Description 

WIDEN FREEWAY 

Type Of Work 

RGW CONSTRUCTION, INC 

Contractor 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

SAIDIAN, JACOB 

Resident 
Engineer 

(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$23,445,671

Bid + CCOs

 $731,122

Comp To date

 $731,122

This Month 

11/09/10 

Awarded 

11/16/10 

Approved 

02/01/12 

Est Comp
Accepted 

4%

%Time

 3%

% Work 
Message 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE CA 95131 

$6,306,781
 $6,535,418

 $0

11/25/08 
12/12/08 
12/06/10 

100%

 100%

COMPLETED 
12/06/10 

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E)

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

CHOI, EUNMI 

(408)232-3023 

2210 O'TOOLE AVE.,STE 

150 

SAN JOSE, CA 95131 

$1,005,896
 $831,012

 $0

01/07/10 
01/26/10 
10/27/10 

100%

 100%

04-SCL-280-1.0/L5 

HB4N 

04-151304 
ARRA- 280-(127)E 

2-8011-(7E)

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH 

OF 10TH STREET UNDERCROSSING TO 

BASCOM AVENUE OVERCROSS 

INSTALL RAMP METERING SYSTEMS 

O.C. JONES AND SONS, INC ATT. 

PETE BENSON 

BERKELEY CA 94710 

WASSEF, WAGDY 

(408)254-5866 

1520 FOURTH STREET 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,655,363
 $1,399,390
 $166,386

02/17/10 
03/04/10 
05/04/11 

60%

 84%

04-SCL-280-2.0/L5 

HB4N 

04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 

TRUONG, HENRY 

(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,821,690
 $1,128,844
 $348,157

02/22/10 
03/08/10 
06/02/11 

53%

 62%

04-SCL-680-.2/.9 
04-151384 
ACIM-0000-(311)E

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

PACIFIC ELECTRIC CONTRACTING 

ATTN: FRANK KAMACHO 

WASSEF, WAGDY 

(408)254-5866

1007 KNOX AVE. 

SAN JOSE CA 95122 

$539,366 
$462,285 
$25,647 

01/21/10 
02/17/10 
01/19/11 

100% 

86% 

OVER RUN 

HB4N WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $352,381 01/07/10 26%
04-151364 
STP-X085-(E 

--() 

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$324,517
 $0

02/17/10 
12/23/10 

92%

HB4N WPCP 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$305,523
 $1,250

08/09/07 
01/10/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-6.2/7.1 IN SAN FRANCISCO AND SAN MATEO MODERN ALLOY, INC MINH HINH $992,599 10/11/10 0%
04-0A8714 
ACHS-000C-(318)E 

PG00-0C 3-(8E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 
STANTON, CA 90680 

11172 WESTERN AVENUE 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

11/03/10 
0%

SUSPENDED 

HA4 WPCP 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC $2,627,986 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

333 CAMILLE AVENUE $0
 $0

12/14/10 
0%

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

HA4S3 SWPPP 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS. CONSTURCTIONCHRENG, NICHOLAS $488,900 05/11/10 11%
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

REPLACE 15KV CABLE 
LIVERMORE, CA 94551 

5933 NORTHFRONT RD. 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$187,990
 $187,990

06/25/10 
02/15/11 

38%

HA21 WPCP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $86,990,444 02/04/10 21% 
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

(510)385-7626

325 BURMA ROAD 

OAKLAND CA 94607 

$16,046,256 
$2,126,316 

02/23/10 
12/28/13 

18% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES, INC A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

SIEGENTHALER, PETER 

(510)622-5112 

333 BURAM ROAD 

OKALAND, CA 94607 

$1,808,811,704
 $1,362,372,362

 $53,048,550

04/18/06 
05/03/06 
08/24/14 

56%

 75%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 
04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$1,106,801
 $259,143
 $17,020

03/15/10 
04/13/10 
01/31/11 

69%

 23%

HM3 WPCP 

04-SF-101-4.1/5 
04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

$5,006,109
 $0
 $0

10/11/10 
10/26/10 

0%

 0%

HA21 WPCP (707)746-8028 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$58,540,935
 $19,357,216
 $1,080,912

03/23/10 
04/08/10 
05/30/12 

23%

 33%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$69,249,593
 $37,682,525
 $1,838,589

10/23/09 
11/24/09 
12/15/11 

56%

 54%

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991 
$1,563,750 

$8,962 

08/29/05 
09/09/05 
03/19/12 

79% 

90% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

04District 

04-SM-1-37.6/0 

Fed Aid 
Pgm Code 

04-2S6204 

Contract 

ER-35M3-(004)E 

--()

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

Description 

ROCK SLOPE PROTECTION 

Type Of Work 

JJ NGUYEN, INC 

Contractor 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

Resident 
Engineer 

(510)385-6991 

$309,700

Bid + CCOs

 $230,871

Comp To date

 $1,748

This Month 

06/15/09 

Awarded 

07/28/09 

Approved 

11/08/11 

Est Comp

 33%

%Time

 74%

% Work 

SUSPENDED 

MessageAccepted 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$298,608,967
 $214,151,496

 $5,459,244

12/13/06 
01/03/07 
01/07/13 

86%

 71%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $600,243

 $6,713

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-82-8.6/12.1 
04-1E7404 
ACST-S082-(016)E 

A0-82A0-(6E)

--() 

WPCP 

IN SAN MATEO COUNTY IN SAN MATEO FROM 

43RD AVENUE TO EL CERRITO 

AVENUE/TILTON AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GALLAGHER AND BURK, INC 

OAKLAND, CA 94601 

344 HIGH STREET 

HINH, MINH 

(408)254-5703 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$1,928,904
 $1,851,513

 $20,374

05/20/10 
06/22/10 
12/22/10 

96%

 92%

04-SM-82-/15.9 

HB4N 

04-249924 
ACST-S082-(017)E 

S0-82 0-(7E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 

MIKE BROWN ELECTRIC 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,826,859
 $46,012
 $46,012

07/20/10 
08/17/10 
10/28/11 

16%

 1%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$47,033,975 
$3,895,948 
$949,590 

08/06/10 
08/26/10 
08/21/10 

9% 

8% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-92-7.3/13.9 IN SAN MATEO COUNTY IN AND NEAR SAN PAVEX CONSTURCTION DIVISION ABELA, FERNANDO $3,098,439 06/22/10 100%
04-1E7204 
ACNH-P092-(038)E 

--() 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,722,727
 $0

07/08/10 
12/16/10 

100%

WPCP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,418,670 01/05/10 1%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$404,073
 $0

03/02/10 
10/16/11 

17%

HA21 WPCP 
(510)377-4186 

04-SM-92-/3.2 IN SAN MATEO COUNTY IN HALF MOON BAY G BORTOLLOTTO AND COMPANY INORI, DOUG $369,575 06/09/10 100%
04-1E2604 FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 
SAN CARLOS CA 94070 

582 BRAGATO ROAD 1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$376,396
 $0

06/25/10 
08/23/10 

100%

(650)573-4329 

HM1 WPCP 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $381,914 03/15/10 95%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$362,567
 $76,256

04/07/10 
01/31/11 

93%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $130,604,547 02/23/07 0% 

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-() 

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$128,311,647 
$127,545 

03/16/07 
11/17/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

06/30/10 
06/24/11 

0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,415,770 07/20/09 100%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,338,575
 $0

08/04/09 
12/13/10 

100%

SWPPP 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC $415,168 11/19/10 0%
04-2A5434 
ACIM-280 -(131)E 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

1000 HOWE ROAD SUITE 200 $0
 $0

12/14/10 
06/30/11 

0%

--() 
CONSTRUCT RETAINING WALL 

MARTINEZ CA 94553 

(925)335-3000 

HA26 WPCP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,736,600 07/23/09 92%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,188,521
 $315,858

08/12/09 
01/25/10 

80%

HA26 SWPPP 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,288,625 02/22/10 47%
04-153404 
ARRA-280 -(129)E

 28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$1,637,929
 $180,063

03/08/10 
06/30/11 

71%

HB4N SWPPP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $643,238 12/15/08 100% 
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465

280 REALE STREET 

SAN FRANCISCO CA 94105 

$597,507 
$0 

01/20/09 
09/09/10 

100% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 2%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$54,636
 $54,636

11/12/10 
04/30/12 

18%

(650)855-7777 

HA26 WPCP 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $987,154 09/08/09 82%
04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 
VALLEJO CA 94590 

27 SHERIDAN STREET 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$968,693
 $7,535

09/17/09 
02/25/11 

94%

HB4N WPCP 

04-SOL-12-7.9/20.6 IN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC BUTTERS, CARL $21,299,928 12/17/08 78%

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 
LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

(707)428-2060 

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$20,838,886
 $487,728

01/05/09 
05/05/11 

93%

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%
04-0G0004 WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$94,162
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $958,332 01/14/10 18%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$711,495
 $75,945

02/02/10 
01/16/14 

71%

HE14 SWPPP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,232,723 08/11/09 53% 
04-299004 
ACIM-0802-(350)E

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$2,981,019 
$430,727 

08/26/09 
01/04/12 

92% 

HA26 SWPPP 
(707)428-2029
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS KISHIYAMA, DARIN $21,830,701 06/20/08 0%

04-2409U4 $22,334,241 07/21/08
FAIRFIELD FROM AMERICAN CANYON ROAD 5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 0%

ACIM- 080-(354)E $0 09/20/10


OVERCROSSING TO GREEN VALLEY CREEK
 SUITE A
 
--()	 FAIRFIELD CA 94534


WIDEN FREEWAY AND BRIDGES
 FAIRFIELD CA 94534 PLANT EST
 
(707)436-2210 SATIS


HA22 SWPPP
 

04-SOL-80-11.4/20.1	 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC $3,896,736 10/12/10 0%


VARIOUS LOCATIONS FROM RED TOP ROAD 1520 FOURTH STREET
04-0A5324	 $0 11/02/10
 
0%


$0

UNDERCROSSING TO 0.9 MILE EAST OF AIR
 

BERKELEY CA 94710

BASE PARKWAY OVERCROSSI
 

(510)526-3424

RAMP METERING
 

HB5 SWPPP
 

04-SOL-80-15.4/20.1	 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $15,709,177 04/21/09 100%

04-4C15U4 $14,371,587 04/28/09
 
SARR-0802-(356)E $0 11/30/10
 

0.4 MILE WEST OF ROUTE 80/12 50 CONTRACTORS STREET 370 CHADBOURNE ROAD,	 100%

SEPARATION TO 0.9 MILE EAST OF AIR
 SUITE A
 12/01/10

BASE PARKWAY OVERCROSSING FAIRFIELD CA 94534 OVER RUN


--()
 

08-02 3-(6E)	 LIVERMORE CA 94551
 

ASPHALT CONCRETE OVERLAY (707)436-2210

HA22 SWPPP
 

04-SOL-80-38.3/44.7	 IN SOLANO COUNTY FROM 1.4 MILE WEST GRANITE CONSTRUCTION COMPANY KISHIYAMA, DARIN $12,865,909 07/06/10 100%


OF PEDRICK ROAD OVERCROSSING TO YOLO 4001 BRADSHAW ROAD 370 CHADBOURNE ROAD, 100%

04-3A3004 $11,675,375 07/22/10
 
ACIM-0080-(357)E $0 11/30/10


COUNTY LINE
 SUITE A
 12/01/10

REPLACE APPROACH SLAB FAIRFIELD, CA 94534 COMPLETED
 

--()	 SACRAMENTO, CA95827
 

(707)436-2210

HA22 WPCP
 

04-SOL-680-4.7/4.7	 IN SOLANO COUNTY NEAR BENICIA AT 0.3 CIMARRON, INC TRAN, QUANG $290,930 06/02/10 100%


MILE WEST OF PARRISH ROAD 10554 RODDEN RD
04-3S7214	 $296,535 06/30/10
2320 COURAGE DRIVE	 100%

$0 11/17/10


OVERCROSSING
 FAIRFIELD CA 94533
 
OAKDALE CA 95361


REPLACE CULVERT	 (510)773-8499
 

HA23 WPCP
 

04-SON-1-16.1/19.7	 IN SONOMA COUNTY FROM 0.8 MILE NORTH ARGONITE CONSTRUCTORS STREATER, HAL $430,545 06/17/10 45%
 

OF SCOTTY CREEK BRIDGE TO RUSSIAN P.O. BOX 639 1009 CLEGG COURT, 95%

04-2A6304 $423,759 07/08/10
 

$91,112 11/20/10

RIVER BRIDGE
 SUITE G
 

SANTA ROSA, CA 95401

IMPROVE ROADSIDE DRAINAGE	 PETALUMA, CA 94954
 

(707)796-5693

HA22 WPCP
 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 41 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-19.7/0 IN MARIN AND SONOMA COUNTIES AT VICTORY ENGINEERS, INC YEO, JONATHAN $361,883 04/23/10 84%
04-0E9804 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
MADERA, CA 93636 

10266 HIGHWAY 41 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$260,818
 $0

06/02/10 
12/10/10 

68%

HM3 WPCP 
(707)566-3956 

04-SON-1-50.6/58.5 IN SONOMA COUNTY NEAR GUALALA FROM GEORGE REED, INC VALEH, SYD $1,124,879 06/09/10 100%

HB4N 

04-1E7304 
ACST-P001-(546)E 

P0-01 5-(6E) 

--() 

WPCP 

SEA WALK DRIVE TO GUALALA RIVER 

BRIDGE 

BONDED WEARING COURSE OVERLAY 
MODESTO CA 95354 

140 EMPIRE AVENUE 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$1,091,936
 $36,090

07/01/10 
11/15/10 

99%

COMPLETED 
12/14/10 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $49,416,078 12/23/09 8%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$21,784,939
 $1,168,808

01/06/10 
05/11/11 

44%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,101,356
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,319,610 03/03/09 36%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$23,444,361
 $286,958

03/20/09 
03/30/12 

59%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $84,855,425 10/29/08 99% 

HB5 

04-0A10U4 
ACNH-Q101-(148)E

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$83,742,398 
$386,995 

11/14/08 
12/22/10 

98% 
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Statement of Ongoing Contracts as of 12/20/10
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District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-29.4/50.1 IN SONOMA COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SERVVALEH, SYD $406,388 07/12/10 93%
04-1E2804 WINDSOR, HEALDSBURG AND CLOVERDALE 

REPLACE CRACKED CONCRETE SLABS 
CONCORD, CA 94520 

4070 NELSON AVENUE SUITE A 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$374,575
 $0

07/12/10 
10/26/10 

89%

HM1 WPCP 
(707)576-2310 

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $296,061 07/27/10 0%
04-3A9904 INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$0
 $0

08/26/10 
0%

SUSPENDED 

HA22 WPCP 
(707)576-2310 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,762,626 12/14/09 24%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$8,382,968
 $368,248

01/06/10 
03/21/12 

70%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 15%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$196,243
 $65

04/22/10 
10/23/13 

62%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,491,978 09/09/09 51%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$2,583,454
 $6,332

09/29/09 
07/01/11 

49%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0% 
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$97,458 
$1,250 

06/22/10 
10/07/13 

0% 

PLANT EST 

HA21 SWPPP 
SATIS 
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Page 43 

01/04/11 

District

04-VAR--/0 

Fed Aid 
Pgm Code 

04-010904 

Contract 
Location 

04 

Storm Water 
Plan 

IN ALAMEDA, CONTRA COSTA, MARIN, SAN 

FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

UPGRADE SCADA SYSTEM 

Type Of Work 

BLEYCO INCORPORATED 

Contractor 

CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,490,539

Bid + CCOs

 $5,524,123

Comp To date

 $0

This Month 

01/30/08 

Awarded 

03/05/08 

Approved 

10/29/10 

Est Comp
Accepted 

98%

%Time

 100%

% Work 
Message 

HB1 WPCP 

04-VAR--/0 

HB4N 

04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 

AMLAND 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

WASSEF WAGDY 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,758,478 
$1,751,478 

$0 

02/08/06 
02/24/06 
11/20/07 

100% 

100% 

Totals: Authorized Final Amt: $3,809,122,277 Completed to Date: $2,539,348,548 Work This Month: $79,088,629



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 44 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $0

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,910,470 10/01/09 32%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$9,375,813
 $751,297

10/15/09 
02/20/13 

31%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 36%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,166,141
 $6,578

02/09/10 
05/31/10 

49%

INSTALL TEMP SIGNAL SYSM,RECONST & 
201130 

STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,810,153 09/16/10 9% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$1,333,036 
$585,042 

09/23/10 
06/21/12 

17% 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $451,851 04/29/10 74%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

P O BOX 50085 MCGOWAN $465,676
 $0

05/24/10 
12/06/10 

97%

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 17%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$80,548
 $3,786

01/25/10 
01/25/11 

9%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $672,943 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 0%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E)

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,072,002
 $240

06/25/09 
02/15/11 

0%

PLANT EST 

SATIS 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,113,477 10/07/09 25%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$3,696,978
 $29,681

10/28/09 
08/12/13 

30%

SUSPENDED 

HE11 SWPPP 
(831)761-7615

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC $288,542 11/04/10 0% 
05-0Q6704 
HSNH-P001-(552)E

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

P O BOX 30550 $0 
$0 

11/17/10 
0% 

P0-01 5-(2E) 
CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 952130550 

--() (209)944-9565 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-68-4.5/15.3
 
05-0Q9704
 
HSST-P068-(019)E
 

P0-68 0-(9E)
 

--()
 

HB1 WPCP
 

05-MON-68-16.3/0
 
05-0C8824
 
ACNH-000C-(312) 


--()
 

HB4N WPCP
 

05-MON-101-3.1/5.2
 
05-464104
 
ACHS-Q101-(146)E
 

HGQ1-01 1-(6E)


--()
 

HA26 SWPPP
 

05-MON-101-12.6/15.5
 
05-0Q2004
 

HA22 SWPPP
 

05-MON-101-41.3/0
 
05-0R8904
 

HM WPCP
 

05-MON-101-45.8/82.6
 
05-0E4704
 
SARR-Q101-(151)E


 Q1-01 1-(1E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR DEL REY OAKS
 

FROM 0.7 MILE WEST OF JOSSELYN CANYON
 

ROAD TO 0.5 MILE WEST OF TORRO PARK
 

UNDERCROSSING
 

CENTERLINE RUMBLE STRIP
 

IN MONTEREY AND SAN BENITO COUNTIES
 

AT VARIOUS LOCATIONS
 

INSTALL CHANGEABLE MESSAGE SIGNS
 

IN MONTEREY COUNTY NEAR BRADLEY AT
 

CAMP ROBERTS SAFETY ROADSIDE REST
 

AREA
 

REMODEL SAFETY ROADSIDE REST AREAS
 

IN MONTEREY COUNTY ABOUT 6 MILES
 

NORTH OF BRADLEY FROM 2.9 MILES
 

NORTH OF JOLON ROAD UNDERCROSSING TO
 

ALVARADO ROAD OVERCROSSING
 

WIDEN INSIDE SHOULDER
 

IN MONTEREY COUNTY IN AND NEAR KING
 

CITY AT SALINAS RIVER BRIDGE
 

PAINT EXISTING BRIDGE
 

IN MONTEREY CO AT VARIOUS LOCATIONS
 

FROM CENTRAL AVENUE NEAR KING CITY TO
 

HARTNELL ROAD NEAR SALINAS
 

CONSTRUCT MEDIAN ACCELERATION LANE
 

Contractor 

CAL STRIPE INC
 

375 SOUTH G STREET
 

SAN BERNARDINO CA 92410
 

(909)884-7170
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVE
 

IRVINE, CA 92614
 

DIANI BUILDING CORP
 

P O BOX 5757
 

SANTA MARIA CA 934565757
 

(805)925-9533
 

SOUZA CONSTRUCTION INC
 

P O BOX 3810
 
SAN LUIS OBISPO CA
 

934033810
 

(805)546-8288
 

SANTA MARGARITA CONSTRUCTION
 

CORP
 

PO BOX 537
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION CO
 

580 WEST BEACH ST
 

WATSONVILLE, CA 95076
 

Resident
 
Engineer
 

FARSHAD KESHAVARZI
 

150 WESTRIDGE DRIVE,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(831)761-7617
 

RICHARDS, TIM
 

4485 VACHELL LANE
 

SAN LUIS OBISPO CA 93401
 

(805)542-4765
 

LANG, TIM
 

3230 RIVERSIDE AVE,
 

SUITE 130
 

PASO ROBLES, 93446
 

(805)226-7450
 

KESHAVARZI, FARSHAD
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7617
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$174,871

 $0

 $0


 $483,988

 $0

 $0


 $6,154,822

 $6,214,698


 $4,712


 $673,766

 $613,448

 $18,869


 $1,834,542

 $1,287,938

 $325,429


 $4,265,403
 
$4,098,989
 

$0
 

11/02/10
 
12/03/10
 

06/09/10
 
06/22/10
 
10/15/10
 

09/03/08
 
09/26/08
 
05/04/11
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/17/10 0%

03/25/10
 

0%

05/11/11
 

PLANT EST
 

SATIS
 

03/15/10 41%

03/26/10
 

70%

06/06/11
 

07/15/09 100%
 
07/30/09
 

94%

01/30/11
 

SUSPENDED
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 

P O BOX 70 PRUNEDALE 

3075 EXECUTIVE DR 

$75,617
 $1,608

12/14/09 
11/05/12 

0%

SAN MARTIN CA 95046 
PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,381,678 06/22/10 13%
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$1,368,047
 $461,673

07/21/10 
04/18/12 

16%

SUSPENDED 

HE11 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $457,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

77 LARKSPUR STREET 3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$429,872
 $5,120

07/07/09 
07/20/11 

0%

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

(831)663-8902 PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$177,550
 $1,959

12/17/07 
03/29/11 

0%

LODI CA 95242 
WATSONVILLE CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-SB-1-23.3/M29.9 IN SANTA BARBARA COUNTY NEAR LOMPOC VALLEY SLURRY SEAL COMPANY STIMSON, PATRICK $1,367,228 05/10/10 100%
05-0S2104 
SARR-P001-(545)E 

FROM HARRIS GRADE ROAD TO CALIFORNIA 

BOULEVARD 

P O BOX 981330 2053 PREISKER LN. 

SUITE E 

$1,398,741
 $71,749

06/01/10 
12/22/10 

98%

 P0-01 5-(5E) 
PLACE MICROSURFACING SEAL COAT 

WEST SACRAMENTO CA 95798 
SANTA MARIA CA 93454 

HM 

--() 

WPCP 

(916)373-1500 
(805)348-3533 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,739,311 08/31/09 0% 
05-462504 
ACNH-Q101-(143)E

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

$1,518,350 
$12,395 

09/15/09 
11/15/13 

0% 

HA25 

--() 

SWPPP 

CHINO CA 91710 

(909)393-6300 
(805)748-5218

SANTA BARBARA CA 93103 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 0%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

COMPANY INC 

12165 LOS OSOS VALLEY RD 
22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$0
 $0

12/07/10 
0%

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 
SAN LUIS OBISPO, CA 93405 

(805)884-9459 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE $1,103,512 06/16/10 0%
05-447814 BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

8406 N ARMSTRONG $0
 $0

07/15/10 
0%

STREET UNDERCROSSING 
CLOVIS CA 93619 

PLANTING AND IRRIGATION 
(559)322-2041 

SWPPP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $50,216,876 04/02/08 79%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$41,321,706
 $944,873

04/28/08 
02/15/12 

83%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,722,222 05/25/10 32%
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $3,497,627
 $1,611,212

06/15/10 
05/27/11 

61%

--() 
BRIDGE 

MODESTO CA 95352 

WPCP 
PLACE HOT MIX ASPHALT 

(209)523-0734 
(805)441-0187 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,594,930 09/21/07 0%

HA25 

05-0G7704 
ACNH-Q101-(130)E 

--()

SWPPP 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 

DEVELOPMENT INC 

CYPRESS CA 90630 

(714)546-7975 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

SANTA BARBARA CA 93103 

$2,510,836
 $3,818

10/11/07 
05/27/11 

0%

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $7,198,609 12/22/09 61% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 

$4,809,252 
$232,445 

01/19/10 
05/31/11 

67% 

HE11 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 

05-SB-101-82.1/84.3 

Fed Aid 

HB1 

Pgm Code 

05-0Q6504 

Contract 

ACHS-Q101-(163)E 

G Q1-01 1-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA BARBARA COUNTY NEAR SANTA 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

Description 

CONSTRUCT MEDIAN BARRIER 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

585 WEST BEACH STREET 

BEECH, BARRY 

Resident 
Engineer 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$1,368,104

Bid + CCOs

 $1,410,906

Comp To date

 $0

This Month 

03/15/10 

Awarded 

04/08/10 

Approved 

08/31/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

05-SB-154-8.1/32.1 

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

BALLENTINE, DAVID 

(805)692-6862 

35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$563,196
 $527,878
 $185,644

08/10/10 
08/30/10 
02/10/11 

47%

 92%

05-SB-154-22.9/23.1 

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E)

--() 

WPCP 

IN SANTA BARBARA COUNTY ABOUT 9.0 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

CURTIS JOHNSON, R.E. 

(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$720,496
 $186,825

 $0

03/24/10 
04/15/10 
12/31/10 

47%

 26%

SUSPENDED 

05-SB-154-23.3/32.3 

HM 

05-0S2204 
SARR-P154-(019)E 

P1-54 0-(9E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM COLD SPRING CANYON 

BRIDGE TO 0.1 MILE EAST OF LA COLINA 

UNDERCROSSING 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

ALAN HAAG-GOLETA 

OFFICE 

(805)692-6759 

$1,595,490
 $1,604,291

 $12,000

05/05/10 
05/18/10 
01/31/11 

89%

 98%

05-SB-166-6.9/6.9 

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

LEE WILSON ELECTRIC COMPANY 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$230,288
 $225,256
 $65,086

03/10/10 
03/26/10 
01/07/11 

78%

 94%

05-SB-166-25.5/31.7 
05-0S4404 

IN SANTA BARBARA COUNTY FROM ALISO 

CREEK BRIDGE TO 1 MILE EAST OF CUYAMA 

RIVER BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

P.O. BOX 11238 SNTA ANA, CA 

92711-1238 

STIMSON, PATRICK 

2053 PREISKER LANE, 

SUITE E 

$165,229 
$155,196 
$155,196 

10/20/10 
11/17/10 
01/12/10 

37% 

94% 

CONSTRUCT CENTERLINE RUMBLE STRIPS SANTA MARIA, CA 93454 

HB1 WPCP 
(805)348-3533

(714)769-7025 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 50 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-246-9.6/21 IN SANTA BARBARA COUNTY IN AND NEAR R BURKE CORPORATION LEW,MIKE $648,771 06/30/10 75%

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$695,313
 $3,174

07/22/10 
01/06/11 

92%

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E)

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 95076 

580 W. BEACH STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
10/26/10 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $697,695 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$603,895
 $11,444

03/04/10 
10/29/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $326,041 04/21/10 96%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$276,306
 $0

05/11/10 
11/24/10 

85%

SANTA CRUZ CA 95060 

HB4N WPCP 
(831)427-4706 

05-SCR-9-6.1/8.2 IN SANTA CRUZ COUNTY AT FELTON AND VALLEY SLURRY SEAL COMPANY PATRICK DUSSELL $407,927 04/13/10 100%
05-0S1604 BEN LOMOND FROM RUSSELL AVENUE TO 0.1 

MILE NORTH OF GLEN ARBOR ROAD 

MICROSURFACING 
WEST SACRAMENTO CA 95798 

P.O.BOX 981330 140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$387,353
 $0

05/18/10 
12/02/10 

100%

COMPLETED 
12/02/10 

WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 

05-SCR-17-7.0/7.3 

Fed Aid 

HB1 

Pgm Code 

05-0P8104 

Contract 

ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

Description 

CONSTRUCT SOLDIER PILE WALL 

Type Of Work 

HSR INC. 

Contractor 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

Resident 
Engineer 

(831)427-4706 

$1,554,425

Bid + CCOs

 $1,489,243

Comp To date

 $0

This Month 

03/20/09 

Awarded 

05/14/09 

Approved 

04/09/10 

Est Comp
Accepted 

51%

%Time

 93%

% Work 
Message 

05-SLO-1-9.5/10 

HB1 

05-0L2204 
ACHS-P001-(549)E 

P P0-01 5-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR OCEANO 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$274,983
 $132,717
 $45,437

08/24/10 
09/09/10 
12/27/10 

90%

 48%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$653,955
 $652,370
 $24,096

06/17/10 
07/01/10 
01/11/12 

23%

 96%

05-SLO-41-41.2/43.8 
05-0S1804 

IN SAN LUIS OBISPO COUNTY AT SHANDON 

FROM WEST CENTRE STREET TO WEST 

JUNCTION ROUTE 46 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CRUCO CONSTRUCTION GROUP 

FRESNO CA 93706 

2443 FOUNDRY PARK AVENUE 

MUTUTWA, PETER 

3230 RIVERSIDE AVE, # 

130 

PASO ROBLES CA 93446 

$507,772
 $467,002

 $0

04/08/10 
05/04/10 
11/04/10 

57%

 93%

WPCP 
(805)226-9217 

05-SLO-46-29.9/31.1 
05-0S6204 
ACNH-P046-(044)E 

--() 

IN SAN LUIS OBISPO COUNTY IN PASO 

ROBLES 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

CALPORTLAND CONSTRUCTION 

SANTA MARIA CA 93456 

P O BOX 1280 

BRIAN FULLER 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$803,619
 $643,562
 $30,373

06/23/10 
07/08/10 
12/31/10 

58%

 75%

WPCP 
(805)550-1404 

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$30,998,071 
$28,624,976 

$269,538 

01/10/08 
02/08/08 
01/27/11 

0% 

0% 

PLANT EST 

SATIS 

HE13 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $46,794,552 10/25/10 0%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$0
 $0

11/05/10 
0%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,021,068 07/29/09 96%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$2,984,132
 $64,104

08/12/09 
01/06/12 

98%

 P0-46 0-(2E) 

--() 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 

HA26 SWPPP 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $6,772,770 10/12/10 0%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$0
 $0

10/26/10 
05/06/11 

0%

HA22 

--() 

WPCP 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 
(805)347-1965 

SANTA MARIA CA 93454 SUSPENDED 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,283,698
 $2,603

10/15/08 
07/12/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $17,042,364 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$17,208,474
 $302,956

09/15/08 
12/24/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,788,423 12/31/09 35% 
05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$8,529,284 
$1,207,280 

01/19/10 
02/10/12 

32% 

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-101-45.2/45.7
 

HE11 SWPPP
 

05-SLO-101-46.1/50.8
 
05-0N0504
 
ACNH-Q101-(176)E
 

NHQ1-01 1-(6 )E
 

--()
 

HA22 WPCP
 

05-SLO-2501-/0
 
05-0AA064
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK 

ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790 3230 RIVERSIDE AVENUE 
INTERCHANGE IMPROVEMENTS 

TEMPLETION CA 93465 
#130 

PASO ROBLES CA 93446 

(805)226-8279 

IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE 

ATASCADERO AND TEMPLETON INC 3230 RIVERSIDE AVE, 
PLACE HOT MIX ASPHALT P O BOX 2210 #130 

PISMO BEACH CA 93448 
PASO ROBLES, CA 93446 

(805)473-3016 
(805)550-4689 

IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS, INC. CHING 

DEPARTMENT OF TRANSPORTATION SHOP 5 19481 HARBORGATE WAY CHUANG,STRUCTURES REP. 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

22 N. MILPAS ST. STE. 

F 

SANTA BARBARA, CA. 93035 

(818)415-5060

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$16,646,499 09/10/07 100%

 $16,667,592 09/24/07
 

98%

$25,654 01/20/11
 

SUSPENDED
 

$3,777,778 10/12/10 0%

 $0 10/26/10
 

0%

$0


SUSPENDED
 

$231,501 03/22/10 100%
 
$0 04/22/10
 

0%

$0 09/01/10
 

Totals: Authorized Final Amt: $328,952,902 Completed to Date: $181,165,892 Work This Month: $7,477,070
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

06-FRE-0-/0 
06-0AA024 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)


--()
 

HA26 SWPPP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-41-27.6/29.8
 
06-0E9704
 
NH-P041-(111)E
 

--()
 

HB4N SWPPP
 

06-FRE-41-29.8/30.4
 
06-447704
 
NH-P041-(114)E
 

--()


HB4N SWPPP
 

06-FRE-41-30.7/31.7
 
06-0A4904
 
SARR-P041-(115)E
 

P0-41 1-(5E)
 

--()
 

SWPPP
 

Resident
 
Engineer
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)999-5733
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO CA 93726-5866
 

(559)243-3543
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(559)243-3543
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856


Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO AT THE
 

DISTRICT 6 OFFICE BUILDING AT 1352
 

WEST OLIVE STREET
 

INSTALL PHOTOVOLTAIC PANELS
 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM ASHLAN AVENUE
 

OVERCROSING TO 0.2 MILE NORTH OF
 

BULLARD AVENUE OC
 

INSTALL RAMP METERS
 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF
 

BULLARD AVENUE OVERCROSSING TO
 

HERNDON AVENUE UNDERCROSSING
 

WIDEN OFF RAMP
 

IN FRESNO COUNTY FROM 0.3 MILE NORTH
 

OF HERNDON AVENUE UNDERCROSSING TO
 

FRIANT ROAD UNDERCROSSING
 

PLANTING AND IRRIGATION
 

Contractor 

PAVE-TECH INC.
 

(760)729-7592
 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077-5085
 

VIKING CO.
 

P O BOX
 

RANCHO CARDOVA CA 95741
 

ELITE LANDSCAPING
 

2972 LARKIN
 

CLOVIS CA 93612
 

$427,163

 $417,941


 $0


 $3,400,483

 $3,459,040


 $29,236


 $2,125,522

 $1,564,317

 $288,688


 $5,133,598

 $3,477,376

 $361,824


 $3,383,640

 $1,629,664


 $99,155


 $611,138
 
$554,909
 
$81,229
 

03/22/10 100%

04/13/10
 

98%

09/23/10
 

08/18/09 0%

08/28/09
 

0%

03/24/11
 

PLANT EST
 

SATIS
 

07/31/09 0%

08/12/09
 

0%

06/17/11
 

PLANT EST
 

SATIS
 

04/20/10
 
05/12/10
 
01/14/11
 

03/30/10
 
04/21/10
 
12/30/10
 

05/24/10
 
06/25/10
 
11/19/13
 

83%


 69%


 52%


 48%


 10%
 

90%
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC $4,516,840 12/09/10 0%
06-459904 
ACST-P043-(037)E 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

1477 MENLO AVENUE $0
 $0

12/30/10 
0%

 P0-43 0-(7E) CLOVIS CA 93611 

--() (559)299-1250 

HA22 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 21%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$317,540
 $4,087

01/19/10 
10/25/13 

63%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$727,000
 $10,050

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,826,803 07/06/10 45%
06-0J1604 
ACNH-P099-(532)E 

--()

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$70,740
 $5,441

07/27/10 
01/04/11 

4%

SUSPENDED 

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,127,341 08/10/10 12%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $469,558
 $175,809

09/01/10 
12/08/11 

3%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-145-34.1/35.2 IN FRESNO COUNTY IN KERMAN FROM W. JAXON BAKER HADDADIN, HAIDAR $1,399,340 10/12/10 46% 

HA22 

06-397904 
ACST-P145-(030)E

 P1-45 0-(0E) 

--() 

WPCP 

CALIFORNIA AVENUE TO ROUTE 180 

PAVE ROADWAY 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,190,010 
$394,206 

10/26/10 
01/27/11 

84% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-16.5/L29.7 IN FRESNO COUNTY NEAR PRATHER AT INSITUFORM TECHNOLOGIES INC. WOLFE, CATHERINE $531,432 05/13/10 100%
06-0K9904 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF MENDOCINO AVENUE TO 2.5 MILES 

EAST OF PRATHER POND ROAD 
CHESTERFIELD, MO. 63006 

P.O. BOX 1026 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$392,664
 $0

06/01/10 
12/16/10 

100%

COMPLETED 
12/20/10 

WPCP 
RELINE CULVERTS (559)999-5733 

06-FRE-168-30.2/40 IN FRESNO COUNTY AT AND NEAR PRATHER WINDSOR FUEL CO $2,636,391 12/02/10 0%
06-0L7904 
ACST-P168-(054)E 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

P O BOX 1029 $0
 $0

12/22/10 
0%

 P1-68 0-(4E)
CRESSMAN ROAD 

PITTSBURG CA 94565 

--() 
CONSTRUCT BONDED WEARING COURSE 

(925)427-5266 

HM WPCP 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$194,184
 $2,120

05/11/10 
10/14/11 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,365,604 03/08/10 95%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,323,851
 $34,092

03/25/10 
01/04/11 

95%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100%
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611
 $0

12/27/02 
03/16/06 

100%

(559)445-5004 OVER RUN 

HA22 WPCP 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,878,435 11/22/06 0% 
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 
3240 N. MILLBROOK 

FRESNO CA 93726 

$3,639,738 
$22,770 

12/19/06 
04/08/11 

0% 

77 LARKSPUR STREET (559)243-3814 PLANT EST 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

06District 

06-FRE-180-66.1/72.3 

Fed Aid 

HE14 

Pgm Code 

06-342514 

Contract 

ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

Description 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$27,604,475

Bid + CCOs

 $17,689,757

Comp To date

 $280,665

This Month 

09/10/09 

Awarded 

09/21/09 

Approved 

05/02/11 

Est Comp
Accepted 

57%

%Time

 63%

% Work 
Message 

06-FRE-180-81.7/82.1 

HA21 

06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

SWPPP 

IN FRESNO COUNTY NEAR MINKLER FROM 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 

SOUZA CONSTRUCTION 

SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,761,703
 $377,254
 $58,764

10/11/10 
10/26/10 
08/05/11 

13%

 21%

06-FRE-5505-/0 
06-0AA014 

IN FRESNO COUNTY IN FRESNO AT THE 

FRESNO EQUIPMENT BUILDING 11 AT 1385 

NORTH WEST AVENUE 

INSTALL PHOTOVOLTAIC PANELS 

SOLEX ELECTRONICS INC. 

(310)856-3698 

WOLFE, CATHERINE 

(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$180,723
 $172,615

 $0

03/22/10 
04/22/10 
11/29/10 

100%

 96%

OVER RUN 

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93385 

(661)835-9270 

P O BOX 14765 

$4,454,366
 $0
 $0

10/11/10 
10/27/10 

0%

 0%

06-KER-5-11.7/0 
06-0H8604 
ACIM-0005-(184)2 

--() 

IN KERN COUNTY AT LEBEC AT GRAPEVINE 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 

BOWE CONTRACTORS INC. 

LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,318,855
 $146,009
 $38,143

10/11/10 
10/26/10 
11/21/11 

9%

 11%

HA42 WPCP 

06-KER-5-36.1/54.2 
06-0K8904 
IM-SARR-(A00) 

--() 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

REPLACE CONCRETE PANEL 

GIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

$30,378,869 
$0 
$0 

12/13/10 
12/30/10 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $2,735,381 06/25/10 10%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$153,141
 $36,173

07/15/10 
07/11/11 

6%

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-33-63.0/68.8 IN KERN COUNTY NEAR DEVILS DEN ON W JAXON BAKER INC. SAM DHALIWAL $1,681,198 05/25/10 56%
06-0L1504 ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 
REDDING, CA 96099 

P.O. BOX 994248 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$162,564
 $0

06/14/10 
12/21/10 

10%

HM1 WPCP 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING OSCAR SHERRILL $1,388,611 06/03/09 100%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 
MODESTO, CA 95352 

P.O. BOX 4770 

(559)243-3556 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$980,996
 $385,498

06/24/09 
01/01/11 

67%

OVER RUN 

HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,390,498 09/01/09 61%
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$14,822,270
 $614,390

09/17/09 
06/20/11 

61%

SUSPENDED 
WIDEN ROUTE 46 AND REALIGN ROUTE 33 

HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,346,267 12/21/09 97%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

P O BOX 1489 805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,272,448
 $0

01/19/10 
08/31/10 

92%

(818)767-8418 
(661)720-0971 

HM1 WPCP 

06-KER-46-/7.3 IN KERN COUNTY NEAR LOST HILLS FROM GRANITE CONSTRUCTION COMPANY PETER MULLALY $22,852,033 05/19/10 34% 
06-353414 
HPLU-6206-(009)E 

--() 

KERN COUNTY LINE TO 0.1 KM 

KECKS ROAD 

WIDEN HIGHWAY 

WEST OF 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$11,484,938 
$3,129,732 

06/02/10 
11/07/11 

51% 

HE13 SWPPP 

HE13 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 

06-KER-65-6.1/25.2 

Fed Aid 
Pgm Code 

06-0L7404 

Contract 
Location 

Storm Water 
Plan 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

Description 

HOT MIX ASPHALT SURFACING 

Type Of Work 

W JAXON BAKER INC 

Contractor 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

Resident 
Engineer 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,299,976

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/22/10 

Awarded 

07/14/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM WPCP 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

PETER MULLALY 

(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
03/25/10 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $296,801

 $917

11/06/08 
11/19/08 
05/09/12 

59%

 94%

06-KER-155-26.5/52.9 
06-0L1404 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

(559)657-8321 

$1,070,455
 $0
 $0

05/13/10 
07/09/10 

0%

 0%

HM1 WPCP 

06-KER-166-9.0/24.6 

HA22 

06-322104 
ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

SWPPP 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,589,458
 $16,314,919

 $0

09/30/08 
10/08/08 
11/29/10 

100%

 100%

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$2,878,374 
$0 
$0 

11/24/10 
12/14/10 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-178-100.1/101.6 IN KERN COUNTY IN RIDGECREST FROM TENNYSON ELECTRIC INC SAM DHALIWAL $292,574 06/21/10 62%
06-0K4704 NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 
LIVERMORE,CA 94550 

7275 NATIONAL DRIVE SUITE A2 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$77,087
 $0

07/16/10 
12/17/10 

27%

HB4N WPCP 

06-KER-184-7.8/0 IN KERN COUNTY IN BAKERSFIELD AT 0.1 GRANITE CONSTRUCTION COMPANY $372,176 08/24/10 0%
06-475204 
ACHS-P184-(013)E 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

P O BOX 50085 $0
 $0

09/13/10 
0%

PGP1-84 0-(3E) WATSONVILLE CA 95077 

--() (831)724-1011 

HB1 WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $837,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$812,213
 $0

04/20/09 
01/31/11 

0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,017,951 06/09/09 89%
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$8,974,308
 $288,265

07/01/09 
08/10/11 

75%

HA21 WPCP 

06-KER-5701-/0 IN KERN COUNTY IN BAKERSFIELD AT THE SOLEX ENERGIES EDUARDO REYES $211,632 03/22/10 100%
06-0AA004 BAKERSFIELD SUBSHOP AT 1200 

DRIVE 

INSTALL PHOTOVOLTAIC PANELS 

OLIVE 

TORRANCE CA 90501 

19481 HARBORGATE WAY 1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$211,632
 $0

04/22/10 
12/08/10 

100%

COMPLETED 
12/13/10 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,362,673 06/02/10 29% 
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$831,545 
$267,764 

06/22/10 
10/25/11 

25% 

HA12 SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-KIN-198-9.2/14.7
 
06-490004
 
ACNH-P198-(052)E
 

--()
 

HA22 WPCP
 

06-KIN-198-21.5/28.3
 
06-3568U4
 
HPLU-6206-(015)E
 

--()


HE14 SWPPP
 

HE14
 

06-MAD-41-23.2/23.6
 
06-0E1004
 
ACHS-P041-(107)E
 

P0-41 1-(7E)
 

--()
 

HB1 SWPPP
 

06-MAD-145-8.8/9.1
 
06-407214
 
HPLU-6206-(013)E
 

--()
 

HB4 SWPPP
 

06-TUL-99-3.1/0
 
06-471904
 
ACNH-P099-(533)E
 

BRP0-99 5-(3EN)H
 

P099- 533-()
 

HA21 SWPPP
 

06-TUL-99-5.6/7.3
 
06-431704
 

HA25 SWPPP
 

Description

Type Of Work
 

IN KINGS COUNTY IN AND NEAR LEMOORE
 

FROM 0.3 MILE EAST OF ROUTE 41/198
 

SEPARATION TO 14TH AVENUE
 

UNDERCROSSING
 

RUBBERIZED ASPHALT CONCRETE OVERLAY
 

NEAR HANFORD FROM 0.8 KM E OF RTE 43
 

TO 0.6 KM W OF RTE 99 NEAR VISALIA
 

CONVERT A 2 LANE TO A 4 LANE HWY
 

IN MADERA COUNTY NEAR COARSEGOLD FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

ROAD 416
 

WIDENING ROADWAY
 

IN MADERA COUNTY IN MADERA ON ROUTE
 

99 AND ON ROUTE 145
 

WIDEN BRIDGE
 

IN TULARE COUNTY NEAR EARLIMART FROM
 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF
 

AVENUE 24 UNDERCROSSING
 

BRIDGE REHABILITATION
 

IN TULARE COUNTY IN AND NEAR
 

EARLIMART AND IN TIPTON
 

HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

FLATIRON WEST INC
 

BENICIA CA 94510
 

FLATIRON WEST INC.
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

FLATIRON WEST INC
 

2100 GOODYEAR ROAD
 

BENICIA CA 94510
 

(707)742-6000
 

GRIFFITH COMPANY
 

3050 E. BIRCH STREET
 

BREA CA 92821
 

WATKINS & BORTOLUSSI INC
 

77 LARKSPUR ST.
 

SAN RAFAEL CA 94901-4886
 

Resident
 
Engineer
 

MICHAEL WEBER
 

8530 W ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8333
 

MICHAEL WEBER
 

8530 W. ROOSEVELT
 

AVENUE
 

VISALIA CA 93291
 

(559)651-8314
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

DEALBA, FERNANDO
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3881
 

SHELLEY MAGGARD
 

8530 W. ROOSEVELT AVE
 

VISALIA CA 93291
 

(559)651-8319
 

PETER MULLALY
 

805 S. LEXINGTON ST.
 

DELANO CA 93215
 

(661)720-0971


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,878,322

 $1,706,794


 $0


 $45,843,424

 $24,676,828

 $2,062,822


 $1,411,794

 $1,404,832


 $0


 $4,538,145

 $4,414,203


 $0


 $4,617,948

 $2,474,729

 $317,430


 $1,823,117
 
$1,716,060
 

$9,750
 

03/23/10
 
04/20/10
 
12/21/10
 

09/01/09
 
09/22/09
 
03/13/12
 

11/25/08
 
12/16/08
 
12/17/10
 

05/01/09
 
05/20/09
 
12/07/10
 
12/13/10
 

%Time
% Work 

Message 

97%


 90%


 39%


 54%


 80%


 96%


 100%


 100%


PLANT EST
 

SATIS
 

06/24/10 25%

07/13/10
 

54%

03/03/12
 

10/05/07 0%
 
10/22/07
 

0%

08/30/11
 

PLANT EST
 

SATIS
 



 

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-8.7/9 IN TULARE COUNTY IN VISALIA AT ROUTE LEE'S PAVING INC 1212 N. BLAS MARTINEZ $276,414 06/16/10 100% 
06-0J9404 63/198 SEPARATION 

CONSTRUCT CONCRETE CURB 

PLAZA DRIVE VISALIA, CA 932918530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$241,638 
$59,776 

07/21/10 
11/29/10 

88% 

(559)651-8321

HA22 WPCP (559)651-1337 

Totals: Authorized Final Amt: $273,490,744 Completed to Date: $133,689,276 Work This Month: $9,058,796



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 42%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$91,761
 $21,930

05/03/10 
02/14/11 

28%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $573,798 08/28/09 100%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$558,867
 $0

09/15/09 
11/05/10 

100%

COMPLETED 
12/03/10 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$2,043,923
 $264,226

02/16/10 
07/30/11 

59%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $464,069 03/25/10 42%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$456,697
 $0

04/19/10 
01/20/11 

99%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 2%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
12875 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$52,141
 $52,141

11/02/10 
09/29/11 

24%

IRVINE CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,010,231 04/17/09 100% 
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506

2090 FERN LANE 

GLENDALE CA 91208 

$1,074,137 
$0 

05/04/09 
07/02/10 

100% 

COLD PLAN AC PAVEMENT 
HM1B WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-26.5/64.1 

20.10.201 

07-2X6704 
LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

ALCORN FENCE COMPANY 

SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN. 

GLENDALE CA 91208 

$2,485,000
 $2,465,051

 $0

09/04/09 
09/08/09 
04/30/10 

68%

 99%

.13 

07-LA-2-26.5/54.5 

201/ 130 

07-2X8704 
ANGELES CREST HWY 2-BUILD SOLDIER 

PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 

BUILD RETAINING WALLS 

BURNS-PACIFIC CONSTRUCTION INC 

THOUSAND OAKS CA 91360 

RESLER, CAESAR 

(818)637-2506 

505 THOUSAND OAKS BLVD. 2090 FERN LANE 

GLENDALE CA 91208 

$8,985,000
 $8,657,036
 $180,444

06/09/10 
06/10/10 
02/28/11 

73%

 96%

07-LA-2-26.5/64.1 

SHA04220. 

07-2X6804 
LA-2, ANGELES CREST HWY WITHIN 

ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 

BY FIRE 

BALTAZAR CONSTRUCTION, INC. 

COVINA CA 91722 

236 EAST ARROW HWY. 

RESLER, CEASAR 

(818)209-6574 

2090 FERN LN 

GLENDALE CA 91208 

$6,485,000
 $6,484,077

 $40,535

09/04/09 
09/08/09 
12/30/10 

100%

 100%

OVER RUN 

10 

07-LA-2-26.5/54.5 

20.10 

07-2X7204 
LA-2 ANGELES CREST HWY, IN ANGELES 

NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 

CLEAR, PROTECT & REPAIR DRAINAGE 

BURNS PACIFIC CONST. INC. 

THOUSAND OAKS CA 

505 THOUSAND OAKS BLVD. 

RESSLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$7,485,000
 $7,228,023
 $703,869

02/03/10 
02/03/10 
01/30/11 

100%

 97%

OVER RUN 

07-LA-2-49.7/0 
07-2X6904 

THE CHILAO MAINTENANCE STATION, 

ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 

REPAIR ALL DIRECT FIRE DAMAGE TO 

PAVE-TECH, INC. 

CARLSBAD CA 92008 

735 LAGUNA DRIVE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$3,485,000
 $3,499,767

 $0

09/14/09 
09/15/09 
07/30/10 

100%

 100%

OVER RUN 

STATION 

07-LA-5-1.2/16.6 

HA42 

07-226534 
SARR-X037-(147)E

 X0-37 1-(7E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM SANTA FE 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

TAWFIK, GAMAL 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$481,830 
$115,223 
$60,063 

10/08/09 
10/20/09 
03/01/11 

77% 

24% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 

07-LA-5-6.8/18.4 

Fed Aid 

HA42 

Pgm Code 

07-235904 

Contract 

ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT LITTER REMOVAL DEVICES 

Type Of Work 

POWELL CONSTRUCTORS 

Contractor 

FONTANA CA 92335-3019 

8555 BANANA AVENUE 

IZAPANAH, M. 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$3,887,307

Bid + CCOs

 $3,863,672

Comp To date

 $5,250

This Month 

06/05/08 

Awarded 

07/02/08 

Approved 

04/04/11 

Est Comp
Accepted 

89%

%Time

 99%

% Work 
Message 

07-LA-5-9.9/9.9 

HA42 

07-258914 
ACNH-X037-(143)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN CITY OF 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,307,317
 $1,281,629

 $17,500

09/28/09 
10/08/09 
11/18/11 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-15.3/17.2 

HA28 

07-279404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL SAFETY CABLE RAILINGS 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

GALLARDO, SAM 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$529,348
 $244,169
 $207,294

10/12/10 
10/26/10 
06/30/11 

16%

 46%

07-LA-5-16.9/28.7 
07-193104 
ACIM-005 -(064)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 

F C I CONSTRUCTORS INC 

VISTA CA 92081-8831 

2585 BUSINESS PARK DRIVE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$46,332,950
 $43,981,453

 $45,974

10/24/05 
11/05/05 
03/31/11 

100%

 97%

OVER RUN 

HA22 WPCP 

07-LA-5-16.9/16.9 
07-248904 
ACIM- 005-(030)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 

O'DONNELL CONSTRUCTION, INC 

SAN DIMAS CA 91773 

559 W COVINA BLVD. 

PATEL, PRAVIN 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$1,613,372 
$1,684,585 

$0 

02/10/10 
03/04/10 
02/25/11 

100% 

98% 

OVER RUN 

HA21 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 

07-LA-5-24.3/24.3 

Fed Aid 
Pgm Code 

07-3P1604 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES CO IN LOS ANGELES AT 

LOS FELIZ BOULEVARD ON RAMP 

Description 

INSTALL CHANGEABLE MESSAGE SIGN 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

YUE, WARREN 

Resident 
Engineer 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$173,603

Bid + CCOs

 $137,632

Comp To date

 $20,644

This Month 

02/23/10 

Awarded 

03/10/10 

Approved 

01/04/11 

Est Comp
Accepted 

89%

%Time

 79%

% Work 
Message 

WPCP 

IRVINE CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$51,472,595
 $0
 $0

12/06/10 
12/20/10 

0%

 0%

07-LA-5-29.4/56.3 

HM3 

07-4L4904 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 

TREAT BRIDGE DECKS 

PAVE TECH, INC. 

RIALTO, CA 92376 

924 W RIALTO AVE 

MOHSENZADEH, ALI 

(213)792-8867 

13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$874,515
 $349,483

 $0

04/20/10 
05/11/10 
05/20/11 

51%

 31%

SUSPENDED 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

CAO, RODOLFO 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$52,682,731
 $1,438

 $438

10/14/10 
10/26/10 
05/15/13 

0%

 0%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$110,198,789
 $15,871,727
 $3,643,377

05/06/10 
05/24/10 
07/15/15 

9%

 14%

07-LA-5-39.4/43.9 

HA22 

07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY CA 91353-1489 

EID, EMILE 

(818)768-1939

P O BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$8,355,271 
$5,145,578 
$299,840 

09/28/09 
10/07/09 
09/14/11 

16% 

62% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 67 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $15,290,020 05/14/09 1%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$15,131,380
 $194,757

06/24/09 
05/20/11 

98%

SOUNDWALLS CONSTRUCTION 
FAIRFIELD CA 94533 

SYLMAR CA 91342 

HB5 SWPPP 
(818)364-2760 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING JV GURFINKEL, VLADIMIR Y. $124,582,072 03/27/08 43%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON CA 92316 

P O BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR CA 91342 

$84,787,486
 $1,275,564

05/01/08 
12/05/12 

67%

HE13 SWPPP 
(818)364-2760 

07-LA-5-64.8/66.1 IN LOS ANGELES COUNTY AT TEMPLIN SECURITY PAVING COMPANY INC WIDJAJA, DANIEL $9,359,351 08/28/09 52%

HA23 

07-1X6504 
ACIM-4134-(004)E 

--()

SWPPP 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$4,468,126
 $446,951

09/15/09 
05/11/13 

48%

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $837,670 10/27/09 98%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$971,781
 $0

11/18/09 
10/22/11 

99%

HA42 SWPPP 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,599,500 06/15/10 0%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

07/08/10 
11/21/10 

0%

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $602,956 02/25/10 100% 
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA, CA 92335 

8555 BANANA AVE 

(626)572-6701

902 SAN GABRIEL BLVD 

ROSEMEA, CA 91770 

$602,693 
$0 

03/16/10 
02/25/11 

94% 

OVER RUN 

HM3 WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

07District 

07-LA-10-18.3/31.3 

Fed Aid 

HA22 

Pgm Code 

07-166814 

Contract 

ER-ACIM-(010)7 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REHABILITATE ROADWAY AND RAMPS 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

Resident 
Engineer 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$134,904,322

Bid + CCOs

 $90,679,245

Comp To date

 $5,199,700

This Month 

10/06/08 

Awarded 

10/23/08 

Approved 

05/31/12 

Est Comp
Accepted 

63%

%Time

 67%

% Work 
Message 

07-LA-10-C 28.5/C28.5 
07-3Y3804 

IN LOS ANGELES COUNTY IN EL MONTE AT 

RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 

RPI COATING, INC. 

SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

WANG, SIMON YEH-FU 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$585,700
 $0
 $0

03/23/10 
04/07/10 
06/24/11 

0%

 0%

HM3 WPCP 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$77,157,454
 $24,594,753
 $1,467,317

04/30/09 
05/18/09 
11/26/13 

36%

 32%

07-LA-14-54.6/60.7 

HM3 

07-3Y1404 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

HARTANTO, HINDRAWAN 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$826,258
 $690,829
 $72,910

05/13/10 
06/01/10 
02/20/11 

0%

 83%

07-LA-14-61.9/61.9 
07-4Y4204 

IN LOS ANGELES COUNTY IN PALMDALE AT 

SOUTHBOUND 10TH STREET OFF RAMP 

INSTALL OVERHEAD SIGN STRUCTURE 

PETERSON CHASE 

IRVINE, CA 92614 

1792 KAISER AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$112,933
 $111,333

 $0

03/24/10 
04/13/10 
12/20/10 

98%

 99%

HM4 WPCP 

07-LA-19-4.0/7.9 

HM1 

07-3Y3304 

WPCP 

IN LOS ANGELES COUNTY FROM DELAMO 

BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 

ROY ALLAN SLURRY SEAL, INC. 

SANTA FE SPRINGS, CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVE 

SAAD, HUSSEIN 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$716,305 
$650,584 

$0 

11/04/09 
12/22/09 
06/30/11 

100% 

91% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH TALCAL ENGINEERING, INC TRAN, KELVIN $296,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CANOGA PARK, CA 91303 

7334 TOPANGA CANYON BLVD 

(562)401-3333 

11229 S WOODRUFF AVE. 

DOWNEY, CA 91303 

$0
 $0

06/25/10 
03/30/13 

0%

HA25 SWPPP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048
 $0

01/03/07 
09/14/07 

100%

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $345,576 06/16/09 53%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$153,894
 $0

07/09/09 
05/01/11 

44%

HB4N WPCP 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $480,156 09/29/09 94%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$395,533
 $35,281

10/20/09 
12/29/10 

81%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,184,502 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,098,557
 $347,416

10/29/09 
01/31/11 

65%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 32% 
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$3,000 
$3,000 

07/12/10 
03/11/11 

1% 

HM3 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

07District 

07-LA-47-.9/2 

Fed Aid 
Pgm Code 

07-4Y5004 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

Description 

RELOCATE PLATFORM SYSTEM 

Type Of Work 

ANGELES SAFWAY SEERVICES LP 

Contractor 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

Resident 
Engineer 

(562)860-3085 

$1,989,358

Bid + CCOs

 $557,127

Comp To date

 $282,205

This Month 

06/16/10 

Awarded 

07/13/10 

Approved 

11/15/12 

Est Comp
Accepted 

17%

%Time

 28%

% Work 
Message 

HM3 SWPPP 

07-LA-60-.1/.1 
07-4Y3804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.1 MILE WEST OF ROUTE 60/10 

SEPARATION 

REPLACE OVERHEAD SIGN STRUCTURE 

POWELL CONSTRUCTORS, INC. 

ONTARIO CA 91762 

1355 BROOKS STREET, UNIT F 

AZIMA, HASSAN 

3212 ROSEMEAD 

BOULEVARD, SUITE 100 

EL MONTE CA 91731 

$239,223
 $217,973
 $160,288

05/28/10 
06/22/10 
12/22/10 

98%

 91%

HM4 WPCP 
(626)572-6732 

07-LA-60-4.4/12.2 
07-258924 
ACNH-X037-(144)E 

--() 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

O DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,171,455
 $333,172
 $114,982

11/25/09 
12/14/09 
05/12/11 

2%

 29%

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,721,727
 $118,669,016

 $65,740

03/13/07 
04/18/07 
12/30/11 

76%

 99%

 HB311 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,938,065
 $48,830
 $48,830

10/14/10 
11/03/10 
12/30/11 

7%

 0%

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

KLM CONSTRUCTION INC. 

PUYALLUP, WA 98375 

JAHROMI, REZA 

(562)401-3333

15406 MERIDIAN EAST SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$554,445 
$98,850 

$0 

02/01/10 
02/17/10 
03/14/11 

51% 

18% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL RESLER, CAESAR $669,257 02/01/10 45%
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE CA 91208 

$567,673
 $78,163

02/16/10 
01/05/11 

85%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 92614-5706 

(818)637-2506 

HM1 WPCP 

07-LA-101-16.5/16.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL DORRI, MIKE $124,343 06/09/10 100%
07-4Y4404 AT 0.1 MILE NORTH OF 

OVERCROSSING 

KESTER AVENUE ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$45,903
 $33,703

06/22/10 
01/31/11 

37%

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

THOUSAND OAKS CA 91320 OVER RUN 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-103-/1.6 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $507,373 06/16/10 52%

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--()

WPCP 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$439,834
 $438,551

07/08/10 
03/30/11 

87%

(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,130,044 11/05/10 0%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

12/02/10 
12/01/11 

0%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH INC GALLARDO, SAM $3,477,136 06/28/10 2%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220-5903 

$1,868
 $934

07/20/10 
11/30/11 

0%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST INC. WANG, SIMON $19,535,391 11/12/09 14% 
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK CA 90621 

6185 AUTO CENTER DRIVE 

(626)572-6701

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$3,495,813 
$236,253 

12/07/09 
07/19/12 

18% 

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $320,363 06/24/09 88%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$272,892
 $0

07/03/09 
11/30/10 

85%

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,908,493 07/22/09 66%

HA27 

07-2395U4 
ACHS-P110-(015)E

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$12,665,156
 $1,427,291

08/12/09 
06/10/11 

77%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,082,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS CA 

P O BOX 2150 

90670 
(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$27,430,676
 $780,223

03/12/07 
04/12/12 

88%

OVER RUN 
MODIFY INTERCHANGE AND ON RAMP 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $633,648 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$556,902
 $47,920

04/13/10 
12/30/10 

87%

OVER RUN 

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,725,397 04/24/09 17% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453 
$0 

05/12/09 
09/20/10 

96% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST STE G24 
13171 TELFAIR AVE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
03/04/11 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $160,146 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$0
 $0

01/12/10 
12/30/10 

0%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC $56,400 11/05/10 0%
07-279604 
HSIM-2101-(800)E

INSTALL DOUBLE THRIE BEAM BARRIER 16425 ILLUSION WAY $0
 $0

11/17/10 
0%

 21-01 8-(0E) LA MIRADA CA 90638 

--() (714)253-3270 

HB1 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTION CHAVEZ, EFRAIM $502,536 06/25/10 0%
07-3Y6004 FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 
ONTARIO CA 91762 

1355 BROOKS ST, UNIT F 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR CA 91342 

$190,005
 $190,005

07/16/10 
03/01/11 

38%

HM4 WPCP 
REPLACE OVERHEAD SIGN STRUCTURE (818)364-2760 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $523,164 05/26/10 78% 
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

1792 KAISER AVE IRVINE, CA 

92614 
2090 FERN LN 

GLENDALE, CA 91208 

$130,048 
$5,316 

06/09/10 
12/30/10 

25% 

OVERCROSSING (818)637-2506
CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

(949)252-0441 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MC LOUGHLIN ENGINEERING CO $44,959,227 11/18/10 0%
07-253804 
ACIM-210 -(798) 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

INC 

10641 FULTON COURT 

$0
 $0

12/23/10 
0%

--() 
REHABILITATE CONCRETE 

RANCHO CUCAMONGA CA 91730 

HA22 (909)944-1037 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,368,290 01/22/08 75%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,413,176
 $0

02/05/08 
01/26/11 

99%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,372,957 06/10/10 28%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$424,953
 $6,225

06/25/10 
01/10/12 

18%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,532,597 11/20/07 100%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,538,477
 $0

12/18/07 
08/27/10 

100%

07-LA-213-/.3 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION, INC. AKBARIAN, MASSOD $334,055 06/29/10 100%
07-4S7004 FROM 25TH STREET TO 19TH STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 

P O BOX 11238 

92711-1238 

17912 CRUSADER AVE., 

SUITE 101 

$320,811
 $0

07/21/10 
11/17/10 
12/03/10 

100%

CERRITOS CA 90703 COMPLETED 

HA22 WPCP 
(562)860-3085 

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTION, INC. NJOYA, DAVID $284,427 10/12/10 33% 
07-260904 LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
ONTARIO, CA 91762 

1355 BROOKS ST, UNIT F 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

$3,600 
$3,600 

10/26/10 
03/04/11 

1% 

HA21 WPCP 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-10.9/23.3 

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

DEBRUIN CONSTRUCTION,INC. 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,294,834
 $0
 $0

10/12/10 
11/04/10 
05/11/11 

0%

 0%

SUSPENDED 

07-LA-405-13.4/17.1 

HM1 

07-3Y9304 
ACIM-405 -(016)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,542,725
 $3,430
 $1,050

06/14/10 
07/01/10 
03/25/11 

48%

 0%

SUSPENDED 

07-LA-405-39.0/39 
07-2X3504 

NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

EID, EMILE 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$735,000
 $424,575

 $0

03/27/09 
03/27/09 
11/30/10 

2%

 58%

SHA42T 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

IRVINE CA 92614 
(818)788-3303 

07-LA-405-/9.6 

HM3 

07-3Y6404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

POWELL CONSTRUCTORS, INC. 

ONTARIO, CA 91762 

1355 BROOKS ST, UNIT F 

TRAN, KELVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$777,336
 $688,184

 $0

05/05/10 
06/01/10 
01/31/11 

98%

 88%

07-LA-405-/0 

SHA42T 

07-2X6604 
REPLACE/RESTORE STOLEN OR DAMAGE 

ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 

REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

FREEWAY ELECTRIC 

RIVERSIDE CA 92544 

5942 ACPRM STREET 

WANG, PAUL 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,485,000
 $3,459,475
 $187,643

03/11/10 
03/15/10 
01/20/11 

83%

 99%

07-LA-605-4.8/19.9 
07-2Y7704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 EXCELENCIA STE. 200 

DOUGHLY, JOE 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91766 

$717,598 
$59,357 
$59,207 

06/30/10 
07/13/10 
01/30/11 

77% 

8% 

SUSPENDED 

HA21 WPCP 
(909)594-2350
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 

07-LA-605-9.0/17.7 

Fed Aid 

HM1 

Pgm Code 

07-3Y7504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY 605/5 RAMPS AND 

CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

Description 

COLD PLANE AC OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY CA 90241 

$545,337

Bid + CCOs

 $519,095

Comp To date

 $64,258

This Month 

01/14/10 

Awarded 

02/08/10 

Approved 

12/31/10 

Est Comp
Accepted 

94%

%Time

 95%

% Work 
Message 

07-LA-605-23.2/23.2 
07-4Y4704 

IN LOS ANGELES COUNTY IN IRWINDALE AT 

0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

TRAFFIC DEVELOPEMENT SERVICES 

INC. 

BOTROS, SHERIF 

4215 TIERRA REJADA RD,STE 184 
1201 BALDWIN PARK 

BLVD 

$122,546
 $1,000

 $0

06/09/10 
06/30/10 
01/05/11 

23%

 1%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA 91706 

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$153,872,062
 $144,148,491

 $1,662,964

05/31/07 
07/05/07 
12/17/12 

55%

 93%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 

HA22 

07-259904 

SWPPP 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA, CA 92821 

(714)578-9652 

SAAD, HUSSEIN 

(562)401-3333 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$31,866,008
 $30,138,320

 $387,494

08/19/08 
09/16/08 
12/31/11 

77%

 94%

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION, INC. 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

JAHROMI, REZA 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$39,464,509
 $4,368,605
 $290,212

08/06/09 
09/22/09 
03/23/12 

41%

 11%

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, M. 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726 
$726,578 

$0 

07/09/09 
08/06/09 
06/24/13 

100% 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN VALENCIA AT MS NAVARRO ENGINEERING MAGHSOUDLOO, AZIZ $164,297 04/05/10 25%
07-0AA024 THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 
NORTHRIDGE CA 91326 

10741 VIKING AVE 13171 TELFAIR AVE. 

#101 

$157,905
 $10,005

05/25/10 
12/31/10 

100%

SYLMAR, CA 91342 

(818)367-2760 

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. KABBARA, BASSEM $163,300 03/22/10 0%
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

04/20/10 
02/20/11 

0%

(562)926-2537 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 45%
07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING CA 96002 

8490 HARTMEYER LANE 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$485,850
 $0

10/15/09 
01/07/11 

98%

HA42 WPCP 

07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 82%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
04/30/11 

57%

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $293,863 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$286,608
 $43,646

02/24/10 
05/10/12 

0%

PLANT EST 

SATIS 

07-VEN-23-12.9/17.8 IN VENTURA COUNTY IN AND NEAR ALL AMERICAN ASPHALT HUSSAIN, MUSTAFA $924,137 04/07/10 90% 

HM1A 

07-2Y5304 

WPCP 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(805)375-9247

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$970,268 
$64,245 

04/23/10 
01/20/11 

94% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA CA 91355-4171 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-33-20.8/29.6 IN VENTURA COUNTY NEAR OJAI FROM GRANITE CONSTRUCTION COMPANY BOBBA, PRASAD X-221 $1,366,308 02/08/10 100%
07-3Y4404 CANON CREEK TO TULE CREEK 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD., #102 

$1,472,169
 $0

03/04/10 
11/03/10 
12/15/10 

100%

HM1 WPCP 

(831)724-1011 
(805)375-9247 

THOUSAND OAKS CA 91320 COMPLETED 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $177,306 05/17/10 99%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306
 $109,856

06/02/10 
01/31/11 

100%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,588,627
 $4,485

09/21/07 
05/10/12 

0%

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $373,630 05/13/10 81% 
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$208,827 
$158,370 

06/01/10 
01/14/11 

56% 

HM2 WPCP 

(916)408-5038 
(805)480-4928

THOUSAND OAKS CA 91320 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-.5/32.6 

HM3 

07-2M3904 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS FROM ROUTE 

118/126 SEPARATION TO SAN FERNANDO 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

ARROYO, HECTOR 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$711,841
 $184,867
 $81,268

04/06/10 
04/23/10 
01/30/11 

83%

 26%

07-VEN-118-18.4/0 

HA22 

07-1P3804 

WPCP 

IN VENTURA COUNTY IN MOORPARK AT 

ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS CA 91320 

$196,855
 $191,715

 $0

06/04/07 
06/20/07 
11/01/07 

100%

 100%

07-VEN-118-21.8/21.8 

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY AT 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 

NYE AND NELSON INC 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$1,536,079
 $1,505,139

 $0

09/29/08 
10/22/08 
09/15/10 

44%

 99%

07-VEN-118-27.0/32.5 

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,895,953
 $10,659,182
 $2,030,633

11/25/09 
12/14/09 
02/24/11 

41%

 72%

07-VEN-150-15.0/32 

HM1 

07-3Y8304 

WPCP 

IN VENTURA COUNTY IN AND NEAR OJAI 

AND SANTA PAULA ON ROUTE 33 AND ON 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 

SLURRY SEAL 

ROY ALLAN SLURRY SEAL, INC 

SANTA FE SPRINGS CA 90670 

(562)864-3363 

11922 BLOOMFIELD AVE 

BOBBA, PRASAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,423,201
 $1,294,800

 $0

01/21/10 
02/24/10 
12/23/10 
12/30/10 

69%

 90%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,571,544 
$3,609,130 

$904 

08/11/08 
08/15/08 
01/26/11 

46% 

100% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-VEN-150-22.7/22.8 IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA $1,165,362 10/01/09 0%

07-1X6604 $1,146,930 10/20/09
KM OF HAPPY VALLEY SCHOOL ROAD P O BOX 3810
 1525 RANCHO CONEJO	 0%

ER-4136-(004)E	 SAN LUIS OBISPO CA $2,100 06/29/11


RECONSTRUCT ROADWAY AND SLOPE BLVD., #102

--() 934033810
 

THOUSAND OAKS CA 91320	 PLANT EST

(805)546-8288
 

(424)202-8056	 SATIS

HA23 WPCP
 

07-VEN-150-28.6/28.7	 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC $2,690,145 12/06/10 0%


20 KM NORTH OF WHEELER SPRINGS AND ON 28548 LIVINGSTON AVENUE
07-4L5704	 $0 12/22/10
 
0%


ACST-4138-(004)E	 $0

ROUTE 150 NEAR SANTA PAULA
 

41-38 0-(4E) VALENCIA CA 91355

CONSTRUCT ROCK WEIR SYSTEM
 

--() (661)367-9040
 

HA23 SWPPP
 

07-VEN-232-.4/4.1	 IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO. BOBBA, PRASAD $694,768 01/12/10 71%
 

FROM ROUTE 232/101 SEPARATION TO 10240 SAN SEVAINE WAY 1525 RANCHO CORVEJO 99%

07-3Y8704 $684,213 02/16/10
 

$0 07/01/10

ROUTE 232/118 JUNCTION BLVD., #102


MIRA LOMA CA 91752

APPLY SLURRY SEAL
 THOUSAND OAKS CA 91320
 

(805)375-9247

HM1 WPCP
 

Totals: Authorized Final Amt: $1,252,512,897 Completed to Date: $736,281,567 Work This Month: $23,684,990
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Statement of Ongoing Contracts as of 12/20/10	
01/04/11 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-10-41.3/44.6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC SANTOS, JOHN $22,783,749 11/16/09 51%

08-456004 $14,713,597 12/10/09
MIRAGE FROM 1.5 KM EAST OF DATE PALM 6 ORCHARD SUITE 150
 73-800 DINAH SHORE	 64%

ARRA-0103-(127)E	 $573,605 10/12/11


DRIVE TO MONTEREY AVENUE
 DR. STE 101
 
01-03 1-(7EA)C	 LAKE FOREST CA 92630


CONSTRUCT INTERCHANGE
 PALM DESERT CA 92211­
0103- 127-()	 (949)470-0500
 

0839
 
HE11 SWPPP
 

(951)538-5315
 

08-RIV-10-94.7/99 IN RIVERSIDE COUNTY NEAR DESERT HAZARD CONSTRUCTION $2,662,179 11/23/10 0%

08-0K6814 $0 12/14/10
CENTER AT VARIOUS LOCATIONS FROM 5.2 P O BOX 229000
 0%

ACBR-0010-(060)1	 $0


MILES EAST OF HAYFIELD ROAD TO 3
 
IM-0010-(060)1 SAN DIEGO CA 921929000


MILES WEST OF EAGLE MOUNTAI
 
--() (858)587-3600


HOT MIX ASPHALT OVERLAY
 
HA21 SWPPP
 

08-RIV-10-/8.2	 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $43,167,050 11/21/08 0%


BEAUMONT FROM COUNTY LINE ROAD ATTN: MR. WOLFGANG DEIGADO
08-472304	 $40,951,804 12/30/08
2023 CHICAGO AVE.	 0%

ACIM-0102-(254)8	 $1,401,323 01/27/11


UNDERCROSSING TO PENNSYLVANIA AVENUE 26320 LESTER CIRCLE
 SUITE B-6
 
--()
 

UNDERCROSSING	 RIVERSIDE CA 92507 PLANT EST

CORONA CA 92883


CONSTRUCT BRIDGE (951)840-8240 SATIS

HA22 SWPPP
 

08-RIV-60-4.2/4.9	 AT GLEN AVON FROM 0.31MI W/O PEDLEY TRAFFIC DEVELOPMENT SERVICES RAMOS, MOISES $137,011 05/25/10 60%


RD OC TO 0.4MI E/O PEDLEY RD OC INC 1110-A RESEARCH DRIVE 74%

08-0M1404	 $101,106 06/15/10
 

$100,356 01/11/11

INSTALL CHANGEABLE MESSAGE SIGN __ 4215 TIERRA REJADA RD NO 184 REDLANDS, CA 92374-4562
 
SYSTEM & MTCE PAD ________ (951)232-6293


MOORPARK CA 93021

INSTALL CMS SIGN STRUCTURE AND MTCE
 

HB4N WPCP (805)523-1914
 

08-RIV-60-13.3/30.4	 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,361,300 06/23/10 51%


AND BEAUMONT FROM DAY STREET INC
08-0N3004	 $2,468,447 07/14/10
119 N. MAPLE STE A &	 55%

ACNH-P060-(137)E	  $0 04/01/11


UNDERCROSSING TO ROUTE 10/60 26320 LESTER CIRCLE U
 
--()
 

SEPARATION	 CORONA CA 92880 SUSPENDED

CORONA CA 92883


RUBBERIZED HOT MIX ASPHALT OVERLAY (951)232-8957

HM1 SWPPP (951)674-7352
 

08-RIV-74-71.8/92	 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,637,357 05/26/10 90%
 

LOCATIONS FROM 2.8 MILES WEST OF LIVE P O BOX 981330
08-0N2704	 $1,501,526 06/14/10
9225 STELLAR CT. #B	 91%

$0 09/24/10


OAK STORE ROAD TO 1.3 MILES WEST OF
 CORONA CA 92883
 
WEST SACRAMENTO CA 95798


CAHUILLA WAY	 (951)277-8582

SLURRY SEAL PAVEMENT
 

HM1 SWPPP
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-86-4.4/0 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS GADALLA, AMGAD $329,682 07/07/10 67%
08-0M8104 KINGS STORMWATER CHANNEL 

REPLACE BRIDGE DECK TREATMENT 

WEST COAST INC 

3701 MALLARD DRIVE 
73-800 DINAH SHORE 

DR. STE 101 

$226,554
 $139,335

07/27/10 
01/11/11 

68%

BENICIA CA 94510 
PALM DESERT CA 92211 

HA21 SWPPP (707)746-8028 
(909)844-9731 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,126,113 01/26/10 77%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,763,638
 $0

02/16/10 
11/24/10 

91%

SUSPENDED 

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%

HA25 

08-474104 

SWPPP 

0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

UNDERCROSSING 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

SAN BERNARDINO CA 92401­

1400 

$1,967,123
 $11,512

12/05/06 
12/24/10 

0%

PLANT EST 

SATIS 

12/24/10 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-RIV-371-69.7/69.9 IN RIVERSIDE COUNTY NEAR ANZA AND GRANITE CONSTRUCTION COMPANY QURESHI, MUJAHID $378,557 08/23/10 69%

HB1 

08-0L8104 
ACHS-P371-(003)E 

PHP3-71 0-(3E) 

--() 

SWPPP 

AGUANGA FROM 2.5 MILE MILES EAST OF 

HOWARD ROAD TO 0.9 MILE WEST OF 

BAHRMAN ROAD 

BRIDG REPLACEMENT AND WIDEN ROADWAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$401,728
 $0

09/07/10 
12/20/10 
12/22/10 

99%

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $425,136 06/30/10 100% 

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$373,129 
$167,098 

07/16/10 
12/29/10 

87% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL YUEN, MICHAEL $1,255,980 09/29/10 0%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7522 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

10/18/10 
0%

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,705,651 10/12/10 0%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$0
 $0

11/02/10 
04/20/12 

0%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/30.1 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC NGUYEN, VU $1,797,782 06/09/10 74%

HM3 

08-0J8804 

WPCP 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 
SAN DIEGO CA 92126 

(858)536-3100 
(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,509,931
 $818,167

06/28/10 
01/05/11 

84%

08-SBD-10-25.2/29.3 IN SAN BERNARDINO COUNTY IN SAN TRAFFIC DEVELOPMENT SERVICES BERGEVIN, MIKE $507,870 06/28/10 100%

HB4N 

08-0H9304 

WPCP 

BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 

INC 

MOORPARK CA 93021 

(805)523-1914 
(951)232-3739 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$470,920
 $0

07/20/10 
12/17/10 

100%

COMPLETED 
12/17/10 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,980,103 01/16/09 94%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$51,111,862
 $1,862,300

02/09/09 
01/10/11 

94%

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0% 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,036,191 
$89,768 

12/14/09 
03/18/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 84 

Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,322,281 12/03/08 79%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$27,993,252
 $257,087

12/19/08 
04/19/11 

81%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$0
 $0

07/12/10 
0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,478,279
 $59,434

10/07/09 
11/04/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,694,055 06/09/10 100%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

BRAD OLSON 

P O BOX 50085 
15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,681,287
 $133,959

07/01/10 
12/21/10 

97%

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(951)232-7793 

HM1 WPCP (831)724-1011 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION TRAN, KEN $352,888 06/22/10 0%
08-0M1304 
ACHS-P038-(017)E 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

37306 VISTA VIEW DRIVE 236 ORANGE SHOW ROAD 

SUITE 109 

$9,253
 $9,253

07/13/10 
02/24/11 

3%

HB1 

PHP0-38 0-(7E) 

--() 

WPCP 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

(909)844-3312 

SAN BERNARDINO, CA 92408 SUSPENDED 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0% 
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$446,216 
$1,380 

03/12/08 
08/26/11 

0% 

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-40-/S.8
 
08-0M5004
 

HA22 WPCP
 

08-SBD-62-55.0/79.5
 
08-0H6504
 

HM1 WPCP
 

08-SBD-95-9.7/21.3
 
08-0M9904
 

HM1 WPCP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN BARSTOW
 

FROM 0.2 MILE WEST OF MAIN STREET
 

OVERCROSSING TO EAST MAIN STREET
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SAN BERNARDINO COUNTY FROM IRONAGE
 

ROAD TO 8.8 KM WEST OF ROUTE 177
 

JUNCTION
 

RESURFACE EXISTING PAVEMENT
 

IN SAN BERNARDINO COUNTY AT AND NEAR
 

VIDAL JUNCTION AT VARIOUS LOCATIONS
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

Contractor 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 925092405
 

(951)684-5360
 

INTERMOUNTAIN SLURRY SEAL
 

INC.ATTN: SCOTT YOUNGREN
 

P.O. BOX 50085
 

WATSONVILLE, CA 95077
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGIEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

Resident
 
Engineer
 

SHAHIDI, SHAINE
 

222 E. MAIN STREET
 

STE 208
 

BARSTOW CA 92311-2366
 

(951)232-7839
 

GONZALEZ, ALFONZO
 

6690 LA CONTENTA ROAD
 

YUCCA VALLEY CA 92284
 

(951)538-5218
 

DAVIS, DARCY
 

HCRI BOX 208
 

NIPTON CA 92364
 

(951)232-6000
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$490,325

 $0

 $0


 $1,803,600

 $1,812,973


 $0


 $1,657,480

 $1,329,548


 $0


 $829,605

 $793,980


 $1,108


 $751,934

 $97,764

 $47,330


 $83,980,681
 
$83,473,028
 

$57,159
 

06/16/10 0%

07/13/10
 

0%

06/13/11
 

SUSPENDED
 

05/25/07
 
06/14/07
 
10/05/07
 

05/24/10
 
06/15/10
 
12/02/10
 

09/21/07
 
11/14/07
 
01/17/12
 

100%


 100%


 70%


 83%


 0%


 0%


PLANT EST
 

SATIS
 

06/29/10 56%

07/13/10
 

13%

02/09/11
 

11/21/07 0%
 
12/14/07
 

0%

08/10/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 08 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN 
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

HB5 SWPPP 

08-SBD-395-12.0/73.5 IN SAN BERNARDINO COUNTY AT VARIOUS 
08-0N2504 LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

TRONA ROAD 

REPLACE ASPHALT CONCRETE SURFACING 
HM1 WPCP 

08-SBD-5708-/0 IN SAN BERNARDINO COUNTY AT ANGELUS 
08-0M5604 OAKS AT THE CAMP ANGELUS MAINTENANCE 

STATION ON HIGHWAY 38 

REPLACE PAVEMENT 

HA12 SWPPP 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 

HA13 SWPPP 

Totals: Authorized Final Amt: $386,462,099 

Contractor 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

Resident 
Engineer 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YUEN, MICHAEL
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7522
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE CA 92507
 

(951)232-8949


Completed to Date: $306,035,110 Work This Month: 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$65,989,134

 $29,362,051

 $1,356,913


 $4,875,913

 $4,301,822


 $41,649


 $337,520

 $347,324

 $10,424


 $29,153,977
 
$27,993,109
 

$191,911
 

10/23/09 28%

11/17/09
 

44%

02/11/13
 

06/24/10 95%

07/13/10
 

97%

01/03/11
 

05/24/10 0%

06/15/10
 

0%

06/28/11
 

PLANT EST
 

SATIS
 

03/03/08 0%
 
03/21/08
 

0%

05/09/12
 

PLANT EST
 

SATIS
 

$7,331,069
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $177,223 03/18/10 100%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$143,196
 $0

04/22/10 
09/25/10 

81%

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
06/01/11 

0%

MODESTO CA 95352 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY GRANITE CONSTRUCTION COMPANY $1,046,087 10/27/10 0%
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 

P O BOX 50085 $0
 $0

11/17/10 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $422,547 03/18/10 100%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$380,292
 $0

04/22/10 
09/25/10 

90%

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,060,608 04/22/10 82%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$916,723
 $113,787

06/14/10 
01/24/11 

87%

HA11 WPCP 
(760)937-3240 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0% 
09-346904 
ACST-P203-(010)E

 P2-03 0-(0E) 

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0 
$0 

07/12/10 
11/01/10 

0% 

SUSPENDED 

HM1A WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-9.9/12.6 IN MONO COUNTY NEAR TOMS PLACE FROM GRANITE CONSTRUCTION COMPANY $1,619,568 12/13/10 0%
09-295604 
NH-P395-(232)E 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

P O BOX 50085 $0
 $0

12/22/10 
0%

--() 
CREEK BRIDGE 

WATSONVILLE CA 95077 

PLACE HOT MIX ASPHALT 
(831)724-1011 

HA22 WPCP 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 63%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$734,789
 $0

08/12/09 
08/26/10 

92%

HA26 WPCP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

8115 SECLUDED VALLEY DR. $1,875
 $0

07/13/10 
06/10/11 

0%

--() 
PLACE MODIFIED BINDER CHIP SEAL 

REDDING CA 96001 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 100%
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$702,856
 $69,956

06/14/10 
06/01/11 

80%

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 56%
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$612,195
 $43,850

06/14/10 
04/29/11 

74%

HA12 WPCP 
(760)937-3240 

09-MNO-5717-/0 IN MONO COUNTY NEAR SONORA JUNTION AT D. G. GARNADE GEORGE BOULES/ TIM $729,825 04/08/10 28% 
09-315204 THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 
SHIGAL SPRINGS CA 95682 

4420 BUSINESS DRIVE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$729,163 
$0 

05/24/10 
12/30/10 

100% 

HA12 WPCP 
(760)937-2391

Totals: Authorized Final Amt: $13,519,597 Completed to Date: $4,221,089 Work This Month: $227,594
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-/9 
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

GEORGE REED INC 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957
 $1,379,242

 $20,018

06/08/10 
06/30/10 
03/30/11 

100%

 98%

10-ALP-4-/0 
10-0U6904 

IN ALPINE, AMADOR, CALAVERAS AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC. 

8909 FLORIN ROAD 

ALFRED BLUM/KAREN-

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$229,082
 $199,025

 $0

06/10/10 
06/22/10 
12/10/10 

64%

 87%

WPCP 

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

(209)610-9363 

RIPON,CA 95366 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,628,033
 $6,617,160

 $30,491

03/18/08 
04/17/08 
12/24/10 

35%

 99%

SUSPENDED 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--()

WPCP 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

639 E LOCKEFORD STREET 

$1,996,408
 $0
 $0

11/17/10 
12/08/10 

0%

 0%

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922 

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$255,330
 $97,552

 $0

04/28/10 
06/15/10 
03/08/11 

42%

 38%

10-CAL-12-3.0/9.9 

HA22 

10-379304 
ACST-P012-(104)E

 P0-12 1-(4E) 

--() 

SWPPP 

IN CALAVERAS COUNTY AT AND NEAR 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION INC 

STOCKTON, CA-59201 

P O BOX 1118 

SHIVINDER SINGH 

(209)333-6972

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$4,277,218 
$4,167,269 
$237,338 

05/05/10 
05/24/10 
12/31/10 

93% 

92% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-33-17.1/26.5 
10-0E9404 
STP-S033-(072)E 

--() 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 

TEICHERT CONSTRUCTION 

TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

$1,847,152
 $0
 $0

12/13/10 
12/30/10 

0%

 0%

HA22 

10-MER-99-1.0/0 

HB4N 

10-3A3404 
NH-000C-(321)E 

--()

WPCP 

IN MERCED, STANISLAUS AND SAN JOAQUIN 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,546,797
 $0
 $0

11/10/10 
12/08/10 
11/21/11 

0%

 0%

10-MER-99-10.8/13.1 
10-363124 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO CA 95827 

POST OFFICE BOX 277085 

COLE, BRAD / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$979,914
 $771,835
 $27,807

02/10/10 
03/10/10 
12/31/13 

16%

 78%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,995,635
 $4,676,838

 $16,734

10/08/09 
10/22/09 
04/06/12 

22%

 22%

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $241,573

 $0

02/11/10 
04/06/10 
12/31/13 

96%

 85%

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471 
$493,318 

$0 

08/19/08 
09/10/08 
12/31/12 

53% 

79% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 10 

10-MER-140-36.5/37.6 

Fed Aid 
Pgm Code 

10-3A66U4 

Contract 

ACNH-P140-(031)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

Description 

REPLACE BRIDGE AND WIDEN ROADWAY 

Type Of Work 

R G W CONSTRUCTION INC 

Contractor 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

Resident 
Engineer 

$19,870,913

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/11/10 

Awarded 

10/26/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-MER-165-30.0/36.7 

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E) 

--() 

WPCP 

IN MERCED COUNTY AT AND NEAR HILMAR 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 

GEORGE REED INC. 

MODESTO, CA 95354 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,113,453
 $1,643

 $0

05/27/10 
06/15/10 
12/13/10 

0%

 0%

SUSPENDED 

10-MER-165-/11.7 

HA22 

10-0P5904 
STP-P165-(009)E 

--()

WPCP 

IN MERCED COUNTY IN AND NEAR LOS 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

TEICHERT CONSTRUCTION P O BOX 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

(209)632-6600 

TONY CIPPONERI 

(209)599-1940 

P O BOX 3367 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$3,240,928
 $0
 $0

11/29/10 
12/16/10 

0%

 0%

SUSPENDED 

10-SJ-4-4.4/14.2 
10-0T4504 

IN SAN JOAQUIN AND MERCED COUNTIES AT 

VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

NOMER GUTIERREZ 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$302,152
 $264,344

 $0

04/01/10 
04/20/10 
02/15/11 

47%

 95%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8970

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,507,330
 $2,723,925

 $28,776

09/03/09 
09/21/09 
06/12/12 

29%

 42%

10-SJ-4-/5.4 

HB1 

10-0Q3704 
HSST-P004-(139)E 

P0-04 1-(9E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR HOLT 

INSTALL CENTERLINE RUMBLE STRIP 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

$154,701 
$0 
$0 

10/01/10 
10/26/10 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-25.4/30 IN SAN JOAQUIN COUNTY IN AND NEAR ANOZIRA INCORPORATED DEOL HARMINDER $695,620 05/25/10 100%
10-0T9904 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 
SAN RAMON CA 94583 

(925)771-8400 
(209)599-8576 

2415 SAN RAMON VLY BLVD 4 426 952 DOODWIN DR 

RIPON CA 95366 

$673,750
 $0

06/14/10 
12/08/10 

100%

COMPLETED 
12/08/10 

HM1 WPCP 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE $20,743,729 12/03/10 0%
10-0V1704 
IM-0056-(332)0 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

P O BOX 2910 $0
 $0

12/20/10 
0%

6332- 47-(E) 
LINE 

LIVERMORE CA 94551 

--() 
HOT MIX ASPHALT OVERLAY 

(925)606-2400 

HA22 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH $214,400 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$121,839
 $0

04/20/10 
01/01/11 

58%

HA21 WPCP 

10-SJ-99-16.9/21.8 IN SAN JOAQUIN COUNTY IN AND NEAR DEBRUIN CONSTRUCTIN MARIO CASTILLO $341,079 05/24/10 100%
10-0T8304 STOCKTON AND LODI 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 

P O BOX 1355 

95206 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$316,157
 $0

06/15/10 
12/03/10 
12/03/10 

100%

(209)941-1926 COMPLETED 

WPCP 

10-SJ-99-18.6/18.6 IN SAN JOAQUIN COUNTY NEAR STOCKTON VICTORY ENGINEERS, INC. MARIO D CASTILLO $309,813 05/20/10 100%
10-0T8704 AT WESTBOUND ROUTE 4 CONNECTOR 

OVERCROSSING AND AT VERNALIS AT 

ROUTE 132/33 SEPARATION 

REPAIR ABUTMENT WALL 

MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$236,100
 $0

06/09/10 
12/23/10 

100%

SUSPENDED 
12/23/10 

HM3 WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0% 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$372,660 
$2,000 

02/17/09 
12/31/12 

0% 

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-/0 

HB4N 

10-0K3204 
NH-X077-(017)E 

--()

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 

STEINY AND COMPANY INC 

VALLEJO CA 94590 

(707)552-6900 

P O BOX 3008 

$1,359,250
 $0
 $0

12/14/10 
01/03/11 

0%

 0%

10-SJ-99-/1.7 

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E) 

--() 

SWPPP 

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

RGW CONSTRUCTION INC. 

LIVERMORE CA 94551 

P O BOX 2910 

DAVID ABLEDU 

(209)599-7281 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$4,142,949
 $2,376,114
 $635,402

12/07/09 
12/22/09 
02/25/11 

0%

 0%

PLANT EST 

SATIS 

10-SJ-120-.5/6.4 

HA22 

10-0V1604 
NH-P120-(050)E 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$5,116,972
 $0
 $0

11/04/10 
12/02/10 

0%

 0%

10-SJ-120-9.4/16.7 

HM1 

10-0U0204 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 

APPLY CHIP SEAL 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

P O BOX 1029 

NOMER GUTIERREZ 

(209)942-6160 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$420,986
 $10,000

 $0

05/20/10 
06/28/10 
08/31/11 

20%

 2%

SUSPENDED 

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

2972 LARKIN AVENUE 

COLE, BRAD / OSHITA, 

STANLEY 

(209)333-6928

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$714,658
 $148,287
 $131,737

04/05/10 
05/28/10 
12/31/14 

12%

 21%

10-SJ-205-1.9/7.9 
10-0Q2704 

IN SAN JOAQUIN COUNTY NEAR TRACY AT 

VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

BAY CITIES PAVING AND GRADING 

INC 

P O BOX 6227 

$10,522,725 
$0 
$0 

10/12/10 
11/02/10 

0% 

0% 

CONCORD CA 94524 

SWPPP (925)687-6666 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

10-STA-5-/0 
10-0T4404 

HA21 WPCP
 

10-STA-99-11.9/11.9
 
10-2A7704
 

HE11 SWPPP
 

10-STA-99-15.0/16.5
 
10-0F7304
 

HA25 SWPPP
 

10-STA-99-16.8/24.7
 
10-0L5904
 
SARR-P099-(522)E
 

P0-99 5-(2E)


--()
 

HA25 SWPPP
 

10-STA-99-21.9/22.3
 
10-0K7004
 

HB4N SWPPP
 

10-STA-108-28.7/29.4
 
10-0N4404
 
HSST-P108-(047)E


 P1-08 0-(7E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN AMADOR, STANISLAUS AND TUOLUMNE
 

COUNTIES AT VARIOUS LOCATIONS
 

TREAT BRIDGE DECKS
 

IN STANISLAUS COUNTY IN CERES FROM
 

0.5 KM SOUTH OF WHITMORE AVENUE
 

OVERCROSSING TO 0.7 KM NORTH OF
 

WHITMORE AVENUE OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN STANISLAUS COUNTY IN AND NEAR
 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO
 

0.7 KM NORTH OF ROUTE 219 AND 99
 

SEPARATION
 

PLANTING AND IRRIGATION
 

IN STANISLAUS CO IN AND NEAR THE CITY
 

OF MODESTO AND THE COMMUNITY OF
 

SALIDA AND VARIOUS LOCATIONS
 

HIGHWAY PLANTING
 

IN STANISLAUS COUNTY AT SALIDA AT
 

ROUTE 99/219 SEPARATION
 

WIDEN ROADWAY AND RAMPS
 

IN STANISLAUS COUNTY NEAR RIVERBANK
 

FROM 0.4 MILE NORTH OF SAINT FRANCIS
 

AVENUE TO 0.1 MILE WEST OF SKITTONE
 

ROAD
 

INSTALL SIGNALS
 

Contractor 

DEBRUIN CONSTRUCTION INC
 

P O BOX 1355
 

FRENCH CAMP CA 95231
 

NEHEMIAH CONSTRUCTION INC
 

801 FIRST STREET SUITE G
 

BENICIA CA 94510
 

(707)746-6870
 

ODYSSEY LANDSCAPE COMPANY
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

Resident 
Engineer 

PAWAN K GARG,
 

611 SAN JUAN AVE
 

STOCKTON CA 95203
 

(209)470-8777
 

DEOL HARMINDER
 

PO BOX 1863
 

TURLOCK CA 95381
 

(209)667-1869
 

COLE, BRAD / OSHITA,
 

STAN
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

(209)948-7216
 

COLE, BRAD / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

SUTTI, RENEE' M.
 

P O BOX 867 (952
 

GOODWIN DRIVE)
 

RIPON, CA. 95366
 

(209)599-3699


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$364,000

 $340,556

 $24,755


 $17,475,074

 $17,117,239


 $175,182


 $1,787,465

 $1,701,808


 $5,616


 $489,644

 $338,501

 $17,743


 $813,631

 $719,874

 $57,801


 $746,173
 
$0
 
$0
 

02/11/10
 
03/10/10
 
12/31/10
 

06/23/08
 
07/09/08
 
07/13/11
 

09/18/07
 
10/16/07
 
12/31/11
 

%Time
% Work 

Message 

78%


 85%


 80%


 96%


 0%


 0%


PLANT EST
 

SATIS
 

02/09/10 21%

02/23/10
 

67%

12/31/13
 

07/15/09 0%

07/28/09
 

0%

12/07/11
 

PLANT EST
 

SATIS
 

04/20/10 0%
 
05/12/10
 

0%
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC BAL BAHADUR PAUL $1,132,595 06/08/10 100%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $1,071,683
 $58,600

07/01/10 
12/21/10 

94%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,557,553 04/10/09 100%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,134,587
 $376,554

04/24/09 
07/30/10 

90%

HA22 WPCP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,527,376 09/17/09 100%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,408,073
 $0

10/01/09 
12/31/10 

96%

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $679,615 05/17/10 100%
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

DORFLINGER 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$658,699
 $7,080

06/02/10 
12/21/10 

96%

RESURFACE ROAD 
MODESTO CA 95354 

RIPON CA 95366 OVER RUN 

WPCP 
(209)610-9363 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 93%
10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$446,466
 $86,332

12/14/09 
01/31/11 

74%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $413,141 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$380,622 
$250 

06/22/10 
12/31/10 

92% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $148,819,520 Completed to Date: $55,206,740 Work This Month: $1,940,215
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-8-96.9/0
 
11-2M0604
 

HM3 WPCP
 

11-IMP-78-9.2/12.1
 
11-167894
 
HPLU-6211-(094)
 

--()
 

HE14
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

MONSALUD, LAWRENCE
 

722 E. BARIONI AVE
 

IMPERIAL, CA 92251
 

(858)688-1425


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR WINTERHAVEN
 

AT COLORADO RIVER BRIDGE
 

PAINT BRIDGE
 

IN IMPERIAL COUNTY NEAR BRAWLEY ON
 

ROUTE 78 AND ON ROUTE 86
 

CONSTRUCT FOUR LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

MURPHY INDUSTRIAL COATINGS
 

2704 GUNDRY AVENUE
 

SIGNAL HILL, CA 90755
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

$1,156,018 11/16/07 0%
 $1,156,161

 $1,853
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $0
 $0

11/02/10 
0%

 $3,117,207 07/29/09 0%
 $3,093,385

 $76
08/19/09 
09/19/11 

0%

PLANT EST 

SATIS 

$961,427 05/26/10 22%
 $536,227
 $321,486

07/15/10 
04/19/12 

56%

 $922,800 04/06/10 39%
 $593,666
 $176,792

04/27/10 
02/28/11 

64%

 $29,508,262 11/30/10 0% 
$0 
$0 

12/24/10 
0% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR 
11-167884 BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 
HPLU-6211-(067)E 

111 
--() 

CONSTRUCT FOUR-LANE EXPRESSWAY 

HE14 SWPPP 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM 
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

APPLY POLYMER MODIFIED SEAL COAT 

HM1 WPCP 

11-IMP-86-6.5/0 IN IMPERIAL COUNTY IN EL CENTRO AT 
11-295604 ROSS AVENUE 

RECONSTRUCT PAVEMENT 

HB71 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS 
11-283404 LOCATIONS FROM VIA DE SAN YSIDRO 
ACIM-0005-(614)E 

--() 
UNDERCROSSING TO ROUTE 5/274 

SEPARATION 

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS 
11-2M0204 LOCATIONS 
STP-X073-(091)E 

CLEAN AND TREAT BRIDGE DECKS 
--() 

HA21 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-0786U4 AND NATIONAL CITY AT VARIOUS 
ACIM-005 -(599)8 

LOCATIONS 
CSTS-054 -(07E)P

PLANTING AND IRRIGATION 
S05-4 00-(E) 

HA25 SWPPP 

HA25 

Contractor 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

WEST COAST PAVING AND CHIP
 

SEALING, INC.
 

P O BOX 1231
 

YREKA CA 96097
 

HAZARD CONSTRUCTION
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO, CA 92121
 

WIER CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO, CA 92029
 

FALCON CONSTRUCTION CO
 

P O BOX 26429
 

SAN DIEGO CA 92196
 

(619)840-8998
 

Resident 
Engineer 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)355-8666
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

CORTEZ, DAVID
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(858)688-1597
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

912-108 S. ANDREASEN DRIVE
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ESCONDIDO,CA 92029
 

(858)467-4086


 $70,272,181 03/11/08 0%
 $67,032,338

 $444,666
03/27/08 
02/15/11 

0%

PLANT EST 

SATIS 

$1,062,034 06/17/10 98%
 $1,112,344
 $217,000

07/12/10 
12/20/10 

99%

SUSPENDED 

$431,416 06/28/10 94%
 $429,439
 $119,079

07/16/10 
12/31/10 

97%

 $562,336 07/15/10 69%
 $588,620
 $67,235

08/10/10 
01/19/11 

81%

 $820,430 11/03/10 0%
 $0
 $0

12/15/10 
06/08/11 

0%

SUSPENDED 

$5,959,810 06/02/06 0% 
$5,698,728 

$7,131 
06/15/06 
02/14/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,403,284 10/11/10 0%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$213,901
 $213,901

11/03/10 
04/09/12 

3%

11-SD-5-25.9/31.8 IN SAN DIEGO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC. RAFIQ, AHMAD $1,426,678 04/29/10 86%
11-2M0404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,031,632
 $145,552

05/18/10 
01/13/11 

69%

HM3 WPCP 
(858)688-1415 

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC TRAN, DUNG $4,153,696 06/25/10 8%

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$158,373
 $158,373

07/20/10 
03/10/11 

4%

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $2,862,555 04/08/10 60%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$1,569,005
 $603,744

05/06/10 
03/19/12 

53%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,150,533
 $11,650

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-67.2/0 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 38% 
11-0AA004 ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92865 

740 W. GROVE AVENUE 2863 CARMEL VALLEY 

ROAD 

$203,760 
$0 

05/18/10 
12/31/10 

70% 

DEL MAR CA 92014 

(858)688-1528
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 

11-SD-8-1.2/0 

Fed Aid 

HB1 

Pgm Code 

11-286604 

Contract 

ACIM-0008-(306)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

MIDWAY DRIVE UNDERCROSSING 

Description 

MODIFY INTERSECTION 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

INC 

Contractor 

MOORPARK CA 93021 

(805)523-1914 

PEREZ, AL 

Resident 
Engineer 

(858)467-1575 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNTITY 

ROAD 

SAN DIEGO, CA 92111 

$537,621

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/24/10 

Awarded 

09/21/10 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,019,771
 $4,395

 $271

08/10/10 
08/26/10 
10/03/11 

9%

 0%

SUSPENDED 

11-SD-8-10.2/21.8 

HM1 

11-2M0904 
ACIM-0081-(307)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

REPLACE SLABS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,806,800
 $0
 $0

06/29/10 
07/13/10 
05/13/11 

0%

 0%

11-SD-8-17.4/18.7 

HB4N 

11-063804 
ACIM-0081-(302)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

WIDEN FREEWAY AND BRIDGE 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,058,764
 $6,765,182
 $446,570

10/07/09 
10/20/09 
05/05/11 

70%

 74%

11-SD-8-31.8/39.7 
11-2M0804 
ACIM-008 -(304)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

REPLACE CONCRETE SLABS 

HAZARD CONSTRUCTION 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,045,260
 $3,362,677
 $387,794

06/24/10 
07/16/10 
12/23/10 

88%

 83%

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011

1436 BROADWAY 

EL CAJON CA 92021 

$1,800,164 
$789,638 
$199,929 

01/12/10 
02/16/10 
02/11/11 

80% 

44% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC ARINDUQUE, RAY $4,630,033 09/10/07 0%

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,448,798
 $8,820

10/25/07 
03/21/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION $1,749,974 11/23/10 0%
11-291904 
ACST-X073-(089)E 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

INCORPORATED 

11585 SORRENTO VALLEY RD 104 

$0
 $0

12/14/10 
0%

 X0-73 0-(9E) 

--() SAN DIEGO CA 92121 

HA23 SWPPP (858)481-5222 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $65,613,776 07/25/08 55%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$48,721,404
 $958,957

08/06/08 
09/10/12 

75%

SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS INC MERCADO VICTOR $55,378,197 05/12/08 87%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN RD 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO CA 92128 

$52,216,737
 $1,012,486

06/11/08 
04/18/11 

94%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1544 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. BOBOTIS, MARK $70,927,127 02/08/08 85% 
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK 

DRIVE SUITE 112 

SAN DIEGO, CA 92128 

$57,567,617 
$1,621,076 

02/27/08 
06/07/11 

81% 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1439



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

District 11 

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059) 

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

HA25 WPCP 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident
 
Engineer
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST CA 92630
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

304-B ENTERPRISE
 

STREET
 

ESCONDIDO,CA 92029
 

(760)735-5087
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


 $2,581,596 05/12/08 0%
 $2,338,317

 $6,271
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,172,753

 $4,959
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$48,552,469 11/20/08 66%
 $32,427,921

 $775,877
12/10/08 
11/09/12 

67%

 $7,064,854 08/20/08 0%
 $6,886,962
 $221,425

09/26/08 
12/10/11 

0%

PLANT EST 

SATIS 

$48,175,985 07/21/08 70%
 $38,962,217
 $1,250,313

08/06/08 
11/22/12 

80%

 $422,982 05/30/08 0% 
$403,846 

$0 
06/20/08 
07/21/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-52-7.4/13.3
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

11-SD-52-16.2/17.8
 
11-2T0104
 
STPL-6211-(077)
 

--()
 

HE14 SWPPP
 

11-SD-52-17.0/17.7
 
11-2T0004
 
HPLU-6211-(075)E
 

LU62-11 0-(6E)
 

--()
 

HE14 SWPPP
 

11-SD-56-.3/2.6
 
11-2M1204
 

HM1 WPCP
 

11-SD-56-6.8/8.7
 
11-402304
 

HA25 WPCP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

CUYAMACA STREET OVERHEAD TO MAGNOLIA
 

AVENUE UNDERCROSSING KP 26.1/28.6
 

TO CONSTRUCT A FOUR LANE DIVIDED
 

IN SAN DIEGO COUNTY IN AND NEAR
 

SANTEE ON ROUTE 52 AND ON ROUTE 67
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

APPLY MICROSURFACING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE
 

WEST OF ROUTE 56/15 SEPARATION
 

RECYCLED WATER CONVERSION
 

Contractor 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE CA 92040
 

FLATIRON WEST, INC.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

SKANSKA USA CIVIL WEST
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92092-2405
 

PAVEMENT COATINGS CO
 

10240 SAN SEVAINE WAY
 

MIRA LOMA, CA 91752
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERIS CA 92572
 

Resident 
Engineer 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE CA 92071
 

(619)995-7334
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE CA 92071
 

(619)995-7335
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE CA 92071
 

(619)596-3226
 

TRAN, DUNG
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1549
 

HURTZIG JOHN
 

7177 OPPORTUNITY RD
 

SAN DIEGO CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$20,019,447

 $19,256,202


 $124,959


 $62,638,785

 $58,517,057

 $1,898,053


 $29,070,838

 $26,770,336


 $483,141


 $71,074,181

 $66,450,405

 $1,399,105


 $1,852,251

 $1,595,787


 $93,635


 $447,323
 
$99,290
 
$30,656
 

01/16/08 0%

02/04/08
 

0%

02/01/11
 

PLANT EST
 

SATIS
 

11/27/07 0%

12/31/07
 

0%

01/24/11
 

PLANT EST
 

SATIS
 

12/17/08
 
12/30/08
 
12/28/10
 

04/10/08
 
04/30/08
 
03/21/11
 

06/25/10
 
07/12/10
 
12/29/10
 

06/25/10
 
07/20/10
 
02/18/14
 

99%


 91%


 90%


 93%


 88%


 89%


 64%
 

24%
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 

11-SD-75-9.3/10.6 

Fed Aid 
Pgm Code 

11-296704 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

Description
Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

INC 

Contractor 

4215 TIERRA REJADA ROAD ST 18 

Resident 
Engineer 

$127,927

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/12/10 

Awarded 

11/02/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB71 WPCP 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 
MOORPARK CA 93021 

(805)523-1914 

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$62,707,480
 $24,190,096
 $2,160,957

12/23/09 
01/19/10 
10/10/13 

31%

 39%

11-SD-76-32.9/52.3 

HM1 

11-277804 

WPCP 

IN SAN DIEGO COUNTY AT RINCON, LAKE 

HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

SLURRY SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$1,188,542
 $0
 $0

06/28/10 
07/22/10 

0%

 0%

11-SD-78-5.0/12 

HA22 

11-274904 
ACNH-P078-(110)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN VISTA AND SAN 

MARCOS FROM 1.0 KM EAST OF EMERALD 

DRIVE OVERCROSSING TO 0.2 KM WEST OF 

SAN MARCOS BOULEVARD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SIM J. HARRIS 

SAN DIEGO, CA 92126 

LEVINE, GARY 

(760)639-4430 

9685 VIA EXCELENCIA SUITE 200 3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,708,043
 $5,988,480
 $1,157,399

08/10/10 
08/26/10 
01/07/10 

60%

 78%

11-SD-78-37.4/44.5 

HB1 

11-298504 
ACHS-P078-(109)E 

P P0-78 1-(9E) 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR RAMONA 

INSTALL CENTERLINE RUMBLE STRIP 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

GARY LEVINE 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$434,838
 $0
 $0

11/16/10 
12/03/10 
03/16/11 

0%

 0%

11-SD-94-7.9/0 

HB1 

11-262604 
ACHS-P094-(057)E

G P0-94 0-(7E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO LA 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 

ERRECA'S, INC. 

LAKESIDE CA 92040 

11790 HI RIDGE ROAD 

REYES, JULIO 

(858)688-1091

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,462,588 
$1,456,311 

$760 

08/28/09 
09/17/09 
07/07/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM P & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,723 05/21/07 100%
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 
ORANGE CA 92868 

(858)467-4084 

999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$519,214
 $0

06/11/07 
11/22/10 

100%

PLANT EST 
11/22/10 

HA25 WPCP 
SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

INC 

3785 CHANNEL DRIVE 
817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$710,418
 $0

06/16/09 
06/04/10 

83%

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
WEST SACRAMENTO,CA 95691 

(858)688-1091 

HM1A WPCP 

11-SD-163-.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION ALSHEIKH, JASON $218,536 06/25/10 76%
11-401704 ROUTE 5/163 SEPARATION 

REHABILITATE RAMP 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$184,173
 $99,641

07/16/10 
01/31/11 

85%

HA22 WPCP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,145,986 10/08/09 100%
11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

73-771, #200 DINAH SHORE DR. 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$920,538
 $176,665

11/24/09 
11/25/13 

87%

TEA2 SWPPP 

11-SD-163-3.8/11.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION $6,897,424 12/07/10 0%
11-239304 
STP-P163-(027)E 

--()

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 
SAN DIEGO CA 921929000 

P O BOX 229000 $0
 $0

12/22/10 
0%

(858)587-3600 

HA22 WPCP 

11-SD-805-7.6/9.2 IN SAN DIEGO COUNTY IN CHULA VISTA SKANSKA USA CIVIL WEST CA ALSHEIKH, JASON $6,921,415 07/23/09 100% 
11-081644 
SARR-8051-(608)E

 80-51 6-(8E) 

--() 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$6,568,507 
$263,292 

08/10/09 
03/31/11 

95% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-18.2/20.4 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIM J. HARRIS, INC. AKHONDZADEH, RAHIM $1,659,307 06/09/10 90%
11-2M0704 
ACIM-805 -(611)E 

--() 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 
SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,531,572
 $38,716

06/28/10 
12/29/10 

92%

HM1 WPCP 
SHOULDER OVERLAY (858)688-1318 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST $11,687,000 11/29/10 0%
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$0
 $0

12/16/10 
0%

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

HE13 SWPPP (951)684-5360 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANKSA USA CIVIL WEST OLSON, TED $63,688,067 01/30/08 0%

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,793,345
 $685,300

02/27/08 
02/07/11 

0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $59,130,668 05/08/09 44%
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$23,219,381
 $1,278,230

05/20/09 
08/21/13 

39%

HE14 SWPPP 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $374,898 06/28/10 86%
11-0AA024 KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 

B 

ESCONDIDO, CA 92029 

$356,153
 $20,619

07/13/10 
12/27/10 

95%

(858)688-1375 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENGINEERING FARMER, BRANDON $178,835 03/23/10 100% 
11-0AA014 KEARNY MESA MAINTENANCE STATION AT 

7181 OPPORTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

19481 HARBORGATE WAY 304 ENTERPRISE SUITE 

B 

ESCONDIDO, CA 92029 

$178,835 
$0 

07/08/10 
11/22/10 

100% 

COMPLETED 
11/22/10 

(858)688-1375

Totals: Authorized Final Amt: $869,890,678 Completed to Date: $639,942,676 Work This Month: $19,294,415
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Statement of Ongoing Contracts as of 12/20/10
01/04/11
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-0-/0 IN COSTA MESA AT THE COSTA MESA DREAMBUILDER MCCOOK,ANDY $212,061 02/25/10 0%

12-0AA024 $0 04/06/10
MAINTENANCE STATION AT 1090 SOUTH 1361 E. GARTEN DRIVE
 6521 MARINE WAY	 0%


$0 12/31/10

BRISTOL STREET
 IRVINE CA 92618
 

PLACENTIA CA 92870

INSTALLATION OF PHOTOVOLTAIC PANELS (949)279-8747	 SUSPENDED
 

HA12
 

12-ORA-0-/0	 IN ORANGE COUNTY IN ORANGE AT THE BEST ELECTRIC MCCOOK,ANDY $202,899 03/22/10 0%


BATAVIA MAINTENANCE STATION AT 1808 15305 S. NORMANDIE AVENUE
12-0AA004	 $0 05/18/10
6521 MAINE WAY	 0%

$0 12/31/10


NORTH BATAVIA STREET
 IRVINE CA 92618
 
GARDENA CA 90247


INSTALL PHOTOVOLTAIC PANELS	 (949)279-8747 SUSPENDED
 

HA12
 

12-ORA-1-11.5/0	 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL GHAFOURI,MAHMOUD $228,848 09/28/10 8%

12-0K3704	 $2,500 10/18/10
1.1 MILE SOUTH OF REEF POINT DRIVE ENGINEERING CONSTRUCTION, INC.6521 MARINE WAY,
 1%


$2,500 03/01/12

BUILD SOLDIER PILE RETAINING WALLS 1792 KAISER AVENUE
 TRAILER #1
 

IRVINE, CA 92618

IRVINE, CA 92614
 

(949)279-8702

HA23 WPCP
 

12-ORA-5-5.1/5.4	 IN ORANGE COUNTY IN SAN CLEMENTE FROM PETERSON CHASE GENERAL $893,596 11/23/10 0%

12-0G9304	 $0 12/16/10
0.0 MILE TO 0.3 MILE NORTH OF AVENIDA ENGINEERING CONSTRUCTION INC
 0%


$0

VAQUERO UNDERCROSSING 1792 KAISER AVENUE
 

CONSTRUCT SOUND WALLS
 
IRVINE CA 92614
 

HB311 SWPPP (949)252-0441
 

12-ORA-5-6.0/31.2	 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,828,487 06/16/10 0%


FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 0%

12-0F9204 $0 08/06/10
 
ACIM-005 -(944)7 $0 10/06/14


TO FOURTH STREET OVERCROSSING
 SUITE 100
 
--()	 SAN DIMAS, CA 91773


PLANTING AND IRRIGATION	 IRVINE, CA 92612
 

(949)279-8447

HA25 SWPPP
 

12-ORA-5-6.1/31.2	 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $884,042 04/14/10 10%
 

FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, 35%

12-0G7304 $309,021 05/11/10
 
SARR- 005-(943)E $100,691 07/10/14


TO FOURTH STREET OVERCROSSING
 STE #100
 
0-0529-(3E)	 BAKERSFIELD CA 93308


REMOVE AND PRUNE TREES
 IRVINE CA 92612
 
--()
 

(949)279-8447

TEA4 SWPPP
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.8/0
 
12-0H2354
 

HB4N WPCP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

12-ORA-5-42.1/44.4
 

ACNH-005 -(932)1
 

I-005 -(932)N
 

--()
 

HE13 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

IN ORANGE AND LOS ANGELES COUNTIES IN
 

BUENA PARK AND LA MIRADA FROM
 

ORANGETHORPE AVENUE OVERCROSSING TO
 

0.5 KM NORTH OF ARTESIA AV
 

RECONSTRUCT AND WIDEN FREEWAY
 

Contractor 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

R.I.C. CONSTRUCTION CO., INC.
 

10675 "E" AVENUE
 

HESPERIA CA 92345
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

F C I CONSTRUCTORS/BALFOUR
 

BEATTY A JOINT VENTURE
 

2585 BUISNESS PARK DRIVE
 

VISTA CA 92081-8831
 

Resident 
Engineer 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

FAHRTASH, MORTEZA
 

6681 MARINE WAY
 

IRVINE CA 92618
 

(949)993-0164
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586
 

BUI, DA KEN G.
 

6231 MANCHESTER BLVD.
 

BUENA PARK CA 90621-2228
 

(714)367-2080


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$8,409,700

 $24,000

 $7,200


 $13,420,347

 $12,009,305


 $34,446


 $1,280,639

 $1,165,658


 $3,276


 $1,313,162

 $1,270,602


 $0


 $449,925

 $99,295

 $99,295


 $201,625,236
 
$198,270,305
 

$903,253
 

06/22/10 9%

07/13/10
 

0%

01/28/13
 

07/22/08 0%

07/29/08
 

0%

03/31/11
 

PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

08/10/09 100%

09/03/09
 

97%

12/16/10
 
12/20/10
 

COMPLETED
 

06/16/10 15%

07/27/10
 

22%

07/27/11
 

04/18/06 100%
 
04/25/06
 

99%

12/30/10
 

OVER RUN
 

12-101674 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,096,158
 $13,093

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703
 $109,703

11/03/10 
01/14/11 

79%

BRIDGE DECK OVERLAY 
HB1 WPCP 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,046,345 10/12/10 0%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$0
 $0

11/05/10 
07/01/15 

0%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,247,399 06/11/10 8%

HB5 HB5 

12-071624 
ARRA-X059-(051)N

 X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$1,830,718
 $588,179

06/25/10 
03/16/14 

3%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,186,981 04/13/10 93%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$624,195
 $121,979

04/23/10 
01/13/11 

52%

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 0% 
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$6,604 
$6,604 

07/20/10 
05/25/11 

3% 

(949)279-8803

HB4N WPCP 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $352,936 07/09/10 0%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$0
 $0

07/22/10 
07/29/11 

0%

HB1 WPCP 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,551,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,531,528
 $7,729

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.0/7.9 IN ORANGE COUNTY IN SANTA ANA FROM BMC ENTERPRISES INC. JAVAHERNESHAN, MAJID $1,419,638 05/17/10 80%
12-0E2504 0.1 MILE NORTH OF MACARTHUR BOULEVARD 

UNDERCROSSING TO 0.2 MILE SOUTH OF 

DYER ROAD UNDERCROSSIN 
BALDWIN PARK CA 91706-1748 

14510 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$1,446,160
 $110,837

06/02/10 
07/29/11 

97%

HB4N SWPPP 
WIDEN ROADWAY (949)509-5031 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $2,108,618 07/21/09 88%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E) 

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,139,740
 $11,209

08/05/09 
01/21/11 

99%

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,581,800 10/12/10 0%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$0
 $0

10/26/10 
0%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC $28,971,722 10/13/10 0% 
12-0F0324 BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

P O BOX 2948 $0 
$0 

11/02/10 
0% 

LAMBERT ROAD UNDERCROSSING 
RANCHO CORDOVA CA 957412948 

WIDEN LANES, RAMPS AND BRIDGES 
(916)635-9370 

HB4N SWPPP 

HB4N 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $7,158,532 06/25/09 91%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE CA 92856-9020 

P O BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$6,979,678
 $218,880

08/04/09 
12/31/10 

98%

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 100%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$177,929
 $0

02/25/05 
12/09/10 
12/09/10 

100%

ORANGE CA 92868 
TUSTIN CA 92780 PLANT EST 

HA25 WPCP 
(949)279-8741 SATIS 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 8%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$175,301
 $2,224

05/24/10 
11/03/15 

51%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 56%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$661,835
 $584,350

07/09/10 
01/12/11 

83%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
03/30/11 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $36,703,487 08/28/09 55% 

HB4 HB4

12-0G0404 
ARRA-P091-(127)E

 P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA CA 92331 

P O BOX 310189 

(949)279-8531

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$36,012,991 
$912,345 

09/16/09 
04/30/11 

96% 

HB4 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, GHAFOURI, MAHMOUD $1,496,206 01/07/09 29%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,151,934
 $5,920

02/04/09 
04/14/15 

76%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8702 

HA22 SWPPP 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,760,861 06/14/10 60%
12-0K5904 
ACNH-P241-(001)E 

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 3251 1/4 UNIERSITY 

DRIVE 

IRVINE, CA 92612 

$2,585,039
 $47,728

06/28/10 
03/02/11 

45%

SUSPENDED 

HM1 WPCP 
(949)509-5018 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,621,136 10/01/09 94%
12-0C5404 
OTS- -( 

--() 

) 
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,664,338
 $64,389

10/20/09 
01/07/11 

96%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0
 $0

05/24/10 
0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $326,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$333,648
 $120

07/14/09 
03/10/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $248,868 06/29/10 16% 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$211,552 
$45,367 

07/20/10 
12/22/11 

80% 
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Statement of Ongoing Contracts as of 12/20/10
01/04/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 
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Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,791,791 06/14/10 71% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$2,087,322 
$811,282 

07/01/10 
02/18/11 

43% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $526,957,663 Completed to Date: $276,125,901 Work This Month: $4,812,600



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-199-18.2/18.6 01-482704 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-29-/11.9 01-491204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-999-/0 01-464404 

01-MEN-1-59.8/62 01-492604 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-1.7/2.3 01-476104 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482804 

01-VAR--/0 01-488504 

02-LAS-36-6.7/10.4 02-4C2904 

02-LAS-44-14.9/37.2 02-1E8504 

02-LAS-395-4.6/24.7 02-1E8304 

02-MOD-395-/20.8 02-1E3204 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

8 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-/67 02-2E9704 

02-SHA-5-/0 02-1E6204 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-23.7/0 02-1E4804 

02-SHA-299-75.6/0 02-0AA004 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-99-11.6/12.6 02-4C5804 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-10.6/42.7 02-1E4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-58.7/61.8 03-3M5104 

03-ED-50-22.1/0 03-0F6504 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-7.6/28.5 03-4A5304 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-18.4/19.5 03-4C2204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/L1.5 03-3M3504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-.8/22.6 03-3E5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-50-.3/2 03-388004 

03-YOL-505-.7/22.4 03-1A9504 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-5714-/0 03-0AA014 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-9.1/9.1 04-3S5624 

04-MRN-1-31.2/46 04-1E6004 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-3.0/0 04-3S9204 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-37.0/37 04-1E4704 

04-NAP-121-.3/2.1 04-444214 

04-NAP-121-6.0/9.4 04-1E2904 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-221-/2.7 04-1E9904 

04-SCL-9-/0 04-0A7824 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-8.6/12.1 04-1E7404 

04-SM-82-/15.9 04-249924 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SM-280-/27.4 04-150474 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SOL-80-38.3/44.7 04-3A3004 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-50.6/58.5 04-1E7304 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-29.4/50.1 04-1E2804 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

Page 

38 

38 

38 

38 

39 

39 

39 

39 

39 

39 

40 

40 

40 

40 

40 

40 

41 

41 

41 

41 

41 

41 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-1-101.4/102 05-0Q6704 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 

05-MON-183-.8/1.9 05-0E2424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-1-23.3/M29.9 05-0S2104 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-23.3/32.3 05-0S2204 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-166-25.5/31.7 05-0S4404 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-9-6.1/8.2 05-0S1604 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-9.5/10 05-0L2204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-41-41.2/43.8 05-0S1804 

05-SLO-46-29.9/31.1 05-0S6204 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-17.3/18 06-0J1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-145-34.1/35.2 06-397904 

06-FRE-168-16.5/L29.7 06-0K9904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-65-6.1/25.2 06-0L7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5701-/0 06-0AA004 

06-KER-5722-/0 06-483404 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-198-8.7/9 06-0J9404 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-54.6/60.7 07-3Y1404 

07-LA-14-61.9/61.9 07-4Y4204 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-60-.1/.1 07-4Y3804 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-91-17.5/17.5 07-3Y5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-25.8/47 07-253804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-213-/.3 07-4S7004 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-26.5/27.4 07-179704 

07-LA-5953-/0 07-0AA024 

07-LA-5953-/0 07-0AA014 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-33-20.8/29.6 07-3Y4404 

07-VEN-101-12.5/12.5 07-4Y3904 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-15.0/32 07-3Y8304 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-69.7/69.9 08-0L8104 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-/3.8 08-472214 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-5708-/0 08-0M5604 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-57.9/63.9 09-347504 

09-INY-395-115.0/0 09-0AA014 

09-INY-5505-/0 09-310604 

09-MNO-203-/8.7 09-346904 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-CAL-12-3.0/9.9 10-379304 

10-MER-33-17.1/26.5 10-0E9404 

Page 

83 

83 

83 

84 

84 

84 

84 

84 

85 

85 

85 

85 

85 

85 

86 

86 

86 

86 

86 

87 

87 

87 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-30.0/36.7 10-0U0304 

10-MER-165-/11.7 10-0P5904 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-12-/0 10-0K0704 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0K3204 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-205-1.7/12.6 10-0L5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-5-/0 10-0T4404 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-6.5/0 11-295604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-78-37.4/44.5 11-298504 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

Page 

98
 

99
 

99
 

99
 

99
 

99
 

99
 

100
 

100
 

100
 

100
 

100
 

100
 

101
 

101
 

101
 

101
 

101
 

101
 

102
 

102
 

102
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-805-25.2/26.3 11-089754 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 

11-SD-5722-/0 11-0AA014 

12-ORA-0-/0 12-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 
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Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $59,270,990  $32,549,800

-S- FEDERAL AID (SECONDARY) $12,875,866  $4,491,140

-SH- STATE HIGHWAY $20,644,074  $18,100,380

-ER- STORM DAMAGE REPAIR $16,533,033  $9,140,755

 $21,030,751  $9,344,666

District Total: $130,354,714  $73,626,740

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $26,439,512  $24,561,607

-F- FEDERAL AID (PRIMARY) $8,477,619  $7,096,672

-S- FEDERAL AID (SECONDARY) $64,687,749  $61,641,806

-SH- STATE HIGHWAY $23,663,146  $15,367,064

 $194,418,239  $78,299,640

District Total: $317,686,266  $186,966,788 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $224,872,223  $146,252,195

-F- FEDERAL AID (PRIMARY) $103,068,733  $79,944,438



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $70,621,788


 $104,989,850


 $379,110,262


 $882,662,856


 Bid + CCO

 $142,920,459


 $186,480,897


 $422,519,710


 $2,246,710,582


 $3,146,425


 $807,344,204


 $3,809,122,277


 Bid + CCO

 $33,214,759


 $84,515,174


 $101,862,763


 Work Comp

 $45,164,981


 $62,093,652


 $256,964,394


 $590,419,660


 Work Comp

 $56,261,044


 $123,870,295


 $328,474,062


 $1,616,236,404


 $2,162,450


 $412,344,292


 $2,539,348,548
 

Work Comp 

$21,881,221


 $10,708,849


 $77,335,855




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $109,360,205


 $328,952,902


 Bid + CCO

 $31,697,724


 $21,425,846


 $29,696,767


 $40,210,976


 $150,459,431


 $273,490,744


 Bid + CCO

 $108,579,595


 $299,897,933


 $9,510,645


 $174,459,155


 $141,270,421


 $518,795,149


 Work Comp

 $71,239,966


 $181,165,892


 Work Comp

 $146,009


 $12,487,109


 $19,125,581


 $12,072,963


 $89,857,615


 $133,689,276
 

Work Comp 

$50,139,462


 $268,344,811


 $3,617,543


 $154,891,942


 $95,825,405


 $163,462,404




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

07 

08 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District Total: 

District 10 

Category 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $1,252,512,897


 Bid + CCO

 $103,273,265


 $4,361,300


 $37,815,148


 $126,530,332


 $114,482,054


 $386,462,099


 Bid + CCO

 $1,619,568


 $3,942,370


 $6,702,925


 $1,254,734


 $13,519,597


 Work Comp

 $736,281,567


 Work Comp

 $97,827,304


 $2,468,447


 $29,029,443


 $75,260,902


 $101,449,015


 $306,035,110


 Work Comp 

$0


 $0


 $4,219,214


 $1,875


 $4,221,089
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $20,743,729  $0

-F- FEDERAL AID (PRIMARY) $35,447,893  $5,134,587

-S- FEDERAL AID (SECONDARY) $12,458,178  $6,041,471

-SH- STATE HIGHWAY $44,300,007  $31,912,476

 $35,869,712  $12,118,206

District Total: $148,819,520  $55,206,740

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $84,804,048  $55,775,904

-F- FEDERAL AID (PRIMARY) $7,708,043  $5,988,480

-S- FEDERAL AID (SECONDARY) $39,684,652  $27,690,875

-SH- STATE HIGHWAY $302,868,136  $248,109,500

-ER- STORM DAMAGE REPAIR $1,000,000  $0

 $433,825,798  $302,377,918

District Total: $869,890,678  $639,942,676 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $6,869,145  $2,298,874



District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $207,386,097

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $93,235,080

 $219,122,493

 $526,957,663

Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $750,199,701


 $2,985,073,032


STORM DAMAGE REPAIR
 $161,949,879


FEDERAL AID (SECONDARY)
 $788,672,896


FEDERAL AID (PRIMARY)
 $968,359,677


STATE HIGHWAY
  $3,286,177,028
 

$8,940,432,213


 Work Comp 

$200,855,344


 $175,301


 $21,859,896


 $50,936,487


 $276,125,901
 

Work Comp 

$433,262,398


 $1,548,396,477


 $107,128,610


 $536,161,050


 $760,621,204


 $2,337,460,248
 

$5,723,029,988




District

05
 

12
 

11
 

10
 

02
 

01
 

08
 

04
 

06
 

07
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $407,927

 $1,504,420

 $700,558

 $1,036,699

 $5,811,749

 $1,135,914

 $507,870


 $45,741,674


 $5,281,210


 $2,274,161


 $5,299,421
 

$69,701,603
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

