
 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 29%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,500
 $0

05/31/11 
11/29/11 

0%

SUSPENDED 

HM1 WPCP 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY TIMMONS, KELLY $8,267,020 11/30/11 0%

HA22 

01-399104 
ACST-PP03-(609)3 

--()

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)489-6885 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$0
 $0

12/21/11 
0%

01-HUM-36-29.0/29.5 IN HUMBOLDT COUNTY ABOUT 5.5 MILES MERCER FRASER COMPANY TIMMONS, KELLY $885,083 12/08/10 98%

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$710,314
 $0

12/22/10 
06/30/12 

80%

SUSPENDED 

01-HUM-36-35.4/40.5 IN HUMBOLDT COUNTY NEAR DINSMORE J F SHEA CONSTRUCTION INC KAMPAS, NANCY $1,160,510 04/01/11 44%
01-0A0204 RUBBERIZED HMA OVERLAY 

REDDING CA 96049 

P O BOX 494519 1487 SANDY PRAIRIE 

CT, STE E 

$922,648
 $0

04/19/11 
10/31/11 

86%

HM1 WPCP 

(530)246-4292 
(707)725-7197 

FORTUNA CA 95540 

01-HUM-36-39.5/0 IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $977,688 10/13/10 100%

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$950,781
 $0

11/02/10 
11/14/11 

100%

COMPLETED 
12/19/11 

01-HUM-96-.5/3.7 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $2,207,296 11/24/10 100% 
01-459404 
STP-P096-(047)E 

--() 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$2,136,688 
$0 

12/16/10 
11/29/11 

100% 

COMPLETED 
12/07/11 

HA22 WPCP 



 
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-3.0/20.4 IN HUMBOLDT COUNTY NEAR WILLOW CREEK S T RHOADES CONSTRUCTION INC OSIER, JIM $348,878 02/22/11 88%
01-472204 
ER-43L3-(004) 

--() 

AT 2.3 MILES NORTH OF PG&E SERVICE 

CENTER ROAD AND FROM 0.9 TO 0.6 MILE 

SOUTH OF TISH TANG SI 

RECONSTRUCT ROADWAY 

REDDING CA 96049 96049 

(530)223-9322 

P O BOX 494520 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA CA 95521 

$319,549
 $0

03/15/11 
11/30/11 

90%

SUSPENDED 

HA23 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT CONTY NEAR GARBERVILLE AT NORWOOD CONSTRUCTION KYUKENDALL, NANCY $197,774 05/17/11 100%
01-4518A4 0.2 MILE N OF MONSCHKE UC AND AT 1.2 

MI S OF D 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD NE 1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$147,649
 $0

05/17/11 
10/15/12 

73%

20.151000 WPCP 
(707)725-1023 

000 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,730,797
 $0

10/23/08 
01/28/11 

100%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA CA 95540 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,762,016 09/18/08 65%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$35,236,592
 $0

09/26/08 
12/25/12 

86%

HA21 SWPPP 

01-HUM-169-18.0/19.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC AT ENGINEERED SOIL REPAIRS INC OSIER, JIM $1,441,003 06/21/10 81% 

HA23 

01-478304 
ER-43J9-(004) 

--() 

WPCP 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 
WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

(707)498-3516

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,251,814 
$0 

07/13/10 
01/11/12 
12/28/11 

86% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-169-22.2/30.2 
01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516 

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,657,867
 $7,319,127

 $0

03/04/09 
03/27/09 
02/22/12 

90%

 84%

HA21 SWPPP 

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,182,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

01-HUM-254-22.3/40 
01-475204 
ACST-P43L-(800)4

--() 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

P O BOX 1006 

$567,855
 $0
 $0

10/14/11 
11/18/11 

0%

 0%

(707)443-6371 

HA23 WPCP 

01-HUM-254-/10.8 

HM1 

01-499804 

WPCP 

IN HUMBOLDT COUNTY IN AND NEAR 

MIRANDA FROM JUNCTION ROUTE 101/254 

TO BRIDGE CREEK BRIDGE 

SEAL COAT 

ADVANTAGE PAVING AND 

EXCAVATING INC 

YREKA CA 96097 

(530)598-7759 

P O BOX 302 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$696,500
 $564,121

 $0

05/12/11 
06/08/11 
09/16/11 

100%

 82%

01-HUM-299-.7/0 
01-482404 

IN HUMBOLDT COUNTY IN ARCATA ON 

GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

GORONA, MARK 

5065 BOYD ROAD, STE. 

G 

$312,657
 $310,773

 $0

01/26/11 
02/15/11 
11/01/11 

74%

 97%

HA23 SWPPP 

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

(916)388-0308 
(707)825-4887 

ARCATA CA 95521 

01-HUM-299-8.5/0 
01-0B6404 

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT 

1.8 MILES EAST OF BUCKLEY RAOD DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

GR SUNDBERG INC. 

ARCATA, CA 95521 

5211 BOYD ROAD 

WRIGHT T. GEOFFREY 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$800,000 
$347,484 

$0 

09/16/11 
09/16/11 
02/15/11 

80% 

43% 

20.20 
(707)496-4355

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 01 

01-HUM-999-/0 

Fed Aid 

HM3 

Pgm Code 

01-496804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY ON ROUTE 36 AT 

VARIOUS LOCATIONS 

Description 

POLYESTER CONCRETE OVERLAY WITH 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

2554 MILLCREEK DR 1487 SANDY PRAIRIE 

CT., STE R 

FORTUNA CA 95540 

$730,769

Bid + CCOs

 $629,900

Comp To date

 $0

This Month 

05/31/11 

Awarded 

06/15/11 

Approved 

12/30/11 

Est Comp
Accepted 

100%

%Time

 84%

% Work 
Message 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,708,355
 $0
 $0

10/28/11 
11/17/11 

0%

 0%

01-LAK-20-31.8/37.1 

HM1 

01-0A0604 

WPCP 

IN LAKE COUNTY NEAR CLEARLAKE OAKS 

FROM 0.2 MILES EAST OF ROUTE 20/53 

JUNCTION TO NORTH FORK CACHE CREEK 

BRIDGE 

COLD IN PLACE RECYCLE WITH OVERLAY 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

KRAFT, DAN 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA CA 95932 

$3,574,409
 $2,910,508

 $0

05/10/11 
06/01/11 
12/09/11 

100%

 100%

COMPLETED 
12/15/11 

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,269,806
 $0
 $0

12/08/11 
01/04/12 

0%

 0%

01-LAK-53-2.8/7.5 

HA22 

01-3986U4 
NH-P053-(024)3 

--()

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

SIERRA EQUIPMENT RENTAL INC 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,158,957
 $2,802,979

 $0

01/05/11 
02/15/11 
12/01/12 

50%

 23%

01-LAK-175-4.9/28 

HA22 

01-3994U4 
ACST-000C-(339)E 

00-0C 3-(9E) 

--() 

WPCP 

IN LAKE & MENDOCINO COUNTIES ON 

ROUTES 175 AND 29 AT 4 LOCATIONS 

HMA OVERLAY RECONSTRUCT MBGR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NARINE, OUNGKAR 

(707)279-2492

7663 S HWY 99 

KELSEYVILLE CA 95451 

$16,813,914 
$11,514,216 

$0 

06/15/11 
07/07/11 
06/15/12 

44% 

69% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-999-/0 

HB1 

01-464404 
HSST-X033-(073)E 

X0-33 0-(3E) 

--() 

WPCP 

IN LAKE COUNTY AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL 

DIRT AND AGGREGATE 

INTERCHANGEINC 

FAIRVIEW OR 97024 

(503)661-5093 

20905 NE SANDY BLVD 

NARINE, OUNGKAR 

(707)279-2492 

Q663 S. HWY 29 

KELSEYVILLE CA 95451 

$2,726,434
 $2,546,379

 $0

12/10/10 
12/23/10 
01/20/12 

73%

 93%

SUSPENDED 

01-MEN-1-38.5/38.8 

HA23 

01-474804 
ACST-P43L-(700)4 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK FROM 1.7 

MILES TO 1.4 MILES SOUTH OF NAVARRO 

RIVER BRIDGE. 

REALIGN ROADWAY, PLACE HMA OVER AB 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

(707)459-2377 

P O BOX 1517 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,184,985
 $0
 $0

10/25/11 
11/17/11 

0%

 0%

01-MEN-1-50.9/58.5 

HM1 

01-499504 

WPCP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.6 MILES NORTH OF BIG RIVER 

BRIDGE TO 1.2 MILES SOUTH OF HARE 

CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$2,492,338
 $2,248,818

 $0

05/24/11 
06/08/11 
11/09/11 

100%

 100%

COMPLETED 
12/15/11 

01-MEN-1-59.3/0 

HB4N 

01-480204 
ATPP-001 -(553)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

AT SIMPSON LANE 

CONSTRUCT ROUNDABOUT AND LIGHTING 

FEDCO CONSTRUCTION INC 

SANTA ROSA CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

STREET 

FORT BRAGG CA 95437 

$1,559,053
 $1,496,163

 $0

05/12/11 
06/08/11 
12/14/11 
01/03/12 

100%

 100%

01-MEN-1-82.1/82.3 

HA23 

01-472604 
ER-43K0-(004)E 

--()

WPCP 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

VALENTINE CORPORATION 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

LEES, CHARLES 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG CA 95437 

$1,616,214
 $1,553,358

 $0

10/07/10 
11/05/10 
12/30/11 

80%

 95%

SUSPENDED 

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E

 Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,603,030 
$2,014,863 

$0 

12/09/10 
01/05/11 
12/23/11 

100% 

77% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

01District 

01-MEN-101-21.1/33.7 

Fed Aid 

HA22 

Pgm Code 

01-449404 

Contract 

NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

Description 

REPLACE PAVEMENT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

FAZAL, IMRAN 

Resident 
Engineer 

(707)485-1096 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY CA 95470 

$12,483,271

Bid + CCOs

 $11,125,093

Comp To date

 $0

This Month 

07/23/10 

Awarded 

08/06/10 

Approved 

03/01/12 

Est Comp
Accepted 

100%

%Time

 87%

% Work 
Message 

01-MEN-101-51.9/55.1 

HB1 

01-490804 
HSNH-Q101-(210)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR WILLITS FROM 

.9 MILE NORTH OF OUTLET CREEK BRIDGE 

T0 1.7 MILES SOUTH OF ARNOLD BRIDGE 

OVERHEAD 

WIDEN SHOULDER INSTALL RUMBLE STRIP 

LEGG INC 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

THANGAVELAUTHAM, RAGU 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$250,980
 $0
 $0

09/08/11 
10/03/11 

0%

 0%

01-MEN-101-82.0/84 

HA23 

01-477704 
ACNH-43L4-(004)E 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 0.5 MI SO OF 

EMPIRE CAMP REST AREA TO RATTLESNAKE 

BRIDGE #10-29. 

CONSTRUCT SOLDIER PILE RET WALL 

J F SHEA CONSTRUCTION INC 

REDDING CA 96001 

(530)246-4292 

P O BOX 494519 

KOSTRZEWA, LUCY 

(707)834-1036 

1500 REDWOOD DR., 

P.O. BOX 130 

GARBERVILLE, CA 95542 

$2,874,222
 $2,546,391

 $0

05/10/11 
05/27/11 
01/04/12 

100%

 89%

OVER RUN 

01-MEN-101-98.9/100.8 

HA23 

01-397544 
NH-Q101-(208)E 

--()

SWPPP 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

0.7 MILES SOUTH OF RED MOUNTAIN CREEK 

TO RED MOUNTAIN CREEK 

REMOVE RETAINING WALL AND PLACE RSP 

WAHLUND CONSTRUCTION INC 

EUREKA CA 95503 

(707)268-0150 

830 HILMA DRIVE 

KOSTRZEWA LUCY 

(707)834-1036 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,442,687
 $0
 $0

08/22/11 
09/07/11 

0%

 0%

SUSPENDED 

01-MEN-128-17.9/23.3 

HM1 

01-498504 
ACST-P128-(047) 

P-128 -(47E) 

--() 

WPCP 

IN MENDOCINO COUNTY IN AND NEAR 

PHILO FROM MILL CREEK BRIDGE TO 

INDIAN CREEK BRIDGE 

RUBBERIZED HOT MIX ASPHALT GAP 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

KRUEGER, GRANT 

(707)498-3067 

925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$1,286,756
 $1,242,931

 $0

06/06/11 
07/01/11 
11/14/11 

100%

 100%

COMPLETED 
12/02/11 

01-MEN-128-40.9/50 

HA42 

01-378154 
STP-X045-(021)E 

--() 

SWPPP 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE CULVERTS 

TEAM GHILOTTI INC 

PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

FAZAL, IMRAN 

(707)485-5495

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$2,215,732 
$1,473,547 

$0 

03/04/11 
03/17/11 
02/24/12 

66% 

66% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $6,238,303 05/18/09 85%

01-380504 $6,092,660 06/18/09
RUSSIAN RIVER BRIDGE P O BOX 2948	 RAGUPARAN
 95%

SARR-P222-(001)E	 $0 12/31/11


REPLACE BRIDGE
 20 WEST SCHOOL ROAD
 
P2-22 0-(1E)	 RANCHO CORDOVA CA 957412948
 

REDWOOD VALLEY CA 95470
 
--()	 (916)635-9370
 

(707)496-0437

HA21 SWPPP
 

01-VAR--/0	 IN DEL NORTE COUNTY ON ROUTE 101 & IN WAHLUND CONSTRUCTION INC MERGUPS, JURIS $1,039,976 06/14/11 39%
 

HUMBOLDT COUNTY ON ROUTE 169 AT 830 HILMA DRIVE
01-493604	 $775,763 07/14/11
700 PARK PLACE	 74%

ACBR-STP -(000)C	  $0 01/13/12


VARIOUS LOCATIONS
 CRESCENT CITY CA 95531
 
BRST-P 3-(5E)	 EUREKA CA 95503


BRIDGE DECK REPAIR (707)464-4618

--() (707)268-0150
 

HA21 WPCP
 

Totals: Authorized Final Amt: $165,657,488 Completed to Date: $116,923,557 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $5,209,918 12/08/10 100%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING CA 96001 

$5,258,930
 $0

01/03/11 
12/05/11 
12/22/11 

100%

WPCP 

02-LAS-70-3.5/0 IN LASSEN COUNTY AT VARIOUS LOCATION NORCAL GENERAL CONSTRUCTION TUHOLSKI, JEROME $644,440 05/24/11 13%
02-1E4704 INSTALL CM AND HAR SYSTEMS CORP 

1950 MAJESTIC CT 
1031 BUTTE STREET 

REDDING CA 95001 

$13,255
 $0

06/15/11 
12/19/11 

2%

SAN JOSE CA 95132 
(530)225-3419 SUSPENDED 

HB4N WPCP (408)886-0335 

02-MOD-139-2.2/0 IN MODOC COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC BADE, TIM $890,061 04/15/11 52%
02-2E2804 BRIDGE MAINTENANCE 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY SUITE 16 18300 ANTLER SCHOOL 

ROAD 

$137,351
 $0

05/05/11 
10/21/11 

15%

HM3 WPCP 

(415)444-0716 
(530)238-2964 

LAKEHEAD CA 96051 

02-MOD-139-34.0/50.6 IN MODOC AND SISKIYOU COUNTIES FROM J F SHEA CONSTRUCTION INC BLINE, JEFF $18,016,353 11/12/10 79%
02-2C4604 
NH-P139-(020)E 

--() 

3.3 MILES NORTH OF PEREZ OVERHEAD TO 

SISKIYOU COUNTY LINE AND FROM MODOC 

COUNTY LINE TO OREGON 

REPLACE SLAB 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$17,407,258
 $0

12/01/10 
01/12/12 

96%

HA22 WPCP 

02-MOD-299-3.2/3.5 IN MODOC COUNTY NEAR ADIN AT NORTH Q & D CONSTRUCTION INC BADE TIM $1,490,619 08/10/11 0%

HA21 

02-2C2214 
BHST-PP29-(916)4 

--()

SWPPP 

FORK ASH CREEK BRIDGE 

REPLACE BRIDGE WITH CONCRETE SLAB 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$72,500
 $0

08/30/11 
11/30/12 

5%

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC CLARK, DAVID W. $15,454,654 05/03/10 44% 
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)218-2739

1555 EAST MAIN STREET 

QUINCY CA 95971 

$10,137,475 
$0 

05/18/10 
03/18/13 

65% 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-PLU-89-7.8/8.6 IN PLUMAS COUNTY NEAR GRAEAGLE FROM Q & D CONSTRUCTION INC CLARK DAVID $1,079,789 08/10/11 0%
02-2C2244 
ACBH- STP-(100)E 

89- 1-(0E) 

--() 

0.4 MILE SOUTH TO 0.4 MILE NORTH OF 

MIDDLE FORK RIVER BRIDGE. 

BRIDGE REHABILITATION 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)218-2739 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$0
 $0

08/30/11 
0%

WPCP 

02-SHA-0-/0 IN SHASTA COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTION WILSON, ZACHARY $1,500,575 05/13/11 100%
02-2E3404 BRIDGE MAINTENANCE WEST COAST INC (ACC) 

3701 MALLARD DRIVE 
1031 BUTTE STREET 

REDDING CA 96001 

$1,342,524
 $0

06/03/11 
11/17/11 
12/19/11 

100%

BENICIA CA 94510 
(530)225-3225 COMPLETED 

HM3 WPCP (707)746-8028 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,425,363 11/23/10 61%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$3,927,150
 $0

12/23/10 
08/20/12 

88%

SUSPENDED 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,547,584 10/03/11 0%
02-2E3204 
IM00-0C34-(4E ) 

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

11/08/11 
0%

WPCP 

02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,365,434 04/25/11 20%
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,318,802
 $0

05/27/11 
12/27/11 

92%

SWPPP 

02-SHA-5-11.0/17.5 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ALEXANDER, NATHAN $17,835,434 05/09/11 46% 
02-4C4014 FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-2922

1031 BUTTE STREET 

REDDING CA 96001 

$12,019,575 
$0 

05/20/11 
05/04/12 

67% 

HB4C SWPPP 
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01/12/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM 1.3 TULLIS INC WOOD, JAMES $6,892,530 12/21/10 33%
02-3C0004 
IM-BRIM-(005)8 

--()

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-3160 

1031 BUTTE STREET 

REDDING CA 96001 

$5,805,950
 $0

01/03/11 
06/15/12 

84%

HB4N SWPPP 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION DARNALL, MARK $127,305,693 09/25/09 39%
02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$42,950,002
 $0

10/14/09 
03/04/15 

34%

HA21 SWPPP 

02-SHA-5-44.4/58 IN SHASTA COUNTY NEAR LAKEHEAD FROM MERCER FRASER COMPANY PASCAL, ANTHONY $30,262,574 11/29/10 27%
02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)225-3888 

1031 BUTTE STREET 

REDDING CA 96001 

$2,966,382
 $0

01/12/11 
08/01/13 

10%

HA22 WPCP 

02-SHA-5-/67 IN SHASTA AND TEHAMA COUNTIES FROM CORAL CONSTRUCTION COMPANY ALEXANDER, NATHAN $5,531,777 11/22/10 84%
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E) 

--() 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$5,290,940
 $0

12/28/10 
02/21/12 

91%

WPCP 

02-SHA-44-.3/1.8 IN SHASTA COUNTY IN REDDING AUBURN GARDENING AND LANDSCAPEALEXANDER, NATHAN $483,961 04/07/11 67%
02-328044 
STPE-PO44-(049)E 

--() 

INSTALL LANDSCAPING AND IRRIGATION 

SACRAMENTO CA 95835 

(530)344-8169 

2701 DEL PASO ROAD SUITE 130 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$246,015
 $0

06/06/11 
02/17/12 

57%

HB4N WPCP 

02-SHA-89-29.2/0 IN SHASTA COUNTY ABOUT 12 MILES MUEHLHAN CERTIFIED COATINGS BADE, TIM $3,490,940 06/02/10 100% 
02-1E6704 NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

(530)265-3158

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,411,530 
$0 

06/28/10 
11/30/11 

100% 

COMPLETED 
12/02/11 

HM3 WPCP (707)639-4414 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

02District 

02-SHA-299-2.5/4.3 

Fed Aid 
Pgm Code 

02-1E10U4 

Contract 

ACHS-NH -(929)9 

HSNH- 1-(2E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

Description 

INCREASE CURVE RADII, WIDEN 

Type Of Work 

MERCER FRASER COMPANY 

Contractor 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

Resident 
Engineer 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$10,511,082

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/12/11 

Awarded 

08/10/11 

Approved 

10/22/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-SHA-299-74.8/0 

HA21 

02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

SWPPP 

IN SHASTA COUNTY AT BURNEY AT BURNEY 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 

TIMBERWORKS 

MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,618,193
 $0
 $0

12/08/11 
01/04/12 

0%

 0%

02-SHA-999-/0 

HA21 

02-1E6104 
ACHS-X089-(098)E 

P X0-89 0-(8E) 

--() 

WPCP 

IN SHASTA COUNTY AT VARIOUS 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

BADE, TIM 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD CA 96051 

$1,254,947
 $1,047,083

 $0

12/16/10 
12/30/10 
11/25/11 

93%

 91%

02-SIS-5-25.3/37.5 

HM1 

02-2E6904 
IM00-5161-(6E ) 

--() 

WPCP 

IN SISKIYOU COUNTY NEAR EDGEWOOD FROM 

0.3 MILE SOUTH OF WEED ROADSIDE REST 

AREA TO 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING 

THIN BLANKET OVERLAY WITH DIGOUTS 

EAGLE PEAK ROCK AND PAVING INC 

ALTURAS CA 96101 

(530)233-4568 

BLINE, JEFF 

(530)949-2984 

P O BOX 879 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$5,640,363
 $47,242

 $0

05/03/11 
05/17/11 
07/30/12 

0%

 1%

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-/12 
02-2C9504 
STPP-0960-(50E) 

--() 

IN SISKIYOU COUNTY 

REPLACE CULVERTS CONSTRUCT HEADWALL 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

MELVIN, RICH 

(530)604-0153

1031 BUTTE STREET 

REDDING, CA 96001 

$1,484,447 
$0 
$0 

10/25/11 
11/08/11 

0% 

0% 

HA42 SWPPP (530)629-3702 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-24.0/34.5 IN SISKIYOU COUNTY ABOUT 10 MILES J F SHEA CONSTRUCTION INC BLINE, JEFF $7,784,578 01/03/11 100%
02-1E0804 
NH-P097-(039)E 

--() 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)949-2984 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$8,136,420
 $0

01/24/11 
12/21/11 

95%

OVER RUN 

HA22 WPCP 

02-SIS-97-40.1/54.1 IN SISKIYOU COUNTY AT AND NEAR KLAMATH PACIFIC HINTON, JOHN $15,040,537 01/20/11 75%
02-4C0104 
NH-P097-(040)E 

--()

MACDOEL FROM JUNIPER KNOLL ROAD 

OREGON STATE LINE 

COLD PLANE AC APPLY RUBBER SEAL 

TO 

KLAMATH FALLS OR 97603 

(541)884-6184 

2918 EDISON AVENUE 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$10,864,998
 $0

02/16/11 
01/17/12 

72%

HA22 SWPPP 

02-SIS-999-/0 IN SISKIYOU COUNTY AT VARIOUS BLAISDELL CONSTRUCTION INC MURPHY, JAMES $1,112,702 11/22/10 100%
02-1E6304 
ACST-X093-(006)E 

X0-93 0-(6E)

--() 

LOCATIONS 

PLACE POLYESTER CONCRETE 
ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

(530)605-5867 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,046,290
 $0

12/08/10 
11/02/11 

100%

COMPLETED 
12/15/11 

HA21 WPCP 

02-TEH-0-/0 IN TEHAMA COUNTY AT VARIOUS LOCATIONS BAY LINE CUTTING & CORING INC GRANADOS, ANTHONY $1,364,259 04/11/11 52%
02-2E3004 BRIDGE MAINTENANCE 

OAKLAND CA 94608 

1033 YERBA BUENA AVE 122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$639,686
 $0

05/24/11 
01/10/12 

46%

(510)420-8992 
(530)527-8417 SUSPENDED 

HM3 WPCP 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $30,537,196 06/26/09 96%
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$32,928,241
 $0

07/08/09 
11/21/11 

98%

HA22 SWPPP 

02-TEH-5-27.1/42.1 IN TEHAMA AND SHASTA COUNTIES IN AND TULLIS INC SHEPARD, SEAN $28,425,220 12/14/11 0% 
02-3E8104 
ACIM-0058-(346)E 

--() 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)605-5865

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0 
$0 

01/04/12 
0% 

SWPPP 
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01/12/12 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-36-46.0/55.3 IN TEHAMA COUNTY NEAR RED BLUFF FROM NORTHWEST PAVING GRANADOS, ANTHONY $780,000 04/20/11 73%
02-2E6404 
STP-P036-(092)E 

--() 

0.6 MILE WEST OF STICE RD TO DE HAVEN 

GULCH BRIDGE 

SEAL COAT 
REDDING CA 96001 

(530)246-4338 

8115 SECLUDED VALLEY DR 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$643,821
 $0

05/18/11 
11/23/11 

83%

COMPLETED 
12/09/11 

HM1 WPCP 

02-TEH-36-85.8/87.5 IN TEHAMA COUNTY NEAR MINERAL FROM DIG IT CONSTRUCTION INC GRANADOS, ANTHONY $677,116 03/09/11 53%
02-1E8204 
STPP-0360-(91E) 

--() 

1.4 MILES EAST OF PAYNES CREEK ROAD 

TO 0.1 MILE WEST OF 36/89 SEPARATION 

CONSTRUCT TURNOUTS 
CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$489,459
 $0

03/24/11 
12/15/11 

74%

SUSPENDED 

HB4N WPCP 

02-TEH-99-12.5/24.9 IN TEHAMA COUNTY AT AND NEAR LOS KNIFE RIVER CONSTRUCTION ROGERS, JIM $8,513,659 01/13/11 94%
02-0E5304 
NH-P099-(537)E 

--() 

MOLINOS FROM LOS MOLINOS CREEK BRIDGE 

TO SALT CREEK BRIDGE 

PAVEMENT REHABILITATION 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$7,979,847
 $0

02/04/11 
01/04/12 

98%

SUSPENDED 

HA22 WPCP 

02-TEH-99-13.9/14.2 IN TEHAMA COUNTY NEAR DAIRYVILLE AT BLAISDELL CONSTRUCTION INC SHEPARD, SEAN E. $1,733,345 08/06/10 98%
02-2C1104 
ACNH-P099-(528)E 

--()

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 
ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,632,429
 $0

09/16/10 
12/21/11 

94%

HA21 SWPPP 

02-TRI-3-68.5/0 IN TRINITY COUNTY AT TRINITY RIVER GOLDEN STATE BRIDGE INC O'SULLIVAN, ANDY $4,144,816 02/24/11 20%
02-2C9904 
BRST-X033-(030)E 

X0-33 0-(0E) 

--() 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(530)235-2657 

1625 MOTT ROAD 

MT. SHASTA CA 96067 

$2,210,548
 $0

03/15/11 
07/27/12 

53%

HA21 SWPPP 

02-TRI-36-4.5/0 IN TRINITY COUNTY ABOUT 14 MILES EAST STEVE MANNING CONSTRUCTION,INCRINARD, WAYNE $560,000 09/23/11 100% 
02-4E7304 OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
REDDING, CA 96049 

P.O. BOX 491660 

(530)229-0531

1031 BUTTE STREET 

REDDING, CA 96001 

$552,749 
$0 

11/15/11 
01/04/12 

99% 

20.20 

201130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-36-36.7/37.1 IN TRINITY COUNTY ABOUT 18 MILES EAST STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $906,328 09/01/10 100%
02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$864,841
 $0

09/21/10 
12/09/12 

94%

HB1 SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $5,670,181 04/01/09 99%
02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$5,068,715
 $0

04/20/09 
12/21/11 

95%

HB1 SWPPP (530)629-3702 

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,211,111 09/08/11 0%
02-2E2004 
HSNH-P299-(166)E 

--() 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 
WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

09/28/11 
0%

HB1 WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $1,160,505 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$1,107,344 
$0 

06/07/10 
11/30/11 

98% 

OVER RUN 

HM3 WPCP 

Totals: Authorized Final Amt: $375,656,283 Completed to Date: $187,565,350 Work This Month: $0
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-3.3/6.1 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $7,757,276 03/03/11 0%
03-0E9304 
NH-P070-(124)E 

--() 

EAST GRIDLEY ROAD TO 0.6 MILE NORTH 

OF COX LANE 

WIDEN ROADWAY AND PLACE RUBBERIZED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)534-9046 

2060 3RD STREET 

OROVILLE, CA 95965 

$0
 $0

03/24/11 
07/30/12 

0%

HB4N SWPPP 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,333,452 08/12/09 84%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$5,784,001
 $0

09/02/09 
03/14/12 

91%

03-BUT-70-28.8/41 IN BUTTE COUNTY AT AND NEAR JARBO GAP KNIFE RIVER CONSTRUCTION ROGERS, JIM $5,680,180 12/08/10 93%
03-0A6504 
STP-P070-(122)E 

--() 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928 

$5,869,157
 $0

12/22/10 
12/29/11 

99%

HA22 WPCP 

03-BUT-70-/9.2 IN BUTTE COUNTY ABOUT 10 MILES SOUTH GRANITE CONSTRUCTION COMPANY THOMAS, SHAHNA $1,331,951 05/16/11 100%
03-3M8604 
NHPO-7012-(6E ) 

--()

OF OROVILLE FROM SOUTH HONCUT CREEK 

BRIDGE TO 0.2 MILE NORTH OF CENTRAL 

HOUSE RD AND FROM 0.7 

REPLACE ASPHALT CONCRETE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)682-6517 

2060 3RD STREET 

OROVILLE CA 95965 

$1,298,582
 $0

06/07/11 
11/22/11 

100%

COMPLETED 
11/30/11 

HM1 WPCP 

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $8,439,684 06/26/09 98%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,793,313
 $0

07/07/09 
12/29/11 

92%

SUSPENDED 

03-BUT-99-30.2/T37.5 IN BUTTE COUNTY IN AND NEAR CHICO GRANITE CONSTRUCTION COMPANY ROGERS, JIM $3,268,208 06/23/11 100% 
03-3M8504 
ACNH-P099-(547)E 

--() 

FROM 0.4 MILE SOUTH OF SKYWAY 

OVERCROSSING 12-0167 TO 0.3 MILE 

NORTH MUD CREEK BRIDGE 12-0156 

REPLACE PCC SLABS RANDOM LENGTH 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO CA 95928 

$2,902,934 
$0 

07/13/11 
12/07/11 
12/28/11 

100% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY HARGROVE, BEN $23,900,829 07/08/11 3%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

INC 

P O BOX 1508 
2060 3RD STREET, 

SUITE B 

$2,400,656
 $0

08/05/11 
04/01/14 

10%

WIDEN ROADWAY AND BRIDGES 
RANCHO CORDOVA CA 95741 

OROVILLE, CA 95965 

HB4N SWPPP (916)852-5530 
(530)533-4526 

03-BUT-99-/46 AT VARIOUS LOCATIONS IN SUTTER, DIRT AND AGGREGATE CULLEY, STEVEN $877,778 09/28/11 17%
03-0F2104 
HSST-PG00-(0C3)4 

--()

BUTTE, COLUSA, YUBA, PLACER AND EL 

DORADO COUNTIES 

UPGRADE MBGR END TREATMENTS AND 

INTERCHANGEINC 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD 
138 NEW MOHAWK RD, 

SUITE B 

NEVADA CITY, CA 95959 

$690
 $0

10/12/11 
03/05/12 

0%

SUSPENDED 

HB1 WPCP (503)661-5093 
(916)952-7196 

03-BUT-162-22.9/0 IN BUTTE COUNTY NEAR OROVILLE FROM KNIFE RIVER CONSTRUCTION GRANDY, DWAYNE $1,047,592 11/16/10 100%

HB1 

03-0F6404 
HSST-P162-(037)E 

P1-62 0-(7E) 

--() 

SWPPP 

0.2 MILE WEST OF KELLEY TO 0.2 MILE 

EAST OF KELLEY RIDGE ROAD 

INSTALL TRAFFIC SIGNAL 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)533-4043 

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$928,628
 $0

12/08/10 
11/22/11 
12/28/11 

100%

03-BUT-191-4.6/0 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%
03-3M6404 REHABILITATE SIX BRIDGE DECKS 

SAN RAFAEL CA 94903 

4460 REDWOOD HWY STE 16 2060 3RD STREET 

OROVILLE CA 95965 

$511,045
 $0

05/04/11 
10/04/11 

83%

(415)444-0716 
(530)682-3831 

HM3H WPCP 

03-COL-5-/21 IN YOLO AND COLUSA COUNTIES FROM 1.1 GEORGE REED INC GHASSEMI, MOHSSEN $21,889,184 01/13/11 84%

HA22 

03-3C8904 
IM-0057-(094)E 

--() 

WPCP 

MILES SOUTH OF ROUTE 505/5 SEPARATION 

TO COUNTY ROAD 8 AND FROM 0.8 MILE 

SOUTH OF COUNTY ROA 

RUBBERIZED WARM MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(916)263-5648 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$19,744,342
 $0

03/16/11 
02/06/12 

89%

03-COL-20-10.2/23.8 IN COLUSA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION LP GRANDY, DWAYNE $5,058,558 12/09/11 0% 
03-1F7504 
NHP0-2016-(3E ) 

--() 

WILLIAMS FROM 3.1 MILES WEST OF 

LEESVILLE ROAD TO 0.2 MILE EAST 

HUSTED ROAD 

AC OVERLAY, MBGR, ELECTRICAL 

OF 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4043

2060 3RD STREET 

OROVILLE, CA 95965 

$0 
$0 

01/05/12 
0% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 

03-ED-50-13.3/13.7 

Fed Aid 

TEA10 

Pgm Code 

03-2E0404 

Contract 

ACNH-ACST-(126)E 

P050- 1-(6E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY NEAR SHINGLE 

SPRINGS FROM 1.1 MILES EAST OF 

GREENSTONE ROAD UNDERCROSSIN TO 0.3 

MILE WEST OF EL DORADO ROAD O 

Description 

CONSTRUCT WILDLIFE CROSSING 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

Contractor 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(707)496-4347 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE CA 95667 

$779,724

Bid + CCOs

 $14,283

Comp To date

 $0

This Month 

05/16/11 

Awarded 

06/14/11 

Approved 

08/01/12 

Est Comp

 0%

%Time

 2%

% Work 

SUSPENDED 

MessageAccepted 

03-ED-50-16.4/18.3 

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

IN EL DORADO COUNTY IN PLACERVILLE 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

J M SLOVER INC 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

SAGER, JANET 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$277,328
 $189,536

 $0

11/03/10 
12/01/10 
09/11/14 

0%

 0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-28.8/39.6 

HA22 

03-1A6804 
NH-P050-(124)E 

--() 

WPCP 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

APPLY HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

NANUGONDA, VEERA 

(530)621-0986 

701 FORNI ROAD 

PLACERVILLE, CA 95667 

$11,877,045
 $8,799,689

 $0

11/29/10 
12/16/10 
01/05/12 

78%

 74%

SUSPENDED 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--()

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

(916)416-7548 

2489 LAKE TAHOE BLVD. 

SOUTH LAKE TAHOE CA 

96150 

$13,641,608
 $7,492,286

 $0

02/10/11 
03/01/11 
05/21/12 

24%

 55%

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,950,378
 $12,285,460

 $0

05/29/09 
07/01/09 
01/20/12 

100%

 98%

HA22 

HB4N 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000 
$181,787 

$0 

05/13/11 
11/03/11 
06/23/11 

67% 

100% 

20.20
 

201130
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5734-/0 
03-3E4404 

IN GLENN COUNTY IN WILLOWS AT THE 

WILLOWS MAINTENANCE STATION AT 939 

NORTH HUMBOLDT AVENUE 

UNITED BUILDING CONTRACTORS 

INC 

P O BOX 6039 

LAWSON, GLEN 

1550 HUMBOLDT ROAD, 

STE #3 

$490,334
 $344,436

 $0

06/06/11 
07/07/11 
01/27/11 

80%

 71%

HA12 WPCP 

CONSTRUCT NEW OFFICE AND CREW 
CHICO CA 95927 

(530)345-8455 
(530)534-4425 

CHICO CA 95927 

03-NEV-20-6.6/0 

HB4N 

03-0F0004 
STP-P020-(156)E 

--() 

SWPPP 

IN NEVADA COUNTY 5 MILES WEST OF 

GRASS VALLEY 0.3 MILES WEST OF PENN 

VALLEY DRIVE TO 0.2 EAST OF PENN 

VALLEY DRIVE 

WIDEN ROADWAY AND REPLACE SIGNALS 

KNIFE RIVER COMPANY 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CULLEY, STEVEN 

(916)952-7196 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$995,001
 $0
 $0

06/15/11 
07/07/11 
12/12/11 

0%

 0%

SUSPENDED 

03-NEV-20-6.7/10.2 

HB1 

03-0F8104 
HSIN-P020-(157)1 

HG-P020-(157) 

--() 

WPCP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.1 MILE EAST OF PENN VALLEY 

DRIVE TO 0.1 MILE EAST OF DEADMANS 

FLAT OVERCROSSING 

INSTALL RUMBLE STRIPS,OVERLAY,SIGNS 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7695 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$1,167,237
 $876,523

 $0

05/25/11 
06/09/11 
01/15/12 

82%

 74%

03-NEV-20-12.3/17.4 
03-1F9204 
HSNH-G000-(C34)6 

--() 

IN NEVADA, SACRAMENTO, AND YOLO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CRASH CUSHIONS/GUARD RAILS 

DIRT AND AGGREGATE 

INTERCHANGEINC 

20905 NE SANDY BLVD 

$1,817,878
 $0
 $0

12/07/11 
12/21/11 

0%

 0%

FAIRVIEW OR 97024 

HB1 WPCP (503)661-5093 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882 
$0 
$0 

08/24/11 
10/03/11 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-NEV-49-9.7/11.2 CLARK, MARTININ NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION $8,872,284 05/08/10 18%
03-2A6904 
SARR-P049-(148)E 

138 NEW MOHAWK ROAD, 

STE. B 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

P O BOX 2909 $3,811,297
 $0

06/22/10 
08/29/12 

43%

 P0-49 1-(8E) 
NEVADA CITY CA 95959WAY 

DUBLIN CA 94568 

HE13 

--() 

SWPPP 
(530)218-4832WIDEN ROADWAY 

(925)829-9220 

03-NEV-80-2.0/61.6 SALAH, RABAHIN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC $3,329,324 03/07/11 46%
03-3M6804 11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

VARIOUS LOCATIONS 

REPLACE JOINT SEALS 

1635 4TH STREET $419,662
 $0

03/28/11 
03/30/12 

13%

(530)587-9894
BERKELEY, CA 94710 

(510)527-1000 

HM3 WPCP 

03-NEV-80-2.5/5.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $68,464,726 03/16/07 0%
03-0A6324 
ACIM-080 -(180)N 

138 NEW MOHAWK ROAD, 

SUITE B 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

4401 DULUTH AVENUE $68,504,064
 $0

04/06/07 
01/01/12 

0%

HA22 

--()

SWPPP 
(530)265-9864 

NEVADA CITY CA 95959SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

ROSEVILLE, CA 95678 

(916)645-4800 
PLANT EST 

SATIS 

03-NEV-80-5.2/13.3 CLARK, MARTININ NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER INC $62,360,167 07/28/08 0%
03-0A6334 138 NEW MOHAWK ROAD 

SUITE B 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

1777 OAKLAND BLVD SUITE 300 $58,730,460
 $0

08/15/08 
03/22/12 

0%

HA22 SWPPP 
(530)587-9827 

NEVADA CITY CA 95959DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

WALNUT CREEK CA 94596 

(925)627-1700 
PLANT EST 

SATIS 

03-NEV-80-5.6/0 CLARK, MARTININ NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC $4,622,336 07/27/09 81%
03-4A2404 
ACIM-0804-(189)E 

12047 DONNER PASS 

ROAD 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

401 DEREK PLACE $4,514,531
 $0

08/12/09 
04/13/12 

97%

 08-0441-(9E) 
TRUCKEE CA 96060REPLACE BUILDING 

ROSEVILLE, CA 95678 

HA26 

--() 

SWPPP 
(916)624-2852

(916)757-1000 

03-NEV-80-9.2/13.6 CATANIA, DAVEIN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION $60,647,533 10/05/07 69% 
03-0A6314 
ACIM-080 -(184)E

138 NEW MOHAWK ROAD, 

STE. B 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

4401 DULUTH AVENUE $57,626,728 
$0 

11/13/07 
12/31/12 

96% 

--() 
NEVADA CITY CA 95959REHABILITATE ROADWAY 

ROSEVILLE, CA 95678 

HA22 SWPPP 
(530)265-9864

(916)645-4800 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-13.5/21.2 IN NEVADA COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMONTPLAISIR, JARET $7,173,056 06/08/11 62%

HM1 

03-3M8304 
ACIM-0804-(196)E 

--()

WPCP 

0.3 MILES EAST OF DONNER PARK 

OVERCROSSING TO TRUCKEE RIVER BRIDGE 

NUMBER 17-0012 

BONDED WEARING COURSE OVERLAY 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-9893 

12047 DONNER PASS RD, 

STE B-6 

TRUCKEE CA 96160 

$4,051,516
 $0

06/24/11 
06/19/12 

56%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,438,830 04/21/10 96%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$1,379,376
 $0

05/06/10 
08/30/11 

96%

03-NEV-5917-/0 IN NEVADA COUNTY ABOUT 6 MILES WEST KOCH AND KOCH INC CROSBY, TIM $664,286 06/13/11 100%
03-4E8804 OF TRUCKEE AT CASTLE PEAK SAND HOUSE 

REBUILD SAND HOUSE FACILITY 
PENN VALLEY CA 95946 

P O BOX 909 12047 DONNER PASS RD, 

STE B-6 

$663,606
 $0

07/07/11 
11/28/11 
12/02/11 

100%

HA12 WPCP 

(530)432-4000 
(530)587-5698 

TRUCKEE CA 96160 COMPLETED 

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC ISKIN, ROY $31,593,689 05/21/08 100%

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$30,080,354
 $0

06/05/08 
11/16/11 

100%

PLANT EST 

SATIS 

11/23/11 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $151,576,738 06/09/08 76%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$134,304,279
 $0

07/02/08 
10/17/12 

88%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-.3/29.3 IN PLACER COUNTY AT VARIOUS LOCATIONS MYERS AND SONS CONSTRUCTION LPVANDELL, SAM $5,938,852 05/20/11 73% 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E) 

--() 

WPCP 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(916)624-2852

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$1,921,973 
$0 

06/07/11 
02/03/12 

32% 

SUSPENDED 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

03-PLA-80-2.9/5.1 

Fed Aid 

HB5 

Pgm Code 

03-367834 

Contract 

HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST INC 

Contractor 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

Resident 
Engineer 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,012,317

Bid + CCOs

 $22,088,038

Comp To date

 $0

This Month 

08/10/09 

Awarded 

09/10/09 

Approved 

12/10/12 

Est Comp
Accepted 

100%

%Time

 91%

% Work 
Message 

03-PLA-80-5.1/14.5 

HA22 

03-2F0304 
IM08-0324-(0E ) 

--() 

WPCP 

IN PLACER COUNTY 1.0 MILE EAST OF 

ROUTE 65/80 SEPARATION TO 0.2 MILE 

EAST OF ROUTE 193/80 SEPARATION 

PAVEMENT REHAB AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

VANDELL,SAM 

(916)869-1867 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$5,474,747
 $0
 $0

11/14/11 
12/02/11 

0%

 0%

03-PLA-80-16.8/18.9 

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

VANDELL, SAM 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$4,299,045
 $4,048,882

 $0

02/03/11 
02/24/11 
01/20/12 

74%

 93%

03-PLA-80-24.5/33.3 

HM1 

03-4M0404 
ACIM-0803-(239)E 

--() 

WPCP 

IN PLACER COUNTY IN AND NEAR COLFAX 

FROM 1.1 MILES EAST OF PLACER HILLS 

OVERCROSSING TO 0.2 MILE EAST OF 

ROUTE 174/80 SEPARATION 

BONDED WEARING COURSE OVERLAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

PO BOX 700 

ZINK, PHIL 

(530)346-7996 

33 DEPOT STREET P.O. 

1807 

COLFAX CA 95713 

$5,099,532
 $3,864,730

 $0

03/07/11 
03/24/11 
11/23/11 

100%

 100%

COMPLETED 
11/30/11 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P.O. BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-56.1/66.3 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$91,781,941 
$41,736,839 

$0 

02/22/10 
03/16/10 
07/26/12 

59% 

45% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $29,183,038 05/01/08 66%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$27,972,327
 $0

05/22/08 
09/04/12 

95%

HB5 SWPPP 

03-PLA-89-13.7/19 IN EL DORADO, NEVADA AND PLACER ECONOLITE TRAFFIC ENGINEERING RABAH, SALAH $1,071,358 07/26/11 0%

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

& MAINTENANCE 

SANTA CLARA CA 95054 

(408)496-6280 

3390 DE LA CRUZ SUITE R 

(530)682-6111 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$0
 $0

08/16/11 
03/08/12 

0%

03-PLA-267-4.9/6.7 IN PLACER COUNTY FROM 1.1 MILES EAST Q AND D CONSTRUCTION CO MATYE, BENJAMIN $2,795,364 11/17/10 63%

HA42 

03-0E9904 
STP-P267-(020)E 

--() 

SWPPP 

OF NORTH STAR DRIVE TO 0.5 

SOUTH OF MARTIS PEAK ROAD 

PLACE HOT MIX ASPHALT 

MILE 

RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)582-5072 

10960 W. RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$1,557,150
 $0

12/08/10 
01/13/12 

56%

03-PLA-267-/3.7 IN PLACER COUNTY NEAR TRUCKEE FROM SIERRA NEVADA CONSTRUCTION INCMATYE, BENJAMIN $974,810 05/16/11 90%

HM1A 

03-3M9404 

WPCP 

NEVADA COUNTY LINE TO 0.1 MILE NORTH 

OF NORTHSTAR DRIVE 

REPLACE ASPHALT CONCRETE SURFACING 
SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 

(530)587-5698 

10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$1,024,120
 $0

06/07/11 
02/28/12 

97%

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $11,936,217 10/21/10 100%

HA22 

03-1F4504 
IM-0056-(334)E 

--() 

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$10,258,443
 $0

01/13/11 
12/02/11 

100%

COMPLETED 
12/09/11 

03-SAC-5-/17.2 IN SACRAMENTO COUNTY IN AND NEAR ELK GRANITE CONSTRUCTION COMPANY TANVIR, RIZWAN $57,768,018 03/24/11 40% 
03-0F5904 
NH-0056-(331)E

--() 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(530)945-8921

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$24,289,205 
$0 

04/08/11 
09/06/12 

42% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-16-1.6/24.3 IN SACRAMENTO COUNTY AT VARIOUS TRUESDELL CORPORATION OF ELGHASSEIN, DEAN $562,555 06/06/11 100%
03-3M6904 LOCATIONS 

REPAIR BRIDGE DECKS CLEAN PLACE 

CALIFORNIA INC 

1310 WEST 23RD STREET 
3855 N FREEWAY BLVD, 

STE 120 

$577,432
 $0

06/24/11 
11/14/11 
11/23/11 

100%

TEMPE AZ 85282 
SACRAMENTO CA 95834 COMPLETED 

HM3H WPCP (602)437-1711 
(916)263-4928 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT BAY CITIES PAVING & GRADING LEE, SUSHMA $3,619,868 07/22/11 4%

HB4N 

03-1C12U4 
NH-P050-(116)E 

--() 

SWPPP 

VARIOUS LOCATIONS FROM STOCKTON 

BOULEVARD UNDERCROSSING TO NATOMA 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

(916)718-8055 

3855 NORTH FWY BLVD, 

SUITE 120 

SACRAMENTO, CA 95834 

$378,581
 $0

08/12/11 
01/29/13 

10%

SUSPENDED 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $64,663,336 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$60,887,506
 $0

11/18/09 
01/30/12 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,345,464 10/15/09 17%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$985,084
 $0

11/02/09 
03/18/15 

70%

03-SAC-80-3.6/16.7 IN SACRAMNETO AND YOLO COUNTIES AT CALIFORNIA ENGINEERING LEE, SUSHMA $669,004 09/23/11 32%
03-3M7504 VARIOUS LOCATIONS 

REPLACE TOWER BRIDGE OPERATING ROPE 

CONTRACTORS INC 

20 HAPPY VALLEY ROAD 
3855 NORTH FWY BLVD. 

SUITE 120 

$231,264
 $0

10/12/11 
03/29/12 

35%

PLEASANTON CA 94566 
SACRAMENTO, CA 95834 SUSPENDED 

HM3H WPCP (925)461-1500 
(916)718-8055 

03-SAC-80-5.2/0 IN THE CITY AND COUNTY OF SACRAMENTO P N P CONSTRUCTION INC PHAM, THU $1,062,364 06/06/11 44% 
03-1F4304 AT NORTHGATE MAINTENANCE STATION 

CONSTRUCT NEW CREW OFFICE BUILDING 
AUBURN CA 95603 

13620 LINCOLN WAY #325 3951 PERFORMANCE 

DRIVE SUITE E 

$439,150 
$0 

06/29/11 
12/19/11 

41% 

HA12 WPCP 

(530)885-9360 
(916)799-5518

SACRAMENTO CA 95838 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

03-SAC-80-16.0/0 

Fed Aid 

HA42 

Pgm Code 

03-0F5804 

Contract 

ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY AT 0.4 MILE EAST 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

Description 

UPGRADE WEIGH STATION AND CCTV 

Type Of Work 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

Contractor 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

GUTIERREZ, BOJANA 

Resident 
Engineer 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$222,169

Bid + CCOs

 $152,628

Comp To date

 $0

This Month 

12/28/10 

Awarded 

02/08/11 

Approved 

11/02/11 

Est Comp

 70%

%Time

 69%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742­

6811 

(916)635-9370 

3286 FITZGERALD ROAD 

TANVIR, RIZWAN 

(530)945-8921 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$88,746,792
 $6,618,794

 $0

07/29/11 
08/24/11 
09/17/14 

4%

 7%

03-SAC-99-.1/12 

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$11,330,679
 $9,334,502

 $0

12/08/10 
01/11/11 
03/13/12 

60%

 77%

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,010,131
 $4,336,268

 $0

06/23/10 
07/13/10 
07/12/12 

47%

 98%

03-SAC-160-5.9/21.1 

HM3 

03-3M7104 

WPCP 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS FROM SACRAMENTO RIVER 

(ISLETON) BRIDGE TO SACRAMENTO RIVER 

(PAINTERSVILLE) BRIDGE 

PAINT THREE BRIDGES 

SANTA MARGARITA CONSTRUCTION 

CORP 

TEMPLETON CA 93465 

(805)237-1186 

P O BOX 357 

BROOK, BILL 

(916)858-8630 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$6,879,486
 $5,632,740

 $0

06/28/11 
07/14/11 
09/05/12 

28%

 82%

03-SIE-49-16.9/41.4 

HA22 

03-0A6904 
ACST-PP04-(915)0

--() 

WPCP 

NEAR DOWNIEVILLE FROM 0.1 MILE NORTH 

OF DOWNIE RIVER BRIDGE TO YUBA PASS 

RESURFACE HIGHWAY WITH ASPHALT 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, JEFF 

(916)825-7694

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$16,077,632 
$0 
$0 

12/08/11 
01/05/12 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 03 

03-SIE-89-/15 

Fed Aid 

HA22 

Pgm Code 

03-2F5804 

Contract 

STP-P089-(101)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SIERRA COUNTY AT SIERRAVILLE FROM 

NEVADA COUNTY LINE TO THE SOUTH 

JUNCTION OF ROUTE 49 

Description 

COLD IN PLACE RECYCLE, HMA OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CROSBY,TIM 

Resident 
Engineer 

(530)320-6460 

12047 DONNER PASS 

RD.,STE B-6 

TRUCKEE, CA 96160 

$5,492,466

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/30/11 

Awarded 

12/21/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SUT-20-9.2/0 

HB1 

03-1F0204 
HSNH-GP02-(016)0 

--() 

SWPPP 

ABOUT 6.5 MILES WEST OF YUBA CITY AT 

ACACIA AVENUE 

INSTALL TRAFFIC SIGNAL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

CHAMBERLIN AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$1,052,607
 $984,412

 $0

08/17/11 
08/30/11 
12/27/11 

87%

 92%

03-SUT-20-11.2/17 

HA22 

03-1F4704 
NH-P020-(153)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY CA 95991 

$7,146,091
 $6,369,526

 $0

12/13/10 
01/11/11 
01/04/12 

93%

 89%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,000,070
 $14,174,082

 $0

07/14/10 
07/28/10 
01/17/14 

27%

 41%

03-SUT-99-27.0/0 

HB6 

03-0F1104 
CML6-2030-(43 ) 

--() 

WPCP 

NEAR YUBA CITY AT A PARK AND RIDE 

EXPAND PARK AND RIDE FACILITY 

BIONDI PAVING INC 

SACRAMENTO CA 95824 

(916)383-5982 

8150 37TH AVENUE 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$501,900
 $69,209

 $0

11/01/11 
11/22/11 
12/21/12 

0%

 14%

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,766,662 
$968,838 

$0 

12/10/10 
02/07/11 
12/11/14 

100% 

62% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-113-/10.8 IN SUTTER COUNTY NEAR KNIGHTS LANDING TEICHERT CONSTRUCTION KNUDSON CAMERON $7,537,106 08/19/11 0%
03-1F8104 
STP-P113-(031)E 

--() 

FROM CRANMORE/KNIGHTS ROAD 0.1 MILE 

NORTH OF RIGGINS ROAD TO SACRAMENTO 

VALLEY BLVD 

PAVEMENT REHABILITATION AND OVERLAY 

DAVIS CA 956181890 

(530)406-4200 

P O BOX 1890 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,500
 $0

09/15/11 
08/13/12 

0%

SUSPENDED 

HA22 WPCP 

03-VAR-50-1.0/0 IN NEVADA AND SACREMANTO COUNTIES, ON STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN $335,000 09/09/11 100%
03-3F1104 VARIOUS ROUTES AND AT VARIOUS POST 

MILES DIR'S EMERGENCY F.A. 

REPLACE ELECTRICAL SYSTEMS 
GREENWOOD, CA 95635 

3835 BLUE HEAN WAY 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAEMNTO, CA 95834 

$145,593
 $0

09/09/11 
01/12/12 

43%

20.20 
(916)263-4922 

201130 

03-YOL-5-.8/2.5 IN YOLO COUNTY ON ROUTE 5 FROM 0.8 DE SILVA GATES CONSTRUCTION TRI, PRESTON $2,497,503 11/24/10 92%

HA21 

03-3E0704 
NHBH-0056-(333)E 

--()

WPCP 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)416-5572 

3951 PERFORMANCE DR., 

STE. E 

SACRAMENTO CA 95838 

$2,087,572
 $0

12/16/10 
12/28/11 

83%

03-YOL-5-24.6/26.4 IN YOLO COUNTY NEAR DUNNIGAN AT 1.0 COX & COX CONSTRUCTION INC GUDUGUNTLA, ARUN $485,775 06/13/11 100%

HA26 

03-0F6204 

WPCP 

MILE SOUTH OF COUNTY ROAD 6 

OVERCROSSING AND AT DUNNIGAN SAFETY 

ROADSIDE REST AREA 

PLASTIC LINING IN SEWER PONDS 

REDDING CA 96009 

(530)243-6016 

P O BOX 992588 

(916)263-5372 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$483,016
 $0

07/01/11 
11/28/11 

100%

COMPLETED 
12/02/11 

03-YOL-80-.2/5.7 IN YOLO COUNTY IN AND NEAR DAVIS FROM DE SILVA GATES CONSTRUCTION HAMM, JEFF $5,173,418 12/22/10 91%

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO CA 95838 

$2,347,377
 $0

01/24/11 
01/12/12 

46%

03-YOL-80-.9/11.3 IN YOLO COUNTY AND PLACER COUNTY AMERICAN CIVIL CONSTRUCTORS RANDHAWA, AMARJIT $1,369,549 03/29/11 86% 
03-3M7404 VAFIOUS LOCATIONS 

PLACE OVERLAYS ON BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 
3951 PERFORMANCE 

DRIVE SUITE E 

$913,667 
$0 

04/19/11 
01/11/12 

65% 

BENICIA CA 94510 
SACRAMENTO CA 95838 

HM3 WPCP (707)746-8028 
(916)825-7628
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

03District 

03-YOL-80-/4.4 

Fed Aid 

HA22 

Pgm Code 

03-3M8404 

Contract 

ACIM-0802-(360)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN AND NEAR THE CITY 

OF DAVIS FROM THE SOLANO COUNTY 

LINNE TO 1.4 MILES WEST OF THE YOLO 

CAUSEWAY 

Description 

RAC OVERLAY (TYPE O) 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

TRI, PRESTON 

Resident 
Engineer 

(916)416-5572 

3951 PERFORMANCE 

DRIVE,SUITE E 

SACRAMENTO CA 95838 

$2,009,676

Bid + CCOs

 $1,850

Comp To date

 $0

This Month 

03/11/11 

Awarded 

04/13/11 

Approved 

01/12/12 

Est Comp

 6%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-113-/11.2 

HA22 

03-2F0504 
STPP-1130-(32E) 

--() 

WPCP 

IN YOLO COUNTY AND NEAR DAVIS FROM 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 

OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 

O C JONES AND SONS INC 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TRI, PRESTON 

(916)416-5572 

3951 PERFORMANCE DR., 

SUITE E 

SACRAMENTO, CA 95838 

$5,596,704
 $0
 $0

12/12/11 
01/04/12 

0%

 0%

03-YUB-20-3.5/8 

HA22 

03-1F8204 
NH-P020-(161)E 

--() 

WPCP 

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE EAST OF LEVEE ROAD TO 0.1 

MILE EAST OF LOMA RICA ROAD 

PAVEMENT REHABILITATION AND OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

KNUDSON CAMERON 

(530)682-3842 

P O BOX 2909 379 COLUSA HWY 

YUBA CITY, CA 95991 

$2,585,500
 $0
 $0

08/18/11 
09/13/11 

0%

 0%

03-YUB-65-2.9/4.7 

HM1A 

03-3M2304 

WPCP 

NEAR WHEATLAND FROM 0.7 MILE NORTH OF 

DRY CREEK BRIDGE TO 0.7 MILE NORTH 

OF SOUTH BEALE ROAD 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY CA 95991 

$514,599
 $479,565

 $0

01/05/11 
01/31/11 
06/07/11 

25%

 100%

03-YUB-70-7.0/7.6 

HB4N 

03-3E8904 
NH-P070-(101) 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST FROM 

0.2 MILE SOUTH OF MCGOWAN PARKWAY 

OVERCROSSING TO 0.3 MILE NORTH OF 

MCGOWAN PARKWAY OVERCROSSIN 

FREEWAY AND INTERSECTION LIGHTING 

STUDEBAKER BROWN ELECTRICAL 

CONTRACTING 

GREENWOOD CA 95635 

(530)333-3423 

3835 BLUE HERON WAY 

KNUDSON, CAMERON 

(530)682-3842 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$413,086
 $0
 $0

06/30/11 
08/15/11 

0%

 0%

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E 

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA HWY 

YUBA CITY CA 95991 

$8,927,785 
$7,740,009 

$0 

01/27/11 
02/15/11 
12/27/11 

94% 

85% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $516,949 01/11/11 59%
 
03-4E4304 $497,054 01/25/11
0.1 MILE NORTH OF ROUTE 65 SEPARATION 8406 N ARMSTRONG
 379 COLUSA HWY 96%

NSNH-P070-(120)E $0 05/08/12


TO YUBA RIVE BRIDGE AND OVERHEAD
 YUBA CITY CA 95991
 
--() CLOVIS CA 93619


MBGR REMOVE STREES ADD PLANTS AND (530)822-4431

(559)322-2041
 

HB1 SWPPP
 

Totals: Authorized Final Amt: $1,061,467,729 Completed to Date: $707,331,599 Work This Month: $0
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.4/8.6 IN ALAMEDA COUNTY IN OAKLAND AT AT MODERN ALLOYS, INC. LAWRENCE, LOI $757,713 01/19/11 80%
04-4A3414 
ACHS-S013-(023)N 

TPGS-013 -(23N)E

--() 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH 

OF CARSON STREET UNDERCROSSING TO 

0.3 MILE NORTH OF MOR 

REMOVE GORE SIGNS AND REPLACE 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(510)622-1931 

355 BURMA ROAD 

OAKLAND, CA 94607 

$584,610
 $67,984

02/09/11 
03/12/12 

87%

HB1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $226,821,744 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$129,386,815
 $12,793,124

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

04-ALA-24-5.7/0 IN ALAMEDA, CONTRA COSTA AND SAN GEMS ENVIRONMENTAL MANAGEMENT BAHADUR, SINGH $1,726,209 07/08/11 30%
04-3A0904 MATEO COUNTIES AT VARIOUS STATE 

FACILITIES 

SERVICES, INC. 

P.O. BOX 5001 
25100 SANTA CLARA 

STREET 

$257,959
 $222,881

07/28/11 
10/25/12 

15%

WPCP 

________________________________ 

REPLACE UNDERGROUND STORAGE TANKS 
BAY POINT, CA 94565 

(925)709-1944 
(510)670-7836 

HAYWARD, CA 94544 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,451,224 11/14/11 0%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

12/02/11 
12/19/12 

0%

04-ALA-80-1.8/0 IN ALAMEDA COUNTY IN OAKLAND AT SAN SAUSAL CORPORATION ANIGOL, MAHANTESH $5,881,777 02/11/10 100%
04-014064 FRANCISCO OAKLAND BAY BRIDGE TOLL 

PLAZA 

CONSTRUCT BUILDING AND FUEL STATION 
SAN LEANDRO, CA 94577 

(510)568-6600 

422 WHITNEY STREET 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$5,549,685
 $48,653

03/10/10 
12/20/11 

94%

OVER RUN 

HA12 WPCP 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $10,219,160 02/17/11 36% 
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930

355 BURMA ROAD 

OAKLAND, CA 94607 

$4,674,117 
$240,755 

03/15/11 
01/04/13 

46% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$492,473
 $5,101

12/30/10 
11/27/13 
12/29/11 

7%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$116,857
 $1,197

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 79%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,476,607
 $28,402

01/10/07 
04/15/13 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $151,917,099 08/28/07 100%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$156,817,732
 $0

09/28/07 
11/29/11 
11/29/11 

100%

(510)670-7825 COMPLETED 

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF SIAVOSH, MOGHADAM $1,062,893 02/16/11 100%
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$923,563
 $0

03/10/11 
11/21/11 
11/22/11 

100%

TEMPE, AZ 85282 
(510)668-4923 COMPLETED 

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $427,242 06/22/11 76% 
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$284,182 
$111,528 

07/14/11 
01/25/12 

67% 

WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN J J NGUYEN INC HOLLIS, JOHN $1,433,443 12/21/10 73%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$978,544
 $273,122

02/15/11 
04/08/15 

74%

04-ALA-238-/12.6 IN ALAMEDA COUNTY IN FREMONT AND TOP GRADE CONTRUCTION, INC COOPER, CHEE $13,843,216 07/07/10 70%
04-447904 
ACNH-P238-(009)E 

--() 

UNION CITY 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,137,489
 $365,840

07/22/10 
06/20/12 

95%

HA22 SWPPP 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $551,658 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/17/11 
0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 

04-ALA-580-8.9/0 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION CO. PARDO, ROMMEL $591,488 07/22/11 83%

HA42 

04-3A5304 
ACIM-5801-(049)E 

--()

WPCP 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$487,715
 $118,967

08/05/11 
01/01/12 

81%

04-ALA-580-11.7/14.9 REPLACE FAILED AC PAVEMENT RGW CONSTRUCTION, INC ROMMEL PARDO $3,485,000 05/11/11 100%
04-2G5704 HOT MIX ASPHALT (TYPE A) OVERLAY 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,483,427
 $0

05/11/11 
09/01/11 
12/22/11 

100%

20.20.201 
(510)715-7920 

.13 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC. PARDO, ROMMEL T. $26,499,367 07/23/09 100% 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94551 

(925)606-2400 

P.O. BOX 2910 

(510)715-7920

3049 INDEPENDENCE 

DRIVE, STE I 

LIVERMORE, CA 94551-7671 

$26,877,123 
$0 

08/12/09 
11/17/11 

100% 

OVER RUN 
11/23/11 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

04District 

04-ALA-580-46.5/0 

Fed Aid 

20.80.020 

040 

Pgm Code 

04-1F6304 

Contract 
Location 

Storm Water 
Plan 

AT LOUISE STREET, OAKLAND, UNDERNEATH 

ROUTE 580, IN ALAMEDA COUNTY DIR'S 

ORDER EMERGENCY F.A. 

Description 

TO DEMOLISH CONCRETE STRUCTURES 

Type Of Work 

YERBA BUENA ENGINEERING & 

CONSTRUCTION, INC. 

Contractor 

SAN FRANCISCO, CA 94124 

(415)822-4400 

1340 EGBERT AVENUE 

LOI, LAWRENCE 

Resident 
Engineer 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$285,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/14/11 

Awarded 

10/14/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-ALA-680-.3/0 

SHOPP 130 

04-1SS244 
REPAIR SLIPOUT WITH ROCK SLOPE 

PROTECTION 

REDGWICK CONSTRUCTION COMPANY 

NEWARK, CA 94560 

(510)792-1727 

MOGHADAM, SIAVOSH 

(510)668-4923 

8150 ENTERPRISE DRIVE 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$795,000
 $810,000
 $17,747

01/26/11 
01/26/11 
01/13/12 

90%

 100%

04-ALA-680-1.9/1.9 

20.20.201 

04-1SS284 
ON SB ROUTE 680 AT EAST WARREN AVE 

U/C, INFREMONT, ALAMEDA COUNTY, TO 

CONSTRUCT RSP. 

CONSTRUCT ROCK SLOPE PROTECTION 

FANFA, INC. 

SAN LORENZO, CA 94580 

(510)278-8410 

2401 GRANT AVENUE 

CHAU, PHU V. 

(510)385-8261 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$525,000
 $176,744
 $82,327

06/30/11 
06/30/11 
12/30/11 

85%

 34%

130 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,452,419
 $1,303,387

 $34,719

07/07/10 
07/22/10 
01/25/12 

84%

 92%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIES GRADING & PAVING 

CONCORD, CA 94524 

P O BOX 6227 

MOGHADAM, SIAVOSH 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$39,963,684
 $38,014,358

 $777,976

04/17/09 
05/04/09 
02/07/12 

90%

 97%

04-ALA-880-3.7/4.2 

HA42 

04-3A5504 

WPCP 

IN ALAMEDA COUNTY ON ROUTE 880 IN 

FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

SOUTH OF AUTO MALL PARKWAY 

REPLACE SB CMS SIGNS, INSPECT 

ROADWAY ENGINEERING WORKS, INC 

CERES, CA 95307 

(209)541-0920 

TRUONG, HENRY 

(510)385-7053

3442 6TH STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$552,198 
$0 
$0 

06/23/11 
07/28/11 
07/30/12 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-4.7/32.2 
04-1E7504 

IN ALAMEDA COUNTY ON ROUTES 880 AND 

980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

TREAT BRIDGE WITH METHACRYLATE 

BAY LINE CUTTING AND CORING, 

INC. 

OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$577,000
 $433,286
 $43,415

06/09/11 
07/01/11 
10/13/11 

100%

 75%

OVER RUN 

HM3 WPCP (510)420-8992 

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$58,563,050
 $33,910,059
 $1,775,717

08/20/09 
09/15/09 
08/02/12 

69%

 58%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--() 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK INC 

OAKLAND CA 94601 

(510)261-0466 

P O BOX 7227 

$12,716,072
 $0
 $0

12/02/11 
01/04/12 

0%

 0%

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,564,964
 $4,507,117

 $0

02/03/11 
03/03/11 
12/27/11 
12/28/11 

100%

 100%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$95,432,929
 $48,719,554

 $506,932

03/25/09 
04/20/09 
04/18/14 

76%

 51%

HB4N 

04-CC-4-23.5/26.1 

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

IN CONTRA COSTA COUNTY IN PITTSBURG 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

MIKE LOVELACE OC JONES AND 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

SCHNEIDER, JOLIE 

(510)377-4171

2625 CROW COURT 

ANTIOCH CA 94509 

$69,052,850 
$33,926,757 
$1,319,498 

04/15/10 
05/06/10 
12/19/13 

38% 

49% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,940,356 12/23/10 34%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$14,336,359
 $1,953,331

01/19/11 
02/17/13 

39%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C C MYERS INC $42,380,000 10/11/11 0%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

P O BOX 2948 $0
 $0

11/03/11 
0%

EAST OF G STREET OVERCROSS 
RANCHO CORDOVA CA 957412948 

WIDEN ROADWAY AND RECONSTRUCT 
(916)635-9370 

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,419,581 06/29/11 31%

HB1 

04-0A8404 
ACHS-P004-(144)E 

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$58,043
 $0

07/22/11 
11/06/12 

1%

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC. HOLLIS, JOHN $169,019 03/17/08 100%

HA25 

04-2A0304 

WPCP 

FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)774-5911 

2727 SYSTRON DRIVE, 

SUITE 30 

CONCORD, CA 94513 

$170,468
 $0

04/23/08 
12/16/11 

100%

COMPLETED 
12/16/11 

04-CC-80-10.6/0 WILLOW AVENUE O.C. BRIDGE NO. 28-0151 VALENTINE CORPORATION SEALEY, HERMAN $985,000 09/13/11 41%

20.20.201 

04-3G2004 DIR'S EMERGENCY F.A. 

REPLACE BRIDGE JOINTS & PERFORM MISC 

WORK 
SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$107,470
 $107,470

09/13/11 
03/05/12 

11%

130 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $368,053 04/08/08 0% 
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$358,697 
$3,393 

04/28/08 
03/18/12 

0% 

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING TENORO, DAVID $43,559,429 04/22/10 85%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$40,407,430
 $971,777

05/19/10 
03/21/12 

93%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP (925)461-1500 

04-CC-680-1.3/23.4 IN ALAMEDA,CONTRA COSTA AND SAN SAN REPUBLIC INTELLIGENT $303,775 06/14/11 0%
04-2E1704 MATEO COUNTIES_AT VARIOUS LOCATIONS. 

CHANGE XEON CMS SIGNS TO LED 

TRANSPORTATION SERVICES INC 

371 BEL MARIN KEYS BLVD 200 

$0
 $0

07/07/11 
0%

NOVATO CA 94949 

HM4 WPCP (415)884-3000 

04-CC-680-7.5/14.2 IN CONTRA COSTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS ARSHAD, MIAN $955,769 06/09/11 0%
04-1E7904 LOCATIONS 

PLACE POLYSTER CONCRETE 

WEST COAST, INC. 

3701 MALLARD DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

$0
 $0

07/07/11 
0%

HM3 WPCP 

BENICIA, CA 94510 

(707)746-8028 
(925)602-9021 

CONCORD, CA 94518 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $982,866 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DR 

(510)450-3996 

2727 SYSTRON DRIVE 

SUITE 30 

CONCORD CA 94577 

$902,495
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $53,867,087 11/18/10 62%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$42,918,250
 $3,378,163

12/14/10 
06/01/12 

79%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI, INC. RUSSELL, STEVE $749,025 06/15/11 100% 

HM1 

04-2E3304 

WPCP 

MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

0.2 M S OF PANORMIC_H 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL, CA 94901-3965 

(415)459-8640 

555 DUBOIS STREET 

(510)774-6297

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$755,511 
$174,832 

07/01/11 
12/21/11 

99% 

OVER RUN 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,140,758 05/24/11 89%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,873,228
 $307,363

06/16/11 
12/31/11 

87%

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI, INC. RUSSELL, STEVE $951,511 06/20/11 100%

HA12 

04-2E1204 
ACST-P001-(556)E 

P0-01 5-(6E) 

--() 

WPCP 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

RUBBERIZED WARM MIX ASPHALT (GAP 
PETALUMA, CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$304,706
 $17,396

07/13/11 
11/07/11 

32%

OVER RUN 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $16,513,464 12/28/10 98%

HA22 

04-0C8524 
NH-Q101-(180)E 

--()

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$15,087,059
 $95,317

01/25/11 
12/22/11 

99%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $24,944,649 06/02/11 83%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$11,995,079
 $1,332,705

07/07/11 
01/09/12 

49%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS, INC. BLUNK, CHRISTOPHER $592,123 06/10/11 82%
04-0G5404 
ACST-P13 -(001)E 

P1-3 0-(1E) 

--() 

WPCP 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

PAVEMENT, SIGNAL AND LIGHTING 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$543,499
 $2,672

06/29/11 
01/06/12 

87%

04-MRN-580-2.5/4.8 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS, INC. BLUNK, CHRISTOPHER $1,164,777 06/23/11 90% 
04-2E2904 RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$1,051,286 
$12,396 

07/13/11 
01/15/12 

90% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$349,724
 $1,800

08/17/10 
02/03/11 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-38.1/48.6 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $5,302,043 02/15/11 100%

HA22 

04-4C1404 
STP-P029-(108)E 

--() 

WPCP 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT 
MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD SUITE B 

(707)429-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$5,777,224
 $0

03/28/11 
11/20/11 

100%

COMPLETED 
11/28/11 

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC. SANGALANG, RONALD $4,985,000 01/20/11 80%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$2,672,586
 $627,268

01/20/11 
10/15/11 

54%

20.20.201 
(707)429-6220 

130 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 GHILOTTI CONSTRUCTION COMPANY RON SANGALANG $499,295 09/30/09 58%

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$326,440
 $46,034

10/22/09 
12/20/11 

63%

04-SCL-9-6.7/0 IN SANTA CLARA COUNTY ON ROUTE 9, 17 MURPHY INDUSTRIAL COATINGS INC $1,093,500 05/24/11 0%
04-2A8004 AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

2704 GUNDRY AVENUE $0
 $0

06/24/11 
0%

SIGNAL HILL CA 90755 

(562)427-7720 

HM3 WPCP 

04-SCL-17-6.9/9.1 IN SANTA CLARA COUNTY IN LOS GATOS BAY CITIES PAVING & GRADING, NIKZAD, ALI $3,769,472 03/03/11 99% 
04-1E0904 
STP-P017-(105)E 

--() 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 

(408)254-5849

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,554,660 
$150,380 

03/24/11 
01/20/12 

95% 

HA22 WPCP (925)687-6666 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $13,155,382 03/30/11 81%
04-264904 
NH-P017-(106)E 

--()

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$9,061,095
 $1,102,856

04/25/11 
02/15/12 

67%

HB1 SWPPP 

04-SCL-87-1.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, BORRAYO, SALVADOR $498,534 03/24/10 100%
04-151394 
ACST-X085-(047)E 

X0-85 0-(7E) 

--() 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

SAN JOSE CA 95112 

330 PHELAN AVENUE 

(510)377-4186 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$499,571
 $0

04/23/10 
12/30/11 
12/30/11 

100%

HB4N WPCP 

04-SCL-87-4.8/4.7 REPAIR SINKHOLE AT CONC BARRIER GRANITE CONSTRUCTION COMPANY LOWE, THOMAS K. $985,000 07/14/11 100%
04-2G9804 SEPARATINGSB ROUTE 87 AND SB ROUTE 

280 CONNECTOR, SOUTH OF VIRGINIA 

STREET, IN SAN JOSE DIR'S EMER 
SANTAB CLARA, CA 95054 

715 COMSTOCK STREET 

(408)592-3423 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$896,986
 $0

07/14/11 
10/26/11 
12/30/11 

100%

REPAIR SINKHOLE 
20.20.201 

130 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI, INC. MACKLE, BRIAN $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$491,292
 $4,050

02/23/09 
12/14/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 IN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS LUGO, SERGIO $1,161,464 03/11/11 71%
04-1E6604 COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$386,501
 $79,510

03/28/11 
02/07/12 

33%

BENICIA, CA 94510 
(408)254-5840 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,510,124 11/09/10 71% 
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD 

(650)222-7489

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$16,783,036 
$1,236,850 

11/16/10 
04/03/12 

70% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $474,154 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$303,422
 $969

01/13/11 
08/26/11 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. LOWE, THOMAS $987,204 07/01/11 53%
04-3A9804 AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$263,575
 $98,125

07/28/11 
04/01/12 

27%

HA21 WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN O C JONES AND SONS INC $35,781,835 11/17/11 0%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

1520 FOURTH STREET $0
 $0

12/13/11 
0%

OVERCROSSING TO OREGON EXPRESSWAY 
BERKELEY CA 94710 

CONSTRUCT AUXILIARY LANES 
(510)526-3424 

HB4C SWPPP 

04-SCL-237-1.0/4 IN SANTA CLARA COUNTY IN MOUNTAIN GRANITE CONSTRUCTION COMPANY MALONZO, GENE $3,034,358 06/09/11 100%

HM1 

04-2E0904 
ACST- P23-(701)0

 P-23 -(010)E 

--() 

WPCP 

VIEW AND SUNNYVALE FROM EAST 

MOUNTAIN VIEW OVERHEAD TO FAIR OAKS 

AVENUE OVERCROSSING 

COLD PLANE AND PLACE BONDED WEARING 

WATSONVILLE, CA 

(831)724-1011 

P.O. BOX 50085 

95077-5085 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$3,002,289
 $0

06/29/11 
12/02/11 

100%

COMPLETED 
12/02/11 

04-SCL-880-1.8/1.8 ON ROUTE 880 IN SANTA CLARA, IN SAN DE SILVA GATES CONSTRUCTION LPNGUYEN, VERNON $1,185,000 10/10/11 0%
04-4G1504 JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 
DUBLIN, CA 94568 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

10/12/11 
0%

20.20.201 
PAVEMENT (408)232-3024 

130 

04-SCL-880-2.0/0 IN SAN JOSE, ROUTE 880, NEAR ALAMEDA DESILVA GATES CONSTRUCTION PANDYA, NILESH $435,000 07/27/11 25% 
04-1SS294 O/C TO REPAIR SINKHOLES AND 

UNDERGROUND VOIDS 

GROUTING AND PAVEMENT REPAIR 
DUBLIN, CA 94568 

11555 DUBLIN BLVD. 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$214,772 
$0 

07/27/11 
01/30/12 

49% 

20.20 
(408)232-3034

201130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

04District 

04-SCL-880-4.4/8.7 

Fed Aid 
Pgm Code 

04-298304 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

Description
Type Of Work 

BAY CITIES PAVING & GRADING 

INC 

Contractor 

P O BOX 6227 

Resident 
Engineer 

$31,535,172

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/11 

Awarded 

01/05/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD CA 94524 

(925)687-6666 

04-SCL-880-/4.3 

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

IN SAN JOSE FROM ROUTE 280/880 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 

DE SILVA GATES CONSTRUCTION 

DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$7,810,780
 $7,105,049

 $0

01/03/11 
01/25/11 
12/23/11 
12/29/11 

100%

 100%

04-SF-1-6.9/0 

HA21 

04-1637K4 
NH-X075-(035)N 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

CREEK MITIGATION CULVERT DRAINAGE 

MAGGIORA & GHILOTTI, INC. 

SAN RAFAEL, CA 94901 

(415)459-8640 

555 DUBOIS STREET 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON STREET 

PRESIDIO, CA 94129 

$369,963
 $360,364
 $39,940

06/21/11 
07/07/11 
01/15/12 

73%

 96%

04-SF-35-/2 

HM1 

04-2E2204 

WPCP 

IN CITY AND COUNTY OF SAN FRANCISCO 

FROM SAN MATEO AND SAN FRANCISCO 

COUNTY LINE TO 0.1 MILE WEST OF 

SUNSET BOULEVARD. 

BONDED WEARING COURSE OVERLAY 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94108 

(415)467-3000 

30 GRANT AVENUE SUITE 300 

$1,000,013
 $0
 $0

11/28/11 
12/21/11 

0%

 0%

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,399,595
 $2,407,756

 $96,982

11/29/10 
12/14/10 
10/15/14 

98%

 69%

04-SF-80-5.4/0 
04-040824 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

HARRIS ELECTRIC 

DUBLIN CA 94568 

6681 A SIERRA LANE 

$699,500 
$0 
$0 

08/10/11 
09/14/11 

0% 

0% 

HA21 WPCP 

(925)560-9880 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

04District 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$159,472,504

Bid + CCOs

 $75,990,509

Comp To date

 $8,069,707

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

47%

%Time

 51%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,842,275,030
 $1,614,218,526

 $10,177,941

04/18/06 
05/03/06 
08/24/14 

68%

 88%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $704,001

 $5,709

10/11/10 
10/26/10 
09/15/13 

32%

 13%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$69,669,670
 $59,075,854
 $2,365,964

03/23/10 
04/08/10 
06/27/12 

70%

 84%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N)

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$82,035,703
 $71,080,003
 $1,590,120

10/23/09 
11/24/09 
02/29/12 

89%

 91%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094 
$329,047 
$72,562 

06/23/11 
07/15/11 
12/31/14 

9% 

74% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 

04-SM-1-38.0/38.6 

Fed Aid 

HE14 

Pgm Code 

04-1123U4 

Contract 

ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

Description 

CONSTRUCT TUNNELS, APPROACH ROADS 

Type Of Work 

KIEWIT INFRASTRUCTURE WEST CO 

Contractor 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

Resident 
Engineer 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$410,962,867

Bid + CCOs

 $311,773,077

Comp To date

 $22,378,372

This Month 

12/13/06 

Awarded 

01/03/07 

Approved 

03/30/13 

Est Comp
Accepted 

79%

%Time

 76%

% Work 
Message 

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $714,105

 $7,078

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/26.1 

HB1 

04-2A4104 
NH-001 -( )

--() 

WPCP 

IN SAN MATEO COUNTY ROUTE 1 FROM 

SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

CHRISP COMPANY 

FREMONT, CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$729,216
 $640,967
 $361,979

08/01/11 
08/22/11 
12/31/11 

88%

 88%

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000
 $2,833,398

 $0

12/16/10 
12/16/10 
10/31/11 

100%

 95%

OVER RUN 

.13 

04-SM-35-3.8/0 

20.20.201 

130 

04-3G0104 
ON ROUTE 35, POSTMILE 3.8, NEAR SKY 

LONDA IN SAN MATEO COUNTY, TO REPAIR 

SLIPOUT BY CONSTRUCTING A SOLDIER 

PILE WALL DIR'S EMERGEN 

CONSTRUCT CIDH RETAINING WALL 

GRANITE ROCK COMPANY, D.B.A. 

PAVEX CONSTRUCTION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

BOOSHEHRI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,085,000
 $0
 $0

09/12/11 
09/12/11 

0%

 0%

04-SM-35-3.8/3.8 

SHA042 

04-2G7904 
ON ROUTE 35, POSTMILE 3.8, NEAR SKY 

LONDA IN SAN MATEO COUNTY 

EMERGENCY CONSTRUCTION OF RETAINING 

WALL 

PACIFIC ELECTRIC CONTRACTING 

SAN JOSE, CA 95112 

(408)293-8102 

330 PHELAN AVENUE 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$325,000 
$228,780 

$0 

06/29/11 
06/29/11 
03/31/12 

61% 

70% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-35-28.9/0 IN SAN MATEO COUNTY, IN DALY CITY AT REDWOOD ENGINEERING WASHINGTON, MARCUS $485,000 09/23/11 50%
04-3G5604 0.3 MILE NORTH OF ROUTE 1 

EMERGENCY F.A. 

DIR'S CONSTRUCTION 

2336 EL CAMINO REAL 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$60,493
 $0

09/23/11 
01/31/12 

12%

REPAIR DRAINAGE PIPE AND PLACE RSP 
REDWOOD CITY, CA 94063 

(415)703-2426 

20.20.201 (925)819-2960 

130 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND HUPE, JEFFREY $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

PAVING,INC. 

128 SO MAPLE AVENUE 
295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$0
 $0

07/01/11 
01/31/12 

0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO, CA 94080 

(510)867-6726 SUSPENDED 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $4,991,366 07/20/10 100%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E)

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,809,361
 $46,100

08/17/10 
06/01/11 

56%

OVER RUN 

HB4N WPCP 

04-SM-84-5.1/5.9 IN SAN MATEO COUNTY ON ROUTE 84 AT STOLOSKI & GONZALEZ INC FRED BOOSHEHRI $1,056,525 06/21/11 60%
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 
HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$891,168
 $64,060

07/28/11 
03/31/12 

84%

WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100% 
04-2G4004 
NH- -( 

--() 

)
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$161,840 
$0 

12/29/10 
10/31/11 

56% 

OVER RUN 

SHOPP 130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100%
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983
 $0

11/18/10 
07/29/11 

51%

OVER RUN 

SHOPP 130 

04-SM-84-9.9/9.9 IN SAN MATEO COUNTY NEAR LA HONDA 0.2 PAVEX CONSTRUCTION FRED BOOSHEHRI $576,966 01/19/11 57%
04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

MILE EAST OF LA HONDA CREEK 

CONSTRUCT RETAINING WALL 

BRIDGE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$508,643
 $71,912

02/16/11 
04/30/12 

85%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $55,944,193 08/06/10 52%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$21,880,576
 $2,234,289

08/26/10 
01/16/13 

39%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623
 $279,070

03/02/10 
01/04/12 

89%

HA21 WPCP 
(510)377-4186 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,605,918 06/01/11 21%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,893,911
 $1,382,701

06/29/11 
01/19/12 

47%

HB4C SWPPP 

04-SM-101-13.5/17.7 ESTABLISH EXISTING PLANTING IN SAN ENVIRONMENTAL LANDSCAPE $106,980 10/14/11 0% 
04-2642A4 MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

SOLUTIONS 

8380 ROVANA CIRCLE 

$0 
$0 

12/13/11 
0% 

MILE SOUTH OF MILLBRAE AVENUE O 

ESTABLISH EXISTING PLANTING 
SACRAMENTO CA 95828 

HB4N WPCP (916)388-0308 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 45 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SM-280-6.7/6.7 IN SAN MATEO COUNTY, NEAR WOODSIDE, HALF MOON BAY GRADING & PAVINGBOOSHEHRI, FRED $885,000 09/21/11 47%

04-1SS274 $346,333 09/21/11
AT THEEDGEWOOD ROAD, SOUTHBOUND ROUTE 1780 HIGGINS CANYON ROAD 2350 PAGE MILL ROAD 39%


$0 02/29/12

280 RAMPS DIR'S EMERGENCY F.A. PALO ALTO, CA 94304


HALF MOON BAY, CA 94019

TO REPAIR SINHOLES AND REPLACE (650)222-7241


(650)726-3588

CULVERT
 

20.20.201
 

130
 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,501,740 05/11/11 37%

04-1A7704 $2,666,193 06/01/11
AND BELMONT ON ROUTE 280 FROM 0.1 875 MAHLER ROAD SUITE 188 1101 CHESS DRIVE 41%

ACBH-IMAC-(133) $166,765 03/23/12


MILE SOUTH TO 0.2 MILE NORTH OF FOSTER CITY, CA 94404

IM-2801-(133) BURLINGAME CA 94010


ROUTE 280/92 SEPARATION (650)573-4329

--() (650)259-9545


SEISMIC RESTORATION
 
HA21 SWPPP
 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,321,211 04/12/11 100%

04-1E4504 $1,312,159 05/05/11
AT SAN MATEO CREEK BRIDGE WEST COAST, INC. 1007 KNOX AVENUE 100%


$0 12/06/11

REPLACE JOINT SEALS 3701 MALLARD DRIVE SAN JOSE, CA 95122
 12/07/11
 

(408)254-5703 COMPLETED

BENICIA, CA 94510
 

HM3 WPCP (707)746-8028
 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%

04-0A9204 $2,950,199 08/12/09
AT THE CRYSTAL SPRINGS SAFETY P O BOX 367
 1101 CHESS DRIVE 0%

ACIM-2801-(117)E $1,760 05/26/12


ROADSIDE REST AREA
 FOSTER CITY CA 94404
 
--() LOOMIS CA 95650


REPLACE SAFETY ROADSIDE REST AREA (650)573-4329 PLANT EST
 

SATIS

HA26 SWPPP
 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,507,601 02/22/10 72%

04-153404 $2,548,539 03/08/10
LOCATIONS BETWEEN 0.3 MILE SOUTH OF 50 CONTRACTORS STREET
 295 SAN BRUNO AVENUE 100%

ARRA-280 -(129)E $2,458 01/15/12


SAN BRUNO AVENUE TO 0.3 MILE NORTH OF
 SAN FRANCISCO CA 94103
 
28-0 11-(9E) LIVERMORE CA 94551


JOHN DALEY BOULEVARD (415)703-2426

--()
 

INSTALL RAMP METERING SYSTEMS
 
HB4N SWPPP
 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 74%
 
04-2A5424 $302,022 11/12/10
COUNTIES AT VARIOUS LOCATIONS SOLUTION
 2350 PAGE MILL ROAD 94%


$2,784 05/31/12

UPGRADE VISTA POINTS PALO ALTO, CA 94304
 

(650)855-7777


HA26 WPCP
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC. HANSON, JIM $132,200 06/01/09 0%

HB34 

04-0G0004 

WPCP 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$108,558
 $1,922

06/12/09 
02/18/13 

0%

PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 45%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$795,258
 $3,876

02/02/10 
01/16/14 

82%

HE14 SWPPP 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM OC JONES AND SONS, INC. TRAN, QUANG $814,836 06/08/11 100%
04-4A4604 
ACHS-0802-(361)E 

G 08-02 3-(1E) 

--() 

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

CONSTRUCT CONCRETE BARRIER 
BERKELEY, CA 94710 

(510)809-3485 

1520 FOURTH STREET 

(707)428-2198 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94533 

$642,953
 $130,742

07/01/11 
12/30/11 

80%

HB1 WPCP 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 95%
04-299004 
ACIM-0802-(350)E 

--() 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,381,969
 $10,591

08/26/09 
02/01/12 

98%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC RASTEGARPOUR, HAMED $4,250,681 10/12/10 92%

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,730,821
 $172,790

11/02/10 
01/12/12 

85%

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0% 
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0 
$0 

06/22/11 
12/13/11 

0% 

HM3 WPCP 

(415)444-0716 
(707)975-8089

FAIRFIELD, CA 94534 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-4.0/5.2 IN SONOMA COUNTY IN PETALUMA ROUTE GHILOTTI CONSTRUCTION HISLOP, SCOTT $8,290,102 11/01/11 0%

HB4N 

04-264044 
HPLU-L620-(410)1 

ULL6-20 4-(02) 

--() 

SWPPP 

101 FROM 0.4 KM SOUTH TO 0.7 KM 

NORTH OF EAST WASHINGTON STREET 

OVERCROSSING 

CONSTRUCT BRIDGE RETAINING WALLS 

COMPANY,INC. 

SAN RAFAEL, CA 94901 

(415)256-1525 

2301 KERNER BOULEVARD, SUITE 

(707)576-3482 

4030 OCCIDETAL ROAD, 

SUITE A 

SANTA ROSA, CA 95401 

$42,969
 $42,969

11/17/11 
05/06/14 

1%

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,218,176 05/19/11 21%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$8,098,559
 $438,975

06/07/11 
01/26/12 

72%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $51,077,750 12/23/09 88%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$44,098,574
 $942,659

01/06/10 
02/20/12 

84%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-11.6/11.8 IN SONOMA COUNTY NEAR COTATI AT 1.0 GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $288,580 11/18/11 0%
04-4S6404 MILE NORTH OF RAILROAD AVENUE 

UNDERCROSSING AND AT 0.2 MILE SOUTH 

INC 

246 GHILOTTI AVENUE 

$0
 $0

12/13/11 
0%

OF SIERRA AVENUE UNDERCROSSI 

INSTALL SLOPE PROTECTION 
SANTA ROSA CA 95407 

(707)769-5685 

HA23 WPCP (707)585-1221 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER BARTEL, DAVID $2,378,218 09/10/07 100%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,225,344
 $0

10/04/07 
12/02/11 

100%

PLANT EST 
12/02/11 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,702,219 03/03/09 58% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$32,967,672 
$1,508,323 

03/20/09 
07/30/13 

80% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-25.0/0 

HB4N 

04-1G5704 
NHQ1-0120-(7E ) 

--() 

WPCP 

IN SONOMA COUNTY AT AND NEAR WINDSOR 

AT 0.1 MILE WEST OF RIVER ROAD 

CROSSING AND AT 0.1 MILE WEST OF 

SHILOH ROAD OVERCROSSING 

MODIFY, SIGNALIZE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

$784,220
 $0
 $0

11/18/11 
12/13/11 

0%

 0%

04-SON-101-46.0/53.4 

HM 

04-2E2804 
ACNH-1101-(204)E 

--() 

WPCP 

IN SONOMA COUNTY, IN AND NEAR 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD, CA 94520 

(925)288-1566 

4070 NELSON AVENUE, SUITE A 

VALEH, SYD 

(707)576-2310 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,497,785
 $881,921
 $484,366

06/23/11 
07/20/11 
01/04/12 

86%

 59%

04-SON-101-52.1/52.5 
04-4S6504 
NHQ1-0121-(2E ) 

--()

IN SONOMA COUNTY IN CLOVERDALE FROM 

FIRST STREET UNDERCROSSING TO 1.7 

MILES SOUTH OF 101/128 SEPARATION 

CONSTRUCT A TIE-BACK RETAINING WALL 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

$1,481,705
 $0
 $0

11/16/11 
12/13/11 

0%

 0%

HA23 WPCP (707)585-1221 

04-SON-116-22.5/0 

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

IN SONOMA COUNTY IN GRATON AND SOUSA 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

TEAM GHILOTTI, INC. 

PETALUMA, CA 94952 

(707)763-8700 

YEO, JONATHAN 

(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$676,713
 $684,760

 $0

02/07/11 
02/16/11 
12/27/11 
12/29/11 

100%

 100%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS, INC. 

SANTA ROSA, CA 95402 

(707)542-4862 

1236 CENTRAL AVENUE 

KISHIYAMA, DARIN 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$12,322,033
 $12,502,624

 $184,293

12/14/09 
01/06/10 
05/07/12 

61%

 97%

04-SON-128-5.4/0 
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 

ATLAS TREE SURGERY, INC. 

SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

HANSON, JIM 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$334,030 
$242,347 

$3,468 

04/08/10 
04/22/10 
10/23/13 

45% 

75% 



 
 

  

  

  

  

  

  

  

State of California Department of Transportation Page 49 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-128-17.1/24.7
 
04-4A8704
 
ACST-P128-(044)E
 

CBP1-28 0-(4ER)S
 

P128- 044-()
 

HA21 SWPPP
 

04-SON-128-17.3/0
 
04-2G5604
 

20.20.201
 

.13
 

04-SON-128-21.7/0
 
04-4A8814
 

HA21 SWPPP
 

Description

Type Of Work
 

IN SONOMA CO AT AND NEAR KELLOGG AT
 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI
 

WEST TO 0.4 MI EAST OF REDWOOD CREEK
 

BRIDGE______________
 

BRIDGE REPLACEMENT
 

CONSTRUCT ROCK SLOPE
 

IN SONOMA COUNTY NEAR KELLOGG AT 0.1
 

MILE WEST OF REDWOOD CREEK BRIDGE
 

MITIGATION PLANTING
 

Totals: Authorized Final Amt: $3,963,092,906 

Contractor 

VIKING CONSTRUCTION COMPANY
 

P O BOX 1508
 
RANCHO CORDOVA CA 95741­

1508
 

VIKING CONSTRUCTION COMPANY
 

INC
 

P O BOX 1508
 
RANCHO CORDOVA, CA 95741­

1508
 

(916)852-5530
 

RESTORATION RESOURCES
 

3888 CINCINNATI AVENUE
 

ROCKLIN, CA 95765
 

(916)408-2990
 

Resident
 
Engineer
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD
 

BLDG. A
 

SANTA ROSA CA 95401
 

(707)576-2310
 

SYD VALEH
 

4030 OCCIDENTAL ROAD,
 

UNIT A
 

SANTA ROSA, CA 95401
 

(707)576-2310
 

HANSON, JIM
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$5,788,068 09/09/09
 
$5,677,614 09/29/09
 
$155,149 12/27/11
 

01/10/12
 

$985,000 05/09/11
 
$349,287 05/09/11
 

$0 12/12/11
 
12/08/11
 

%Time
% Work 

Message 

97%


 97%


 33%


 35%


COMPLETED
 

$150,808 05/26/10 0%
 
$114,212 06/22/10
 

0%

$1,250 10/17/13
 

PLANT EST
 

SATIS
 

Completed to Date: $3,011,547,834 Work This Month: $84,042,862
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,910,624
 $0

01/21/10 
06/27/11 

96%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 49%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$484,285
 $0

03/30/10 
10/17/11 

33%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $31,216,651 10/01/09 59%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$18,604,482
 $737,966

10/15/09 
04/30/13 

60%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 14%
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 
MARTINEZ, CA 94553 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA, CA 93428 

$833,793
 $611,323

06/15/11 
08/27/12 

15%

CONST SOLDIER PILE TIEBK WALL & 
20.20 

RECONST LN 
201130 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,520,476
 $0

02/09/10 
04/18/12 

64%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $8,203,237 09/16/10 0% 

HA23 

05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

WPCP 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

(510)636-2100 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$8,160,659 
$53,923 

09/23/10 
11/16/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 
05-0S9404 

HWY 1 AT THE BIG SUR LODGE BIG SUR 

PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 

GRANITE CONSTRUCTION 

WATSONVILLE CA 95077 

PO BOX 720 

WILSON, JENNIFER 

150 WESTRIDGE DR STE 

140 

WATSONVILLE CA 95077 

$910,000
 $198,936

 $0

01/25/10 
01/25/10 
09/13/11 

30%

 22%

201130 
(831)761-7616 

05-MON-1-59.7/59.9 
05-1A2704 

IN MON COUNTY JUST SOUTH OF ROCKY 

CREEK BRIDGE 

STABILIZE ROADWAY AND INSTALL 

CONDON JOHNSON & ASSOCIATES 

OAKLAND, CA 94621 

480 ROLAND WAY STE 200 

JENNIFER WILSON 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$2,485,000
 $1,672,089

 $0

03/17/11 
03/17/11 
11/29/11 

63%

 67%

20.20.201 
(831)761-7615 

130 

05-MON-1-99.9/101.5 
05-315924 

IN MONTEREY COUNTY NEAR WATSONVILLE 

FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 

DESILVA GATES CONSTRUCTION 

BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 

WILSON, JENNIFER 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,576,998
 $5,982,247

 $71,842

10/07/09 
10/28/09 
10/11/13 

63%

 47%

HE11 SWPPP 
(831)761-7615 

05-MON-1-101.5/102 

HB1 

05-0P2504 
OTS- -( ) 

--() 

WPCP 

IN MONTEREY AND SANTA CRUZ COUNTIES 

AT VARIOUS LOCATIONS FROM TRAFTON 

ROAD UNDERCROSSING TO 0.4 MILE NORTH 

OF 41ST AVENUE OVERCROS 

RECONSTRUCT METAL BEAM GUARD RAIL 

FRANK MEDINA 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

BERTHA ROMAN 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$588,860
 $175,950
 $169,820

09/26/11 
10/12/11 
02/07/12 

51%

 30%

05-MON-1-/0 
05-0S9804 

IN MONTEREY COUNTY FROM FOREST 

BOUNDARY VIADUCT TO TEMBLANDERO 

SLOUGH 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

3701 MALLARD DRIVE 

BERTHA ROMAN 

140 DUBOIS ST SUITE 

"E" 

$796,477
 $314,136
 $11,936

03/30/11 
04/19/11 
02/16/12 

62%

 39%

WPCP 

REPLACE JOINT SEAL & SEAL BRIDGE 
BENICIA CA 94510 

(707)746-8028 
(831)427-4706

SANTA CRUZ CA 95060 

05-MON-68-3.9/10.8 
05-0P9704 
STPP-0680-(22E) 

--() 

IN MONTEREY COUNTY IN AND NEAR 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

HMA ON EXISTING PAVEMENT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$2,762,789 
$0 
$0 

12/06/11 
01/04/12 

0% 

0% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-15.2/15.8 IN MONTEREY COUNTY IN MONTEREY FROM TOP GRADE CONSTRUCTION INC FARSHAD KESHAVARZI $1,450,249 04/12/11 84%
05-0Q9604 
ACGS-P068-(021)E 

BGP0-68 0-(1E) 

--() 

0.1 MI TO 0.5 MI E OF FAIRGROUND RD 

OC AND NEAR SALINAS FROM 0.5 MI W OF 

TORO PARK UC TO TORO 

CONSTRUCT CONCRETE MEDIAN BARRIER 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,269,842
 $238,484

04/25/11 
01/12/12 

81%

HB1 SWPPP 

05-MON-68-16.8/21.9 IN MONTEREY COUNTY IN AND NEAR VALLEY SLURRY SEAL COMPANY ABDALLA NAAS $779,717 05/16/11 100%
05-0T2804 

WPCP 

SALINAS FROM 0.5 SOUTH OF 

RESERVATION ROAD UNDERCROSSING TO 

WORK STREET 

PLACE MICRO SURFACING ON ROADWAY 

WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(831)663-8922 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$403,416
 $0

06/03/11 
11/18/11 

51%

05-MON-101-42.0/49.7 IN MONTEREY COUNTY NEAR KING CITY CALPORTLAND CONSTRUCTION ABDALLA NAAS $3,221,174 04/14/11 100%
05-0T4104 
ACNH-Q101-(197)E 

--()

FROM JOLON ROAD UNDERCROSSING TO 

LAGOMARSINO AVENUE 

COLD PLANE AC PAVEMENT AND OVERLAY 
SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$3,022,619
 $0

05/04/11 
12/12/11 

100%

COMPLETED 
12/13/11 

WPCP 

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER PASTORIUS, BRUCE $373,061 01/13/11 100%
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

OVERCROSSING 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

PLACENTIA CA 92780 

(714)646-3697 

1361 E GARTEN DRIVE 

(831)663-8902 

3075 EXECUTIVE DR 

SALINAS, CA 93907 

$370,873
 $0

02/08/11 
09/20/11 

99%

OVER RUN 

HB71 WPCP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE­ $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN CA 

P O BOX 70 

95046 

PRUNEDALE 

3075 EXECUTIVE DR 

$87,835
 $816

12/14/09 
11/13/12 

0%

PRUNEDALE CA 93907 PLANT EST 

WPCP 
(805)610-8432 SATIS 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR AIS CONSTRUCTION CO TYLER LAVERING $8,863,700 06/22/10 65% 
05-349504 
HP21-6205-(003)E 

62-05 0-(3EH)P 

6205- 013-() 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

CARPINTERIA, CA 93013 

6420 VIA REAL, STE 6 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$6,970,767 
$467,267 

07/21/10 
07/13/12 

78% 

SUSPENDED 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-86.6/87.7 IN MONTEREY COUNTY IN SALINAS ON WATKIN AND BORTOLUSSI INC ABDALLA NAAS $673,789 01/18/11 100%
05-0R2004 
ACNH-Q101-(191)E 

--() 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT 

ROUTE 68/101 SEPARATION TO 0.2 MILES 

NORTH OF SHERWOOD DRIV 

HWY PLANTING IRRIGATION GATES GORE 

SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$594,952
 $0

02/04/11 
10/10/12 

90%

HA25 SWPPP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $492,392 06/24/09 0%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS CA 93907 

$460,943
 $1,859

07/07/09 
12/22/11 

0%

PLANT EST 

HA25 WPCP 
PLANTING AND IRRIGATION SATIS 

05-MON-101-91.2/100.4 IN MONTEREY COUNTY IN AND NEAR GCC/MCM A JV MUTUTWA, PETER $73,924,126 01/25/11 22%

HE14 

05-0161E4 
NH-Q101-(187)E 

--() 

SWPPP 

PRUNEDALE AT VARIOUS LOCATIONS FROM 

0.3 KM NORHT OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.5 KM NORTH 

CONSTRUCT INTERCHANGES AND 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)471-2108 

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE, CA 93907 

$19,807,231
 $1,977,138

02/24/11 
03/26/14 

27%

HE14 

05-MON-5723-/0 IN MON CO/SLO CO @ MONTEREY & R BURKE CORP MIKE LEW (PASO ROBLES $235,000 01/31/11 0%
05-0T8404 TEMPLETON MAINTENANCE STATIONS IN 

DIST 05 

INSTALL PREWASH FACILITIES 
SAN LUIS OBISPO, CA 

865 CAPITOLIO WAY 

93401 

FIELD OFFICE) 

3230 RIVERSIDE AVE 

STE 130 

$0
 $0

01/31/11 
05/25/11 

0%

PASO ROBLES, CA 93446 

(805)550-4689 

05-SB-1-22.1/23.2 IN SANTA BARBARA COUNTY NEAR LOMPOC ROCKWOOD GENERAL CONTRACTORS STIMSON, PATRICK $852,578 04/20/11 80%
05-0T2904 COLD PLANE AND OVERLAY WITH HMA INC 

P O BOX 1529 
2053 PREISKER LANE, 

SUITE E 

$739,807
 $7,298

05/18/11 
12/23/11 

86%

NIPOMO CA 93444 
SANTA MARIA, CA 93454 SUSPENDED 

WPCP (805)343-7738 
(805)748-6733 

05-SB-1-22.5/0 IN SANTA BARBARA COUNTY IN LOMPOC AT MURPHY INDUSTRIAL COATINGS INCBEECH, BARRY $365,990 12/14/11 0% 
05-0T9104 THE SANTA YNEZ RIVER BRIDGE 

CLEAN AND PAINT EXISTING BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 2053 PREISKER LANE, 

SUITE E 

$0 
$0 

01/05/12 
0% 

WPCP 

(562)427-7720 
(805)347-1965

SANTA MARIA, CA 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 54 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-1-/0 IN SANTA BARBARA COUNTY AT VARIOUS MORTENSEN, MICHAELBROUGH CONSTRUCTION INC $561,985 04/26/11 74%
05-0N6504 LOCATIONS, CONSTRUCT AND UPGRADE 

PEDESTRIAN CURB RAMPS AND SIDEWALKS 
35 S. LA PATERA LANE, 

STE E 

634 PRINTZ ROAD $451,729
 $82,561

05/18/11 
01/31/12 

80%

HB71 WPCP 

CONSTRUCT CURB RAMPS 

(805)692-6759 

GOLETA, CA 93117 
ARROYO GRANDE CA 93420 

(805)489-7779 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR CURTIS JOHNSON, R.E.AMERICA WEST LANDSCAPE INC $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
22 N. MILPAS ST., STE 

H 

15086 LA PALMA DRIVE $1,591,437
 $4,564

09/15/09 
11/18/13 

0%

HA25 

--()

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA KAUSI AMUTHSECURITY PAVING COMPANY, INC. $56,104,190 04/02/08 93%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 
22 NORTH MILPAS 

STREET SUITE F 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 

$53,526,482
 $1,019,947

04/28/08 
02/15/12 

96%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CURTIS JOHNSON, R.E.CLEAN CUT LANDSCAPE $1,132,996 06/16/10 0%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION (805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG $701,293
 $41,603

07/15/10 
11/12/14 

0%

PLANT EST 

SATIS 

05-SB-101-15.8/0 IN SANTA BARBARA COUNTY IN SANTA MICHAEL MORTENSEN,LEGG INC $650,000 08/22/11 0%

HA21 

05-0J3204 

WPCP 

BARBARA AT MISSIONS STREET 

UNDERCROSSING 

UPGRADE PUMPING PLANT 

R.E. 

35 S. LA PATERA LN., 

STE E 

GOLETA, CA 94550 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET $0
 $0

09/07/11 
06/29/12 

0%

SUSPENDED 

(805)692-6759 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY DAVID BALLENTINE, R.E.SHASTA CONSTRUCTORS INC $8,532,847 12/22/09 100% 

HE11 

05-0M14U4 
NHBR-Q101-(156)E 

Q1-01 1-(6EB)R 

6205- 019-() 

SWPPP 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

REPLACE EXISTING BRIDGES 

(805)748-1087

35 S. LA PATERA LANE, 

STE E 

GOLETA CA 93117 
REDDING CA 96049 

(530)365-3930 

PO BOX 491539 $8,494,281 
$261,829 

01/19/10 
12/23/11 

98% 

OVER RUN 
01/04/12 

HE11 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-36.0/46.2 IN SANTA BARBARA COUNTY NEAR GAVIOTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $5,551,633 06/08/11 57%
05-0T7204 
ACNH-Q101-(200)E 

--() 

WPCP 

FROM 0.6 MILE EAST OF REFUGIO 

UNCERCROSSING TO 1.0 MILE SOUTH OF 

GAVIOTA TUNNEL 

COLD PLANE AND PLACE HOT MIX 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93427 

$4,100,221
 $1,549,326

06/24/11 
02/03/12 

73%

05-SB-101-65.0/84.1 IN SANTA BARBARA COUNTY NEAR LOS CALPORTLAND CONSTRUCTION STIMSON, PATRICK $9,015,894 05/25/11 52%
05-0T7304 
ACNH-Q101-(199)E 

--()

WPCP 

ALAMOS FROM 2.4 MILES SOUTH OF SAN 

ANTONIO CREEK BRIDGE TO 0.2 MILE 

SOUTH OF SANTA MARIA WAY UND 

HMA (OPEN GRADED) OVERLAY 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA, MARIA, CA 93454 

$7,392,701
 $1,754,897

06/09/11 
03/20/11 

81%

05-SB-101-/0 REPAIR EMBANKMENT WASHOUT, DRAINAGE JOHN MADONNA CONSTRUCTION MOUSSAVIAN RUSSELL $235,000 09/27/11 70%
05-1A9204 STRUCT& GRIND & PATCH PAVEMENT 

SETTLEMENT SHOULD 

COMPANY INC 

PO BOX 5310 
22 N. MILPAST ST 

SANTA BARBARA, CA 93103 

$152,996
 $0

10/26/11 
01/31/12 

65%

REPAIR SLOPE & DI'S 
SAN LUIS OBISPO CA 93403 

(805)884-9459 

20.20 

201130 

05-SB-154-22.9/23.1 IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION CURTIS JOHNSON, R.E. $720,496 03/24/10 47%

HB1 

05-0P9104 
ARRA-P154-(018)E 

P1-54 0-(8E) 

--() 

WPCP 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
(805)884-9459 

4847 HOPYARD ROAD STE 4 NO 39 22 N. MILPAS ST., 

SUITE E 

SANTA BARBARA CA 93103 

$228,825
 $0

04/15/10 
12/31/11 

32%

SUSPENDED 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,397,398 08/26/11 0%

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$0
 $0

09/13/11 
0%

05-SB-246-26.3/28.6 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,123,249 04/26/11 100% 
05-0T3504 

WPCP 

BUELLTON FROM JUNCTION ROUTE 101/246 

SEPARATION TO BUELLFLAT ROCK ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$1,009,314 
$0 

05/17/11 
11/10/11 

100% 

SUSPENDED 
12/12/11 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-28.2/32 IN SAN BENITO COUNTY ABOUT 20 MILES GRANITE CONSTRUCTION COMPANY ROMAN BERTHA $1,184,115 04/26/11 100%
05-0T3604 

WPCP 

SOUTH OF HOLLISTER FROM WILLOW CREEK 

BRIDGE TO 2.0 MILES NORTH_OF SAN 

BENITO RIVER BRIDGE 

COLD IN PLACE RECYCLING AND OVERLAY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)427-4706 

140 DUBOIS ST SUITE 

"E" 

SANTA CRUZ CA 95060 

$1,227,428
 $0

05/17/11 
12/02/11 

100%

COMPLETED 
12/02/11 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $777,200 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$686,952
 $2,835

03/04/10 
02/28/14 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-9-/.6 IN SANTA CRUZ COUNTY IN SANTA CRUZ PAVEX CONSTRUCTION DIVISION $292,689 05/12/11 0%
05-0S0804 FROM ROUTE 1 TO 0.1 MILE NORTH OF 

VERNON STREET 

120 GRANITE ROCK WAY $0
 $0

06/07/11 
0%

COLD PLANE AND PLACE HMA 
SAN JOSE CA 95136 

(408)574-1400 

WPCP 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,019,007 01/11/11 37%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$2,786,088
 $41,075

01/25/11 
02/14/12 

91%

HB1 SWPPP 

05-SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR INC. PATRICK DUSSELL $1,554,425 03/20/09 51% 
05-0P8104 
ACHS-P017-(102)E

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

530 ALDO AVE. $1,489,243 
$0 

05/14/09 
04/09/10 

93% 

P P0-17 1-(2E) 

--() 
VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

SANTA CLARA CA 95054 
(831)427-4706

HB1 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-1-73.0/74.3 CHARLIE HENCHMARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC $4,885,000 03/30/11 76%
05-1A4904 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD $2,662,745
 $516,820

03/30/11 
02/02/12 

55%

SUSPENDED 

20.20.201 

130 

05-SLO-46-32.1/36.7 RICHARDS, TIMIN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 
(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE $293,185
 $59,920

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 HOPKINS, RAMON L.IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY $47,726,774 10/25/10 30%
05-330724 
ACST-P046-(043)E 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 

$19,436,108
 $1,062,345

11/05/10 
12/12/13 

41%

 P0-46 0-(3EH)P
PASO ROBLES CA 93446ALMOND DRIVE 

HE13 

6205- 015-() 

SWPPP 
(805)226-9983WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 

HE13 

05-SLO-46-49.5/0 RICHARDS, TIMIN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC $3,059,255 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT $3,091,271
 $5,650

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

(805)542-4765 
SAN LUIS OBISPO CA 93401 

(805)543-1706 
PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 BEECH, BARRYIN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $8,182,941 10/12/10 95%
05-0N0604 
ACNH-Q101-(177)E 

2053 PREISKER LANE, 

SUITE E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 $7,291,036
 $29,649

10/26/10 
12/21/11 

87%

--() 
SANTA MARIA CA 93454CREEK BRIDGE 

SANTA MARIA CA 93456 

HA22 WPCP 
(805)347-1965PLACE HOT MIX ASPHALT 

(805)345-3581 

05-SLO-101-34.2/34.5 DOUG HESSINGIN SAN LUIS OBISPO COUNTY NEAR SAN CONDON JOHNSON AND ASSOCIATES $3,335,783 08/24/11 43% 
05-0N8904 
NHQ1-0120-(6E ) 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

LUIS OBISPO FROM 1.8 MI NORTH OF HAWK 

HILL LANE TO 0.7 MI SOUTH OF CUESTA 

INC 

P O BOX 12368 

$0 
$0 

09/13/11 
09/15/12 

0% 

--() 
(805)549-3733SPRINGS ROAD 

CONSTRUCT RETAINING WALL 
OAKLAND CA 94604 

SUSPENDED 

HA42 SWPPP (510)636-2100 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $31,969,397 12/31/09 66%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N)

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$23,481,515
 $937,327

01/19/10 
07/26/12 

79%

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $551,141 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$0
 $0

12/02/11 
07/24/15 

0%

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,373,757 01/06/11 50%

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$2,308,377
 $1,120

01/24/11 
09/13/12 

98%

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $31,033,200 06/21/11 9% 

HE13 

05-445904 
ACST-PEQ1-(011)7

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$565,930 
$132,131 

07/15/11 
12/24/13 

2% 

HE13 

Totals: Authorized Final Amt: $394,809,891 Completed to Date: $218,272,538 Work This Month: $11,853,270
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-20.0/33.3 IN FRESNO COUNTY AT VARIOUS LOCATIONS FRANK MEDINA ALAN VONG $1,065,874 03/28/11 100%
06-0E0104 
ACHS- P04-(118)E 

G P0-4 1-(8E) 

--() 

CONSTRUCT METAL BEAM GUARD RAIL 

OROVILLE CA 95966 

(530)743-0744 

10096 AHART ROAD 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$1,070,610
 $0

04/27/11 
11/16/11 

100%

COMPLETED 
11/21/11 

HB1 WPCP 

06-FRE-41-21.0/29.3 IN FRESNO COUNTY IN FRESNO AT VARIOUS DREAMBUILDER HAIDAR HADDADIN $1,859,961 07/15/11 44%
06-0E3104 LOCATIONS FROM 0.2 MILE SOUTH OF 

JENSEN AVENUE OVERCROSSING TO 0.1 

MILE SOUTH OF BULLARD AV 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 183 W. VENTURA 

KINGSBURG,CA 93631 

$1,536,914
 $384,703

08/10/11 
02/29/12 

88%

FREEWAY MAINTENANCE ACCESS 
(714)646-3697 

HA28 SWPPP 

06-FRE-41-24.7/25 IN FRESNO COUNTY IN FRESNO ON ROUTE TENNYSON ELECTRIC INC HAIDAR HADDADIN $921,389 06/15/11 82%
06-0H3704 
ACNH-X019-(022)E 

--() 

41 FROM ROUTE 180/41 SEPARATION TO 

FLORADORA AVENUE OVERHEAD AND ON 

ROUTE 180 FROM FRESNO STRE 

INSTALL RAMP METER SYSTEM 

LIVERMORE CA 94550 

(925)606-1038 

7275 NATIONAL DR 

(559)243-3881 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$463,591
 $150,788

07/01/11 
12/23/11 

50%

HB4N WPCP 

06-FRE-41-29.8/30.4 IN FRESNO COUNTY FROM 0.3 MI NORTH OF VIKING CO. MARK MENGONI $3,790,407 03/30/10 100%
06-447704 
NH-P041-(114)E 

--()

BULLARD AVENUE OVERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

WIDEN OFF RAMP 
RANCHO CARDOVA CA 

P O BOX 

95741 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$3,501,430
 $21,595

04/21/10 
12/21/11 

93%

OVER RUN 

HB4N SWPPP 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $632,638 05/24/10 41%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E) 

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$603,553
 $250

06/25/10 
11/19/13 

93%

SWPPP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $495,692 12/23/09 47% 
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$373,306 
$3,406 

01/19/10 
08/09/13 

75% 

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-4.9/0 IN FRESNO COUNTY IN SELMA AT MCCALL S A K CONSTRUCTION OF CA LP OSCAR SHERRILL $317,810 05/26/11 85%
06-0L6204 AVENUE UNDERCROSSING 

REPAIR AND RELINE CULVERTS 

4253 DULUTH AVE ROCKLIN, CA 

95765-0000 
3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$177,118
 $0

06/10/11 
10/27/11 

56%

864 HOFF ROAD (559)243-3812 

HM2 WPCP O FALLON MO 63366 

(636)379-2350 

06-FRE-99-15.9/23.9 IN FRESNO COUNTY IN FRESNO AT VARIOUS ARTHURS CONTRACTING INC VONG, ALAN $916,830 03/07/11 100%
06-0G9604 
ACNH-P099-(542)E 

--() 

LOCATIONS FROM CENTRAL AVENUE 

OVERCROSSING TO MCKINLEY AVENUE 

UNDERCROSSING 

CONSTRUCT CONCRETE CURB RAMPS 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2690 

(559)243-3856 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$884,741
 $0

03/22/11 
12/21/11 
12/21/11 

100%

HB71 WPCP 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,963,681 07/06/10 100%
06-0J1604 
ACNH-P099-(532)E 

--()

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,802,258
 $0

07/27/10 
12/16/11 

100%

COMPLETED 
12/20/11 

SWPPP 
(559)999-5733 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,624,576 08/10/10 83%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $14,258,145
 $753,517

09/01/10 
01/26/12 

91%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-168-/10.5 IN FRESNO COUNTY ON ROUTE 168 FROM MADCO ELECTRIC INC ABOUZEDAN, RAAID $616,900 06/15/11 7%
06-0L8404 
ACST-X019-(023)E 

X0-19 0-(3E) 

--() 

ROUTE 180 TO DEWOLF AVENUE AND ON 

ROUTE 180 FROM MARKS AVENUE TO CLOVIS 

AVENUE 

INSTALL VEHICLE DETECTION SYSTEMS 

SELMA CA 93662 

(559)896-5637 

2135 E FRONT STREET 

(559)243-3598 

3240 N MILLBROOK 

FRESNO CA 93726 

$84,580
 $84,580

07/14/11 
07/25/12 

14%

HB4N WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

06District 

06-FRE-180-66.1/72.3 

Fed Aid 

HE14 

Pgm Code 

06-342514 

Contract 

ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY EAST OF THE CITY OF 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

Description 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

FOWLER CA 93625-0520 

P O BOX 520 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$28,491,684

Bid + CCOs

 $28,447,924

Comp To date

 $0

This Month 

09/10/09 

Awarded 

09/21/09 

Approved 

11/28/11 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

11/28/11 

06-KER-0-/0 

HA26 

06-0M5104 
ACNH-000C-(332)E 

--() 

WPCP 

IN VARIOUS COUNTIES 

PLACE HMA ON PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MICHAEL ROBBINS 

(559)259-4817 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,383,277
 $1,524,163

 $0

03/29/11 
04/19/11 
03/06/12 

60%

 45%

06-KER-5-.5/62.6 

HM1 

06-0G6804 

WPCP 

IN KERN CO AT VARIOUS BRIDGES ON 

ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 

DEBRUIN CONSTRUCTION 

STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

REBECCA FRANCO-MUNOZ 

(559)246-9429 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$664,416
 $384,569
 $50,785

06/14/11 
07/13/11 
12/28/11 

77%

 57%

06-KER-5-.8/0 

HA26 

06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

SWPPP 

IN KERN COUNTY NEAR LEBEC AT THE 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 

J T S CONSTRUCTION 

BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,563,467
 $3,241,908
 $324,577

10/11/10 
10/27/10 
10/18/12 

52%

 71%

06-KER-5-5.2/5.9 

HB1 

06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

SWPPP 

IN KERN COUNTY NEAR FORT TEJON FROM 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ARTHURS CONTRACTING, INC. 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

$1,245,882
 $0
 $0

10/26/11 
11/17/11 

0%

 0%

06-KER-5-15.9/42.8 

HM1 

06-0M6804 
ACIM-0054-(187)2

E- -() 

WPCP 

IN KERN CO IN AND NEAR BUTTONWILLOW 

FM RTE 5/99 SEP TO 0.1 MI S OF KERN 

RIVER UTILITY RD OC AND FM 0.6 MI N 

OF RTE 5/58 SEP TO LER 

PLACE HMA ON EXISTING PAVEMENT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,677,725 
$3,704,457 
$159,999 

06/07/11 
06/24/11 
01/25/12 

39% 

65% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-36.1/54.2 IN KERN COUNTY NEAR BAKERSFIELD FROM GRIFFITH COMPANY SHELLEY MAGGARD $32,126,795 12/13/10 98%
06-0K8904 
IM-SARR-(A00) 

--() 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 
BAKERSFIELD CA, 93308 

1128 CARRIER PARKWAY AVE. 8530 W. ROOSEVELT 

AVE. 

VISALIA CA, 93291 

$15,947,199
 $468,045

12/30/10 
12/28/11 

50%

SWPPP 
REPLACE CONCRETE PANEL (559)651-8319 

06-KER-5-73.0/87 IN KERN AND KINGS COUNTIES ABOUT 6 VALLEY SLURRY SEAL OSCAR SHERRILL $3,583,733 06/25/10 100%
06-0J4904 MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 
WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$3,458,983
 $0

07/15/10 
12/21/11 

100%

OVER RUN 
12/21/11 

RUBBERIZED SLURRY SEAL AND FOG SEAL 
HM WPCP 

06-KER-5-/4.6 IN KERN COUNTY AT FORT TEJON FROM LOS GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $11,732,787 02/03/11 47%
06-460604 
IM-0005-(186)2 

--()

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,338,114
 $30,322

02/16/11 
06/13/12 

45%

HA22 SWPPP 

06-KER-46-6.8/19.8 IN KERN COUNTY NEAR THE COMMUNITY OF SECURITY PAVING COMPANY INC AMARJIT DHALIWAL $46,235,948 01/26/11 51%
06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$18,804,739
 $2,420,396

02/10/11 
08/17/12 

41%

HE13 SWPPP 

HE13 

06-KER-58-52.2/60 IN KERN COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES HISHAM ALENATOUR $504,076 12/21/10 56%
06-0L7304 
NH-P058-(108)E 

--() 

BAKERSFIELD AT VARIOUS LOCATIONS FROM 

ROUTE 58/99 SEPARATION TO 0.4 MILE 

WEST OF VINELAND ROAD OVERCROS 

INSTALL VEHICLE DETECTION SYSTEMS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 

(661)394-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$442,503
 $124,484

01/12/11 
06/25/12 

88%

HB4N WPCP (805)523-1914 

06-KER-58-52.3/64.6 IN KERN COUNTY AT VARIOUS BRIDGES ON VICTORY ENGINEERS INC REBECCA FRANCO-MUNOZ $496,490 05/04/11 100% 
06-0G4904 ROUTES 58,99 & 202 

REPLACE JOINT SEALS AND SEAL BRIDGE 
MADERA CA 93636 

10266 HIGHWAY 41 3240 N. MILLBROOK 

FRESNO, CA 93726 

$408,760 
$50,839 

05/27/11 
12/21/11 

81% 

(559)439-7700 
(559)246-9429

WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-65-/6.1 IN KERN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MARTINEZ, BLAS $4,865,539 07/01/11 97%
06-0E0604 
ACNH-9065-(096)E 

--() 

BAKERSFIELD FROM ROUTE 65/99 

SEPARATION TO 0.1 MILE SOUTH OF 7TH 

STANDARD ROAD AND FROM 0.1 MILE __ NO 

REMOVE AND REPLACE HMA PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(559)651-8321 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$5,064,949
 $149,494

07/15/11 
12/22/11 

98%

HA22 SWPPP 

06-KER-99-3.9/10.4 IN KERN COUNTY NEAR BAKERSFIELD FROM BROUGH CONSTRUCTION INC HISHAM ALNATOUR $687,400 05/27/11 100%
06-0E5904 
ACHS-NHP0-(995)4 

--()

VALPREDO ROAD TO 1.1 MILE NORTH OF 

HERRING ROAD 

REGRADE THE NB OUTSIDE SHOULDER AND 
ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ RD 

(661)391-4747 

1824 NORRIS ROAD $683,822
 $0

06/14/11 
12/09/11 

100%

COMPLETED 
12/13/11 

HB1 SWPPP 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 89%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,566
 $917

11/19/08 
05/09/12 

98%

SWPPP 

06-KER-178-13.7/27.2 IN KERN COUNTY NEAR BAKERSFIELD FROM SECURITY PAVING COMPANY INC SAM DHALIWAL $3,251,892 11/24/10 100%
06-0H2504 
STP-P178-(060)E 

--() 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,629,522
 $0

12/14/10 
12/25/11 

81%

OVER RUN 

HA22 WPCP 

06-KER-178-41.6/0 IN KERN COUNTY AT BODFISH AT THE AMD CONSTRUCTION GROUP INC $618,001 10/26/11 0%
06-0M4004 BODFISH MAINTAINCE STATION AT 3115 

KERN RIVER ROAD 

27285 LAS RAMBLAS SUITE 110 $0
 $0

11/29/11 
0%

CONSTRUCT NEW OFFICE BUILDING 
MISSION VIEJO CA 92691 

(949)273-6211 

HA12 WPCP 

06-KER-178-57.1/88.2 IN KERN COUNTY IN AND NEAR CANE INTERMOUNTAIN SLURRY SEAL INC ANDREW BRANDT $1,427,390 05/04/11 56% 
06-0M6504 BRAKE FROM 0.8 MILE WEST OF FAY 

RANCH ROAD TO ROUTE 178/14 

INTERSECTION 

APPLY SLURRY SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)937-8947

500 S. MAIN STREET 

BISHOP, CA 93514 

$1,375,871 
$0 

05/18/11 
12/27/11 

97% 

SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-184-1.0/0 LN KERN COUNTY AT LAMONT AT DI PTM GENERAL ENGINEERING PETER MULLALY $445,353 06/27/11 75%
06-0H8304 
ACST-P184-(014) 

P-184 -(14 )E

--() 

GIORGIO ROAD 

MODIFY SIGNALS CONSTRUCT LEFT 

SERVICES INC 

RIVERSIDE CA 92513 

P O BOX 7745 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$258,514
 $220,528

07/22/11 
01/05/12 

59%

HB4N WPCP (951)710-1000 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $12,385,012 06/09/09 100%

HA21 

06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,233,059
 $0

07/01/09 
12/08/11 

100%

PLANT EST 

SATIS 

12/09/11 

06-KER-223-20.0/20.3 IN KERN COUNTY IN ARVIN AT COMANCHE GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $1,174,914 06/15/11 67%
06-0J3504 DRIVE 

INSTALL TRAFFIC SIGNAL AND LEFT-
WATSONVILLE CA 95077 

P O BOX 50085 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,027,365
 $347,771

07/01/11 
01/24/12 

86%

(831)724-1011 
(661)391-4747 

HB4N SWPPP 

06-KER-5722-/0 IN KERN COUNTY NEAR TAFT AT THE TAFT J.T.S CONSTRUCTION SAM DHALIWAL $3,442,411 06/02/10 100%
06-483404 MAINTENANCE STATION 

CONSTRUCT EQUIPMENT SHOP 
BAKERSFIELD, CA 93384 

P.O. BOX 41765 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,384,406
 $10,050

06/22/10 
12/23/11 
01/11/12 

98%

HA12 SWPPP 

06-KIN-41-11.5/20 IN KINGS COUNTY NEAR KETTLELMAN CITY GRANITE CONSTRUCTION COMPANY HAIDAR HADDADIN $14,300,187 05/09/11 66%
06-415904 
ACNH-P041-(120)E 

--() 

FROM 0.1 MILE SOUTH OF UTICA AVENUE 

TO 0.1 MILE SOUTH OF QUAIL AVENUE 

AC OVERLAY AND WIDEN SHOULDER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(559)917-2487 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$9,918,616
 $2,590,058

05/27/11 
03/07/12 

69%

HA22 SWPPP 

06-KIN-198-21.5/28.3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATIRON WEST INC. MICHAEL WEBER $47,511,087 09/01/09 69% 
06-3568U4 
HPLU-6206-(015)E

--() 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 
BENICIA CA 94510 

2100 GOODYEAR ROAD 8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$35,469,345 
$935,095 

09/22/09 
08/02/12 

74% 

HE14 SWPPP 
(559)651-8314

HE14 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

06District

06-MAD-99-9.5/13.1 

Fed Aid 

HA22 

Pgm Code 

06-0E0404 

Contract 

NH-P099-(538)N 

--() 

Location 
Storm Water 
Plan 

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

Contractor 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

Resident 
Engineer 

(559)243-3812 

3240 N MILLBROOK 

FRESNO, CA 93726 

$22,581,374

Bid + CCOs

 $4,561,438

Comp To date

 $158,070

This Month 

06/28/11 

Awarded 

08/22/11 

Approved 

10/01/12 

Est Comp
Accepted 

23%

%Time

 20%

% Work 
Message 

06-TUL-99-3.1/0 

HA21 

06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H 

P099- 533-() 

SWPPP 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,841,948
 $4,695,684

 $632

06/24/10 
07/13/10 
06/17/12 

53%

 97%

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,594,929
 $3,392,626
 $364,140

04/06/11 
04/25/11 
08/28/12 

37%

 39%

06-TUL-99-25.3/0 

HA21 

06-0C4904 
ACNH-ACBH-(P09)9 

ACNH- NH -(P09)9

--() 

WPCP 

IN TULARE COUNTY IN TULARE AT AVENUE 

200 OVERCROSSING 

REPLACE BRIDGE DECK 

AGEE CONSTRUCTION CORP 

CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

MAGGARD, SHELLEY 

(559)651-8319 

8530 W. ROOSEVELT 

VISALIA CA, 93291 

$1,044,021
 $661,906
 $211,662

06/21/11 
07/14/11 
01/13/12 

80%

 62%

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$68,461,285
 $11,506,078
 $1,236,438

01/04/11 
01/19/11 
09/25/13 

28%

 17%

06-TUL-198-9.5/9.7 

HB1 

06-0F0004 
ACHS-NHGP-(057)E 

8- 0-(7E) 

--() 

WPCP 

IN TULARE COUNTY IN VISALIA FROM 

CONYER STREET OVERCROSSING TO TO 

WATSON STREET 

WIDEN OFF RAMP AND CONSTRUCT 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 620 

MAGGARD, SHELLEY 

(559)651-8319

8530 WEST ROOSEVELT 

VISALIA CA, 93291 

$1,204,952 
$454,625 
$25,548 

05/25/11 
06/14/11 
01/26/13 

16% 

37% 

Totals: Authorized Final Amt: $364,156,876 Completed to Date: $204,182,566 Work This Month: $11,278,687
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $356,278 03/10/10 100%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK, CA 91706 

4501 LITTLEJOHN ST 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$391,690
 $0

05/03/10 
11/21/11 

100%

COMPLETED 
11/23/11 

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-4.3/41 IN LOS ANGELES COUNTY AT VARIOUS CALIFORNIA BUILDERS GROUP, INCSAYKALI, ZARIF $270,050 05/09/11 43%
07-4Y3704 LOCATIONS FROM OBISPO AVENUE TO 0.3 

MILE NORTH OF TOPANGA CANYON 

BOULEVARD 

CLEAN PIPE AND INSTALL PIPELINER 

CULVER CITY, CA 90230 

(310)338-9323 

6133 BRISTOL PKWY, STE 270 

(310)345-6218 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$42,337
 $0

05/27/11 
11/03/11 

19%

HM2 WPCP 

07-LA-1-8.2/0 LA 1 AT PM 8.26 REPAIR BRIDGE-HIT BEADOR CONSTRUCTION CO., INC. FAYAD, HASSAN $2,499,370 04/15/11 54%
07-3X4604 DAMAGE LA-1/LA-103 SEPARATION(BRIDGE 

53-0145 IN LONG BEACH, HIT BY TRUCK 

TRAVELING NB 103 DIRECT 
CORONA, CA 92883 

26320 LESTER CIRCLE 17912 CRUSADER AVE., 

STE 101 

CERRITOS, CA 90703 

$788,126
 $0

04/26/11 
11/30/11 

32%

20.20 
REPAIR BRIDGE (562)860-3085 

201130 

07-LA-1-9.8/0 IN LOS ANGELES COUNTY IN LOS AT VT ELECTRIC INC ALONZO, BERNARD $238,282 06/23/11 7%
07-4T2604 SANFORD AVENUE 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
UPLAND CA 91786 

869 WEST 9TH STREET 14620 CARMENITA ROAD 

NORWALK, CA 90650 

$29,443
 $23,023

07/14/11 
03/19/12 

12%

(909)985-1755 
(562)926-2537 

HB4N WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $200,623 11/10/11 0%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

19310 NEWPORT BLVD, SUITE D 
14620 CARMENITA ROAD 

NORWALK, CA 90650 

$0
 $0

12/21/11 
0%

INSTALL SIDEWALK AND CURB RAMPS 
COSTA MESA CA 92627 

(562)926-2537 

HB71 WPCP (949)645-5025 

07-LA-1-26.8/26.9 IN LA COUNTY IN LOS ANGELES FROM WESTERN STRUCTURES NJOYA, DAVID $642,000 08/04/11 57% 

HA21 

07-261104 

WPCP 

CENTURY BOULEVARD OVERCROSSING BR 

#53-1834 L&R 

SEISMIC RETROFIT BRIDGE COLUMN 
RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 18730 WILMINGTON AVE. 

#103 

RANCHO DOMINGUEZ, CA 

90220 

$147,892 
$141,411 

08/18/11 
02/29/12 

23% 

(310)609-0264
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$3,143,619
 $0

02/16/10 
07/30/11 

90%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-2-14.9/22.7 IN LOS ANGELES COUNTY IN LOS PETERSON CHASE GENERAL SHALVIRI, ALI $368,542 05/02/11 99%
07-4Y0304 ANGELES, GLENDALE AND LA CANADA 

FLINTRIDGE FROM RIVERSIDE DRIVE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LN 

GLENDALE, CA 91208 

$305,826
 $0

05/12/11 
03/31/12 

91%

UNDERCROSSING TO STANCREST DRIVE U 

TREAT BRIDGE AND REPAIR JOINT SEALS 
IRVINE CA 92614 

(818)637-2509 

HM3 WPCP (949)252-0441 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%
07-2X8704 PILE RETAINING WALLS @PM 27.12 & 

35.42 POST STATION FIRE DAMAGES FROM 

STORMS DIR'S EMERGENCY F.A 
THOUSAND OAKS CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$13,461,223
 $0

06/10/10 
11/30/11 

100%

OVER RUN 
BUILD RETAINING WALLS 

201/ 130 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,010,406
 $477,301

06/17/11 
04/30/12 

93%

OVER RUN 

20.20 

201130 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $86,789,398 08/19/11 2%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$76,750
 $55,750

09/13/11 
11/21/16 

0%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,316,317 09/28/09 100% 

HA42 

07-258914 
ACNH-X037-(143)E 

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$1,328,177 
$0 

10/08/09 
11/18/11 

100% 

COMPLETED 
12/01/11 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

07District 

07-LA-5-13.6/18.5 

Fed Aid 

26.700 

Pgm Code 

07-2464E4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

Description 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

Type Of Work 

YAKAR GENERAL CONTRACTORS, INC 

Contractor 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$725,570

Bid + CCOs

 $7,850

Comp To date

 $5,700

This Month 

04/28/11 

Awarded 

05/17/11 

Approved 

07/14/15 

Est Comp
Accepted 

12%

%Time

 1%

% Work 
Message 

07-LA-5-13.6/18.5 

TEA1 

07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456
 $8,413

 $0

01/04/10 
02/23/10 
04/23/14 

35%

 2%

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$4,872,573
 $1,274,615
 $106,391

02/08/11 
02/28/11 
05/24/12 

21%

 26%

07-LA-5-18.3/29.1 

HM3 

07-4Y2204 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS FROM ROUTE 5/10 

SEPARATION TO VERDUGO AVENUE UNDE 

TREAT BRIDGE DECK WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE AZ 85282 

(602)437-1711 

IZADPANAH, MOE 

(626)572-6732 

1310 W 23RD ST 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$1,109,099
 $973,274

 $0

03/14/11 
04/05/11 
12/15/11 
01/09/12 

90%

 86%

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055)

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$52,124,205
 $2,044,142

 $59,475

12/06/10 
12/20/10 
02/21/14 

23%

 4%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,155,016 
$4,084,399 
$282,440 

10/11/10 
11/02/10 
03/31/12 

51% 

66% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. ALJAMAL, ABDUL $890,501 04/20/10 69%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$458,767
 $0

05/11/10 
11/02/11 

52%

SUSPENDED 
01/09/12 

HM3 WPCP 
TREAT BRIDGE DECKS (805)797-1348 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY, INC. CAO, RODOLFO $53,633,507 10/14/10 29%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

PO BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$17,115,995
 $2,439,354

10/26/10 
06/03/14 

32%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $111,318,850 05/06/10 26%
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$40,913,762
 $1,509,541

05/24/10 
08/21/15 

37%

HB5 SWPPP 

07-LA-5-39.2/78 IN LOS ANGELES COUNTY AT VARIOUS VICTORY ENGINEERS INC AL-JAMAL, ABDUL $582,200 07/21/11 0%

HA21 

07-4Y2304 

WPCP 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 
MADERA CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$0
 $0

09/12/11 
0%

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING, JV GURFINKEL, VLADIMIR Y. $127,761,575 03/27/08 60%

HE13 

07-168004 
CMLN-6207-(046)N

--() 

SWPPP 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$107,035,163
 $1,256,685

05/01/08 
01/09/12 

83%

07-LA-5-45.2/45.5 IN LOS ANGELES COUNTY IN LOS ANGELES VELARDE CONCRETE CONSTRUCTION CHAVEZ, EFRAIM $308,435 06/14/11 72% 
07-4H2404 FROM 1.2 KM TO 1.7 KM NORTH OF BALBOA 

BOULEVARD OVERCROSSING 

INC 

523 S BRAND BOULEVARD STE 201 
13171 TELFAIR AVE., 

#101 

$235,071 
$2,977 

07/07/11 
04/20/11 

78% 

REPLACE DRAINAGE PIPES 
SAN FERNANDO CA 91340 

SYLMAR, CA 91342 

HA42 WPCP (818)898-2300 
(818)364-2760
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 

07-LA-5-59.7/73.7 

Fed Aid 

HA22 

Pgm Code 

07-252504 

Contract 

SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

Description 

PLACE RUBBERIZED HMA TYPE G AND 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$20,206,666

Bid + CCOs

 $19,751,925

Comp To date

 $488,856

This Month 

01/19/11 

Awarded 

02/09/11 

Approved 

03/22/12 

Est Comp
Accepted 

66%

%Time

 92%

% Work 
Message 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,912,813
 $8,630,839

 $0

08/28/09 
09/15/09 
12/16/11 

100%

 86%

07-LA-5-67.4/86 

HM4 

07-4Y4004 

WPCP 

IN LOS ANGELES COUNTY VARIOUS 

LOCATIONS FROM 1.4 MILE NORTH OF 

TEMPLIN HIGHWAY BRIDGE UNDERCROSSING 

TO 0.2 MILE NORTH OF GORMAN B 

INSTALL OVERHEAD SIGN STRUCTURES 

PETERSON-CHASE GEN ENG CONST, 

INC. 

IRVINE, CA 92614 

HARTANTO, HIN 

(661)726-0148 

1792 KAISER AVE 
45120 13TH ST WEST 

LANCASTER, CA 93534 

$410,274
 $375,274
 $278,349

03/11/11 
03/28/11 
01/25/12 

86%

 91%

07-LA-5-87.8/88.6 

HA27 

07-266404 
IM00-5304-(6E ) 

--()

SWPPP 

IN LOS ANGELES COUNTY 0.4 MILES 

NORTH OF TEJON PASS OVERCROSSING TO 

FRAZIER MOUNTAIN UNDERCROSSING 

UPGRADE MEDIAN BARRIER 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,166,109
 $641,912
 $392,941

09/14/11 
10/12/11 
04/23/12 

29%

 30%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$836,170
 $981,491

 $0

10/27/09 
11/18/09 
11/30/11 
01/10/12 

54%

 99%

07-LA-7-1.0/0 

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

IN LOS ANGELES AND VENTURA COUNTIES 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

YUE, WARREN 

(626)339-1601

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$2,628,150 
$2,551,025 

$91,337 

06/15/10 
07/08/10 
12/31/11 

99% 

97% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 

ATKINSON CONTRACTORS L P 

FOOTHILL RANCH CA 92610 

(949)855-9755 

CHOU, MICHAEL 

(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$136,582,291
 $122,587,547

 $1,990,323

10/06/08 
10/23/08 
08/15/12 

79%

 89%

07-LA-10-24.3/0 

HM3 

07-3Y7004 

WPCP 

IN LOS ANGELES COUNTY IN ALHAMBRA AT 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 

MURPHY INDUSTRIAL COATINGS,INC 

SIGNAL HILL, CA 90755 

(562)427-7720 

PUNJABI, RAJ 

(626)339-1604 

2704 GUNDRY AVE 1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$828,750
 $0
 $0

01/10/11 
02/08/11 
12/19/11 

0%

 0%

SUSPENDED 

07-LA-10-31.2/33.4 

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$74,860,837
 $41,405,005
 $2,072,546

04/30/09 
05/18/09 
01/04/14 

66%

 52%

07-LA-10-39.0/42.1 

HM1 

07-3Y9904 
ACIM-010 -(180)4 

--()

WPCP 

IN LOS ANGELES COUNTY,HOLT AVENUE 

UNDERCROSSING TO KELLOGG DRIVE 

UNDERCROSSING 

REPLACE PCC PROFILE GRIND CONCRETE 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

KAROUT, REDA 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$1,901,892
 $2,149,466
 $461,130

06/17/11 
07/13/11 
02/28/12 

61%

 91%

07-LA-14-24.8/70.9 
07-3Y6704 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SIERRA HIGHWAY 

UNDERCROSSING TO AMAROGOSA CREEK 

TREAT BRIDGE AND REPLACE JOINT SEAL 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$1,320,298
 $1,063,582
 $234,424

05/02/11 
05/20/11 
01/30/12 

96%

 78%

HM3 WPCP (602)437-1711 

07-LA-14-29.3/31 

HA23 

07-2X3704 
ACST-45J1-(004)E 

45-J1 0-(4E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM 0.9 MILE SOUTH OF 

GOLDEN VALLEY ROAD OVERCROSSING TO 

0.5 MILE NORTH OF VIA PR 

CONVERT LIGHTING 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

(714)578-9600 

135 S STATE COLLEGE BLVD 

SYLVAN, SCOTT 

(213)216-6068

2600 NORTH SAN 

FERNANDO ROAD 

BURBANK, CA 91504 

$1,020,122 
$367,136 
$133,228 

08/15/11 
08/30/11 
10/02/12 

19% 

36% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 99%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$288,284
 $0

06/25/10 
07/22/11 

92%

HA25 SWPPP 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $453,507 06/16/09 68%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$329,084
 $16,426

07/09/09 
01/30/12 

72%

HB4N WPCP 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,418,264 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$3,363,168
 $0

10/29/09 
11/30/11 

100%

COMPLETED 
12/15/11 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 57%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,488,563
 $73,005

07/13/10 
12/17/12 

75%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $180,669,439 06/30/11 2%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

LOS ANGELES, CA 90744 

(916)334-1221 

460 N. HENRY FORD AVENUE 

(213)444-1171 

450 N. HENRY FORD 

AVENUE 

LOS ANGELES, CA 90744 

$2,909,981
 $245,416

07/13/11 
04/05/17 

2%

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,202,119 11/25/09 42% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,160,327 
$2,600 

12/14/09 
07/02/12 

96% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

07District 

07-LA-60-23.9/30.5 

Fed Aid 

HA22 

Pgm Code 

07-253304 

Contract 

ACNH-P060-(138)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

Description 

REPLACE PAVEMENT 

Type Of Work 

CHUMO CONSTRUCTION INC 

Contractor 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

Resident 
Engineer 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$21,562,802

Bid + CCOs

 $16,542,890

Comp To date

 $243,019

This Month 

10/14/10 

Awarded 

11/03/10 

Approved 

12/30/12 

Est Comp
Accepted 

7%

%Time

 77%

% Work 
Message 

07-LA-60-26.5/26.5 
07-3P2904 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AT GOLDEN SPRINGS DRIVE 

INSTALL WIRE MESH AND EROSION CTR 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

11229 S. WOODRUFF 

AVE. 

$225,700
 $0
 $0

10/11/11 
10/25/11 

0%

 0%

HM2 WPCP 

IRVINE CA 926145706 

(949)252-0441 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-60-29.5/29.5 

20.20 

07-3X6204 
IN CITY OF POMONA ON S. GAREY AVENUE 

ADJACENT TO LA-60 PM 29.5 REPAIR 

DAMAGE CAUSE BY VEHICLE COLLISION 

DIR'S EMERGENCY F.A. 

REPAIR MAINTENANCE STATION 

BRUTOCO ENGINEERING & 

CONSTRUCTION INC. 

FONTANA, CA 92337 

14801 SOLVER AVENUE 

GALVAN, PATRICIA 

(909)594-4270 

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$1,235,000
 $120,490
 $46,875

08/26/11 
11/14/11 
03/31/12 

91%

 10%

201130 

07-LA-60-/6.9 

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,625,695
 $2,436,724
 $912,112

05/02/11 
05/18/11 
02/10/12 

77%

 28%

07-LA-91-6.4/17.6 

HM3 

07-4Y1404 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

TRUESDELL CORP OF CALIF, INC. 

TEMPE, AZ 85282 

(602)437-1711 

WANG, MIKE 

(562)401-3333 

1310 W 23RD ST 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,395,395
 $532,458
 $361,952

04/18/11 
05/05/11 
03/23/12 

69%

 38%

07-LA-91-11.7/12 

HA21 

07-260104 
NHPP-0911-(33E) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AT ROUTE 91/710 SEPARATION 

REPLACE BRIDGE RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

ARIAS, JUAN 

(562)860-3085

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,798,246 
$0 
$0 

11/14/11 
12/21/11 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

07District 

07-LA-91-17.5/17.5 

Fed Aid 

HM3 

Pgm Code 

07-3Y5904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

Description 

BRIDGE REPAIR 

Type Of Work 

HIGHLAND CONSTRUCTION, INC. 

Contractor 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

Resident 
Engineer 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,311,095

Bid + CCOs

 $1,036,661

Comp To date

 $32,711

This Month 

11/09/10 

Awarded 

12/15/10 

Approved 

12/30/11 

Est Comp
Accepted 

95%

%Time

 71%

% Work 
Message 

07-LA-101-.2/11.5 

HM3 

07-4Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS FROM SIXTH 

STREET OVERCROSSING TO MOORPARK 

STREET UNDERCROSSING 

CLEAN AND TREAT BRIDGE DECK 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$634,502
 $213,766
 $68,731

04/13/11 
05/04/11 
04/27/12 

79%

 34%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506 

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$711,727
 $705,155

 $9,047

02/01/10 
02/16/10 
01/05/12 

57%

 98%

07-LA-101-6.3/8.3 

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES FROM 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 

Y A K A R 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

PATEL, PRAVIN 

(616)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$785,919
 $0
 $0

06/13/11 
08/05/11 
12/20/13 

0%

 0%

07-LA-101-11.8/35 

HM3 

07-4Y2804 

WPCP 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM TUJUNGA AVENUE 

UNDERCROSSING TO KANAN ROAD 

OVERCROSSING 

TREAT BRIDGE DECK 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA92614 

(949)252-0441 

1792 KAISER AVE 

YOUNG, FRED 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$805,156
 $751,298

 $0

05/05/11 
05/24/11 
12/20/11 

100%

 91%

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

CASTILLO, ELOY 

(310)345-6275

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,827,511 
$1,607,986 
$357,531 

01/13/11 
02/10/11 
10/29/12 

15% 

33% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-31.1/38.2 IN LOS ANGELES COUNTY IN CALABASAS GRIFFITH COMPANY TEHRANI, JOSEPH $12,959,407 02/10/11 100%

HA22 

07-252104 
SARR-Q101-(182)E 

Q1-01 1-(2E) 

--() 

SWPPP 

AGOURA HILLS AND WESTLAKE VILLAGE 

FROM 0.2 MILE WEST OF LAS VIRGENES 

ROAD OVERCROSSING TO LOS A 

PAVEMENT REHABILITATION 

SANTA FE SPRINGS, CA 90607 

(562)929-1128 

12200 BLOOMFIELD AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, STE 102 

THOUSAND OAKS, CA 91320 

$13,220,773
 $0

03/22/11 
09/30/11 

96%

07-LA-105-4.7/15.4 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES NJOYA, DAVID $1,098,107 03/14/11 100%

HM3 

07-4Y2504 

WPCP 

LOCATIONS FROM CRENSHAW BOULEVARD 

UNDERCROSSING TO GARDENDALE STREET 

OVERCROSSING 

REPAIR BRIDGE JOINT SEALS 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,072,593
 $0

03/28/11 
12/22/11 
12/23/11 

100%

(310)609-0264 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC TRAN, KELVIN $935,267 06/28/11 0%
07-264704 
ACIM-X037-(151)E 

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

07/14/11 
0%

HA21 WPCP 

07-LA-105-7.4/7.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL GALLARDO, SAM $196,386 06/10/11 57%
07-4T2204 AT ROUTE 105/110 SEPARATION 

REPAIR STORM DRAIN PIPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE. #103 

$1,500
 $0

06/24/11 
12/30/11 

1%

IRVINE CA 92614 
RANCHO DOMINGUEZ, CA SUSPENDED 

HA42 WPCP (949)252-0441 
(310)609-0264 

90220 

07-LA-105-13.5/0 IN CITY OF PARAMOUNT LA-105 W/B KAVEH ENGINEERING & CONSTR.INCSOHEILI, ANDY $485,000 04/29/11 83%
07-3X3404 TRANSITIONTO NB 710 TO REBUILD/REPAIR 

WASHED OUT SUPPORT SLOPES, DRAINAGE 

SYSTEMS DIR'S EMERGENCY 
ANAHEIM, CA 92806 

1156 N. FOUNTAIN WAY, SUITE E 18730 S. WILMINGTON 

AVENUE #103 

RANCHO DOMINGUEZ, CA 

$211,925
 $48,851

06/29/11 
01/30/12 

44%

20.20 
REPAIR STORM DAMAGED SLOPES 90220 

201130 
(310)609-0264 

07-LA-105-/18.2 IN LOS ANGELES AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC TRAN, KELVIN $9,264,880 06/14/11 36% 
07-4Y8604 
ACIM-1053-(035)E

--() 

FROM CALIFORNIA STREET TO STUDEBAKER 

ROAD 

PROFILE GRIND PCC PAVEMENT AND 
ORANGE, CA 92867 

(714)769-7025 

933 N. BATAVIA STREET 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,518,714 
$1,164,594 

06/29/11 
03/20/12 

16% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-107-1.1/1.2 LA-107 IN CITY OF TORRANCE ON VELARDE CONCRETE CONSTRUCTION NJOYA, DAVID $1,235,000 02/16/11 100%
07-3X2804 HAWTHORNE BLAT INTERSECT/227TH ST. 

EMERGENCY F.A. JOB 

REMOVE & REPLACE FAILED CULVER PIPE 
SAN FERNANDO, CA 91340 

523 SOUTH BRAND BOULEVARD 18730 S. WILMINGTON 

SUITE #103 

RANCHO DOMINGUEZ, CA 

$1,132,824
 $0

02/17/11 
08/31/11 

92%

OVER RUN 

20.20 
90220 

201130 
(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,195,044 11/05/10 94%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,603,005
 $21,902

12/02/10 
01/13/12 

73%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH, INC GALLARDO, SAM $3,477,136 06/28/10 100%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$3,755,356
 $0

07/20/10 
11/17/11 

100%

COMPLETED 
11/22/11 

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $22,446,752 11/12/09 49%
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$16,028,461
 $1,065,388

12/07/09 
07/31/13 

72%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-24.0/27 IN LOS ANGELES COUNTY AT VARIOUS CROWN FENCE CO. AZIMA, HASSAN $336,605 04/22/11 100%
07-4S8204 
NHX-037 -(152)E 

--() 

LOCATIONS 

INSTALL CABLE SAFETY RAILING 
CORONA, CA 92880 

230 RIVER RD 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$265,154
 $52,816

05/24/11 
01/15/12 

79%

OVER RUN 

HA28 WPCP 
(626)572-6732 

07-LA-118-2.7/13.4 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH, INC IRA, ALFRED $2,614,082 06/17/10 86% 

HM1 

07-3Y8204 
ACHN-P118-(059)E

--() 

WPCP 

FROM BROWNS CANYON WASH TO BORDEN 

AVENUE UNDERCROSSING 

PROFILE GRIND CONCRETE PAVEMENT 
CARLSBAD, CA 92008 

(760)729-7592 

735 LAGUNA DR 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,321,315 
$0 

07/12/10 
09/09/11 

88% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,557,796 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$31,139,055
 $212,103

03/12/07 
02/29/12 

98%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-95.0/13.8 IN LOS ANGELES COUNTY IN GLENDALE AMERICA WEST LANDSCAPE, INC. KWAN, KIN $270,478 09/09/11 16%
07-1827A4 FROM SANFERNANDO ROAD U/C TO SINCLAIR 

AVENUE U/C TAKEOVER AGREEMENT 

PERFORM HIGHWAY PLANTING & INSTALL 
CHINO, CA 91710 

15086 LA PALMA DR. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$108,846
 $95,572

09/09/11 
07/31/12 

41%

IRRIGA 
SHOPP 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $5,843,767 10/26/11 0%
07-127224 
NP-P138-(044)E 

--()

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148 

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$0
 $0

12/02/11 
0%

HE13 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIF ENG AND CONTRACTING, INCBANOS, ROGER $204,302 06/26/08 83%

HB4N 

07-4S2704 

WPCP 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY, CA 92708 

(714)708-3544 

16027 BROOKHURST ST, STE G24 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
09/30/11 

88%

SUSPENDED 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION VAZIRANI, M.R $181,537 01/10/11 98% 
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E) 

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-8854

45120 13TH ST WEST 

LANCASTER, CA 93534 

$146,513 
$0 

02/28/11 
11/21/11 

87% 

HB1 WPCP 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI GRANITE CONSTRUCTION COMPANY VAZIRANI, M. $835,367 11/04/09 100%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE, CA 95077-5085 

(831)761-4784 

P O BOX 50085 

(818)262-8854 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$837,179
 $0

12/14/09 
11/30/11 
01/10/12 

100%

HM1 WPCP 

07-LA-138-/36.9 IN LOS ANGELES COUNTY NEAR LANCASTER, SECURITY PAVING COMPANY INC HARTANTO, HIN $4,375,366 05/20/11 62%

HM1 

07-3Y8004 
ACNH-P138-(045)E 

--() 

WPCP 

FROM ROUTE 5/138 SEPARATION TO 230TH 

STREET AND FROM 0.1 MILE WEST OF 

180TH STREET TO 0.1 MI 

COLD PLANE AC PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)262-7120 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,133,666
 $0

06/09/11 
10/15/11 

95%

07-LA-187-4.3/0 IN LOS ANGELES COUNTY, IN LOS ANGELES VT ELECTRIC INC SAYKALI, ZARIF $254,699 08/24/11 0%
07-4T2804 
ACST-PP18-(700)2 

--() 

AT BEETHOWEN STREET 

MODIFY SIGNAL & UPGRADE CURB RAMPS 
UPLAND CA 91786 

(951)985-1755 

869 W 9TH ST 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

09/13/11 
04/05/12 

0%

HB4N WPCP 

07-LA-210-10.5/32.6 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC SHALVIRI, ALI $521,319 04/01/11 100%
07-4Y3404 LOCATIONS 

TREAT BRIDGE DECK 
SAN DIMAS CA 91773 

559 W COVINA BLVD 2090 FERN LN 

GLENDALE, CA 91208 

$495,304
 $0

04/19/11 
08/29/11 
11/22/11 

100%

(909)394-4510 
(818)637-2509 COMPLETED 

HM3 WPCP 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $490,433 05/26/10 100%
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

OVERCROSSING 

1792 KAISER AVE IRVINE, CA 

92614 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$417,098
 $0

06/09/10 
08/15/11 

100%

COMPLETED 
11/22/11 

CLEAN AND TREAT BRIDGE DECKS 
HM3 WPCP 

(949)252-0441 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,116,985 11/18/10 46% 

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$41,446,121 
$856,212 

12/23/10 
10/31/12 

91% 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,790,146 06/10/10 73%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,416,071
 $69,855

06/25/10 
01/10/12 

86%

HB311 SWPPP 

07-LA-210-/9.9 IN LOS ANGELES COUNTY ON RTE 210 FROM J FRANCIS COMPANY CHAVEZ, EFRAIM $760,000 08/15/11 37%

HA21 

07-3Y6204 
ACBR-2101-(805)E

 21-01 8-(5E) 

--() 

WPCP 

ROUTE 5 TO BIG TUJUNGA WASH AT 

VARIOUS LOCATIONS 

TREAT DECKS AND REPLACE SEALS 
RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

(818)364-2760 

13171 TELFAIR AVE, 

SUITE 101 

SYLMAR, CA 91342 

$188,070
 $85,217

09/21/11 
04/19/12 

25%

07-LA-210-/11.1 IN LA COUNTY IN LA ON RTE 210 FROM PAVE TECH INC CHAVEZ, EFRAIM $7,819,615 06/01/11 63%

HM1 

07-3Y5404 

WPCP 

RTE 5/210 SEPARATION TO SUNLAND BLVD 

UNDERCROSSING AND ON RTE 405 FROM 

NORDHOFF ST UNDERCROSSI 

PROFILE GRIND AND REPLACE PAVEMENT 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(818)364-2760 

13171 TELFAIR AVE., 

#101 

SYLMAR, CA 91342 

$2,758,554
 $0

06/24/11 
03/08/12 

34%

07-LA-405-.2/47.8 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC TRAN, KELVIN $834,030 03/29/11 99%
07-3Y6504 LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO RINALDI STREET 

UNDERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241-5521 

$854,982
 $76,761

04/19/11 
12/29/11 

95%

HM3 WPCP 

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT ARIAS, JUAN $2,056,131 01/14/11 100%

HM1 

07-3Y7304 

WPCP 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,544,455
 $0

02/15/11 
11/30/11 

92%

07-LA-405-1.2/2.3 IN LOS ANGELES IN LONG BEACH AT 0.1 MODERN ALLOYS, INC. ARIAS, JUAN $324,716 06/01/11 100% 

HM4 

07-4Y6904 

WPCP 

MILE NORTH OF PALO VERDE AVENUE 

UNDERCROSSING AND AT BELLFLOWER 

UNDERCROSSING 

REPLACE OVERHEAD SIGN 

STANTON, CA 90680 

(714)893-0551 

11172 WESTERN AVE 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$317,024 
$0 

06/24/11 
12/08/11 

100% 

COMPLETED 
12/15/11 
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Fed Aid 
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Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
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Message 

07-LA-405-8.8/8.8 

HM3 

07-4Y6804 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT DOLORES YARD OVERHEAD 

TREAT BRIDGE AND REPLACE JOINT SEAL 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

(510)357-8810 

13750 CATALINA ST 

ARIAS, JUAN 

(562)860-3085 

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$1,373,171
 $1,410,385

 $8,638

04/18/11 
05/19/11 
01/15/12 

100%

 96%

07-LA-405-16.1/20.7 

HM1 

07-4Y5304 

WPCP 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,470,030
 $0
 $0

05/09/11 
06/01/11 
06/29/12 

0%

 0%

07-LA-405-24.4/25.8 

HB4N 

07-241304 
IM4-0530-(20E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN IN LOS 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)753-1414 

TRUJILLO, GILBERT 

(310)345-6270 

6 CUSHING WAY SUITE 200 12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$17,301,729
 $1,762,438
 $263,862

05/31/11 
06/09/11 
05/30/14 

14%

 10%

07-LA-605-1.7/6.8 

HA25 

07-4T3204 

WPCP 

IN LOS ANGELES COUNTY FROM CARSON 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$454,766
 $14,625
 $7,125

08/05/11 
08/18/11 
03/01/14 

43%

 3%

07-LA-710-6.8/9.5 

HM1 

07-4Y7204 

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH 

FROM 0.1 MILE SOUTH OF ROUTE 1/710 

SEPARATION TO ROUTE 405/710 

SEPERATION 

COLD PLANE AC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKBARIAN, MASSOD 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$1,574,000
 $0
 $0

05/18/11 
09/22/11 

0%

 0%

07-LA-710-9.2/17 

HM3 

07-4Y2704 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 710-S405 CONNECTOR 

OVERCROSSING TO IMPERIAL HIGHWAY 

OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 

CAROLINO CONSTRUCTION CORP. 

NATIONAL CITY CA 91950 

(619)434-9200 

3035 E 8TH ST 

LEE, PETER 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$935,200 
$726,656 
$139,131 

05/27/11 
07/01/11 
01/31/12 

80% 

77% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 81 

Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 

Fed Aid 
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Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $41,874,509 08/06/09 79%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$32,504,391
 $700,132

09/22/09 
06/01/12 

77%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,354,936 02/15/11 56%

HB311 

07-002344 
NH-7101-(801)E

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$595,907
 $6,365

03/01/11 
05/31/12 

25%

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $324,613 08/31/11 28%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$62,528
 $62,528

09/09/11 
03/15/15 

19%

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578
 $0

08/06/09 
06/24/13 

92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5719-/0 IN LOS ANGELES COUNTY IN LONG BEACH METROCELL CONSTRUCTION INC PARADA, NELSON $238,900 06/28/11 100%
07-0AA074 AT THE LONG BEACH MAINTENACE 

AT 22101 SOUTH SANTA FE AVE 

INSTALL PHOTOVOLTAIC PANELS 

STATION 

SANTA FE SPRINGS CA 90670 

(562)696-0319 

8104 FREESTONE AVENUE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$232,928
 $0

07/15/11 
12/30/11 

98%

07-LA-5953-/0 IN LOS ANGELES COUNTY IN COMMERCE AT STEINY AND COMPANY, INC. PARADA, NELSON $206,420 03/22/10 100% 
07-0AA014 CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
BALDWIN PARK CA 91706-0993 

PO BOX 8100 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$178,308 
$0 

04/20/10 
07/30/11 

86% 

OVER RUN 
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Approved
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07-VEN-1-25.4/26.7 HIGH SURF DAMAGE TO VEN-1 PCH FROM PM LA THOMPSON CONSTRUCTION, INC.BOBBA, PRASAD $735,000 02/19/10 100%
07-2X8104 25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 
OJAI CA 93023 

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$421,533
 $0

02/22/10 
08/31/11 

100%

COMPLETED 
11/22/11 

20.10 
REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 
(805)375-9247 

201130 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 100%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$1,969,026
 $217,083

12/21/10 
12/30/11 

99%

OVER RUN 

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$356,781
 $0

02/24/10 
11/22/11 

0%

PLANT EST 

SATIS 

07-VEN-33-.4/.9 IN VENTURA COUNTY IN VENTURA FROM 0.3 J FLETCHER CREAMER AND SON INCIRA, ALFRED $132,410 05/27/11 100%

HB1 

07-1P5804 
ACHS-P033-(076)E 

PGP0-33 0-(6E) 

--() 

WPCP 

MILE NORTH OF MAIN STREET 

UNDERCROSSING TO 0.7 MILE SOUTH OF 

STANLEY AVENUE UNDERCROSSING 

INSTALL METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$131,141
 $0

06/22/11 
08/29/11 

100%

COMPLETED 
12/20/11 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION TOUTOUNCHIAN, MOHAMMAD $3,235,000 04/08/11 61%
07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 
SANTA PAULA, CA 93060 

15245 TELEGRAPH ROAD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$1,379,142
 $0

04/11/11 
12/31/11 

43%

SUSPENDED 

20.20.201 
REPAIR STORM DAMAGED HWY-SUPT SLOPE (805)375-9247 

.13 

07-VEN-101-1.6/30.9 IN VENTURA COUNTY IN THOUSAND OAKS O DONNELL CONSTRUCTION, INC. HUSSAIN, MUSTAFA $1,075,202 02/23/11 0% 

HM3 

07-4Y2904 

WPCP 

AND CAMARILLO AT VARIOUS LOCATIONS 

FROM HAMPSHIRE ROAD UNDERCROSSING TO 

0.5 MILE EAST OF WEST M 

REPAIR APPROACH SLABS 

SAN DIMAS, CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

03/09/11 
06/30/12 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO MOHSENZADEH, ALI $1,544,030 12/20/10 65%

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(707)217-1618 

1150 WILLOW PASS ROAD 

(213)792-8867 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,479,666
 $0

01/06/11 
01/10/12 

99%

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,118,620 02/24/11 71%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$37,282,694
 $2,439,277

03/15/11 
02/22/12 

71%

SUSPENDED 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MGMT SERVICES TOUTOUNCHIAN, MOHAMMAD $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 
ORANGE, CA 92868 

999 TOWN AND COUNTRY ROAD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,689,689
 $20,332

09/21/07 
04/20/12 

0%

PLANT EST 

HA21 SWPPP 
(213)798-6020 SATIS 

07-VEN-101-41.9/42.1 IN VENTURA COUNTY FROM WEST OF PUNTA SOUZA CONSTRUCTION, INC. ARROYO, HECTOR $1,886,916 04/13/11 100%

HA42 

07-174804 
NHQ1-0117-(9E ) 

--() 

SWPPP 

GORDA UNDERCROSSING TO EAST OF RINCON 

POINT (KP 67.4/67.8) 

REPLACE DRAINAGE CULVERTS 

SAN LUIS OBISBO, CA 93403­

381 

(805)546-8288 

PO BOX 3810 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,890,640
 $211,557

05/04/11 
12/31/11 

97%

07-VEN-101-/12.6 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY, INC. TEHRANI, JOSEPH $26,882,535 02/02/11 100%

HA22 

07-251504 
NH-Q101-(184)E 

--() 

WPCP 

AND CAMARILLO FROM LOS ANGELES COUNTY 

LINE TO 0.3 MILE NORTH OF PLEASANT 

VALLEY ROAD OVERCROSSI 

REPLACE PCC SLABS COLD PLANE AC 

SUN VALLEY, CA 91352-1489 

(818)767-8418 

PO BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$24,978,868
 $38,040

02/16/11 
01/02/12 

86%

OVER RUN 

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN, INC VALENCIA IRA, ALFRED $2,355,210 12/17/10 97% 

HM1 

07-3Y8404 
ACHN-P118-(060)E 

--() 

WPCP 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$2,362,278 
$0 

01/07/11 
11/25/11 
01/06/12 

97% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

07-VEN-118-10.9/0 VEN 118@ JUNCTION OF VEN 34 IN SOMIS D B GENERAL ENGINEERING & TOUTOUNCHIAN, MOHAMMAD $1,110,000 04/08/11 93%

07-3X4004 $277,641 04/12/11
CTY REPAIR A STORM DESTROYED DRAINAGE SITEDEVELOPMENT, INC. 1525 RANCHO CONEJO 25%


$17,406 03/30/11

SYSTEM ROADWAY SUPPORT AND DRAINAGE 2158 SCENICPARK STREET
 BLVD.#102
 
CHANNEL DIR'S ORDER THOUSAND OAKS, CA 91320


THOUSAND OAKS, CA 91362

REPL WASHED OUT& DESTROYED DRAINAGE (805)375-9247


20.20
 

201130
 

07-VEN-118-23.8/24.8 IN VENTURA COUNTY IN SIMI VALLEY FROM ACE FENCE CO. MOHSENZADEH, ALI $460,603 04/26/11 100%

07-4T1804 $461,493 06/06/11
EASTBOUND FIRST STREET ON RAMP TO 727 N GLENDORA
 1525 RANCHO CONEJO 100%

HSNH-P118-(061)E $0 11/21/11


EASTBOUND ERRINGER OFF RAMP BLVD, #102

--() LA PUENTE CA 91744


INSTALL MBGR AND MODIFY LIGHTING THOUSAND OAKS, CA 91320 OVER RUN

(626)333-0727
 

(213)792-8867

HB1 WPCP
 

07-VEN-126-13.1/20.1 IN LA AND VENTURA COUNTIES GRANITE CONSTRUCTION COMPANY HUSSAIN, MUSTAFA $531,408 04/01/11 64%

07-280104 $452,021 04/19/11
CONSTRUCT SHOULDER AND RUMBLE STRIP PO BOX 50085
 1525 RANCHO CONEJO 83%

HSNH-000C-(328)E $11,280 01/03/12


BLVD, #102

--() WATSONVILLE, CA 95077
 

THOUSAND OAKS, CA 91320 SUSPENDED

(831)724-1011
 

(805)480-4928

HB1 WPCP
 

07-VEN-126-13.3/20.3 IN VENTURA COUNTY, IN AND NEAR SANTA VALLEY SLURRY SEAL COMPANY HUSSAIN, MUSTAFA $1,044,169 04/29/11 100%

07-4Y0704 $1,081,908 05/17/11
PAULA AND FILLMORE, FROM HALLOCK PO BOX 981330 1525 RANCHO CONEJO 100%


$0 12/09/11

DRIVE TO D STREET
 BLVD. #102
 12/28/11
WEST SACRAMENTO, CA 95691

SLURRY SEAL AND REPLACE AC PAVEMENT THOUSAND OAKS, CA 91320


(916)373-1500
 
(424)202-8056


HM1 WPCP
 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $1,485,000 03/30/11 11%

07-3X3604 $85,428 05/12/11
CREEK WHERE TWO CREEKS PASS BENEATH 1860 EASTMAN AVENUE #108
 1525 RANCHO CONEJO 6%


$0 01/31/12

VEN-126 CLEAR CHANNELS FROM STORM
 BLVD. #102
 

VENTURA, CA 93003

DEBRIS MARCH2011DIR'S EMERG THOUSAND OAKS, CA 91320
 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247


20.20
 

201130
 

07-VEN-126-/28.8 IN VENTURA COUNTY IN VARIOUS VICTORY ENGINEERS INC MOHSENZADEH, ALI $346,700 03/08/11 89%
 
07-4Y2104 $339,782 03/28/11
LOCATIONS FROM MAIN STREET OFF 10266 HIGHWAY 41 1525 RANCHO CONEJO 97%


$0 09/21/11

UNDERCROSSING TO PIRU CREEK BLVD., #102


MADERA CA 93636

TREAT BRIDGE DECK WITH METHACRYLATE THOUSAND OAKS, CA 91320


(559)439-7700
 
(213)792-8867


HM3 WPCP
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01/12/12 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-4.4/5.5 VEN 150 N W OF CITY OF OJAI WITHIN L.A. THOMPSON CONSTRUCTION,INCTOUTOUNCHIAN, MOHAMMAD $575,000 04/08/11 100%
07-3X2704 VEN CTYFROM PM4.4 TO PM5.5 TO REPAIR 

MULTIPLE DAMAGE SITES CAUSED BY 

SEVERE STORM DIR'S EMERGEN 
OAK VIEW, CA 93022 

240 RIVERSIDE ROAD 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$586,048
 $0

04/12/11 
10/23/11 

100%

COMPLETED 
11/22/11 

20.20 
REPAIR STORM-DAMAGED SUPPORT SLOPES (805)375-9247 

201.13 

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC BOBBA, PRASAD $3,115,145 12/06/10 13%

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$640,983
 $6,915

12/22/10 
12/23/12 

22%

SUSPENDED 

07-VEN-150-/11 IN VENTURA COUNTY NEAR OJAI FROM INTERMOUNTAIN SLURRY SEAL,INC.BOBBA, PRASAD $1,218,749 01/13/11 100% 

HM1 

07-3Y8604 

WPCP 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 
SACRAMENTO, CA 95838 

(831)724-1011 

1851 BELL AVE 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,132,375 
$0 

01/31/11 
08/26/11 

100% 

COMPLETED 
11/22/11 

Totals: Authorized Final Amt: $1,298,644,396 Completed to Date: $679,378,921 Work This Month: $22,771,545
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01/12/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-.5/0 IN RIVERSIDE COUNTY IN DESERT CENTER DREAMBUILDER SANTOS, JOHN $580,081 10/28/11 0%

HA11 

08-0N7104 

WPCP 

AT THE DESERT CENTER MAINTENANCE 

STATION 

UPGRADE WATER TREATMENT SYSTEM 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$0
 $0

11/17/11 
05/29/11 

0%

08-RIV-10-5.7/60.3 IN RIVERSIDE COUNTY PETERSON CHASE GENERAL GADALLA, AMGAD $823,064 05/18/11 100%
08-0P1404 PLACE POLYESTER CONE OVERLAY ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
73-800 DINAH SHORE 

DR. STE 101 

$735,601
 $0

06/03/11 
12/20/11 
01/04/12 

100%

IRVINE CA 92614 
PALM DESERT, CA 92211 

HM3 WPCP (949)252-0441 
(909)844-9731 

08-RIV-10-8.2/25.2 IN RIVERSIDE COUNTY IN BEAUMONT PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $3,629,813 06/17/11 64%

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,990,671
 $29,427

07/14/11 
02/22/12 

55%

08-RIV-10-9.3/20.2 IN RIVSIDE COUNTY IN BANNING AND J FLETCHER CREAMER AND SON INCOOI, KEE $930,530 06/23/11 97%

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$816,543
 $0

07/13/11 
01/16/12 

87%

08-RIV-10-13.8/25.2 IN RIVERSIDE COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION QURESHI, MUJAHID $1,345,562 01/21/11 100%

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E) 

--() 

WPCP 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,377,113
 $0

02/10/11 
11/28/11 

100%

COMPLETED 
11/29/11 

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC GADALLA, AMGAD $3,287,284 06/24/11 0% 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$0 
$0 

07/15/11 
11/14/12 

0% 
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01/12/12
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

SIMPSON, JOHN 

(951)232-8950 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$713,561
 $418,344

 $0

07/01/11 
07/28/11 
04/24/12 

49%

 60%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,394,099
 $22,998,258

 $0

11/16/09 
12/10/09 
01/31/12 

92%

 96%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,203,106
 $3,601,349
 $293,777

01/14/11 
02/04/11 
09/12/12 

49%

 83%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,012,860
 $424,143

 $0

04/07/11 
05/04/11 
04/15/13 

14%

 8%

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,843,451
 $2,233,234
 $157,739

11/23/10 
12/14/10 
12/31/11 

98%

 78%

SUSPENDED 

08-RIV-10-156.4/0 

HA21 

08-0G3504 
ACBR-IM01-(047)E

242B-R0 0-(7E1)0 

13A- -() 

WPCP 

IN RIVERSIDE COUNTY CALIFONIA AND IN 

LA PAZ COUNTY ARIZONIA IN BLYTHE AT 

THE COLORADO RIVER BRIDGE 

METHACRYLATE AND POLYESTER CONCRETE 

PENHALL COMPANY 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, VU THANH 

(909)825-2753

850 S. VIA LATA, 

SUITE 100-A 

COLTON, CA 92324 

$907,503 
$879,719 

$0 

05/25/11 
06/14/11 
12/16/11 

100% 

100% 

OVER RUN 
12/19/11 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-.5/2.6 IN RIVERSIDE COUNTY NEAR THE CITY OF ALL AMERICAN ASPHALT YOUSEFF, MAGED $2,966,081 05/11/11 74%

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,749,532
 $0

06/01/11 
01/13/12 

58%

08-RIV-15-2.9/52.2 IN RIVERSIDE COUNTY AT VARIOUS PETERSON - CHASE GENERAL ABU-GHARBIEH, IMAD $1,496,134 06/13/11 59%
08-0M6604 LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$10,314
 $0

07/22/11 
03/16/12 

1%

RESURFACE BRIDGE DECK 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)292-6906 
(951)232-3610 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,540,039 04/21/11 16%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$221,090
 $0

05/27/11 
02/25/13 

13%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $711,473 06/20/11 56%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$253,759
 $0

07/14/11 
03/12/15 

37%

HA25 WPCP 

08-RIV-74-64.7/69 IN RIVERSIDE COUNTY AT AND NEAR PINE DREAMBUILDER CONSTRUCTION LENART, ELVIRA $841,061 08/24/11 45%
08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(951)232-8949 

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$85,925
 $78,925

09/13/11 
03/27/12 

11%

HB1 SWPPP 

08-RIV-79-32.4/33.8 IN RIVERSIDE COUNTY IN SAN JACINTO ON AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $491,685 04/15/11 100% 

HA42 

08-0C4514 

WPCP 

ROUTE 79 FROM RAMONA 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

EXPRESSWAY TO 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$461,359 
$15,800 

05/04/11 
01/06/12 

92% 

OVER RUN 
01/12/12 
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01/12/12 

08District 

08-RIV-86-16.0/16.7 

Fed Aid 

HB1 

Pgm Code 

08-478604 

Contract 

ACNH-P086-(072)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

Description 

CONSTRUCT NEW INTERCHANGE 

Type Of Work 

SEMA CONSTRUCTION INC 

Contractor 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

Resident 
Engineer 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,881,075

Bid + CCOs

 $4,031,636

Comp To date

 $0

This Month 

01/11/11 

Awarded 

02/08/11 

Approved 

02/15/12 

Est Comp
Accepted 

82%

%Time

 68%

% Work 
Message 

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$697,865
 $6,750

 $0

07/20/11 
08/05/11 
02/25/15 

55%

 1%

08-RIV-91-1.1/18.4 

HM3 

08-0M6504 

WPCP 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

BRIDGE DECK REHABILITATION 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

MANASRAH, FATHI 

(951)277-8582 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,562,524
 $114,282

 $0

06/02/11 
08/05/11 
01/30/12 

81%

 7%

08-RIV-91-6.8/7.1 

20.20 

08-0Q9804 
ER- -( ) 

--() 

IN CORONA AT TEMESCAL WASH BRIDGE 56­

0446,E91/S15 CONNECTOR 

REMOVE AND REPLACE DAMAGED ALUMINUM 

JOINT 

J MCLOUGHLIN ENGINEERING CO 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

ABUGHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$785,000
 $245,753

 $0

07/12/11 
07/12/11 
12/22/11 
12/22/11 

100%

 100%

201130 

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100
 $0
 $0

04/07/11 
05/04/11 
02/25/13 

0%

 0%

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$23,926,652 
$6,165,377 
$1,720,208 

04/11/11 
05/04/11 
03/11/14 

18% 

26% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,814,047 04/01/11 50%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,352,605
 $0

04/19/11 
06/22/15 

36%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,454,965
 $0

10/18/10 
10/09/12 

0%

PLANT EST 

SATIS 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,040,703 10/12/10 84%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$4,870,278
 $717,502

11/02/10 
02/28/12 

44%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

07/20/11 
10/28/11 

0%

SUSPENDED 

08-SBD-15-10.1/156 IN SAN BERNARDINO COUNTY ON I-15 AND KANAAN CONSTRUCTION INC. DBA OBADIKE, JOSEPH $585,000 05/26/11 100% 
08-0Q8404 
ER- -( 

--() 

) 
ROUTE 210 AT VARIOUS LOCATIONS 

REPLACE AND REPAIR ELECTRICAL 

SYSTEMS 

E-K ELECTRIC 

SAN GABRIEL, CA 91776 

200 WEST LIVE OAK STREET 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$587,902 
$0 

05/27/11 
12/16/11 

100% 

20.20 

201130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,845,369 06/16/11 71%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

CALIFORNIA INC ATTN: MARK LONG 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$1,196,703
 $671,464

07/07/11 
01/26/12 

64%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 41%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$154,887
 $0

03/24/11 
05/03/12 

8%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-111.6/124.2 IN SAN BERNARDINO COUNTY 18 MILES BUILDING CONSULTING ENGINEERS SHAHIDI, SHAINE $1,482,509 11/10/11 0%

HA21 

08-0G4804 
IM-0152-(036)2 

--() 

WPCP 

SOUTH OF BAKER AT AFTON ROAD 

OVERCROSSING AT BASIN ROAD 

OVERCROSSING AND AT RASOR ROAD 

OVERCROS 

SEISMIC RETROFIT THREE BRIDGES 

INC ATTN: MOKSED RAHMAN 

CHINO CA 91710 

(213)400-8078 
(951)232-7839 

5761 SCHAEFER AVENUE, SUITE C 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$0
 $0

12/21/11 
05/14/12 

0%

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,884,181 06/06/11 99%

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$5,076,554
 $165,482

06/24/11 
12/22/11 

64%

08-SBD-15-142.2/171.5 IN SAN BERNARDINO COUNTY NEAR BAKER PENHALL COMPANY NGUYEN, KHOA $736,729 06/16/11 100%

HM3 

08-0P1304 

WPCP 

AT VARIOUS LOCATIONS FROM HACK WASH 

BRIDGE TO BAILEY ROAD OVERCROSSING 

PLACE POLYESTER CONCRETE ON BRIDGES 
SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$741,213
 $0

07/07/11 
12/08/11 

100%

COMPLETED 
12/12/11 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $818,947 01/25/11 71% 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

LAKE FOREST, CA 92630 

(949)454-1999 

20331 LAKE FOREST DR., #C-13 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$572,812 
$72,000 

02/04/11 
03/14/12 

70% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,513,000 01/20/11 37%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,366,375
 $0

03/28/11 
08/02/12 

92%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,070,089
 $0

12/14/09 
03/18/12 

0%

HE13 

X0-71 0-(4E)

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 IN SAN BERNARDINO COUNTY NEAR BIG STERNDAHL ENTERPRISES INC TRAN, KEN $216,408 10/25/11 0%

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRADFORD STREET 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

12/02/11 
05/31/12 

0%

SUSPENDED 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $35,929,065 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$34,519,802
 $27,933

12/19/08 
11/05/12 

0%

HA21 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,421,887 06/25/10 100%
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949 

119 N. MAPLE STREET 

CORONA, CA 92882 

$2,512,960
 $0

07/12/10 
05/31/12 

98%

OVER RUN 

HM1 WPCP 

08-SBD-18-114.0/114 IN SAN BERNARDINO COUNTY NEAR BALTAZAR CONSTRUCTION INC. MINA, EHAB $4,000 09/23/11 0% 
08-0R6004 ADELANTO AT 1 MILE EAST OF 0ASIS ROAD

 08 SBD 18 P.M. 114.0 DIR'S ORDER 

EMERGENCY F.A. 
COVINA, CA 91722 

236 EAST ARROW HIGHWAY 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

09/26/11 
0% 

12/21/11 

REPLACE 48" CULVERT AND PAVEMENT 
20.20 

201130 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-23.5/24 IN SAN BERNARDINO COUNTY IN THE SAN MATICH CORPORATION TRAN, KEN T. $735,000 09/23/11 100%

20.20 

08-0R6104 BERNARDINO MOUNTAINS ON STATE ROUTE 

38 EAST OF ANGELUS OAKS DIR'S ORDER 

EMERGENCY F.A. 

REPLACE AND COMPACT ROADWAY FILL 

HIGHLAND, CA 92346 

(909)382-7400 

P.O. BOX 10 

(909)844-3312 

236 ORANGE SHOW ROAD, 

STE 109 

SAN BERNARDINO, CA 92408 

$290,683
 $0

09/23/11 
11/22/11 

100%

201130 

08-SBD-40-151.7/153.3 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $7,628,442 04/18/11 100%
08-489304 
ACIM-0040-(205)E 

--() 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$3,838,266
 $607,651

05/05/11 
01/31/12 

50%

OVER RUN 

HA22 SWPPP (714)578-9600 

08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MARCUS SHAHIDI, SHAINE $1,488,889 05/18/11 94%
08-0P1504 LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

LEAVITT 

13750 CATALINA STREET 
222 E. MAIN STREET 

STE 208 

$1,292,897
 $266,286

06/09/11 
12/23/11 

78%

HM3 WPCP 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)621-9379 
(951)232-7839 

BARSTOW, CA 92311-2366 SUSPENDED 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $494,810 06/27/11 5%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$91,226
 $0

07/28/11 
02/11/13 

19%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 43%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$187,231
 $0

07/14/11 
02/10/12 

79%

HB1 WPCP 

08-SBD-62-29.7/30.2 IN SAN BERNARDINO COUNTY IN GRANITE CONSTRUCTION COMPANY MINA, EHAB $842,124 06/17/11 77% 
08-0E1114 TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$589,366 
$0 

07/13/11 
01/31/12 

70% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,675,650 05/27/11 35%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$1,305,358
 $687,213

06/14/11 
01/23/12 

23%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,689,993 02/15/11 20%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$6,165,245
 $708,312

02/28/11 
08/22/14 

26%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$382,132
 $0

02/15/11 
09/25/14 

0%

PLANT EST 

SATIS 

08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,713,000 05/18/11 97%

HM1 

08-0P8304 

WPCP 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$2,592,402
 $1,608,121

06/09/11 
02/15/12 

55%

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,745,275 04/13/11 98% 

HM1 

08-0P3504 

WPCP 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

(951)232-6000

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,595,694 
$966,064 

05/04/11 
12/27/11 
01/04/12 

92% 
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01/12/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING DAVIS, DARCY $2,934,690 08/17/11 68%

HM1 

08-0P6404 
ACNH-PO95-(022)E 

--() 

WPCP 

FROM ROUTE 40 WEST JUNCTION TO NEVADA 

STATELINE 

PLACE HMA OVERLAY AND REPLACE AC 
LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-6000 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$240,660
 $239,280

09/07/11 
02/06/12 

8%

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY NGUYEN, VU $2,703,962 06/02/11 89%

HM1 

08-0M9804 
ACST-PX07-(106)1 

--() 

WPCP 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 

REPLACE ASPHALT CONCRETE SURFACING 

INDIO, CA 92203 

(760)391-6294 

38000 MONROE STREET 

(909)825-2753 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$2,481,258
 $113,678

06/24/11 
01/13/12 

92%

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$808,712
 $0

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-24.2/26.2 IN SAN BERNARDINO COUNTY FROM PETERSON CHASE GENERAL SAOUD, NAHRO $380,467 09/12/11 76%
08-0L8204 
HSNH-S210-(010)E 

--() 

WATERMAN OVERCROSSING TO STERLING 

GROOVE EXISTING CONCRETE PAVEMENT 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$99,391
 $99,391

09/28/11 
01/09/12 

26%

HB1 WPCP (949)252-0441 
(951)232-3778 

08-SBD-210-/33.2 IN SAN BERNARDINO AND RIVERSIDE MYERS AND SONS HI WAY SAFETY ABUGHARBIEH, IMAD $334,329 06/15/11 0%
08-0C7424 
ACNH-000C-(338)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

INC 

CHINO CA 91708 

P O BOX 1030 
9255 STELLAR CT. STE 

B 

CORONA, CA 92883 

$0
 $0

07/22/11 
03/13/12 

0%

SUSPENDED 

HB4N WPCP (909)591-1781 
(951)232-3610 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $68,169,874 10/23/09 60% 
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$57,002,522 
$1,932,958 

11/17/09 
03/11/13 

83% 

HB5 SWPPP 
(951)830-6864
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Contract Storm Water 
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Engineer 

Bid + CCOs
Comp To date
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Approved
Est Comp
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Message 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 100%

2010 

08-0Q4304 
ER- -( 

--() 

) 
FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$4,051,570
 $0

01/07/11 
12/22/11 
12/22/11 

100%

201130 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 83%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$5,127,492
 $0

01/21/11 
12/30/11 

51%

201130 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $7,900,000 02/03/11 100%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,987,245
 $0

02/03/11 
01/31/12 

92%

OVER RUN 

2020 
(951)232-3748 

201130 

08-SBD-5706-/0 IN SAN BERNARDINO COUNTY ADJACENT TO 4 CON ENGINEERING INC AL-KHATEEB, TAGHREED $579,925 06/03/11 41% 
08-0E3104 RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$38,545 
$0 

07/01/11 
03/20/12 

7% 

HA12 WPCP 

Totals: Authorized Final Amt: $318,477,246 Completed to Date: $202,596,432 Work This Month: $11,179,212
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01/12/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,689,091 05/05/11 24%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,476,796
 $35,882

05/17/11 
12/21/11 

87%

HM1 WPCP 

09-INY-136-/10 IN INYO COUNTY NEAR LONE PINE FROM US GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,817,518 05/24/11 100%
09-347704 395 TO 10.0 MILES EAST OF US 395 AND 

NEAR KEELER FROM 12.5 MILES EAST OF 

US 395 TO ROUTE 19 

PLACE HMA CONCRETE ON PAVEMENT 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,740,469
 $0

06/10/11 
12/29/11 
12/29/11 

100%

HM1 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

4420 SO DECATUR BLVD $0
 $0

01/04/12 
0%

HIGHWAY TO 0.1 MILE WEST OF B 
LAS VEGAS NV 89103 

HOT MIX ASPHALT OVERLAY 
(702)251-5800 

HM1 WPCP 

09-INY-395-108.8/0 IN INYO COUNTY AT VARIOUS LOCATIONS LEGG INC. CHRIS TALBOT $361,996 08/10/11 100%
09-334004 
ACST-PEX0-(270)0 

--() 

CONSTRUCT HMA TURNOUTS 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$366,555
 $83,374

08/24/11 
12/21/11 

99%

HA27 WPCP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,195,320 06/06/11 100%
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,600
 $0

06/24/11 
09/21/11 

97%

(775)355-0420 
SUSPENDED 

HM1 WPCP 

09-MNO-120-5.4/50 IN MONO COUNTY NEAR LEE VINING AT GRANITE CONSTRUCTION COMPANY H.J. BLOMMER $1,033,936 03/10/11 100% 
09-347204 VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

6 

PLACE HOT MIX ASPHALT ON EXISTING 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,055,897 
$0 

03/28/11 
12/30/11 

99% 

OVER RUN 
01/03/12 

HM1A WPCP 
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Fed Aid 
Pgm Code 
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Storm Water 
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Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-35.0/43 

HA22 

09-341304 
ACST-PP12-(005)3 

--()

WPCP 

IN MONO COUNTY EAST OF LEE VINING 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

$4,251,551
 $0
 $0

09/28/11 
10/18/11 

0%

 0%

09-MNO-203-/8.7 

HM1A 

09-346904 
ACST-P203-(010)E 

P2-03 0-(0E) 

--() 

WPCP 

IN MONO COUNTY IN AND NEAR MAMMOTH 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION CO., INC. 

WATSONVILLE, CA 95077 

H. J. BLOMMER 

(760)648-7906 

P.O. BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,076,912
 $3,721,507

 $0

06/17/10 
07/12/10 
12/30/11 

100%

 90%

OVER RUN 
01/03/12 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,217,571
 $2,525

 $0

04/28/11 
05/18/11 
07/31/12 

0%

 0%

SUSPENDED 

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,865,761
 $1,708,210

 $0

11/23/10 
12/14/10 
12/30/11 

100%

 88%

OVER RUN 

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,260,226
 $5,000

 $0

05/13/11 
06/01/11 
06/30/12 

25%

 0%

SUSPENDED 

09-MNO-395-78.8/80.6 

HB1 

09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)335-0420 

TIM SHULTZ 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,217,578 
$1,154,764 

$0 

02/17/11 
03/01/11 
06/15/12 

78% 

91% 
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Approved
Est Comp
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09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING TIM SHULTZ $1,254,734 06/25/10 0% 
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$35,570 
$0 

07/13/10 
10/07/11 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $25,922,680 Completed to Date: $12,453,892 Work This Month: $119,255
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-5.3/5.3 IN ALPINE COUNTY NEAR KIRKWOOD 1.9 FORD CONSTRUCTION COMPANY INC COLIN DORAN $2,061,408 11/17/10 100%
10-0S1704 
NH-P088-(054)E 

--() 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 
LODI CA 95240 

(209)333-1116 

639 E LOCKEFORD STREET 

(209)754-1886 

P.O. BOX 195 

SAN ANDREAS, CA 95249 

$2,153,920
 $0

12/08/10 
12/23/11 

100%

SUSPENDED 
12/23/11 

WPCP 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 11%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$11,174
 $0

01/06/11 
10/30/12 

1%

SUSPENDED 

10-CAL-4-58.0/65.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION COLIN DORAN $2,923,389 12/22/10 100%
10-0Q2004 
STP-P004-(142)E 

--() 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)754-1886 

PO BOX 195 

SAN ANDREAS, CA. 95249 

$2,713,108
 $0

01/12/11 
12/22/11 

100%

OVER RUN 
12/22/11 

HA22 WPCP 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,330,550 06/27/11 25%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$2,152,516
 $184,904

07/15/11 
12/31/12 

34%

HA22 SWPPP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,591,950 11/10/10 58%
10-3A3404 
NH-000C-(321)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,546,559
 $16,804

12/08/10 
02/07/12 

96%

HB4N WPCP (805)523-1914 
(209)599-1940

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $1,005,798 02/10/10 42% 
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$857,668 
$3,931 

03/10/10 
12/31/13 

84% 

HE14 SWPPP 
LODI CA 95240 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,953,761
 $10,963,741

 $220,418

10/08/09 
10/22/09 
12/18/12 

59%

 52%

10-MER-99-24.4/25.8 
10-414824 

IN MERCED COUNTY IN AND NEAR ATWATER 

FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

$683,198
 $0
 $0

11/09/11 
11/22/11 

0%

 0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $270,723

 $1,040

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $553,217

 $4,719

08/19/08 
09/10/08 
12/31/12 

83%

 89%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$20,629,927
 $5,855,505
 $541,033

10/11/10 
10/26/10 
11/12/13 

14%

 29%

10-MER-152-21.5/21.8 
10-0H7004 
HSNH-P152-(074)E

 P1-52 0-(4E) 

--() 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$834,323 
$0 
$0 

07/08/11 
08/01/11 

0% 

0% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-165-11.7/26.7 IN MERCED COUNTY NEAR LOS BANOS FROM TEICHERT CORPORATION KEWAL VIRK $11,426,312 05/27/11 47%

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$9,231,596
 $2,274,786

06/14/11 
05/25/12 

80%

10-MPA-140-22.1/0 IN MARIPOSA COUNTY AT MARIPOSA 0.2 PETERSON-CHASE GENERAL PAWAN GARG $334,045 06/13/11 84%
10-0Q4404 MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$282,433
 $148,220

07/01/11 
01/15/12 

85%

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 
IRVINE CA 92614 

(209)941-1995 

HB4N WPCP (949)252-0441 

10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,576,010 05/25/11 25%
10-0U6004 MIDDLE RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

$53,020
 $34,780

06/24/11 
06/04/12 

2%

WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 SUSPENDED 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,864,070 09/03/09 58%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$4,211,647
 $49,189

09/21/09 
11/01/12 

61%

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,388,254 05/17/11 20%
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)941-1995 

$407,620
 $5,041

06/03/11 
04/30/12 

12%

WPCP 

10-SJ-5-25.3/30 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION HANSON, CHRIS $1,023,320 05/17/11 83% 
10-0U9504 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

SERVICES 

4070 NELSON AVE SUITE A 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$164,324 
$164,324 

06/10/11 
12/28/11 

16% 

REPLACE PCC SLABS 
CONCORD CA 94520 

(209)479-4053

WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC MARQUEZ, PAM $85,997,996 06/02/11 9%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$11,232,348
 $3,165,374

06/15/11 
05/29/15 

13%

HE13 SWPPP 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $21,055,429 12/03/10 53%
10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$17,962,251
 $201,150

12/20/10 
06/22/12 

83%

HA22 WPCP 

10-SJ-26-4.6/6 IN SAN JOAQUIN COUNTY NEAR STOCKTON GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $1,267,948 05/13/11 93%
10-0E9304 
HSST-P026-(024)E 

--() 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$923,880
 $14,457

06/01/11 
12/24/11 

68%

HB1 SWPPP 

10-SJ-88-5.0/12.2 IN SAN JOAQUIN COUNTY NEAR WATERLOO GEORGE REED INC $2,870,460 11/22/11 0%
10-0P6004 
ACST-PP08-(805)7 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

P O BOX 4760 $0
 $0

12/21/11 
0%

--() 
REPAIR AREAS AND APPLY HMA, SIGNALS 

MODESTO CA 95352 

(209)523-0734 

HA22 WPCP 

10-SJ-99-1.7/6.7 IN SAN JOAQUIN COUNTY IN AND NEAR KNIFE RIVER CONSTRUCTION OBAIDULLAH RASHID $2,271,314 06/20/11 100%
10-0U8604 
ACNH-P099-(543)E 

--() 

WPCP 

RIPON FROM WILMA AVENUE OVERCROSSING 

TO ROUTE 99/120 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON CA 952060099 

(209)948-0302 

P O BOX 6099 "ABDUL" 

(209)470-8782 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$2,086,102
 $0

07/14/11 
12/07/11 

100%

OVER RUN 
12/12/11 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0% 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$380,885 
$650 

02/17/09 
12/31/12 

0% 

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-29.0/30.7 IN SAN JOAQUIN COUNTY IN LODI FROM MCK SERVICES INC $2,087,777 11/17/11 0%
10-0V8704 
NHPO-9955-(2E ) 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

P O BOX 5697 $0
 $0

01/05/12 
0%

--() 
OVERCROSSING 

CONCORD CA 94524 

PANEL REPLACEMENT, GRIND, OVERLAY 
(925)957-9200 

HA22 WPCP 

10-SJ-120-.5/6.4 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC OBAIDULLH RASHID $5,200,278 11/04/10 100%
10-0V1604 
NH-P120-(050)E 

--() 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 "ABDUL" 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$4,483,624
 $0

12/02/10 
11/21/11 

100%

COMPLETED 
11/21/11 

HA22 WPCP 
(209)470-8782 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION $663,607 11/30/11 0%
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 
STOCKTON CA 95206 

P O BOX 6099 $0
 $0

12/21/11 
0%

CONSTRUCT LEFT TURN CHANNELIZATION 
(209)948-0302 

HB1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 32%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$650,586
 $1,430

05/28/10 
12/31/14 

88%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,702,066 10/12/10 22%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$4,598,212
 $685,062

11/02/10 
05/29/12 

43%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $214,050 04/08/11 100% 
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$202,803 
$0 

06/06/11 
10/28/11 

95% 

SUSPENDED 

HA12 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-33-23.4/0 SUTTI, RENEE M.IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION $880,679 12/09/10 57%
10-2A2904 
STPB-RSTP-(033)0 

--() 
(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS, CA 93613 

(559)299-3290 

P O BOX 629 $727,059
 $144,949

01/19/11 
05/01/12 

81%

HA21 SWPPP 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,773,088
 $5,616

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-15.1/17 BAL BAHADUR PAULIN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION $4,185,054 04/13/11 36%
10-0A6714 
ACNH-PO99-(544)E 

952 GOODWIN DRIVE 

RIPON CA 95366 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

P O BOX 1118 $2,292,084
 $151,716

05/05/11 
02/16/12 

55%

--()
(209)599-5264TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

HA22 SWPPP 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 47%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $394,902
 $0

02/23/10 
12/31/13 

78%

 P0-99 5-(2E) 

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $818,631 07/15/09 100%
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $762,098
 $0

07/28/09 
12/07/11 
12/07/11 

100%

HB4N SWPPP 
(209)599-3699 

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 

10-STA-132-30.3/41 SUTTI, RENEE M.IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC $2,196,733 04/08/11 100% 
10-0V0404 952 GOODWIN DRIVE 

RIPON, CA. 95366 

IN-PLACE SURFACE RECYCLING 

MODESTO CA 95352 

P O BOX 4760 $1,928,438 
$0 

04/25/11 
11/21/11 

100% 

11/29/11 
(209)607-8741

(209)523-0734 
COMPLETED 

WPCP 
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Contract Storm Water 
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Comp To date

This Month 

Approved
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Accepted 
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Message 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423
 $0

06/22/10 
04/20/11 

95%

(209)470-8777 OVER RUN 

HA21 WPCP 

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC PAWAN GARG $2,413,417 04/12/11 100%
10-0U8904 
ACNH-P120-(051)E 

--() 

MOCCASIN FROM 0.4 MILE WEST OF NORTH 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 

PRIEST GRADE ROAD 

RUBBERIZED HMA OVERLAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)941-1995 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,181,011
 $0

04/25/11 
12/14/11 

100%

OVER RUN 
12/14/11 

WPCP 

10-TUO-120-38.2/52.7 IN MARIPOSA AND TUOLUMNE COUNTIES AT GEORGE REED INC PAWAN GARG $2,728,229 05/25/11 100% 
10-0U8804 
ACNH-P120-(052)E 

--() 

AND NEAR BUCK MEADOWS FROM 0.4 MILE 

EAST OF BIG CREEK BRIDGE TO 0.3 MILE 

WEST OF SOUTH FORK T 

REPAIR FAILED AREAS AND APPLY HMA 

MODESTO, CA 95352 

(209)523-0734 

P O BOX 4760 

(209)941-1995

611 SAN JUAN AVE 

STOCKTON CA 95203 

$2,292,034 
$0 

06/10/11 
11/29/11 

100% 

COMPLETED 
11/29/11 

WPCP 

Totals: Authorized Final Amt: $234,795,553 Completed to Date: $96,708,595 Work This Month: $8,019,593
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DR. STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,163,117
 $0

12/21/07 
10/27/11 

0%

HE14 SWPPP 

(760)328-8900 
(858)467-4084 PLANT EST 

SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF CA FARMER, BRANDON $1,023,018 10/12/10 86%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 
TEMPE, AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAYY 

EL CAJON, CA 92021 

$459,879
 $12,505

11/02/10 
01/19/12 

45%

HA21 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $705,570 06/24/11 20%
11-261524 SUNBEAM REST AREAS (EASTBOUND AND 

WESTBOUND) 

BOULEVARD YUCAIPA, CA 92399­

1722 
7177 OPPORTUNITY RD 

SAN DIEGO, CA 92111 

$374,850
 $136,943

08/12/11 
02/05/13 

53%

UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526 

HA26 WPCP YUCAIPA CA 92399 

(909)721-0089 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $1,059,537 05/26/10 78%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,021,556
 $6,493

07/15/10 
05/11/12 

96%

HA26 SWPPP 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY $13,667,243 12/14/11 0%
11-266104 
ACIM-0082-(103)E 

--() 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

01/05/12 
0%

(831)724-1011 

HA22 WPCP 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $30,249,891 11/30/10 50% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$11,808,990 
$1,136,010 

12/24/10 
10/17/12 

39% 

HE14 SWPPP 



 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 108 

Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-86-21.7/37.3 IN IMPERIAL COUNTY IN AND NEAR GRIFFITH COMPANY HERNANDEZ, DANIEL $8,746,843 05/23/11 100%

11-2M1804 $8,094,543 06/10/11
WESTMORLAND FROM BRANDT ROAD TO LONE 12200 BLOOMFIELD AVE
 711 E BARIONI BLVD	 92%

ACNH-P086-(073)E	 $2,647,683 01/06/12


TREE WASH BRIDGE	 IMPERIAL, CA 92251

--()	 SANTA FE SPRINGS CA 90670


COLD PLANE AND APPLY SEAL COAT (760)355-8666 SUSPENDED

(562)929-1128
 

HM1 WPCP
 

11-IMP-111-40.5/63	 IN IMPERIAL COUNTY NEAR NILAND FROM MANHOLE ADJUSTING INC $3,785,867 12/06/11 0%


MAIN STREET TO 2.4 MILES SOUTH OF 9500 BEVERLY ROAD
11-2M2704	 $0 01/04/12
 
0%


$0

IMPERIAL COUNTY LINE
 

PICO RIVERA CA 90660

RUBBERIZED ASPHALT SEAL COAT
 

(323)558-8000
 

HM1 WPCP
 

11-IMP-111-/1.2	 IN IMPERIAL COUNTY IN CALEXICO HAZARD CONSTRUCTION HERNANDEZ, DANIEL $905,587 03/23/11 100%


COLD PLANE AND HMA OVERLAY 6465 MARINDUSTRY PLACE
11-2M2204	 $911,001 04/13/11
722 E BARIONI BLVD	 100%

$0 11/29/11


IMPERIAL, CA 92251
 11/29/11
 
(760)594-2008 COMPLETED
 

SAN DIEGO, CA 92121
 

HM1 WPCP
 

11-SD-5-3.2/15.3	 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL MOEN, MIKE $964,299 07/15/11 41%


LOCATIONS ENGINEERING CONSTRUCTION, INC.9851 BUENA VISTA AVE 0%

11-2M02A4 $3,620 07/29/11
 

$0 03/02/12

CLEAN AND TREAT BRIDGE DECKS 1792 KAISER AVENUE SANTEE, CA 92071
 

(619)995-7335	 SUSPENDED

IRVINE, CA 92614
 

WPCP (949)252-0441
 

11-SD-5-3.2/15.3	 IN SAN DIEGO COUNTY AT VARIOUS FALCON CONSTRUCTION CO CORTEZ, DAVID $820,430 11/03/10 0%


LOCATIONS P O BOX 26429
11-2M0204	 $0 12/15/10
9851 BUENA VISTA AVE	 0%

STP-X073-(091)E	 $0 07/14/11


CLEAN AND TREAT BRIDGE DECKS SANTEE, CA 92071

--() SAN DIEGO CA 92196
 

(858)688-1597

(619)840-8998
 

HA21 WPCP
 

11-SD-5-10.0/20	 IN SAN DIEGO COUNTY IN NATIONAL CITY HAZARD CONSTRUCTION ALSHEIKH, JASON $8,983,293 01/10/11 93%
 

AND SAN DIEGO FROM 24TH STREET PO BOX 229000
11-240104	 $8,750,375 01/27/11
817 SWEETWATER ROAD	 97%

IM-0051-(618)E	 $167,815 12/27/11


UNDERCROSSING TO 0.1 MILE SOUTH OF SPRING VALLEY, CA 91977

--() SAN DIEGO CA 921929000
 01/05/12


ROUTE 8/5 SEPARATION AND (858)688-1473

(858)587-3600


PAVEMENT REHABILITATION
 
HA22 WPCP
 

HB4N
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,322,627 10/11/10 72%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,347,486
 $10,593

11/03/10 
05/02/12 

100%

11-SD-5-38.5/38.9 IN SAN DIEGO COUNTY IN ENCINITAS FROM GRANITE CONSTRUCTION COMPANY TRAN, DUNG $367,140 06/15/11 100%

HA22 

11-401904 
ACIM-005A-(621)E 

--() 

WPCP 

SAN ELIJO LAGOON BRIDGE TO 0.4 MILE 

NORTH OF SAN ELIJO LAGOON BRIDGE 

REHABILITATE RAMP AT MANCHESTER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$368,943
 $0

07/07/11 
12/05/11 

100%

COMPLETED 
12/05/11 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $4,269,418 04/08/10 72%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$4,147,618
 $68,409

05/06/10 
06/05/12 

99%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $637,739 12/23/10 39%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$621,337
 $0

01/11/11 
06/25/12 

98%

HA23 SWPPP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,287,862 02/01/11 29%

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,797,107
 $454,506

04/27/11 
05/29/13 

65%

11-SD-5-61.8/62.1 IN SAN DIEGO COUNTY NEAR OCEANSIDE ALL AMERCIAN ASPHALT AKHONDZADEH, RAHIM $716,137 08/05/11 17% 

HB4 

11-401804 
ACIM-0051-(620)E 

--() 

SWPPP 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

WIDENING NORTH BOUND OFFRAMP AND 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$265,383 
$157,377 

08/30/11 
02/23/12 

37% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-8-3.0/12.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-261704 LA MESA AT VARIOUS LOCATIONS FROM 
ACIM-0008-(305)E 

MISSION CENTER RD OVERCROSSING TO 
--() 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 
HA28 SWPPP 

11-SD-8-17.4/18.7 IN SAN DIEGO COUNTY IN EL CAJON FROM 
11-063804 THE SECOND STREET UNDERCROSSING TO 
ACIM-0081-(302)E 

THE GREENFIELD DRIVE UNDERCROSSSING 
--() 

_______________ 

WIDEN FREEWAY AND BRIDGE 
HB4N SWPPP 

11-SD-8-39.7/61.5 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-2M1604 FROM HORSETHIEF CREEK UNDERCROSSING 
ACIM-0081-(309)E 

TO 0.3 MILE EAST OF CRESTWOOD ROAD 
--()

UNDERCROSSING 

PCC PAVEMENT GRINDING 
HM1 WPCP 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY 
11-243204 AT BUCKMAN SPRINGS REST AREA 
ACIM-0081-(303)E 

RESTORE SAFETY ROADSIDE REST 
00-81 3-(3E) 

--() 

HA26 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-070404 ROUTE 15 AND ON ROUTE 805 
ACIM-X073-(083) 

PLANTING AND IRRIGATION 
--() 

HA25 SWPPP 

11-SD-15-3.8/0 IN SAN DIEGO COUNTY AT VARIOUS 
11-2M1404 LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE, CA 92614
 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

GRANITE CONSTRUCTION COMPANY
 

BRIAN CARIS 440 S MELROSE DR,1463 BROADWAY
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR CA 92014
 

(858)688-1318
 

RAMIREZ JR, DANIEL
 

STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

WHILLOCK CONTRACTING INC
 

A C C U CONSTRUCTION INC
 

1526 BROOKHOLLOW DRIVE #76
 

SANTA ANA CA 92705
 

(714)641-4730
 

CAROLINO CONSTRUCTION
 

CORPORATION
 

3035 EAST 8TH STREET
 

NATIONAL CITY CA 91950
 

(619)470-9141
 

EL CAJON, CA 92021
 

(760)594-2011
 

RAMIREZ JR, DANIEL
 

(760)594-2011
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BAGUBE, JUN
 

9851 BUENA VISTA RD
 

SANTEE, CA 92071
 

(858)688-1438


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,030,271

 $345,549

 $122,234


 $9,838,125

 $9,745,890


 $0


 $11,040,266

 $4,894,647

 $152,154


 $1,912,451

 $1,933,902


 $18,328


 $4,655,033

 $4,585,668


 $9,520


 $755,800
 
$668,338
 
$31,499
 

08/10/10
 
08/26/10
 
08/10/12
 

10/07/09
 
10/20/09
 
09/09/11
 

05/17/11
 
06/10/11
 
07/01/12
 

%Time
% Work 

Message 

41%


 34%


 100%


 100%


 71%


 44%


SUSPENDED
 

01/12/10 0%

02/16/10
 

0%

06/30/12
 

PLANT EST
 

SATIS
 

09/10/07 0%

10/25/07
 

0%

03/21/12
 

PLANT EST
 

SATIS
 

06/13/11 91%
 
07/01/11
 

88%

12/30/11
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.4/0 IN SAN DIEGO COUNTY AT VARIOUS L B CIVIL CONSTRUCTION HURTZIG, JOHN $1,676,810 11/23/10 0%

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,727,299
 $0

12/14/10 
08/30/12 

0%

PLANT EST 

SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( )

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $73,346,164 07/25/08 79%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$69,962,497
 $1,392,270

08/06/08 
10/10/12 

95%

SAN DIEGO CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-11.2/M14.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE $2,359,841 11/16/11 0%
11-2T0974 RTE 15 FROM 0.3 MILE SOUTH OF H AVE 

OVERCROSSING TO 0.2 MILE NORTH OF 

8406 N ARMSTRONG AVE $0
 $0

12/13/11 
0%

POMERADO ROAD OVERCROSSI 
CLOVIS CA 93619 

PLANTING, EROSION CONTROL AND 
(559)322-2041 

HB32 SWPPP 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. JENKINS, PATRICK $74,624,864 02/08/08 100%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO CA 92126 

10050 BLACK MOUNTAIN ROAD 13220 EVENING CREEK 

DR STE 112 

SAN DIEGO, CA 92128 

$71,219,222
 $433,789

02/27/08 
12/21/11 

94%

OVER RUN 
12/28/11 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4564

11-SD-15-16.4/M19.5 IN SAN DIEGO COUNTY ROUTE 15 0.5 DIVERSIFIED LANDSCAPE CO. $2,260,161 10/11/11 0% 
11-2T0994 MILES NORTH OF MIRA MESA BOULEVARD 

BLVD UNDERCROSSING TO ROUTE 56/15 

SEPARATION AND ON ROUTE 56 A 
WINCHESTER CA 92596 

33801 WASHINGTON STREET $0 
$0 

10/25/11 
0% 

INSTALL AUTOMATIC IRRIGATION SYSTEM 
(951)926-7444 

HB32 SWPPP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 
HPLU-6211-(064)N 

62-11 0-(4N) 
15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 
--() 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-23.8/M26.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260734 0.2 KM NORTH OF RANCHO BERNARDO ROAD 
HPLU-6211-(098) 

UNDERCROSSING TO LAKE HODGES BRIDGE 
--() 

INSTALL HIGHWAY PLANTING SYSTEMS 

HB4C SWPPP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 

HB32 SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059)

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Resident
 
Engineer
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524


 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$1,283,194 02/19/09 0%
 $1,225,407

 $3,240
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 
10/30/14 

0%

PLANT EST 

SATIS 

$49,120,047 11/20/08 97%
 $45,833,995
 $1,257,742

12/10/08 
01/06/13 

93%

 $1,144,264 06/27/11 0%
 $0
 $0

07/28/11 
11/06/15 

0%

SUSPENDED 

$7,225,755 08/20/08 0% 
$7,067,679 

$0 
09/26/08 
12/09/11 

0% 

12/23/11 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,909,870 07/21/08 0%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $50,227,613
 $140,079

08/06/08 
06/28/12 

0%

PLANT EST 

SATIS 

11-SD-52-14.5/15.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC $1,909,935 05/24/11 34%
11-2T0704 
STPL-N621-(110)2 

--()
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $253,391
 $181,679

06/10/11 
08/21/15 

14%

HB32 SWPPP 

11-SD-52-15.5/17.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE FROM GRIFFITH COMPANY $1,945,864 05/20/11 45%
11-2T0114 
STPL-6211-(101)N 

621-1 10-()

--() 
(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 
SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE $190,423
 $42,572

06/10/11 
07/17/15 

10%

HB32 SWPPP 

11-SD-52-17.3/17.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SANTEE MIDORI LANDSCAPE INC $1,004,867 04/08/11 62%
11-2T0014 
STPL-6211-(103)N 

621-1 10-() 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

EROSION CONTROL WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET $403,364
 $98,065

05/12/11 
04/03/15 

40%

HB32 SWPPP 

11-SD-56-3.5/3.5 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO AT PACIFIC RESTORATION GROUP INC $1,340,720 10/14/11 0%
11-2E0064 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE 

OVERCROSSING _____________ 

MITIGATION PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $0
 $0

11/15/11 
09/02/14 

0%

HA22 SWPPP 

11-SD-56-6.8/8.7 HURTZIG JOHNIN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC $470,825 06/25/10 0% 
11-402304 

(858)467-4086

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 $394,485 
$1,090 

07/20/10 
03/17/14 

0% 

PLANT EST 

HA25 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-20.5/21.9 

HM3 

11-403404 

WPCP 

IN SAN DIEGO COUNTY IN CORONADO AND 

SAN DIEGO FROM SAN DIEGO- CORONADO 

BAY BRIDGE TO 0.4 MILE SOUTH OF 

ROUTE 75/5 SEPARATION 

CLEAN AND TREAT BRIDGE DECK 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

BAGUBE, JUN 

(858)688-1438 

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$397,397
 $82,704
 $82,704

09/23/11 
10/18/11 
03/14/12 

23%

 21%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$62,765,802
 $42,510,444
 $1,930,871

12/23/09 
01/19/10 
12/03/13 

64%

 67%

11-SD-76-19.5/40.7 

HB1 

11-281014 
HSST-PP07-(602)6 

--() 

WPCP 

NEAR PALA MESA VILLAGE AT VARIOUS 

LOCATIONS FROM EAST OF RICE CANYON 

ROAD TO LA JOLLA ROAD. INSTALL 

CENTERLINE RUMBLE STRIPS UPGRA 

INSTALL RUMBLE STRIP 

PETIL CONSTRUTION & 

ENGINEERIN2827 HOOVER AVENUE 

STE E&F NATIONAL CITY, CA 

91950 

1755 BRISTOL CT 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$452,608
 $339,915
 $82,965

05/05/11 
06/27/11 
01/15/12 

100%

 75%

OVER RUN 

BONITA CA 919024005 

(619)962-8389 

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,977,667
 $1,430,576
 $240,009

12/28/10 
01/13/11 
10/11/12 

30%

 48%

11-SD-76-28.8/29.1 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$452,240
 $0
 $0

10/27/11 
11/17/11 

0%

 0%

11-SD-78-3.5/5.8 

HB1 

11-294504 
NH-P078-(112)E

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE AND 

VISTA FROM 0.2 MILE EAST OF COLLEGE 

BLVD UNDERCROSSING TO 0.1_ MILE WEST 

OF MELROSE DRIVE UN 

INSTALL OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LEVINE, GARY 

(760)639-4430

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,854,515 
$7,500 
$7,500 

09/28/11 
10/18/11 
08/10/12 

0% 

0% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,312,178 05/05/11 26%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
304 ENTERPRISE ST, 

STE B 

$1,699,853
 $207,482

05/20/11 
03/12/12 

72%

SEPARATION. CA 92081 ESCONDIDO, CA 92029 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-78-20.6/35.5 IN SAN DIEGO COUNTY IN AND NEAR SAN L B CIVIL CONSTRUCTION LEVINE, GARY $1,133,153 12/06/11 0%
11-280804 
HSST-PGP0-(781)1 

--()

DIEGO FROM BEAR VALLEY PARKWAY TO 

ROUTE 67 

INSTALL RUMBLE STRIPS, REPLACE MBGR 

INCORPORATED 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$0
 $0

01/04/12 
04/18/12 

0%

HB1 WPCP (858)481-5222 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $935,565 06/27/11 14%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$361,373
 $18,956

07/14/11 
03/08/13 

38%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY $1,139,186 10/08/09 0%

TEA2 

11-265004 
ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

INSTALL HIGHWAY PLANTING 

PALM DESERT CA 92211 

(760)328-8900 
(858)467-4084 

73-771 DINAH SHORE DR STE 200 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$970,868
 $0

11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

11-SD-163-3.8/11.1 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION AKHONDZADEH, RAHIM $8,706,148 12/07/10 98%

HA22 

11-239304 
STP-P163-(027)E 

--() 

WPCP 

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,454,028
 $3,037

12/22/10 
12/21/11 

93%

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $548,134 06/24/11 26% 
11-081654 AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$81,052 
$20,549 

07/14/11 
09/22/15 

15% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

11District 

11-SD-805-20.4/28.1 

Fed Aid 

HM1 

Pgm Code 

11-2M1704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 MILE SOUTH OF ROUTE 163/805 

SEPARATION TO 0.4 MILE SOUTH OF ROUTE 

5/805 SEPARTION 

Description 

PAVEMENT REHABILITATION-PCC GRIND 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

6465 MARINDUSTRY DRIVE 

RAFIQ, AHMAD 

Resident 
Engineer 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,042,116

Bid + CCOs

 $4,001,782

Comp To date

 $926,879

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

01/30/12 

Est Comp
Accepted 

38%

%Time

 67%

% Work 
Message 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA 

ENCINAS,SUITE 101 

CARLSBAD, CA 92008 

$466,061
 $432,886
 $23,219

01/25/11 
02/10/11 
01/11/13 

18%

 96%

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$12,683,574
 $8,623,540
 $754,640

11/29/10 
12/16/10 
03/14/12 

36%

 68%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$47,970,441
 $17,700,765

 $880,792

01/28/11 
02/08/11 
11/22/12 

27%

 37%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON CONSTRUCTION CORP 

1770 LA COSTA MEADOW DR SAN 

MARCOS, CA 92078 

OLSON, TED 

(858)688-1594 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$12,823,027
 $9,221,005
 $1,731,745

03/07/11 
03/17/11 
12/21/11 

34%

 72%

(760)916-9100 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,197,574 
$38,320,700 
$1,597,108 

05/08/09 
05/20/09 
10/05/13 

73% 

63% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-5530-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT SOLEX ENERGIES BABICKY, ALAN $231,836 06/27/11 14%
 
11-0AA034 $167,020 08/01/11
KEARNY MESA TRANSPORTATION MANAGEMENT 19481 HARBORGATE WAY 7177 OPPORTUNITY RD, 72%


$139,903 01/27/12

CENTER AT 7183 OPPORTUNITY ROAD
 MS 62
 

TORRANCE CA 90501

INSTALL PHOTOVOLTAIC (SOLAR) PANELS SAN DIEGO, CA 92111


(310)856-3698
 
(858)688-1526


Totals: Authorized Final Amt: $618,220,032 Completed to Date: $454,348,387 Work This Month: $17,330,950
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-9.4/21.6 IN OC. IN LAGUNA BEACH, NEWPORT G B A ENGINEERING HAMIDI, FRED $251,123 04/07/11 100%

HM2 

12-0L1404 

WPCP 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

REPAIR CURB SIDEWALK AND DRIVEWAY 
FULLERTON CA 92831 

(714)577-9441 
(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$225,174
 $0

04/25/11 
12/01/11 

100%

COMPLETED 
12/01/11 

12-ORA-1-11.5/0 IN ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON CHASE GENERAL RAVANIPOUR,MOHAMMAD $233,848 09/28/10 100%
12-0K3704 1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$245,391
 $132

10/18/10 
03/01/12 

99%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8407 

IRVINE, CA 92618 OVER RUN 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING $221,021 06/23/11 0%
12-0L2604 
ACST-P001-(557)E 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/14/11 
0%

 P0-01 5-(7E) 
DRIVE. 

--() 
MODIFY SIGNALS AND LIGHTING AND 

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING $1,228,329 11/30/11 0%
12-0H2324 
HSST-X059-(053)E

INSTALL CHANGEABLE MS AND MBGR COMPANY 

135 S STATE COLLEGE BLVD 400 

$0
 $0

12/21/11 
0%

G X0-59 0-(3E) 

--() BREA CA 92821 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,892,533 12/20/10 41%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,121,426
 $26,739

01/11/11 
12/31/12 

73%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $929,388 11/23/10 56% 

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$941,972 
$650 

12/16/10 
09/07/12 

99% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-5-6.0/31.2 DICKSON,ERICIN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR $1,848,487 06/16/10 0%
12-0F9204 
ACIM-005 -(944)7 

3337 MICHELSON DRIVE, 

SUITE 100 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

113 E. ARROW HIGHWAY $1,587,828
 $44,091

08/06/10 
10/27/14 

0%

--()
IRVINE, CA 92612PLANTING AND IRRIGATION 

SAN DIMAS, CA 91773 
PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 

12-ORA-5-6.1/31.2 DICKSON, ERICIN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. $884,042 04/14/10 35%
12-0G7304 
SARR- 005-(943)E 

3347 MICHELSON DR, 

STE #100 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

2724 LANDCO DR $786,967
 $2,545

05/11/10 
08/19/14 

87%

 0-0529-(3E) 
IRVINE CA 92612REMOVE AND PRUNE TREES 

BAKERSFIELD CA 93308 

TEA4 

--() 

SWPPP 
(949)279-8447 

12-ORA-5-6.8/14.5 RAVANIPOUR,MOHAMMADIN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY $9,864,779 10/18/11 0%
12-0E0304 
ACIM-0052-(956)7 

--() 
(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $0
 $0

11/03/11 
0%

SUSPENDED 

HA22 WPCP 

12-ORA-5-8.5/9.4 JAVAHERNESHAN, MAJIDIN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. $8,556,400 06/22/10 38%
12-0E5704 3251 1/4 UNIVERSITY 

DRIVE 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

26320 LESTER CIRCLE $4,209,321
 $551,370

07/13/10 
02/06/13 

49%

IRVINE CA 92612OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

HB4N SWPPP 
(949)509-5031WIDEN ROADWAY AND BRIDGES 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY $1,398,554 11/30/11 0%
12-0K6204 
IM00-5295-(989)E 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

P O BOX 50085 $0
 $0

12/21/11 
0%

--() 
OVERCROSSING TO 0.3 MILE NOR 

WATSONVILLE CA 95077 

GROOVE PAVEMENT, OVERLAY RAMPS AND 
(831)724-1011 

HB1 WPCP 

12-ORA-5-22.2/28.5 DICKSON, ERICIN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. $1,280,639 08/22/07 0% 
12-0A7304 15700 TUSTIN VILLAGE 

WAY 

FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

23052-H ALICIA PARKWAY STE385 $1,295,004 
$1,260 

09/21/07 
01/11/12 

0% 

TUSTIN CA 92780TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

PLANT EST 

HA25 SWPPP 
(949)279-8741PLANTING AND IRRIGATION SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 63%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$486,187
 $0

07/27/10 
09/21/11 

79%

SUSPENDED 

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 33%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,368,751
 $132,908

03/22/11 
05/08/13 

44%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 67%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$437,182
 $46,250

02/24/11 
04/29/15 

74%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,158,157
 $1,155

07/23/08 
05/14/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC IRAHOLA,JAIME $254,395 04/29/11 65%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)440-4461 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$191,383
 $64,218

06/09/11 
01/30/12 

75%

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $104,865,020 10/12/10 21% 

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-() 

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$24,441,321 
$3,070,060 

11/05/10 
07/18/15 

23% 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $67,934,487 06/11/10 34%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$22,270,559
 $1,579,155

06/25/10 
03/28/14 

33%

12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC CHAUDRY,MONAS $354,835 06/27/11 20%
12-0K8904 
ACNH-P022-(023)E 

--()

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C-2160 

(949)936-3594 

6533 MARINE WAY, #2 

IRVINE, CA 92618 

$105,969
 $9,640

08/05/11 
05/16/12 

31%

HB4N WPCP 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $537,643 05/18/11 79%

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$157,814
 $5,390

06/08/11 
01/17/12 

29%

12-ORA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,404,436 06/09/11 77%

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 
ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$1,284,948
 $27,112

06/24/11 
01/11/12 

90%

SUSPENDED 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING $353,453 06/30/11 0%
12-0L5504 
ACST-P055-(051)E

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/22/11 
0%

 P0-55 0-(1E) 

--() RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 100% 
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,609,973 
$0 

10/11/07 
12/02/11 

100% 

PLANT EST 
12/02/11 

HA25 SWPPP 
(949)279-8741 SATIS 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,325,959 08/02/11 11%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$2,295,575
 $621,953

08/12/11 
04/30/13 

31%

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,389,517 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,124,840
 $633,938

05/05/11 
01/20/12 

75%

OVER RUN 

12-ORA-57-12.2/19.6 IN ORANGE COUNTY PETERSON CHASE GENERAL CHAUDRY,MONAS $727,187 04/15/11 100%
12-0L1604 DECK SEAL AND BARRIER RAIL REPAIR ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$532,973
 $0

04/27/11 
10/31/11 

73%

IRVINE, CA 92614 
(949)279-8826 OVER RUN 

HM3 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. $16,391,217 10/26/11 0%
12-0F0404 MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

3286 FITZGERALD ROAD $0
 $0

11/17/11 
0%

LINCOLN AVENUE OVERCROSSING 
RANCHO CORDOVA CA 957412948 

WIDEN NB ROUTE 57 AND BRIDGES 
(916)635-9370 

HB4N SWPPP 

HB4N 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/27/11 
01/19/12 

0%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,122,419 10/12/10 35% 
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$8,888,949 
$481,685 

10/26/10 
09/10/13 

31% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331

HB4N 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 

12-ORA-57-18.8/21.1 

Fed Aid 

HB4N 

Pgm Code 

12-0F0324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

Description 

WIDEN LANES, RAMPS AND BRIDGES 

Type Of Work 

C C MYERS INC 

Contractor 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$29,635,007

Bid + CCOs

 $10,535,806

Comp To date

 $1,127,510

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

12/02/13 

Est Comp
Accepted 

33%

%Time

 35%

% Work 
Message 

HB4N 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $205,396

 $2,224

04/29/10 
05/24/10 
11/03/15 

27%

 60%

12-ORA-74-/1.1 

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$3,070,900
 $0
 $0

12/14/11 
01/05/12 

0%

 0%

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

$737,806
 $0
 $0

09/29/11 
10/25/11 

0%

 0%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

$306,465
 $0
 $0

08/24/11 
09/28/11 

0%

 0%

12-ORA-91-6.4/6.5 
12-0L1704 
ACBR-NHP0-(911)3

--() 

IN ORANGE COUNTY IN ANAHEIM AT LA 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 

TECHNO COATINGS, INC. 

ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

CHAUDRY,MONAS 

(949)279-8826

6533 MARINE WAY 

IRVINE, CA 92618 

$724,975 
$502,902 
$74,200 

06/23/11 
07/20/11 
03/30/12 

94% 

69% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $45,380,955 05/03/11 15%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$8,693,726
 $1,703,681

05/27/11 
09/30/13 

19%

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG,TH $1,326,886 01/20/11 67%
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$692,868
 $0

02/08/11 
12/09/11 

52%

SUSPENDED 

HB1 WPCP (925)288-1566 
(714)558-4109 

12-ORA-133-.3/4.2 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT HAMIDI, FRED $1,250,416 05/27/11 100%

HM1 

12-0K4004 

WPCP 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,277,950
 $0

06/15/11 
12/15/11 

100%

COMPLETED 
12/15/11 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 44%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,222,974
 $5,920

02/04/09 
04/15/15 

81%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-133-/0 IN ORANGE COUNTY IN ORANGE AT THE RBT ELECTRIC IRAHOLA,JAIME $244,627 05/18/11 0%

HA12 

12-0AA034 ORANGE MAINTENANCE STATION AT 691 

SOUTH TUSTIN AVENUE 

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92868 

(800)661-5006 

2230 W CHAPMAN AVE SUITE 106 

(949)769-1404

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

08/17/11 
01/15/12 

0%

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT $1,596,596 12/14/11 0% 
12-0H0304 
STP-P142-(015)E 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

P O BOX 2229 $0 
$0 

01/05/12 
0% 

--() 
CAPITAL PREVENTIVE MAINTENANCE 

CORONA CA 92878 

(951)736-7600 

HA22 WPCP 
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Statement of Ongoing Contracts as of 12/20/11
01/12/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,787,952 08/24/11 43%

12-0G3704 $233,884 09/07/11
ROUTE 241/91 SEPARATION 12874 SAN FERNANDO ROAD 15700 TUSTIN VILLAGE 8%

ACHS-P241-(002)E $156,908 03/20/12


REPLACE METAL BLOCKS WITH WOOD WAY, #3

G P2-41 0-(2E) SYLMAR CA 91342
 

TUSTIN, CA 92780

--()	 (818)741-1146
 

(714)558-4402

HB1 SWPPP
 

12-ORA-241-21.0/33.7	 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0%


REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC
12-0L1204	 $0 07/01/11
15700 TUSTIN VILLAGE	 0%

$0 05/04/12


1792 KAISER AVENUE
 WAY #2
 

TUSTIN, CA 92705 SUSPENDED

IRVINE CA 92614
 

(714)558-4109

HM1 WPCP	 (949)252-0441
 

12-ORA-405-8.7/12.6	 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $592,021 04/26/10 0%


ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC
12-0K0604	 $0 05/24/10
 
0%


$0

STREET UNDERCROSSING 463 N SMITH AVENUE
 

INSTALL FIBER OPTIC CABLE AND CCTV
 SUSPENDED

CORONA CA 92880
 

HB4N WPCP (951)371-4202
 

12-ORA-405-13.6/0	 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $259,868 06/29/10 95%


AT BROOKHURST STREET 22622 LAMBERT STREET, #304 3251 1/4 INIVERSITY 100%

12-0K6304 $283,537 07/20/10
 
ACIM-0405-(947) $2,165 02/10/12


RELOCATE METAL BEAM GUARD RAIL
 DRIVE
 
CIM0-4052-(06E)	 LAKE FOREST CA 92630
 

IRVINE CA 92612
 
--()
 

(949)509-5017

HB1 WPCP
 

12-ORA-405-/11.4	 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $5,181,664 06/14/10 94%
 

MESA FROM ROUTE 5/405 SEPARATION TO P O BOX 2229 3251 1/4 UNIVERSITY 95%

12-0L0604 $4,762,296 07/01/10
 
ACIM-405 -(946)9 $29,576 01/20/12


HARBOR BOULEVARD UNDERCROSSING
 DR.
 
--()	 CORONA CA 92878


ASPHALT CONCRETE OVERLAY
 IRVINE CA 92612
 

(949)509-5017

HM1 WPCP
 

Totals: Authorized Final Amt: $363,247,775 Completed to Date: $106,179,002 Work This Month: $10,402,435



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-4.4/12.6 01-499404 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-35.4/40.5 01-0A0204 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-3.0/20.4 01-472204 

01-HUM-101-12.9/13.1 01-4518A4 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-254-/10.8 01-499804 

01-HUM-299-.7/0 01-482404 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-999-/0 01-496804 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.8/37.1 01-0A0604 

01-LAK-29-20.1/20.4 01-479204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-LAK-53-2.8/7.5 01-3986U4 

01-LAK-175-4.9/28 01-3994U4 

01-LAK-999-/0 01-464404 

01-MEN-1-38.5/38.8 01-474804 

01-MEN-1-59.3/0 01-480204 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-50.9/58.5 01-499504 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-51.9/55.1 01-490804 

01-MEN-101-82.0/84 01-477704 

01-MEN-101-98.9/100.8 01-397544 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-128-17.9/23.3 01-498504 

01-MEN-128-40.9/50 01-378154 

01-MEN-222-1.0/0 01-380504 

01-VAR--/0 01-493604 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-70-3.5/0 02-1E4704 

02-MOD-139-34.0/50.6 02-2C4604 

02-MOD-139-2.2/0 02-2E2804 

02-MOD-299-3.2/3.5 02-2C2214 

02-PLU-70-35.1/35.5 02-373104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-PLU-89-7.8/8.6 02-2C2244 

02-SHA-0-/0 02-2E3404 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-.3/1.8 02-328044 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-74.8/0 02-2C2224 

02-SHA-999-/0 02-1E6104 

02-SIS-5-25.3/37.5 02-2E6904 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-/12 02-2C9504 

02-SIS-97-24.0/34.5 02-1E0804 

02-SIS-97-40.1/54.1 02-4C0104 

02-SIS-999-/0 02-1E6304 

02-TEH-0-/0 02-2E3004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-46.0/55.3 02-2E6404 

02-TEH-36-85.8/87.5 02-1E8204 

02-TEH-99-12.5/24.9 02-0E5304 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-3-68.5/0 02-2C9904 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-70-/9.2 03-3M8604 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-99-30.2/T37.5 03-3M8504 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-99-/46 03-0F2104 

03-BUT-162-22.9/0 03-0F6404 

03-BUT-191-4.6/0 03-3M6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-COL-5-/21 03-3C8904 

03-COL-20-10.2/23.8 03-1F7504 

03-ED-50-13.3/13.7 03-2E0404 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5734-/0 03-3E4404 

03-NEV-20-6.6/0 03-0F0004 

03-NEV-20-6.7/10.2 03-0F8104 

03-NEV-20-12.3/17.4 03-1F9204 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-13.5/21.2 03-3M8304 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-5917-/0 03-4E8804 

03-PLA-28-.8/11 03-2A9404 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-5.1/14.5 03-2F0304 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-24.5/33.3 03-4M0404 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-267-4.9/6.7 03-0E9904 

03-PLA-267-/3.7 03-3M9404 

03-SAC-5-17.2/24.8 03-1F4504 

03-SAC-5-/17.2 03-0F5904 

03-SAC-16-1.6/24.3 03-3M6904 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-3.6/16.7 03-3M7504 

03-SAC-80-5.2/0 03-1F4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-160-5.9/21.1 03-3M7104 

03-SIE-49-16.9/41.4 03-0A6904 

03-SIE-89-/15 03-2F5804 

03-SUT-20-9.2/0 03-1F0204 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-113-/10.8 03-1F8104 

03-VAR-50-1.0/0 03-3F1104 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-24.6/26.4 03-0F6204 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-80-.9/11.3 03-3M7404 

03-YOL-80-/4.4 03-3M8404 

03-YOL-113-/11.2 03-2F0504 

03-YUB-20-3.5/8 03-1F8204 

03-YUB-65-2.9/4.7 03-3M2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-YUB-70-7.0/7.6 03-3E8904 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-46.5/0 04-1F6304 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.9/0 04-3A5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-1.9/1.9 04-1SS284 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-10.6/0 04-3G2004 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-4.8/4.7 04-2G9804 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-25.3/25.3 04-1E6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-237-1.0/4 04-2E0904 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-2.0/0 04-1SS294 

04-SCL-880-4.4/8.7 04-298304 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-35-/2 04-2E2204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/26.1 04-2A4104 

04-SM-1-/13.4 04-2G3204 

04-SM-35-3.8/0 04-3G0104 

04-SM-35-3.8/3.8 04-2G7904 

04-SM-35-10.6/25.8 04-1E5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-35-28.9/0 04-3G5604 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-280-6.7/6.7 04-1SS274 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-128-.7/.7 04-1E4004 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-11.6/11.8 04-4S6404 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/0 04-1G5704 

04-SON-101-52.1/52.5 04-4S6504 

04-SON-101-46.0/53.4 04-2E2804 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-17.3/0 04-2G5604 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-59.7/59.9 05-1A2704 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-101.5/102 05-0P2504 

05-MON-1-/0 05-0S9804 

05-MON-68-15.2/15.8 05-0Q9604 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-68-16.8/21.9 05-0T2804 

05-MON-101-42.0/49.7 05-0T4104 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-5723-/0 05-0T8404 

05-SB-1-22.1/23.2 05-0T2904 

05-SB-1-22.5/0 05-0T9104 

05-SB-1-/0 05-0N6504 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-10.8/12.8 05-447814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-65.0/84.1 05-0T7304 

05-SB-101-15.8/0 05-0J3204 

05-SB-101-36.0/46.2 05-0T7204 

05-SB-101-/0 05-1A9204 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-246-12.2/0 05-0R7504 

05-SB-246-26.3/28.6 05-0T3504 

05-SBT-25-28.2/32 05-0T3604 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-9-/.6 05-0S0804 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-34.2/34.5 05-0N8904 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.3/45.7 05-402824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-/.8 05-445904 

06-FRE-41-20.0/33.3 06-0E0104 

06-FRE-41-21.0/29.3 06-0E3104 

06-FRE-41-24.7/25 06-0H3704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-4.9/0 06-0L6204 

06-FRE-99-15.9/23.9 06-0G9604 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-/10.5 06-0L8404 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-66.1/72.3 06-342514 

06-KER-0-/0 06-0M5104 

06-KER-5-.8/0 06-0A9904 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-15.9/42.8 06-0M6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-5-/4.6 06-460604 

06-KER-46-6.8/19.8 06-442524 

06-KER-58-52.2/60 06-0L7304 

06-KER-58-52.3/64.6 06-0G4904 

06-KER-65-/6.1 06-0E0604 

06-KER-99-3.9/10.4 06-0E5904 

06-KER-99-28.2/29 06-0A7204 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-41.6/0 06-0M4004 

06-KER-178-57.1/88.2 06-0M6504 

06-KER-184-1.0/0 06-0H8304 

06-KER-204-4.6/5.1 06-430104 

06-KER-223-20.0/20.3 06-0J3504 

06-KER-5722-/0 06-483404 

06-KIN-41-11.5/20 06-415904 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-99-9.5/13.1 06-0E0404 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-25.3/0 06-0C4904 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-9.5/9.7 06-0F0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-4.3/41 07-4Y3704 

07-LA-1-8.2/0 07-3X4604 

07-LA-1-9.8/0 07-4T2604 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-26.8/26.9 07-261104 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-2-14.9/22.7 07-4Y0304 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.3/29.1 07-4Y2204 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.2/45.5 07-4H2404 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-67.4/86 07-4Y4004 

07-LA-5-87.8/88.6 07-266404 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-39.0/42.1 07-3Y9904 

07-LA-14-24.8/70.9 07-3Y6704 

07-LA-14-29.3/31 07-2X3704 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-29.5/29.5 07-3X6204 

07-LA-60-4.4/12.2 07-258924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-60-26.5/26.5 07-3P2904 

07-LA-60-/6.9 07-251304 

07-LA-91-11.7/12 07-260104 

07-LA-91-6.4/17.6 07-4Y1404 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-11.8/35 07-4Y2804 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.1/38.2 07-252104 

07-LA-101-.2/11.5 07-4Y3004 

07-LA-105-6.0/8 07-264704 

07-LA-105-13.5/0 07-3X3404 

07-LA-105-4.7/15.4 07-4Y2504 

07-LA-105-7.4/7.5 07-4T2204 

07-LA-105-/18.2 07-4Y8604 

07-LA-107-1.1/1.2 07-3X2804 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.0/27 07-4S8204 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-118-2.7/13.4 07-3Y8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-95.0/13.8 07-1827A4 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-138-/36.9 07-3Y8004 

07-LA-187-4.3/0 07-4T2804 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-/9.9 07-3Y6204 

07-LA-210-10.5/32.6 07-4Y3404 

07-LA-210-25.8/47 07-253804 

07-LA-210-/11.1 07-3Y5404 

07-LA-405-.2/47.8 07-3Y6504 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-1.2/2.3 07-4Y6904 

07-LA-405-8.8/8.8 07-4Y6804 

07-LA-405-16.1/20.7 07-4Y5304 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-1.7/6.8 07-4T3204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-6.8/9.5 07-4Y7204 

07-LA-710-9.2/17 07-4Y2704 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-LA-5719-/0 07-0AA074 

07-LA-5953-/0 07-0AA014 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-33-.4/.9 07-1P5804 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-1.6/30.9 07-4Y2904 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-41.9/42.1 07-174804 

07-VEN-101-/12.6 07-251504 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-10.9/0 07-3X4004 

07-VEN-118-23.8/24.8 07-4T1804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-126-13.1/20.1 07-280104 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-13.3/20.3 07-4Y0704 

07-VEN-126-/28.8 07-4Y2104 

07-VEN-150-4.4/5.5 07-3X2704 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-10-156.4/0 08-0G3504 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-74-64.7/69 08-459004 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-6.8/7.1 08-0Q9804 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-15-10.1/156 08-0Q8404 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-142.2/171.5 08-0P1304 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-111.6/124.2 08-0G4804 

08-SBD-15-/49.7 08-0M7704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-114.0/114 08-0R6004 

08-SBD-38-23.5/24 08-0R6104 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-29.7/30.2 08-0E1114 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-57.2/80.5 08-0P6404 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-24.2/26.2 08-0L8204 

08-SBD-210-/33.2 08-0C7424 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5706-/0 08-0E3104 

09-INY-136-10.0/12.5 09-347304 

09-INY-136-/10 09-347704 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-108.8/0 09-334004 

09-MNO-89-/7.6 09-348204 

09-MNO-120-5.4/50 09-347204 

09-MNO-120-35.0/43 09-341304 

09-MNO-203-/8.7 09-346904 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-23.6/27.1 09-337704 

09-MNO-395-65.1/69.6 09-343204 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

10-ALP-88-5.3/5.3 10-0S1704 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-26-/3.1 10-2A4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-165-11.7/26.7 10-279804 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-5.0/12.2 10-0P6004 

10-SJ-99-1.7/6.7 10-0U8604 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-29.0/30.7 10-0V8704 

10-SJ-120-.5/6.4 10-0V1604 
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99
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-132-3.9/4.5 10-0S7904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-SJ-5721-/0 10-0AA004 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-132-30.3/41 10-0V0404 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-120-15.1/29 10-0U8904 

10-TUO-120-38.2/52.7 10-0U8804 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-/10 11-266104 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-31.3/0 11-261514 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-86-21.7/37.3 11-2M1804 

11-IMP-111-40.5/63 11-2M2704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M02A4 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-38.5/38.9 11-401904 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-3.8/0 11-2M1404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-20.5/21.9 11-403404 

11-SD-76-19.5/40.7 11-281014 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-3.5/5.8 11-294504 

11-SD-78-15.5/16.7 11-293104 

11-SD-78-20.6/35.5 11-280804 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-265004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-20.4/28.1 11-2M1704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-5.2/6.1 11-091834 

11-SD-905-9.5/15 11-288804 

11-SD-5530-/0 11-0AA034 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.2/19.6 12-0L1604 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-6.4/6.5 12-0L1704 
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ContractCnty Rt Pm 
Statement of Ongoing Contracts - Index 

Page 

12-0G330412-ORA-91-9.1/15.6 121 

12-0L470412-ORA-91-1.7/2 121 

12-0K680412-ORA-91-9.2/15.9 121 

12-0K400412-ORA-133-.3/4.2 121 

12-1072C412-ORA-133-4.1/8.1 121 

12-0AA03412-ORA-133-/0 121 

12-0H030412-ORA-142-2.5/6.3 122 

12-0G370412-ORA-241-15.5/39.1 122 

12-0L120412-ORA-241-21.0/33.7 122 

12-0K060412-ORA-405-8.7/12.6 122 

12-0K630412-ORA-405-13.6/0 122 

12-0L060412-ORA-405-/11.4 122 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $69,721,153  $51,711,055

-S- FEDERAL AID (SECONDARY) $43,268,894  $24,396,972

-SH- STATE HIGHWAY $26,887,721  $23,814,199

-ER- STORM DAMAGE REPAIR $4,383,783  $4,075,502



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

01 

District Total: 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

02 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

03 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $21,395,936


 $165,657,488


 Bid + CCO

 $65,580,324


 $52,168,261


 $7,586,581


 $27,544,213


 $222,776,903


 $375,656,283


 Bid + CCO

 $366,670,038


 $136,362,949


 $77,840,400


 $113,710,318


 $366,884,024


 $1,061,467,729


 Work Comp

 $12,925,828


 $116,923,557


 Work Comp

 $8,772,333


 $46,020,951


 $7,195,055


 $19,224,014


 $106,352,996


 $187,565,350


 Work Comp 

$220,970,718


 $69,432,523


 $43,238,937


 $81,283,071


 $292,406,350


 $707,331,599
 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $156,174,446  $100,913,019

-F- FEDERAL AID (PRIMARY) $151,919,099  $78,713,121

-S- FEDERAL AID (SECONDARY) $463,931,985  $360,226,090

-SH- STATE HIGHWAY $2,510,352,921  $2,029,706,346

-ER- STORM DAMAGE REPAIR $833,325  $568,787

 $679,881,130  $441,420,471

District Total: $3,963,092,906  $3,011,547,834

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $102,712,038  $44,093,381

-S- FEDERAL AID (SECONDARY) $118,179,862  $46,767,180

-SH- STATE HIGHWAY $98,754,427  $75,398,398

 $75,163,564  $52,013,580

District Total: $394,809,891  $218,272,538 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $49,537,307  $24,989,769

-F- FEDERAL AID (PRIMARY) $67,707,657  $36,913,905



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

06 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

08 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

Bid + CCO

 $4,624,906


 $29,801,776


 $212,485,230


 $364,156,876


 Bid + CCO

 $70,608,974


 $116,970,153


 $7,667,572


 $126,690,063


 $140,000,555


 $836,707,080


 $1,298,644,396


 Bid + CCO

 $24,936,588


 $42,976,705


 $72,266,897


 Work Comp

 $3,283,183


 $26,480,047


 $112,515,662


 $204,182,566


 Work Comp

 $57,500,496


 $89,110,181


 $3,567,557


 $94,306,304


 $125,950,716


 $308,943,667


 $679,378,921
 

Work Comp 

$14,032,137


 $12,228,190


 $50,578,542




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

-ER­

08 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

10 

Category 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $115,253,281


 $25,270,000


 $37,773,776


 $318,477,246


 Bid + CCO

 $7,343,558


 $8,690,458


 $7,416,352


 $2,472,312


 $25,922,680


 Bid + CCO

 $107,053,425


 $41,081,578


 $12,746,870


 $26,379,322


 $47,534,358


 Work Comp

 $79,047,393


 $16,999,962


 $29,710,209


 $202,596,432


 Work Comp

 $1,715,735


 $4,088,062


 $5,459,761


 $1,190,334


 $12,453,892
 

Work Comp 

$29,194,599


 $22,890,840


 $5,418,841


 $12,089,732


 $27,114,584




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

10 

11 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

12 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $234,795,553


 Bid + CCO

 $102,990,763


 $11,601,358


 $20,180,908


 $192,765,793


 $1,000,000


 $289,681,211


 $618,220,032


 Bid + CCO

 $20,262,710


 $7,987,259


 $7,729,060


 $146,118,503


 $181,150,243


 $363,247,775


 Work Comp

 $96,708,595


 Work Comp

 $77,805,567


 $8,102,043


 $12,429,951


 $165,316,515


 $0


 $190,694,310


 $454,348,387


 Work Comp 

$8,002,411


 $2,401,543


 $1,490,344


 $45,356,202


 $48,928,501


 $106,179,002
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts -

Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $963,814,573


 $2,973,905,767


 $171,487,663


 $844,714,394


 $808,551,771


 $3,421,674,689
 

$9,184,148,856


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $5,528,538

12 $3,072,852

10 $15,628,602

11 $1,272,727

02 $6,884,217

01 $10,538,486

08 $2,989,794 

Work Comp 

$542,181,049


 $1,624,216,492


 $147,594,967


 $562,680,714


 $463,333,468


 $2,657,481,982
 

$5,997,488,673




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $192,669,207


06 $44,593,652


07 $12,565,621


03 $51,674,005
 

$347,417,700
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

