
   

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-14.8/15.6 IN DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCIATES SANDERS, KAREN $5,957,157 06/02/09 99%
01-324704 
ACNH-Q101-(150)E 

--() 

NORTH OF KLAMATH FROM 2.0 KM NORTH OF 

WILSON CREEK BRIDGE TO 2.4 KM NORTH 

OF WILSON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$5,581,659
 $0

06/24/09 
02/24/10 

94%

HA42 SWPPP (510)636-2100 

01-HUM-36-40.4/0 IN HUMBOLDT COUNTY ABOUT 16.5 MILES J F SHEA CONSTRUCTION INC WRIGHT, GEOFFREY $1,084,668 07/27/09 73%

HA23 

01-475704 
ER-4312-(004)E 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MI WEST OF 

VAN DUZEN RIVER BRIDGE 

REPAIR STORM DAMAGE 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(707)725-1022 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,005,602
 $0

08/17/09 
02/22/10 

96%

COMPLETED 
01/29/10 

01-HUM-96-8.5/8.7 IN HUMBOLDT COUNTY NEAR HOOPA AT 0.3 MERCER FRASER COMPANY HAYLER, CHARLES $400,107 06/24/09 98%
01-480914 MILE EAST OF TISH TANG VIADUCT 

REPAIR ROADWAY SLIPOUT 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$331,875
 $0

07/14/09 
04/01/10 

88%

(707)443-6371 
(707)825-4895 SUSPENDED 

HA23 WPCP 

01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM STEWART ENGINEERING INC HAYLER, CHARLES $2,432,294 01/05/09 71%
01-452404 
OTS- -( 

--() 

) 
0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA, CA 95521 

$2,051,393
 $0

01/14/09 
08/31/10 

90%

SUSPENDED 

HB1 WPCP 

01-HUM-96-23.0/23.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $579,442 11/12/09 0%
01-472404 
ER-4318-(004)E 

--() 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

11/30/09 
03/29/10 

0%

SUSPENDED 

HA23 SWPPP (530)629-3702 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0 
$0 

12/07/09 
02/11/10 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $5,993,731 08/19/08 61%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA, CA 95540 

$4,503,257
 $0

09/05/08 
06/21/10 

82%

SUSPENDED 

01-HUM-101-48.7/56.3 IN HUMBOLDT COUNTY IN AND NEAR RIO GRANITE CONSTRUCTION COMPANY RODRIGUEZ, JOAQUIN $13,625,964 10/24/08 63%

HA22 

01-363204 
ACNH-Q101-(149)E 

--() 

SWPPP 

DELL FROM EEL RIVER BRIDGE AND 

OVERHEAD TO 0.5 MILE SOUTH OF VAN 

DUZEN RIVER BRIDGE 

PLACE RUBBERIZED HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE.E 

FORTUNA, CA 95540 

$13,124,441
 $0

11/04/08 
06/21/10 

95%

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $14,833,634 10/08/08 63%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$11,187,607
 $0

10/23/08 
08/26/10 

72%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA, CA 95540 

01-HUM-101-77.5/78.7 IN HUMBOLDT COUNTY IN EUREKA FROM W BRADLEY ELECTRIC INC EITEL, CHARLY $129,969 06/08/09 40%
01-486304 14TH STREET TO J STREET 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94945 

90 HILL ROAD 5601 S. BROADWAY 

EUREKA, CA 95503 

$128,752
 $0

07/07/09 
03/23/10 

99%

(415)898-1400 
(707)441-3943 

HM4 WPCP 

01-HUM-101-83.4/0 IN HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY EITEL, CHARLY $487,437 01/21/09 79%
01-463504 BRACUT MAINTENANCE STATION 

MODIFY MAINTENANCE STATION BUILDING 
EUREKA CA 955021006 

P O BOX 1006 5601 S. BROADWAY 

EUREKA, CA 95503 

$480,629
 $0

02/09/09 
05/07/10 

98%

(707)443-6371 
(707)441-3943 

HA12 WPCP 

01-HUM-101-84.7/0 IN HUMBOLDT COUNTY ON ROUTE 101 AT DEBRUIN CONSTRUCTION INC QUINTRELL, HEIDI $138,026 03/11/09 42% 
01-483204 GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(707)445-6649

5601 S. BROADWAY 

EUREKA, CA 95503 

$74,498 
$0 

03/23/09 
01/05/10 

53% 

SUSPENDED 

HM3 WPCP 



 

 

 

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 02/20/10	
03/03/10 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,057,171 09/18/08 25%

01-296104 $14,821,773 09/26/08
MCKINLEYVILLE ON ROUTE 101 AND ON 901 HOWE ROAD
 5601 S. BROADWAY	 37%

ACNH-X023-(033)E	 $0 12/25/12


ROUTE 200	 EUREKA, CA 95503

BHX0-23 0-(3EN)H	 MARTINEZ CA 94553


REPLACE BRIDGES (707)441-3989

X023- 033-() (925)372-8000
 

HA21 SWPPP
 

01-HUM-169-22.2/30.2	 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY HAYLER, CHARLES $8,142,269 03/04/09 40%


LOCATIONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. 27%

01-364604 $2,209,275 03/27/09
 
ACST-S169-(005)E $0 02/04/11


TO MARTINS FERRY SCHOOL CREEK BRIDGE
 B
 
S1-69 0-(5E)	 EUREKA CA 955021006


REPLACE BRIDGES(#4-304,305,306,307) ARCATA, CA 95521

--() (707)443-6371
 

(707)825-4895

HA21 SWPPP
 

01-HUM-169-26.5/0	 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $180,309 11/18/09 0%


OF MINERS CREEK BRIDGE INC 5065 BOYD ROAD, STE B 0%

01-478204 $0 11/30/09
 
ER-4317-(004)E $0 04/06/10


REPAIR STORM DAMAGE P O BOX 406 ARCATA, CA 95521

--()
 

(707)825-4895	 SUSPENDED

WILLOW CREEK CA 95573
 

HA23 WPCP (530)629-3702
 

01-HUM-254-4.5/11.2	 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

01-475304	 $0 09/25/09
0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD P O BOX 1006
 1487 SANDY PRAIRIE	 0%

ER-43H4-(004)E	 $0 11/24/09


AND AT 0.4 MILE NORTH OF BRIDGE CREEK CT., STE. E

--() EUREKA CA 955021006


BRIDGE	 FORTUNA, CA 95540 SUSPENDED

(707)443-6371


RESURFACE ROADWAY WITH HMA TYPE A (707)725-1020

HA23 WPCP
 

01-HUM-299-/7.2	 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC HAYLER, CHARLES $158,932 09/24/09 0%


AND BLUE LAKE FROM ROUTE 299 /101 3489 LUYUNG DRIVE 5065 BOYD ROAD, STE B 0%

01-490304 $450 10/26/09
 

$0 01/15/10

SEPARATION TO 1.7 MILES EAST OF BLUE ARCATA, CA 95521


RANCHO CORDOVA CA 95742

LAKE UNDERCROSSING (707)825-4895 SUSPENDED


(916)635-5175

INSTALL RUMBLE STRIPS
 

HB1 WPCP
 

01-MEN-1-37.9/38.2	 IN MENDOCINO COUNTY NEAR ELK FROM 6.8 GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $3,785,145 12/11/08 91%
 

KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085
01-291714	 $3,502,123 12/24/08
200 BRANSCOMB ROAD	 92%

ACST-P001-(539)E	 $0 03/23/10


TO 3.2 KM SOUTH OF NAVARRO RIVER LAYTONVILLE, CA 95454

P0-01 5-(9E) WATSONVILLE CA 950775085


BRIDGE	 (707)725-1081

--()	 (831)724-1011


CONSTRUCT TIEBACK RETAINING WALL
 
HA42 SWPPP
 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-69.4/70.1 IN MENDOCINO COUNTY NEAR FORT BRAGG GOLDEN STATE BRIDGE INC OSIER, JIM $49,237,648 12/21/06 90%

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 425 N. MCPHERSON 

STREET, #C P.O. BOX 

1245 

FORT BRAGG, CA 95437 

$48,156,196
 $0

01/11/07 
06/10/10 

97%

(707)962-0561 

01-MEN-1-95.2/102.4 IN MENDOCINO COUNTY NEAR LEGGETT AT GREEN RIGHT O WAY LEES, CHARLES $351,675 11/23/09 0%

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

01/14/10 
06/23/10 

0%

SUSPENDED 

01-MEN-20-2.7/32.7 IN MENDOCINO COUNTY NEAR NOYO AND KAPEL CONSTRUCTION INC HILL, DARRON $507,560 12/07/09 14%

HA42 

01-364314 

WPCP 

WILLITS FROM EAST OF SHORELINE 

HIGHWAY TO WEST OF REDWOOD HIGHWAY 

ALSO ON ROUTE 1 NEAR ANCHORBAY 

REHABILITATE DRAINAGE 

WILLOW CREEK CA 95573 

(530)629-2360 

130 FLOWER MCNIEL ROAD 

(707)496-5994 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$164,509
 $0

01/14/10 
06/16/10 

32%

01-MEN-20-25.9/26 IN MENDOCINO COUNTY ABOUT 5.3 MILES GRANITE CONSTRUCTION COMPANY TIMMONS, KELLY $851,273 07/09/09 91%

HA23 

01-473904 
ER-43I3-(004)E 

--() 

WPCP 

WEST OF WILLITS AT 5.3 MI WEST OF 

BROADDUS CREEK BRIDGE 

REPAIR STORM DAMAGE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(707)489-6885 

425 NORTH MAC 

PHERSON, SUITE C 

FORT BRAGG, CA 95437 

$668,382
 $0

07/29/09 
03/05/10 

78%

01-MEN-101-1.5/6.5 IN MENDOCINO COUNTY NEAR HOPLAND FROM NORTH BAY CONSTRUCTION INC NARINE, OUNGKAR $1,319,969 06/15/09 83%
01-478104 
ER-43H6-(004)E 

--() 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

(707)279-2492 

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,392,792
 $0

07/03/09 
03/20/10 

94%

SUSPENDED 

HA23 SWPPP 

01-MEN-101-34.9/35 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $1,211,760 11/17/09 0% 
01-477804 
ER-43H5-(004)E

--() 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)496-4347

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,013 
$0 

12/09/09 
09/22/10 

0% 

SUSPENDED 

HA23 SWPPP 



 

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 01 

01-MEN-101-98.9/100.8 

Fed Aid 

HA23 

Pgm Code 

01-397514 

Contract 

ER-37B3-(004)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LEGGETT FROM 

2.9 KM SOUTH TO 0.3 KM NORTH OF RED 

MOUNTAIN CREEK 

Description 

REALIGN ROADWAY 

Type Of Work 

M C M CONSTRUCTION INC 

Contractor 

NORTH HIGHLANDS CA 95660 

(916)334-1221 

P O BOX 620 

COHEN, SEBASTIAN 

Resident 
Engineer 

(707)445-6441 

P.O. BOX 699 

GARBERVILLE, CA 95542 

$75,008,431

Bid + CCOs

 $73,972,377

Comp To date

 $0

This Month 

05/22/06 

Awarded 

06/05/06 

Approved 

11/30/09 

Est Comp

 100%

%Time

 99%

% Work 

OVER RUN 

MessageAccepted 

02/18/10 

01-MEN-222-1.0/0 

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR UKIAH AT 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,470,677
 $291,699

 $0

05/18/09 
06/18/09 
11/01/11 

1%

 5%

SUSPENDED 

01-MEN-253-.5/3.5 

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

IN MENDOCINO COUNTY ON ROUTE 162 AT 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

VIKING CONSTRUCTION COMPANY 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

KLEIBER, KATHARINE 

(707)485-5913 

20 W. SCHOOL WAY P.O. 

BOX 959 

REDWOOD VALLEY, CA 95470 

$4,635,832
 $3,864,398

 $0

01/29/08 
02/27/08 
06/30/10 

100%

 82%

SUSPENDED 

01-MEN-253-1.7/2.3 
01-476104 
ER-4311-(004)E 

--() 

IN MENDOCINO COUNTY NEAR BOONVILLE 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

MENDOCINO CONSTRUCTION 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

FAZAL, IMRAN 

(707)485-5495 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,083,504
 $26,169

 $0

07/20/09 
08/05/09 
03/18/10 

14%

 2%

SUSPENDED 

HA23 SWPPP (707)459-2377 

01-VAR--/0 

HM3 

01-482904 

WPCP 

IN HUMBOLDT AND MENDOCINO COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 

DEBRUIN CONSTRUCTION INC 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

RODRIGUEZ, JOAQUIN 

(707)725-1020

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA, CA 95540 

$352,800 
$91,694 

$0 

02/27/09 
03/16/09 
01/13/10 

65% 

29% 

Totals: Authorized Final Amt: $238,464,605 Completed to Date: $187,636,563 Work This Month: $0



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

02District 

02-MOD-139-.2/6 

Fed Aid 
Pgm Code 

02-1E8604 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU AND MODOC CO ON ROUTE 89 

FROM 3.4 MILES NORTH OF DEAD HORSE 

CANYON ROAD AND VARIOUS LOCATIONS 

Description 

CHIP SEAL 

Type Of Work 

INTERNATIONAL SURFACING 

SYSTEMS 

Contractor 

MODESTO CA 95352 

P O BOX 4770 

BADE, TIM 

Resident 
Engineer 

(530)225-3158 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,936,324

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/12/10 

Awarded 

02/02/10 

Approved 

05/10/10 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM1 WPCP (209)525-9065 

02-MOD-395-/20.8 

HM1 

02-1E3204 
SARR-P395-(224)E 

P3-95 2-(4E)

--() 

WPCP 

IN MODOC COUNTY NEAR ALTURAS FROM THE 

LASSEN/MODOC COUNTY LINE TO ALTURAS 

OVERHEAD 

PLACE SEAL COAT 

INTERNATIONAL SURFACING 

SYSTEMS 

MODESTO CA 95352 

(209)525-9065 

P O BOX 4770 

TUHOLSKI, JERRY 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,906,180
 $1,222,233

 $0

06/08/09 
06/19/09 
08/20/10 

100%

 64%

SUSPENDED 

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,639,388
 $227,357

 $0

07/23/09 
08/19/09 
09/24/10 

24%

 14%

HA26 WPCP (530)876-1363 

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$60,868,410
 $50,600,063

 $0

03/05/08 
03/14/08 
02/02/11 

54%

 83%

02-SHA-5-28.9/29.3 

HB1 

02-1E1104 
ACHS-0058-(339)E 

00-58 3-(9E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR SHASTA LAKE 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,545,474
 $0
 $0

12/03/09 
01/12/10 
05/10/10 

0%

 0%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N

 00-58 3-(7N) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$124,982,700 
$2,713,818 

$0 

09/25/09 
10/14/09 
03/03/15 

4% 

2% 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

02District 

02-SHA-5-43.1/0 

Fed Aid 

HA26 

Pgm Code 

02-395804 

Contract 

ACSH-0058-(338)E 

00-58 3-(8E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE FACILITIES 

Type Of Work 

GIFFORD CONSTRUCTION INC 

Contractor 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

Resident 
Engineer 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,088,297

Bid + CCOs

 $355,265

Comp To date

 $0

This Month 

10/15/09 

Awarded 

11/09/09 

Approved 

07/23/10 

Est Comp
Accepted 

29%

%Time

 33%

% Work 
Message 

02-SHA-44-46.6/48.3 

HB1 

02-4C94U4 
SARR-P044-(045)E 

P0-44 0-(5E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR VIOLA FROM 2.8 

MILES TO 1.1 MILES WEST OF LASSEN 

PARK ENTRANCE 

IMPROVE CRUVE AND SHOULDER WIDENING 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGLETOWN, CA 96088 

$4,213,190
 $0
 $0

01/21/10 
02/02/10 
08/20/10 

0%

 0%

SUSPENDED 

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,014,069
 $19,325

 $0

11/12/09 
12/07/09 
03/29/10 

0%

 2%

SUSPENDED 

02-SHA-5713-/0 

HA12 

02-4C8404 

WPCP 

IN SHASTA COUNTY ABOUT 10 MILES 

NORTH OF LAKEHEAD AT GIBSON 

MAINTENANCE STATION 

CONSTRUCT NEW OFFICE,CREW BUILDING 

TIMBERWORKS 

MOUNT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

SANTOS, CHRIS 

(530)949-7581 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$343,708
 $314,330

 $0

05/15/09 
05/28/09 
03/26/10 

88%

 91%

02-SIS-5-22.3/22.9 

HA21 

02-2C7104 
ACBH-0059-(168)E

 00-59 1-(8E) 

--() 

SWPPP 

IN SISKIYOU COUNTY NEAR WEED FROM 0.3 

MI SOUTH TO 0.3 MI NORTH OF SHASTA 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA CONSTRUCTORS INC 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

MURPHY, JAMES 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,204,946
 $2,149,983

 $0

05/21/09 
06/05/09 
05/21/10 

87%

 94%

SUSPENDED 

02-SIS-5-25.3/26 

HB4N 

02-1E5604 

WPCP 

IN SISKIYOU COUNTY ABOUT 6 MILES 

NORTH OF WEED FROM 0.3 MILE SOUTH TO 

0.4 MILE NORTH OF WEED AIRPORT SAFETY 

ROADSIDE REST AREA 

INSTALL LIGHTING 

NORWOOD CONSTRUCTION 

BYRON CA 94514 

(925)240-1276 

5301 BYRON HOT SPRINGS RD NO 

HINTON, JOHN 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$139,092 
$0 
$0 

12/15/09 
01/06/10 
05/17/10 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-37.5/51.2 IN SISKIYOU COUNTY IN AND NEAR YREKA J F SHEA CONSTRUCTION INC HINTON, JOHN $6,290,936 05/22/09 100%
02-1E3304 FROM 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING TO SHASTA RIVER BRIDGE 

NUMBER 02-0148L 

HOT MIX ASPHALT OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$6,104,794
 $0

06/05/09 
12/22/09 

99%

OVER RUN 

HM1 WPCP 

02-SIS-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM RON HALE CONSTRUCTION INC HINTON, JOHN $896,224 08/05/09 56%
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO KLAMMATH RIVER ROAD UNDERCROSSING 

SLAB REPLACEMENT 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$857,068
 $0

08/17/09 
04/01/10 

94%

SUSPENDED 

WPCP 

02-SIS-96-1.2/3 IN SISKIYOU COUNTY AT VARIOUS HAYES AND SONS INC HINTON, JOHN $1,018,252 12/11/08 100%
02-3C8104 
ER-43G3-(004)E 

--() 

LOCATIONS 

INSTALL PRECAST CULVERTS 
HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$815,578
 $0

01/05/09 
10/01/10 

80%

HA23 WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 IN SISKIYOU COUNTY ABOUT 12.0 MILES WEST COAST PAVING AND CHIP PASCAL, TONY $423,241 07/16/09 75%
02-2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

SEALING 

P O BOX 1231 
1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$32,516
 $0

08/05/09 
06/18/10 

8%

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 
YREKA CA 96097 

(530)235-9806 

HB1 SWPPP (530)842-7283 

02-SIS-97-51.0/52.3 IN SISKIYOU COUNTY IN AND NEAR DORRIS TULLIS INC HINTON, JOHN $533,971 12/23/09 0% 
02-1E9104 FROM 1.4 MILES SOUTH TO INDIAN TOM 

LAKE ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$0 
$0 

01/14/10 
03/26/10 

0% 

HM1 WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

02District 

02-TEH-5-7.2/7.7 

Fed Aid 

HB4C 

Pgm Code 

02-370704 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY IN AND NEAR CORNING 

AT VARIOUS LOCATIONS FROM KIRKWOOD 

ROAD OVERCROSSING TO GALLAGHER AVENUE 

OVERCROSSING 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$4,040,559

Bid + CCOs

 $4,085,898

Comp To date

 $0

This Month 

05/06/09 

Awarded 

05/28/09 

Approved 

04/20/10 

Est Comp
Accepted 

78%

%Time

 98%

% Work 
Message 

02-TEH-5-12.2/0 
02-0C9704 
ACIM-0005-(333)E 

--()

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$26,409,026
 $17,151,638

 $0

05/23/08 
06/17/08 
09/30/10 

66%

 65%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 

HA22 

02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E) 

--() 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR RED 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

C C MYERS INC 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

BLINE, JEFF 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$29,321,926
 $8,808,125

 $0

06/26/09 
07/08/09 
08/06/10 

37%

 30%

02-TEH-5-40.6/0 

HA42 

02-4C7904 

WPCP 

IN TEHAMA COUNTY ABOUT 9 MILES NORTH 

OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

GRANADOS, ANTHONY 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$805,491
 $0
 $0

07/13/09 
07/28/09 
06/30/10 

0%

 0%

02-TEH-36-82.2/0 
02-0E9604 

IN LASSEN AND TEHAMA COUNTIES AT THE 

MINERAL AND GRASSHOPPER SANDHOUSE 

SANDHOUSE STRUCTURAL REPAIRS 

DUNTON CONSTRUCTION COMPANY 

INC 

ANDERSON CA 96007 

19802 OX YOKE ROAD 

CHAFFEE, ERIC 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$154,358
 $154,017

 $0

05/26/09 
06/24/09 
01/27/10 

95%

 99%

HA12 WPCP (530)365-9652 

02-TEH-5728-/0 

HA12 

02-362104 

SWPPP 

IN TEHAMA COUNTY IN RED BLUFF AT THE 

RED BLUFF MAINTENANCE STATION 

RELOCATE MAINTENANCE STATION 

ALLEN L BENDER INC 

WEST SACRAMENTO CA 95691 

(916)372-2190 

2798 INDUSTRIAL BOULEVARD 

BLINE, JEFF 

(530)527-8418

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$6,892,720 
$6,958,115 

$0 

04/23/08 
05/14/08 
02/26/10 

66% 

97% 



 

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A I S CONSTRUCTION COMPANY MENDOZA, SERGIO $1,579,457 02/05/09 98%
02-4C3604 
ACHS-P299-(154)E 

P2-99 1-(4E)

--() 

1.0 MILE TO 0.5 MILE WEST OF 

RIVER BRIDGE 05-0081 

WIDEN AND CONSTRUCT BARRIER 

TRINITY 

CARPINTERIA CA 93013 

(805)684-4344 

6420 VIA REAL SUITE 6 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,493,025
 $0

03/03/09 
02/20/10 
02/22/10 

94%

HB1 SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,666,279 04/01/09 66% 
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,749,755 
$0 

04/20/09 
04/30/10 

47% 

SUSPENDED 

HB1 SWPPP (530)629-3702 

Totals: Authorized Final Amt: $284,012,217 Completed to Date: $105,812,904 Work This Month: $0



 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,169,581 08/12/09 0%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$50,000
 $0

09/02/09 
04/10/09 

1%

SUSPENDED 

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,232,351 07/29/09 20%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$79,926
 $0

08/20/09 
06/30/10 

6%

SUSPENDED 

HB1 WPCP 

03-BUT-70-28.2/0 IN BUTTE COUNTY ABOUT 6.4 MILES EAST CERTIFIED COATINGS COMPANY SOLANO, MATT $1,226,185 03/19/09 94%

HM3H 

03-3M4904 

WPCP 

OF OROVILLE AT WEST BRANCH FEATHER 

RIVER BRIDGE. 

SPOT PREPARE AND PAINT BRIDGE 
CONCORD CA 94518 

(925)686-1550 

1045 DETROIT AVENUE 

(530)533-5610 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$1,030,918
 $0

04/14/09 
03/09/10 

84%

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,562,310 06/26/09 100%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$5,000
 $0

07/07/09 
08/11/11 

0%

SUSPENDED 

03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION ALLEN, JODY $544,557 06/04/09 83%
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

INC 

651 ENTERPRISE COURT 
849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$277,577
 $0

07/14/09 
05/01/10 

51%

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 
LIVERMORE CA 94550 

(530)934-3520 SUSPENDED 

HB71 WPCP (925)245-1300 

03-BUT-162-16.7/0 IN BUTTE COUNTY IN OROVILLE FROM 5TH RICHARD A HEAPS ELECTRICAL GRANDY, DWAYNE $225,481 08/20/09 0% 

HB1 

03-3E8504 
ACHS-P162-(036)E 

P P1-62 0-(6E) 

--() 

WPCP 

AVENUE TO LINCOLN STREET 

INSTALL TRAFFIC SIGNAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)713-7814

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$16,866 
$0 

09/02/09 
06/30/10 

7% 

SUSPENDED 



 

 

 

 

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

03District 

03-COL-5-2.0/32.9 

Fed Aid 

HB1 

Pgm Code 

03-1E1304 

Contract 

ACHS-000C-(302)E 

G 00-0C 3-(2E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA GLENN AND YOLO COUNTIES ON 

ROUTES 5 AND 505 AT VARIOUS LOCATIONS 

Description 

UPGRADE METAL BEAM GUARD RAIL 

Type Of Work 

MIDSTATE BARRIER INC 

Contractor 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ALLEN, JODY 

Resident 
Engineer 

(530)934-3520 

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$2,828,225

Bid + CCOs

 $2,418,520

Comp To date

 $0

This Month 

06/30/09 

Awarded 

07/28/09 

Approved 

04/15/10 

Est Comp
Accepted 

79%

%Time

 85%

% Work 
Message 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $42,400

 $0

06/17/09 
07/02/09 
08/12/10 

30%

 1%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,417,399
 $116,250

 $0

07/31/09 
08/12/09 
09/21/11 

41%

 2%

SUSPENDED 

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,675,684
 $2,955,889

 $0

06/12/09 
06/26/09 
09/23/10 

25%

 63%

SUSPENDED 

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$139,967
 $0
 $0

11/10/09 
12/09/09 
03/17/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$682,222 
$492,097 

$0 

06/24/09 
07/09/09 
12/02/09 

73% 

72% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 03 

03-ED-89-/8.6 

Fed Aid 

HA42 

Pgm Code 

03-1A8414 

Contract 

SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

Description 

INSTALL DRAINAGE FACILITIES 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

DEROSIER, DAVE 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$10,916,506

Bid + CCOs

 $1,026,587

Comp To date

 $0

This Month 

05/29/09 

Awarded 

07/01/09 

Approved 

10/21/10 

Est Comp

 9%

%Time

 9%

% Work 

SUSPENDED 

MessageAccepted 

HA22 

HB4N 

03-GLE-5-10.8/26.8 

HM3H 

03-3M3704 

WPCP 

IN GLENN CO AT ORLAND AT VARIOUS 

LOCATIONS FROM COUNTY ROAD 48 

OVERCROSSING TO STONY CREEK BRIDGE 

METHACRYLATE BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ENGLISH, ANTHONY 

(530)533-4124 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$686,907
 $13,469

 $0

01/05/10 
01/19/10 
04/29/10 

6%

 2%

03-NEV-49-2.4/3 

HB4N 

03-3E5604 

SWPPP 

IN NEVADA COUNTY FROM 0.2 MI NORTH OF 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

DEMARTINI, MARK 

(530)265-9869 

P O BOX 50760 138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$768,050
 $33,440
 $33,440

06/09/09 
06/24/09 
12/01/10 

0%

 4%

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

MURPHY, ROD 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$67,755,026
 $67,308,080

 $0

03/16/07 
04/06/07 
08/31/11 

62%

 97%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$57,845,816
 $25,721,080

 $0

07/28/08 
08/15/08 
12/25/12 

53%

 44%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,506,808 
$0 
$0 

07/27/09 
08/12/09 
03/23/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

03District 

03-NEV-80-9.2/13.6 

Fed Aid 

HA22 

Pgm Code 

03-0A6314 

Contract 

ACIM-080 -(184)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

Description 

REHABILITATE ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

Resident 
Engineer 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$58,059,529

Bid + CCOs

 $38,231,460

Comp To date

 $0

This Month 

10/05/07 

Awarded 

11/13/07 

Approved 

12/25/11 

Est Comp

 42%

%Time

 66%

% Work 

SUSPENDED 

MessageAccepted 

03-NEV-80-17.3/20.3 

HA42 

03-0C7204 

SWPPP 

IN NEVADA CO FROM 1 MILE EAST OF THE 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$544,650
 $499,070

 $0

06/30/09 
07/14/09 
01/12/10 

70%

 88%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$42,573,537
 $22,826,468

 $0

10/29/08 
11/13/08 
07/12/10 

50%

 54%

SUSPENDED 

03-PLA-28-.8/11 

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

IN PLACER COUNTY FROM 0.1 KM WEST OF 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

BOUZID, SALAH 

(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$30,023,353
 $13,593,187

 $0

05/21/08 
06/05/08 
12/24/10 

28%

 45%

SUSPENDED 

03-PLA-28-/.8 

HM1A 

03-3M5904 

WPCP 

IN PLACER COUNTY AT TAHOE CITY FROM 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$265,675
 $0
 $0

12/28/09 
01/25/10 
04/16/10 

0%

 0%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O 

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$142,466,204 
$77,487,821 

$0 

06/09/08 
07/02/08 
03/19/12 

35% 

54% 

HE14 DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$362,304
 $0

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO, CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $21,986,004 08/10/09 14%

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U

03 0-25-() 

SWPPP 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)624-9960 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$738,833
 $0

09/10/09 
12/17/10 

3%

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $200,072 10/20/09 30%
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

1127 GRAY AVENUE SUITE E 12047 DONNER PASS 

ROAD, STE. B-4 

$4,966
 $0

11/03/09 
02/01/10 

2%

HM3H WPCP 

(530)923-7251 
(530)587-9831 

TRUCKEE, CA 96060 

03-PLA-80-17.3/1.6 IN PLACER AND NEVADA COUNTIESAT ROADWAY ELECTRICAL WORKS MURPHY, RODNEY $435,260 01/28/09 100%
03-4E3604 VARIOUS LOCATIONS 

INSTALL TRAVELER INFORMATION SYSTEM 

INCORPORATED 

P O BOX 5083 
12047 DONNER PASS 

ROAD SUITE B-4 

$432,959
 $0

02/17/09 
11/30/09 

99%

MODESTO CA 95352 
TRUCKEE, CA 96161 OVER RUN 

HB4N WPCP (209)578-4749 
(916)801-6964 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SPECTOR, PETE $28,865,554 05/01/08 32%

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677-2167 

$16,960,605
 $0

05/22/08 
12/20/10 

59%

03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,424,973 12/18/07 78% 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$9,920,675 
$0 

02/06/08 
03/02/10 

69% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E) 

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,898,444
 $0

04/06/09 
04/01/10 

50%

SUSPENDED 

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $286,286 12/28/09 0%

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/25/10 
0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,889,198 05/21/09 1%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$74,936
 $0

06/26/09 
09/21/10 

4%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $58,672,693 10/26/09 3%
03-441614 
CMLN-6203-(033) 

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$1,447,908
 $0

11/18/09 
02/09/12 

2%

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $29,640,353 12/23/08 100%

HA27 

03-1E0414 
ACHS-000C-(300)E

G 00-0C 3-(0E) 

--() 

SWPPP 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

CONCRETE MEDIAN BARRIER AND OVERHED 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)852-9755 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$28,668,364
 $0

01/14/09 
03/22/10 

94%

SUSPENDED 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,277,498 10/15/09 4% 

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$115,250 
$0 

11/02/09 
08/16/13 

9% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,408,765
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO, CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$0
 $0

02/27/09 
07/22/09 

0%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)263-4931 

SACRAMENTO, CA 95834 

03-SAC-160-6.9/0 IN SACRAMENTO COUNTY NEAR EMMATON AT OWENS CONST GUTIERREZ, BOJANA $244,000 03/24/09 100%
03-2M8704 THREE MILE SLOUGH BRIDGE 

REPLACE INDUSTRIAL STAIRS 
COLFAX CA 95713 

44 LEONARD LANE 3855 NORTH FREEWAY 

BLVD, STE. 120 

$229,749
 $0

04/17/09 
01/17/10 
02/17/10 

98%

HM3H WPCP 

(530)878-3905 
(916)263-4927 

SACRAMENTO, CA 95834 COMPLETED 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,838,163 04/01/08 100%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 

FOLSOM BOULEVARD 

FIRE AND LIFE SAFETY REPAIRS 
WEST SACRAMENTO CA 95691 

(916)372-2190 

2798 INDUSTRIAL BOULEVARD 

(916)801-9675 

5900 FOLSOM BLVD., 

SACRAMENTO, CA 95819 

$14,195,158
 $0

04/30/08 
04/05/10 

95%

HA13 

03-SIE-5706-/0 IN SIERRA COUNTY NEAR DOWNIEVILLE AT TREEHENGE CONSTRUCTION INC DEMARTINI, MARK $270,788 06/02/09 75%

HA12 

03-3E4504 

WPCP 

THE DOWNIEVILLE MAINTENANCE STATION 

AT 19801 HIGHWAY 49 

CONSTRUCT CREW ROOM 
AUBURN CA 95602 

(530)269-2816 

25687 CHINA HOLLOW ROAD 

(530)265-9869 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$264,246
 $0

07/02/09 
04/30/10 
02/22/10 

98%

03-SIE-5725-/0 IN SIERRAVILLE CO NEAR SIERRAVILLE AT CREEKSIDE COMMERCIAL BUILDERS DEMARTINI, MARK $301,948 05/22/09 80% 
03-3E4304 THE SIERAVILLE MAINTENANCE STATION AT 

241 SOUTH LINCOLN STREET 

INC 

P O BOX 829 
138 NEW MOHAWK ROAD, 

STE. B 

$292,977 
$0 

06/24/09 
04/16/10 

97% 

BUILDING ADDITION 
GREENVILLE CA 95947 

NEVADA CITY, CA 95959 

HA12 WPCP (530)284-9907 
(530)265-9869
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,100,193 12/06/07 51%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--() 

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$73,413,553
 $0

12/27/07 
08/22/11 

91%

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION AOUN, TONY $23,321,139 07/24/08 41%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4309 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$15,398,001
 $0

08/28/08 
02/02/11 

66%

SUSPENDED 

HE13 SWPPP 

HE13 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $355,607 07/20/09 44%
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$21,400
 $0

07/30/09 
03/29/10 

6%

(775)355-0420 
(530)822-4313 SUSPENDED 

HB1 WPCP 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0%
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$0
 $0

12/30/09 
03/29/10 

0%

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 SUSPENDED 

HM3 WPCP (925)288-1566 
(916)263-5648 

03-YOL-5-6.5/28.9 IN YOLO COUNTY AT VARIOUS LOCATIONS C C MYERS INC GHASSEMI, MOHSSEN $1,530,568 01/27/09 100%
03-2M9504 PLACE POLYESTER CONCRETE OVERLAY 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 3951 PERFORMANCE 

DRIVE, SUITE E 

$914,867
 $0

02/13/09 
07/06/10 

60%

HM3 WPCP 

(916)635-9370 
(916)263-5648 

SACRAMENTO, CA 95838 SUSPENDED 

03-YOL-16-41.5/0 IN YOLO COUNTY IN WOODLAND AT TEICHERT CONSTRUCTION GHASSEMI, MOHSSEN $653,218 07/15/09 44% 

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E) 

--() 

SWPPP 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 
DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(916)263-5648

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$540,400 
$0 

07/30/09 
02/01/10 

84% 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-50-.3/2 IN YOLO COUNTY IN WEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM, JEFF $14,417,523 05/14/09 44%

HE11 

03-388004 
STPL-6203-(007)E

 62-03 0-(7E) 

--() 

SWPPP 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(916)263-5653 

3951 PERFORMANCE 

DRIVE, STE. E 

SACRAMENOT, CA 95838 

$4,213,282
 $0

06/04/09 
07/30/10 

29%

03-YOL-113-22.0/0 IN SUTTER AND YOLO COUNTIES AT JEFFCO PAINTING AND COATING GUDUGUNTLA, ARUN $1,245,412 03/05/09 91%
03-3M4804 KNIGHTS LANDINGS AT SACRAMENTO RIVER 

KNIGHTS LANDING BRIDGE 

INC 

P O BOX 1888 
3951 PERFORMANCE 

DRIVE SUITE E 

$993,865
 $0

03/25/09 
12/10/09 

94%

CLEAN AND PAINT STRUCTURAL STEEL. 
VALLEJO CA 94590 

SACRAMENTO, CA 95838 SUSPENDED 

HA21 WPCP (707)562-1900 
(530)682-6649 

03-YUB-65-7.4/9.2 IN YUBA COUNTY AT VARIOUS LOCATIONS PROFESSIONAL CONSTRUCTION YATES, RICHARD $359,369 12/15/09 0%
03-3M3204 METHACRYLATE AND POLYESTER OVERLAY SERVICES 

4070 NELSON AVENUE SUITE A 
379 COLUSA AVE. 

YUBA CITY, CA 95991 

$0
 $0

01/06/10 
05/24/10 

0%

CONCORD CA 94520 
(530)513-0584 SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 IN YUBA CO NEAR MARYSVILLEAT THE SGC CONSTRUCTION YATES, RICHARD $617,634 05/27/09 100% 
03-4E4704 MARYSVILLE ROAD MAINTENANCE STATION 

RELOCATE COMMUNICATION TOWER 
YUBA CITY CA 95993 

P O BOX 3329 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$612,167 
$0 

06/24/09 
03/01/10 

99% 

(530)671-4738 
(530)513-0584

HA13 WPCP 

Totals: Authorized Final Amt: $751,326,885 Completed to Date: $427,349,777 Work This Month: $33,440



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

04District 

04-ALA-13-6.4/8.3 

Fed Aid 
Pgm Code 

04-2707A4 

Contract 

STPL-6204-(063)E 

--()

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

Description 

HIGHWAY PLANTING 

Type Of Work 

JJ NGUYEN, INC 

Contractor 

SAN JOSE, CA 95127 

3172 SALEM DR. 

JOHN HOLLIS 

Resident 
Engineer 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$364,626

Bid + CCOs

 $285,887

Comp To date

 $810

This Month 

10/12/07 

Awarded 

11/14/07 

Approved 

11/07/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA25 WPCP 
UNSAT 

04-ALA-13-9.7/9.7 

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

$2,429,933
 $0
 $0

12/22/09 
01/14/10 

0%

 0%

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$215,346,175
 $1,268,220
 $1,035,220

11/10/09 
11/19/09 
09/28/13 

17%

 1%

04-ALA-24-5.4/5.4 

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND AT KAY 

OVERCROSSING 

WIDENING OF ROADWAY 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$311,412
 $0
 $0

12/23/09 
01/26/10 

0%

 0%

04-ALA-24-5.9/6.2 

HM3H 

04-1A4604 

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 

UPGRADE VENTILATION SYSTEMS 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553 

P. O. BOX 1309 

CARTY RODOLFO 

(510)377-4139 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,536,236
 $2,417,669

 $0

02/27/09 
03/10/09 
02/04/10 

97%

 96%

04-ALA-24-5.9/6.2 
04-265504 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 

AMLAND CORP 

SAN JOSE, CA 95122 

1401 FELIPE AVE 

DUAN, FRANK 

(510)231-7139

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$782,025 
$665,341 

$111 

04/20/09 
05/13/09 
05/26/10 

66% 

85% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $194,053,757 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$189,067,139
 $1,611,878

08/07/07 
06/11/10 

97%

OVER RUN 

HA4S3 SWPPP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 64%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,815,390
 $83,108

01/10/07 
10/13/11 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $144,731,207 08/28/07 55%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$97,076,898
 $1,882,333

09/28/07 
08/18/11 

66%

HE11 SWPPP 

04-ALA-238-14.2/16.7 IN ALAMEDA COUNTY IN AND NEAR HAYWARD FCI CONSTRUCTORS, INC PATEL BHARAT $100,734,079 08/17/06 96%
04-249044 
STPL-6204-(057)N

--() 

AND SAN LEANDRO AT VARIOUS LOCATIONS 

WIDENING AND REHABILITATE 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)780-1157 

21339 CABOT BLVD 

HAYWARD, CA 94545 

$99,178,755
 $1,029

09/05/06 
04/09/10 

99%

HE13 SWPPP 

04-ALA-580-1.4/3.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM PROFESSIONAL CONSTRUCTION SCHNEIDER, JOLIE $417,500 03/27/09 100% 

HM1 

04-1E4404 

WPCP 

GRANT LINE ROAD UNDERCROSSING TO 

STONECUT UNDERPASS EASTBOUND 

DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVE., SUITE A 

(510)377-4171

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$515,891 
$0 

04/13/09 
01/28/10 

100% 

COMPLETED 
01/29/10 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-7.8/13.2 IN ALAMEDA COUNTY IN AND NEAR DESILA GATES CONSTRUCTION BOUZAR, CYRUS $42,526,690 07/28/08 100%
04-290844 
HPLU-6204-(070)L 

620-4 07-()

--() 

LIVERMORE FROM 0.4 KM EAST OF 

GREENVILLE ROAD OVERHEAD TO 0.4 KM 

EAST OF PORTOLA AVENUE OVERCROSSING 

WIDEN ROADWAY 

DUBLIN, CA 94568 

11555 DUBLIN BLVD 

(925)606-2045 

$39,878,836
 $0

08/28/08 
02/02/10 

100%

COMPLETED 
02/04/10 

SWPPP 

04-ALA-580-9.0/9 IN ALAMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTION, INC BOUZAR CYRUS $698,170 07/09/09 75%
04-3A9704 WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

928 CARLETON STREET $477,540
 $34,485

08/06/09 
04/30/10 

68%

IMPROVE WEIGH STATION 
BERKELEY, CA 94710 

(510)377-4171 

HA42 WPCP 

04-ALA-580-13.1/14.9 IN ALAMEDA CO IN LIVERMORE ON ROUTE RGW CONSTRUCTION, INC PARDO, ROMMEL $25,180,664 07/23/09 18%

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$6,102,214
 $264,763

08/12/09 
04/12/11 

24%

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $31,883,170 07/22/09 21%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$11,232,220
 $3,051,637

08/05/09 
11/30/11 

35%

04-ALA-580-17.7/19.8 IN ALAMEDA COUNTY AT VARIOUS ST FRANCIS ELECTRIC INC $1,028,486 02/02/10 0%
04-1513C4 
ACIM-P001-(544) 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

P O BOX 2057 $0
 $0

02/26/10 
0%

--() SAN LEANDRO CA 94577 

(510)639-0639 

HB4N WPCP 

04-ALA-580-27.0/40.1 IN ALAMEDA COUNTY ON ROUTE 580 AT PENHALL COMPANY LOI LAWRENCE $901,026 02/27/09 100% 
04-0E7904 VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN LEANDRO, CA 94577 

13750 CATALINA STREET 

(510)450-2476

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$884,671 
$0 

03/20/09 
02/16/10 
02/23/10 

100% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

04District 

04-ALA-680-3.3/6.4 

Fed Aid 
Pgm Code 

04-253794 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

Description 

WIDENING AND ROADWAY REHABILITATION 

Type Of Work 

BAY CITIS PAVING AND GRADING , 

INC 

Contractor 

CONCORD, CA 94524 

GREWAL SATINDER 

Resident 
Engineer 

(510)668-4924 

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$34,848,133

Bid + CCOs

 $30,526,419

Comp To date

 $893,998

This Month 

09/02/08 

Awarded 

09/19/08 

Approved 

05/24/10 

Est Comp
Accepted 

80%

%Time

 88%

% Work 
Message 

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$35,126,491
 $18,829,417

 $699,319

04/17/09 
05/04/09 
09/23/10 

46%

 53%

04-ALA-680-/303 
04-253784 

SWPPP 

IN SANTA CLARA AND ALAMEDA COUNTIES 

FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 

WIDEN BRIDGES AND ROADWAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

MOGHADAM SIAVOSH 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$28,484,030
 $21,229,356

 $722,738

04/07/09 
04/30/09 
06/22/10 

67%

 74%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$50,939,928
 $1,002,493
 $378,244

08/20/09 
09/15/09 
10/28/11 

9%

 2%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$88,625,651
 $12,967,204

 $217,749

03/25/09 
04/20/09 
01/25/13 

28%

 15%

HB4N 

04-ALA-5706-/0 
04-207774 

IN ALAMEDA COUNTY IN FREMONT AT THE 

FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553-7309 

PO BOX 1309 

COOPER, CHEE 

(510)450-2455

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,483,406 
$3,555,952 

$9,317 

10/08/08 
10/22/08 
03/15/10 

100% 

100% 

HA12 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-.8/1.2
 
04-2A8904
 

HB4N WPCP
 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E


 08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

Description

Type Of Work
 

IN CONTRA COST COUNTY IN THE CITY OF
 

RICHMOND ON ROUTE 80 AT CARLSON
 

BOULEVARD UNDERCROSSING.
 

INSTALL TRAFFIC SIGNALS
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

Contractor 

TERNO ELECTRICAL CONSTRUCTORS
 

2100 GOODYEAR RD.
 

BGNICIA, CA 4510
 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

580 CRESPI DRIVE,SUITE A6-134
 

PACIFICA, CA 94044
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident 
Engineer 

DUAN FRANK
 

3401 GEGATTA BLVD.
 

RICHMOND, CA 94804
 

(510)231-7139
 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, AMIR
 

3401 REGATTA BLVD
 

RICHMOND, CA
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 

ORANGE, CA 92868
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)259-7982
 

3410 MANDELA PARKWY
 

OAKLAND, CA 94608
 

(510)450-2450
 

HOLLIS, JOHN
 

3410 MANDELA PAKWAY
 

OAKLAND, CA
 

(510)450-3996


 $416,355

 $119,862


 $0


 $169,019

 $99,432

 $2,970


 $5,630,292

 $5,576,844


 $80,762


 $20,554,616

 $660,647

 $382,116


 $365,553

 $279,016


 $3,486


 $848,677
 
$8,625
 
$8,625
 

04/15/09 100%

05/14/09
 

29%

02/15/10
 

03/17/08 49%

04/23/08
 

59%

02/20/11
 

07/03/08 0%

08/06/08
 

0%

10/01/10
 

PLANT EST
 

SATIS
 

10/22/09
 
11/17/09
 
12/01/11
 

04/08/08
 
04/28/08
 
03/08/12
 

0%


 3%


 0%


 0%


PLANT EST
 

SATIS
 

12/21/09 3%
 
01/26/10
 

1%

02/14/14
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-2.6/2.6 IN MARIN COUNTY NEAR MILL VALLEY 0.2 GORDON N BALL RUSSELL, STEVE $399,815 08/04/09 57%
04-3S5614 
ER-4310-(004)E 

--()

MI NORTH OF WEST CALIFORNIA 

REPAIR DRAINAGE SYSTEM 

AVENUE 

ALAMO, CA 94507 

333 CAMILLE AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94903 

$348,090
 $17,804

08/17/09 
03/01/10 

87%

HA23 SWPPP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,448,859 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,259,973
 $139,166

08/15/07 
05/30/10 

92%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,425,537 11/04/09 0%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$108,090
 $96,800

11/24/09 
10/04/10 

1%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$469,746
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,095,007 12/10/08 65%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$3,930,426
 $152,470

12/30/08 
03/04/10 

55%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $555,114 09/30/09 0% 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$5,358 
$0 

10/22/09 
09/08/10 

1% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877
 $0

07/09/09 
06/30/10 

2%

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847 

HM1 WPCP 

04-SCL-9-/.5 IN SANTA CLARA COUNTY AT VARIOUS PENHALL COMPANY MALONZO, GENE EARL D $960,524 01/21/09 100%
04-0E7604 LOCATIONS 

TREAT BRIDGE DECKS 
SAN LEANDRO, CA 94577 

13750 CATALINA STREET 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$795,102
 $0

02/10/09 
01/21/10 

100%

COMPLETED 
01/29/10 

HM1 WPCP 
(510)385-7206 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 71%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$187,466
 $0

04/20/09 
03/03/10 

19%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 0%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVE 

SAN JOSE CA 95122 

$1,619,401
 $8,400

04/21/06 
04/28/10 

0%

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

(510)385-6991 PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,980,142
 $14,196

09/22/06 
04/27/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $567,186 01/30/09 0% 
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$404,780 
$4,200 

02/23/09 
09/26/12 

0% 

PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 

04-SCL-101-17.8/21.2 

Fed Aid 

HM1 

Pgm Code 

04-0E4304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY IN SANTA CLARA, 

SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 

Description 

CRACK SEALING 

Type Of Work 

NO FAULT ASPHALT, INC 

Contractor 

MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

LOWE THOMAS K. 

Resident 
Engineer 

(408)254-5816 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$202,012

Bid + CCOs

 $194,236

Comp To date

 $0

This Month 

05/31/07 

Awarded 

07/16/07 

Approved 

11/27/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

04-SCL-101-27.6/40.2 

HA22 

04-0C9014 
ACNH-Q101-(157)E 

--() 

WPCP 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$23,919,530
 $0
 $0

11/12/09 
12/02/09 

0%

 0%

04-SCL-101-28.4/51.8 

HB4N 

04-151374 
STP-X085-(046)E 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY 

SACRAMENTO CA 95828 

(916)226-2100 

8481 CARBIDE COURT 

$784,900
 $0
 $0

01/04/10 
01/25/10 

0%

 0%

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORP 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

$668,374
 $0
 $0

02/03/09 
02/23/09 

0%

 0%

HM3 WPCP 

(408)929-3949 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781
 $3,554,921

 $0

11/25/08 
12/12/08 
03/30/10 

41%

 57%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION DARREN 

WILHOIT 

LIVERMORE, CA 94551 

CHOI, EUNMI 

(408)232-3023

50 CONTRACTORS STREET 
2210 O'TOOLE AVE., 

STE #150 

SAN JOSE, CA 95131 

$812,896 
$0 
$0 

01/07/10 
01/26/10 
08/10/10 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-237-5.3/5.7 IN SANTA CLARA COUNTY IN SAN JOSE CIMARRON, INC LOWE K. THOMAS $400,227 09/28/06 0%
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 
OAKDALE, CA 95361 

10554 RODDEN ROAD 

(408)254-5816 

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$400,171
 $0

10/05/06 
05/21/10 

0%

PLANT EST 

HE13 SWPPP 
SATIS 

HE13 

04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,769,567 06/19/09 0%

HA22 

04-272024 
SARR-2801-(119)E 

28-01 1-(9E) 

--() 

SWPPP 

PEDESTRIAN OVERCROSSING TO TANTAU 

AVENUE OVERCROSSING 

REHABILITATE ROADWAY 
LIVERMORE, CA 94551 

P.O. BOX 2910 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200,146
 $204,365

07/16/09 
07/09/10 

0%

PLANT EST 

SATIS 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING $517,146 01/21/10 0%
04-151384 
ACIM-0000-(311)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC 

330 PHELAN AVENUE 

$0
 $0

02/17/10 
0%

--() 

SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING $343,294 01/07/10 0%
04-151364 
STP-X085-(E ) 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC 

330 PHELAN AVENUE 

$0
 $0

02/17/10 
0%

--()

SAN JOSE CA 95112 

HB4N WPCP (408)293-8102 

04-SCL-5736-/0 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 

ROAD INTERSECTION 

PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$291,773
 $1,400

08/09/07 
01/11/11 

0%

PLANT EST 

HA12 WPCP 
SATIS 

04-SF-1-.6/5.9 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100% 
04-162524 
ACST-P001-(537)E

 P0-01 5-(7E) 

--() 

FRANCISCO FROM JUNIPERO SERRA 

BOULEVARD TO CALIFORNIA STREET 

MODIFY TRAFFIC SIGNALS 
NAVATO, CA 94945 

90 HILL RD. 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$3,904,324 
$0 

08/15/08 
03/23/10 

92% 

OVER RUN 

HB4 HB4 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

04District 

04-SF-35-1.7/0 

Fed Aid 

HB1 

Pgm Code 

04-1A4304 

Contract 

STPL-8934-(120)H 

593-4 12-()

--() 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ZOO ROAD AND LAKE MERCED 

BOULEVARD INTERSECTION 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

W. BRADLEY ELECTRIC (WBE) 

Contractor 

NOVATO, CA 94945 

90 HILL ROAD 

DUAN, FRANK 

Resident 
Engineer 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$213,429

Bid + CCOs

 $176,374

Comp To date

 $0

This Month 

06/29/09 

Awarded 

07/07/09 

Approved 

02/03/10 

Est Comp
Accepted 

83%

%Time

 74%

% Work 
Message 

04-SF-80-4.5/5.7 
04-1E5804 

IN SAN FRANCISCO, SAN MATEO, SANTA 

CRUZ AND SANTA CLARA COUNTIES AT 

VARIOUS LOCATIONS 

MODIFY CHANGEABLE MESSAGE SIGNS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNOGHT BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$698,464
 $474,706

 $0

06/08/09 
07/16/09 
04/28/10 

23%

 68%

HM4 WPCP 

04-SF-80-4.6/5 
04-1E3704 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

TRANSVERSE JOINT SEAL REPAIR 

COAST CONSTRUCTION, INC 

SAN RAFAEL, CA 94903 

4460 REDWOOD HWY SUITE 16 

HUPE, JEFF 

(510)867-6726 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$290,350
 $305,155

 $0

06/01/09 
06/24/09 
01/31/10 

96%

 99%

HM3 WPCP 

04-SF-80-7.8/8.2 

HA4S3 

04-0120R4 
ACBR-080 -(097)N

 08-0 10-(7N) 

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT YERBA BUENA ISLAND 

CONSTRUCT SOUTH DETOUR 

C.C. MYERS, INC 

SAN FRANCISCO, CA 94130 

55 MACALLA ROAD 

CASEY, BILL 

(510)622-4209 

325 BURMA ROAD 

OAKLAND, CA 94607 

$460,131,922
 $431,901,551

 $5,665,057

03/10/04 
03/25/04 
12/10/10 

80%

 94%

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620, 6413 32ND ST. 

OBEROI, RAJESH 

(510)385-7626 

325 BURMA ROAD 

OAKLAND, CA 94607 

$80,775,457
 $0
 $0

02/04/10 
02/23/10 
12/28/13 

0%

 0%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 

HA4S3 

04-0120F4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,582,528,750 
$839,638,012 
$69,742,292 

04/18/06 
05/03/06 
10/24/13 

51% 

53% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-101-9.2/9.8
 
04-163734
 
ACBR-X075-(027)N
 

X0-75 0-(7N)
 

--()
 

HE12 SWPPP
 

04-SM-1-36.5/38.2
 
04-1123G4
 
ER-1187-(009)E
 

--()
 

HE14 SWPPP
 

04-SM-1-37.6/0
 
04-2S6204
 
ER-35M3-(004)E
 

--()


HA23 WPCP
 

04-SM-1-38.0/38.6
 
04-1123U4
 
ACST-1187-(011)E
 

11-87 0-(1EE)R


1187- 011-()
 

HE14 SWPPP
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-43.2/48.6
 
04-270844
 
ACST-P307-(058)E


H P3-0720-(8E)
 

--()
 

HA27 SWPPP
 

Description

Type Of Work
 

IN CITY AND COUNTY OF SAN FRANCISCO
 

AT THE ROUTE 101/1 SEPARATION TO
 

GOLDEN GATE TOLL PLAZA
 

RECONSTRUCT IC, CONSTRUCT VIADUCT
 

IN SAN MATEO COUNTY IN MONTARA AT
 

ROUTE 1 FROM 2ND STREET TO 2.1 KM
 

NORTH OF 2ND STREET
 

WETLAND CREATION AND RESTORATION
 

IN SAN MATEO COUNTY NEAR PACIFICA AT
 

GRAY WHALE COVE
 

ROCK SLOPE PROTECTION
 

IN SAN MATEO COUNTY NEAR PACIFICA
 

FROM 4.7 KM TO 1.0 KM SOUTH OF
 

LINDAMAR BOULEVARD
 

CONSTRUCT TUNNELS, APPROACH ROADS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

IN SAN MATEO AND SAN FRANCISCO
 

COUNTIES AT VARIOUS LOCATIONS
 

REPLACE EXISTING MEDIAN BARRIER
 

Contractor 

CC MYERS, INC
 

3286 FITZGERALD ROAD
 

RANCHO CARDOVA, CA 95742
 

HANFORD APPLIED RESTORATION
 

AND CONSERVATION (ARC)
 

23195 MAFFEI ROAD
 

SONOMA, CA 95476
 

JJ NGUYEN, INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

KIEWIT PACIFIC COMPANY
 

5000 MARSH DRIVE
 

CONCORD CA 94520-5322
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI, CA 95242
 

DESILVA GATES CONSTRUCTION
 

P.O. BOX 2909
 

DUBLIN, CA 94568
 

Resident 
Engineer 

NG, JONATHAN
 

(415)356-6628
 

JENNIE NIELSON
 

585 LINDA MAR BLVD
 

PACIFICA, CA 94044
 

(510)502-4879
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(510)385-6991
 

MUENCH JOHN
 

585 LINDA MAR BLVD
 

PACIFICA CA 94044
 

(510)325-7405
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA, CA 94044
 

(650)738-3827
 

WASHINGTON, MARCUS
 

280 BEALE STREET
 

SAN FRANCISCO, CA 94105
 

(415)356-6512


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$48,592,500

 $1,525,223

 $1,141,039


 $1,757,991

 $1,460,692


 $10,455


 $167,911

 $750


 $0


 $291,422,926

 $163,020,466


 $5,234,278


 $1,115,034

 $534,063

 $16,116


 $10,917,666
 
$11,696,776
 

$220,734
 

10/23/09
 
11/24/09
 
12/15/11
 

08/29/05
 
09/09/05
 
03/19/12
 

06/15/09
 
07/28/09
 
12/28/10
 

12/13/06
 
01/03/07
 
04/23/12
 

03/09/09
 
03/20/09
 
05/27/15
 

%Time
% Work 

Message 

1%


 3%


 66%


 84%


 4%


 0%


 67%


 56%


 0%


 0%


PLANT EST
 

SATIS
 

08/19/08 0%
 
09/08/08
 

0%

04/05/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-47.8/48.4 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC HUPE, JEFFREY $465,626 12/10/08 58%
04-1E0404 ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

$435,898
 $0

01/20/09 
01/22/10 

92%

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 

04-SM-92-13.4/13.4 IN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC FRED BOOSHEHRI $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E 

--() 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION (650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

$2,705,437
 $2,000

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP $2,418,670 01/05/10 0%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

3168 KNIGHTS BRIDGE ROAD $0
 $0

03/02/10 
0%

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE CA 95132 

(408)929-3949 

HA21 WPCP 

04-SM-101-3.1/0 IN SAN MATEO COUNTY IN MENLO PARK AT HARRIS ELECTRIC TRUONG, HENRY $166,943 05/20/09 48%
04-3A1104 HENDERSON PUMPING STATION. 

INSTALL A STANDBY GENERATOR 
DUBLIN, CA 94568 

6681 SIERRA LANE SUITE A 

(510)670-7844 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$157,973
 $0

06/24/09 
03/30/10 

100%

HA22 WPCP 

04-SM-101-3.5/11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRIAN MACKLE $129,280 12/21/07 100%
04-235764 SOUTH OF ROUTE 84/101 SEPARATION TO 

0.2 KM SOUTH OF HILLSDALE BOULEVARD 

OVERCROSSING 
SAN JOSE, CA 95122 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$130,848
 $0

01/09/08 
01/28/10 

100%

COMPLETED 
01/28/10 

ESTABLISH EXISTING PLANTING 
HA22 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100% 
04-235724 
ACNH-P101-(963)E 

--() 

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189 
$0 

03/02/01 
09/20/05 

100% 

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $129,427,002 02/23/07 84%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$120,812,579
 $614,780

03/16/07 
07/21/10 

92%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,705,000 07/23/09 30%
04-0A9204 
ACIM-2801-(117)E 

--()

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$150,408
 $35,376

08/12/09 
11/15/10 

6%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 0%
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23ND. STREET 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

01/06/10 
06/18/10 

0%

TEMPE, AZ 85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 

04-SM-280-23.1/27.2 IN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $576,290 12/15/08 38%
04-0E5404 KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. 

(415)356-6465 

280 REALE STREET 

SAN FRANCISCO, CA 94105 

$445,153
 $0

01/20/09 
01/12/10 

74%

HM3 WPCP 

04-SM-280-/27.4 IN SAN MATEO COUNTY AT VARIOUS STEINY AND CONPANY, INC TRUONG, HENRY $918,172 09/08/09 8% 
04-150474 
SARR-2801-(122)E

 28-01 1-(2E) 

--() 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 
VALLEJO, CA 94590 

27 SHERIDAN STREET 

(510)670-7844

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$7,499 
$0 

09/17/09 
12/24/10 

1% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-380-5.0/6.3 DAVID BARTELIN SAN MATEO COUNTY IN SAN BRUNO AT WATKIN & BORTOLUSSI/FORSTER & $2,021,087 08/14/06 0%

HA25 

04-294624 
IM- -( )P 

X08-1 02-(E)

--() 

SWPPP 

(510)385-6755 

3410 MANDELA PKWY 

OAKLAND,CA 94608 

VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

KROEGER JOINT VENTURE 

SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

$1,753,452
 $8,680

08/28/06 
09/07/10 

0%

PLANT EST 

UNSAT 

04-SOL-12-7.9/20.6 BUTTERS, CARLIN SOLANO COUNTY NEAR SUISUN CITY RGW CONSTRUCTION, INC $20,953,887 12/17/08 42%
04-0T10U4 
ACST-P012-(100)E 

2320 COURAGE DRIVE 

SUITE 106 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

550 GREEN VILLE ROAD $10,227,073
 $85,153

01/05/09 
03/31/11 

49%

HA22 

P0-12 1-(0E) 

--() 

SWPPP 
(707)428-2060 

FAIRFIELD, CA 94534REHABILITATE ROADWAY AND WIDENING 
LIVERMORE, CA 94550 

04-SOL-29-/6 CHANGIZI, DAVEIN SOLANO COUNTY IN VALLEJO FROM BAY CITIES PAVING & GRADING, $2,981,203 05/07/09 100%

HM1 

04-1E5404 

WPCP 
(707)975-8089 

370 CHADBOURN ROAD 

STE. A 

FAIRFIELD, CA 94534 

ROUTE 80/29 SEPARATION TO NAPA COUNTY 

LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

INC 

OAKLAND, CA 94610 

55 SANTA CLARA AVE STE 145 

$2,798,180
 $0

05/21/09 
02/11/10 

100%

COMPLETED 
02/11/10 

04-SOL-37-7.2/0 HANSON, JIMIN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

$83,582
 $1,134

06/12/09 
02/07/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEVELOPMENT $936,334 01/14/10 0%
04-0T1454 
NH- -( )

--() 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

INC 

6251 SKY CREEK DRIVE SUITE A 

$0
 $0

02/02/10 
0%

SACRAMENTO CA 95828 

HE14 SWPPP (916)383-4071 

04-SOL-37-8.0/10.5 HANSON, JIMIN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC $494,390 10/23/06 0% 
04-0T14F4 

(510)450-2450

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. $431,754 
$3,602 

10/31/06 
11/19/10 

0% 

PLANT EST 

HE14 WPCP 
SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 

04-SOL-80-6.6/6.8 

Fed Aid 
Pgm Code 

04-299004 

Contract 

ACIM-0802-(350)E 

--() 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN VALLEJO AT THE 

HUNTER HILL SAFETY ROADSIDE REST AREA 

Description 

REHABILITATE ROADSIDE REST AREA 

Type Of Work 

WEST BAY BUILDERS, INC 

Contractor 

NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD 

MANGLO, PERPETUO 

Resident 
Engineer 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$3,107,095

Bid + CCOs

 $574,295

Comp To date

 $86,870

This Month 

08/11/09 

Awarded 

08/26/09 

Approved 

12/06/11 

Est Comp
Accepted 

18%

%Time

 18%

% Work 
Message 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 
04-2409U4 
ACIM- 080-(354)E 

--()

IN SOLANO COUNTY IN VALLEJO AND 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

WIDEN FREEWAY AND BRIDGES 

GHILOTTI BROS 

FAIRFIELD, CA 94534 

5199 FULTON DRIVE SUITE E 

DARIN KISHIYAMA 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$21,554,868
 $21,579,968

 $49,260

06/20/08 
07/21/08 
06/14/11 

0%

 0%

PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-14.4/0 
04-4A4504 

IN SOLANO COUNTY NEAR FAIRFIELD AT 

THE CORDELIA TRUCK INSPECTION 

FACILITY 

REPLACE WEIGH SCALES 

SEC CONSTRUCTION 

YUBA CITY, CA 95992 

P. O. BOX 3329 

DUAN, FRANK 

(510)231-7139 

$299,510
 $44,711
 $22,233

08/04/09 
08/20/09 
06/15/10 

37%

 15%

HA42 WPCP 

04-SOL-80-15.4/20.1 

HA22 

04-4C15U4 
SARR-0802-(356)E 

08-02 3-(6E) 

--() 

SWPPP 

IN SOLANO COUNTY IN FAIRFIELD FROM 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

DARIN KISHIYAMA 

(707)436-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$14,766,389
 $11,667,118

 $1,230

04/21/09 
04/28/09 
05/25/10 

78%

 79%

SUSPENDED 

04-SON-1-/58.5 

HA4 

04-0A9114 
ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

CENTRAL FENCE COMPANY 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

(707)576-3482

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,007,495
 $716,379
 $130,366

08/17/09 
09/15/09 
03/30/10 

68%

 70%

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840 
$0 
$0 

05/11/09 
05/22/09 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-12-16.2/39
 
04-0A9134
 
ACHS-P097-(037)E
 

PGP0-97 0-(7E)


--()
 

HA4 WPCP
 

04-SON-12-21.7/29.6
 
04-1E5304
 

HM1 WPCP
 

04-SON-12-29.7/30.9
 
04-219864
 
ACST-P012-(101)E
 

P0-12 1-(1E)
 

--()
 

HA22 SWPPP
 

04-SON-101-8.9/13.9
 
04-0A18U4
 

HB5 SWPPP
 

04-SON-101-13.6/23.1
 
04-272434
 

HB5 SWPPP
 

04-SON-101-13.9/15.5
 
04-129654
 

HB5 SWPPP
 

Description

Type Of Work
 

IN SONOMA COUNTY AT VARIOUS LOCATIONS
 

REPLACE METAL BEAM GURAD RAIL
 

IN SONOMA COUNTY NEAR SANTA ROSA FROM
 

0.3 MILE EAST OF SANTA ROSA CREEK
 

BRIDGE TO 0.2 MILE EAST OF CALABAZAS
 

CREEK BRIDGE
 

ASPHALT CONCRETE RESURFACING
 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM
 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM
 

EAST OF ARNOLD DRIVE
 

REALIGN ROADWAY
 

IN SONOMA COUNTY IN AND NEAR COTATI
 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF
 

RAILROAD AVENUE UNDERCROSSING TO
 

ROHNERT PARK EXPRESSWAY
 

WIDEN HIGHWAY AND BRIDGE
 

IN SONOMA COUNTY IN AND NEAR ROHNERT
 

PARK AND SANTA ROSA
 

PLANTING AND IRRIGATION
 

IN SONOMA COUNTY IN ROHNERT PARK FROM
 

ROHNERT PARK EXPRESSWAY OVERCROSSING
 

TO SANTA ROSA AVENUE OVERCROSSING.
 

WIDEN AND RECONSTRUCT INTERCHANGE
 

Contractor 

APEX FENCE COMPANY, INC
 

19896 ALEXANDER AVE.
 

ANDERSON, CA 96007
 

GHILOTTI CONSTRUCTION CO.
 

246 GHILOTTI AVENUE
 

SANTA ROSA, CA 95407
 

GHILOTTI CONSTRUCTION, INC
 

246 GHILOTTI AVE
 

SANTA ROSA, CA 95401
 

NORTH BAY CONSTRUCTION, INC
 

431 PAYRAN STREET
 

PETALUMA, CA 94952
 

MCGUIRE HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND, CA 94603
 

GHILOTTI BROS., INC
 

454 JACOBY STREET
 

SAN RAFAEL, CA
 

Resident
 
Engineer
 

HISLOP,SCOTT
 

4030 OCCIDENTAL RD.,
 

SUITE A
 

SANTA ROSA, CA 95401
 

(707)576-3482
 

VALEH, SYD
 

4030 OCCIDENTAL ROAD,
 

BLDG A
 

SANTA ROSA, CA 95401
 

(707)385-6899
 

MONEMZADEH FAROKH
 

1009 CLEGG COURT
 

PETALUMA, CA 94954
 

(707)769-5679
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT,
 

STE. G
 

SANTA ROSA, CA 94954
 

(707)769-5695
 

DAIVD BARTEL
 

3410 MANDELA PARKWAY
 

OAKLAND, CA 94608
 

(510)385-6755
 

STREATER, HAL
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA, CA 94954
 

(707)769-5695


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$631,678

 $351,664


 $0


 $2,824,179

 $2,763,897


 $0


 $2,287,570

 $2,320,338


 $54


 $49,201,304

 $81,791

 $81,791


 $2,378,218

 $2,000,626


 $9,720


 $38,690,422
 
$7,490,729
 
$213,887
 

08/17/09 45%

09/10/09
 

54%

03/26/10
 

SUSPENDED
 

04/02/09 100%

04/20/09
 

100%

01/15/10
 
01/29/10
 

COMPLETED
 

11/26/08 0%

12/12/08
 

0%

04/27/10
 

PLANT EST
 

SATIS
 

12/23/09
 
01/06/10
 
12/14/10
 

09/10/07
 
10/04/07
 
12/02/11
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/03/09 17%
 
03/20/09
 

19%

02/15/13
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 36 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $79,347,645 10/29/08 56%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$63,656,995
 $686,671

11/14/08 
08/11/10 

79%

04-SON-101-/53.4 IN SONOMA COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL HISLOP, SCOTT $1,462,416 08/19/09 67%

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

UPGRADE TRAFFIC BARRIER ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 
(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$821,893
 $31,555

09/03/09 
03/25/10 

56%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $10,972,374 12/14/09 2%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA, CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$141,471
 $141,471

01/06/10 
11/17/11 

1%

04-SON-128-10.1/11.7 IN SONOMA COUNTY NEAR GEYSERVILLE AT REGE CONSTRUCTION, INC VALEH, SYD $95,115 05/14/09 100%
04-4A2704 VARIOUS LOCATIONS FROM 0.6 MILE EAST 

OF GEYSERS ROAD TO 0.2 MILE EAST OF 

ALEXANDER VALLEY ROA 
CLOVERDALE, CA 95425 

600 SANTANA DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$87,027
 $0

06/02/09 
02/08/10 

100%

COMPLETED 
02/10/10 

HA22 WPCP 
DRAINAGE SYSTEM REHABILITATION (707)576-2310 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTUCTION COMPANY SYD VALEH $5,083,181 09/09/09 3%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741­

1508 

P.O. BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$43,584
 $6,684

09/29/09 
03/08/11 

1%

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,453,498 01/30/08 91% 
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,735,355 
$278,987 

03/05/08 
04/18/10 

87% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E

 X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $4,083,158,944 Completed to Date: $2,368,334,455 Work This Month: $96,528,893
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 0%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93728 

$0
 $0

01/21/10 
06/16/10 

0%

REPAIR FAILED REVETMENT,PLACE 
201130 

RSP/SLOPE 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $896,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$848,631
 $0

10/16/07 
12/31/09 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,770,137 10/01/09 6%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$806,549
 $249,112

10/15/09 
02/14/13 

3%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 64% 
05-0P3404 
ER-43G8-(004)E

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$610,656 
$87,530 

07/09/09 
05/24/11 

30% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100%
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698
 $0

08/18/08 
08/20/09 

95%

201130 
CONST (805)226-8340 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 0%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE, CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

WATSONVILLE, CA 95077 

$0
 $0

01/25/10 
03/31/10 

0%

201130 
(831)761-7616 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,309,874 06/09/09 78%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$785,595
 $164,138

06/25/09 
04/14/11 

60%

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $11,997,977 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$46,969
 $45,719

10/28/09 
05/10/13 

0%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,297,970 09/03/08 96%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,501,298
 $129,886

09/26/08 
03/04/11 

86%

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 45% 
05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621

1529 HWY 68 

MONTEREY, CA 93940 

$809,416 
$0 

07/30/09 
05/21/10 

20% 

HB4N SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 40 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN, CA 

P.O. BOX 70 

95046 
(805)610-8432 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

12/14/09 
0%

WPCP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392 06/24/09 75%
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$325,942
 $31,725

07/07/09 
04/13/10 

77%

PLANTING AND IRRIGATION 
HA25 WPCP 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS CONTRACTING, INC NAAS, ABDALLA $337,270 06/23/09 97%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO,CA 93423 

(805)461-0140 

P.O. BOX 2650 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$167,520
 $0

07/16/09 
01/26/10 

50%

HA42 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$156,218
 $0

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,148,104 12/31/08 94%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$822,577
 $185,662

01/21/09 
03/31/10 

71%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,339,895 10/29/09 29% 

HB1 

05-0Q6904 
HSNG-P001-(543)E

 P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$122,637 
$120,183 

11/19/09 
06/16/10 

9% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 05 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR 
05-462504 CARPINTERIA AT VARIOUS LOCATIONS 
ACNH-Q101-(143)E 

RESTORE HIGHWAY PLANTING 
--() 

HA25 SWPPP 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

STREET UNDERCROSSING 

RECONSTRUCT TWO INTERCHANGES 
HB4C SWPPP 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA 
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

OVERCROSSING 

WIDEN ON-RAMP 
HB4N SWPPP 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR 
05-0G7704 GOLETA AT VARIOUS LOCATIONS FROM 0.8 
ACNH-Q101-(130)E 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 
--()

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
HA25 SWPPP 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS 
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 

HB71 WPCP 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY 
05-0M14U4 OF GOLETA AT THE HOLLISTER AVENUE 
NHBR-Q101-(156)E 

OVERCROSSING 
Q1-01 1-(6EB)R 

REPLACE EXISTING BRIDGES 
6205- 019-() 

HE11 SWPPP 

HE11 

Contractor 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

SECURITY PAVING COMPANY, INC.
 

P.O. BOX 1489 SUN VALLEY, CA
 

91353 LIC. 116307
 

(818)767-8418
 

PRISM ENGINEERING INC
 

630 REED STREET
 

SANTA CLARA CA 95050
 

(408)562-0026
 

VALLEYCREST LANDSCAPE
 

DEVELOPMENT INC
 

10855 BUSINESS CENTER DR STE
 

CYPRESS CA 90630
 

(714)546-7975
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SHASTA CONSTRUCTORS INC
 

4150 FIG TREE LANE
 

REDDING CA 96062
 

(530)365-3930
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

CURTIS JOHNSON, R.E. $1,691,347 08/31/09 25%

22 N. MILPAS ST., STE 

H 

$242,615
 $94,118

09/15/09 
11/10/13 

16%

SANTA BARBARA, CA 93103 

(805)748-5218 

KAUSI AMUTH, SR. $48,200,895 04/02/08 56%

22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$29,675,648
 $1,013,133

04/28/08 
02/15/12 

61%

(805)962-4752 

HAAG, ALAN $3,069,443 09/27/07 0%

22 N. MILPAS ST., STE 

H 

$3,043,772
 $0

10/09/07 
04/20/10 

0%

SANTA BARBARA, CA 93103 PLANT EST 
(805)884-9459 SATIS 

JOHNSON, CURTIS $2,590,253 09/21/07 0%

22 N. MILPAS ST., STE 

G 

$2,451,839
 $7,788

10/11/07 
05/27/11 

0%

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

ALAN HAAG, R.E. $437,865 08/11/09 20%

35 S. LA PATERA LANE, 

SUITE E 

$85,288
 $82,455

08/26/09 
05/28/10 

19%

GOLETA, CA 93117 

(805)692-6759 

DAVID BALLENTINE, R.E. $6,809,391 12/22/09 1% 

35 S. LA PATERA LANE, 

STE E 

$96,175 
$96,175 

01/19/10 
05/09/11 

1% 

GOLETA, CA 93117 

(805)748-1087
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-135-10.4/11.7 IN SANTA BARBARA COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $1,518,099 10/28/09 10%

HB1 

05-0Q6604 
HSNH-S135-(007)E 

S1-35 0-(7E)

--() 

SWPPP 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

DRIVE/LAKEVIEW ROAD 

CONSTRUCT CONCRETE MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$23,952
 $19,660

11/18/09 
05/04/10 

2%

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA PACIFIC RESTORATION GROUP, INCJOHNSON, C.B. $218,270 11/14/06 0%
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 
CORONA, CA 92877 

P.O. BOX 77038 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$211,273
 $2,525

12/04/06 
03/02/10 

0%

PLANT EST 
02/26/10 

HA25 SWPPP 
PLANTING AND IRRIGATION (805)884-9459 SATIS 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,943,949 11/21/08 55%

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,847,859
 $1,977

12/03/08 
07/29/10 

99%

SUSPENDED 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $688,742 12/19/08 63%
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$395,925
 $126,902

01/20/09 
06/24/10 

57%

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY PASTORIUS, BRUCE $212,452 07/06/09 0%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

P.O. BOX 250 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/23/09 
0%

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)663-8902 

HB4N WPCP 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100% 
05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

CONSTRUCTIONDIVISION 

120 GRANITE ROCK WAY 
150 WESTRIDGE DR STE 

140 

$439,102 
$272 

07/20/09 
03/15/10 

46% 

201130 

REPLACE CULVERT STORM SEWER 
SAN JOSE, CA 95136 

(831)761-7615

WATSONVILLE, CA 95077 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 05 

05-SCR-9-20.4/20.4 

Fed Aid 

HA23 

Pgm Code 

05-0P8704 

Contract 

ER-4319-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

JIM FREETHY EXCAVATING INC 

Contractor 

DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

DUSSELL PATRICK 

Resident 
Engineer 

(831)427-4706 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$198,433

Bid + CCOs

 $67,785

Comp To date

 $67,785

This Month 

11/12/09 

Awarded 

12/22/09 

Approved 

05/14/10 

Est Comp
Accepted 

0%

%Time

 30%

% Work 
Message 

05-SCR-9-23.8/24.7 

HB1 

05-0K2404 

SWPPP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93405 

(805)543-7751 

P O BOX 5310 

BARRY DUNLAP 

(831)427-4707 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$858,994
 $582,480

 $0

06/24/08 
08/01/08 
03/21/11 

48%

 66%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,477,833
 $806,515
 $323,630

11/25/09 
12/22/09 
01/05/11 

5%

 15%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-11.3/16.2 

HB71 

05-0J9704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$416,310
 $347,871
 $66,563

08/04/09 
09/10/09 
04/28/10 

58%

 82%

05-SLO-1-73.7/73.9 

HA42 

05-0P3504 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR RAGGED 

POINT 2.4 MILES NORTH OF SAN 

CARPOFORO CREEK BRIDGE 

STABILIZE ROADWAY 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

HENCH, CHARLIE 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$251,767 
$215,525 
$70,087 

09/28/09 
10/07/09 
03/18/10 

76% 

85% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,407,001 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$16,788,954
 $0

02/08/08 
09/28/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,952,365 07/29/09 24%
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E) 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$432,140
 $227,567

08/12/09 
12/23/11 

15%

HA26 

--() 

SWPPP 

(805)543-1706 
(805)542-4765 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $2,030,029 07/30/09 42%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$826,859
 $185,014

08/12/09 
06/21/10 

41%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,890,798 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$3,490,502
 $396,390

10/15/08 
03/11/11 

59%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,462,995 09/03/08 0%
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,482,741
 $138,713

09/15/08 
04/07/10 

0%

--()
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $25,318,028 12/31/09 0% 

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$0 
$0 

01/19/10 
12/21/11 

0% 
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Statement of Ongoing Contracts as of 02/20/10

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,369,797 09/10/07 73%

05-402804 $13,493,027 09/24/07
ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790
 3230 RIVERSIDE AVENUE	 82%


$277,388 11/24/10

INTERCHANGE IMPROVEMENTS
 #130
 

TEMPLETION, CA 93465
 
PASO ROBLES, CA 93446
 

(805)226-8279

HE11 SWPPP
 

05-SLO-101-56.0/59.1	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%


PASO ROBLES FROM THE NUBLICK BRIDGE P.O. BOX 77038
05-0C1104	 $2,213,125 03/30/06
4485 VACHELL LANE	 0%

$16,250 04/26/10


OVERCROSSING TO 0.3 KM NORTH OF NORTH SAN LUIS OBISPO, CA

CORONA, CA 92877


PASO ROBLES OVERHE
 93401 PLANT EST
 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS


HA25 SWPPP
 

05-SLO-227-10.9/14.2	 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,246,945 06/11/08 88%
 

LUIS OBISPO FROM EAST FORK SAN LUIS
05-0A4604	 $7,426,945 06/27/08
 
96%


ACNH-S227-(005)E	 $28,759 03/22/10

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 

--()
 
MADONNA ROAD OVERCROS	 (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $254,639,635 Completed to Date: $119,401,372 Work This Month: $4,257,106
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,276,848 08/18/09 40%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $1,409,355
 $466,281

08/28/09 
01/26/11 

43%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $251,963 05/28/09 81%
06-0H3804 LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$119,656
 $100,237

06/11/09 
03/10/10 

47%

HB4N WPCP 
VEHICLE DETECTION SYSTEM (559)243-3599 

06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGONI $392,141 06/23/09 100%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 
HAYWARD, CA 94945 

3130 DEPOT ROAD 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$110,892
 $110,892

07/07/09 
11/03/09 

28%

OVER RUN 

HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

08/12/09 
0%

SUSPENDED 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN AND BORTOLUSSI INC ALAN VONG $486,855 12/23/09 0%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901-4820 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$0
 $0

01/19/10 
0%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0% 
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$610,453 
$9,246 

10/03/07 
06/02/11 

0% 

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-16.9/28.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON ELECTRIC COMPANY, HADDADIN, HAIDAR $350,481 03/04/09 0%
06-0H3904 LOCATIONS FROM CEDAR AVENUE TO 

BARSTOW AVENUE. 

INC. 

1151 EL CAMINO REAL 
3240 N. MILLBROOK 

AVENUE 

$312,703
 $1,224

03/20/09 
04/20/10 

0%

HB4N WPCP 

VEHICLE DETECTION SYSTEM 
ARROYO GRANDE, CA 93421 

(559)243-3599 

FRESNO, CA 93726 PLANT EST 

SATIS 

06-FRE-99-21.4/22.4 IN FRESNO COUNTY IN FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06-462804 99 AND ON ROUTE 180 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,707,484
 $5,679

04/23/08 
03/22/10 

0%

PLANT EST 

HA25 SWPPP 
(559)243-3598 SATIS 

06-FRE-99-22.0/22.8 IN FRESNO COUNTY ON ROUTE 99 AT R P I COATING INC. ERIC KARLSON $1,180,517 03/16/09 100%
06-0E4904 NIELSEN AVENUE UC PM 22.13 AND IN 

KERN COUNTY ON ROUTE 99 AT NORTH 

DELANO OH PM 57.1 & AT KERN AV 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$1,149,249
 $0

04/10/09 
01/07/10 

100%

HM3H WPCP 
REPAINT BRIDGES (559)651-8315 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$10,613,968
 $339,704

06/19/08 
04/01/10 

89%

OVER RUN 

201315 

06-FRE-168-4.2/6.9 IN FRESNO COUNTY IN FRESNO AND CLOVIS CRUCO CONSTRUCTION GROUP INC $1,028,699 01/27/10 0%
06-0H7304 
ACHS-P168-(E )S

FROM SHAW AVENUE UNDERCROSSING TO 

HERNDON AVENUE UNDERCROSSING 

2443 FOUNDRY PARK AVENUE $0
 $0

03/02/10 
0%

 P16-8 E -() 
MEDIAN BARRIER 

FRESNO CA 93706 

(559)498-3639 

HB1 SWPPP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO, CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-55.4/56.6 RAAID ABOUSEDANIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,632,841
 $11,500

11/20/06 
05/03/10 

0%

--()
(559)243-3598VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-58.0/58.6 ALAN VONGIN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC $238,206 10/01/09 70%
06-0J8404 3240 N MILLBROOK 

FRESNO CA 93726 

DIANA STREET OVERHEAD TO SOUTHBOUND 

ROUTE 41 CONNECTOR 

2451 SAN RAMON BLVD 4-426 $218,674
 $95,327

10/20/09 
03/03/10 

91%

(559)243-3856CONSTRUCT CONCRETE BARRIER 
SAN RAMON, CA 94583 

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,816,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,417,239
 $15,180

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,684,082 12/20/07 100%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $48,515,339
 $182,281

01/08/08 
07/01/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 OSCAR SHERRILLIN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION $27,458,486 09/10/09 6%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 $2,538,960
 $100,696

09/21/09 
12/15/10 

9%

HE14 SWPPP 

06-KER-5-6.3/10.1 HISHAM ALNATOURIN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC $1,125,450 06/23/09 0% 
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 $355,522 
$0 

07/14/09 
02/26/10 

32% 

HA27 SWPPP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHALIWAL $166,025 06/05/09 100%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

S.MOJAVE OVERHEAD BRIDGE 
IRVINE,CA 926145706 

1792 KAISER AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$174,859
 $0

06/24/09 
01/28/10 

100%

COMPLETED 
02/02/10 

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

06-KER-41-.3/.7 SR 41 0.3 MILES EAST OF KERN/SLO PAPICH CONSTRUCTION CO. INC KARLSON, ERIC $1,985,000 02/04/10 0%
06-0M0904 COUNTY LINE. SLIDE REMOVAL & SLOPE 

STABILIZATION **DIRIECTORS ORDER** 

SLIDE REMOVAL & SLOPE STABILIZATION 
PISMO BEACH, CA 

PO BOX 2210 

93448 
(559)651-8315 

8530 W ROOSEVELT 

VISALIA, CA 93291 

$0
 $0

02/04/10 
04/21/10 

0%

HA23 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09 100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,852,191
 $0

04/30/09 
01/15/10 

100%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,136,528 09/01/09 14%
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$769,506
 $352,318

09/17/09 
03/22/11 

3%

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC PETER MULLALY $1,298,267 12/21/09 0% 
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 805 S. LEXINGTON ST. $0 

$0 
01/19/10 

0% 

SUN VALLEY CA 913531489 
DELANO, CA 93215 

(818)767-8418 
(661)720-0971 SUSPENDED 

HM1 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-58-55.7/56.6 IN KERN COUNTY NEAR BAKERSFIELD FROM A C C U CONSTRUCTION INC HISHAM ALNATOUR $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

$983,526
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER $490,061 10/30/09 0%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 

1371 E GARTEN DRIVE $0
 $0

11/18/09 
0%

PLACENTIA CA 92870 

(714)646-3697 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC $561,210 10/28/09 0%
06-485004 
NH-P058-(106)E 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 

7730 MORRO ROAD NO103 $0
 $0

11/18/09 
0%

--() ATASCADERO CA 93422 

(805)461-0140 

HA21 WPCP 

06-KER-58-114.6/0 IN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING SAM DHALIWAL $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$5,044
 $0

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. PETER MULLAY $6,513,712 09/04/08 0%

HA26 

06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

SWPPP 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$6,534,322
 $101,691

09/23/08 
07/30/10 

0%

PLANT EST 

SATIS 

06-KER-99-21.6/24.7 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPE CO. INC. PETER MULLALY $701,864 04/08/08 99% 
06-0G2204 BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 
LODI CA 95242 

5400 W. HIGHWAY 12 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$686,594 
$61,058 

05/07/08 
03/02/10 

97% 

SUSPENDED 
INSTALL IRRIGATION SYSTEM 

HA25 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-99-24.7/27.1 IN KERN COUNTY IN BAKERSFIELD FROM A C C U CONSTRUCTION PETER MULLALY $2,823,833 08/04/06 0%
06-451604 
ACNH-P099-(479)E 

--()

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY RD. 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,750,552
 $0

08/22/06 
12/01/09 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-KER-99-28.2/29 IN KERN COUNTY IN AND NEAR ODYSSEY LANDSCAPING PETER MULLALY $310,761 11/06/08 34%
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

LODI, CA 95242 

5400 W HWY 12 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$287,498
 $961

11/19/08 
05/09/12 

91%

SWPPP 

06-KER-166-9.0/24.6 IN KERN COUNTY NEAR MARICOPA FROM 5.6 GRIFFITH COMPANY HISHAM ALNATOUR $16,955,633 09/30/08 76%
06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 
BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$8,137,945
 $104,024

10/08/08 
04/13/10 

48%

HA22 SWPPP 

06-KER-178-14.0/47 IN KERN COUNTY NEAR BAKERSFIELD CROWN FENCE CO SAM DHALIWAL $355,704 11/15/09 58%
06-0F7304 
HSST-P178-(059)E 

P1-78 0-(9E) 

--() 

BETWEEN MOUTH OF KERN CANYON AND LAKE 

ISABELLA MARINA ROAD 

INSTALL METAL BEAM GUARD RAIL 
SANTA FE SPRINGS, CA 90670 

12118 BLOOMFIELD AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$169,141
 $79,601

12/09/09 
03/18/10 

48%

HB1 WPCP 

06-KER-184-8.4/8.8 IN KERN CO NEAR BAKERSFIELD AT ROUTE GRIFFITH COMPANY PETER MULLALY $832,426 04/03/09 0%

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$581,250
 $34,254

04/20/09 
03/10/10 

0%

PLANT EST 

SATIS 

06-KER-204-4.6/5.1 IN KERN COUNTY IN BAKERSFIELD FROM M GRIFFITH COMPANY SAM DHALIWAL $11,905,093 06/09/09 31% 
06-430104 
SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

STREET TO F STREET 

REPLACE STEEL BRIDGE 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,520,951 
$522,736 

07/01/09 
08/05/11 

30% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 

06-KIN-5-/10 

Fed Aid 

HM1 

Pgm Code 

06-0L1604 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

Description 

REMOVE EXISTING CONCRETE PAVEMENT 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

Resident 
Engineer 

$748,110

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/23/09 

Awarded 

01/12/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,495,227
 $5,103,262
 $3,094,491

09/01/09 
09/22/09 
01/17/12 

5%

 11%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-4.5/5.3 
06-0C0304 

IN MADERA COUNTY ON ROUTE 41 NEAR 

MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 

CLARK BROS. INC. 

DOS PALOS, CA 93620 

19772 S. ELGIN 

HADDADIN, HAIDAR 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$430,300
 $412,234

 $0

06/02/09 
06/24/09 
12/29/09 

93%

 94%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,401,794
 $1,389,069

 $11,225

11/25/08 
12/16/08 
12/17/10 

48%

 96%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E 

P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$8,019,501
 $7,432,027
 $296,981

06/08/09 
06/17/09 
03/18/10 

44%

 94%

06-MAD-145-8.8/9.1 

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

IN MADERA COUNTY IN MADERA ON ROUTE 

99 AND ON ROUTE 145 

WIDEN BRIDGE 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$3,981,959 
$2,933,900 
$406,487 

05/01/09 
05/20/09 
07/01/10 

60% 

73% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,512,329 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$8,515,035
 $141,269

04/28/08 
03/01/10 

0%

PLANT EST 

HB4C SWPPP 
SATIS 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,606,329 
$10,530 

10/22/07 
08/29/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 

Totals: Authorized Final Amt: $254,225,928 Completed to Date: $126,652,182 Work This Month: $6,657,972
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Statement of Ongoing Contracts as of 02/20/10	
03/03/10 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $347,581 02/17/09 100%

07-4S7104 $359,688 03/05/09
SIGNAL HILL, AND BELLFLOWER AT 5942 ACORN STREET 14620 CARMENITA ROAD 100%


$0 02/08/10

VARIOUS LOCATIONS	 NORWALK, CA 90650
 02/09/10
RIVERSIDE, CA 92504

INSTALL LEFT TURN SIGNALS	 (626)572-6701 COMPLETED
 

HB1 WPCP
 

07-LA-1-7.1/30.5	 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 36%


LOCATIONS 559 W. COVINA BLVD.
07-226544	 $270,516 08/27/09
11229 S. WOODRUFF	 59%

SARR-X037-(148)E	 $35,930 08/25/10


INSTALL VERTICAL CLEARANCE
 AVE.
 
X0-37 1-(8E)	 SAN DIMAS, CA 91773
 

DOWNEY, CA 90241

--()
 

(562)401-3333

HA21 WPCP
 

07-LA-1-27.4/30.9	 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,586,431 05/04/05 0%


AT VARIOUS LOCATIONS 2230 LEMON AVENUE
07-1660U4	 $11,598,580 05/17/05
9100 S. SEPULVEDA	 0%

$0 03/23/10


WIDEN AND REALIGN ROADWAY BLVD., SUITE 200

LONG BEACH, CA 90806
 

WESTCHESTER, CA 90045 PLANT EST
 
(310)649-1821 SATIS


HE13 SWPPP
 

07-LA-1-32.3/32.3	 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 93%


INTERSECTION OF LINCOLN BOULEVARD AND ELECTRICAL ENGINEERING
07-4S9104	 $92,808 07/07/09
12975 CULVER BLVD.	 89%

$18,966 06/30/10


VICTORIA AVENUE 9316 MABEL AVENUE LOS ANGELES, CA 90066
 
INSTALL PEDESTRIAN SMART CROSSWALK (310)345-6275


SOUTH EL MONTE CA 91733
 

HB4N WPCP (626)452-8658
 

07-LA-1-34.5/35.6	 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $561,798 08/28/09 26%


LOCATIONS ENGINEERING CONSTRUCTION, INC.11229 S. WOODRUFF 0%

07-226524 $1,850 09/15/09
 
SARR-X037-(146)E  $1,600 10/12/10


INSTALL VERTICAL CLEARANCE 1792 KAISER AVENUE
 AVE.
 
X0-37 1-(6E)
 

DOWNEY, CA 90241

--()	 IRVINE, CA 92614-5706
 

(562)401-3333

HA42 WPCP
 

07-LA-1-35.3/46.9	 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC TRUJILLO, GILBERT $6,388,127 12/12/07 98%
 

MONICA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. 99%

07-254304 $5,854,188 12/31/07
 

$8,085 04/09/10

PALISADES BEACH ROAD TO MALIBU LAGOON LOS ANGELES, CA 90066


SUN VALLEY CA 913531489

BRIDGE.	 (310)345-6270


(818)767-8418

PLACE RUBBERIZED ASPHALT CONCRETE
 

HM1 WPCP
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $400,799 10/09/08 22%
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008 

12957 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$419,607
 $0

10/28/08 
01/30/10 

99%

SUSPENDED 

HB1 WPCP 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,600,228 12/18/08 100%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,666,960
 $0

12/30/08 
01/04/10 

100%

COMPLETED 
02/04/10 

HM1 WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 89%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$713,538
 $0

05/04/09 
04/30/10 

70%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08 100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$911,100
 $24,234

01/27/09 
12/21/10 

95%

OVER RUN 
REPLACE AND UPGRADE BRIDGE RAILING 

HA21 WPCP 

07-LA-2-26.5/54.5 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONSTRUCTION,INCRESLER, CAESAR $7,485,000 02/03/10 9%
07-2X7204 NATL. FOREST. FROM PM 26.5 TO PM54.5 

AT 6000 FT ELEVATION CHAIN/SNOW 

CONTROL GATESDIR'S ORDER E 
THOUSAND OAKS, CA 91360 

505 THOUSAND OAKS BLVD. 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$427,499
 $427,499

02/03/10 
08/30/10 

6%

CLEAR, PROTECT & REPAIR DRAINAGE 
20.10 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 99% 
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574

2090 FERN LN 

GLENDALE, CA 91208 

$6,136,806 
$1,776,385 

09/08/09 
03/30/10 

95% 

BY FIRE 
SHA04220. 

10 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 

07-LA-2-26.5/64.1 

Fed Aid 

20.10.201 

Pgm Code 

07-2X6704 

Contract 
Location 

Storm Water 
Plan 

LA COUNTY LA-2 ANGELES CREST 

HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED 

BY FIRE 

Type Of Work 

ALCORN FENCE COMPANY 

Contractor 

SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

RESLER, CEASAR 

Resident 
Engineer 

(818)209-6574 

2090 FERN LN. 

GLENDALE, CA 91208 

$2,485,000

Bid + CCOs

 $2,345,917

Comp To date

 $23,720

This Month 

09/04/09 

Awarded 

09/08/09 

Approved 

03/30/10 

Est Comp
Accepted 

28%

%Time

 94%

% Work 
Message 

.13 

07-LA-2-49.7/0 
07-2X6904 

THE CHILAO MAINTENANCE STATION, 

ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 

REPAIR ALL DIRECT FIRE DAMAGE TO 

PAVE-TECH, INC. 

CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

MCKENZIE, DARRELL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,485,000
 $3,460,659
 $169,789

09/14/09 
09/15/09 
03/15/10 

31%

 99%

STATION 

07-LA-5-1.2/16.6 

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM SANTA FE 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

TRAFFIC SOLUTIONS, INC. 

REDDING, CA 96002 

8490 HARTMEYER LANE 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$481,830
 $1,900

 $0

10/08/09 
10/20/09 
11/01/10 

2%

 0%

07-LA-5-2.4/19.7 
07-2Y6804 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

JAHROMI, REZA 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$371,297
 $298,357

 $0

05/21/08 
06/05/08 
06/17/09 

49%

 79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

IZAPANAH, M. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$3,887,307
 $3,791,200

 $1,820

06/05/08 
07/02/08 
03/28/11 

93%

 97%

07-LA-5-9.9/9.9 

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

IN LOS ANGELES COUNTY IN CITY OF 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

TRAN, KELVIN 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$1,257,905 
$237,264 
$146,412 

09/28/09 
10/08/09 
09/28/10 

30% 

19% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $487,729 12/08/09 0%

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

12/30/09 
0%

SUSPENDED 

07-LA-5-13.6/18.5 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE WEST LANDSCAPE INC $634,456 01/04/10 0%
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 
BUENA PARK CA 90622 

P O BOX 6270 $0
 $0

02/23/10 
0%

--() (714)523-9200 

TEA1 WPCP 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,378,419 08/19/08 50%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,211,939
 $170,096

09/05/08 
04/16/10 

95%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, H. $272,309 06/10/09 100%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD. 

SUITE 100 

$259,799
 $1,351

06/24/09 
03/20/10 

92%

HA22 WPCP 

IRVINE, CA 92614-5706 
(626)572-6732 

EL MONTE, CA 91731 OVER RUN 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,960,319 10/24/05 100%
07-193104 
ACIM-005 -(064)E

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$43,684,188
 $0

11/05/05 
02/20/10 

97%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 92% 
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,470,627 
$2,809 

01/17/07 
05/10/10 

98% 

HA42 SWPPP 
(310)478-7970
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,355,271 09/28/09 64%
07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$3,250
 $0

10/07/09 
04/11/11 

0%

SUSPENDED 

HA22 WPCP 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $14,977,043 05/14/09 44%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$3,991,249
 $517,918

06/24/09 
09/22/10 

27%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD, CA 94533 

(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCPASEBANI, M. $4,250,000 12/02/08 100%
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$2,593,841
 $0

12/02/08 
12/16/09 

100%

COMPLETED 
01/26/10 

201130 
REPAIR FIRE DAMAGE (661)257-0273 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA MCM SECURITY PAVING JV GURFINKEL, VLADIMIR Y. $120,992,774 03/27/08 35%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX 867/19010 SLOVER AVE 1317 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$64,086,639
 $4,102,393

05/01/08 
10/29/12 

53%

HE13 SWPPP 
(818)364-2760 

07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC PASEBANI, M. $6,540,846 09/15/08 100%

HA23 

07-1X6204 
ACIM-005 -(007)E

--() 

WPCP 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(551)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$6,960,913
 $0

10/01/08 
01/20/10 

100%

COMPLETED 
02/04/10 

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $803,665 10/27/09 14% 
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

22600 G. LAMBERT ST, #1405 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$69,477 
$67,477 

11/18/09 
09/20/11 

9% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,230,148 10/04/07 65%
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,283,083
 $33,673

10/25/07 
03/01/10 

98%

HA42 SWPPP 

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,983,321 07/17/08 100%

HA22 

07-166824 

SWPPP 

AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 

REPLACE EXISTING HOV LANES 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$15,622,550
 $0

08/06/08 
02/26/10 

97%

OVER RUN 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,551,728 10/06/08 36%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$29,311,058
 $1,307,312

10/23/08 
04/11/12 

22%

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,463,012 03/11/09 81%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,401,559
 $2,022

03/23/09 
04/01/10 

92%

SUSPENDED 

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,928,470 04/30/09 10%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$2,665,842
 $931,145

05/18/09 
11/12/13 

3%

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $705,805 11/04/09 0% 
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$0 
$0 

12/22/09 
0% 

HM1 WPCP 

(562)864-5363 
(562)401-3333

DOWNEY, CA 90241 SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $321,738 06/16/09 0%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

SUSPENDED 

HB4N WPCP 
(310)345-6275 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 100%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$1,055,933
 $141,025

09/12/09 
03/20/10 

71%

OVER RUN 

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $363,906 09/29/09 39%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$250
 $250

10/20/09 
07/27/10 

0%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,368,483
 $6,442

12/03/07 
07/08/10 

0%

PLANT EST 

SATIS 

07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 89% 
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$106,986 
$4,566 

03/09/09 
04/01/10 

79% 

HM2 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 0%
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

12/14/09 
01/30/12 

0%

HA42 SWPPP 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,551,689 03/13/07 60%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$106,472,838
 $3,772,068

04/18/07 
12/30/11 

90%

 HB311 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,925,724 07/11/08 100%

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,589,376
 $0

07/23/08 
01/21/10 

100%

OVER RUN 

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $293,068 04/13/09 92%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$249,711
 $0

05/28/09 
02/22/10 

85%

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $1,945,000 03/23/09 100%
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,294,153
 $126,435

03/23/09 
03/12/10 

67%

OVER RUN 

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333

07-LA-91-17.5/17.5 IN LA COUNTY IN CERRITOS LAKEWOOD AND K L M CONSTRUCTION INC $534,445 02/01/10 0% 
07-3Y5904 VARIOUS LOCATIONS 

BRIDGE REPAIR 

15406 MERIDIAN EAST SUITE 200 $0 
$0 

02/17/10 
0% 

PUYALLUP WA 98375 

(253)604-0260 

HM3 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,254,286
 $3,200

01/23/06 
03/15/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 

07-LA-101-1.0/8.1 IN LOS ANGELES COUNTY LOS ANGELES PETERSON CHASE GENERAL $664,257 02/01/10 0%
07-3Y9204 FROM SPRING STREET OVERCROSSING 

PILGRIMAGE ROAD OVERCROSSING 

TO ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

02/16/10 
0%

REPLACE CONCRETE PAVEMENT 
IRVINE CA 926145706 

HM1 WPCP (949)252-0441 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $219,170 06/16/09 29%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$114,792
 $5,054

07/02/09 
03/15/10 

67%

HB1 WPCP 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,764,780 06/24/08 93%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,609,925
 $482,441

07/10/08 
03/31/10 

97%

(310)609-0264 

07-LA-105-3.4/3.4 IN LOS ANGELES COUNTY IN HAWTHORNE BMC ENTERPRISES INC. NJOYA, DAVID $240,445 12/28/09 0%
07-4S7604 AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

01/19/10 
06/24/10 

0%

HA22 WPCP 
90220 

(310)609-0264 

07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER INC. NJOYA, DAVID $250,887 05/20/09 91% 
07-250104 0.1 MI WEST OF WESTERN AVENUE 

CONSTRUCT RETAINING WALL 
FONTANA, CA 92334-0759 

P.O. BOX 759 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$238,071 
$0 

06/04/09 
02/26/10 

94% 

SUSPENDED 

HA23 SWPPP 
90220 

(310)609-0264
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

07District 

07-LA-110-21.2/22.8 

Fed Aid 

HB4N 

Pgm Code 

07-2411U4 

Contract 

ACHN-P110-(017)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

Description 

CONSTRUCT AUXILIARY LANES 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

BUENA PARK, CA 90621 

6185 AUTO CENTER DRIVE 

WANG, SIMON 

Resident 
Engineer 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$19,278,207

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/12/09 

Awarded 

12/07/09 

Approved 

06/27/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-110-23.7/31.9 

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

WIDJAJA, DANIEL 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$279,740
 $250

 $0

06/24/09 
07/03/09 
06/01/10 

3%

 0%

SUSPENDED 

07-LA-110-25.9/31.9 

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C

P110- 016-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

COOPER MYERS A JOINT VENTURE 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

AZIMA, H. 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$15,058,144
 $1,362,642
 $728,498

07/22/09 
08/12/09 
05/11/11 

15%

 9%

TEA1 HB1 

07-LA-134-1.9/2.3 

HE11 

07-188504 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK AND 

LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

GRIFFITH COMPANY 

SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

SIMON WANG 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$30,488,466
 $19,464,503

 $558,645

02/23/07 
03/12/07 
01/31/11 

91%

 64%

07-LA-134-2.6/9 

HM1 

07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM BOB HOPE 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,067,000
 $7,375

 $0

08/03/09 
08/19/09 
04/25/10 

60%

 1%

07-LA-134-5.9/8.6 

HA25 

07-182704 

SWPPP 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK, CA 90622 

P.O. BOX 6270 

KWAN, KIN 

(818)637-2506

2090 FERN LANE 

GLENDALE, CA 91208 

$2,274,480 
$2,077,983 

$5,415 

08/07/07 
09/10/07 
11/07/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,687,060 04/24/09 15%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,496,920
 $65,197

05/12/09 
05/01/10 

91%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,525,765
 $14,486

01/28/08 
08/01/10 

93%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
06/30/09 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR STREET 

(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(310)345-6274 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

01/12/10 
06/01/10 

0%

HB71 WPCP 

07-LA-210-6.1/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0% 
07-3Y7804 FROM THE ROUTE 118/210 SEPARATION TO 

0.3 MILE EAST OF LA TUNA CANYON ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 13171 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$0 
$0 

12/02/09 
0% 

SUSPENDED 

HM1 WPCP 
(818)364-2760
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-9.4/24.8 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $437,061 10/13/09 0%

HA42 

07-258504 

SWPPP 

LOCATIONS FROM WHEATLAND AVENUE 

UNDERCROSSING TO ROUTE 210/710 

SEPARATION 

SLOPE PAVING 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$0
 $0

10/29/09 
0%

07-LA-210-19.9/25.3 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $256,180 09/03/09 54%
07-3Y7904 
SARR-2101-(795)E 

21-01 7-(5E) 

--() 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO FAIR OAKS AVENUE 

OVERCROSSING 

REPLACE PCC SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,144
 $544

09/15/09 
03/25/10 

0%

HM1 WPCP (949)252-0441 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,126,053 01/22/08 91%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON, CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$7,919,180
 $515,547

02/05/08 
01/26/11 

95%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS BEADOR CONSTRUCTION COMPANY YUE, WARREN $10,679,035 07/06/07 100%

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$10,450,681
 $0

07/31/07 
01/19/10 

100%

COMPLETED 
02/04/10 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,512,499 11/20/07 78%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$8,423,195
 $6,667

12/18/07 
08/27/10 

99%

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,347,106 06/02/08 100% 

HB1 

07-243304 
ACST-X037-(139)E

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$4,296,509 
$60,268 

06/24/08 
04/30/10 

91% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS FREEWAY ELECTRIC WANG, PAUL $168,168 04/27/09 100%
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 
RIVERSIDE, CA 92513-7745 

P.O. BOX 7745 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$1,450
 $1,450

05/28/09 
05/12/10 

1%

HB1 WPCP 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,978,379 09/28/04 0%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $120,977,447
 $117,069

10/06/04 
03/30/10 

0%

HB5 

40-5 30-(8NS)T

6207- 034-() 

SWPPP 

INGLEWOOD, CA 91792 
(310)410-9862 PLANT EST 

SATIS 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$252,868
 $0

03/27/09 
03/20/10 

34%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE, CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,298,039 02/28/08 100%

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$5,826,455
 $90,682

03/12/08 
02/26/10 

93%

(310)609-0264 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 97%

HA22 

07-244404 
ACIM-405 -(929)E 

--() 

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$13,817,410
 $71,595

11/23/05 
03/01/10 

95%

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $151,294,423 05/31/07 40% 
07-183114 
ACNH-710 -(786)N

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$133,855,822 
$1,169,121 

07/05/07 
12/17/12 

88% 

HA22 SWPPP 
(562)860-3085
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $30,281,760 08/19/08 40%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$9,401,900
 $1,445,975

09/16/08 
12/31/11 

31%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION INC $38,968,127 08/06/09 10%
07-269004 
SARR-P710-(014)E 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

6 ORCHARD SUITE 150 $117,903
 $55,503

09/22/09 
01/10/12 

0%

 P7-10 0-(4E)
BOULEVARD OVERCROSSING TO 0.2 

LAKE FOREST CA 92630 

--() 
LONG LIFE PAVEMENT REHABILITATION 

(949)470-0500 

HA22 SWPPP 

07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O'DONNEL CONSTRUCTION, INC. GALLARDO, SAM $136,950 04/16/09 0%
07-4S9904 ATLANTIC BOULEVARD UNDERCROSSING 

CONSTRUCT SLOPE PAVING 
SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$146,530
 $256

04/28/09 
09/30/10 

0%

PLANT EST 

HA42 SWPPP 
90220 SATIS 
(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, M. $920,726 07/09/09 49%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK, CA 90622 

P.O. BOX 6270 3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE, CA 91731 

$132,267
 $64,392

08/06/09 
07/20/13 

17%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEMING ENVIRONMENTAL, INC. MOHSENZADEH, ALI $475,437 06/03/09 92%
07-1P8104 MAINTENANCE STATION AT 11930 

AVENUE 

INSTALL WASH RACK 

BULCHER 

FULLERTON, CA 92831 

1372 E. VALENCIA DRIVE 13171 TELFAIR AVE. 

#101 

SYLMAR, CA 91342 

$472,986
 $46,426

07/09/09 
03/11/10 

96%

SUSPENDED 

HA12 WPCP 
(213)792-8867 

07-VEN-1-11.6/28.5 IN VENTURA CO IN AND NEAR OXNARD FROM TRAFFIC SOLUTIONS, INC. CASTILLO, ELOY $472,085 10/01/09 0% 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 
REDDING, CA 96002 

8490 HARTMEYER LANE 

(310)345-6275

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0 
$0 

10/15/09 
01/07/11 

0% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE $248,873 01/20/10 0%
07-4S8804 BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

8406 N ARMSTRONG $0
 $0

02/24/10 
0%

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

HA25 WPCP 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$135,035
 $0

01/28/08 
05/25/09 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC BOBBA, PRASAD $159,950 01/21/09 100%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)732-2004 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$141,777
 $0

02/09/09 
12/23/09 

100%

COMPLETED 
01/26/10 

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DORRI, MIKE $215,786 02/04/09 100%

HM3 

07-4M5604 

WPCP 

FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

CREEK 

CLEAN AND TREAT BRIDGE DECK 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$207,551
 $0

02/18/09 
01/19/10 

100%

COMPLETED 
02/04/10 

07-VEN-34-10.4/10.4 IN VENTURA COUNTY NEAR CAMARILLO AT TAFT ELECTRIC COMPANY HUSSAIN, MUSTAFA $157,473 11/04/09 0% 
07-4S7304 LAS POSAS ROAD 

MODIFY TRAFFIC SIGNALS 
VENTURA CA 93006 

P O BOX 3416 1525 RANCHO CONEJO 

BLVD., #102 

$0 
$0 

11/19/09 
06/10/10 

0% 

HB1 WPCP 

(805)642-0121 
(805)375-9247

THOUSAND OAKS, CA 91320 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,543,777
 $4,485

09/21/07 
05/10/12 

0%

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247 

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC ARROYO, HECTOR $1,493,934 09/29/08 29%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,451,884
 $32,362

10/22/08 
04/29/10 

98%

07-VEN-118-27.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY FROM SECURITY PAVING COMPANY INC TOUTOUNCHIAN, MOHAMMAD $13,938,003 11/25/09 8%

HE13 

07-266704 
ARRA-P118-(058)E 

P1-18 0-(8E) 

--() 

SWPPP 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

FREEWAY WIDENING 
SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$346,778
 $329,128

12/14/09 
01/20/11 

2%

07-VEN-126-6.9/6.9 VEN-126, PM 6.9, EDWARDS RANCH ROAD C.A. RASMUSSEN BOBBA, PRASAD $370,000 10/29/09 51%
07-2X7404 O/C IN THE SATICOY AREA OF VENTURA 

CO., 6.9 MILES EAST OF THE JUNCTION 

WITH VEN-101 
VALENCIA, CA 91355 

28548 LIVINGSTON AVE. 1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$113,190
 $0

10/29/09 
03/30/10 

31%

SHA042 
REPAIR ALL DAMAGE CAUSED BY BRIDGE 

HIT 
(805)732-8004 

07-VEN-150-9.6/9.6 IN VENTURA COUNTY NEAR RANCHO SANTA NCCI, INC. IRA, ALFRED $2,079,304 01/23/08 68% 
07-1189A4 ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 
PARAMOUNT, CA 90723 

P.O. BOX 1422 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,086,616 
$4,823 

02/07/08 
05/20/10 

100% 

HA21 SWPPP 
(805)480-4928
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-150-15.0/32
 
07-3Y8304
 

HM1 WPCP
 

07-VEN-150-18.8/18.8
 
07-1189G4
 
ACST-P150-(025)E
 

P1-50 0-(5E)
 

--()
 

HA21 SWPPP
 

07-VEN-150-22.7/22.8
 
07-1X6604
 
ER-4136-(004)E
 

--()


HA23 WPCP
 

07-VEN-150-28.5/28.5
 
07-1189F4
 
ACST-P150-(024)E


 P1-50 0-(4E)
 

--()
 

HA21 SWPPP
 

07-VEN-232-.4/4.1
 
07-3Y8704
 

HM1 WPCP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN VENTURA COUNTY IN AND NEAR OJAI ROY ALLAN SLURRY SEAL INC 

AND SANTA PAULA ON ROUTE 33 AND ON 11922 BLOOMFIELD AVENUE 

ROUTE 33 FROM OJAI DRIVE TO BALDWIN 

ROAD AND ON ROUTE 150 
SANTA FE SPRINGS CA 90670 

SLURRY SEAL 
(562)864-3363 

IN VENTURA COUNTY IN OJAI AT SAN CA RASSMUSSEN, INC. IRA, ALFRED 

ANTONIO CREEK BRIDGE 28548 LIVINGSTON AVENUE 1525 RANCHO CONEJO 
REPLACE BRIDGE 

VALENCIA, CA 91355 
BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

(805)804-4928 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI SOUZA CONSTRUCTION INC HUSSAIN, MUSTAFA 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 
SAN LUIS OBISPO CA 

934033810 

P O BOX 3810 1525 RANCHO CONEJO 

BLVD., #102 

(805)546-8288 
(424)202-8056 

THOUSAND OAKS, CA 91320 

IN VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, INC. IRA, ALFRED 

SPRINGS AT SISAR CREEK BRIDGE AND 28548 LIVINGSTON AVE. 1525 RANCHO CONEJO 
SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 
VALENCIA, CA 91355-4171 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

(805)804-4928 

IN VENTURA COUNTY IN AND NEAR OXNARD PAVEMENT COATINGS CO BOBBA, P. 

FROM ROUTE 232/101 SEPARATION TO 10240 SAN SEVAINE WAY 1525 RANCHO CONEJO 
ROUTE 232/118 JUNCTION 

APPLY SLURRY SEAL 
MIRA LOMA CA 91752 

(714)826-3011 
(805)375-9247

BLVD #102 

THOUSAND OAKS, CA 91320 

$1,413,201 01/21/10 0%
 $0
 $0

02/24/10 
0%

 $3,595,852 08/11/08 0%
 $3,280,328

 $48,160
08/15/08 
05/21/11 

0%

PLANT EST 

SATIS 

$867,322 10/01/09 65%
 $745,597
 $172,067

10/20/09 
12/31/10 

79%

 $3,029,082 01/18/08 0%
 $2,990,187

 $480
02/06/08 
04/27/10 

0%

PLANT EST 

SATIS 

$616,514 01/12/10 0% 
$0 
$0 

02/16/10 
06/07/10 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,163,666,915 Completed to Date: $728,424,242 Work This Month: $19,921,355



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 71 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-56.7/0
 
08-0K1804
 

HB4N WPCP
 

08-RIV-10-90.9/93.6
 
08-0K6804
 

HA21 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN INDIO 0.2 MI
 

WEST TO 0.2 MI ESAT OF GOLF CENTER
 

PARKWAY OVERCROSSING
 

INSTALL TRAFFIC SIGNALS
 

IN RIVERSIDE COUNTY NEAR DESERT
 

CENTER AT VARIOUS LOCATIONS FROM 0.5
 

MILE EAST OF HAYFIELD ROAD TO 1.7 MI
 

WEST OF RED CLOUD MINE 


TREAT BRIDGE DECKS
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

EBRAHAM, EBRAHAM
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6263
 

FATHI, ALI
 

800 DINAH SHORE DRIVE
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$437,600

 $37,638


 $0


 $22,481,151

 $210,886


 $0


 $503,098

 $417,052


 $0


 $1,258,346

 $1,314,778


 $0


 $41,723,429

 $22,441,767


 $0


 $13,855,268
 
$13,701,831
 

$0
 

07/23/09
 
08/11/09
 
04/07/10
 

11/16/09
 
12/10/09
 
10/07/11
 

06/09/09
 
06/24/09
 
03/08/10
 

06/16/09
 
07/03/09
 
01/29/10
 
02/01/10
 

%Time
% Work 

Message 

21%


 9%


 1%


 1%


 89%


 82%


 100%


 100%


COMPLETED
 

11/21/08 0%

12/30/08
 

0%

11/30/10
 

PLANT EST
 

SATIS
 

11/21/07 0%
 
12/13/07
 

0%

12/16/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-49.1/50.1 ON ROUTE 74 IN RIVERSIDE COUNTY, FROM SKANSKA USA CIVIL WEST MANASRAH, FATHI $100,000 02/08/10 0%

2010 

08-0P5804 
NH- -( 

- -()

)E 
PM 49.18 TO 50.18 NEAR IDYLLWILD 

REPAIR ROADBED, CLEAR DEBRIS FROM 

CULVERT 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(951)232-8614 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$0
 $0

02/08/10 
03/02/10 

0%

201130 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 86%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E) 

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE, CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$966,064
 $0

09/02/09 
02/11/10 

90%

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABUGHARBIEH, IMAD $5,732,812 01/26/10 0%
08-0A5504 
IM- -( 

--()

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA, CA 91718 

P.O. BOX 2229 

(951)232-3610 

9255 STELLAR COURT 

CORONA, CA 92883 

$0
 $0

02/16/10 
11/17/10 

0%

HA22 SWPPP 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,891,090
 $0

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 
PLANT EST 

SATIS 

08-RIV-95-24.9/32.7 IN RIVERSIDE CO ABOUT 25MI NORTH OF GRANITE CONSTRUCTION INC. EMUH, GODWIN $1,425,799 06/15/09 100%
08-434304 
SARR-P095-(020)E 

P0-95 0-(0E) 

--() 

BLYTHE AT VARIOUS LOCATIONS FROM 0.8 

MILES NO OF WILEY HILL LOG CABIN ROAD 

UPGRADE DRAINAGE FACILITIES 
INDIO, CA 92203 

38000 MONROE STREET 

(951)232-3706 

790 VIA LATA STE 100 

COLTON, CA 92324 

$1,463,325
 $0

07/02/09 
01/29/10 

100%

COMPLETED 
02/01/10 

HA42 SWPPP 

08-RIV-111-53.0/56.2 IN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST NGUYEN, VU THANH $953,820 01/14/10 0% 
08-0N2904 0.1 MILE NORTH OF SUNRISE WAY TO 0.3 

MI NORTH OF CHINO CANYON CREEK 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
850 S. VIA LATA SUITE 

100-A 

$0 
$0 

02/08/10 
05/07/10 

0% 

REHABILITATE PAVEMENT 
RIVERSIDE CA 925092405 

COLTON, CA 92324 

HM1 WPCP (951)684-5360 
(951)232-3784
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $832,239 06/16/08 100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$752,663
 $0

07/16/08 
10/20/09 

97%

RIVERSIDE CA 925137745 
(951)821-8189 

HB4N SWPPP (951)710-1000 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-RIV-371-61.0/69 IN RIVERSIDE CO IN CAHUILLA FROM 0.8 VALLEY SLURRY SEAL COMPANY $415,186 01/12/10 0%
08-0N2804 MI EAST OF WILSON VALLEY ROAD TO 0.3 

MI EAST OF HOWARD ROAD 

P O BOX 981330 $0
 $0

02/02/10 
0%

REHABILITATE PAVEMENT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

HM1 WPCP 

08-RIV-371-71.3/72.1 IN RIVERSIDE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTION COMPANY YOUSSEF, MAGED $297,948 10/07/09 63%

HB1 

08-0J6404 

WPCP 

MILE WEST TO 0.3 MILE EAST OF HILL 

STREET 

CONSTRUCT LEFT TURN LANE 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$201,501
 $0

10/26/09 
03/11/10 

68%

08-SBD-15-5.0/5.8 IN SAN BERNARDINO COUNTY IN RANCHO POWELL CONSTRUCTORS BERGEVIN, MIKE $1,033,313 06/10/09 75%
08-0H7904 CUCAMONGA FROM FOOTHILL BOULEVARD TO 

CHURCH STREET. 

WIDEN HIGHWAY 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(951)232-3739 

119 N MAPLE SUITE A 

CORONA, CA 92880 

$849,636
 $0

06/24/09 
03/22/10 

81%

HB4N SWPPP 

08-SBD-15-71.8/73 IN SAN BERNARDINO COUNTY IN BARSTOW SKANSKA USA CIVIL WEST SANTOS, JOHN $1,990,299 07/21/09 100% 

HB1 

08-0M8004 
ACIM-0151-(225)E 

--() 

WPCP 

FROM 0.1 MI NORTH OF L STREET 

UNDERCROSSING TO 0.2 MI SOUTH OF 

ROUTE 247/15 SEPARATION 

COLD PLANE AND OVERLAY AC 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

(951)538-5315

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$2,005,324 
$0 

08/05/09 
01/25/10 

100% 

COMPLETED 
01/26/10 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 74 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

08District 

08-SBD-15-169.8/181.9 

Fed Aid 

HA22 HB1 

Pgm Code 

08-4393U4 

Contract 

ACIM-015 -(042)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

Description 

CONSTRUCT TRUCK DESCENDING LANE 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

Resident 
Engineer 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$62,836,844

Bid + CCOs

 $64,516,124

Comp To date

 $0

This Month 

10/26/07 

Awarded 

11/15/07 

Approved 

06/15/10 

Est Comp

 61%

%Time

 96%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$52,866,703
 $23,185,229

 $0

01/16/09 
02/09/09 
12/16/10 

49%

 44%

08-SBD-18-18.8/25.8 

HB1 

08-0K8704 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$744,933
 $350,064

 $0

06/08/09 
06/24/09 
02/19/10 

44%

 47%

08-SBD-18-20.3/20.9 
08-0K6404 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

P T M GENERAL ENGINEERING 

SERVICES INC 

P O BOX 7745 

$253,053
 $0
 $0

08/11/09 
08/28/09 

0%

 0%

HB1 WPCP 

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)710-1000 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,018,886
 $0
 $0

10/22/09 
12/14/09 
07/05/13 

0%

 0%

08-SBD-18-31.5/39 

HM1 

08-0K6204 
SARR-P018-(037)E 

P0-18 0-(7E) 

--() 

WPCP 

IN SAN BERNARDINO CO AT RUNNING 

SPRINGS ARROWBEAR LAKE AND SNOW 

VALLEY FROM WAGON WHEEL DRIVE TO 

LAKEVIEW POINT 

HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING INC 

COLTON CA 92324 

(909)388-1200 

P O BOX 883 

GADALLA, AMGAD 

(909)844-9731

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,103,499 
$943,892 

$0 

06/16/09 
06/23/09 
09/04/09 

100% 

89% 

OVER RUN 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

08District 

08-SBD-18-44.2/44.7 

Fed Aid 

HA21 

Pgm Code 

08-227004 

Contract 

ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

Description 

REPLACE BRIDGE & REALIGN ROADWAY 

Type Of Work 

FLATIRON WEST INC. 

Contractor 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

Resident 
Engineer 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,490,880

Bid + CCOs

 $12,817,908

Comp To date

 $0

This Month 

12/03/08 

Awarded 

12/19/08 

Approved 

02/10/11 

Est Comp
Accepted 

37%

%Time

 38%

% Work 
Message 

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,851
 $745

 $0

02/23/09 
03/13/09 
07/31/09 

0%

 1%

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$2,596,729
 $512,466

 $0

09/25/09 
10/07/09 
08/13/10 

28%

 20%

08-SBD-18-96.5/96.7 

HB71 

08-458324 

WPCP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$160,707
 $0
 $0

10/22/09 
01/12/10 

0%

 0%

08-SBD-18-102.3/102.6 
08-0J3704 

IN SAN BERNARDINO CO IN VICTORVILLE 

AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

COSTA MESA CA 92627 

1931 NEWPORT BOULEVARD NO D 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$184,131
 $84,018

 $0

09/28/09 
10/13/09 
03/22/10 

50%

 46%

HB1 WPCP (949)645-5025 

08-SBD-40-.9/0 

HA42 

08-1A2504 

SWPPP 

IN SAN BERNARDINO COUNTY IN BARSTOW 

AT MONTARA ROAD EAST MAIN STREET 

WESTBOUND EXIT RAMP 

CONSTRUCT CONCRETE CHANNEL 

EMAD NABIH 

RANCHO CUCAMONGA, CA 

8715 PREDERA COURT 

91730 

SHAHIDI, SHAINE 

(951)232-7839

222 E. MAIN STREET 

208 

BARSTOW, CA 92311 

$192,126 
$165,287 

$0 

09/30/09 
11/02/09 
03/05/10 

83% 

85% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 76 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-85.2/99.1 IN SAN BERNARDINO COUNTY FROM 7.0 HIGHLAND CONSTRUCTION INC. SHAHIDI, SHAINE $2,260,693 02/02/09 95%

HM3 

08-0L6404 

WPCP 

MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY 

BRIDGE 

REPAIR GIRDERS 

WASH 

STELLE KRISTI 

ORANGE, CA 92868 

133 N PIXLEY STREET 

(951)232-7839 

222 E MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$2,394,133
 $0

02/24/09 
02/05/10 

100%

COMPLETED 
02/18/10 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$421,726
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT V A P CONSTRUCTION INC QURESHI, MUJAHID $117,955 11/04/09 50%

HA42 

08-489804 

SWPPP 

VARIOUS LOCATIONS FROM CUCAMONGA 

AVENUE TO BAKER AVENUE 

CONSTRUCT CROSSINGS OVER DRAINAGE 
LA MIRADA CA 90638 

(714)253-3270 

16129 PEPPERTREE LANE 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$63,120
 $0

12/21/09 
03/16/10 

54%

08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC RUIZ, MANUEL $160,064 06/15/09 100%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION 

UPGRADE TRAFFIC SIGNALS 
RIVERSIDE CA 92513 

P O BOX 7339 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$105,299
 $0

07/09/09 
01/29/10 

66%

(951)352-9646 
(909)821-8189 

HB4N WPCP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,294,740 12/24/09 0% 

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

(951)232-7582

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0 
$0 

01/19/10 
06/22/10 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08-449714 

State of California Department of Transportation Page 77 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-83-.9/1
 

HA21 WPCP
 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-247-47.0/50.5
 
08-0P5404
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN CHINO AT
 

CHINO CREEK BRIDGE
 

ESTABLISH EXISTING PLANTING
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

AT SEVERAL LOCATIONS ON ROUTE 247 IN
 

SAN BERNARDINO COUNTY FROM PM 47.0 TO
 

50.5
 

EXCAVATE, REMOVE & REPLACE WOODEN
 

CULVERTS
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 77038
 

CORONA CA 92877
 

(951)734-9809
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS, CA 95660
 

Resident
 
Engineer
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

RIVERSIDE CONSTRUCTION CO. INCPARVINJAH, MOHSEN
 

111 N. MAIN STREET
 15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392

RIVERSIDE, CA 92502
 

(951)232-7755


 $203,350 02/08/08 96%
 $189,738

 $0
03/05/08 
03/24/10 

93%

 $398,995 03/16/09 0%
 $373,542

 $0
03/27/09 
11/05/10 

0%

PLANT EST 

SATIS 

$829,605 09/21/07 0%
 $781,424

 $0
11/14/07 
01/17/12 

0%

PLANT EST 

SATIS 

$83,495,615 11/21/07 82%
 $75,374,399

 $0
12/14/07 
07/14/11 

90%

 $65,528,134 10/23/09 3%
 $494,930

 $0
11/17/09 
01/22/13 

1%

 $700,000 02/04/10 0% 
$0 
$0 

02/04/10 
03/16/10 

0% 

2010 

201130 



 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 78 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-5726-/0 IN RIVERSIDE SAN BERNARDINO CO AT THE WHEELER PAVING INC MANASRAH, FATHI $213,060 11/02/09 17%

08-0M5104 $55,800 12/23/09
CORONA, MAGNA ORTEGA AND SAN 8432 63RD AVENUE 9225 STELLAR COURT
 23%


$0 03/29/10

BERNARDINO MAINTENANCE FACILITIES
 SUITE B
 

RIVERSIDE CA 92509

SLURRY SEAL PAVEMENT CORONA, CA 92883


(951)685-7283
 
(951)232-8614


HA12 WPCP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,056,403 03/03/08 57%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $22,756,300 03/21/08
3474 NIKI WAY	 82%

$0 04/23/12


AT 13970 VICTORIA STREET RIVERSIDE, CA 92507

ANAHEIM, CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $437,580,677 Completed to Date: $253,970,340 Work This Month: 	 $0



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

09-339404 

State of California Department of Transportation Page 79 

Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-INY-168-36.5/54.7
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HM1 WPCP
 

09-INY-395-17.9/0
 
09-314504
 

HA26 WPCP
 

09-INY-395-65.0/76.1
 
09-2144U4
 

HE13 SWPPP
 

09-INY-395-76.6/0
 
09-340504
 

HB1 WPCP
 

09-INY-395-117.8/122.4
 
09-258014
 
ACNH-P395-(220)E
 

--()
 

HA22 SWPPP
 

09-KER-58-94.1/0
 
09-341804
 

HM3 WPCP
 

Resident
 
Engineer
 

DANIEL DEYO
 

500 SOUTH MAIN STREET
 

BISHOP, CA 93514
 

(760)938-2630
 

HAKIM AL-FAYIZ
 

500 SOUTH MAIN STREET
 

BISHOP CA 93514
 

(760)937-3240
 

KURT WEIERMAN
 

500 SOUTH MAIN STREET
 

BISHOP, CA 93514
 

(760)872-0781
 

H. J. BLOMMER
 

500 SOUTH MAIN ST
 

BISHOP, CA 93514
 

(760)872-0789


Description

Type Of Work
 

IN INYO AND MONO COUNTIES AT VARIOUS
 

LOCATIONS
 

APPLY POLYMER MODIFIED CHIP SEAL
 

IN INYO COUNTY SOUTH OF OLANCHA AT
 

GILL STATION COSO ROAD AT THE COSO
 

SAFETY ROADSIDE REST AREA
 

UPGRADE SCENIC ROADSIDE REST AREA
 

IN INYO COUNTY AT AND NEAR
 

INDEPENDENCE FROM 1.0 KM SOUTH OF LA
 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF
 

SHABBELL LANE
 

WIDEN TO FOUR-LANE EXPRESSWAY
 

IN INYO COUNTY NEAR INDEPENDENCE AT
 

WEST DUSTY LANE
 

CONSTRUCT LEFT TURN LANE
 

IN INYO COUNTY NEAR BISHOP FROM
 

BARLOW LANE TO 0.1 KM EAST OF
 

PLEASANT VALLEY DAM ROAD
 

HOT MIX ASPHALT OVERLAY
 

IN KERN COUNTY NEAR TEHACHAPI AT
 

SUMMIT OVERHEAD AND AT SAND CANYON
 

OVERHEAD
 

PLACE BRIDGE DECK SEALS
 

Contractor 

INTERNATIONAL SURFACING
 

SYSTEMS
 

PO BOX 4770
 

MODESTO, CA 95352
 

BOWIE CONTRACTORS
 

42424 NORTH 4TH STREET EAST
 

LANCASTER, CA 93535
 

GRANITE CONSTRUCTION C/0 JOSE
 

HERNANDEZ
 

PO BOX 5127
 

BAKERSFIELD, CA 93388-5127
 

HERBACK GENERAL ENGINEERING
 

2531 NOWLIN ROAD
 

MINDEN NV 89423
 

(775)267-6800
 

QUALCON CONTRACTORS, INC.
 

1645 ESMERALDA AVE
 

MINDEN, NV 89423-4203
 

J MC LOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

$1,447,562 03/23/09 100%
 $1,366,987

 $0
04/03/09 
02/01/10 

100%

02/01/10 
COMPLETED 

$1,107,754 07/21/09 0%
 $993,884
 $157,346

08/05/09 
03/04/10 

0%

PLANT EST 

SATIS 

$39,798,627 06/16/08 71%
 $31,329,352

 $484,162
07/09/08 
06/22/10 

79%

SUSPENDED 

$99,099 01/05/10 0%
 $0
 $0

01/29/10 
0%

SUSPENDED 

$8,589,160 10/30/08 0%
 $8,308,804

 $0
11/14/08 
08/17/10 

0%

PLANT EST 

SATIS 

$568,239 01/05/10 0% 
$0 
$0 

01/25/10 
0% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 48%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$407,622
 $0

08/12/09 
03/04/10 

51%

HA26 WPCP 

09-SBD-127-.1/3.2 IN INYO AND SAN BERNARDINO COUNTIES QUALCON CONTRACTORS INC CHRIS TALBOT $1,467,954 11/24/09 0% 
09-339604 
SARR-000C-(307)E

 00-0C 3-(7E) 

--() 

AT VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)937-8948

500 S. MAIN ST. 

BISHOP CA 93514 

$0 
$0 

01/25/10 
04/14/10 

0% 

SUSPENDED 

HM1 WPCP 

Totals: Authorized Final Amt: $53,873,366 Completed to Date: $42,406,650 Work This Month: $641,509



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

10-444204 

District 10 

State of California Department of Transportation Page 81 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-ALP-88-1.9/0
 

HA11 WPCP
 

10-AMA-49-7.0/11
 
10-049954
 

HE14 SWPPP
 

10-MER-5-.4/32.3
 
10-0E7204
 

HB4N WPCP
 

10-MER-99-15.8/17.3
 
10-0K0204
 
SARR-P099-(521)E
 

P0-99 5-(1E)


--()
 

HA21 SWPPP
 

10-MER-99-23.8/26.5
 
10-414814
 

HE14 SWPPP
 

10-MER-99-32.6/37.2
 
10-0L5804
 
ACST-P099-(515)E


 P0-99 5-(5E)
 

--()
 

SWPPP
 

Resident 
EngineerContractor 

YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED
 

3195 FITZGERALD ROAD
 611 SAN JUAN AVENUE
 

STOCKTON, CA 95203

RANCHO CORDOVA, CA 95742
 

(209)333-6922
 

ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T.
 

Description

Type Of Work
 

IN AMADOR AND ALPINE COUNTIES AT
 

PEDDLER HILL AND CAPLES LAKE
 

MAINTENANCE STATIONS
 

CONSTRUCT TWO NEW BUILDINGS
 

IN AMADOR COUNTY IN AND NEAR SUTTER
 

CREEK FROM 0.5 KM NORTH OF SUTTER
 

CREEK BRIDGE TO 1.8 KM SOUTH OF
 

AMADOR CREEK BRIDGE
 

PLANTING AND IRRIGATION
 

IN MERCED COUNTY AT VARIOUS LOCATIONS
 

INSTALL TRAFFIC MONITORING STATIONS
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM 0.1 KM NORTH OF V STREET
 

UNDERCROSSING TO BLACK RASCAL CANAL
 

BRIDGE
 

REPLACE BRIDGE
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.4 KM NORTH OF ATWATER
 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY
 

CONSTRUCT FREEWAY AND BRIDGES
 

IN MERCED COUNTY NEAR DELHI FROM 0.9
 

MILE SOUTH OF SOUTH AVENUE
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

GRIFFITH ROAD OVERCROSSING
 

HIGHWAY PLANTING
 

800 WEST EIGHT MILE ROAD
 

STOCKTON, CA 95209
 

RICHARD A. HEAPS INC.
 

8909 FLORIN ROAD
 

SACRAMENTO, CA 95829
 

RGW CONSTRUCTION INC.
 

P.O. BOX 2910
 

LIVERMOER, CA 94551
 

BAY CITIES PAVING AND GRADING
 

INC.
 

P O BOX 6227
 

CONCORD CA 94524
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 WEST HIGHWAY 12
 

LODI, CA 95242
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)333-6928
 

HASSAN JAKHAR
 

P. O. BOX 311 MERCED,
 

CA 95341
 

(209)724-9096
 

SAYED H. HASHEMYAN
 

107 HERON WAY
 

P.O.BOX 311, MERCED, CA
 

95341-0311
 

SAYED HASHEMYAN
 

490 S. GOLDEN STATE
 

BLVD.
 

TURLOCK, CA 95381-1863
 

COLE, BRAD
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)724-9096


 $6,133,492 03/18/08 26%
 $4,450,850
 $125,424

04/17/08 
08/12/10 

72%

SUSPENDED 

$1,961,803 11/20/06 0%
 $1,884,106

 $1,765
12/26/06 
12/31/12 

0%

PLANT EST 

SATIS 

$1,533,811 07/08/09 71%
 $829,161
 $366,930

08/12/09 
04/21/10 

54%

 $20,581,270 10/08/09 0%
 $48,284
 $19,530

10/22/09 
07/18/12 

0%

 $31,621,957 03/20/08 0%
 $29,947,642

 $308,581
04/07/08 
09/08/10 

0%

PLANT EST 

SATIS 

$600,971 08/19/08 30% 
$446,568 

$4,719 
09/10/08 
12/31/12 

74% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION $6,432,432 09/03/09 0%
10-0H04U4 
SARR-P004-(133)E 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

P O BOX 2909 $0
 $0

09/21/09 
0%

 P0-04 1-(3E)
BOULEVARD 

DUBLIN CA 94568 

--() 
CURVE IMPROVEMENT 

(925)829-9220 

HB1 SWPPP 

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC. MARQUEZ, PAMELA J $4,929,465 07/23/09 0%
10-283204 
ACST-P004-(132)E 

P0-04 1-(2E) 

--() 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 
(209)467-4102 

(209)221-6585 

157 SLOAN CT. 

TRACY, CA 95304 

$0
 $0

08/10/09 
11/09/10 

0%

SUSPENDED 

HA22 SWPPP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $860,956 02/26/09 100%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P O BOX 1355 

$833,990
 $15,117

03/20/09 
06/12/10 

91%

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)942-6160 SUSPENDED 

HM3 WPCP 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION GREG BERRY $725,934 10/23/08 99%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)948-1927 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$712,003
 $0

11/14/08 
03/01/10 

98%

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION GREG BERRY $443,346 04/15/09 100%
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

INSTALL TRAFFIC SIGNAL 

EAST OF 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(209)948-7208 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$427,794
 $73,367

04/28/09 
03/01/10 

96%

OVER RUN 

HB1 SWPPP 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION C/O NOMER GUTIERREZ $1,058,735 05/26/09 64% 

HB1 

10-0G3204 
ACHS-P088-(051)S

GP08-8 05-() 

--() 

SWPPP 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 

KM EAST OF PEZZI ROAD 

REALIGN OFFSET INTERSECTION 

LEO VASCONCELOS 

STOCKTON, CA 95206 1722 

655 WEST CLAY STREET 
WATERFRONT 

CONSTRUCTION OFFICE, 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,027,696 
$0 

06/05/09 
04/09/10 

94% 

(209)942-6160
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $365,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$282,600
 $1,325

02/17/09 
12/31/12 

0%

PLANT EST 

HB1 SWPPP 
LODI, CA 95240 SATIS 
(209)948-7208 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. DAVID ABLEDU $3,861,898 12/07/09 0%

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E)

--() 

SWPPP 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

LOVERMORE, CA 94551 

P.O. BOX 2910 

(209)599-7281 

952 GOODWIN 

DRIVE,RIPON CA 95366 

$0
 $0

12/22/09 
12/21/10 

0%

SUSPENDED 

10-SJ-205-2.4/0 IN SAN JOAQUIN COUNTY NEAR TRACY AT VALENTINE CORPORATION MARQUEZ, PAM $825,969 06/08/09 95%
10-0N4004 HANSEN ROAD OVERCROSSING 

REPAIR GIRDER 
SAN RAFAEL CA 949129337 

P O BOX 9337 157 SLOAN COURT, 

SUITE B 

$801,932
 $174,492

06/25/09 
02/25/10 
02/25/10 

97%

HA21 WPCP 

(415)453-3732 
(209)221-6585 

TRACY, CA 95304 

10-SJ-205-3.0/13.6 IN SAN JOAQUIN COUNTY IN AND NEAR OC JONES/CC MYERS JV MARQUEZ, PAMELA J $92,761,832 03/28/06 100%

HB4C 

10-300164 
ACNH-X077-(014)N 

X0-77 0-(4N)

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND BRIDGES 
BERKELY,CA 94710 

1520 FOURTH STREET 

(209)221-6585 

157 SLOAN COURT, 

SUITE B 

TRACY, CA 95304 

$91,574,894
 $0

04/12/06 
02/01/10 

100%

PLANT EST 

SATIS 

02/01/10 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ALFRED BLUM/ABDUL $1,303,730 08/17/09 18%
10-0G7704 
SARR-S033-(069)E 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

RASHID $240,596
 $0

08/26/09 
12/28/09 

18%

HA22 

S0-33 0-(9E) 

--() 

WPCP 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY (209)610-0806 
SUSPENDED 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATLIN & BORTOLUSSI, INC. COLE, BRAD $4,266,373 02/06/06 88% 
10-0F7204 
ACNH-P099-(500)E

--() 

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$4,061,984 
$26,445 

02/22/06 
12/31/10 

95% 

HA25 SWPPP 
PLANTING AND IRRIGATION (209)667-1147
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,212,440 06/23/08 50%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$12,887,151
 $417,933

07/09/08 
07/11/11 

74%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,644,784
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI, CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI INC $466,144 02/09/10 0%
10-0L5904 
SARR-P099-(522)E 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $0
 $0

02/23/10 
0%

 P0-99 5-(2E)
HIGHWAY PLANTING 

SAN RAFAEL CA 949014820 

--() (415)453-4691 

HA25 SWPPP 

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P.O. BOX 867 (952 

GOODWIN DRIVE) 

$0
 $0

07/28/09 
05/24/10 

0%

HB4N SWPPP 

(831)724-1011 
(209)599-3699 

RIPON, CA. 95366 SUSPENDED 

10-STA-108-22.4/26.5 IN STANISLAUS COUNTY IN MODESTO FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH $5,344,860 08/06/08 100%
10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$6,253,775
 $0

08/15/08 
03/15/10 

100%

OVER RUN 

HA22 SWPPP 
(209)610-0806 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,807,493 04/10/09 56% 
10-3A6504 
NH- -( 

--() 

)
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,395,597 
$103,023 

04/24/09 
04/30/10 

29% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,882,803 06/19/08 60%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$5,545,666
 $70,465

07/09/08 
08/09/10 

80%

HB4C SWPPP 

10-TUO-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $188,898 04/27/09 78%
10-0N9904 PARROTTS FERRY ROAD 

INSTALL TRAFFIC SIGNALS 

BRYANT PROJECT MANAGER 

7275 NATIONAL DRIVE SUITE A 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$179,801
 $4,360

06/03/09 
03/30/10 

95%

HB1 WPCP 

LIVERMONRE, CA 94550 
(209)923-3254 

RIPON, CA 95366 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD & ASSOCIATES BLUM ALFRED/KAREN $1,201,423 09/17/09 0%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 
REDDING CA 96099-2750 

PO BOX 992750 BONNETTI-NELSON 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,517
 $0

10/01/09 
10/31/10 

0%

SUSPENDED 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0% 

HB1 

10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

SWPPP 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

DORFLINGER, PROJECT MGR. 

SONORA, CA 95370 

PO BOX 548 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0 
$0 

12/14/09 
11/17/10 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $219,520,395 Completed to Date: $165,478,389 Work This Month: $1,719,092
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-10.0/28
 
11-2M1004
 

HM1 WPCP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

11-IMP-86-4.4/4.7
 
11-288104
 

HB1 WPCP
 

11-IMP-86-7.6/8
 
11-295804
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HA22 WPCP
 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO
 

FROM 0.3 MILE WEST OF ROUTE 98/8
 

SEPARATION TO 0.9 MILE WEST OF
 

DERRICK ROAD OVERCROSSING
 

APPLY ASPHALT RUBBER SEAL COAT
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

IN IMPERIAL COUNTY NEAR EL CENTRO
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF MCCABE ROAD
 

INSTALL NEW TRAFFIC SIGNALS
 

IN IMPERIAL COUNTY IN EL CENTRO FROM
 

SCOTT AVENUE TO LINCOLN AVENUE
 

INSTALL REINFORCED CONCRETE PIPES
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

MANHOLE ADJUSTING INC
 

9500 BEVERLY ROAD
 

PICO RIVERA CA 90660
 

(323)559-8000
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

TDS ENGINEERING
 

1014 14-136 S. WESTLAKE BLVD
 

WESTLAKE VILLAGE, CA 91361
 

BERT W. SALAS, INC.
 

10769-205 WOODSIDE AVE.
 

SANTEE, CA 92071
 

$1,156,018 11/16/07 0%
 $1,135,729

 $1,999
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$4,130,510 01/21/10 0%
 $0
 $0

02/16/10 
0%

 $2,909,760 07/29/09 42%
 $909,157
 $268,698

08/19/09 
09/16/11 

31%

 $69,330,384 03/11/08 0%
 $54,959,126
 $2,818,198

03/27/08 
01/31/11 

0%

PLANT EST 

SATIS 

$324,616 06/30/09 97%
 $322,404
 $33,224

07/16/09 
03/02/10 

98%

 $452,463 06/04/09 53% 
$13,439 

$0 
07/03/09 
02/26/10 

3% 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-5-5.4/5.4 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-286004 CHULA VISTA AT MAIN STREET 
ACHS-0051-(609)E 

OVERCROSSING 
G 00-51 6-(9E) 

INSTALL NEW SIGNAL 
--()

HB1 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-0786U4 AND NATIONAL CITY AT VARIOUS 
ACIM-005 -(599)8 

LOCATIONS 
CSTS-054 -(07E)P 

PLANTING AND IRRIGATION 
S05-4 00-(E) 

HA25 SWPPP 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS 
11-284304 LOCATIONS 
OTS- -( ) 

MOVE MBGR AND REPLACE WITH CONCRETE 
--() 

HB1 WPCP 

11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-065104 1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 
STPL-6211-(037)E 

OVERCROSSING TO 1.0 KM SOUTH OF VIA 
--() 

DE LA VALLE UNDERC 

PLANTING AND IRRIGATION 
HB4C SWPPP 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO 
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 

CONSTRUCT HOV LANE 
HB4C SWPPP 

11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND 
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON 

BRIDGE TO BROOKS STREET OVERCROSSING 

HIGHWAY PLANTING 

HA25 SWPPP 

Contractor 

DBX, INC.
 

42066-C AVENIDA ALVARADO
 

TEMECULA,CA 92590
 

Resident 
Engineer 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1519
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

325 E. ELLIS AVE
 

PERRIS CA 92570
 

(951)940-6069
 

COFFMAN SPECIALTIES, INC.
 

4375-260 JUTLAND DRIVE
 

SAN DIEGO,CA 92117
 

7177 OPPORTUNITY RD.
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

ETEZADI, AMIR
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4090
 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

P.O. BOX 52797 7177 OPPORTUNITY ROAD 

RIVERSIDE, CA 92517 
(858)467-4086

SAN DIEGO,CA 92111 

$701,323 07/23/09 65%
 $275,282
 $40,361

08/05/09 
04/21/10 

39%

 $5,681,810 06/02/06 0%
 $5,447,164

 $7,220
06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

$3,844,231 11/09/09 35%
 $1,337,569
 $907,949

11/30/09 
03/30/10 

35%

 $750,592 08/04/04 0%
 $659,497
 $35,934

08/20/04 
04/26/10 

0%

PLANT EST 

SATIS 

$35,464,009 08/15/07 0%
 $33,838,696

 $0
09/10/07 
07/15/10 

0%

PLANT EST 

SATIS 

$1,843,462 09/26/07 0% 
$1,568,523 

$0 
11/06/07 
12/28/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-5-52.8/54.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT $1,307,372 08/09/07 0%
11-239504 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

999 TOWN AND COUNTRY RD, FIR4 $1,021,373
 $9,923

09/18/07 
10/24/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-5-54.9/0 PEREZ, ALIN SAN DIEGO COUNTY NEAR OCEANSIDE AT PETERSON-CHASE GENERAL ENG. $189,381 07/14/09 28%
11-286404 
IM-0051-(607)E 

S 00-51 6-(7E) 

--() 
(858)688-1519 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

0.1 MILE NORTH OF CAMP DEL MAR 

OVERCROSSING 

________________________________ 

INSTALL CHANGEABLE MESSAGE SIGN 

IRVINE,CA 92614-5706 

1792 KAISER AVENUE $47,454
 $47,454

07/23/09 
04/15/10 

25%

SUSPENDED 

HB4N WPCP 

11-SD-8-.7/2.9 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY ON ROUTE 8 FROM VULCAN MATERIALS COMPANY $2,642,218 06/08/09 94%
11-296504 2863 CARMEL VALLEY 

ROAD 

0.3 KM EAST OF MORENA BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

WESTERN DIVISION 

P.O. BOX 3098 

$2,567,430
 $0

07/14/09 
02/26/10 

100%

HM1 WPCP 
(858)688-1318 

DEL MAR, CA 92014MISSION CENTER ROAD OVERCRO 

PLACE RUBBERIZED HOT MIX ASPHALT 
SAN DIEGO,CA 92163 

11-SD-8-17.4/18.7 AKHONDZADEH, RAHIMIN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. $8,498,467 10/07/09 10%
11-063804 
ACIM-0081-(302)E 

2863 CARMEL VALLEY 

ROAD 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

9685-200 EXCELENCIA $1,473,132
 $540,117

10/20/09 
04/07/11 

17%

--()
DEL MAR, CA 92014_______________ 

SAN DIEGO,CA 92126 

HB4N SWPPP 
(858)688-1318WIDEN FREEWAY AND BRIDGE 

11-SD-8-49.0/0 IN SAN DIEGO COUNTY NEAR PINE VALLEY WHILLOCK CONTRACTING INC $1,699,626 01/12/10 0%
11-243204 
ACIM-0081-(303)E 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

P O BOX 2322 $0
 $0

02/16/10 
0%

 00-81 3-(3E) LA MESA CA 91943 

--() (619)579-0700 

HA26 SWPPP 

11-SD-15-3.2/M4.1 ARINDUQUE, RAYIN SAN DIEGO COUNTY IN SAN DIEGO ON A C C U CONSTRUCTION INC $4,630,033 09/10/07 0% 

HA25 

11-070404 
ACIM-X073-(083) 

--() 

SWPPP 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
SANTA ANA, CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 $4,336,602 
$9,520 

10/25/07 
03/21/12 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,188,655 07/25/08 35%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 
SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$35,214,421
 $1,284,696

08/06/08 
06/15/12 

56%

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $53,006,996 05/12/08 60%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 
SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$36,223,957
 $1,443,035

06/11/08 
02/03/11 

68%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,692,051 02/08/08 59%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$44,159,276
 $744,152

02/27/08 
05/19/11 

63%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0%

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,208,027
 $3,770

06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 
(858)688-1497 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T $1,240,234 02/19/09 83% 
11-260724 
HPLU-6211-(080) 

--() 

CAMINO DEL NORTE UNDERCROSSING TO 0.4 

KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$740,549 
$65,415 

03/20/09 
04/07/13 

65% 

HB4C SWPPP 
INSTALL PLANTING AND WATER SYSTEM (858)688-1542
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-24.4/M27 SAGGESE, CARMINE T.IN SAN DIEGO COUNTY IN SAN DIEGO AND EAST BAY CONSTRUCTION COMPANY $850,761 09/22/08 0%
11-295104 
ER-45A0-(004)E 

--() 

13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 
MURRIETA, CA 92562 

41120-G ELM STREET $771,182
 $13,166

10/27/08 
06/24/10 

0%

PLANT EST 

HA25 WPCP 
SAN DIEGO,CA 92128PLANTING AND IRRIGATION SATIS 
(858)688-1497 

11-SD-15-26.0/30.2 BREYER, RICHARDIN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. $47,636,091 11/20/08 37%
11-2T0814 
ACIM-015 -(203)N 

13560 EVENING CREEK 

DRIVE NORTH 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

1770 LA COSTA MEADOWS DRIVE $19,426,267
 $1,607,609

12/10/08 
10/05/12 

41%

HB4C 

LN62-11 0-(2N) 

--() 

SWPPP 
(858)688-1430 

SAN DIEGO,CA 92128KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS, CA 92078 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $6,177,313 08/20/08 75%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $2,996,000
 $156,493

09/26/08 
07/19/11 

49%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 

HB4C WPCP 
(858)688-1524 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $48,426,597 07/21/08 42%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY $25,165,841
 $1,145,938

08/06/08 
11/21/11 

52%

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $420,812 05/30/08 0%
11-288404 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. $392,052
 $2,604

06/20/08 
05/18/10 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $19,102,539 01/16/08 0% 
11-267304 

(619)697-0217

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE $18,229,004 
$77,992 

02/04/08 
12/27/10 

0% 

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

11District 

11-SD-52-14.1/16.3 

Fed Aid 

HE14 

Pgm Code 

11-010614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT FOUR-LANE FREEWAY 

Type Of Work 

ERRECA'S, INC. 

Contractor 

LAKESIDE, CA 92040 

FITZGIBBON, EDWARD 

Resident 
Engineer 

(619)995-7334 

12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$61,531,393

Bid + CCOs

 $43,931,256

Comp To date

 $302,866

This Month 

11/27/07 

Awarded 

12/31/07 

Approved 

01/07/11 

Est Comp
Accepted 

69%

%Time

 72%

% Work 
Message 

11-SD-52-16.2/17.8 
11-2T0104 
STPL-6211-(077) 

--() 

IN SAN DIEGO COUNTY IN SANTEE FROM 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 

FLATIRON WEST, INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MOEN, MIKE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$28,069,905
 $14,824,145

 $874,819

12/17/08 
12/30/08 
12/08/10 

53%

 53%

HE14 SWPPP 

11-SD-52-17.0/17.7 

HE14 

11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 

SKANSKA USA CIVIL WEST 

RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$67,461,382
 $48,743,839
 $1,917,145

04/10/08 
04/30/08 
12/28/10 

66%

 71%

11-SD-76-2.2/4.2 

HB1 

11-259214 
ACHS-P076-(023)E 

PGP0-76 0-(3E)

--() 

SWPPP 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE 

INSTALL CONCRETE MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO,CA 92192-9000 

P.O. BOX 229000 

LEVINE, GARY 

(760)929-3232 

5825-102 AVENIDA 

ENCINAS 

CARLSBAD,CA 92008 

$1,848,200
 $1,148,195
 $464,836

08/24/09 
09/10/09 
05/12/10 

45%

 62%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA, CA 92084 

$61,023,992
 $351,221
 $351,221

12/23/09 
01/19/10 
09/10/12 

2%

 1%

11-SD-94-1.5/13.4 
11-261714 

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO, LEMON GROVE AND LA MESA AT 

VARIOUS LOCATIONS 

MAINTENANCE VEHICLE PULLOUTS 

AMERICAN WEST LANDSCAPE, INC. 

CHINO, CA 91710 

HURTZIG, JOHN 

(858)467-4086

15085 LA PALMA DRIVE 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$922,807 
$332,028 
$157,073 

06/24/09 
07/20/09 
07/26/10 

81% 

37% 

HA28 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 92 

Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA 
11-262604 MESA AND LEMON GROVE AT WEST BOUND 
ACHS-P094-(057)E 

OFF RAMP TO COLLEGE AVENUE 
G P0-94 0-(7E)

--() 
INSTALL TRAFFIC SIGNAL / WIDEN RAMP 

HB1 SWPPP 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM 
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 

HA25 WPCP 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS 
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
HM1A WPCP 

11-SD-163-.7/2.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT 
11-295504 VARIOUS LOCATIONS FROM 0.2 MILE 

SOUTH OF ROUTE 5/163 SEPARATION TO 

ROBINSON AVENUE OVERCROSS 

SLOPE PAVING AND FENCE REPLACEMENT 
HB4N SWPPP 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-265004 0.1 MILE SOUTH OF RICHMOND STREET 
ACST-P163-(026)E 

OVERCROSSING TO 0.2 MILE NORTH OF 
P1-63 0-(6E) 

6TH AVE UNDERCROSSING. 
--() 

INSTALL HIGHWAY PLANTING 
TEA2 SWPPP 

11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-276204 AND BONITA FROM 0.1 KM NORTH OF 
ACIM-805 -(606)6 

TELEGRAPH CANYON ROAD UNDERCROSSING 
--() 

TO 0.4 KM NORTH OF BONITA 

INSTALL RAMP METERS AND HOV LANES 
HB4N SWPPP 

Contractor 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE, CA 92040
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

VALLEY SLURRY SEAL COMPANY,
 

INC
 

3785 CHANNEL DRIVE
 

WEST SACRAMENTO,CA 95691
 

PATRIOT GENERAL ENGINEERING,INBAGUBE, JUN
 

5480-204 BALTIMORE DRIVE
 1463 BROADWAY
 

EL CAJON,CA 92021

LA MESA,CA 91942
 

(858)688-1438
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Resident 
Engineer 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(760)594-2006


 $1,425,088 08/28/09 37%
 $483,800
 $157,742

09/17/09 
06/24/11 

34%

 $521,723 05/21/07 0%
 $497,653

 $1,877
06/11/07 
09/21/10 

0%

PLANT EST 

SATIS 

$849,490 06/01/09 86%
 $702,999

 $0
06/16/09 
02/04/10 

82%

 $732,079 05/27/09 100%
 $696,347

 $0
06/16/09 
01/06/10 

100%

01/26/10 
COMPLETED 

$1,083,566 10/08/09 9%
 $6,609
 $6,609

11/24/09 
11/13/13 

1%

 $2,184,532 06/18/08 0% 
$2,052,336 

$1,600 
07/10/08 
04/05/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

11District

11-SD-805-7.6/9.2 

Fed Aid 

HB4N 

Pgm Code 

11-081644 

Contract 

SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

Description 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

Type Of Work 

SKANSKA USA CIVIL WEST CA 

Contractor 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

GAYON, ALBERTO 

Resident 
Engineer 

(760)594-2006 

817 SWEETWATER ROAD 

SRING VALLEY,CA 91977 

$6,477,140

Bid + CCOs

 $1,892,663

Comp To date

 $274,643

This Month 

07/23/09 

Awarded 

08/10/09 

Approved 

09/13/10 

Est Comp
Accepted 

34%

%Time

 29%

% Work 
Message 

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$63,266,796
 $40,438,156
 $1,863,886

01/30/08 
02/27/08 
01/19/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1342 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$58,105,645
 $12,300,919
 $1,039,010

05/08/09 
05/20/09 
08/01/13 

18%

 21%

11-SD-5702-/0 
11-281604 

IN SAN DIEGO COUNTY AT BOSTONIA 

MAINTENANCE STATION AT 1463 EAST 

BROADWAY 

REMEDIATION OF CONTAMINATED SOILS 

WILLOCK CONTRACTING, INC. 

LA MESA, CA 91943 

P.O. BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1463 BROADWAY 

EL CAJON, CA 92021 

$254,629
 $255,277

 $853

06/08/09 
06/26/09 
04/15/10 

98%

 98%

SUSPENDED 

HA42 WPCP 

11-SD-5703-/0 
11-281504 

IN SAN DIEGO COUNTY AT BOULEVARD AT 

BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 

ADVANCED REMEDIAL SERVICES 

HUNTINGTON BEACH, CA 92646 

8062 KINER AVENUE 

RAMIREZ, DANIEL 

(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$339,618 
$333,370 
$26,493 

06/23/09 
07/20/09 
03/15/10 

98% 

97% 

SUSPENDED 

HA42 WPCP 

Totals: Authorized Final Amt: $814,962,882 Completed to Date: $464,429,964 Work This Month: $18,706,139
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-1-4.6/14.1
 
12-0J7004
 
SARR-P001-(541)E
 

P0-01 5-(1E)
 

--()
 

HM1 WPCP
 

12-ORA-1-12.8/13.4
 
12-0G5304
 

HA42 SWPPP
 

12-ORA-5-9.4/13.2
 
12-0J5604
 
ACIM-0052-(941)E


--()
 

HB1 WPCP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.8/0
 
12-0H2354
 

HB4N WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LAGUNA BEACH FROM
 

0.3 KM SOUTH OF VISTA DEL SOL TO
 

ASTER STREET AND NEAR NEWPORT BEACH
 

FROM SCHOOL STATE PARK
 

SLURRY SEAL PAVEMENT AND DIGOUTS
 

IN ORANGE COUNTY IN NEWPORT BEACH AT
 

VARIOUS LOCATIONS FROM 0.5 KM SOUTH
 

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM
 

NORTH OF CRYSTAL HEIGH
 

DRAINAGE WORK AND PLANTING
 

IN ORANGE CO IN SAN JUAN CAPISTRANO
 

AND MISSION VIEJO FROM 0.2 MI SOUTH
 

OF ROUTE 74/5 SEPARATION TO 0.3 MI N
 

OF AVERY PARKWAY UNDE
 

GROOVE EXISTING LANES OF PAVEMENT
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

Contractor 

ALL AMERICAN ASPHALT
 

P.O.BOX 2229
 

CORONA, CA 92612
 

BEADOR CONSTRUCTION
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

PROFESSIONAL CONSTRUCTION
 

SERVICES
 

4070 NELSON AVENUE STE A
 

CONCORD, CA 94520
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE, CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO, CA 92692
 

R.I.C. CONSTRUCTION CO., INC.
 

10675 "E" AVENUE
 

HESPERIA, CA 92345
 

Resident
 
Engineer
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5018
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5017
 

WANG, T H
 

15700 TUSTIN VILLAGE
 

WAY #2
 

TUSTIN, CA 92780
 

(714)558-4109
 

OH, KENNETH
 

15510 ROCKFIELD
 

AVENUE. STE A
 

IRVINE, CA 92618
 

(949)769-1404
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

FAHRTASH, MORTEZA
 

6681 MARINE WAY
 

IRVINE, CA 92618
 

(949)993-0164


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$1,696,277 06/04/09 84%
 $1,216,192

 $11,972
06/18/09 
03/09/10 

72%

 $698,700 08/25/08 0%

 $704,321 09/15/08
 

0%

$16,379 03/12/10
 

PLANT EST
 

SATIS
 

$879,667 08/19/09 52%

 $516,363 09/15/09
 

58%

$229,731 05/13/10
 

$13,206,063 07/22/08 64%

 $8,941,239 07/29/08
 

68%

$246,603 07/11/11
 

SUSPENDED
 

$1,280,639 08/22/07 0%

 $1,118,684 09/21/07
 

0%

$3,276 01/05/12
 

PLANT EST
 

SATIS
 

$1,298,083 08/10/09 31%
 
$166,405 09/03/09
 

13%

$22,904 10/28/10
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Statement of Ongoing Contracts as of 02/20/10
03/03/10
 

Resident 
EngineerContractor 

MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-26.6/27.2
 
12-0C6404
 

HB4N SWPPP
 

HB4N
 

12-ORA-5-32.3/0
 
12-0J9504
 

HB1 WPCP
 

12-ORA-5-33.2/34
 
12-0H5504
 
ACHS-X059-(050)E
 

G X0-59 0-(0E)
 

--()
 

HB1 WPCP
 

12-ORA-5-42.1/44.4
 
12-101674
 
ACNH-005 -(932)1
 

I-005 -(932)N
 

--()
 

HE13 SWPPP
 

12-ORA-5-72.0/72.4
 
12-0C8704
 

HA25 SWPPP
 

12-ORA-39-1.6/0
 
12-0K0004
 

HB1 WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN IRVINE FROM 0.1
 

KM SOUTH OF CULVER DRIVE
 

UNDERCROSSING TO 0.8 KM NORTH OF
 

CULVER DRIVE UNDERCROSSING
 

WIDEN EXISTING RAMP
 

IN ORANGE COUNTY IN SANTA ANA AT
 

SEVENTEENTH STREET
 

RESURFACE RAMP
 

IN ORANGE CO IN SANTA ANA AND ORANGE
 

ON ROUTE 5 FROM MAIN STREET
 

OVERCROSSING TO ROUTE 57 SEPARATION
 

AND VARIOUS LOCATIONS
 

PAVEMENT DELINEATION AND SIGNING
 

IN ORANGE AND LOS ANGELES COUNTIES IN
 

BUENA PARK AND LA MIRADA FROM
 

ORANGETHORPE AVENUE OVERCROSSING TO
 

0.5 KM NORTH OF ARTESIA AV
 

RECONSTRUCT AND WIDEN FREEWAY
 

IN SAN DIEGO AND ORANGE COUNTIES IN
 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF
 

CRISTIANITOS ROAD OVERCROSSING TO EL
 

CAMINO REAL UNDERCROS
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN THE CITY OF
 

HUNTINGTON BEACH_AT ADAMS AVENUE
 

INSTALL SIGNAL AND LIGHTING
 

INC.
 

1335 CORONA POINTE COURT
 

CORONA, CA 92879
 

AUTOBAHN CONSTRUCTION
 

718 N. HARITON ST
 

ORANGE, CA 92868
 

POWELL CONSTRUCTORS
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

(909)356-8880
 

F C I CONSTRUCTORS/BALFOUR
 

BEATTY A JOINT VENTURE
 

2585 BUISNESS PARK DRIVE
 

VISTA, CA 92081-8831
 

AMERICA WEST LANDSCAPE, INC.
 

ROY ANTHONY
 

15086 LA PALMA DRIVE
 

CHINO, CA 91710
 

UNIQUE PERFORMANCE
 

CONSTRUCTION, INC.
 

1931 NEWPORT BLVD., #D
 

COSTA MESA, CA 92627
 

3251 1/4 UNIERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031
 

PIRZADEH, BEHROOZ
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8595
 

BUI, DA KEN G.
 

6231 MANCHESTER BLVD.
 

BUENA PARK, CA 90621­

2228
 

(714)367-2080
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8806


 $2,025,836

 $2,050,504


 $440


 $62,532

 $0

 $0


 $361,895

 $0

 $0


 $200,464,242

 $174,216,422


 $3,205,353


 $1,152,758

 $1,067,471


 $1,733


 $245,467
 
$187,340
 
$11,740
 

03/13/08 0%

04/11/08
 

0%

05/24/10
 

PLANT EST
 

SATIS
 

09/24/09 0%

10/07/09
 

0%

04/14/10
 

SUSPENDED
 

01/12/10 0%

01/28/10
 

0%


04/18/06 86%

04/25/06
 

86%

09/20/10
 

06/16/08 0%

07/23/08
 

0%

05/02/12
 

PLANT EST
 

SATIS
 

08/13/09 57%
 
08/26/09
 

76%

03/25/10
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,040,952 07/09/09 47%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE, CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$985,245
 $16,810

07/28/09 
05/17/10 

24%

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,394,903
 $2,880

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08 100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING 

SLOPE PAVING AND IMPROVE SIDEWALK 
SAN CLEMENTE, CA 92673 

P.O.BOX 74073 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$246,149
 $0

06/24/08 
05/31/10 

91%

OVER RUN 

HA42 WPCP 
(949)279-8405 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $530,465 11/10/09 0%
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$0
 $0

11/19/09 
03/20/10 

0%

HA21 WPCP 

RANCHO CUCAMONGA, CA 91730 
(949)279-8595 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION, INC. UPDAHYAYA,NITA $1,514,747 11/05/09 0%
12-0H9504 
HSNH-P055-(050)E

--() 

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

INSTALL CONCRETE BARRIERS 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$400
 $400

11/30/09 
11/15/10 

0%

HB1 WPCP 
(949)509-5018 

12-ORA-57-10.8/22.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONTRUCTION INC. HAMIDI, FRED $294,770 07/01/09 59% 
12-0F9104 HIGHWAY PLANTING RESTORATION 

SANTA ANA, CA 92711-1238 

P.O.BOX 11238 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$273,890 
$7,855 

07/20/09 
06/08/10 

93% 

HA25 SWPPP 
(949)509-5017
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,934,971 07/21/09 23%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,357,519
 $492,378

08/05/09 
01/24/11 

71%

12-ORA-57-20.9/0 IN ORANGE COUNTY IN BREA AT LAMBERT BELAIRE-WEST LANDSCAPE INC. ZOKAI, FARID $184,580 10/01/09 73%
12-0J5404 ROAD UNDERCROSSING 

REPAIR COLLAPSED SLOPE 
BUENA PARK, CA 90620 

P.O.BOX 6270 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$152,100
 $23,291

11/17/09 
03/12/10 

82%

HA42 WPCP 
(949)279-8435 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 42%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,095,297
 $0

08/04/09 
04/02/10 

30%

SUSPENDED 

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$168,192
 $691

02/25/05 
12/09/10 

0%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGINEERING & CONST. YII, JAMES $32,431,580 11/22/06 84%

HB4N 

12-056214 
HP21-6212-(011)E

 62-12 0-(1E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM .95 KM EAST 

OF KELLOGG DRIVE UNDERCROSSING TO LA 

PLAMA AVENUE 

CONSTRUCT BRIDGE AND WIDEN ROADWAY 

FONTANA, CA 92331-0189 

P.O. BOX 310189 

(714)779-2683 

1250 N. LAKEVIEW 

AVENUE, SUITE M 

ANAHEIM, CA 92807 

$32,690,317
 $255,190

12/20/06 
08/19/10 

98%

12-ORA-91-4.0/8.8 IN ORANGE COUNTY IN ANAHEIM AT NORTH TECHNO COATINGS OH, KENNETH $1,318,926 06/25/09 83% 
12-0J5804 ANAHEIM OVERHEAD AND AT RIVERDALE 

AVENUE OVERCROSSING 

REMOVE RUST AND PAINT 
ANAHEIM, CA 92805 

1391 SOUTH ALLEC STREET 

(949)936-3570

6521 MARINE WAY 

IRVINE, CA 92618 

$1,332,620 
$64,772 

07/28/09 
03/16/10 

99% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 02/20/10

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $35,893,963 08/28/09 14%

12-0G0404 $9,208,229 09/16/09
AND YORBA LINDA NEAR CORONA FROM 1.0 CONSTRUCTION, INC. 22800 SAVI RANCH 26%

ARRA-P091-(127)E $2,476,795 10/15/10


MI EAST OF ROUTE 91/241 SEPARATION P.O. BOX 310189 PKWY., SUITE 206

P0-91 1-(7E)
 

AND VARIOUS LOCATION YORBA LINDA, CA 92887

--() FONTANA, CA 92331


WIDEN FREEWAY AND BRIDGES (949)279-8531

HB4 HB4 SWPPP
 

HB4
 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 15%

12-1072C4 $1,074,451 02/04/09
IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY 73%


$21,310 04/14/15

TO 0.5 KM SOUTH OF ROUTE 405/133 P.O.BOX 77038 IRVINE, CA 92618
 
SEPARATION (949)769-1040


CORONA, CA 92877

PLANTING AND IRRIGATION
 

HA22 SWPPP
 

12-ORA-142-3.8/4.1 IN ORANGE COUTNY IN BREA AT 2.3 YAKAR GENERAL CONTRACTORS WANG, T H $247,415 05/06/09 95%

12-0J7404 $239,706 06/23/09
MILES EAST OF VALENCIA AVENUE 113 E. ARROW HWY
 15700 TUSTIN VILLAGE 94%


$94,598 02/24/10

INSTALL ROCK SLOPE DRAPERY
 WAY #2
 

SAN DIMAS, CA 91773
 
TUSTIN, CA 92780
 

(714)558-4109

HB1 WPCP
 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 32%

12-0F9004 $89,423 08/05/09
ANGELES CO LINE ALSO ON ROUTE 605 P.O.BOX 11238
 15700 TUSTIN VILLAGE 30%


$89,423 10/26/10

FROM LA COUNTY LINE TO ROUTE 605 AND
 WAY #1
 

SANTA ANA, CA 92711-1238

ON ROUTE 22 TUSTIN, CA 92780
 
HIGHWAY PLANTING RESTORATION (949)279-8435


HA25 WPCP
 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 24%

12-0C5404 $348,993 10/20/09
FROM ROUTE 405/133 SEPARATION TO 8051 MAIN STREET 3251 1/4 UNIVERSITY 10%

OTS- -( )  $31,410 10/26/10


BOLSA CHICA ROAD OVERCROSSING
 DRIVE
 
--() STANTON, CA 90680


INSTALL CONCRETE BARRIERS IRVINE, CA 92612
 

(949)509-5031

HB1 SWPPP
 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06 95%
 
12-075704 $1,331,256 03/07/06
ROAD AND UNIVERSITY DRIVE TO SAN P.O. BOX 77038
 15700 TUSTIN VILLAGE 97%


$4,050 08/12/10

DIEGO CREEK
 WAY
 

CORONA, CA 92877-0101

HIGHWAY PLANTING AND IRRIGATION TUSTIN, CA 92780
 

(949)279-8741

HA25 SWPPP
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Statement of Ongoing Contracts as of 02/20/10
03/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-7.8/8.4 IN ORANGE COUNTY IN IRVINE FROM 0.1 PETERSON-CHASE GENERAL ENG. CHAUDRY, MONAS $479,849 02/23/09 94%
12-0J3104 MILE NORTH OF MACARTHUR BOUEVARD 

OVERCROSSING TO 0.1 MILE SOUTH OF RED 

HILL AVENUE OVERCROSSIN 
IRVINE, CA 92614 

1792 KAISER AVE. 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$476,166
 $24,462

03/04/09 
02/25/10 

99%

MODIFY STRIPING 
HB1 WPCP 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $341,846 06/15/09 90%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$210,712
 $106,114

07/14/09 
02/03/11 

62%

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $201,505 02/19/09 100%
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$190,719
 $0

03/04/09 
11/17/09 

98%

OVER RUN 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017 

12-ORA-405-16.5/17.9 IN ORANGE COUNTY IN HUNTINGTON BEACH PETERSON-CHASE ENGINEERING HAMIDI, FRED $293,021 06/10/09 100%
12-0J9804 AND WESTMINSTER FROM ROUTE 405/39 

SEPARATION TO GOLDEN WEST STREET 

OVERCROSSING 
IRVINE, CA 926145706 

1792 KAISER AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$268,243
 $0

06/24/09 
01/20/10 

91%

OVER RUN 

HA22 WPCP 
REPLACE BROKEN SLABS (949)509-5017 

12-ORA-605-1.4/0 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE CONST CHAUDRY, MONAS $193,690 12/03/09 0% 
12-0J4804 KATELLA AVENUE 

REPLACE SIDEWALKS / CRUB RAMPS 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

01/26/10 
06/07/10 

0% 

HB71 SWPPP 

Totals: Authorized Final Amt: $318,815,283 Completed to Date: $244,319,466 Work This Month: $7,462,562



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-14.8/15.6 01-324704 

01-HUM-36-40.4/0 01-475704 

01-HUM-96-8.5/8.7 01-480914 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-77.5/78.7 01-486304 

01-HUM-101-83.4/0 01-463504 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-48.7/56.3 01-363204 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-/7.2 01-490304 

01-MEN-1-37.9/38.2 01-291714 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-20-2.7/32.7 01-364314 

01-MEN-20-25.9/26 01-473904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-98.9/100.8 01-397514 

01-MEN-101-34.9/35 01-477804 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-VAR--/0 01-482904 

02-MOD-139-.2/6 02-1E8604 

02-MOD-395-/20.8 02-1E3204 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-44-46.6/48.3 02-4C94U4 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-5713-/0 02-4C8404 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-5-25.3/26 02-1E5604 

02-SIS-5-37.5/51.2 02-1E3304 

02-SIS-5-51.1/58.1 02-2E1404 

02-SIS-96-1.2/3 02-3C8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-28.8/29.2 02-2E0804 

02-SIS-97-51.0/52.3 02-1E9104 

02-TEH-5-40.6/0 02-4C7904 

02-TEH-5-7.2/7.7 02-370704 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-82.2/0 02-0E9604 

02-TEH-5728-/0 02-362104 

02-TRI-299-2.2/2.6 02-4C3604 

02-TRI-299-13.3/13.8 02-3C0804 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-70-28.2/0 03-3M4904 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-COL-5-2.0/32.9 03-1E1304 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-67.8/68.6 03-4E4104 

Page 

8
 

8
 

8
 

9
 

9
 

9
 

9
 

9
 

9
 

10
 

10
 

10
 

10
 

11
 

11
 

11
 

11
 

11
 

11
 

12
 

12
 

12
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-10.8/26.8 03-3M3704 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-17.3/1.6 03-4E3604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-16-2.6/21.9 03-3M6104 

03-SAC-50-.6/3 03-2M9004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-/5.4 03-1E0414 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-6.9/0 03-2M8704 

03-SAC-5501-/0 03-2C8434 

03-SIE-5706-/0 03-3E4504 

03-SIE-5725-/0 03-3E4304 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-40.2/0 03-3E9604 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 

03-YOL-50-.3/2 03-388004 

03-YOL-113-22.0/0 03-3M4804 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-4E4704 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.2/16.7 04-249044 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-1.4/3.9 04-1E4404 

04-ALA-580-7.8/13.2 04-290844 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-580-27.0/40.1 04-0E7904 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5706-/0 04-207774 

04-CC-80-.8/1.2 04-2A8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-2.6/2.6 04-3S5614 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/.5 04-0E7604 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 

04-SCL-152-6.1/6.7 04-448804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-35-1.7/0 04-1A4304 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-4.6/5 04-1E3704 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-1-43.2/48.6 04-270844 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-92-14.4/18.8 04-042244 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-3.1/0 04-3A1104 

04-SM-101-3.5/11 04-235764 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-29-/6 04-1E5404 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-12-21.7/29.6 04-1E5304 

04-SON-12-29.7/30.9 04-219864 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-10.1/11.7 04-4A2704 

04-SON-128-17.1/24.7 04-4A8704 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 

05-MON-101-3.1/5.2 05-464104 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-150-1.0/1.1 05-282814 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

Page 

38 

38 

39 

39 

39 

39 

39 

39 

40 

40 

40 

40 

40 

40 

41 

41 

41 

41 

41 

41 

42 

42 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-56.0/59.1 05-0C1104 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-227-10.9/14.2 05-0A4604 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/7.4 06-350714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-/10 06-0K2104 

06-FRE-168-4.2/6.9 06-0H7304 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-58.0/58.6 06-0J8404 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-14-15.1/0 06-0K4004 

06-KER-41-.3/.7 06-0M0904 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-58-67.9/0 06-485004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-14.0/47 06-0F7304 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KIN-5-/10 06-0L1604 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-5.6/7.3 06-431704 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-15.0/22.8 07-3Y3404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-10-5.6/8.9 07-2267A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-/2.1 07-3Y5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/30.5 07-243904 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-17.8/18.8 07-180004 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-5.7/5.7 07-250104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-105-.7/.9 07-178504 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-210-33.3/46.8 07-129934 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5727-/0 07-1P8104 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-/31 07-4M5604 

07-VEN-34-10.4/10.4 07-4S7304 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-6.9/6.9 07-2X7404 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-15.0/32 07-3Y8304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.5/28.5 07-1189F4 

07-VEN-232-.4/4.1 07-3Y8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-56.7/0 08-0K1804 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-10-90.9/93.6 08-0K6804 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-74-49.1/50.1 08-0P5804 

08-RIV-78-3.3/0 08-422204 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-95-24.9/32.7 08-434304 

08-RIV-111-53.0/56.2 08-0N2904 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-61.0/69 08-0N2804 

08-RIV-371-71.3/72.1 08-0J6404 

08-SBD-15-5.0/5.8 08-0H7904 

08-SBD-15-71.8/73 08-0M8004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-31.5/39 08-0K6204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-102.3/102.6 08-0J3704 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-40-.9/0 08-1A2504 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-5.1/6.7 08-489804 

08-SBD-62-12.4/0 08-0G6104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-83-.9/1 08-449714 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-247-47.0/50.5 08-0P5404 

08-SBD-5726-/0 08-0M5104 

08-SBD-5730-/0 08-0H2824 

09-INY-168-36.5/54.7 09-339404 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-117.8/122.4 09-258014 

09-INY-395-17.9/0 09-314504 

09-KER-58-94.1/0 09-341804 

09-MNO-395-32.4/0 09-300704 

09-SBD-127-.1/3.2 09-339604 

10-ALP-88-1.9/0 10-444204 

10-AMA-49-7.0/11 10-049954 

10-MER-5-.4/32.3 10-0E7204 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-32.6/37.2 10-0L5804 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-12-12.4/13 10-0Q8904 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-205-2.4/0 10-0N4004 

10-SJ-205-3.0/13.6 10-300164 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-9.9/15 10-0F7204 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-22.4/26.5 10-3A7404 

10-STA-132-14.9/L16.8 10-3A6504 

10-STA-219-.1/2.9 10-0A8704 

10-TUO-49-20.4/0 10-0N9904 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-108-5.7/6.2 10-0H3204 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-10.0/28 11-2M1004 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-12.1/15.2 11-167884 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-86-4.4/4.7 11-288104 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-54.9/0 11-286404 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-.7/2.9 11-296504 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.7/2.5 11-295504 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-6.1/8 11-276204 

11-SD-805-7.6/9.2 11-081644 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5702-/0 11-281604 

11-SD-5703-/0 11-281504 

12-ORA-1-4.6/14.1 12-0J7004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-12.8/13.4 12-0G5304 

12-ORA-5-9.4/13.2 12-0J5604 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-39-1.6/0 12-0K0004 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-55-5.5/0 12-0J2704 

12-ORA-57-10.8/22.5 12-0F9104 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-20.9/0 12-0J5404 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-90-11.8/12.5 12-056214 
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12-0J580412-ORA-91-4.0/8.8 95 

12-0G040412-ORA-91-15.9/18.9 95 

12-1072C412-ORA-133-4.1/8.1 95 

12-0J740412-ORA-142-3.8/4.1 95 

12-0F900412-ORA-405-.2/24.2 96 

12-0C540412-ORA-405-1.7/20.6 96 

12-07570412-ORA-405-3.7/6.4 96 

12-0J310412-ORA-405-7.8/8.4 96 

12-0J990412-ORA-405-9.0/10.8 96 

12-0J260412-ORA-405-10.7/12.1 96 

12-0J980412-ORA-405-16.5/17.9 97 

12-0J480412-ORA-605-1.4/0 97 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $59,640,292  $33,527,873

-S- FEDERAL AID (SECONDARY) $65,800,893  $57,731,993

-SH- STATE HIGHWAY $17,150,243  $12,460,013

-ER- STORM DAMAGE REPAIR $87,970,206  $81,573,592



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

03 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $7,902,971


 $238,464,605


 Bid + CCO

 $26,409,026


 $2,204,946


 $60,868,410


 $24,194,011


 $1,018,252


 $169,317,572


 $284,012,217


 Bid + CCO

 $130,321,363


 $78,100,193


 $62,627,297


 $119,139,999


 $361,138,033


 Work Comp

 $2,343,092


 $187,636,563


 Work Comp

 $17,151,638


 $2,149,983


 $50,600,063


 $18,734,095


 $815,578


 $16,361,547


 $105,812,904
 

Work Comp 

$105,539,539


 $73,413,553


 $29,625,588


 $63,439,260


 $155,331,837




Statement of Ongoing Contracts - Federal Aid 

District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

03 

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

-ER­

05 

District Total: 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $751,326,885


 Bid + CCO

 $81,873,610


 $115,777,338


 $520,566,803


 $2,229,116,696


 $2,880,831


 $1,132,943,666


 $4,083,158,944


 Bid + CCO

 $27,991,539


 $31,714,086


 $103,626,054


 $2,275,503


 $89,032,452


 $254,639,635


 Work Comp

 $427,349,777


 Work Comp

 $25,060,614


 $75,469,621


 $369,174,182


 $1,221,865,293


 $1,814,889


 $674,949,855


 $2,368,334,455


 Work Comp 

$26,604,139


 $2,654,408


 $61,781,601


 $678,441


 $27,682,784


 $119,401,372
 



Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $4,365,675  $2,755,595

-S- FEDERAL AID (SECONDARY) $20,008,314  $11,041,810

-SH- STATE HIGHWAY $92,251,491  $80,117,511

 $137,600,448  $32,737,265

District Total: $254,225,928  $126,652,182

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $94,885,402  $92,022,730

-F- FEDERAL AID (PRIMARY) $399,416,000  $367,588,856

-S- FEDERAL AID (SECONDARY) $27,748,790  $26,050,648

-SH- STATE HIGHWAY $195,708,368  $129,145,657

-ER- STORM DAMAGE REPAIR $135,276,890  $31,508,790

 $310,631,466  $82,107,562

District Total: $1,163,666,915  $728,424,242 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $165,150,086  $112,148,444

-F- FEDERAL AID (PRIMARY) $100,000  $0



District 

Federal Aid 

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-F­

-SH­

09 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

10 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (SECONDARY) $48,365,034

STATE HIGHWAY $110,512,646

 $113,452,911

 $437,580,677

Category Bid + CCO

FEDERAL AID (PRIMARY) $8,589,160


STATE HIGHWAY $43,816,251


 $1,467,954


 $53,873,366


Category  Bid + CCO

FEDERAL AID (PRIMARY) $101,835,698


FEDERAL AID (SECONDARY) $10,875,296


STATE HIGHWAY $71,342,523


 $35,466,878


 $219,520,395


 Work Comp

 $26,519,739


 $35,831,125


 $79,471,032


 $253,970,340


 Work Comp

 $8,308,804


 $34,097,845


 $0


 $42,406,650


 Work Comp 

$97,032,475


 $6,700,343


 $60,427,478


 $1,318,093


 $165,478,389
 



District 11 

Federal Aid 

-I­

-S­

-SH­

-ER-


District Total: 

District 12 

Federal Aid 

-I­

-F­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (INTERSTATE) $70,519,940

FEDERAL AID (SECONDARY) $29,904,063

STATE HIGHWAY $317,883,459

STORM DAMAGE REPAIR $1,850,761

 $394,804,658

 $814,962,882

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $879,667

FEDERAL AID (PRIMARY) $200,464,242

STATE HIGHWAY $29,178,261

 $88,293,113


 $318,815,283


Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
  $570,039,095
 

Work Comp

 $32,782,954


 $15,490,251


 $221,435,233


 $771,182


 $193,950,344


 $464,429,964


 Work Comp 

$516,363


 $174,216,422


 $21,684,491


 $47,902,190


 $244,319,466
 

Work Comp 

$385,222,282
 

Federal Aid 
-I­



Statement of Ongoing Contracts -

Statewide Recap
 

Federal Aid Category 

-ER- STORM DAMAGE REPAIR 

-S- FEDERAL AID (SECONDARY) 

-F- FEDERAL AID (PRIMARY) 

-SH- STATE HIGHWAY

Statewide Totals 

District

10
 

11
 

01
 

08
 

09
 

07
 

04
 

06
 

Statement of Ongoing Contracts -Summary

Work Completed This Perio

 $92,761,832

 $732,079

 $76,093,099

 $6,935,137

 $1,447,562

 $23,793,427

 $49,934,490

 $166,025 

Bid + CCO Work Comp 

$2,842,052,121  $1,314,155,601

 $231,272,444  $117,162,472

 $878,478,985  $595,589,025

 $998,485,084  $861,067,322

 $3,353,920,005 $1,961,019,602 

$8,874,247,732  $5,234,216,305



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

03 $244,000
 

$252,107,650
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

