
 

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

01District 

01-DN-101-39.6/43.7 

Fed Aid 

HB1 

Pgm Code 

01-491404 

Contract 

NH-Q101-(181)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM ROWDY CREEK BRIDGE TO 0.5 MILE 

SOUTH OF MARANDA LANE 

Description 

INSTALL RUMBLE STRIPS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

SANDERS, KAREN 

Resident 
Engineer 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$622,992

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/10 

Awarded 

01/12/11 

Approved 

03/17/11 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-DN-199-18.2/18.6 

HB1 

01-482704 
ACHS-P199-(032)E 

P1-99 0-(2E) 

--() 

WPCP 

IN DEL NORTE COUNTY NEAR GASQUET FROM 

0.7 MILE SOUTH TO 0.3 MILE SOUTH OF 

GRASSY FLAT CAMPGROUND 

CONSTRUCT CABLE MESH DRAPERY 

HI TECH ROCKFALL CONSTRUCTION 

INC 

FOREST GROVE OR 971160674 

(503)357-6508 

SANDERS, KAREN 

(707)464-9157 

P O BOX 674 
700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,495,484
 $1,559,007

 $0

07/01/10 
07/29/10 
05/01/11 

89%

 96%

SUSPENDED 

01-DN-999-/0 

HB1 

01-464104 
ACHS-X015-(016)E 

PGX0-15 0-(6E)

--() 

SWPPP 

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

MERGUPS, JURIS 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,682,439
 $0
 $0

10/11/10 
11/04/10 
04/14/11 

0%

 0%

SUSPENDED 

01-HUM-36-29.0/29.5 

HA23 

01-475604 
ACST-43K3-(004)E 

43-K3 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY ABOUT 5.5 MILES 

EAST OF BRIDGEVILLE AT 0.1 MILE WEST 

OF DEERFIELD RANCH ROAD 

COLD PLANE AC PAVEMENT PLACE HMA 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$865,083
 $0
 $0

12/08/10 
12/22/10 
05/31/11 

0%

 0%

SUSPENDED 

01-HUM-36-39.5/0 

HA23 

01-475804 
ER-43K2-(004)E 

--() 

SWPPP 

IN HUMBOLDT COUNTY NEAR DINSMORE 1.0 

MILE WEST OF VAN DUZEN RIVER BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)725-1081 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$793,746
 $0
 $0

10/13/10 
11/02/10 
03/14/11 

0%

 0%

SUSPENDED 

01-HUM-96-.5/3.7 

HA22 

01-459404 
STP-P096-(047)E 

--() 

WPCP 

IN HUMBOLDT COUNTY AT AND NEAR WILLOW 

CREEK FROM 0.1 MILE NORTH OF BRANNAN 

MOUNTAIN ROAD TO 4.5 MILES SOUTH OF 

TISH TANG VIADUCT 

REHABILITATE PAVEMENT 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

OSIER, JIM 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$2,072,205 
$0 
$0 

11/24/10 
12/16/10 
03/07/11 

0% 

0% 



   

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM STEWART ENGINEERING INC HAYLER, CHARLES $2,483,663 01/05/09 100%
01-452404 
OTS- -( 

--() 

) 
0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA CA 95521 

$2,212,898
 $0

01/14/09 
12/27/10 

100%

COMPLETED 
01/31/11 

HB1 WPCP 

01-HUM-96-26.9/41.1 IN HUMBOLDT COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY OSIER, JIM $1,069,791 07/29/10 47%
01-472304 
ER-43K4-(004) 

ER-43K4-(004) 

--() 

LOCATIONS FROM 0.7 MILE WEST OF 

BLUFF CREEK ROAD TO 4 MILES WEST OF 

THE HUMBOLDT SISKIYOU COUNTY LI 

HOT MIX ASPHALT OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$1,030,515
 $0

08/12/10 
02/16/10 
03/01/11 

96%

HA23 SWPPP 

01-HUM-101-.2/126 IN HUMBOLDT COUNTY AT VARIOUS WAHLUND CONSTRUCTION INC WRIGHT, GEOFFREY T. $4,474,739 06/17/10 47%

HB1 

01-464004 
HSN-Q101-(162)E 

Q1-01 1-(2E) 

--() 

WPCP 

LOCATIONS 

RECONSTRUCT METAL BEAM GUARD RAIL 
EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

(707)725-1022 

1487 SANDY PRAIRIE 

COURT, STE. E 

FORTUNA CA 95540 

$1,771,132
 $0

07/08/10 
07/22/11 

40%

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

12/07/09 
02/11/10 

0%

SUSPENDED 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $6,148,981 08/19/08 99%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA CA 95540 

$5,664,573
 $0

09/05/08 
01/31/11 

96%

SUSPENDED 

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $15,287,131 10/08/08 100% 
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$15,647,129 
$0 

10/23/08 
11/23/10 

96% 

HE11 SWPPP 

(831)724-1011 
(707)725-1022

FORTUNA CA 95540 



 

 

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-75.2/79 

HA22 

01-478804 
ACNH-Q101-(178)E 

--() 

WPCP 

IN HUMBOLDT COUNTY IN EUREKA ON 

BROADWAY FROM 0.4 MILE NORTH OF 

HERRICK AVENUE TO 5TH STREET AND ON 

5TH STREET FROM BROADWAY TO 

GRIND AND REPAVE ASPHALT SURFACING 

MERCER FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P O BOX 1006 

QUINTRELL, HEIDI 

(707)445-6649 

5601 S. BROADWAY 

EUREKA, CA 95503 

$4,144,755
 $0
 $0

12/08/10 
12/22/10 
05/02/11 

0%

 0%

SUSPENDED 

01-HUM-101-89.3/90.2 

HA21 

01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

SWPPP 

IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

FITZGERALD, TOM 

(707)441-3989 

5601 S. BROADWAY 

EUREKA CA 95503 

$40,500,488
 $25,593,249

 $0

09/18/08 
09/26/08 
12/25/12 

47%

 63%

01-HUM-101-97.5/100.7 

HM1 

01-490504 
ACNH-Q101-(171)E 

--() 

WPCP 

IN DEL NORTE AND HUMBOLDT COUNTIES ON 

ROUTE 101 NEAR CRESCENT CITY AND 

NEAR TRINIDAD 

PLACE BONDED WEARING COURSE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QUINTRELL, HEIDI 

(707)445-6649 

5601 SOUTH BROADWAY, 

STE. A 

EUREKA CA 95503 

$2,734,254
 $2,609,193

 $0

06/25/10 
07/16/10 
01/24/11 

90%

 95%

01-HUM-169-18.0/19.8 

HA23 

01-478304 
ER-43J9-(004) 

--()

WPCP 

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT 

2.9 MILES AND 4.3 MILES WEST OF 

CAPPELL CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

ENGINEERED SOIL REPAIRS INC 

WALNUT CREEK CA 94597 

(925)210-2150 

1267 SPRINGBROOK ROAD 

OSIER, JIM 

(707)498-3516 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$1,403,021
 $46,178

 $0

06/21/10 
07/13/10 
06/27/11 

12%

 3%

SUSPENDED 

01-HUM-169-20.5/32.9 

HA23 

01-478504 
ACST-43K9-(004)E 

43-K9 0-(4E)

--() 

WPCP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS 1.9 MILES W OF CAPPELL 

CREEK BRIDGE TO 0.9 MILE WEST OF 

ROUTE 96. REPAIR SLIP OUTS, DRAINA 

REPAIR STORM DAMAGE 

R BROWN CONSTRUCTION COMPANY 

INC 

WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

OSIER, JIM 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$354,981
 $0
 $0

12/08/10 
12/20/10 
03/09/11 

0%

 0%

SUSPENDED 

01-HUM-169-22.2/30.2 

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MULLEN, RICHARD 

(707)498-3516

5065 BOYD RD., STE. B 

ARCATA CA 95521 

$8,362,967 
$4,955,920 

$0 

03/04/09 
03/27/09 
10/13/11 

61% 

59% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-254-5.1/5.6 IN HUMBOLDT COUNTY NEAR MIRANDA FROM J F SHEA CONSTRUCTION INC RODRIGUEZ, JOAQUIN S. $3,206,164 10/28/10 24%

HA23 

01-475104 
ER-43J7-(004)E 

--()

WPCP 

1.3 MILES SOUTH OF MIRANDA POST 

OFFICE TO 0.8 MILE SOUTH OF MIRANDA 

POST OFFICE 

RECONSTRUCT HIGHWAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$717,634
 $0

12/01/10 
07/22/11 

22%

01-HUM-299-.7/0 IN HUMBOLDT COUNTY IN ARCATA ON ENVIRONMENTAL LANDSCAPE GORONA, MARK $299,893 01/26/11 0%
01-482404 GIUNTOLI LANE 0.2 MILE WEST OF 

GIUNTOLI LANE OVERCROSSING 

SOLUTIONS 

8380 ROVANA CIRCLE 
5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

02/15/11 
04/24/11 

0%

INSTALL IRRIGATION SYSTEM 
SACRAMENTO CA 95828 

(707)825-4887 

HA23 SWPPP (916)388-0308 

01-HUM-299-7.1/43.1 IN HUMBOLDT COUNTY AT VARIOUS TRAFFIC SOLUTIONS INC OSIER, JIM $317,336 06/02/10 0%

HB1 

01-490404 
ACHS-P299-(160)E 

P2-99 1-(0E) 

--() 

WPCP 

LOCATIONS 

PLACE RUMBLE STRIPS 
REDDING CA 96002 

(530)222-8023 

8490 HARTMEYER LANE 

(707)834-1152 

5065 BOYD ROAD, STE. 

B 

ARCATA CA 95521 

$0
 $0

06/28/10 
09/07/10 

0%

SUSPENDED 

01-HUM-299-36.9/39.2 IN HUMBOLDT COUNTY AT AND NEAR WILLOW MERCER FRASER COMPANY OSIER, JIM $611,719 03/08/10 27%
01-486724 CREEK AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE G 

ARCATA CA 95521 

$1,500
 $0

04/13/10 
02/02/11 

0%

(707)443-6371 
(707)925-6403 SUSPENDED 

HM1 WPCP 

01-HUM-5506-/0 IN HUMBOLDT COUNTY IN EUREKA AT THE BUILDING CONSULTING ENGINEERS RUNNION, JOSH $366,900 06/03/10 62%
01-0AA004 DISTRICT 1 OFFICE BUILDING AT 1656 

UNION STREET 

INC 

14616 MCKENDREE AVENUE 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$345,134
 $0

06/30/10 
02/28/11 

94%

INSTALL PHOTOVOLTAIC PANELS 
CHINO CA 91710 

(707)496-5635 

(562)506-5853 

01-HUM-5708-/0 IN HUMBOLDT COUNTY ABOUT 4 MILES SOLEX ELECTRONICS INC RUNNION, JOSH $255,721 03/18/10 100% 
01-0AA014 NORTH OF EUREKA AT THE BRACUT 

MAINTENANCE STATION AT 6100 HIGHWAY 

101 NORTH 

INSTALL PHOTOVOLTAIC PANELS 

TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY 

(707)496-5635

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$244,027 
$0 

04/22/10 
02/28/11 

95% 

SUSPENDED 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-LAK-29-/11.9 IN LAKE COUNTY AT AND NEAR MIDDLETON INTERNATIONAL SURFACING NARINE, OUNGKAR $1,354,862 04/21/10 100%
01-491204 FROM THE NAPA COUNTY LINE TO COYOTE 

CREEK BRIDGE 

SEAL COAT 

SYSTEMS 

WEST SACRAMENTO CA 95798 

P O BOX 980430 

(707)279-2468 

7663 S. HIGHWAY 29 

KELSEYVILLE CA 95451 

$1,172,968
 $0

05/24/10 
02/17/11 
02/25/11 

100%

HM1 WPCP (916)373-1500 

01-LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE SIERRA EQUIPMENT RENTAL INC KRAFT, DAN $11,311,522 01/05/11 0%
01-3986U4 
NH-P053-(024)3 

--() 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE, CA 95457 

$0
 $0

02/15/11 
04/24/12 

0%

HA22 SWPPP 

01-MEN-1-74.7/75.9 IN MENDOCINO COUNTY NEAR WESTPORT AT ROBERT J FRANK CONSTRUCTION LEES, CHARLES $202,160 12/30/10 0%
01-472904 
ER-43K6-(000)4 

--() 

1.1 MILES SOUTH AND AT 1.7 MILES 

NORTH OF BLUE SLIDE GULCH VIADUCT 

PLACE HOT MIX ASPHALT 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 
925 B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

01/25/11 
03/30/11 

0%

SUSPENDED 

HA23 WPCP (530)222-1408 
(707)961-5413 

01-MEN-1-82.1/82.3 IN MENDOCINO COUNTY NEAR WESTPORT VALENTINE CORPORATION LEES, CHARLES $1,554,464 10/07/10 0%

HA23 

01-472604 
ER-43K0-(004)E 

--()

WPCP 

FROM 1.4 MILES NORTH OF HOWARD CREEK 

BRIDGE TO 0.6 MILE SOUTH OF JUAN 

CREEK BRIDGE 

CONSTRUCT TIEBACK RETAINING WALL 

SAN RAFAEL CA 94912 

(415)453-3732 

P O BOX 9337 

(707)961-5413 

925 B NORTH FRANKLIN 

ROAD 

FORT BRAGG, CA 95437 

$0
 $0

11/05/10 
06/06/11 

0%

SUSPENDED 

01-MEN-1-104.9/105 IN MENDOCINO COUNTY NEAR LEGGETT AT N Y BLASTCO INC KOSTRZEWA, LUCY $606,790 06/01/10 48%
01-485904 SOUTH FORK EEL RIVER BRIDGE 

CLEAN AND PAINT BRIDGE 
GARDENA CA 90248 

14710 S MAPLE AVENUE 1656 UNION STREET 

EUREKA CA 95501 

$5,444
 $0

07/08/10 
02/03/11 

1%

(310)515-0433 
(707)441-4664 SUSPENDED 

HM3 WPCP 

01-MEN-20-4.7/4.9 IN MENDOCINO COUNTY NEAR FORT BRAGG TEAM GHILOTTI INC ORTIZ, AL $596,418 01/27/11 0% 
01-482104 
HSST-P020-(154)E 

P0-20 1-(4E) 

--() 

FROM 7.7 MILES TO 4.9 MILES EAST OF 

ROUTE 1 

CONSTRUCT TIMBER RETAINING WALL 
PETALUMA CA 94952 

(707)763-8700 

2531 PETALUMA BLVD SOUTH 

(530)225-3080

925 N FRANKLIN STREET 

FORT BRAFF, CA 95437 

$0 
$0 

02/10/11 
06/06/11 

0% 

SUSPENDED 

HB1 WPCP 



 

 

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

01District 

01-MEN-101-.1/101.6 

Fed Aid 

HB1 

Pgm Code 

01-464304 

Contract 

SARR-Q101-(169)E 

Q1-01 1-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.3 MI SOUTH OF 

RUSSIAN RIVER BRIDGE TO 0.5 MI NORTH 

OF BEAR PEN UNDERCROSSING 

Description 

RECONSTRUCT METAL BEAM GUARD RAIL 

Type Of Work 

WAHLUND CONSTRUCTION INC 

Contractor 

EUREKA CA 95503 

(707)845-0990 

830 HILMA DRIVE 

WRIGHT, GEOFFREY T. 

Resident 
Engineer 

(707)725-1022 

1487 SANDY PRARIE 

COURT, STE. E 

FORTUNA CA 95540 

$4,332,164

Bid + CCOs

 $2,564,136

Comp To date

 $0

This Month 

06/10/10 

Awarded 

06/30/10 

Approved 

07/21/11 

Est Comp

 48%

%Time

 59%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-19.7/30.8 

HB1 

01-499904 
HSNH-Q101-(181)E 

Q1-01 1-(1E) 

--() 

SWPPP 

IN MENDOCINO COUNTY IN AND NEAR 

UKIAH FROM EL ROBLE ROAD OVERCROSSING 

TO ROUTE 101/20 SEPARATION 

INSTALL MEDIAN CABLE BARRIER 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

625 JACOBY STREET 

KLEIBER, KATHARINE 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$2,040,238
 $0
 $0

12/09/10 
01/05/11 
04/15/11 

0%

 0%

SUSPENDED 

01-MEN-101-21.1/33.7 

HA22 

01-449404 
NH-Q101-(168)E 

RRQ1-01 1-(0EA) 

Q101- 170-() 

WPCP 

IN MENDOCINO COUNTY NEAR UKIAH FROM 

0.2 MILE NORTH OF ROBINSON CREEK 

BRIDGE TO 0.2 MILE SOUTH OF UVA 

DRIVE 

REPLACE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)485-0876 

20 WEST SCHOOL WAY, 

P.O. BOX 9595 

REDWOOD VALLEY, CA 95470 

$10,556,964
 $5,900,271

 $0

07/23/10 
08/06/10 
06/10/11 

36%

 56%

01-MEN-101-34.9/35 

HA23 

01-477804 
ER-43H5-(004)E 

--()

SWPPP 

IN MENDOCINO COUNTY NEAR CALPELLA AT 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

NANUGONDA, VEERA 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$1,273,514
 $1,358,275

 $0

11/17/09 
12/09/09 
03/18/11 

100%

 100%

SUSPENDED 

01-MEN-101-35.5/40.1 

HB1 

01-496904 
HSNH-Q101-(186)E 

Q1-01 1-(6E) 

--() 

SWPPP 

IN MENDOCINO COUNTY ABOUT 6 MILES 

SOUTH OF WILLITS FROM 1.5 MILES 

NORTH OF REEVES CANYON ROAD TO 0.2 

MILES SOUTH OF BLACK BART DR 

INSTALL METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

THANGAVELAUTHAM, 

RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$810,952
 $0
 $0

12/08/10 
12/30/10 
03/21/11 

0%

 0%

SUSPENDED 

01-MEN-101-68.8/69.4 

HM1 

01-491104 
ACNH-Q101-(172)E

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM 2.3 MILES NORTH OF TEN MILE 

CREEK BRIDGE TO 2.1 MILES SOUTH OF 

RATTLESNAKE SUMMIT 

PLACE BONDED WEARING COURSE 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

THANGAVELAUTHAM, RAGU 

(707)496-0437

20 WEST SCHOOL ROAD 

REDWOOD VALLEY CA 95470 

$1,432,232 
$1,177,093 

$0 

06/21/10 
07/13/10 
01/28/11 

93% 

82% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-162-14.0/19.8 IN MENDOCINO COUNTY AT VARIOUS MENDOCINO CONSTRUCTION KLEIBER, KATHERINE $551,662 10/19/10 0%

01-476504 $0 11/02/10
LOCATIONS FROM 1.1 MILES WEST TO 4.4 SERVICES INC
 20 WEST SCHOOL ROAD	 0%

ACST-43K7-(004)E	 $0 02/11/11


MILES EAST OF MIDDLE FORK EEL RIVER P O BOX 1517 REDWOOD VALLEY, CA 95470

43-K7 0-(4E)


BRIDGE	 (707)485-5913 SUSPENDED

--()	 WILLITS CA 95490


PLACE HOT MIX ASHPALT
 
HA23 WPCP (707)459-2377
 

01-MEN-175-.2/9.3	 IN MENDOCINO AND LAKE COUNTIES NEAR GRANITE CONSTRUCTION COMPANY NARINE, OUNGKAR $725,701 12/08/10 0%


HOPLAND AT VARIOUS LOCATIONS FROM 4.0 P O BOX 50085
01-477104	 $0 12/22/10
7663 S. HWY 29	 0%

ACST-43K5-(004)E	 $0 04/04/11


MILES WEST OF THE MEN/LAKE COUNTY KELSEYVILLE, CA 95451

43-K5 0-(4E) WATSONVILLE CA 95077


LINE TO 0.8 MILE EAST 	 (707)279-2492
 SUSPENDED

--()	 (831)724-1011


RECONSTRUCT HIGHWAY EMBANKMENT
 
HA23 SWPPP
 

01-MEN-222-1.0/0	 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,781,065 05/18/09 39%


RUSSIAN RIVER BRIDGE P O BOX 2948 RAGUPARAN
01-380504	 $3,212,566 06/18/09
 
55%


SARR-P222-(001)E	  $0 11/22/11

REPLACE BRIDGE
 20 WEST SCHOOL ROAD
 

P2-22 0-(1E)	 RANCHO CORDOVA CA 957412948
 
REDWOOD VALLEY, CA 95470	 SUSPENDED


--()	 (916)635-9370
 
(707)496-0437


HA21 SWPPP
 

01-MEN-999-/0	 IN MENDOCINO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOSTRZEWA, LUCY $1,164,112 06/17/10 65%


VARIOUS LOCATIONS 2320 CORDELIA ROAD
01-486204	 $286,921 07/08/10
1500 REDWOOD DRIVE	 25%

$0 03/11/11


CLEAN AND PAINT BRIDGES
 GARBERVILLE CA 95542
 
FAIRFIELD CA 94534
 

(707)834-1036	 SUSPENDED

(707)639-4414
 

HM3 WPCP
 

01-VAR--/0	 IN DEL NORTE AND HUMBOLDT COUNTIES AT PETERSON CHASE GENERAL QUINTRELL, HEIDI $509,871 06/09/10 79%
 

VARIOUS LOCATIONS ENGINEERING CONSTRUCTION INC
01-482804	 $491,217 06/22/10
5601 S. BROADWAY	 96%

$0 03/29/11


REPAIR BRIDGE DECKS	 1792 KAISER AVE
 EUREKA CA 95503
 

(707)445-6649

IRVINE CA 92614
 

HA21 WPCP (949)252-0441
 

Totals: Authorized Final Amt: $144,500,920 Completed to Date: $78,566,980 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-36-14.0/22.5 IN LASSEN COUNTY ABOUT 10 MILES EAST DIG IT CONSTRUCTION INC ZDENEK, MICHAEL $4,496,433 12/08/10 0%
02-0E2004 
STP-P036-(090)E 

--() 

OF WESTWOOD FROM 3.4 MILES WEST OF 

SUSAN RIVER BRIDGE TO 3.4 MILES EAST 

OF ROUTE 36/44 

REHABILITATE PAVEMENT 

CHESTER CA 96020 

(530)258-3306 

P O BOX 494 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/03/11 
05/13/11 

0%

SUSPENDED 

WPCP 

02-LAS-36-25.4/0 IN LASSEN COUNTY IN SUSANVILLE AT TENNYSON ELECTRIC INC ZDENEK, MICHAEL $278,853 12/16/10 0%
02-1E4604 ROUTE 139 

RELOCATE TRAFFICE SIGNALS, SIDEWALK 
LIVERMORE CA 94550 

7275 NATIONAL DR SUITE A 2 1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/11/11 
07/07/11 

0%

(925)606-1038 
(530)229-0559 

HB4N WPCP 

02-LAS-44-14.9/37.2 IN LASSEN COUNTY ABOUT 15 MILES EAST STEVE MANNING CONSTRUCTION INCZDENEK MICHAEL $3,223,529 03/15/10 72%
02-1E8504 
ACNH-P044-(047)E 

--()

OF OLD STATION FROM 0.1 MILE EAST OF 

CRATER LAKE ROAD TO ROUTE 36 

THIN BLANKET OVERLAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0559 

1031 BUTTE ST. 

REDDING, CA 96001 

$3,123,647
 $0

04/13/10 
04/15/11 

97%

SUSPENDED 

HM1 WPCP 

02-MOD-299-.3/.5 IN MODOC COUNTY NEAR ADIN AT ROUTE HAT CREEK CONSTRUCTION AND TUHOLSKI, JEROME $258,852 01/14/11 0%
02-1E5804 139 

SHOULDER WIDENING WITH DRAINAGE 

MATERIALS INC 

24339 HWY 89 N 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

02/15/11 
04/21/11 

0%

BURNEY CA 96013 
(530)225-3419 

HB4N WPCP (530)335-5501 

02-PLU-70-17.2/17.4 IN PLUMAS COUNTY NEAR BELDEN FROM 0.6 KNIFE RIVER CONSTRUCTION FARLEY, DAMION $1,428,501 12/16/10 8%
02-2E0004 
HSST-P070-(125)E 

P0-70 1-(5E)

--() 

MILE TO 0.9 MILE EAST OF 

ROAD 

HOT MIX ASPHALT 

CARIBOU 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)257-8120 

1555 E. MAIN STREET 

QUINCY, CA 95971 

$56,825
 $0

01/10/11 
04/13/11 

4%

HB1 SWPPP 

02-PLU-70-35.1/35.5 IN PLUMAS COUNTY NEAR KEDDIE FROM 0.3 C C MYERS INC COLLINS, RONALD $13,537,984 05/03/10 15% 
02-373104 
SARR-P070-(099)E 

P0-70 0-(9E) 

--() 

KM WEST TO 0.3 KM EAST OF THE SPANISH 

CREEK BRIDGE 

CONSTRUCT BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(530)283-2451

1555 EAST MAIN STREET 

QUINCY CA 95971 

$3,262,439 
$0 

05/18/10 
09/28/11 

24% 

SUSPENDED 

HA21 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 02 

02-PLU-70-78.4/91.2 

Fed Aid 

HM1 

Pgm Code 

02-1E8704 

Contract 

ACST-P070-(097)E 

P0-70 0-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN PLUMAS COUNTY NEAR PORTOLA FROM 

0.3 MILE WEST OF BIG GRIZZLY CREEK 

BRIDGE TO 0.1 MILE EAST OF SUMMIT 

SCHOOL DRIVE 

Description 

THIN BLANKET OVERLAY 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COLLINS, RONALD 

Resident 
Engineer 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY CA 95971 

$2,153,126

Bid + CCOs

 $1,575

Comp To date

 $0

This Month 

06/25/10 

Awarded 

07/12/10 

Approved 

07/15/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,683,119
 $1,528,493

 $0

07/23/09 
08/19/09 
04/01/11 

83%

 89%

HA26 WPCP (530)876-1363 

02-SHA-5-.9/4.3 

HB4N 

02-371004 

SWPPP 

IN SHASTA COUNTY IN AND NEAR 

ANDERSON FROM FOURTH STREET 

OVERCROSSING TO DESCHUTES ROAD 

UNDERCROSSING 

WIDEN ROADWAY 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

BLINE, JEFF 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$10,247,137
 $8,288,945

 $0

04/21/10 
05/24/10 
03/18/11 

93%

 79%

02-SHA-5-3.0/19 

HB4N 

02-0C5904 
NHS- -( ) 

--() 

SWPPP 

IN AND NEAR ANDERSON & REDDING ON I-5 

FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

ROADWAY ELECTRICAL WORKS 

INCORPORATED 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

WILSON, ZACHARY 

(530)225-3225 

1031 BUTTE STREET 

REDDING, CA 96001 

$4,056,763
 $825

 $0

11/23/10 
12/23/10 
06/22/11 

0%

 0%

02-SHA-5-15.0/15.8 

HB4N 

02-3C0004 
IM-BRIM-(005)8 

--()

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 1.3 

MILES SOUTH TO 0.1 MILE NORTH OF 

HILLTOP DRIVE OVERCROSSING 

WIDEN RAMP 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

WOOD, JAMES 

(530)225-3160 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,931,730
 $6,425

 $0

12/21/10 
01/03/11 
12/09/11 

0%

 0%

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E

 P0-44 0-(4E) 

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$62,534,623 
$61,748,292 

$0 

03/05/08 
03/14/08 
08/03/11 

86% 

99% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

02District 

02-SHA-5-39.5/40.8 

Fed Aid 

HA21 

Pgm Code 

02-378904 

Contract 

ACBR-0058-(337)N 

00-58 3-(7N)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

TUTOR SALIBA CORPORATION 

Contractor 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

Resident 
Engineer 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$125,337,255

Bid + CCOs

 $33,838,016

Comp To date

 $0

This Month 

09/25/09 

Awarded 

10/14/09 

Approved 

03/03/15 

Est Comp
Accepted 

23%

%Time

 27%

% Work 
Message 

02-SHA-5-43.1/0 

HA26 

02-395804 
ACSH-0058-(338)E 

00-58 3-(8E) 

--() 

WPCP 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 

GIFFORD CONSTRUCTION INC 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,370,395
 $1,361,398

 $0

10/15/09 
11/09/09 
04/20/11 

0%

 0%

PLANT EST 

SATIS 

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E)

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

PASCAL, ANTHONY 

(530)225-3888 

1031 BUTTE STREET 

REDDING, CA 96001 

$30,051,593
 $130,310

 $0

11/29/10 
01/12/11 
11/20/12 

0%

 0%

SUSPENDED 

02-SHA-5-/67 
02-2E9704 
HSIM-0058-(342) 

0-058 -(42E)

--() 

WPCP 

IN SHASTA AND TEHAMA COUNTIES FROM 

TEHAMA COUNTY LINE TO 1.5 MILES 

SOUTH OF DOG CREEK BRIDGE 

INSTALL METAL BEAM GUARD RAILING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

ALEXANDER, NATHAN 

(530)225-2922 

1031 BUTTE STREET 

REDDING, CA 96001 

$5,491,777
 $14,250

 $0

11/22/10 
12/28/10 
01/12/11 

9%

 0%

02-SHA-44-69.0/69.8 

HB1 

02-0E3904 
ACHS-P044-(046)E

 P0-44 0-(6E) 

--() 

SWPPP 

IN SHASTA COUNTY NEAR OLD STATION 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

HAT CREEK CONSTRUCTION AND 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

WING, KATHRYN 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$1,264,004
 $1,292,788

 $0

11/12/09 
12/07/09 
12/17/10 
12/20/11 

100%

 100%

02-SHA-89-29.2/0 
02-1E6704 

IN SHASTA COUNTY ABOUT 12 MILES 

NORTH OF BURNEY AT LAKE BRITTON 

BRIDGE 

BRIDGE MAINTENANCE 

MUEHLHAN CERTIFIED COATINGS 

INC 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

BADE, TIM 

(530)265-3158

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,031,148 
$495,826 

$0 

06/02/10 
06/28/10 
08/01/11 

0% 

17% 

SUSPENDED 

HM3 WPCP (707)639-4414 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-273-7.1/11 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ROSE, MIKE $3,985,673 12/28/10 0%
02-2E8404 
STP-P273-(010)E 

--() 

FROM SPRING CREEK BRIDGE TO 0.1 MILE 

SOUTH OF CANYON ROAD 

ASPHALT CONCRETE SURFACING 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-3077 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/11/11 
05/06/11 

0%

HA22 WPCP 

02-SHA-273-15.4/0 IN SHASTA COUNTY IN REDDING FROM RICHARD A HEAPS ELECTRICAL HART, JOHN $283,000 04/29/10 100%
02-1E4404 
ACHS-P273-(009)E 

PGP2-73 0-(9E) 

--() 

WYNDHAM LANE TO ANGELO AVENUE 

INSTALL SIGNALS 

CONTRACTOR INC 

SACRAMENTO CA 95829 

8909 FLORIN ROAD 

(530)225-2035 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$290,302
 $0

06/01/10 
02/02/11 

100%

COMPLETED 
02/02/11 

HB1 WPCP (916)386-8857 

02-SHA-299-75.6/0 IN SHASTA COUNTY IN BURNEY AT THE TOP HAT ENERGY CHAFFEE, ERIC $198,900 01/27/10 100%
02-0AA004 BURNEY MAINTENANCE STATION AT 37334 

MAIN STREET 

INSTALLATION PHOTOVOLTAIC PANELS 
MONTGOMERY CREEK CA 96065 

(530)337-6495 

32431 HIGHWAY 299 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$198,900
 $0

02/24/10 
01/25/11 

100%

COMPLETED 
01/31/11 

02-SHA-999-/0 IN SHASTA COUNTY AT VARIOUS AMERICAN CIVIL CONSTRUCTORS BADE, TIM $1,138,746 12/16/10 0%

HA21 

02-1E6104 
ACHS-X089-(098)E 

P X0-89 0-(8E) 

--() 

WPCP 

LOCATIONS. 

PLACE METHACRYLATE OVERLAY 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(530)238-2964 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$0
 $0

12/30/10 
05/18/11 

0%

02-SIS-5-2.7/11.4 IN SISKIYOU COUNTY IN AND NEAR J F SHEA CONSTRUCTION INC PASCAL, ANTHONY $2,715,710 12/16/10 0%
02-3E0004 DUNSMUIR FROM SACRAMENTO RIVER BRIDGE 

OVERHEAD TO 0.2 MILE NORTH OF LASSEN 

LANE OVERCROSSING 

REMOVE AND REPLACE ASPHALT PAVEMENT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)225-3288

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

12/30/10 
02/28/11 

0%

SUSPENDED 

WPCP 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0% 
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0 
$0 

11/21/97 
0% 

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-97-24.0/34.5 IN SISKIYOU COUNTY ABOUT 10 MILES J F SHEA CONSTRUCTION INC HINTON, JOHN $7,735,578 01/03/11 0%
02-1E0804 
NH-P097-(039)E 

--() 

SOUTH OF MACDOEL FROM 2.1 MILES 

NORTH OF GRASS LAKE REST AREA TO 1.7 

MILES SOUTH OF BALL MOUNTA 

PAVEMENT REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

01/24/11 
06/24/11 

0%

HA22 WPCP 

02-SIS-263-55.0/0 IN SISKIYOU COUNTY ABOUT SIX MILES F D THOMAS INC HINTON, JOHN $2,034,179 06/01/10 29%
02-1E6504 NORTH OF YREKA AT SHASTA RIVER BRIDGE 

NO 2-13 

BRIDGE MAINTENANCE 
MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

(530)841-0173 

1745 S. MAIN STREET 

YREKA CA 96097 

$1,035,337
 $0

06/17/10 
08/30/11 

51%

SUSPENDED 

HM3 WPCP 

02-TEH-5-9.5/10.5 IN TEHAMA COUNTY IN AND NEAR CORNING WALBERG INC. GRANADOS, ANTHONY $624,033 05/25/10 93%
02-0E8004 FROM 0.5 MILE SOUTH OF GALLAGHER 

OVERCROSSING TO AND AT CORNING SAFETY 

ROADSIDE REST AREA 

HOOK UP WATER AND SEWER SUPPLY 

CORNING, CA 96021 

(530)824-0773 

2791 HIGHWAY 99 WEST 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$554,257
 $0

06/15/10 
01/11/11 

89%

HA26 WPCP 

02-TEH-5-12.2/0 IN TEHAMA COUNTY NEAR CORNING FROM SHASTA CONSTRUCTORS INC BLINE, JEFF $26,548,512 05/23/08 91%
02-0C9704 
ACIM-0005-(333)E 

--()

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

(530)527-8418 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$25,532,620
 $0

06/17/08 
02/18/11 

96%

HA21 SWPPP (530)365-3930 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $30,094,098 06/26/09 97%
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E)

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$30,934,636
 $0

07/08/09 
04/12/11 

94%

HA22 SWPPP 

02-TEH-99-11.6/12.6 IN TEHAMA COUNTY AT LOS MOLINOS FROM RON HALE CONSTRUCTION INC ROGERS, JIM $1,580,110 05/05/10 90% 
02-4C5804 
ARRA-P099-(525)E 

P0-99 5-(5E) 

--() 

0.1 MILE SOUTH OF PALM STREET TO LOS 

MOLINOS CREEK BRIDGE 

INSTALL SIDEWALKS 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)895-5245

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$1,696,100 
$0 

05/24/10 
03/15/11 

99% 

HB34 SWPPP 



 

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-99-13.9/14.2 IN TEHAMA COUNTY NEAR DAIRYVILLE AT BLAISDELL CONSTRUCTION INC SHEPARD, SEAN E. $1,727,564 08/06/10 0%
02-2C1104 
ACNH-P099-(528)E 

--() 

SUNSET CANAL BRIDGE AND CRAIG CREEK 

BRIDGE 

RECONSTRUCT BRIDGE 
ANDERSON CA 96007 

(530)365-4444 

P O BOX 938 

(530)605-5865 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$600,894
 $0

09/16/10 
09/30/11 

35%

SUSPENDED 

HA21 SWPPP 

02-TRI-36-36.7/37.1 IN TRINITY COUNTY ABOUT 18 MILES EAST STEVE MANNING CONSTRUCTION INCRINARD, WAYNE $906,328 09/01/10 100%
02-2E0604 
ACHS-P036-(088)E 

P P0-36 0-(8E)

--() 

OF FOREST GLEN FROM 1.3 MILES TO 0.9 

MILE WEST OF WILD MAD ROAD 

REALIGN AND WIDEN ROADWAY 
REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$864,841
 $0

09/21/10 
12/09/12 

94%

HB1 SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $4,886,661 04/01/09 88%
02-3C0804 
ACHS-P299-(155)E 

P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$3,825,162
 $0

04/20/09 
03/21/11 

87%

SUSPENDED 

HB1 SWPPP (530)629-3702 

02-TRI-299-26.1/36.9 IN TRINITY COUNTY NEAR BIG BAR FROM PAVEMENT COATINGS CO RINARD, WAYNE $2,468,110 05/19/10 74%
02-2E2604 2.9 MILES WEST OF MANZANITA CREEK 

BRIDGE TO NORTH FORK TRINITY RIVER 

BRIDGE 

HOT IN PLACE RECYCLE 

MIRA LOMA CA 91752 

(714)826-3011 

10240 SAN SEVAINE WAY 

(530)229-0531 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$610,979
 $0

06/02/10 
10/01/10 

25%

SUSPENDED 

WPCP 

02-TRI-299-43.4/65.8 IN TRINITY COUNTY NEAR WEAVERVILLE AT MERCER FRASER COMPANY RINARD, WAYNE $964,504 05/24/10 100% 
02-1E6004 VARIOUS LOCATIONS FROM CANYON CREEK 

BRIDGE TO GRASS VALLEY CREEK BRIDGE 

NO. 05-0010 

BRIDGE MAINTENANCE 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)229-0531

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$901,981 
$0 

06/07/10 
05/15/11 

97% 

OVER RUN 

HM3 WPCP 

Totals: Authorized Final Amt: $364,366,530 Completed to Date: $182,196,064 Work This Month: $0



 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-BUT-32-23.5/37 

Fed Aid 

HM1A 

Pgm Code 

03-3M2404 

Contract 

ACST-P032-(040)P 

P03-2 04-() 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE COUNTY ABOUT 12 MILES NORTH 

OF CHICO FROM 0.1 MILE SOUTH OF 

FOREST RANCH WAY TO HUMBOLDT ROAD 

Description 

REPLACE ASPHALT CONCRETE SURFACING 

Type Of Work 

KNIFE RIVER CONSTRUCTION 

Contractor 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

Resident 
Engineer 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO CA 95928-7171 

$935,331

Bid + CCOs

 $896,920

Comp To date

 $0

This Month 

05/17/10 

Awarded 

06/07/10 

Approved 

04/01/11 

Est Comp

 97%

%Time

 93%

% Work 

SUSPENDED 

MessageAccepted 

03-BUT-32-/37.2 
03-3M3304 

IN BUTTE AND GLENN COUNTIES AT 

VARIOUS LOCATIONS 

BRIDGE DECK OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVENUE SUITE A 

$278,074
 $0
 $0

03/15/10 
04/07/10 

0%

 0%

CONCORD CA 94520 
(530)533-5610 

HM3 WPCP (925)288-1566 

03-BUT-70-11.6/13.6 

HE13 

03-3A6314 

SWPPP 

IN BUTTE CO IN AND NEAR OROVILLE FROM 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HARGROVE, BEN 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$6,333,452
 $3,014,803

 $0

08/12/09 
09/02/09 
11/28/11 

45%

 48%

SUSPENDED 

03-BUT-70-14.8/0 

HA21 

03-1E1104 
NHBH-X007-(009)E 

--() 

WPCP 

IN AND NEAR OROVILLE ON ROUTE 70 AT 

FEATHER RIVER BRIDGE #12-141R/L AND 

ON ROUTE 162 AT THERMALITO AFTERBAY 

BRIDGE #12-0031 

INSTALL CABLE RESTRAINERS AND 

BUGLER CONSTRUCTION 

PLEASANTON CA 94588 

(925)416-0700 

GRANDY, DWAYNE 

(530)533-4043 

4847 HOPYARD RD SUITE 4 NO 39 2060 3RD ST, SUITE B 

OROVILLE, CA 95965 

$772,200
 $17,320

 $0

12/08/10 
01/10/11 
07/31/11 

11%

 2%

03-BUT-70-28.8/41 

HA22 

03-0A6504 
STP-P070-(122)E 

--()

WPCP 

IN BUTTE COUNTY AT AND NEAR JARBO GAP 

FROM WEST BRANCH SIDEHILL VIADUCT TO 

NORTH FORK FEATHER RIVER BRIDGE 

METAL BEAM GUARD RAIL 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928 

$4,827,000
 $0
 $0

12/08/10 
12/22/10 
06/10/11 

0%

 0%

03-BUT-99-8.6/13.2 

HA22 

03-366904 
SARR-P099-(519)A

 P09-9 51-() 

--() 

SWPPP 

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

COBURN, AL 

(530)534-9046

2060 3RD STREET, 

SUITE B 

OROVILLE CA 95965 

$7,928,181 
$3,562,451 

$0 

06/26/09 
07/07/09 
09/21/11 

51% 

45% 

SUSPENDED 



 

 

 

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

03-COL-5-/0 IN COLUSA, PLACER AND SACRAMENTO PETERSON CHASE GENERAL LEE, SUSHMA $3,396,187 06/17/09 100%

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,297,835
 $0

07/02/09 
11/19/10 

97%

OVER RUN 

03-COL-20-21.5/22.4 IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 NORTH BAY CONSTRUCTION INC KRAFT, DAN $5,671,147 07/31/09 0%

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E) 

--() 

SWPPP 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 
PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,754,006
 $0

08/12/09 
11/01/11 

0%

PLANT EST 

SATIS 

03-ED-50-28.8/39.6 IN EL DORADO COUNTY FROM SAWMILL TEICHERT CONSTRUCTION MILLER, BRANDON $9,993,800 11/29/10 0%
03-1A6804 
NH-P050-(124)E 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

P.O. BOX 1890 3065 BLAIR AVE, P.O. 

BOX 2424 

$600
 $0

12/16/10 
04/05/11 

0%

HA22 

--() 

WPCP 

APPLY HOT MIX ASPHALT 
DAVIS, CA 95617-1890 

(530)406-4200 
(530)621-0985 

PLACERVILLE, CA 95667 

03-ED-50-32.0/40 IN EL DORADO COUNTY AT VARIOUS LORANG BROTHERS CONSTRUCTION MILLER, BRANDON $1,543,347 01/06/11 0%
03-3C7604 
NH-P050-(123)E 

--() 

LOCATIONS 

INSTALL PIPELINERS 

INC 

COLFAX CA 95713 

1175 S AUBURN STREET 

(530)621-0985 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$0
 $0

02/10/11 
05/20/11 

0%

HA42 WPCP (530)346-8150 

03-ED-50-39.7/57.8 IN EL DORADO COUNTY NEAR KYBURZ FROM GRANITE CONSTRUCTION COMPANY NOVOTA, RYAN $2,954,954 04/23/10 4%
03-3M5504 
ACNH-P050-(114)E 

SOUTH FORK AMERICAN RIVER BRIDGE TO 

0.2 MILE EAST OF 42 MILE HOMES ROAD 

P O BOX 50085 5657 ORE COURT 

EL DORADO CA 95623-4917 

$750
 $0

05/11/10 
10/07/11 

0%

--() 
BONDED WEARING COURSE 

WATSONVILLE CA 95077 

(831)724-1011 
(530)295-9439 SUSPENDED 

HM1 WPCP 

03-ED-50-66.6/67.8 IN EL DORADO COUNTY NEAR MEYERS FROM C C MYERS INC RIVAS, LUIS $1,897,423 02/08/11 0% 
03-1E14U4 
SARR-P050-(125)E

H P0-50 1-(5E) 

--() 

0.2 MILE EAST TO 1.3 MILES EAST OF 

ECHO SUMMIT 

RECONSTRUCT BARRIER RAILING 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)858-8627

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0 
$0 

02/24/11 
08/01/11 

0% 

HB1 WPCP 

HA42 



   

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-ED-50-77.3/79.3 

Fed Aid 

HA42 

Pgm Code 

03-1A73U4 

Contract 

NH- -( ) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

Description 

STORM WATER QUALITY IMPROVEMENTS 

Type Of Work 

DISNEY CONSTRUCTION INC 

Contractor 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

WOODRUFF, JARRETT 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE 

PLACERVILLE, CA 95667 

$13,835,288

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/10/11 

Awarded 

03/01/11 

Approved 

05/17/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 

HB4N 

03-ED-89-/8.6 

HA42 

03-1A8414 
SARR-P089-(094)E 

P0-89 0-(4E)

--() 

SWPPP 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

INSTALL DRAINAGE FACILITIES 

QUALCON CONTRACTORS INC 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

MILLER, BRANDON 

(530)621-0986 

P O BOX 2424 

PLACERVILLE CA 95667 

$11,421,954
 $6,322,820

 $0

05/29/09 
07/01/09 
04/26/11 

54%

 55%

HA22 

HB4N 

03-GLE-5-7.6/28.5 

HB1 

03-4A5304 
ACHS-0057-(093)E 

00-57 0-(3E)

--() 

WPCP 

IN BUTTE, COLUSA, EL DORADO, GLENN, 

PLACER, SACRAMENTO, SUTTER, YOLO AND 

YUBA COUNTIES AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

APEX FENCE CO INC 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

BEYENE, GIRMAY 

(916)263-5623 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,556,820
 $33,250

 $0

10/11/10 
11/04/10 
06/29/11 

0%

 2%

03-NEV-49-9.7/11.2 

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E) 

--() 

SWPPP 

IN NEVADA COUNTY NEAR GRASS VALLEY 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

DE MARTINI, MARK 

(530)265-6969 

NEW MOHAWK ROAD, STE. 

B 

NEVADA CITY CA 95959 

$8,398,579
 $500

 $0

05/08/10 
06/22/10 
12/12/14 

0%

 0%

SUSPENDED 

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--() 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

CATANIA, DAVE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$68,014,087
 $68,410,443

 $0

03/16/07 
04/06/07 
08/31/11 

74%

 98%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE CA 96161 

$56,820,138 
$25,998,686 

$0 

07/28/08 
08/15/08 
12/25/12 

73% 

46% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO INC CLARK, MARTIN $4,547,502 07/27/09 46%

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

(916)624-2852 

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$2,683,602
 $0

08/12/09 
12/24/11 

59%

03-NEV-80-9.2/13.6 IN NEVADA COUNTY NEAR TRUCKEE FROM TEICHERT CONSTRUCTION CATANIA, DAVE $60,387,654 10/05/07 65%

HA22 

03-0A6314 
ACIM-080 -(184)E 

--() 

SWPPP 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

REHABILITATE ROADWAY 
ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

(530)265-9864 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$57,373,470
 $0

11/13/07 
08/31/12 

96%

03-NEV-80-28.1/31.8 IN NEVADA AND SIERRA COUNTIES NEAR GRANITE CONSTRUCTION COMPANY HARTMAN, BRUCE $45,651,751 10/29/08 100%

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE CA 96161 

$43,841,485
 $0

11/13/08 
05/01/11 

98%

SUSPENDED 

03-NEV-5717-/0 IN NEVADA COUNTY IN NEVADA CITY AT HILBERS INC CLARK, MARTIN $1,336,630 04/21/10 61%

HA11 

03-318004 

WPCP 

THE NEVADA CITY MAINTENANCE STATION 

AT 10057 GOLD FLAT ROAD 

CONSTRUCT MECHANICS FACILITY 
YUBA CITY CA 95993 

(530)673-2947 

1210 STABLER LANE 

(530)265-0744 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY CA 95959 

$594,075
 $0

05/06/10 
05/10/11 

44%

03-PLA-28-.8/11 IN PLACER COUNTY FROM 0.1 KM WEST OF DIABLO CONTRACTORS INC BOUZID, SALAH $30,916,779 05/21/08 53%

HA42 

03-2A9404 
ACST-P028-(009)E

 P0-28 0-(9E) 

--() 

SWPPP 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 
SAN RAMON CA 94583 

(925)552-8250 
(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE CA 96161 

$21,645,103
 $0

06/05/08 
06/20/11 

69%

SUSPENDED 

03-PLA-49-7.5/11 IN PLACER COUNTY NEAR AUBURN FROM 0.1 GRANITE CONSTRUCTION COMPANY VANDELL, SAM $993,382 06/28/10 100% 

HA23 

03-4M1404 

WPCP 

MILE NORTH OF DRY CREEK ROAD TO 0.3 

MILE SOUTH OF THE NEVADA COUNTY LINE 

REPLACE ASPHALT CONCRETE 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(916)624-2852

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$815,366 
$0 

07/13/10 
01/21/11 

100% 

COMPLETED 
01/31/11 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-4.8/8.7 IN PLACER COUNTY IN AND NEAR DEBRUIN CONSTRUCTION INC VANDELL, SAM $603,293 02/08/10 35%

HM3H 

03-3M2904 

WPCP 

ROSEVILLE AT VARIOUS LOCATIONS FROM 

ROUTE 65/80 SEPARATION TO PLEASANT 

GROVE CREEK BRIDGE 

REPLACE CONCRETE AND JOINT SEALS 

FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$447,363
 $0

03/10/10 
06/28/11 

57%

SUSPENDED 

03-PLA-65-12.2/23.8 IN PLACER COUNTY NEAR LINCOLN FROM DE SILVA GATES FCI A JOINT BEREXA, CARL $148,035,652 06/09/08 59%

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 (916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$117,633,573
 $0

07/02/08 
07/12/12 

79%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$368,416
 $0

10/15/08 
04/19/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SERRANO, MAURICIO $23,470,822 08/10/09 76%
03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$13,614,137
 $0

09/10/09 
05/16/11 

58%

HB5 SWPPP 

03-PLA-80-16.8/18.9 IN PLACER COUNTY IN AND NEAR AUBURN KNIFE RIVER CONSTRUCTION VANDELL, SAM $3,996,563 02/03/11 0%

HA22 

03-1F3604 
IM-0803-(236)E 

--() 

WPCP 

FROM OPHIR ROAD UNDERCROSSING TO 0.1 

MILE EAST OF RUSSELL ROAD 

OVERCROSSILNG 

PLACE HOT MIX ASPHALT 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(916)624-2852 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$0
 $0

02/24/11 
07/19/11 

0%

03-PLA-80-56.1/66.3 IN PLACER AND NEVADA COUNTIES FROM TEICHERT CONSTRUCTION ZINK, PHIL $90,770,887 02/22/10 21% 

HA22 

03-2C8604 
ACIM-000C-(309)N

--() 

SWPPP 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

RECONSTRUCT ROADWAY 
SACRAMENTO CA 95827 

(916)386-5900 

P O BOX 276830 

(530)346-7996

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$17,376,348 
$0 

03/16/10 
12/06/11 

19% 

SUSPENDED 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SERRANO, MAURICIO $28,749,020 05/01/08 59%
03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U 

03 0-25-() 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$24,464,707
 $0

05/22/08 
02/18/11 

85%

HB5 SWPPP 

03-PLA-89-14.4/15.4 ABOUT 6 MILES NORTH OF TAHOE CITY AT G B A ENGINEERING MATYE, BENJAMINE $110,824 01/27/11 0%

HA42 

03-4E5304 

WPCP 

VARIOUS LOCATIONS FROM 0.7 MILE NORTH 

OF SQUAW VALLEY ROAD TO 0.6 MILE 

SOUTH OF POLE CREEK RO 

REPLACE CULVERT AND DOWNDRAIN 

FULLERTON CA 92831 

(714)577-9441 

2536 E FENDER AVE SUITE C 

(530)587-5698 

2520 WARREN DRIVES, 

SUITE B 

ROCKLIN, CA 95677 

$0
 $0

03/01/11 
0%

03-SAC-5-.7/30.1 IN SACRAMENTO COUNTY AT VARIOUS C C MYERS INC GUTIERREZ, BOJANA $875,474 05/12/10 63%

HM 

03-3M3404 

WPCP 

LOCATIONS FROM MIDDLE SLOUGH BRIDGE 

TO ROUTE 5/99 CONNECTOR SEPARATION 

REPLACE JOINT SEALS 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$474,673
 $0

06/02/10 
02/09/11 

54%

03-SAC-5-17.2/24.8 IN SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $10,140,331 10/21/10 0%

HA22 

03-1F4504 
IM-0056-(334)E 

--()

WPCP 

FROM FLORIN ROAD TO 0.6 MILE NORTH OF 

ROUTE 5/50 SEPARATION AND FROM 0.5 

MILE SOUTH TO 0.2 MILE 

PCC SLABS AND AC PAVEMENT TO BE 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/13/11 
08/03/11 

0%

SUSPENDED 

03-SAC-5-22.0/26.7 IN SACRAMENTO, YOLO, AND NEVADA PETERSON CHASE GENERAL GREYDANUS, WILLIAM $1,569,350 12/31/10 0%
03-1F4404 
HSST-000C-(325)E

 00-0C 3-(5E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CRASH CUSHIONS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(530)633-4726 

1962 BERRY ROAD 

RIO OSO, CA 95674 

$0
 $0

01/24/11 
0%

HB1 WPCP (949)252-0441 

03-SAC-5-23.0/0 IN SACRAMENTO COUNTY IN SACRAMENTO PETERSON CHASE GENERAL GUTIERREZ, BOJANA $404,579 05/25/10 68% 
03-4E3404 FROM P STREET ONRAMPS TO O STREET 

OVERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3855 NORTH FREEWAY 

BLVD, STE 120 

$297,317 
$0 

06/09/10 
03/18/11 

73% 

INSTALL RAMP METERS 
IRVINE CA 92614 

SACRAMENTO CA 95834 

HB4N WPCP (949)252-0441 
(916)263-4927



   

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-SAC-16-6.2/24 

Fed Aid 

HB1 

Pgm Code 

03-0F9104 

Contract 

HSST-000C-(316)E 

00-0C 3-(6E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN BUTTE, GLENN, SACRAMENTO AND YUBA 

COUNTIES AT VARIOUS LOCATIONS 

Description 

PLACE THERMOPLASTIC TRAFFIC STRIPE 

Type Of Work 

LINEAR OPTIONS INC 

Contractor 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

LEE, SUSHMA 

Resident 
Engineer 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO CA 95834 

$273,615

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/19/10 

Awarded 

06/14/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

03-SAC-16-15.1/15.5 

HB1 

03-4E2204 
HSST-P016-(035)E 

P0-16 0-(5E)

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RANCHO 

MURIETA FROM 1.0 MILE EAST OF MEISS 

ROAD TO 0.6 MILE WEST OF DILLARD ROAD 

HOT MIX ASPHALT SURFACING 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958510144 

(916)386-6800 

P O BOX 15144 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$381,965
 $2,100

 $0

09/20/10 
10/12/10 
06/30/11 

0%

 1%

SUSPENDED 

03-SAC-50-.2/16 

HB1 

03-0F9204 
ACHS-000C-(326)E 

00-0C 3-(6E) 

--() 

WPCP 

IN EL DORADO AND SACRAMENTO COUNTIES 

AT VARIOUS LOCATIONS 

COLD PLANE AC PAVEMENT PLACE OPEN 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEE, SUSHMA 

(916)263-4926 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$642,642
 $0
 $0

01/24/11 
02/08/11 

0%

 0%

03-SAC-50-.4/.8 

HB1 

03-1F1004 
NHS- -( )

--() 

WPCP 

IN NEVADA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

THIN FRICTION COURSE OVERLAY 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, SUITE 120 

SACRAMENTO, CA 95834 

$443,988
 $0
 $0

01/06/11 
01/25/11 

0%

 0%

03-SAC-50-.6/3 

HA21 

03-2M9004 

SWPPP 

IN SACRAMENTO CO IN SACRAMENTO AT 

VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 

BAY LINE CUTTING AND CORING 

INC 

OAKLAND CA 94608 

(510)420-8992 

1033 YERBA BUENA AVENUE 

PENG, MIN 

(916)869-1745 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$2,015,614
 $1,919,355

 $0

05/21/09 
06/26/09 
01/31/11 

96%

 97%

03-SAC-50-1.6/L2.3 

HA21 

03-3E1304 

WPCP 

IN SACRAMENTO COUNTY AT THE X STREET 

ONRAMP UNDERCROSSING 

REPAIR HINGE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$494,756 
$460,278 

$0 

05/20/10 
06/02/10 
04/15/11 

98% 

92% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $61,220,837 10/26/09 0%
03-441614 
CMLN-6203-(033) 

--()

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158 

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$41,386,492
 $0

11/18/09 
06/24/11 

0%

PLANT EST 

HB5 HB5 SWPPP 
P O BOX 2909 SATIS 

DUBLIN CA 94568 

(925)829-9220 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO WATKIN AND BORTOLUSSI INC SAGER, JANET $1,280,464 10/15/09 20%

HA25 

03-1A1404 

SWPPP 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 949014820 

(415)453-4691 

77 LARKSPUR STREET 

(916)263-4912 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$1,013,417
 $0

11/02/09 
08/07/13 

74%

SUSPENDED 

03-SAC-80-16.0/0 IN EL DORADO COUNTY AT 0.4 MILE EAST NORCAL GENERAL CONSTRUCTION GUTIERREZ, BOJANA $204,669 12/28/10 0%

HA42 

03-0F5804 
ACST-000C-(320)E 

00-0C 3-(0E) 

--() 

WPCP 

OF CAMINO TRUCK WEIGH STATION AND IN 

SACRAMENTO COUNTY AT ANTELOPE WIEGH 

STATIONS WEIGH STAT 

UPGRADE WEIGH STATION AND CCTV 

CORPORATION 

SAN JOSE CA 95132 

(408)886-0335 

1950 MAJESTIC CT 

(916)263-4924 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$0
 $0

02/08/11 
07/20/11 

0%

03-SAC-99-.1/12 IN SACRAMENTO COUNTY NEAR GALT FROM TEICHERT CONSTRUCTION SCOTT, JEFF $11,147,156 12/08/10 0%

HA22 

03-1E6704 
NH-P099-(531)E 

--()

WPCP 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

RAC OVERLAY 
SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/11/11 
09/22/11 

0%

03-SAC-99-.8/22.6 IN SACRAMENTO COUNTY AT VARIOUS COFFMAN SPECIALTIES INC SCOTT, JEFF $389,251 04/12/10 85%

HA21 

03-3E5304 

WPCP 

LOCATIONS FROM SIMMERHORN ROAD 

OVERCROSSING TO 21ST AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

SAN DIEGO CA 92126 

(858)536-3100 
(916)263-4931 

9685 VIA EXCELENCIA SUITE 200 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$306,482
 $0

05/04/10 
12/29/10 
03/02/11 

75%

03-SAC-99-16.8/18.1 IN SACRAMENTO COUNTY IN AND NEAR TEICHERT CONSTRUCTION SCOTT, JEFF $4,738,531 06/23/10 12% 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-() 

--() 

SWPPP 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

ROSEVILLE, CA 94567 

(916)645-4800 

4401 DULUTH AVENUE 

(916)263-4931

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,091,750 
$0 

07/13/10 
12/23/11 

23% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,454,038
 $0

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 68%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$165,578
 $0

02/27/09 
12/22/10 

19%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)847-4916 

SACRAMENTO CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO D G GRANADE INC HENNEKE, LARRY $4,162,270 06/02/10 48%
03-2C8444 AT THE TRANSPORTATION LABORATORY AT 

5900 FOLSOM BOULEVARD 

CONSTRUCT STORAGE BUILDING 
SHINGLE SPRINGS CA 95682 

(530)677-7484 

4420 BUSINESS DRIVE 

(916)502-7582 

5900 FOLSOM BLVD. 

SACRAMENTO CA 95819 

$2,241,199
 $0

06/29/10 
08/12/11 

54%

HA13 WPCP 

03-SUT-20-11.2/17 IN SUTTER COUNTY IN AND NEAR YUBA TEICHERT CONSTRUCTION TOLLISON, RON $5,221,121 12/13/10 0%
03-1F4704 
NH-P020-(153)E 

--() 

CITY FROM 0.1 MILE EAST OF NORTH 

HUMBHREY ROAD TO 0.1 MILE WEST OF THE 

YUBA SUTTER COUNTY LINE 

PAVEMENT REHABILITATION 

DAVIS CA 95616 

(530)406-4200 

P O BOX 1890 

(530)822-4313 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0
 $0

01/11/11 
06/21/11 

0%

HA22 WPCP 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $80,167,963 12/06/07 61%
03-3864U4 
ACNH-P070-(094)E 

--()

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO CA 95691 

$80,220,815
 $0

12/27/07 
04/30/12 

96%

HE14 SWPPP 

03-SUT-99-11.0/14.3 IN SUTTER COUNTY NEAR NICOLAUS FROM NEHEMIAH CONSTRUCTION INC TOLLISON, RON $30,866,534 07/14/10 11% 
03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 
GOLD RIVER, CA 95670 

(916)608-1500 
(530)822-4313

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$3,547,350 
$0 

07/28/10 
10/01/13 

11% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-SUT-99-16.8/23 

Fed Aid 

HE13 

Pgm Code 

03-1A4614 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SUTTER COUNTY NEAR TUDOR FROM 

CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

Description 

CONSTRUCT FOUR LANE EXPRESSWAY 

Type Of Work 

DE SILVA GATES CONSTRUCTION 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

TOLLISON, RON 

Resident 
Engineer 

(530)822-4313 

379 COLUSA HIGHWAY 

YUBA CITY CA 95991 

$24,527,272

Bid + CCOs

 $23,480,900

Comp To date

 $0

This Month 

07/24/08 

Awarded 

08/28/08 

Approved 

08/02/11 

Est Comp
Accepted 

72%

%Time

 93%

% Work 
Message 

HE13 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--()

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912 

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$1,635,528
 $0
 $0

12/10/10 
02/07/11 
11/26/14 

0%

 0%

03-SUT-99-30.9/T35.7 

HM1 

03-3M2504 
ACST-P099-(527)P 

P09-9 52-()

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM BUTTE HOUSE ROAD 

UNDERCROSSING TO LIVE OAK BOULEVARD 

REPLACE ASPHALT CONCRETE SURFACING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY CA 95993 

$1,651,410
 $1,631,516

 $0

05/13/10 
06/02/10 
01/15/11 

84%

 94%

SUSPENDED 

03-SUT-99-35.6/42.4 

HA22 

03-1F3704 
ACST-P099-(534)E 

P0-99 5-(4E) 

--() 

WPCP 

IN BUTTE AND SUTTER COUNTIES AT 

VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

CHAMBERLIN, AARON 

(530)682-2711 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$6,694,615
 $0
 $0

11/24/10 
12/16/10 
06/03/11 

0%

 0%

03-YOL-5-.8/2.5 

HA21 

03-3E0704 
NHBH-0056-(333)E 

--() 

WPCP 

IN YOLO COUNTY ON ROUTE 5 FROM 0.8 

MILE WEST OF SACRAMENTO YOLO COUNTY 

LINE TO 5.8 MILES EAST OF ROUTE _ 

5/113 

AC OVERLAY, WITH JOINT HEADER 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

AOUN, TONY 

(530)822-4309 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$2,394,750
 $0
 $0

11/24/10 
12/16/10 
06/24/11 

0%

 0%

SUSPENDED 

03-YOL-5-14.0/21.5 

HA22 

03-1F4804 
IM-0056-(335)E 

--() 

WPCP 

IN YOLO COUNTY ABOUT 6 MILES NORTH OF 

WOODLAND FROM 0.3 MILES SOUTH OF 

COUNTY ROAD 96 OVERCROSSING TO 0.3 

MILES SOUTH OF OAT CREEK 

RAC OVERLAY 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

GHASSEMI, MOHSSEN 

(916)263-5648

246 GHILOTTI AVE 
3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$6,453,760 
$0 
$0 

12/31/10 
01/24/11 

0% 

0% 

SUSPENDED 



 

 

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

03District 

03-YOL-50-.3/2 

Fed Aid 

HE11 

Pgm Code 

03-388004 

Contract 

STPL-6203-(007)E 

62-03 0-(7E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

Description 

WIDEN CONCRETE BRIDGE 

Type Of Work 

ARGONAUT CONSTRUCTORS 

Contractor 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

AOUN, TONY 

Resident 
Engineer 

(916)296-9692 

3951 PERFORMANCE 

DRIVE #E 

SACRAMENTO CA 95838 

$16,244,307

Bid + CCOs

 $15,623,457

Comp To date

 $0

This Month 

05/14/09 

Awarded 

06/04/09 

Approved 

08/25/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

03-YOL-80-.2/5.7 

HB1 

03-0F7004 
ACHS-0802-(358)E 

08-02 3-(8E) 

--() 

SWPPP 

IN YOLO COUNTY IN AND NEAR DAVIS FROM 

RICHARDS BOULEVARD OVERCROSSING TO 

0.1 MILE WEST OF YOLO CAUSEWAY WEST 

SHOULDERS TO BE WIDENED 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$5,450,560
 $0
 $0

12/22/10 
01/24/11 
06/30/11 

0%

 0%

SUSPENDED 

03-YOL-505-.7/22.4 

HA22 

03-1A9504 
ACNH-5056-(330)E 

--()

WPCP 

IN YOLO COUNTY NEAR WINTERS FROM 0.3 

MILE NORTH OF ROUTE 128/505 

SEPARATION TO ROUTE 5/505 SEPARATION 

REPLACE CONCRETE PAVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

GUDUGUNTLA, ARUN 

(916)263-5372 

3951 PERFORMANCE 

DRIVE, SUITE F 

SACRAMENTO, CA 95838 

$10,445,720
 $1,218,320

 $0

11/18/10 
12/16/10 
06/27/11 

11%

 12%

03-YOL-505-3.3/17.4 

HM3H 

03-3M3104 

WPCP 

IN YOLO COUNTY NEAR MADISON AT 

VARIOUS LOCATIONS FROM CHICKAHMNY 

SLOUGH BRIDGE TO COUNTY ROAD 14 

OVERCROSSING 

OVERLAY BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

TRI, PRESTON 

(916)263-5705 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO CA 95838 

$452,745
 $277,181

 $0

05/12/10 
06/01/10 
12/31/10 

64%

 61%

SUSPENDED 

03-YUB-65-4.7/8.7 

HM1 

03-3M1504 
ACST-P065-(089)E 

P0-65 0-(9E) 

--() 

WPCP 

IN YUBA COUNTY NEAR WHEATLAND FROM 

0.5 MILE NORTH OF MORRISON/RANCHO 

ROAD TO 0.3 MILE NORTH OF MCGOWAN 

ROAD OVERCROSSING 

REPLACE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

KNUDSON, CAMERON 

(530)822-4431 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,220,372
 $1,139,769

 $0

04/27/10 
06/02/10 
01/15/11 

76%

 93%

SUSPENDED 

03-YUB-70-7.0/13.6 

HA22 

03-1F4604 
NH-P070-(123)E

--() 

WPCP 

IN YUBA COUNTY AT OLIVERHURST AND 

LINDA FROM 0.3 MILE WEST OF MCGOWAN 

PARKWAY OVERCROSSING TO THE YUBA 

RIVER BRIDGE AND OVERHEAD 

REHABILITATE ROADWAY 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

KNUDSON, CAMERON 

(530)822-4431

379 COLUSA HWY 

YUBA CITY, CA 95991 

$8,883,785 
$0 
$0 

01/27/11 
02/15/11 
07/20/11 

0% 

0% 



 
  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YUB-70-8.4/13.6 IN YUBA COUNTY NEAR MARYSVILLE FROM CLEAN CUT LANDSCAPE KNUDSON, CAMERON $510,001 01/11/11 1%
03-4E4304 
NSNH-P070-(120)E 

--() 

0.1 MILE NORTH OF ROUTE 65 SEPARATION 

TO YUBA RIVE BRIDGE AND OVERHEAD 

MBGR REMOVE STREES ADD PLANTS AND 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(530)822-4431 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$182,934
 $0

01/25/11 
04/13/11 

36%

HB1 SWPPP 

03-YUB-70-13.6/14.1 IN YUBA COUNTY IN AND NEAR MARYSVILLE AMERICAN CIVIL CONSTRUCTORS BULLARD, BRENT $1,208,029 11/24/10 0% 
03-0E0804 
BH-P070-(121)E 

--() 

FROM 0.4 MILE NORTH OF SOUTH 

MARYSVILLE UNDERCROSSING TO 0.1 MILE 

SOUTH OF 3RD STREET 

REHABILITATE BRIDGE DECK 

WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(530)822-5345

379 COLUSA HWY 

YUBA CITY, CA 95991 

$0 
$0 

12/16/10 
02/24/11 

0% 

SUSPENDED 

HA21 WPCP (707)746-8028 

Totals: Authorized Final Amt: $953,136,151 Completed to Date: $596,302,949 Work This Month: $0



 

 

 

 

  

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 26 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-13-9.7/9.7
 
04-294924
 
ARRA-P024-(031)L
 

P02-4 03-()


--()
 

HE14 SWPPP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-84-3.7/27.1
 
04-1E4304
 

HM3 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

SINGH, JATINDER
 

2727 SYSTRON DRIVE,
 

SUITE 150
 

CONCORD CA 94518
 

(510)715-7309
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

STE 150
 

CONCORD, CA 94521
 

(925)602-9004
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

3410 MANDELA PARKWAY
 

OAKLAND CA 94608
 

(510)450-3990


Description

Type Of Work
 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN
 

ALAMEDA COUNTY
 

REALIGN WESTBOUND ROUTE 24
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN ALAMEDA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

Contractor 

MODERN ALLOYS INC
 

11172 WESTERN AVENUE
 

STANTON CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

RGW CONSTRUCTION
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

SAUSAL CORPORATION JOSH WARD-


PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

(559)439-7700
 

$719,787 01/19/11 0%
 $0
 $0

02/09/11 
0%

 $364,626 10/12/07 0%
 $296,087

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$2,520,997 12/22/09 0%
 $2,513,226

 $26,877
01/14/10 
04/19/11 

0%

PLANT EST 

SATIS 

$216,523,503 11/10/09 0%
 $62,452,592
 $8,528,542

11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$5,673,253 02/11/10 55%
 $1,875,828
 $237,744

03/10/10 
09/22/11 

33%

 $290,235 05/10/10 100% 
$263,964 
$10,578 

06/02/10 
04/30/11 

91% 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 27 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY $7,276,675 12/16/10 0%
04-174414 
HSST-P084-(037)P 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

INC 

246 GHILOTTI AVENUE 

$0
 $0

12/30/10 
0%

 P08-4 03-()
REALIGN AND IMPROVE SIGHT DISTANCE 

--() SANTA ROSA CA 95407 

HB1 SWPPP (707)585-1221 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING $146,362 02/02/11 0%
04-172414 FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

3650 CINCINNATI AVENUE $0
 $0

02/24/11 
0%

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)825-3209 

HB1 WPCP 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,737,942 12/21/06 68%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE CA 94551-7673 

$20,966,068
 $9,875

01/10/07 
04/15/13 

95%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $148,203,200 08/28/07 79%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$129,086,941
 $3,578,494

09/28/07 
10/31/11 

85%

(510)670-7825

HE11 SWPPP 

04-ALA-238-14.3/16.3 IN ALAMEDA COUNTY AT VARIOUS PETERSON CHASE GENERAL $438,137 06/08/10 0% 
04-0E9904 LOCATIONS 

TREAT BRIDGE DECKS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

06/22/10 
0% 

IRVINE CA 92614 

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 

04-ALA-238-14.5/16.5 

Fed Aid 

HA25 

Pgm Code 

04-2490A4 

Contract 

IM-X001-(551)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

J J NGUYEN INC 

Contractor 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

Resident 
Engineer 

$1,389,443

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/21/10 

Awarded 

02/15/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,040,461
 $1,076,973
 $587,792

07/07/10 
07/22/10 
05/10/12 

26%

 9%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--()

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

GRADETECH INC 

SAN RAMON CA 94583 

(510)733-0390 

P O BOX 1728 

$618,676
 $0
 $0

12/17/10 
01/31/11 

0%

 0%

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO T. ROMMEL 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7671 

$26,025,654
 $17,865,182
 $1,212,344

07/23/09 
08/12/09 
09/07/11 

71%

 67%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$33,018,452
 $33,002,767

 $141,768

07/22/09 
08/05/09 
03/31/11 

94%

 98%

04-ALA-580-17.7/19.8 
04-1513C4 
ACIM-P001-(544) 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

ST FRANCIS ELECTRIC COMPANY 

SAN LEANDRO CA 94577 

P O BOX 2057 

DUAN, FRANK 

(510)385-7161

3401 REGATTA BLVD. 

RICHMOND CA 94804 

$1,068,486 
$952,546 
$73,157 

02/02/10 
02/26/10 
03/15/11 

88% 

93% 

HB4N WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 29 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,517,171
 $8,357

 $0

07/07/10 
07/22/10 
12/21/13 

0%

 1%

04-ALA-680-6.4/12.5 
04-4A5204 
HP21-6204-(073) 

--() 

SWPPP 

IN ALAMED CO. AT VARIOUS LOCATIONS 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 

WIDENING, ROADWAY REHABILITATION, 

BAY CITIS PAVING & GRADING,INC 

CONCORD CA 94524 

ANDY CHANG 

(510)668-4924 

P O BOX 6227 48499 MILMONT DRIVE 

FREMONT CA 94538 

$38,338,375
 $35,819,754

 $558,034

04/17/09 
05/04/09 
06/30/11 

100%

 96%

04-ALA-680-8.7/8.7 

HA42 

04-3A9504 

WPCP 

IN ALAMEDA COUNTY NEAR FREMONT FROM 

SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

I M R CONTRACTOR CORPORATION 

HAYWARD CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

$200,000
 $0
 $0

01/21/11 
02/10/11 

0%

 0%

04-ALA-880-27.4/28 
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

BHARAT PATEL 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$52,048,998
 $17,590,247
 $1,264,082

08/20/09 
09/15/09 
01/25/12 

52%

 33%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$90,274,116
 $35,131,989

 $917,078

03/25/09 
04/20/09 
04/30/13 

72%

 39%

HB4N 

04-ALA-980-1.3/2 

HA22 

04-1A2414 

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 

27TH STREET UNDERCROSSING TO 0.1 MILE 

WEST OF GOLDEN GATE AVENUE 

UNDERCROSSING 

PAVE PLANTING STRIP 

COAST CONSTRUCTION, INC 

SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY, STE 16 

AHMADZADEH, ALI 

(510)450-3990

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$406,390 
$368,864 

$0 

05/25/10 
06/22/10 
10/08/10 

100% 

100% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-5505-/0 IN ALAMEDA COUNTY IN SAN LEANDRO AT BUILDING CONSTRUCTING ENGINEERBUI, OANH $219,900 03/24/10 100%
04-0AA014 THE SAN LEANDRO EQUIPMENT SHOP 4 AT 

1993 MARINA BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 
CHINO, CA 91710 

14616 MCKENDREE AVE. 

(510)668-4931 

48499 MILMONT DR. 

FREMONT, CA 94538 

$219,900
 $0

04/22/10 
11/11/10 

100%

04-CC-4-10.3/13.5 IN CONTRA COSTA COUNTY AT VARIOUS DEBRUIN CONSTRUCTION, INC SEALEY, HERMAN $570,186 06/08/10 54%
04-1E4604 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 95321 

P.O. BOX 1355 2727 SYSTRON DRIVE 

STE 150 

CONCORD, CA 94518 

$558,583
 $46,309

06/25/10 
05/31/11 

91%

HM3 WPCP 
(510)714-7064 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $489,468 06/03/10 93%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$461,106
 $0

06/30/10 
01/31/11 

87%

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $66,875,550 04/15/10 21%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$13,916,103
 $1,773,859

05/06/10 
12/19/13 

21%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC $35,727,083 12/23/10 0%
04-2285C4 
NH-P004-(138)N

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

1777 OAKLAND BLVD SUITE 300 $0
 $0

01/19/11 
0%

LU62-04 0-(2L ) 
UNDERCROSSING 

WALNUT CREEK CA 94596 

204-092-() 
HIGHWAY WIDENING AND RECONSTRUCT 

(925)627-1700 

HB4C SWPPP 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $426,832 04/15/09 0% 
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA CA 4510 

2100 GOODYEAR RD. 

(510)231-7139

3401 GEGATTA BLVD. 

RICHMOND CA 94804 

$412,255 
$0 

05/14/09 
10/04/10 

0% 

PLANT EST 

HB4N WPCP 
SATIS 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 77%
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 94508 

$136,282
 $2,970

04/23/08 
12/20/11 

80%

HA25 WPCP 

04-CC-80-9.5/14.2 IN CONTRA COSTA COUNTY NEAR HERCULES GHILOTTI BROS INC SEALEY, HERMAN $22,212,422 10/22/09 84%

HB5 

04-263724 

SWPPP 

FROM 0.2 KM WEST OF ROUTE 80/4 

SEPARATION TO 0.7 KM EAST OF CUMMINGS 

SKYWAY OVERCROSSING 

WIDEN FREEWAY AND BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)714-7064 

2727 SYSTRON DRIVE, 

STE. 150 

CONCORD CA 94518 

$19,439,523
 $1,824,245

11/17/09 
12/01/11 

86%

04-CC-80-11.2/0 IN ALAMEDA, CONTRA COSTA, MARIN, REPUBLIC ITS CARTY RODOLFO $629,850 06/25/10 0%
04-1E6504 SOLANO AND SONOMA COUNTIES AT VARIOUS 

LOCATIONS 

UPGRADE CHANGEABLE MESSAGE SIGNS 
NOVATO, CA 94949 

371 BEL MARIN KEYS BLVD. 

(510)377-4139 

3410 REGATTA BLVD. 

RICHMOND, CA 94804 

$0
 $0

07/08/10 
02/15/11 

0%

HM4 WPCP 

04-CC-80-13.6/0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365,553 04/08/08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 

MEMORIAL BRIDGE AND IN VALLEJO AT THE 

CARQUINEZ BRIDGE TOLL P 
ORANGE CA 92868 

(510)450-2450 

999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY 

OAKLAND CA 94608 

$320,153
 $3,393

04/28/08 
03/08/12 

0%

PLANT EST 

HE2 WPCP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-CC-160-.8/1.3 IN CONTRA COSTA AND SACRAMENTO CALIFORNIA ENGINEERING HOWE, WILLIAM $35,255,009 04/22/10 5%
04-1A5214 COUNTIES IN AND NEAR ANTIOCH AT 

ANTIOCH BRIDGE 

CONTRACTORS 

20 HAPPAY VALLEY ROAD 
1771 VINEYARD DRIVE 

ANTIOCH CA 94509 

$14,274,771
 $1,505,359

05/19/10 
10/05/11 

40%

BRIDGE SEISMIC RETROFIT 
PLEASANTON, CVA 94566 

(510)385-7084 

HA14 SWPPP 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC HOLLIS, JOHN $886,841 12/21/09 73% 
04-0060C4 MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 
SAN JOSE CA 95127 

3172 SALEM DR 

(510)450-3996

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$717,446 
$58,720 

01/26/10 
06/05/14 

91% 

REPLACEMENT PLANTING 
HE2 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING BONNY NYAGA $48,531,167 11/18/10 0%
04-4470U4 
ACIM-0680-(067)E 

--()

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$1,741,621
 $1,230,753

12/14/10 
09/29/11 

4%

HA22 SWPPP (925)687-6666 
(925)602-9015 

04-MRN-1-.1/0 IN MARIN COUNTY IN MILL VALLEY AT MAGGIORA & GHILOTTI, INC BLUME, CHRISTOPHER $245,646 05/26/10 50%
04-3A8204 ROUTE 1/101 SEPARATION 

RECONSTRUCT SIDEWALK AND WALKWAY 
SAN RAFAEL CA 94901 

555 DUBOIS STREET 756 FRANCISCO BLVD 

WEST 

$253,318
 $96

06/15/10 
08/12/20 

99%

SAN RAFAEL CA 94901 

HA22 WPCP 
(510)385-6886 

04-MRN-1-/3.4 IN MARIN COUNTY NEAR ALMONTE TEAM GHILOTTI RUSSELL, STEVE $454,740 06/24/10 100%
04-1E7704 REPLACE ASPHALT CONCRETE SURFACING 756 WEST FRANCISCO 

BLVD. 

$435,069
 $0

07/13/10 
09/14/10 

100%

SAN RAFAEL, CA 94901 

HM1 WPCP 
(510)774-6297 

04-MRN-101-8.8/0 IN MARIN COUNTY AT LARKSPUR AT SIR TEAM GHILOTTI, INC RUSSELL, STEVE $119,655 05/12/10 100%
04-4S0004 FRANCIS DRAKE BOULEVARD OFF-RAMP 

PLACE ROCK SLOPE PROTECTION 
PETALUDA CA 94952 

2531 PETALUDA BLVD. SOUTH 756 WEST FRANCISCO 

BLVD. 

$117,769
 $0

06/02/10 
09/13/10 

100%

SAN RAFAEL CA 94901 

HA23 WPCP 
(510)774-6297 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $54,141,214 07/17/07 0%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$54,738,945
 $318,207

08/15/07 
03/18/11 

0%

PLANT EST 

SATIS 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC $14,282,998 12/28/10 0% 
04-0C8524 
NH-Q101-(180)E 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

1520 FOURTH STREET $0 
$0 

01/25/11 
0% 

--() 
UNDERCROSSING TO 0.1 MILE SO 

BERKELEY CA 94710 

RESURFACING PAVEMENT 
(510)526-3424 

HA22 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,946,736 11/04/09 100%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$10,355,632
 $0

11/24/09 
02/09/11 
02/09/11 

100%

(415)246-8765 COMPLETED 

HE13 SWPPP 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $308,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$298,119
 $46,655

08/17/10 
02/28/11 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND CA 

$519,132
 $3,915

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-29-37.0/37 IN NAPA, SOLANO AND SONOMA COUNTIES VICTORY ENGINEERS, INC CHANGIZI, DAVE $569,690 04/20/10 100%
04-1E4704 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
MADERA, CA 93636 

10266 HIGHWAY 41 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$442,584
 $0

06/02/10 
03/01/11 
03/01/11 

100%

HA21 WPCP 
(707)429-6222 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,759,958 12/10/08 100%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD CA 94534 

$7,568,622
 $0

12/30/08 
02/02/11 

100%

OVER RUN 

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $559,114 09/30/09 0% 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA CA 94955-6004 

P O BOX 6004 

(707)429-6220

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$5,358 
$0 

10/22/09 
09/08/10 

1% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-17-6.2/13.9
 
04-1E4904
 

HM3 WPCP
 

04-SCL-85-5.6/17.8
 
04-2E1404
 

HM1 WPCP
 

04-SCL-85-22.0/23.6
 
04-0A1304
 

HA25 SWPPP
 

04-SCL-87-1.2/4.4
 
04-151394
 
ACST-X085-(047)E
 

X0-85 0-(7E)
 

--()
 

HB4N WPCP
 

04-SCL-87-1.3/6
 
04-1E4804
 

HM3 WPCP
 

04-SCL-87-6.1/6.9
 
04-0A2714
 
STPL-6204-(067)E


--()
 

HE14 WPCP
 

Description

Type Of Work
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

TREAT BRIDGE DECKS
 

IN SANTA CLARA COUNTY FROM GUADALUPE
 

RIVER BRIDGE TO 0.1 MILE NORTH OF
 

STEVENS CREEK BOULEVARD OVERCROSSING
 

FOG SEAL SHOULDERS
 

IN SANTA CLARA COUNTY IN MOUNTAIN
 

VIEW AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL CLOSED CIRCUIT TV CAMERAS
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS (40 BRIDGES)
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN SANTA CLARA COUNTY IN SAN JOSE ON
 

ROUTE 87 FROM JULIAN STREET TO TAYLOR
 

STREET
 

HIGHWAY PLANTING
 

Contractor 

VICTORY ENGINEERS, INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

WATKINS & BORTOLUSSI FORSTER
 

AND KROEGER LANDSCAPE JOINT
 

VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

PACIFIC ELECTRIC CONTRACTING,
 

INC
 

330 PHELAN AVENUE
 

SAN JOSE CA 95112
 

PETERSON-CHASE GENERAL
 

ENGINEERIN COMPANY
 

1792 KAISER AVENUE
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014886
 

Resident 
Engineer 

NGUYEN, HUNG V.
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(408)254-5847
 

BRAIN MACKLE
 

1007 KNOX AVE
 

SAN JOSE CA 95122
 

(510)385-6991
 

BORRAYO, SALVADOR
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)377-4186
 

PATEL, NIM
 

1007 KNOX AVENUE
 

(408)254-5704
 

BRIAN MACKLE
 

1007 KNOX AVENUE
 

SAN JOSE CA 95122
 

(510)385-6991


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$616,400

 $155,782


 $0


 $494,861

 $0

 $0


 $3,341,681

 $3,149,671


 $14,196


 $429,860

 $333,784

 $152,662


 $1,454,520

 $1,189,488


 $0


 $572,425
 
$460,004
 

$4,200
 

06/22/10
 
07/21/10
 
01/10/11
 

01/27/11
 
02/10/11
 

09/08/06
 
09/22/06
 
04/26/11
 

%Time
% Work 

Message 

66%


 25%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

03/24/10 79%

04/23/10
 

77%

03/21/11
 

02/24/10 90%

03/18/10
 

98%

04/29/11
 

SUSPENDED
 

01/30/09 0%
 
02/23/09
 

0%

09/25/12
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/11	
03/08/11 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100%

04-0E4304 $194,236 07/16/07
SAN JOSE AND MORGAN HILL FROM 2211 OLD MIDDLE FIELD WAY
 1007 KNOX AVENUE	 100%


$0 11/27/07

COCHRANS ROAD OVERCROSSING TO
 SAN JOSE CA 95122
 

MOUNTAIN VIEW CA 94043

SCHELLER AVENUE UNDERCROSSING	 (408)254-5816
 
CRACK SEALING
 

HM1 WPCP
 

04-SCL-101-28.4/51.8	 IN SANTA CLARA COUNTY AT VARIOUS ROYAL ELECTRIC COMPANY TRUONG, HENRY $869,607 01/04/10 100%


LOCATIONS
04-151374	 $871,170 01/25/10
1007 KNOX AVE.	 100%

STP-X085-(046)E	 $0 02/08/11


INSTALL CLOSED CIRCUIT TV CAMERA
 SAN JOSE CA 95122
 02/08/11
 
(510)670-7844 COMPLETED
 

--()


HB4N WPCP
 

04-SCL-101-31.0/34.9	 IN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC SAIDIAN, JACOB $23,640,671 11/09/10 8%


FROM 0.1 MILE NORTH OF CAPITOL 550 GREENVILLE ROAD
04-1A9804	 $4,434,307 11/16/10
1007 KNOX AVENUE	 19%

ARRA-Q101-(164)L	 $1,786,245 02/14/12


EXPRESSWAY OVERCROSSING TO 0.3 MILE SAN JOSE, CA 95122

Q10-1 16-(HPL)U LIVERMORE, CA 94550-9235


SOUTH OF STORY ROAD OVERCROSS (650)222-7489

04 0-90-()
 

WIDEN FREEWAY
 
HB4C SWPPP
 

04-SCL-101-40.2/41.2	 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE $450,888 12/23/10 0%


FROM 0.1 MILE EAST OF GUADALUPE SOLUTIONS
04-4876A4	 $0 01/13/11
 
0%


$0

PARKWAY TO 0.1 MILE EAST OF DE LA 8380 ROVANA CIRCLE
 

CRUZ BOULEVARD OVERCROSSING
 
SACRAMENTO CA 95828


REPLACEMENT HIGHWAY PLANTING
 
HB4C SWPPP (916)388-0308
 

04-SCL-152-13.8/14.8	 IN SANTA CLARA COUNTY NEAR GILROY TOP GRADE CONSTRUCTION CHOI, EUNMI $1,005,896 01/07/10 100%


FROM 0.3 MILE WEST OF PRUNEDALE 50 CONTRACTORS STREET 2210 O'TOOLE AVE.,STE 100%

04-2A0504 $1,020,372 01/26/10
 
ACHS-P152-(073)E $0 10/27/10


AVENUE TO 0.2 MILE WEST OF BLOOMFIELD
 150
 
P1-52 0-(3E)	 LIVERMORE, CA 94551


AVENUE	 SAN JOSE, CA 95131

--()
 

CONSTRUCT LEFT TURN POCKET (408)232-3023

HB1 WPCP
 

04-SCL-280-1.0/L5	 IN SANTA CLARA COUNTY IN SAN JOSE AT O.C. JONES AND SONS, INC ATT. WASSEF, WAGDY $1,661,025 02/17/10 68%
 

VARIOUS LOCATIONS FROM 0.1 MILE SOUTH PETE BENSON
04-151304	 $1,551,862 03/04/10
1007 KNOX AVE.	 93%

ARRA- 280-(127)E	 $0 05/06/11


OF 10TH STREET UNDERCROSSING TO 1520 FOURTH STREET
 SAN JOSE CA 95122
 
2-8011-(7E)
 

BASCOM AVENUE OVERCROSS (408)254-5866

--() BERKELEY CA 94710


INSTALL RAMP METERING SYSTEMS
 
HB4N WPCP
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,851,690 02/22/10 58%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,540,749
 $0

03/08/10 
07/19/11 

82%

HB4N WPCP 

04-SCL-680-.2/.9 IN SANTA CLARA AND SAN MATEO PACIFIC ELECTRIC CONTRACTING WASSEF, WAGDY $561,863 01/21/10 44%
04-151384 
ACIM-0000-(311)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ATTN: FRANK KAMACHO 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$517,056
 $39,276

02/17/10 
03/16/11 

92%

HB4N WPCP 

04-SCL-880-.2/4.4 IN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, WASSEF, WAGDY $364,582 01/07/10 40%
04-151364 
STP-X085-(E 

--() 

) 
LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

INC. ATTN. FRANK KAMACHO 

SAN JOSE CA 95112 

330 PHELAN AVE. 

(408)254-5866 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$336,718
 $12,201

02/17/10 
05/04/11 
03/01/11 

92%

HB4N WPCP 

04-SCL-880-/4.3 IN SAN JOSE FROM ROUTE 280/880 DE SILVA GATES CONSTRUCTION PANDYA, NILESH $7,645,365 01/03/11 0%

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 
DUBLIN, CA 94568 

(519)913-6732 

11555 DUBLIN BLVD. 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$0
 $0

01/25/11 
10/30/11 

0%

04-SF-1-6.2/7.1 IN SAN FRANCISCO AND SAN MATEO MODERN ALLOY, INC MINH HINH $992,599 10/11/10 0%
04-0A8714 
ACHS-000C-(318)E

PG00-0C 3-(8E) 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TERMINAL 
STANTON, CA 90680 

11172 WESTERN AVENUE 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

11/03/10 
0%

SUSPENDED 

HA4 WPCP 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $2,627,986 11/29/10 6% 
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$298,859 
$298,859 

12/14/10 
10/25/11 

11% 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-6.7/7.8 IN THE CITY AND COUNTY OF SAN BENTANCOURT BROS. CONSTURCTIONCHRENG, NICHOLAS $488,900 05/11/10 100%
04-040804 FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE 

REPLACE 15KV CABLE 
LIVERMORE, CA 94551 

5933 NORTHFRONT RD. 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$487,900
 $165,287

06/25/10 
02/15/11 

100%

COMPLETED 
02/15/11 

HA21 WPCP 

04-SF-80-7.9/8.2 IN THE CITY AND COUNTY OF SAN MCM CONSTRUCTION, INC OBEROI, RAJESH $89,562,635 02/04/10 25%
04-0120S4 FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 
NORTH HIGHLANDS CA 95660 

P O BOX 620, 6413 32ND ST. 

(510)385-7626 

325 BURMA ROAD 

OAKLAND CA 94607 

$19,173,473
 $1,128,671

02/23/10 
12/28/13 

22%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE FLOUR SIEGENTHALER, PETER $1,815,704,184 04/18/06 58%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC A JOINT 

VENTURE 
333 BURAM ROAD 

OKALAND, CA 94607 

$1,443,014,193
 $68,626,477

05/03/06 
08/24/14 

79%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)622-5112 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 IN THE CITY AND COUNTY OF SAN BAY LINE CUTTING & CORING, INCHUPE, JEFFREY $1,106,801 03/15/10 73%
04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
OAKLAND,CA 94608 

1033 YERBA BUENA AVENUE 

(510)867-6726 

295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$272,041
 $12,898

04/13/10 
03/31/11 

25%

HM3 WPCP 

04-SF-101-4.1/5 IN THE CITY AND COUNTY OF SAN AMERICAN CIVIL CONSTRUCTORS ABELA, FERNANDO $5,131,109 10/11/10 7%
04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

FRANCISCO ON ROUTE 80 AND ON 

101 

REPLACE DRAINAGE SYSTEMS 

ROUTE WEST COAST INC 

BENICIA CA 94510 

3701 MALLARD DRIVE 

(650)573-3831 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$15,563
 $6,563

10/26/10 
06/03/13 

0%

HA21 WPCP (707)746-8028 

04-SF-101-8.8/9.2 IN THE CITY AND COUNTY OF SAN R & L BROSAMER, INC YAN, ANDREW $59,689,720 03/23/10 30% 

HE12 

04-163744 
SARR-Q101-(153)E

 Q1-01 1-(3E) 

--() 

SWPPP 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 
WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$22,681,642 
$1,264,888 

04/08/10 
05/30/12 

38% 

(415)720-4027
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

04District 

04-SF-101-9.2/9.8 

Fed Aid 

HE12 

Pgm Code 

04-163734 

Contract 

ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

Description 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

Type Of Work 

CC MYERS, INC 

Contractor 

SHARMA, JYOTSNA 

Resident 
Engineer 

(510)385-5732 

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$70,844,450

Bid + CCOs

 $44,834,223

Comp To date

 $2,073,490

This Month 

10/23/09 

Awarded 

11/24/09 

Approved 

12/15/11 

Est Comp
Accepted 

68%

%Time

 69%

% Work 
Message 

04-SM-1-36.5/38.2 
04-1123G4 
ER-1187-(009)E 

--() 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,757,991
 $1,584,661

 $9,957

08/29/05 
09/09/05 
03/19/12 

81%

 91%

HE14 SWPPP 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $234,827

 $1,932

06/15/09 
07/28/09 
11/08/11 

46%

 76%

SUSPENDED 

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$301,783,347
 $225,334,158

 $5,001,791

12/13/06 
01/03/07 
01/07/13 

78%

 74%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E)

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,115,034
 $620,974
 $14,124

03/09/09 
03/20/09 
02/20/11 

0%

 0%

PLANT EST 

SATIS 

04-SM-82-1.9/8.4 

HA4 

04-0A8724 
HSNH-X081-(024)E

 X0-81 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BARRIER AND GUARD RAIL 

MIDSTATE BARRIER INC 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

FRED BOOSHEHRI 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,688,076 
$0 
$0 

12/16/10 
01/06/11 
06/30/11 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

04District 

04-SM-82-/15.9 

Fed Aid 

HB4N 

Pgm Code 

04-249924 

Contract 

ACST-S082-(017)E 

S0-82 0-(7E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

Description 

MODIFY TRAFFIC SIGNALS 

Type Of Work 

MIKE BROWN ELECTRIC 

Contractor 

COTATI, CA 94931 

561 MERCANTILE DR. 

DUAN, FRANK 

Resident 
Engineer 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,826,859

Bid + CCOs

 $497,142

Comp To date

 $364,940

This Month 

07/20/10 

Awarded 

08/17/10 

Approved 

11/15/11 

Est Comp
Accepted 

30%

%Time

 10%

% Work 
Message 

04-SM-84-9.9/9.9 

HA23 

04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY NEAR LA HONDA 0.2 

MILE EAST OF LA HONDA CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$869,203
 $0
 $0

01/19/11 
02/16/11 

0%

 0%

04-SM-84-29.0/30.2 

HA14 

04-1A5224 
NH- -( ) 

--() 

SWPPP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 

SHIMMICK CONSTRUCTION COMPANY 

INC 

OAKLAND, CA 94621 

GHAFGHAZI, BEN 

8201 EDGEWATER DRIVE #202 

$47,687,240
 $6,674,887
 $696,180

08/06/10 
08/26/10 
08/21/12 

18%

 14%

04-SM-92-7.3/13.9 
04-1E7204 
ACNH-P092-(038)E

--() 

IN SAN MATEO COUNTY IN AND NEAR SAN 

MATEO AND FOSTER CITY 

PLACE RUBBERIZED HOT MIX ASPHALT 

PAVEX CONSTURCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,142,786
 $2,722,727

 $0

06/22/10 
07/08/10 
12/16/10 

100%

 100%

WPCP 

04-SM-92-14.4/18.8 

HA21 

04-042244 

WPCP 

IN SAN MATEO AND ALAMEDA COUNTIES IN 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 

AMLAND 

SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,418,670
 $581,302
 $103,586

01/05/10 
03/02/10 
01/05/12 

13%

 24%

04-SM-92-/3.2 
04-1E2604 

IN SAN MATEO COUNTY IN HALF MOON BAY 

FROM ROUTE 1 TO PILARCITOS CREEK ROAD 

PLACE HOT MIX ASPHALT 

G BORTOLLOTTO AND COMPANY 

SAN CARLOS CA 94070 

582 BRAGATO ROAD 

INORI, DOUG 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$369,575 
$376,396 

$0 

06/09/10 
06/25/10 
08/23/10 

100% 

100% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-5.4/5.4 IN SAN MATEO COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC WASHINGTON, MARCUS $498,171 03/15/10 100%
04-1E0304 LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$453,795
 $0

04/07/10 
02/04/11 

100%

(415)703-2426 

HM3 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P O BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $130,818,442 02/23/07 0%

HB4N 

04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$128,762,360
 $218,017

03/16/07 
11/08/11 

0%

PLANT EST 

SATIS 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $256,067 06/17/10 0%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

ENGINEER CONSTRUCTION, INC 

1792 KAISER AVE. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

06/30/10 
06/24/11 

0%

REPLACE DECK DRAINAGE SYSTEM 
IRVINE, CA 92614 

(408)254-5703 SUSPENDED 

HM3H WPCP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,454,101 07/20/09 100%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O.BOX 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$2,426,217
 $0

08/04/09 
12/13/10 

100%

SWPPP 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 0% 
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0 
$0 

12/14/10 
06/30/11 

0% 

HA26 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 04 

04-SM-280-13.3/13.6 

Fed Aid 
Pgm Code 

04-0A9204 

Contract 

ACIM-2801-(117)E 

--()

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY NEAR HILLSBOROUGH 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

Description 

REPLACE SAFETY ROADSIDE REST AREA 

Type Of Work 

BRCO CONSTRUCTORS, INC 

Contractor 

LOOMIS CA 95650 

P O BOX 367 

INORI DOUG 

Resident 
Engineer 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,736,600

Bid + CCOs

 $2,419,089

Comp To date

 $120,315

This Month 

07/23/09 

Awarded 

08/12/09 

Approved 

03/02/11 

Est Comp
Accepted 

98%

%Time

 88%

% Work 
Message 

HA26 SWPPP 

04-SM-280-20.3/27.3 

HB4N 

04-153404 
ARRA-280 -(129)E 

28-0 11-(9E)

--() 

SWPPP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

TOP GRADE CONSTRUCTION, INC 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,323,625
 $1,832,463

 $42,937

02/22/10 
03/08/10 
07/31/11 

56%

 79%

04-SM-280-23.1/27.2 
04-0E5404 

IN SAN MATEO COUNTY IN DALY CITY AT 

KING DRIVE UNDERCROSSING AND AT 

JUNIPERO SERRA RAMP OVERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING & CORING, INC 

OAKLAND CA 94608 

HUPE, JEFFREY 

(415)356-6465 

1033 YERBA BUENA AVE. 280 REALE STREET 

SAN FRANCISCO CA 94105 

$643,238
 $597,507

 $0

12/15/08 
01/20/09 
09/09/10 

100%

 100%

HM3 WPCP 

04-SM-280-/27.4 

HB4N 

04-150474 
SARR-2801-(122)E 

28-01 1-(2E)

--() 

WPCP 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS FROM SANTA CLARA COUNTY 

LINE TO SAN FRANCISCO COUNTY LINE 

INSTALL TRAFFIC MANAGEMENT SYSTEM 

STEINY AND CONPANY, INC 

VALLEJO CA 94590 

27 SHERIDAN STREET 

TRUONG, HENRY 

(510)670-7844 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$996,994
 $1,030,155

 $31,300

09/08/09 
09/17/09 
04/05/11 

88%

 99%

04-SM-280-/0 
04-2A5424 

IN SAN MATEO AND SANTA CLARA 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

ENVIRONMENTAL LANDSCAPE 

SOLUTION 

FRED BOOSHEHRI 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$308,862
 $235,428
 $113,270

10/19/10 
11/12/10 
05/31/12 

11%

 76%

(650)855-7777 

HA26 WPCP 

04-SOL-12-7.9/20.6 

HA22 

04-0T10U4 
ACST-P012-(100)E 

P0-12 1-(0E) 

--() 

SWPPP 

IN SOLANO COUNTY NEAR SUISUN CITY 

FROM 1.1 KM EAST OF WALTERS ROAD TO 

CURRIE ROAD. 

REHABILITATE ROADWAY AND WIDENING 

RGW CONSTRUCTION, INC 

LIVERMORE CA 94550 

550 GREEN VILLE ROAD 

BUTTERS, CARL 

(707)428-2060

2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD CA 94534 

$21,653,867 
$21,503,182 

$356,681 

12/17/08 
01/05/09 
05/05/11 

86% 

94% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-7.2/0 HANSON, JIMIN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC $132,200 06/01/09 0%
04-0G0004 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 

$96,430
 $1,134

06/12/09 
02/18/13 

0%

(510)450-2450 PLANT EST 

HB34 WPCP 
SATIS 

04-SOL-37-7.2/10.5 JIM HANSONIN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC $958,332 01/14/10 23%
04-0T1454 
NH- -( ) 

--() 
(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

6251 SKY CREEK DR SUITE A $752,654
 $37,283

02/02/10 
01/16/14 

78%

HE14 SWPPP 

04-SOL-80-6.6/6.8 MANGLO, PERPETUOIN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC $3,259,723 08/11/09 57%
04-299004 
ACIM-0802-(350)E 

2320 COURAGE DRIVE, 

SUITE 106 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD $3,148,281
 $81,672

08/26/09 
02/03/12 

96%

--() 
FAIRFIELD CA 94533 

NOVATO CA 94949 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 KISHIYAMA, DARININ SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS $22,124,916 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E $22,334,241
 $0

07/21/08 
09/20/10 

0%

--() 
FAIRFIELD CA 94534WIDEN FREEWAY AND BRIDGES 

FAIRFIELD CA 94534 
PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC $3,956,736 10/12/10 0%
04-0A5324 VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

1520 FOURTH STREET $0
 $0

11/02/10 
0%

BASE PARKWAY OVERCROSSI 
BERKELEY CA 94710 

RAMP METERING 
(510)526-3424 

HB5 SWPPP 

04-SOL-80-30.6/38.2 IN SOLANO COUNTY IN DIXON FROM 0.7 ANOZIRA INCORPORATED $358,000 12/30/10 0% 
04-2E3004 MILE EAST OF LEISURE TOWN ROAD 

OVERCROSSING TO 1.4 MILE WEST OF 

2415 SAN RAMON VALLEY BL 4-42 $0 
$0 

01/24/11 
0% 

PEDRICK ROAD OVERCROSSING 
SAN RAMON CA 94583 

REPLACE PORTLAND CEMENT CONCRETE 
(925)771-8400 

HM1 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 

04-SOL-84-7.5/13.7 

Fed Aid 
Pgm Code 

04-1E1604 

Contract 
Location 

Storm Water 
Plan 

IN SOLANO COUNTY NEAR RIO VISTA FROM 

0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

Description
Type Of Work 

INTERNATIONAL SURFACING 

SYSTEMS 

Contractor 

P O BOX 980430 

Resident 
Engineer 

$665,773

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/10 

Awarded 

12/30/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

PLACE HOT MIX ASPHALT CONCRETE 
WEST SACRAMENTO CA 95798 

HM1 WPCP (916)373-2420 

04-SOL-680-4.7/4.7 
04-3S7214 

IN SOLANO COUNTY NEAR BENICIA AT 0.3 

MILE WEST OF PARRISH ROAD 

OVERCROSSING 

REPLACE CULVERT 

CIMARRON, INC 

OAKDALE CA 95361 

10554 RODDEN RD 

TRAN, QUANG 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD CA 94533 

$290,930
 $296,535

 $0

06/02/10 
06/30/10 
11/17/10 

100%

 100%

HA23 WPCP 

04-SON-1-16.1/19.7 
04-2A6304 

IN SONOMA COUNTY FROM 0.8 MILE NORTH 

OF SCOTTY CREEK BRIDGE TO RUSSIAN 

RIVER BRIDGE 

IMPROVE ROADSIDE DRAINAGE 

ARGONITE CONSTRUCTORS 

SANTA ROSA, CA 95401 

P.O. BOX 639 

STREATER, HAL 

1009 CLEGG COURT, 

SUITE G 

PETALUMA, CA 94954 

$430,545
 $423,759

 $0

06/17/10 
07/08/10 
11/18/10 

100%

 100%

HA22 WPCP 
(707)796-5693 

04-SON-1-19.7/0 
04-0E9804 

IN MARIN AND SONOMA COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

VICTORY ENGINEERS, INC 

MADERA, CA 93636 

10266 HIGHWAY 41 

YEO, JONATHAN 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$361,883
 $288,392
 $27,574

04/23/10 
06/02/10 
03/11/11 

84%

 81%

HM3 WPCP 
(707)566-3956 

04-SON-1-27.1/27.3 

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

IN SONOMA COUNTY NEAR JENNER AT 2.5 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

$1,718,913
 $0
 $0

12/21/10 
01/12/11 

0%

 0%

04-SON-101-8.9/13.9 

HB5 

04-0A18U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

WIDEN HIGHWAY AND BRIDGE 

GHILOTTI CONST., INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

MONEMZADEH, FAROKH 

(707)769-5685

1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$49,455,920 
$23,613,131 
$1,065,842 

12/23/09 
01/06/10 
07/15/11 

52% 

47% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,120,796
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $39,319,610 03/03/09 40%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$23,962,963
 $99,178

03/20/09 
04/15/13 

61%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 IN SONOMA COUNTY IN AND NEAR SANTA O. C. JONES & SONS, INC S RAY NOZZARI $85,182,124 10/29/08 100%

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

1520 FOURTH STREET 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA CA 95401 

$85,670,993
 $0

11/14/08 
12/28/10 

100%

04-SON-101-29.4/50.1 IN SONOMA COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SERVVALEH, SYD $406,388 07/12/10 93%
04-1E2804 WINDSOR, HEALDSBURG AND CLOVERDALE 

REPLACE CRACKED CONCRETE SLABS 
CONCORD, CA 94520 

4070 NELSON AVENUE SUITE A 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$374,575
 $0

07/12/10 
10/26/10 

89%

COMPLETED 
02/17/11 

HM1 WPCP 
(707)576-2310 

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI INC $613,224 02/07/11 0%
04-2A9204 
HSST-P116-(043)E 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 

2531 PETALUMA BOULEVARD SOUTH $0
 $0

02/16/11 
0%

 P1-16 0-(3E) PETALUMA CA 94952 

--() (707)763-8700 

HB1 WPCP 

04-SON-116-26.7/26.7 IN SONOMA COUNTY IN SEBASTOPOL AT THE DREAMBUILDER VALEH, SYD $296,061 07/27/10 0% 
04-3A9904 INTERSECTION OF ROUTE 116 AND ROUTE 

12 

RECONSTRUCT CURB RAMPS 
PLACENTIA, CA 92870 

1361 E GARTEN DRIVE 4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$0 
$0 

08/26/10 
0% 

SUSPENDED 

HA22 WPCP 
(707)576-2310
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $11,762,626 12/14/09 29%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$8,591,713
 $77,950

01/06/10 
04/04/12 

72%

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 20%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$202,802
 $3,468

04/22/10 
10/23/13 

64%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,531,978 09/09/09 46%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$3,236,468
 $23,353

09/29/09 
09/16/11 

58%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0%
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$101,712
 $3,004

06/22/10 
10/07/13 

0%

PLANT EST 

HA21 SWPPP 
SATIS 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG, NICHOLAS $5,491,185 01/30/08 98%
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$5,524,123
 $0

03/05/08 
10/29/10 

100%

HB1 WPCP 

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100% 
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE CA 95122 

$1,751,478 
$0 

02/24/06 
11/20/07 

100% 

HB4N WPCP 

Totals: Authorized Final Amt: $3,833,525,552 Completed to Date: $2,627,334,706 Work This Month: $108,052,769
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 100%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES CA 93446 

$1,592,793
 $0

06/30/08 
08/20/10 

89%

OVER RUN 

201130 
CULVERTS/EROSION CONT (831)761-7615 

05-MON-1-7.1/7.3 SEVERE STORMS & ACCOMPANYING HIGH WINSOR CONSTRUCTION INC HENCH, CHARLIE $1,985,000 01/21/10 75%
05-0S9504 SURF CAUSED AN EXISTING ROCK & GABION 

REVETMENTBELOW THE ROADWAY ON RTE 1 

IN MON CNTY TO FAIL. S 

REPAIR FAILED REVETMENT,PLACE 

CAMBRIA, CA 93428 

(805)927-3321 

PO BOX 556 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,120,523
 $0

01/21/10 
10/26/10 

56%

201130 
RSP/SLOPE 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 45%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$466,024
 $0

03/30/10 
01/24/11 

31%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $30,038,949 10/01/09 36%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$10,233,989
 $690,685

10/15/09 
02/16/13 

34%

HA23 SWPPP 

05-MON-1-22.5/22.9 STORM CAUSED SLIP OUT BELOW RTE 1 IN JOHN MADONNA CONSTRUCTIONCO HENCH, CHARLIE $2,385,000 02/09/10 42%
05-0T5504 BIG SUR NEAR LUCIA. INSTALL TEMPORARY 

SIGNAL SYSTEM, RECONSTRUCT AND 

STABILIZE ROADWAY 
SAN LUIS OBISPO CA 

PO BOX 5310 

93403 
(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$1,370,250
 $20,682

02/09/10 
07/15/11 

57%

SUSPENDED 
INSTALL TEMP SIGNAL SYSM,RECONST & 

201130 
STABLIZ 

05-MON-1-22.6/22.8 IN MONTEREY COUNTY NEAR LUCIA FROM CONDON JOHNSON AND ASSOCIATES HENCH, CHARLIE $7,901,945 09/16/10 15% 
05-0T5604 
ACST-4723-(004) 

P-4723-(004) 

--() 

1.6 MILES TO 1.8 MILES NORTH OF 

LIMEKILN CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$1,980,188 
$371,106 

09/23/10 
07/15/11 

25% 

HA23 WPCP (510)636-2100 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-34.6/38 IN MONTEREY COUNTY ABOUT 12 MILES GRANITE CONSTRUCTION CO DANIEL MILLER/ROSS $444,148 04/29/10 100%
05-0S1404 SOUTH OF BIG SUR FROM 0.4 MILE NORTH 

OF BURNS CREEK BRIDGE TO 0.7 MILE 

SOUTH OF PARTINGTON RIDGE 
WATSONVILLE CA 95077 

P O BOX 50085 MCGOWAN $503,742
 $0

05/24/10 
02/10/11 

100%

COMPLETED 
02/14/11 

WPCP 
HOT MIX ASPHALT OVERLAY (805)610-6028 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 17%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 

PO BOX 720 

95077 

150 WESTRIDGE DR STE 

140 

$80,548
 $0

01/25/10 
01/25/11 

9%

WATSONVILLE CA 95077 

201130 
(831)761-7616 

05-MON-1-72.2/102 IN MONTEREY COUNTY AT VARIOUS LEE WILSON ELECTRIC FARSHAD KESHAVARZI $672,943 03/26/10 0%
05-0N2604 LOCATIONS FROM 0.1 MI N OF CARMEL 

RIVER BRIDGE TO 0.4 MILE SOUTH OF 

SANTA CRUZ COUNTY LINE 
ARROYO GRANDE, CA 

P.O. BOX 250 

93421 

150 WESTRIDGE DRIVE, 

SUITE 140 

WATSONVILLE, CA 95077 

$0
 $0

04/20/10 
11/03/10 

0%

HB4N WPCP 
CONSTRUCT TRANSP. MANAGEMENT SYSTEM (831)761-7617 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,352,656 06/09/09 100%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E)

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE CA 95077 

$1,154,531
 $0

06/25/09 
02/16/11 

100%

PLANT EST 

SATIS 

02/16/11 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $12,196,998 10/07/09 30%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$3,768,026
 $39,009

10/28/09 
09/07/13 

31%

SUSPENDED 

HE11 SWPPP 
(831)761-7615

05-MON-1-101.4/102 IN MONTEREY COUNTY NEAR WATSONVILLE MIDSTATE BARRIER INC $308,542 11/04/10 0% 
05-0Q6704 
HSNH-P001-(552)E

FROM TRAFTON ROAD UNDERCROSSING TO 

THE SANTA CRUZ COUNTY LINE 

P O BOX 30550 $0 
$0 

11/17/10 
0% 

P0-01 5-(2E) 
CONSTRUCT MEDIAN BARRIER 

STOCKTON CA 952130550 

--() (209)944-9565 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-MON-68-4.5/15.3 IN MONTEREY COUNTY NEAR DEL REY OAKS CAL STRIPE INC $174,871 11/02/10 0%
05-0Q9704 
HSST-P068-(019)E 

FROM 0.7 MILE WEST OF JOSSELYN CANYON 

ROAD TO 0.5 MILE WEST OF TORRO PARK 

375 SOUTH G STREET $0
 $0

12/03/10 
0%

 P0-68 0-(9E) 
UNDERCROSSING 

SAN BERNARDINO CA 92410 

--() 
CENTERLINE RUMBLE STRIP 

(909)884-7170 

HB1 WPCP 

05-MON-68-16.3/0 IN MONTEREY AND SAN BENITO COUNTIES PETERSON CHASE GENERAL FARSHAD KESHAVARZI $483,988 06/09/10 71%
05-0C8824 
ACNH-000C-(312) 

AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
150 WESTRIDGE DRIVE, 

SUITE 140 

$48,863
 $48,863

06/22/10 
03/19/11 

10%

HB4N 

--() 

WPCP 

IRVINE, CA 92614 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,154,822 09/03/08 0%
05-464104 
ACHS-Q101-(146)E

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

P O BOX 5757 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$6,220,154
 $0

09/26/08 
03/09/11 

0%

HA26 

HGQ1-01 1-(6E) 

--() 

SWPPP 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 
(805)542-4765 PLANT EST 

SATIS 

05-MON-101-12.6/15.5 IN MONTEREY COUNTY ABOUT 6 MILES SOUZA CONSTRUCTION INC LANG, TIM $673,766 03/17/10 0%
05-0Q2004 NORTH OF BRADLEY FROM 2.9 MILES 

NORTH OF JOLON ROAD UNDERCROSSING TO 
SAN LUIS OBISPO CA 
P O BOX 3810 3230 RIVERSIDE AVE, 

SUITE 130 

$614,669
 $596

03/25/10 
07/14/11 

0%

HA22 SWPPP 

ALVARADO ROAD OVERCROSSING 

WIDEN INSIDE SHOULDER 

934033810 

(805)546-8288 
(805)226-7450 

PASO ROBLES, 93446 PLANT EST 

SATIS 

05-MON-101-41.3/0 IN MONTEREY COUNTY IN AND NEAR KING SANTA MARGARITA CONSTRUCTION KESHAVARZI, FARSHAD $1,834,542 03/15/10 59%
05-0R8904 CITY AT SALINAS RIVER BRIDGE 

PAINT EXISTING BRIDGE 

CORP 

PO BOX 537 
150 WESTRIDGE DR, STE 

140 

$1,846,694
 $377,243

03/26/10 
06/15/11 
02/24/11 

98%

WATSONVILLE CA 95077 
TEMPLETON CA 93465 

HM WPCP 
(831)761-7617

05-MON-101-53.1/53.9 IN MONTEREY COUNTY IN GREENFIELD AT DREAMBUILDER $349,061 01/13/11 0% 
05-0Q5604 VARIOUS LOCATIONS FROM ELM AVENUE 

OVERCROSSING TO WALNUT AVENUE 

1361 E GARTEN DRIVE $0 
$0 

02/08/11 
0% 

OVERCROSSING 
PLACENTIA CA 92780 

CONSTRUCT CURB RAMPS AND SIDEWALKS 
(714)646-3697 

HB71 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-66.4/0
 
05-0N8314
 

WPCP
 

05-MON-101-85.0/85.8
 
05-349504
 
HP21-6205-(003)E
 

62-05 0-(3EH)P
 

6205- 013-()
 

HE11 SWPPP
 

05-MON-101-86.6/87.7
 
05-0R2004
 
ACNH-Q101-(191)E
 

--()
 

HA25 SWPPP
 

05-MON-101-87.7/89.3
 
05-0R2104
 

HA25 WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E


--()
 

HE14 SWPPP
 

HE14
 

05-MON-183-.8/1.9
 
05-0E2424
 

HA22 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY NEAR SOLEDAD AT
 

SOLEDAD PRISON ROAD OVERCROSSING
 

MITIGATION PLANTING PROJECT
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN MONTEREY COUNTY IN SALINAS ON
 

ROUTE 101 FROM 0.2 MILES SOUTH OF JCT
 

ROUTE 68/101 SEPARATION TO 0.2 MILES
 

NORTH OF SHERWOOD DRIV
 

HWY PLANTING IRRIGATION GATES GORE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.3 MILE SOUTH OF
 

SHERWOOD DRIVE OVERCROSSING TO WEST
 

LAUREL DRIVE OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY COUNTY IN SALINAS FROM
 

SALINAS STREET TO CLARK STREET
 

HIGHWAY PLANTING
 

Contractor 

LONE STAR LANDSCAPE INC.
 

P O BOX 70
 

SAN MARTIN CA 95046
 

AIS CONSTRUCTION CO
 

6420 VIA REAL, STE 6
 

CARPINTERIA, CA 93013
 

WATKIN AND BORTOLUSSI INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 949014820
 

(415)453-4691
 

WATKIN & BORTOLUSSI
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901-4886
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

ODYSSEY LANDSCAPE CO., INC.
 

5400 W. HIGHWAY 12
 

LODI CA 95242
 

Resident 
Engineer 

PASTORIUS, BRUCE-


PRUNEDALE
 

3075 EXECUTIVE DR
 

PRUNEDALE CA 93907
 

(805)610-8432
 

TYLER LAVERING
 

1529 HWY 68
 

MONTEREY, CA 93940
 

(831)375-1621
 

NAAS, ABDALLA
 

3075 EXECUTIVE DRIVE
 

SALINAS CA 93907
 

(831)663-8902
 

MUTUTWA, PETER
 

150 WESTRIDGE DR.,
 

SUITE 140
 

WATSONVILLE, CA 95077
 

(805)471-2108
 

LAVERING, TYLER
 

150 WESTRIDGE DR, STE
 

140
 

WATSONVILLE CA 95077
 

(831)761-7618


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$99,649

 $75,617


 $0


 $8,402,736

 $2,100,637

 $351,343


 $673,789

 $0

 $0


 $457,392

 $429,872


 $0


 $72,271,741

 $0

 $0


 $188,352
 
$181,613
 

$4,063
 

10/27/09 0%

12/14/09
 

0%

11/05/12
 

PLANT EST
 

SATIS
 

06/22/10 23%

07/21/10
 

25%

04/26/12
 

SUSPENDED
 

01/18/11
 
02/04/11
 

06/24/09
 
07/07/09
 
07/20/11
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%


11/27/07 0%
 
12/17/07
 

0%

03/29/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-1-/0 IN SANTA BARBARA COUNTY ON ROUTES 1, TRUESDELL CORPORATION OF ALAN HAAG $478,478 01/18/11 0%
05-0S8604 101, 135, 154, 217 AND 246 AT VARIOUS 

LOCATIONS. 25 BRIDGES 

CALIFORNIA INC 

1310 W 23RD STREET 
35 S. LA PATERA LANE, 

STE E 

$0
 $0

02/08/11 
06/30/11 

0%

WPCP 

_________________________________ 

REPLACE JOINT SEALS AND SEAL BRIDGE 
TEMPE AZ 85282 

(602)437-1711 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%

HA25 

05-462504 
ACNH-Q101-(143)E 

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,528,356
 $4,915

09/15/09 
11/15/13 

0%

PLANT EST 

SATIS 

05-SB-101-2.8/0 AT 4 LOCATIONS, REMOVE/REPLACE DI'S, JOHN MADONNA CONSTRUCTION MOUSSAVIAN, RUSSELL $235,000 12/07/10 100%
05-0T6904 RTE 101 PM 2.8 AND 28.2, RTE 154 PM 

28 AND 66.4/65.1 

COMPANY INC 

12165 LOS OSOS VALLEY RD 
22 N MILPAS ST 

SANTA BARBARA, CA 93013 

$131,987
 $0

12/07/10 
05/31/11 

56%

REPAIR/REPLACE FAILED DRAINAGE 

FACILITIES 
SAN LUIS OBISPO, CA 93405 

(805)884-9459 OVER RUN 

HA23 

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA CLEAN CUT LANDSCAPE CURTIS JOHNSON $1,106,977 06/16/10 24%
05-447814 

SWPPP 

BARBARA FROM 0.3 MILE WEST OF OLIVE 

MILL ROAD OVERCROSSING TO MILPAS 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)884-9459 

22 N MILPAS ST STE 

F,G & H 

SANTA BARBARA, CA 93103 

$9,596
 $9,596

07/15/10 
10/28/14 

1%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH $51,131,297 04/02/08 70%
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P O BOX 1489 SUN VALLEY CA 

91353 LIC. 116307 
22 NORTH MILPAS 

STREET SUITE F 

$43,149,298
 $903,103

04/28/08 
02/15/12 

85%

STREET UNDERCROSSING SANTA BARBARA CA 93103 

HB4C SWPPP 
RECONSTRUCT TWO INTERCHANGES (805)610-8215 

(818)767-8418 

05-SB-101-12.7/20.9 IN SANTA BARBARA COUNTY IN AND NEAR GEORGE REED INC ALAN HAAG- MICHAEL $5,810,722 05/25/10 48% 
05-0S6104 
ACHN-Q101-(174)E 

SANTA BARBARA FROM MILPAS STREET 

UNDERCROSSING TO MARIA YGNACIO CREEK 

P O BOX 4760 MORTENSEN $3,564,655 
$27,899 

06/15/10 
05/27/11 

62% 

--() 

WPCP 

BRIDGE 

PLACE HOT MIX ASPHALT 

MODESTO CA 95352 

(209)523-0734 
(805)692-6759

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-19.6/25.3 JOHNSON, CURTISIN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE $2,606,583 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

22 N. MILPAS ST., STE 

G 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 

$2,519,387
 $4,276

10/11/07 
05/27/11 

0%

HA25 

--()

SWPPP 
(805)884-9459 

SANTA BARBARA CA 93103WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

PLANT EST 

SATIS 

05-SB-101-26.5/27.1 DAVID BALLENTINE, R.E.IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC $7,296,876 12/22/09 70%
05-0M14U4 
NHBR-Q101-(156)E 

35 S. LA PATERA LANE, 

STE E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

PO BOX 491539 $5,134,723
 $69,677

01/19/10 
06/30/11 

70%

 Q1-01 1-(6EB)R 
GOLETA CA 93117REPLACE EXISTING BRIDGES 

REDDING CA 96049 

HE11 

6205- 019-() 

SWPPP 
(805)748-1087

(530)365-3930 

HE11 

05-SB-101-82.1/84.3 BEECH, BARRYIN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY $1,373,294 03/15/10 0%
05-0Q6504 
ACHS-Q101-(163)E 

2053 PREISKER LANE, 

SUITE E 

MARIA FROM CLARK AVENUE OVERCROSSING 

TO SOUTH SANTA MARIA UNDERCROSSING 

585 WEST BEACH STREET $1,417,043
 $407

04/08/10 
08/31/11 

0%

HB1 

G Q1-01 1-(3E) 

--() 

SWPPP 
(805)347-1965 

SANTA MARIA CA 93454CONSTRUCT MEDIAN BARRIER 
WATSONVILLE CA 95076 

(831)724-1011 
PLANT EST 

SATIS 

05-SB-154-8.1/32.1 BALLENTINE, DAVIDIN SANTA BARBARA COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION $563,196 08/10/10 100%

HB1 

05-0S4104 
ACHS-P154-(020)E 

P P1-54 0-(0E)

--() 

WPCP 
(805)692-6862 

35 S LA PATERA LANE 

STE E 

GOLETA, CA 93117 

SANTA BARBARA FROM 0.2 MI EAST OF 

JUNCTION ROUTE 246 WEST TO 0.1 MI MI 

WEST OF ROUTE 154/101 S 

PLACE CENTERLINE RUMBLE STRIP 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 $561,509
 $0

08/30/10 
01/14/11 

100%

COMPLETED 
01/24/11 

05-SB-154-22.9/23.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY ABOUT 9.0 BUGLER CONSTRUCTION $720,496 03/24/10 47%
05-0P9104 
ARRA-P154-(018)E 

22 N. MILPAS ST., 

SUITE E 

MILES WEST OF SANTA BARBARA AT COLD 

SPRING CANYON BRIDGE 

4847 HOPYARD ROAD STE 4 NO 39 $186,825
 $0

04/15/10 
12/31/10 

26%

HB1 

P1-54 0-(8E) 

--() 

WPCP 
(805)884-9459 

SANTA BARBARA CA 93103CONSTRUCT BRIDGE BARRIER 
PLEASANTON CA 94588 

(925)416-0700 
SUSPENDED 

05-SB-166-.5/5.6 STIMSON, PATRICKIN SANTA BARBARA COUNTY NEAR AUTOBAHN CONSTRUCTION INC $166,503 02/10/11 0% 
05-0T0304 2053 PREISKER LANE, 

SUITE E 

GUADALUPE FROM 0.4 MILE WEST OF 

SIMAS STREET TO 0.8 MILES EAST OF 

P O BOX 11238 $0 
$0 

02/24/11 
0% 

HB1 WPCP 
(805)748-6733

SANTA MARIA, CA 93454BLACK ROAD 

CONSTRUCT SHOULDER RUMBLE STRIPS 

SANTA ANA CA 927111238 

(714)769-7025 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-166-6.9/6.9 IN SANTA BARBARA COUNTY IN SANTA LEE WILSON ELECTRIC COMPANY BEECH, BARRY $230,288 03/10/10 100%

HB1 

05-0Q4204 
ACHS-P166-(028)E 

PGP1-66 0-(8E) 

--() 

WPCP 

MARIA AT RUSSELL AVENUE 

INSTALL TRAFFIC SIGNALS 

INC 

ARROYO GRANDE CA 93421 

(805)489-4216 

P O BOX 250 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$236,559
 $0

03/26/10 
01/27/11 

100%

COMPLETED 
01/27/11 

05-SB-246-9.6/21 IN SANTA BARBARA COUNTY IN AND NEAR R BURKE CORPORATION LEW,MIKE $648,771 06/30/10 100%

HB1 

05-0S4004 
ACHS-P246-(015)E 

P P2-46 0-(5E)

--() 

WPCP 

LOMPOC FROM EAST JUNCTION ROUTE 1 TO 

0.8 MILE EAST OF DRUM CANYON ROAD 

PLACE HOT MIX ASPHALT OVERLAY 
SAN LUIS OBISPO CA 93406 

(805)543-8568 

P O BOX 957 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$744,597
 $0

07/22/10 
01/26/11 

100%

COMPLETED 
01/26/11 

05-SBT-156-3.0/18.4 IN SAN BENITO COUNTY IN AND NEAR SAN GRANITE CONSTRUCTION ABDALLA NAAS $501,300 07/01/10 0%
05-0S3904 
ACHS-P156-(117)E 

P1-56 1-(7E)

--() 

JUAN BAUTISTA FROM THE ALAMEDA TO SAN 

BENITO/SANTA CLARA COUNTY LINE 

PLACE CENTERLINE RUMBLE STRIP 
WATSONVILLE, CA 95076 

580 W. BEACH STREET 

(831)663-8902 

3075 EXECUTIVE DRIVE 

PRUNEDALE, CA 93907 

$0
 $0

07/22/10 
10/26/10 

0%

HB1 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE WATKIN & BORTOLUSSI INC BERTHA ROMAN $697,695 02/11/10 0%
05-129114 1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 
SAN RAFAEL CA 94901 

77 LARKSPUR ST 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$608,515
 $3,045

03/04/10 
11/13/13 

0%

PLANT EST 

HE11 SWPPP 
HIGHWAY PLANTING SATIS 

05-SCR-1-/8.3 IN SANTA CRUZ COUNTY NEAR LEE WILSON ELECTRICAL CO. BERTHA ROMAN $326,041 04/21/10 96%
05-0N2504 WATSONVILLE AT VARIOUS LOCATIONS 

CONSTRUCT TRANSP. MANAGEMENT SYSTEM 
ARROYO GRANDE CA 93421-0250 

PO BOX 250 140 DUBOIS ST SUITE 

"E" 

$276,306
 $0

05/11/10 
11/24/10 

85%

SANTA CRUZ CA 95060 

HB4N WPCP 
(831)427-4706 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37% 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420 
$0 

12/22/09 
02/17/11 

31% 
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District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.1/6.6 
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

DUSSELL, PATRICK 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$2,991,647
 $91,564
 $91,564

01/11/11 
01/25/11 
12/10/13 

1%

 3%

HB1 SWPPP 

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-9.5/10 

HB1 

05-0L2204 
ACHS-P001-(549)E 

P P0-01 5-(9E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR OCEANO 

FROM 0.5 MILE NORTH OF HALCYON ROAD 

TO 0.3 MILE SOUTH OF LOS BERROS CREEK 

BRIDGE 

DRAINAGE IMPROVEMENTS 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

LEW, MIKE 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$275,983
 $263,429
 $130,601

08/24/10 
09/09/10 
02/22/11 

99%

 87%

05-SLO-41-20.7/20.8 

HB1 

05-0P7504 
ACHS-S041-(116)E 

P S0-41 1-(6E) 

--() 

SWPPP 

IN SAN LUIS OBISPO COUNTY NEAR 

ATASCADERO AT 0.2 MILE EAST OF 

HOMESTEAD ROAD 

REALIGN ROADWAY 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

LANG, TIM 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE #130 

PASO ROBLES CA 93446 

$659,621
 $657,511

 $1,109

06/17/10 
07/01/10 
01/27/12 

32%

 96%

05-SLO-46-32.1/36.7 

HE13 

05-330744 
NH-P046-(046)E 

--() 

WPCP 

IN SAN LUIS OBISOP COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

RICHARDS, TIM 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$384,792
 $0
 $0

12/07/10 
02/07/11 
08/01/14 

0%

 0%

05-SLO-46-32.2/37.2 

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 

PAPACH CONSTRUCTION COMPANY 

PISMO BEACH CA 93448 

P O BOX 2210 

RAMON HOPKINS 

(805)226-9217

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$31,238,828 
$30,121,299 

$780,107 

01/10/08 
02/08/08 
03/01/11 

0% 

0% 

PLANT EST 

SATIS 

HE13 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $46,875,592 10/25/10 3%
05-330724 
ACST-P046-(043)E 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

INC 

P O BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$1,266,954
 $1,251,837

11/05/10 
11/08/13 

3%

 P0-46 0-(3EH)P
ALMOND DRIVE PASO ROBLES CA 93446 

HE13 

6205- 015-() 

SWPPP 
WIDEN HIGHWAY TO FOUR LANES 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-9983 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $3,026,846 07/29/09 0%
05-0F7104 
SARR-P046-(042)E 

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$3,034,333
 $4,223

08/12/09 
02/27/12 

0%

HA26 

P0-46 0-(2E) 

--() 

SWPPP 

SAN LUIS OBISPO CA 93401 

(805)543-1706 
(805)542-4765 PLANT EST 

SATIS 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION BEECH, BARRY $6,807,770 10/12/10 0%
05-0N0604 
ACNH-Q101-(177)E 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$0
 $0

10/26/10 
05/06/11 

0%

HA22 

--() 

WPCP 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 
(805)347-1965 

SANTA MARIA CA 93454 SUSPENDED 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $6,282,740 10/01/08 0%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 $6,307,316
 $14,025

10/15/08 
07/12/11 

0%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 PLANT EST 

SATIS 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $17,072,364 09/03/08 100%
05-0H1904 
ACNH-Q101-(142)E 

--()

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

VISTA OVERCROSSING (805)549-3560 

$17,226,581
 $0

09/15/08 
02/10/11 

100%

PLANT EST 
02/14/11 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $26,842,886 12/31/09 40% 
05-0G0304 
SARR-Q101-(159)N

 Q1-01 1-(9N) 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

P O BOX 2210 
3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$10,333,281 
$1,122,160 

01/19/10 
03/14/12 

38% 

HA22 

--() 

SWPPP 

PISMO BEACH CA 93448 

(805)473-3016 
(805)226-8279
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-45.2/45.7 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,663,829 09/10/07 100%
05-402804 ATASCADERO AT VARIOUS LOCATIONS 

INTERCHANGE IMPROVEMENTS 
TEMPLETION CA 

P. O. BOX 790 

93465 

3230 RIVERSIDE AVENUE 

#130 

$16,713,968
 $0

09/24/07 
02/08/11 
02/08/11 

100%

PASO ROBLES CA 93446 SUSPENDED 

HE11 SWPPP 
(805)226-8279 

05-SLO-101-46.1/50.8 IN SAN LUIS OBISPO COUNTY IN PAPICH CONSTRUCTION COMPANY LEW, MIKE $3,787,778 10/12/10 0%

HA22 

05-0N0504 
ACNH-Q101-(176)E 

NHQ1-01 1-(6 )E

--() 

WPCP 

ATASCADERO AND TEMPLETON 

PLACE HOT MIX ASPHALT 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)550-4689 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$0
 $0

10/26/10 
0%

SUSPENDED 

05-SLO-101-55.8/57.9 IN SAN LUIS OBISPO COUNTY IN PASO CALPORTLAND CONSTRUCTION LANG, TIM $2,241,516 01/06/11 1%

HB1 

05-0Q6404 
HSNH-Q101-(190)E 

Q1-01 1-(0E) 

--() 

SWPPP 

ROBLES FROM SOUTH PASO ROBLES 

OVERHEAD TO NORTH JUNCTION ROUTE 

101/46 SEPARATION 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3420 

P O BOX 1280 

(805)226-7450 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$36,244
 $36,244

01/24/11 
07/24/12 

2%

05-SLO-2501-/0 IN SAN LUIS OBISPO COUNTY AT THE SOLEX ELECTRONICS, INC. CHING $231,501 03/22/10 100% 
05-0AA064 DEPARTMENT OF TRANSPORTATION SHOP 5 

AT 66 MADONNA ROAD 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE, CA 90501 

19481 HARBORGATE WAY CHUANG,STRUCTURES REP. 

22 N. MILPAS ST. STE. 

F 

$0 
$0 

04/22/10 
09/01/10 

0% 

SANTA BARBARA, CA. 93035 

(818)415-5060

Totals: Authorized Final Amt: $401,352,070 Completed to Date: $183,117,231 Work This Month: $6,358,377
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-0-/0
 
06-0AA024
 

06-FRE-5-1.4/0
 
06-0A9804
 
ACHS-0055-(137)E
 

G 00-55 1-(7E)


--()
 

HA26 SWPPP
 

06-FRE-41-21.1/30.4
 
06-0K4104
 

HM1 WPCP
 

06-FRE-41-25.3/26.5
 
06-432104
 
SARR-P041-(110)E
 

P0-41 1-(0E)
 

--()
 

HB4N SWPPP
 

06-FRE-41-27.6/29.8
 
06-0E9704
 
NH-P041-(111)E
 

--()
 

HB4N SWPPP
 

06-FRE-41-29.8/30.4
 
06-447704
 
NH-P041-(114)E
 

--()
 

HB4N SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)999-5733
 

ABOUZEDAN, RAAID
 

(559)243-3598
 

WOLFE, CATHERINE
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726
 

(559)999-5733
 

HADDADIN, HAIDAR
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO CA 93726
 

(559)243-3599
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO CA 93726-5866
 

(559)243-3543
 

MARK MENGONI
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(559)243-3543


Description

Type Of Work
 

IN FRESNO COUNTY IN FRESNO AT THE
 

DISTRICT 6 OFFICE BUILDING AT 1352
 

WEST OLIVE STREET
 

INSTALL PHOTOVOLTAIC PANELS
 

IN FRESNO CO NEAR KETTLEMAN CITY AT
 

THE COALINGA AVENAL SAFETY ROADSIDE
 

REST AREA
 

CONSTRUCT NEW ROADSIDE REST AREA
 

IN FRESNO AND MADERA COUNTIES IN &
 

NEAR FRESNO AT VARIOUS LOCATIONS
 

SEAL BRIDGE DECKS WITH METHACRYLATE
 

IN FRESNO COUNTY IN FRESNO AT
 

MCKINLEY AVENUE UNDERCROSSING AND
 

FROM PRINCETON AVENUE UNDERCROSSING
 

TO 0.1 MI NORTH OF SHIELDS AVE
 

WIDEN RAMPS
 

IN FRESNO COUNTY IN FRESNO AT VARIOUS
 

LOCATIONS FROM ASHLAN AVENUE
 

OVERCROSING TO 0.2 MILE NORTH OF
 

BULLARD AVENUE OC
 

INSTALL RAMP METERS
 

IN FRESNO COUNTY FROM 0.3 MI NORTH OF
 

BULLARD AVENUE OVERCROSSING TO
 

HERNDON AVENUE UNDERCROSSING
 

WIDEN OFF RAMP
 

Contractor 

PAVE-TECH INC.
 

(760)729-7592
 

SANTA MARGARITA CONST CORP
 

PO BOX 357
 

TEMPLETON CA 93465
 

PERSE CONSTRUCTION COMPANY
 

982 WEST 10TH STREET
 

AZUSA CA 91702
 

(626)815-3901
 

GRANITE CONSTRUCTION
 

2716 GRANITE COURT
 

FRESNO CA 93706
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077-5085
 

VIKING CO.
 

P O BOX
 

RANCHO CARDOVA CA 95741
 

$432,669

 $432,669


 $0


 $3,400,483

 $3,460,645


 $706


 $604,212

 $0

 $0


 $1,811,435

 $1,840,442

 $191,864


 $5,534,131

 $4,581,546

 $299,142


 $3,405,475
 
$2,017,963
 
$267,124
 

03/22/10 100%

04/13/10
 

100%

02/04/11
 
02/09/11
 

COMPLETED
 

08/18/09 0%

08/28/09
 

0%

03/24/11
 

PLANT EST
 

SATIS
 

01/04/11 0%

02/02/11
 

0%


07/31/09 0%

08/12/09
 

0%

06/17/11
 

PLANT EST
 

SATIS
 

04/20/10 85%

05/12/10
 

84%

04/05/11
 

03/30/10 71%
 
04/21/10
 

59%

05/16/11
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-30.7/31.7 IN FRESNO COUNTY FROM 0.3 MILE NORTH ELITE LANDSCAPING VONG, ALAN $611,138 05/24/10 15%
06-0A4904 
SARR-P041-(115)E 

P0-41 1-(5E)

--() 

OF HERNDON AVENUE UNDERCROSSING TO 

FRIANT ROAD UNDERCROSSING 

PLANTING AND IRRIGATION 
CLOVIS CA 93612 

2972 LARKIN 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$569,400
 $1,416

06/25/10 
11/19/13 

91%

SWPPP 

06-FRE-43-/9.3 IN FRESNO COUNTY NEAR SELMA FROM EMMETTS EXCAVATION INC $4,516,840 12/09/10 0%
06-459904 
ACST-P043-(037)E 

KINGS/FRESNO COUNTY LINE TO ROUTE 99 

REHABILITATE PAVEMENT WITH COLD IN 

1477 MENLO AVENUE $0
 $0

12/30/10 
0%

 P0-43 0-(7E) CLOVIS CA 93611 

--() (559)299-1250 

HA22 WPCP 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN & BORTOLUSSSI INC VONG, ALAN $503,855 12/23/09 25%
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET 

(559)243-3856 

3240 N MILLBROOK 

FRESNO CA 93726 

$331,420
 $4,224

01/19/10 
10/25/13 

66%

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 

06-FRE-99-7.3/11.1 IN FRESNO COUNTY IN AND NEAR SELMA TEICHERT CONSTRUCTION $3,353,611 02/02/11 0%
06-458704 
NH-P099-(535)E 

AND FOWLER FROM 0.6 MILE NORTH OF THE 

FLORAL AVENUE UNDERCROSSING TO MERCED 

P O BOX 520 $0
 $0

02/15/11 
0%

--() 
STREET UNDERCROSSIN 

FOWLER CA 936250520 

CONSTRUCT PCCP PANEL REPLACEMENT 
(559)813-3100 

HA22 WPCP 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$738,658
 $0

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-17.3/18 IN FRESNO COUNTY IN FRESNO FROM GRANITE CONSTRUCTION COMPANY WOLFE, CATHERINE $1,866,803 07/06/10 45% 
06-0J1604 
ACNH-P099-(532)E

--() 

NORTH AVENUE OVERCROSSING TO 0.5 MILE 

SOUTH OF JENSEN AVENUE UNDERCROSSING 

STORM WATER IMPROVEMENT 
WATSONVILLE CA 

P O BOX 50085 

95077 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$116,636 
$0 

07/27/10 
03/07/11 

6% 

SUSPENDED 

SWPPP 
(559)999-5733
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/30.6 IN FRESNO COUNTY IN FRESNO FROM 0.2 DESILVA GATES CONSTRUCTION ABOUZEDAN, RAAID $15,146,591 08/10/10 22%
06-442614 MILE NORTH OF ASHLAN AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PO BOX 909 $1,552,477
 $964,610

09/01/10 
12/08/11 

10%

GRANTLAND AVENUE UNDERCROSSING 
DUBLIN CA 94568 

(559)243-3598 
WIDEN FREEWAY AND BRIDGES 

HE13 SWPPP 

06-FRE-145-34.1/35.2 IN FRESNO COUNTY IN KERMAN FROM W. JAXON BAKER HADDADIN, HAIDAR $1,462,390 10/12/10 100%

HA22 

06-397904 
ACST-P145-(030)E 

P1-45 0-(0E)

--() 

WPCP 

CALIFORNIA AVENUE TO ROUTE 180 

PAVE ROADWAY 
REDDING, CA 96099-4248 

P.O. BOX 994248 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,336,309
 $74,604

10/26/10 
03/04/11 

90%

OVER RUN 
03/07/11 

06-FRE-168-30.2/40 IN FRESNO COUNTY AT AND NEAR PRATHER WINDSOR FUEL CO $2,636,391 12/02/10 0%
06-0L7904 
ACST-P168-(054)E 

FROM AUBERRY ROAD AND MORGAN CANYON 

ROAD INTERSECTION TO 0.2 MILE EAST OF 

P O BOX 1029 $0
 $0

12/22/10 
0%

 P1-68 0-(4E)
CRESSMAN ROAD 

PITTSBURG CA 94565 

--() 
CONSTRUCT BONDED WEARING COURSE 

(925)427-5266 

HM WPCP 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST DREAMBUILDER RAAID ABOUZEDAN $213,181 03/30/10 29%
06-0C0904 OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

UPGRADE VISTA POINT 
PLACENTIA CA 92870 

1361 E GARTEN DRIVE 

(559)243-3865 

3240 MILLBROOK ST 

FRESNO CA 93726 

$194,184
 $0

05/11/10 
10/14/11 

92%

HB34 WPCP 

06-FRE-168-58.6/65.8 IN FRESNO COUNTY ON ROUTE 168 NEAR C C MYERS INC. MARK MENGONI $1,415,604 03/08/10 91%
06-0F29U4 
ACST-P168-(052)E

 P1-68 0-(2E) 

--() 

HUNTINGTON LAKE AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
RANCHO CORDOVA, CA 

2948 

P.O. BOX 2948 
9574­

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$1,330,586
 $2,200

03/25/10 
03/16/11 

92%

HA21 WPCP 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 59 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-60.3/64 IN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ SAMIMI, MOHAMMAD $3,893,435 11/22/06 100%
06-342444 FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

77 LARKSPUR STREET (559)243-3814 

3240 N. MILLBROOK 

FRESNO CA 93726 

$3,662,508
 $0

12/19/06 
02/23/11 

100%

PLANT EST 
02/24/11 

HE14 SWPPP SAN RAFAEL CA 94901 
SATIS 

06-FRE-180-66.1/72.3 IN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION OSCAR SHERRILL $27,622,725 09/10/09 57%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E) 

--() 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER CA 93625-0520 

P O BOX 520 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO CA 93726-5866 

$18,268,012
 $233,207

09/21/09 
08/01/11 

65%

HE14 SWPPP 

06-FRE-180-81.7/82.1 IN FRESNO COUNTY NEAR MINKLER FROM SOUZA CONSTRUCTION MARK MENGONI $1,709,300 10/11/10 22%
06-472304 
ACNH-P180-(055)E 

BHP1-80 0-(5EN)H 

P180- 055-() 

0.6 MILE EAST OF ALTA AVENUE TO 

CRAWFORD AVENUE 

REPLACE BRIDGE 
SAN LUIS OBISPO, CA 

P.O. BOX 3810 

93403 
(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$682,838
 $242,343

10/26/10 
09/08/11 

40%

HA21 SWPPP 

06-FRE-5505-/0 IN FRESNO COUNTY IN FRESNO AT THE SOLEX ELECTRONICS INC. WOLFE, CATHERINE $180,723 03/22/10 100%
06-0AA014 FRESNO EQUIPMENT BUILDING 11 AT 

NORTH WEST AVENUE 

INSTALL PHOTOVOLTAIC PANELS 

1385 

(310)856-3698 
(559)999-5733 

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$177,223
 $0

04/22/10 
01/20/11 

100%

COMPLETED 
01/21/11 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,454,366 10/11/10 7%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$251,722
 $179,355

10/27/10 
09/26/12 

6%

HA26 SWPPP 

06-KER-5-11.7/0 IN KERN COUNTY AT LEBEC AT GRAPEVINE BOWE CONTRACTORS INC. HISHAM ALNATOUR $1,328,855 10/11/10 20% 
06-0H8604 
ACIM-0005-(184)2

--() 

COMMERCIAL VEHICLE ENFORCEMENT 

FACILITY 

CONSTRUCT TRUCK INSPECTION FACILITY 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$542,243 
$139,186 

10/26/10 
12/14/11 

41% 

HA42 WPCP 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 60 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

06District 

06-KER-5-36.1/54.2 

Fed Aid 
Pgm Code 

06-0K8904 

Contract 

IM-SARR-(A00) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

0.1 MILE SOUTH OF BUENA VISTA CANAL 

ROAD OVERCROSSING TO 2.4 MILES SOUTH 

OF 7TH STANDARD ROA 

Description 

REPLACE CONCRETE PANEL 

Type Of Work 

GIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

Resident 
Engineer 

$30,418,869

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/10 

Awarded 

12/30/10 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-KER-5-73.0/87 

HM 

06-0J4904 

WPCP 

IN KERN AND KINGS COUNTIES ABOUT 6 

MILES SOUTH OF KETTLEMAN CITY FROM 

ROUTE 46/5 SEPARATION TO 2.9 MILES 

NORTH OF WATERLOO AVENUE 

RUBBERIZED SLURRY SEAL AND FOG SEAL 

VALLEY SLURRY SEAL 

WEST SACRAMENTO, CA 

P.O. BOX 981330 

95798 

OSCAR SHERRILL 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$2,735,381
 $297,681
 $144,540

06/25/10 
07/15/10 
04/26/11 

10%

 11%

06-KER-5-/4.6 

HA22 

06-460604 
IM-0005-(186)2 

--()

SWPPP 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$11,429,469
 $0
 $0

02/03/11 
02/16/11 

0%

 0%

06-KER-33-63.0/68.8 
06-0L1504 

IN KERN COUNTY NEAR DEVILS DEN ON 

ROUTE 33 AND NEAR MCKITTRICK ON ON 

ROUTE 58 

PLACE RUBBERIZED HOT MIX ASPHALT ON 

W JAXON BAKER INC. 

REDDING, CA 96099 

P.O. BOX 994248 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,681,198
 $162,564

 $0

05/25/10 
06/14/10 
12/21/10 

56%

 10%

HM1 WPCP 

06-KER-43-16.1/25.1 

HA22 

06-460004 
ACST-P043-(038)E 

P0-43 0-(8E) 

--() 

WPCP 

IN KERN COUNTY IN SHAFTER AND WASCO 

FROM 0.3 MILE NORTH OF LOS ANGELES 

STREET TO ROUTE 46 

PLACE RUBBERIZED HOT MIX ASPHALT 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

$5,073,714
 $0
 $0

02/03/11 
02/16/11 

0%

 0%

06-KER-43-25.1/38.8 
06-0K6804 

IN KERN COUNTY NEAR WASCO FROM ROUTE 

46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

INTERNATIONAL SURFACING 

MODESTO, CA 95352 

P.O. BOX 4770 

OSCAR SHERRILL 

(559)243-3556

3240 N. MILLBROOK 

FRESNO, CA 93726 

$1,438,611 
$1,002,066 

$18,954 

06/03/09 
06/24/09 
06/01/11 

90% 

92% 

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-46-6.8/19.8 

HE13 

06-442524 
HPLU-6206-(018)E 

62-06 0-(8E) 

--() 

SWPPP 

IN KERN COUNTY NEAR THE COMMUNITY OF 

LOST HILLS FROM 0.5 MILE WEST OF 

KECKS ROAD TO 0.7 MILE WEST OF ROUTE 

46/33 INTERSECTION 

WIDEN TO FOUR LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913522617 

(818)767-8418 

P O BOX 1489 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$43,198,410
 $0
 $0

01/26/11 
02/10/11 

0%

 0%

HE13 

06-KER-46-19.3/27.5 

HE13 

06-442534 
HPLU-6206-(016)E 

--()

SWPPP 

IN KERN CO NEAR LOST HILS ON ROUTE 46 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

AMARJIT DHALIWAL 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$24,401,523
 $15,342,366

 $0

09/01/09 
09/17/09 
07/18/11 

61%

 63%

SUSPENDED 

HE13 

06-KER-46-31.9/32.5 

HB1 

06-0J3304 
HSNH-P046-(045)E 

P0-46 0-(5E) 

--() 

WPCP 

IN KERN COUNTY NEAR LOST HILLS FROM 

0.3 MILE WEST OF WARREN STREET TO 

ROUTE 46/5 SEPARATION 

INSTALL SIGNAL AND LIGHTING 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

AMARJIT DHALIWAL 

(661)797-1480 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$411,942
 $0
 $0

12/22/10 
01/13/11 

0%

 0%

06-KER-46-43.0/49 

HM1 

06-0L1104 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,346,267
 $1,333,400

 $60,952

12/21/09 
01/19/10 
02/28/11 
03/02/11 

97%

 97%

06-KER-46-/7.3 

HE13 

06-353414 
HPLU-6206-(009)E 

--() 

SWPPP 

IN KERN COUNTY NEAR LOST HILLS FROM 

KERN COUNTY LINE TO 0.1 KM WEST OF 

KECKS ROAD 

WIDEN HIGHWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO CA 93215 

$23,134,046
 $13,208,504
 $1,226,373

05/19/10 
06/02/10 
11/17/11 

45%

 57%

HE13 

06-KER-58-27.3/53.9 

HB71 

06-0G9404 
STP-X029-(101)E

--() 

WPCP 

IN KERN COUNTY AT VARIOUS LOCATIONS

 __________________________________ 

CONSTRUCT CONCRETE CURB RAMPS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$883,061 
$0 
$0 

12/31/10 
01/31/11 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-117.5/128.9 

HM1 

06-0L5404 
ACNH-P058-(110)E 

--() 

WPCP 

IN KERN COUNTY NEAR BORON FROM 1.4 

MILES EAST OF BUSINESS ROUTE 58 EAST 

OVERCROSSING TO 0.7 MILE WEST OF 

EDWARDS OVERCROSSING 

GRIND EXISTING CONCRETE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

$862,808
 $0
 $0

02/01/11 
02/24/11 

0%

 0%

06-KER-65-6.1/25.2 
06-0L7404 

IN KERN AND TULARE COUNTIES FROM 0.6 

MILE SOUTH OF MERCED AVENUE TO AVENUE 

95 

HOT MIX ASPHALT SURFACING 

W JAXON BAKER INC 

REDDING CA 960994248 

PO BOX 994248 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,299,976
 $0
 $0

06/22/10 
07/14/10 

0%

 0%

HM WPCP 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

PETER MULLALY 

(661)720-0971 

1526 BROOKHOLLOW DR. SUITE 76 805 S. LEXINGTON ST. 

DELANO CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
03/25/10 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E) 

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$310,761
 $298,679

 $961

11/06/08 
11/19/08 
05/09/12 

64%

 94%

06-KER-119-/4.3 

HA22 

06-459104 
STP-P119-(013)E 

--() 

WPCP 

IN KERN COUNTY IN AND NEAR TAFT FROM 

ROUTE 33 TO 0.6 MILE WEST OF AIRPORT 

ROAD 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)721-1011 

P O BOX 50085 

$2,374,033
 $0
 $0

01/18/11 
01/31/11 

0%

 0%

06-KER-155-26.5/52.9 
06-0L1404 

IN KERN COUNTY NEAR GLENNVILLE FROM 

DELANO WOODY ROAD TO RANCHERIA ROAD 

PLACE MODIFIED BINDER SEAL COAT 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 

MARTINEZ, BLAS 

(559)657-8321

 $1,070,455 
$0 
$0 

05/13/10 
07/09/10 

0% 

0% 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

06District 

06-KER-166-9.0/24.6 

Fed Aid 

HA22 

Pgm Code 

06-322104 

Contract 

ACST-P166-(027)E 

P1-66 0-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

Description 

ASPHALT CONCRETE OVERLAY 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$16,589,458

Bid + CCOs

 $16,320,482

Comp To date

 $0

This Month 

09/30/08 

Awarded 

10/08/08 

Approved 

11/29/10 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

06-KER-178-13.7/27.2 

HA22 

06-0H2504 
STP-P178-(060)E 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD FROM 

SIDEHILL VIADUCT TO 0.8 MILE WEST OF 

UPPER RICHBAR CAMPGROUND TO 0.5 MILE 

EAST OF DEMOCRAT S 

PLACE RUBBERIZED HOT MIX ASPHALT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$2,878,374
 $0
 $0

11/24/10 
12/14/10 

0%

 0%

06-KER-178-100.1/101.6 
06-0K4704 

IN KERN COUNTY IN RIDGECREST FROM 

NORMA STREET TO WEST DRUMMOND AVENUE 

INSTALL SIGNAL AND LIGHTING 

TENNYSON ELECTRIC INC 

LIVERMORE,CA 94550 

7275 NATIONAL DRIVE SUITE A2 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$301,432
 $277,475
 $32,427

06/21/10 
07/16/10 
03/02/11 

67%

 91%

HB4N WPCP 

06-KER-184-7.8/0 

HB1 

06-475204 
ACHS-P184-(013)E 

PGP1-84 0-(3E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD AT 0.1 

MILE SOUTH OF ROUTE 58/184 SEPARATION 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

$372,176
 $0
 $0

08/24/10 
09/13/10 

0%

 0%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E)

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$842,426
 $825,172
 $12,959

04/03/09 
04/20/09 
07/29/11 

0%

 0%

PLANT EST 

UNSAT 

06-KER-204-4.6/5.1 

HA21 

06-430104 
SARR-S204-(004)E

 S2-04 0-(4E) 

--() 

WPCP 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

REPLACE STEEL BRIDGE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD CA 93308 

$12,037,951 
$10,817,440 

$769,415 

06/09/09 
07/01/09 
03/03/11 

97% 

90% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 64 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 06 

06-KER-5722-/0 

Fed Aid 
Pgm Code 

06-483404 

Contract 
Location 

Storm Water 
Plan 

IN KERN COUNTY NEAR TAFT AT THE 

MAINTENANCE STATION 

Description 

CONSTRUCT EQUIPMENT SHOP 

Type Of Work 

TAFT J.T.S CONSTRUCTION 

Contractor 

BAKERSFIELD, CA 93384 

P.O. BOX 41765 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$3,365,940

Bid + CCOs

 $1,332,581

Comp To date

 $304,809

This Month 

06/02/10 

Awarded 

06/22/10 

Approved 

10/25/11 

Est Comp
Accepted 

42%

%Time

 40%

% Work 
Message 

HA12 SWPPP 

06-KIN-41-33.0/39.7 

HA22 

06-0E2104 
NH-P041-(117)E 

--() 

WPCP 

IN KINGS COUNTY NEAR STRATFORD FROM 

LAUREL AVENUE TO 0.8 MILE NORTH OF 

IDAHO AVENUE 

HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,851,735
 $0
 $0

12/31/10 
01/24/11 

0%

 0%

06-KIN-198-9.2/14.7 

HA22 

06-490004 
ACNH-P198-(052)E 

--() 

WPCP 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.3 MILE EAST OF ROUTE 41/198 

SEPARATION TO 14TH AVENUE 

UNDERCROSSING 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

FLATIRON WEST INC 

BENICIA CA 94510 

MICHAEL WEBER 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$1,878,322
 $1,707,115

 $321

03/23/10 
04/20/10 
02/28/11 

97%

 90%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$46,327,713
 $27,497,009

 $932,228

09/01/09 
09/22/09 
03/29/11 

44%

 59%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E) 

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO CA 93726 

$1,411,794
 $1,404,832

 $0

11/25/08 
12/16/08 
12/17/10 

80%

 96%

06-MAD-99-22.7/29.4 

HA22 

06-0E2204 
NH-P099-(541)E 

--() 

WPCP 

IN MADERA COUNTY IN AND NEAR 

CHOWCHILLA FROM 0.2 MILE SOUTH OF 

CALIFA OVERHEAD TO MERCED COUNTY LINE 

REPAIR OVERLAY ROADWAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

$5,908,702 
$0 
$0 

12/31/10 
01/25/11 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-3.1/0 
06-471904 
ACNH-P099-(533)E 

BRP0-99 5-(3EN)H

P099- 533-() 

IN TULARE COUNTY NEAR EARLIMART FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

AVENUE 24 UNDERCROSSING 

BRIDGE REHABILITATION 

GRIFFITH COMPANY 

BREA CA 92821 

3050 E. BIRCH STREET 

SHELLEY MAGGARD 

(559)651-8319 

8530 W. ROOSEVELT AVE 

VISALIA CA 93291 

$4,782,948
 $3,174,002
 $583,171

06/24/10 
07/13/10 
04/05/11 

34%

 67%

HA21 SWPPP 

06-TUL-99-5.6/7.3 
06-431704 

IN TULARE COUNTY IN AND NEAR 

EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 

WATKINS & BORTOLUSSI INC 

SAN RAFAEL CA 94901-4886 

77 LARKSPUR ST. 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO CA 93215 

$1,823,117
 $1,738,680

 $10,920

10/05/07 
10/22/07 
08/30/11 

0%

 0%

PLANT EST 

HA25 SWPPP 
SATIS 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E)

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881 

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$67,407,824
 $0
 $0

01/04/11 
01/19/11 
08/08/13 

0%

 0%

06-TUL-198-13.7/16.7 

HB1 

06-0H7204 
HSNH-P198-(054)E 

P1-98 0-(4E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

ROAD 156 UNDERCROSSING TO ROAD 180 

CONSTRUCT THRIE BEAM BARRIER 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P O BOX 520 

HADDADIN, HAIDAR 

(559)243-3599

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,103,007
 $0
 $0

12/21/10 
01/10/11 

0%

 0%

06-TUL-245-/12 
06-448104 
STP-P245-(006)E 

--() 

IN TULARE COUNTY IN WOOKLAKE FROM 

ROUTE 198 TO ROUTE 201 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

P O BOX 520 

$3,070,515 
$0 
$0 

12/30/10 
01/13/11 

0% 

0% 

(559)813-3100 

HA22 WPCP 

Totals: Authorized Final Amt: $418,812,549 Completed to Date: $141,672,691 Work This Month: $6,698,013
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-1.9/4.1 IN LOS ANGELES COUNTY IN LONG BEACH LINCOLN PACIFIC BUILDERS, INC ALONZO, BERNARD $328,453 03/10/10 97%
07-4T1904 AND LAKEWOOD ON ROUTE 1 AT 7TH STREET 

AND REDONDO AVENUE AND ON ROUTE 19 AT 

ASHWORTH STREET 
BALDWIN PARK CA 91706 

4501 LITTLEJOHN STREET 

(562)926-2537 

14620 CARMENITA RD 

NORWALK, CA 90650 

$227,357
 $55,608

05/03/10 
03/21/11 

69%

UPGRADE TRAFFIC SIGNALS 
HB4N WPCP 

07-LA-1-35.2/62.9 PCH, FROM PM 35.2 IN THE CITY OF DB GENERAL ENGINEERING AND CASTILLO, ELOY $3,485,000 02/16/10 100%
07-2X7904 MALIBU NORTH THROUGH THE CITY OF 

MALIBU TO PM 62.9 AT THE LA/VENTURA 

SITE DEVELOPMENT, INC. 

2158 SCENICPARK STREET 
12975 W. CULVER BLVD. 

LOS ANGELES CA 90066 

$2,935,466
 $511,446

02/16/10 
07/30/11 

84%

COUNTY LINE. DIR'S ORDER EME 

REMOVE ALL STORM DEBRIS AND FIX 
THOUSAND OAKS CA 91362 

(310)821-7459 OVER RUN 

20.10 201 
DRAINAGE 

07-LA-1-38.7/56.8 IN LOS ANGELES COUNTY IN LOS ANGELES TRAFFIC DEVELOPMENT SERVICES, SAYKALI, ZARIF $547,322 03/25/10 373%
07-4T0604 AND MALIBU AT VARIOUS LOCATIONS FROM 

BEL AIR BAY CLUB DRIVE TO TRANCAS 

CANYON DRIVE 
MOORPARK, CA 93021 

(310)345-6274 

4215 TIERRA REJADA RD,STE 184 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$460,332
 $3,635

04/19/10 
04/27/11 

84%

INSTALL SURFACE MOUNTED CHANNELIZER 
HB4N WPCP 

07-LA-1-52.9/53 IN LOS ANGELES COUNTY IN MALIBU AT PETERSON CHASE GENERAL AMERI, REZA $221,192 10/20/10 19%
07-4S2504 0.1 MILE NORTH OF PARADISE COVE 

REPLACE CORRUGATED STEEL PIPES 

ROAD ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
12875 W CULVER BLVD 

LOS ANGELES, CA 90066 

$170,922
 $49,513

11/02/10 
09/29/11 

69%

IRVINE, CA 92614 
(310)812-1847 

HA23 WPCP (949)252-0441 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,010,231 04/17/09 100%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$1,074,137
 $0

05/04/09 
07/02/10 

100%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 68% 
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574

2090 FERN LN. 

GLENDALE CA 91208 

$2,465,051 
$0 

09/08/09 
04/30/10 

99% 

BY FIRE 
20.10.201 

.13 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-2-26.5/54.5 ANGELES CREST HWY 2-BUILD SOLDIER BURNS-PACIFIC CONSTRUCTION INCRESLER, CAESAR $13,485,000 06/09/10 100%

07-2X8704 $9,940,973 06/10/10
PILE RETAINING WALLS @PM 27.12 & 505 THOUSAND OAKS BLVD. 2090 FERN LANE 74%


$940,975 06/30/11

35.42 POST STATION FIRE DAMAGES FROM
 GLENDALE CA 91208
 

THOUSAND OAKS CA 91360

STORMS DIR'S EMERGENCY F.A	 (818)637-2506 OVER RUN
 
BUILD RETAINING WALLS
 

201/ 130
 

07-LA-2-26.5/54.5	 LA-2 ANGELES CREST HWY, IN ANGELES BURNS PACIFIC CONST. INC. RESSLER, CAESAR $7,485,000 02/03/10 100%


NATL. FOREST. FROM PM 26.5 TO PM54.5 505 THOUSAND OAKS BLVD.
07-2X7204	 $7,499,072 02/03/10
2090 FERN LANE	 100%

$0 01/30/11


AT 6000 FT ELEVATION CHAIN/SNOW GLENDALE CA 91208
 
THOUSAND OAKS CA


CONTROL GATESDIR'S ORDER E (818)637-2506 OVER RUN
 
CLEAR, PROTECT & REPAIR DRAINAGE
 

20.10
 

07-LA-2-26.5/64.1	 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 100%


ANGELES NATFOREST AT N EDGE OF THE 236 EAST ARROW HWY.
07-2X6804	 $6,484,077 09/08/09
2090 FERN LN	 100%

$0 01/30/11


CITY OF LA CANADA
 GLENDALE CA 91208
 
COVINA CA 91722


REPAIR SHOULDER & DRAINAGE DAMAGED (818)209-6574	 OVER RUN
 
BY FIRE
 

SHA04220.
 

10
 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 100%

07-2X6904 $3,499,767 09/15/09
ADJACENT TO LA-2 AT PM 49.7, LA CREST 735 LAGUNA DRIVE 2090 FERN LANE
 100%


$0 07/30/10

HWY, AT PM 49.7 IN ANGELES NATL. GLENDALE CA 91208
 

CARLSBAD CA 92008

FOREST AT 5500 ELEV.DIR'S O	 (818)637-2506
 OVER RUN
 
REPAIR ALL DIRECT FIRE DAMAGE TO
 

STATION
 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 89%

07-226534 $238,378 10/20/09
SPRINGS TO LOS ANGELES FROM VELLEY 8490 HARTMEYER LN
 11229 S WOODRUFF AVE	 49%

SARR-X037-(147)E	 $80,904 04/01/11


VIEW AVENUE TO SOTO STREET AND DOWNEY, CA 90241

X0-37 1-(7E) REDDING, CA 96002


VARIOUS LOCATIONS (562)401-3333

--()
 

INSTALL VERTICAL CLEARANCE
 
HA42 WPCP
 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZAPANAH, M. $3,887,307 06/05/08 95%
 
07-235904 $3,870,822 07/02/08
LOCATIONS 8555 BANANA AVENUE 3212 ROSEMEAD BLVD. 99%

ACNH-X037-(142)E  $2,750 04/04/11


CONSTRUCT LITTER REMOVAL DEVICES
 SUITE 100
 
IMX0-37 1-(2E)	 FONTANA CA 92335-3019
 

EL MONTE CA 91731
 
--()
 

(626)572-6732

HA42 SWPPP
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-5-8.3/11.6 IN LOS ANGELES COUNTY IN DOWNEY CITY PETERSON CHASE GENERAL TAWFIK, GAMAL $565,449 01/19/11 0%

07-3Y9704 $0 02/01/11
OF COMMERCE AND MONTEBELLO FROM ENGINEERING CONSTRUCTION, INC.11229 S WOODRUFF AVE
 0%


$0 07/11/11

LAKEWOOD BOULEVARD UNDERCROSSING TO 1792 KAISER AVE DOWNEY, CA 90241
 
WASHINGTON BOULEVARD U (562)401-3333


IRVINE, CA 92614

REPLACE PORTLAND CEMENT CONCRETE
 

HM1 WPCP (949)252-0441
 

07-LA-5-9.9/9.9	 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,317,317 09/28/09 0%


COMMERCE, LYNWOOD AND VERNON ON 559 W COVINA BOULEVARD 11229 S. WOODRUFF 0%

07-258914 $1,307,233 10/08/09
 
ACNH-X037-(143)E $3,798 11/18/11


ROUTE 5 AND ON ROUTE 710 AT VARIOUS
 AVE.
 
--()	 SAN DIMAS CA 91773


LOCATIONS	 DOWNEY CA 90241 PLANT EST

(909)394-4510


INSTALL AUSTIN VAULT SAND FILTER (562)401-3333 SATIS

HA42 SWPPP
 

07-LA-5-13.6/18.5	 IN LOS ANGELES CO IN LOS ANGELES AND BELAIRE-WEST LANDSCAPE INC PATEL, PRAVIN $649,456 01/04/10 35%


CITY OF COMMERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRIEL BLVD 2%

07-246404 $8,413 02/23/10
 
ACST-0053-(028)E $0 04/23/14


SEPARATION TO ROUTE 5/10 SEPARATION ROSEMEAD CA 91770
 
00-53 0-(8E) BUENA PARK, CA 91770


PERFORM HIGHWAY PLANTING (626)572-6702

--()
 

TEA1 WPCP
 

07-LA-5-15.3/17.2	 IN LOS ANGELES COUNTY AT VARIOUS HIGHLAND CONSTRUCTION INC GALLARDO, SAM $539,348 10/12/10 39%


LOCATIONS 133 N PIXLEY STREET
07-279404	 $446,858 10/26/10
18730 S WILMINGTON	 81%

$42,827 06/30/11


INSTALL SAFETY CABLE RAILINGS AVE, STE 103

ORANGE CA 92868
 

RANCHO DOMINGUEZ, CA

(714)538-5156
 

90220
 
HA28 WPCP
 

(310)609-0264
 

07-LA-5-15.8/16.9	 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GEN ENG, INC. SIM, DEREK $4,779,073 02/08/11 0%


FROM 0.1 MILE N0RTH OF LORENA STREET 1792 KAISER AVE
07-184104	 $0 02/28/11
902 SAN GABRIEL BLVD	 0%

ACHS-0052-(948)E	 $0


OVERCROSSING TO ROUTE 10/5/101 ROSEMEAD, CA 91770

G 00-52 9-(8E) IRVINE, CA 92614


SEPARATION	 (626)572-6700

--()	 (949)252-0441


UPGRADE MEDIAN CONCRETE BARRIER
 
HA27 SWPPP
 

07-LA-5-16.9/28.7	 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $46,361,084 10/24/05 93%
 

ANGELES, GLENDALE AND BURBANK AT 2585 BUSINESS PARK DRIVE 2090 FERN LANE 97%

07-193104 $44,134,331 11/05/05
 
ACIM-005 -(064)E $128,389 03/31/11


VARIOUS LOCATIONS
 GLENDALE CA 91208
 
--()	 VISTA CA 92081-8831


REHABILITATE PAVEMENT	 (818)637-2506


HA22 WPCP
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES O'DONNELL CONSTRUCTION, INC PATEL, PRAVIN $1,613,372 02/10/10 100%
07-248904 
ACIM- 005-(030)E 

--() 

AT THE ROUTE 10/5/101 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 
SAN DIMAS CA 91773 

559 W COVINA BLVD. 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$1,684,585
 $0

03/04/10 
04/25/11 

98%

OVER RUN 

HA21 WPCP 

07-LA-5-24.3/24.3 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE GENERAL YUE, WARREN $230,403 02/23/10 98%
07-3P1604 LOS FELIZ BOULEVARD ON RAMP 

INSTALL CHANGEABLE MESSAGE SIGN 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE 
1041 W BADILLO, STE 

112 

$158,428
 $19,796

03/10/10 
02/25/11 

75%

WPCP 

IRVINE, CA 92614-5706 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY IN LOS SECURITY PAVING COMPANY, INC KWAN, KIN $51,972,595 12/06/10 0%
07-121844 
CMLN-6207-(055) 

--()

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$0
 $0

12/20/10 
08/12/14 

0%

HB5 SWPPP 

07-LA-5-29.4/56.3 IN LOS ANGELES COUNTY AT VARIOUS PAVE TECH, INC. MOHSENZADEH, ALI $874,515 04/20/10 51%
07-4L4904 LOCATIONS FROM MAGNOLIA BOULEVARD 

OVERCROSSING TO CASTAIC CREEK 

UNDERCROSSING 
RIALTO, CA 92376 

924 W RIALTO AVE 13171 TELFAIR AVE, 

#101 

SYLMAR, CA 91342 

$349,483
 $0

05/11/10 
05/20/11 

31%

SUSPENDED 

HM3 WPCP 
TREAT BRIDGE DECKS (213)792-8867 

07-LA-5-31.6/36 IN LOS ANGELES COUNTY IN BURBANK 0.3 SECURITY PAVING COMPANY INC CAO, RODOLFO $53,185,731 10/14/10 5%
07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)538-8922 

5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$214,355
 $204,168

10/26/10 
05/15/13 

0%

HB5 SWPPP 

07-LA-5-36.0/39.4 IN LOS ANGELES COUNTY IN LOS ANGELE S FLATIRON WEST, INC. EID, EMILE $110,253,789 05/06/10 13% 
07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$17,813,370 
$0 

05/24/10 
08/05/15 

16% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 

07-LA-5-39.4/43.9 

Fed Aid 

HA22 

Pgm Code 

07-252714 

Contract 

SARR-0053-(014)E 

00-53 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

Description 

REPLACE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SUN VALLEY CA 91353-1489 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

P O BOX 1489 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$8,420,735

Bid + CCOs

 $6,227,608

Comp To date

 $322,774

This Month 

09/28/09 

Awarded 

10/07/09 

Approved 

09/23/11 

Est Comp
Accepted 

24%

%Time

 72%

% Work 
Message 

07-LA-5-39.5/42.6 

HB5 

07-235504 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

SOUNDWALLS CONSTRUCTION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

FAIRFIELD CA 94533 

2333 COURAGE DRIVE, SUITE C 

AL-JAMAL, ABDUL 

(818)364-2760 

13171 TELFAIR AVENUE, 

SUITE 102 

SYLMAR CA 91342 

$15,290,020
 $15,223,356

 $14,232

05/14/09 
06/24/09 
07/08/11 

100%

 99%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$124,940,404
 $88,519,473

 $912,196

03/27/08 
05/01/08 
12/26/12 

45%

 70%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$20,154,166
 $0
 $0

01/19/11 
02/09/11 

0%

 0%

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$9,359,351
 $5,421,262
 $807,025

08/28/09 
09/15/09 
05/11/13 

62%

 58%

07-LA-5-/0 

HA42 

07-258604 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 

RSB GROUP, INC. 

LAKE FOREST, CA 92630 

(949)454-1999 

22622 LAMBERT ST, #304 

KWAN, KIN 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$837,670 
$975,121 

$1,670 

10/27/09 
11/18/09 
11/10/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-7-1.0/0 IN LOS ANGELES AND VENTURA COUNTIES CROSSTOWN ELECTRICAL & DATA, YUE, WARREN $2,599,500 06/15/10 0%

HB4N 

07-256904 
ACST-00C -(315)E 

OO-C 3-(5E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

UPGRADE CLOSED CIRCUIT TELEVISION 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

07/08/10 
11/21/11 

0%

07-LA-10-10.4/28.2 IN LOS ANGELES CO IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $612,003 02/25/10 100%
07-3Y3704 ALHAMBRA MONTEREY PARK ROSEMEAD AND 

EL MONTE AND VARIOUS LOCATIONS 

TREAT BRIDGEDECK WITH METHACRYLATE 
FONTANA, CA 92335 

8555 BANANA AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEA, CA 91770 

$636,739
 $9,047

03/16/10 
02/28/11 

98%

OVER RUN 

HM3 WPCP 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $135,074,651 10/06/08 65%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$96,555,858
 $2,795,093

10/23/08 
07/09/12 

71%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $828,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
07/15/11 

0%

07-LA-10-C 28.5/C28.5 IN LOS ANGELES COUNTY IN EL MONTE AT RPI COATING, INC. WANG, SIMON YEH-FU $585,700 03/23/10 0%
07-3Y3804 RIO HONDO BUSWAY BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 

(626)572-6701 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/07/10 
06/24/11 

0%

HM3 WPCP 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BOTROS, SHERIF $77,752,454 04/30/09 41% 
07-117074 
HP21-6207-(048)C

N620-7 04-() 

--() 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

(310)924-5666

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$26,741,980 
$1,159,770 

05/18/09 
12/09/13 

34% 

HB5 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-54.6/60.7 IN LOS ANGELES COUNTY IN AND NEAR O'DONNELL CONSTRUCTION, INC. HARTANTO, HINDRAWAN $830,866 05/13/10 0%
07-3Y1404 PALMDALE FROM VINCENT RAMP 

UNDERCROSSING TO TECHNOLOGY DRIVE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$690,829
 $0

06/01/10 
02/20/11 

83%

HM3 WPCP 
TREAT BRIDGE DECKS (818)262-7120 

07-LA-14-61.9/61.9 IN LOS ANGELES COUNTY IN PALMDALE AT PETERSON CHASE VAZIRANI, MANSUKH $112,933 03/24/10 100%
07-4Y4204 SOUTHBOUND 10TH STREET OFF RAMP 

INSTALL OVERHEAD SIGN STRUCTURE 
IRVINE, CA 92614 

1792 KAISER AVE 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$112,933
 $0

04/13/10 
12/20/10 

100%

COMPLETED 
02/09/11 

HM4 WPCP 

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL, INC. SAAD, HUSSEIN $716,305 11/04/09 100%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS, CA 90670 

(562)864-5363 

11922 BLOOMFIELD AVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$756,916
 $0

12/22/09 
02/03/11 

100%

COMPLETED 
02/09/11 

HM1 WPCP 

07-LA-22-1.1/1.4 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE, INC. TRAN, KELVIN $306,638 04/19/10 0%
07-4T1504 FROM NORTH STUDEBAKER ROAD TO SAN 

GABRIEL RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
CHINO, CA 91710 

(909)393-6300 

15086 LA PALMA DR 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 91303 

$0
 $0

06/25/10 
06/10/13 

0%

HA25 SWPPP 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

$519,048
 $0

01/03/07 
09/14/07 

100%

LOS ANGELES CA 90045 

HA42 WPCP 
(310)345-6275 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $355,576 06/16/09 67% 
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 92513 

PO BOX 7339 

(310)345-6275

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$189,814 
$35,920 

07/09/09 
06/30/11 

53% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $515,156 09/29/09 100%
07-1X3224 
ER-4135-(004)E 

--() 

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA CA 91722 

$480,972
 $39,821

10/20/09 
02/28/11 

94%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-40.0/44.4 IN LOS ANGELES COUNTY NEAR AZUSA AT JOHN S. MEEK COMPANY, INC. PUNJABI, RAJ $3,184,502 10/05/09 100%
07-1X3214 
ER-4137-(004)E 

--() 

VARIOUS LOCATIONS FROM 5.5 MILES 

NORTH OF CRYSTAL LAKE ROAD TO 0.3 MI 

SOUTH OF ROUTE 2/39 SEPA 
GARDENA CA 90248 

14732 S. MAPLE AVENUE 1041 W. BADILLO 

STREET, SUITE 112 

COVINA CA 91722 

$2,123,158
 $17,513

10/29/09 
05/31/11 

66%

OVER RUN 

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $1,981,805 06/16/10 23%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $622,042
 $1,059

07/13/10 
11/15/12 

31%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES ADAMS AND SMITH, INC. AKBARIAN, MASSOD $494,208 06/22/10 32%
07-3Y5504 AT VINCENT THOMAS BRIDGE 

REHABILITATE SAFETY CABLES 
LINDON, UT 64042 

1380 WEST CENTER ST. 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$3,000
 $0

07/12/10 
05/12/11 

1%

HM3 SWPPP 
(562)860-3085 

07-LA-57-7.7/12.2 IN LOS ANGELES COUNTY IN SAN DIMAS ALL AMERICAN ASPHALT KAROUT, REDA $7,114,323 01/11/11 0%

HA22 

07-252304 
STP-S057-(055)E 

--() 

WPCP 

AND GLENDORA FROM ROUTE 57/210 

SEPARATION 

PAVEMENT REHABILITATION 
CORONA, CA 92879-2229 

(951)736-7600 

PO BOX 2229 

(626)339-1601 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/15/11 
05/26/11 

0%

07-LA-60-.1/.1 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. AZIMA, HASSAN $280,721 05/28/10 100% 

HM4 

07-4Y3804 

WPCP 

AT 0.1 MILE WEST OF ROUTE 60/10 

SEPARATION 

REPLACE OVERHEAD SIGN STRUCTURE 
FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(626)572-6732

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$251,084 
$0 

06/22/10 
01/30/10 

96% 

OVER RUN 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

07District 

07-LA-60-4.4/12.2 

Fed Aid 
Pgm Code 

07-258924 

Contract 

ACNH-X037-(144)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MONTEBELLO 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

Description 

CONSTRUCT AUSTIN VAULT SAND FILTERS 

Type Of Work 

O DONNELL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS CA 91773 

559 W. COVINA BOULEVARD 

CASTILLO, ELOY 

Resident 
Engineer 

(310)345-6275 

12975 CULVER BLVD. 

LOS ANGELES CA 90066 

$1,171,455

Bid + CCOs

 $573,747

Comp To date

 $174,108

This Month 

11/25/09 

Awarded 

12/14/09 

Approved 

05/12/11 

Est Comp
Accepted 

7%

%Time

 50%

% Work 
Message 

HA42 SWPPP 

07-LA-60-11.8/23.3 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT HACIENDA 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 

SKANSKA USA CIVIL WEST CALIF 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

BASHOURA, YANINA 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT CA 91789 

$118,806,517
 $118,917,602

 $168,083

03/13/07 
04/18/07 
03/17/11 

75%

 99%

 HB311 

07-LA-60-23.9/30.5 

HA22 

07-253304 
ACNH-P060-(138)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND POMONA FROM 0.8 MILE WEST OF 

GRAND AVENUE OVERCROSSING TO SAN 

BERNARDINO COUNTY LINE 

REPLACE PAVEMENT 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$20,999,065
 $52,186
 $3,356

10/14/10 
11/03/10 
12/30/11 

7%

 0%

07-LA-71-3.3/4.7 

HM1B 

07-3Y3104 

WPCP 

IN LOS ANGELES COUNTY IN POMONA FR0M 

OLD POMONA ROAD TO LOS ANGLES SAN 

BERNARDINO COUNTY LINE 

FOG SEAL SHOULDERS AND JOINT 

V A P CONSTRUCTION, INC. 

LA MIRADA, CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

DOUGHLY, JOE 

721 BREA CANYON RD. 6 

WALNUT, CA 91789 

$229,995
 $0
 $0

01/10/11 
02/15/11 

0%

 0%

07-LA-91-17.5/17.5 

HM3 

07-3Y5904 

WPCP 

IN LA COUNTY IN CERRITOS LAKEWOOD AND 

VARIOUS LOCATIONS 

BRIDGE REPAIR 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

(714)538-5156 

133 N PIXLEY ST 

JAHROMI, REZA 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$554,445
 $98,850

 $0

11/09/10 
12/15/10 
10/18/11 

51%

 18%

07-LA-101-1.0/8.1 

HM1 

07-3Y9204 

WPCP 

IN LOS ANGELES COUNTY LOS ANGELES 

FROM SPRING STREET OVERCROSSING TO 

PILGRIMAGE ROAD OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

RESLER, CAESAR 

(818)637-2506

1792 KAISER AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$669,257 
$656,108 

$8,441 

02/01/10 
02/16/10 
03/31/11 

38% 

97% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. $4,694,805 01/13/11 0%
07-199634 
NH-Q101-(185)E 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

6 ORCHARD, STE 150 $0
 $0

02/10/11 
0%

--() 
NUYS BOULEVARD UNDE 

LAKE FOREST, CA 92630 

WIDEN OFF RAMPS 
(949)470-0500 

HB4C SWPPP 

07-LA-101-16.5/16.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL DORRI, MIKE $124,343 06/09/10 100%
07-4Y4404 AT 0.1 MILE NORTH OF 

OVERCROSSING 

KESTER AVENUE ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$45,903
 $0

06/22/10 
01/31/11 

37%

REPLACE OVERHEAD SIGN 
IRVINE CA 92614 

THOUSAND OAKS CA 91320 OVER RUN 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-103-/1.6 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $507,373 06/16/10 100%

HM1 

07-3Y9004 
ACHN-X037-(149)E 

--()

WPCP 

AND LONG BEACH FROM SCHUYLER HEIM 

BRIDGE TO ROUTE 1/103 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE. SUITE 103 

RANCHO DOMINGUEZ CA 

90220 

$468,408
 $0

07/08/10 
02/16/11 

100%

COMPLETED 
02/17/11 

(310)609-0264 

07-LA-110-.8/21.4 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL JAROMI, REZA $2,130,044 11/05/10 14%
07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 
(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,000
 $1,000

12/02/10 
12/16/11 

0%

HB1 WPCP (949)252-0441 

07-LA-110-.9/9.1 IN LOS ANGELES COUNTY IN AND NEAR LOS PAVE TECH INC GALLARDO, SAM $3,477,136 06/28/10 7%

HM1 

07-3Y9104 
ACIM-0110-(797)E 

--() 

WPCP 

ANGELES FROM ROUTE 110/47 SEPARATION 

TO DOMINGUEZ CHANNEL 

REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220-5903 

$7,939
 $6,071

07/20/10 
12/30/11 

0%

(310)609-0264 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATIRON WEST, INC. SAMY, RAGY $20,101,532 11/12/09 20% 
07-2411U4 
ACHN-P110-(017)E 

--() 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$5,129,485 
$1,045,477 

12/07/09 
07/23/13 

26% 

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $333,402 06/24/09 100%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES CA 90025 

$299,197
 $26,305

07/03/09 
02/28/11 

90%

OVER RUN 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, H. $15,908,493 07/22/09 74%

HA27 

07-2395U4 
ACHS-P110-(015)E

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(626)572-6732 

3212 ROSEMEAD BLVD. 

SUITE 100 

EL MONTE CA 91731 

$14,049,695
 $489,960

08/12/09 
06/30/11 

86%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY WANG, SIMON YEH-FU $31,082,596 02/23/07 100%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 

MODIFY INTERCHANGE AND ON RAMP 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD CA 91770 

$28,684,851
 $609,706

03/12/07 
04/12/12 

92%

OVER RUN 

HE11 SWPPP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,279,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK CA 90622 

PO BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$2,182,104
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-8.6/13.3 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF CA KWAN, KIN $676,238 03/24/10 100%
07-3Y1704 ANGELES, GLENDALE AND PASADENA AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
TEMPE AZ 85282 

1310 WEST 23RD STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$593,033
 $28,621

04/13/10 
02/28/11 

86%

OVER RUN 

HM3 WPCP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,725,397 04/24/09 17% 
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148

45120 13TH STREET W 

LANCASTER CA 93534 

$3,726,453 
$0 

05/12/09 
09/20/10 

96% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST STE G24 
13171 TELFAIR AVE 

SYLMAR, CA 91342 

$179,402
 $0

07/25/08 
03/30/11 

88%

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 

07-LA-138-67.8/75 IN LOS ANGELES COUNTY ABOUT 14 MILES AMERICA PACIFIC CONSTRUCTION HARTANTO, HIN $154,070 01/10/11 0%
07-279304 
HSST-P138-(043)E 

P1-38 0-(3E)

--() 

EAST OF PALMDALE FROM 0.1 MILE WEST 

OF LARGO VISTA ROAD TO SAN BERNARDINO 

COUNTY LINE 

INSTALL PAVEMENT DELINEATORS 

BREA, CA 92821 

(559)577-9999 

201 LAUREL AVE, STE 13 

(818)262-7120 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

02/28/11 
0%

HB1 WPCP 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%
07-4Y1104 EAST OF PALMDALE FROM ROUTE 138/18 

JUCTION TO SAN BERNARDINO COUNTY 

PLACE RUBBERIZED HOT MIX ASPHALT 
BAKERSFIELD CA 93308 

(661)410-1134 

3131 WEAR ST 

(661)726-0148 

45120 13TH ST WEST 

LANCASTER, CA 93534 

$0
 $0

12/14/09 
0%

HM1 WPCP 

07-LA-187-4.0/4 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $170,146 12/22/09 306%
07-4T1004 AT MAPLEWOOD AVENUE 

CONSTRUCT CURB RAMPS 
RIVERSIDE CA 

P O BOX 7745 

92513-7745 

12925 CULVER BLVD. 

LOS ANGELES CA 90066 

$21,929
 $21,929

01/12/10 
05/27/11 

14%

(310)345-6274 SUSPENDED 

HB71 WPCP 

07-LA-210-.2/.3 IN LOS ANGELES COUNTY IN LOS ANGELES V A P CONSTRUCTION INC $56,400 11/05/10 100%
07-279604 
HSIM-2101-(800)E

INSTALL DOUBLE THRIE BEAM BARRIER 16425 ILLUSION WAY $56,988
 $56,988

11/17/10 
02/28/11 

100%

 21-01 8-(0E) LA MIRADA CA 90638 

--() (714)253-3270 

HB1 WPCP 

07-LA-210-.4/5.9 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS, INC. CHAVEZ, EFRAIM $514,154 06/25/10 88% 

HM4 

07-3Y6004 

WPCP 

FROM FOOTHILL BOULEVARD 

UNDERCROSSING TO 0.1 MILE WEST OF 

PAXTON STREET 

REPLACE OVERHEAD SIGN STRUCTURE 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(818)364-2760

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$266,950 
$5,387 

07/16/10 
03/14/11 

52% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-25.5/51.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE CONSTRUCTION SHALVIRI, ALI $523,164 05/26/10 73%
07-3Y6104 LOCATIONS FROM MARENGO AVENUE 

OVERCROSSING TO BASELINE ROAD 

1792 KAISER AVE IRVINE, CA 

92614 
2090 FERN LN 

GLENDALE, CA 91208 

$152,507
 $22,460

06/09/10 
05/30/11 

29%

OVERCROSSING (818)637-2506 
CLEAN AND TREAT BRIDGE DECKS 

HM3 WPCP 

(949)252-0441 

07-LA-210-25.8/47 IN LOS ANGELES COUNTY IN PASADENA, J MCLOUGHLIN ENG. CO, INC. GALVAN, PATRICIA $45,584,427 11/18/10 0%

HA22 

07-253804 
ACIM-210 -(798) 

--() 

SWPPP 

ARCADIA, MONROVIA, DUARTE, IRWINDALE, 

AZUSA, GLENDORA AND LA VERNE 

REHABILITATE CONCRETE 
RANCHO CUCAMONGA, CA 91730 

(909)944-1037 

10641 FULTON CT 

(909)594-4270 

721 BREA CANYON RD, 

STE 6 

WALNUT, CA 91789 

$25,000
 $25,000

12/23/10 
09/09/11 

0%

SUSPENDED 

07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,368,290 01/22/08 89%
07-228104 ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 
SAN RAMON CA 94583 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE CA 91208 

$8,479,291
 $2,650

02/05/08 
07/30/11 

100%

CONSTRUCT SOUNDWALLS 
HB311 SWPPP 

07-LA-210-35.5/35.9 IN LOS ANGELES COUNTY IN DUARTE FROM O'DONNEL CONTRUCTION INC. RESLER, CAESAR $2,695,896 06/10/10 34%
07-224504 DUNCANNON AVENUE UNDERCROSSING TO 

HIGHLAND AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 91773 

559 W. COVINA BLVD 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91208 

$632,284
 $55,322

06/25/10 
01/10/12 

23%

HB311 SWPPP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,532,597 11/20/07 100%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE CA 91706 

$8,538,477
 $0

12/18/07 
08/27/10 

100%

07-LA-405-.3/11.4 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT ARIAS, JUAN $1,829,131 01/14/11 0% 

HM1 

07-3Y7304 

WPCP 

LOCATIONS FROM ATHERTON STREET 

UNDERCROSSING TO TORRANCE LATERAL 

CHANNEL 

PLACE RUBBERIZED HOT MIX ASPHALT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)860-3085

17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$0 
$0 

02/15/11 
0% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-7.6/9.3 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. NJOYA, DAVID $284,427 10/12/10 78%

HA21 

07-260904 

WPCP 

LOCATIONS ON ROUTE 405 AND ON ROUTE 

710 

CLEAN AND TREAT BRIDGE DECK 
FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$68,554
 $62,954

10/26/10 
03/15/11 

24%

(310)609-0264 

07-LA-405-10.9/23.3 IN LOS ANGELES COUNTY AT VARIOUS DEBRUIN CONSTRUCTION,INC. NJOYA, DAVID $1,294,834 10/12/10 0%

HA21 

07-3Y6304 
ACIM-0405-(017)E 

--() 

WPCP 

LOCATIONS FROM 213TH STREET 

UNDERCROSSING TO HILLCREST BOULEVARD 

OVERCROSSING 

TREAT BRIDGE DECKS 

FRENCH CAMP, CA 95231 

(209)462-5100 

PO BOX 1355 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

11/04/10 
05/11/11 

0%

SUSPENDED 

(310)609-0264 

07-LA-405-13.4/17.1 IN LOS ANGELES COUNTY AT VARIOUS ALL AMERICAN ASPHALT NJOYA, DAVID $1,542,725 06/14/10 48%
07-3Y9304 
ACIM-405 -(016)E 

--() 

LOCATIONS FROM VERMONT AVENUE 

UNDERCROSSING TO 166TH STREET 

UNDERCROSSING 
CORONA, CA 92878-2229 

PO BOX 2229 18730 S WILMINGTON 

AVE, STE 103 

RANCHO DOMINGUEZ, CA 

$3,430
 $0

07/01/10 
03/25/11 

0%

SUSPENDED 

HM1 WPCP 
PLACE RUBBERIZED HOT MIX ASPHALT 90220 

(310)609-0264 

07-LA-405-39.0/39 NB 405 TRANSITION TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMILE $735,000 03/27/09 2%
07-2X3504 BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO CA 91436 

$424,575
 $0

03/27/09 
11/30/10 

58%

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 
IRVINE CA 92614 

(818)788-3303 

SHA42T 
SLOPE 

07-LA-405-/0 REPLACE/RESTORE STOLEN OR DAMAGE FREEWAY ELECTRIC WANG, PAUL $3,485,000 03/11/10 0%
07-2X6604 ELECTRICASYSTEMS DUE TO THEFTS IN THE 

DISTRICT 7 AREA. DIR'S ORDER, 

EMERGENCY F.A. CONTRACT 
RIVERSIDE CA 92544 

5942 ACPRM STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK CA 90650 

$3,477,974
 $0

03/15/10 
02/20/11 

100%

SHA42T 
REPLACE/RESTORE DAMAGED SYSTEMS FROM 

THEFT 

07-LA-405-/9.6 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS, INC. TRAN, KELVIN $777,336 05/05/10 98% 
07-3Y6404 LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO WILMINGTON AVENUE 

UNDERCROSSING 

TREAT BRIDGE DECKS 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$688,184 
$0 

06/01/10 
02/28/11 

88% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-4.8/19.9 IN LOS ANGELES COUNTY AT VARIOUS COFFMAN SPECIALTIES, INC DOUGHLY, JOE $717,598 06/30/10 85%
07-2Y7704 LOCATIONS FROM ARTESIA BOULEVARD 

UNDERCROSSING TO WALNUT CREEK 

TREAT DECKS 
SAN DIEGO, CA 92126 

9685 EXCELENCIA, STE 200 721 BREA CANYON RD, 

#6 

WALNUT, CA 91766 

$130,002
 $65,993

07/13/10 
03/15/11 

18%

HA21 WPCP 
(909)594-2350 

07-LA-605-9.0/17.7 IN LOS ANGELES COUNTY 605/5 RAMPS AND ALL AMERICAN ASPHALT SAAD, HUSSEIN $545,337 01/14/10 100%
07-3Y7504 CONNECTORS AND 605/60 RAMPS AND 

SHOULDERS 

COLD PLANE AC OVERLAY 
CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$568,804
 $0

02/08/10 
01/31/11 

100%

OVER RUN 
02/03/11 

HM1 WPCP 

07-LA-605-23.2/23.2 IN LOS ANGELES COUNTY IN IRWINDALE AT TRAFFIC DEVELOPEMENT SERVICES BOTROS, SHERIF $123,479 06/09/10 100%
07-4Y4704 0.1 MILE SOUTH OF GRAHAM ACCESS ROAD 

OVERCROSSING 

INC. 

4215 TIERRA REJADA RD,STE 184 
1201 BALDWIN PARK 

BLVD 

$123,014
 $933

06/30/10 
02/24/11 

100%

HM4 WPCP 

REPLACE OVERHEAD SIGN 
MOORPARK, CA. 93021 

(310)924-5666 

BALDWIN PARK, CA 91706 OVER RUN 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. MOUSSA, NAZEM $154,252,062 05/31/07 57%
07-183114 
ACNH-710 -(786)N 

--()

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS CA 90703 

$145,917,729
 $1,340,729

07/05/07 
12/17/12 

94%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $31,957,822 08/19/08 80%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

135 S. STATE COLLEGE BL ST400 
11229 S. WOODRUFF 

AVE. 

$30,672,276
 $525,502

09/16/08 
12/31/11 

95%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
BREA, CA 92821 

(714)578-9652 
(562)401-3333 

DOWNEY CA 90241 

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $39,464,509 08/06/09 46% 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

LAKE FOREST CA 92630 

6 ORCHARD, SUITE 150 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$6,072,099 
$503,903 

09/22/09 
04/13/12 

15% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

07District 

07-LA-710-26.5/27.4 

Fed Aid 

HA25 

Pgm Code 

07-179704 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

Description 

ROADSIDE RESTORATION 

Type Of Work 

BELAIRE-WEST LANDSCAPE, INC. 

Contractor 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, M. 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726

Bid + CCOs

 $726,578

Comp To date

 $0

This Month 

07/09/09 

Awarded 

08/06/09 

Approved 

06/24/13 

Est Comp
Accepted 

100%

%Time

 92%

% Work 
Message 

07-LA-5707-/0 

HA12 

07-4S9404 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT SILVERLAKE MAINTENANCE STATION AT 

2187 RIVERSIDE DRIVE 

PLACE HOT MIX ASPHALT TYPE B 

DREAMBUILDER 

PLACENTIA, CA 92870 

(714)646-3697 

1361 E GARTEN DR 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$467,231
 $0
 $0

01/10/11 
02/01/11 

0%

 0%

07-LA-5953-/0 
07-0AA014 

IN LOS ANGELES COUNTY IN COMMERCE AT 

CENTRAL MAINTENANCE STATION AT 7300 

EAST BANDINI BOULEVARD 

INSTALL PHOTOVOLTAIC PANELS 

STEINY AND COMPANY, INC. 

BALDWIN PARK CA 91706-0993 

PO BOX 8100 

KABBARA, BASSEM 

(562)926-2537 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$163,300
 $100,750
 $100,750

03/22/10 
04/20/10 
04/15/11 

0%

 62%

07-LA-5953-/0 
07-0AA024 

IN LOS ANGELES COUNTY IN VALENCIA AT 

THE NEWHALL MAINTENANCE STATION 

INSTALL PHOTOVOLTAIC PANELS 

MS NAVARRO ENGINEERING 

NORTHRIDGE CA 91326 

10741 VIKING AVE 

MAGHSOUDLOO, AZIZ 

(818)367-2760 

13171 TELFAIR AVE. 

#101 

SYLMAR, CA 91342 

$164,297
 $157,905

 $0

04/05/10 
05/25/10 
02/28/11 

25%

 100%

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 W CULVER BLVD 

LOS ANGELES CA 90066 

$512,085
 $485,850

 $0

10/01/09 
10/15/09 
02/07/11 

45%

 98%

07-VEN-1-25.4/26.7 

20.10 

201130 

07-2X8104 
HIGH SURF DAMAGE TO VEN-1 PCH FROM PM 

25.4TO 26.7 THIS IS NORTHERN VENTURA 

COUNTY, NORTH OF THE VEN-101/33 

JUNCTION DIR'S ORDER EM 

REPAIR STORM DAMAGE CAUSE BY HIGH 

SURF. 

LA THOMPSON CONSTRUCTION, INC. 

OJAI CA 93023 

BOBBA, PRASAD 

(805)375-9247

1656 MCNELL RD 1525 RANCHO CONEJO 

BLVD, STE #102 

THOUSAND OAKS CA 91320 

$735,000 
$421,533 

$0 

02/19/10 
02/22/10 
04/30/11 

82% 

57% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-1-/10.2 ON PCH FROM 0.0PM LA/VEN CTY LINE UNION ENGINEERING COMPANY INC.CASTILLO, ELOY $1,985,000 12/21/10 28%
07-3X2304 NORTH TOPM 10.2 LAS POSAS RD O/C IN 

MALIBU 

CLEAR ROCKFALL & SLIDE DEBRIS 
VENTURA, CA 93003 

1399 ARUNDELL AVE. 

(310)821-1847 

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$334,893
 $334,893

12/21/10 
06/30/11 

17%

20.20 

201130 

07-VEN-23-3.5/8.5 IN VENTURA COUNTY IN THOUSAND OAKS CLEAN CUT LANDSCAPE ARROYO, HECTOR $341,489 01/20/10 0%

HA25 

07-4S8804 

WPCP 

BET THOUSAND OAKS BOULEVARD TO OLSEN 

ROAD 

HIGHWAY PLANTING WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$339,957
 $51,389

02/24/10 
05/30/12 

0%

PLANT EST 

SATIS 

07-VEN-23-12.9/17.8 IN VENTURA COUNTY IN AND NEAR ALL AMERICAN ASPHALT HUSSAIN, MUSTAFA $924,137 04/07/10 100%

HM1A 

07-2Y5304 

WPCP 

MOORPARK FROM LOS ANGELES AVENUE TO 

SHEKELL ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$995,160
 $0

04/23/10 
01/03/11 

100%

COMPLETED 
02/17/11 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$135,035
 $0

01/28/08 
06/30/11 

57%

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)732-8004 

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA CA 91355-4171 
(805)480-4928 

THOUSAND OAKS CA 91320 

07-VEN-101-8.9/11.5 IN VENTURA COUNTY IN THOUSAND OAKS WINDSOR FUEL CO HUSSAIN, MUSTAFA $1,544,030 12/20/10 0% 

HM1 

07-3Y4504 
ACNH-Q101-(161)E 

--() 

WPCP 

AND CAMARILLO FROM 1.1 MILES WEST OF 

WENDY DRIVE TO ARROYO CONEJO CREEK 

BRIDGE 

RUBBERIZED BONDED WEARING COURSE 

PITTSBURG, CA 94565 

(925)427-5266 

PO BOX 1029 

(805)375-9247

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$0 
$0 

01/06/11 
05/30/12 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-12.5/12.5 IN VENTURA COUNTY IN CAMARILLO AT 0.1 TRAFFIC DEVELOPMENT SERVICES DORRI, MIKE $177,306 05/17/10 99%
07-4Y3904 MILE NORTH OF PLEASANT VALLEY ROAD 

REPLACE OVERHEAD SIGN STRUCTURE 

INC 

4215 TIERRA REJADA RD STE 184 
1525 RANCHO CONEJO 

BLVD. SUITE 103 

$173,306
 $0

06/02/10 
01/31/11 

100%

MOORPARK CA 93021 
THOUSAND OAKS CA 91320 

HM4 WPCP (805)523-1914 
(805)480-4928 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT AMERI, REZA $1,847,727 09/06/07 0%
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,597,597
 $4,485

09/21/07 
05/10/12 

0%

ORANGE CA 92868 
THOUSAND OAKS CA 91320 PLANT EST 

HA21 SWPPP 
(805)375-9247 SATIS 

07-VEN-101-33.2/34.7 IN VENTURA COUNTY NEAR SOLIMAR BEACH PIPENOLOGY INC DORRI, MIKE $378,630 05/13/10 100%
07-272604 AT VARIOUS LOCATIONS 

CLEAR AND LINE CULVERTS 
ROCKLIN CA 95765 

4253 DULUTH AVENUE 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$365,264
 $1,625

06/01/10 
03/07/11 

96%

HM2 WPCP 

(916)408-5038 
(805)480-4928 

THOUSAND OAKS CA 91320 OVER RUN 

07-VEN-118-.5/15.7 IN VENTURA COUNTY IN AND NEAR VENTURA C A RASUMSSEN INC VALENCIA IRA, ALFRED $2,261,987 12/17/10 0%
07-3Y8404 
ACHN-P118-(060)E 

--() 

FROM ROUTE 118/126 SEPARATION TO 

MONTERO STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 

COMMERCE CENTER 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., SUITE 102 

THOUSAND OAKS, CA 91320 

$0
 $0

01/07/11 
0%

HM1 WPCP (661)367-9040 
(805)480-4928 

07-VEN-118-.5/32.6 IN LOS ANGELES AND VENTURA COUNTIES PAVE TECH INC ARROYO, HECTOR $711,841 04/06/10 82%

HM3 

07-2M3904 

WPCP 

AT VARIOUS LOCATIONS FROM 

118/126 SEPARATION TO SAN 

ROAD OVERHEAD 

REPLACE JOINT SEALS 

ROUTE 

FERNANDO 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(805)375-3847 

1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS CA 91320 

$284,861
 $0

04/23/10 
05/01/11 

39%

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100% 
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715 
$0 

06/20/07 
11/01/07 

100% 

HA22 WPCP 

(909)394-4510 
(805)480-4928

THOUSAND OAKS CA 91320 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

07District

07-VEN-118-27.0/32.5 

Fed Aid 

HE13 

Pgm Code 

07-266704 

Contract 

ARRA-P118-(058)E 

P1-18 0-(8E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY IN SIMI VALLEY FROM 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF 

ROCKY PEAK ROAD OVERCROSSING 

Description 

FREEWAY WIDENING 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

TOUTOUNCHIAN, MOHAMMAD 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 91320 

$14,893,074

Bid + CCOs

 $13,720,444

Comp To date

 $2,263,265

This Month 

11/25/09 

Awarded 

12/14/09 

Approved 

03/11/11 

Est Comp
Accepted 

48%

%Time

 92%

% Work 
Message 

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E) 

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS CA 9130 

$3,578,910
 $3,610,147

 $0

08/11/08 
08/15/08 
01/26/11 

46%

 99%

07-VEN-150-22.7/22.8 

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS CA 91320 

$1,165,362
 $1,215,009

 $59,791

10/01/09 
10/20/09 
06/29/11 

0%

 0%

PLANT EST 

SATIS 

07-VEN-150-28.6/28.7 

HA23 

07-4L5704 
ACST-4138-(004)E

 41-38 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY ON ROUTE 33 ABOUT 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 

C A RASMUSSEN INC 

VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

BOBBA, PRASAD 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$2,690,145
 $18,010
 $18,010

12/06/10 
12/22/10 
08/01/12 

7%

 1%

SUSPENDED 

07-VEN-150-/11 

HM1 

07-3Y8604 

WPCP 

IN VENTURA COUNTY NEAR OJAI FROM 

SANTA BARBARA COUNTY LINE TO 0.3 MILE 

WEST OF SANTA ANA ROAD 

SEAL COAT ASPHALT CONCRETE PAVEMENT 

INTERMOUNTAIN SLURRY SEAL,INC. 

SACRAMENTO, CA 95838 

(831)724-1011 

BOBBA, PRASAD 

(805)375-9247

1851 BELL AVE 1525 RANCHO CONEJO 

BLVD, #102 

THOUSAND OAKS, CA 91320 

$1,167,749 
$0 
$0 

01/13/11 
01/31/11 

0% 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $1,303,705,535 Completed to Date: $763,797,560 Work This Month: $16,245,011
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-13.8/25.2 
08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

$988,009
 $0
 $0

01/21/11 
02/10/11 

0%

 0%

HB1 WPCP (925)288-1566 

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$22,828,749
 $16,964,396

 $0

11/16/09 
12/10/09 
01/26/12 

52%

 73%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,979,694
 $0
 $0

01/14/11 
02/04/11 
09/06/12 

0%

 0%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,886,980
 $0
 $0

01/03/11 
01/24/11 

0%

 0%

SUSPENDED 

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451
 $0
 $0

11/23/10 
12/14/10 
06/10/11 

0%

 0%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

ALAM, MAHFUAL 

(951)840-8240

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,262,274 
$41,705,337 

$0 

11/21/08 
12/30/08 
03/30/11 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-13.3/30.4 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,361,300 06/23/10 51%

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)232-8957 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$2,468,447
 $0

07/14/10 
04/01/11 

55%

SUSPENDED 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,655,710 05/26/10 100%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

CAHUILLA WAY 
WEST SACRAMENTO CA 

P O BOX 981330 

95798 
(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$1,605,741
 $0

06/14/10 
02/22/11 
02/24/11 

96%

SLURRY SEAL PAVEMENT 
HM1 SWPPP 

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC $6,131,086 01/11/11 0%
08-478604 
ACNH-P086-(072)E 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

6 ORCHARD SUITE 150 $0
 $0

02/08/11 
0%

--() 
BOULEVARD 

LAKE FOREST CA 92630 

CONSTRUCT NEW INTERCHANGE 
(949)470-0500 

HB1 SWPPP 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,128,113 01/26/10 100%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,921,095
 $0

02/16/10 
02/10/11 

100%

COMPLETED 
02/14/11 

HA22 SWPPP 
(951)232-3610 

08-RIV-215-42.6/0 IN CITY OF RIVERSIDE AT RIV 215 BRUTOCO ENGINEERING CALIXTO, MIGUEL $950,000 12/23/10 0%
08-0Q3504 
ER- -( 

--() 

) 
CHICAGO AVENUE OH - BRIDGE NO. 56-403 

REMOVE/REPLACE CLOSURE POUR AREA ON 
FONTANA, CA 92337 

14801 SLOVER AVENUE 119 NORTH MAPLE, 

SUITES A & U 

CORONA, CA 92880 

$0
 $0

12/23/10 
01/26/11 

0%

COMPLETED 
02/15/11 

20.20 
(951)232-8957 

201130 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-77.0/77.2 IN RIVERSIDE COUNTY NEAR ANZA ON HAZARD CONSTRUCTION YOUSSEF, MAGED $510,462 06/30/10 100%

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$504,713
 $0

07/16/10 
01/20/11 

100%

COMPLETED 
01/21/11 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,255,980 09/29/10 0%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

10/18/10 
0%

SUSPENDED 

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,725,651 10/12/10 13%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$412,863
 $0

11/02/10 
12/21/11 

4%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-10-20.0/30.1 IN SAN BERNARDINO COUNTY FROM COFFMAN SPECIALTIES INC NGUYEN, VU $1,830,399 06/09/10 100%

HM3 

08-0J8804 

WPCP 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 
SAN DIEGO CA 92126 

(858)536-3100 
(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,849,446
 $0

06/28/10 
01/27/11 

100%

COMPLETED 
01/31/11 

08-SBD-15-14.0/25 IN SAN BERNARDINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MINA, EHAB $1,000,000 01/03/11 0%
08-0Q3604 
ER- -( 

--() 

) 
DEVORE AT VARIOUS LOCATIONS 

REPAIR ROADWAY 
LANCASTER, CA 93535 

213 COLUMBIA WAY 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

01/03/11 
02/28/11 

0%

2010 

201130 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $54,456,088 01/16/09 99% 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 

(951)232-3778

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$51,793,140 
$0 

02/09/09 
02/28/11 

95% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO COUNTY ON ROUTE 18 PTM GENERAL ENGINEERING OBADIKE, JOSEPH $239,000 11/15/10 0%
08-0Q2904 AT P.M. 20.30 TO P.M. 20.92 

INSTALL EMS 

SERVICES INC. 

5942 ACORN STREET 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$0
 $0

11/15/10 
03/10/11 

0%

RIVERSIDE, CA 92504 
(951)830-6821 

2010 

201130 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,039,949
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.1/35.7 IN SBD CO STATE ROUTE 18 FROM 0.1 MI WILLIAM KANAYAN CONSTRUCTION ABU-GHARBIEH, IMAD $10,000 12/23/10 0%
08-0Q3404 
ER- -( ) 

E/O ARROW BEAR DR TO 0.8 MI W/O SNOW 

VALLEY 

P.O. BOX 643 9225 STELLAR COURT, 

SUITE B 

$0
 $0

12/27/10 
01/28/11 

0%

--() 
REPAIR ROADWAY 

RIM FOREST, CA 92378 
CORONA, CA 92883 

20.10 
(951)232-3610 

201130 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,448,801 12/03/08 79%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$28,523,060
 $0

12/19/08 
05/27/11 

82%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$0
 $0

07/12/10 
0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 0% 
08-394704 
SARR-P018-(039)E

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,482,339 
$0 

10/07/09 
11/04/11 

0% 

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,756,256 06/09/10 100%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

BRAD OLSON 

WATSONVILLE CA 95077 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,810,154
 $0

07/01/10 
03/07/11 
03/04/11 

99%

HM1 WPCP (831)724-1011 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION YOUSSEF, MAGED $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E)

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$9,253
 $0

07/13/10 
02/24/11 

3%

SUSPENDED 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY AT VARIOUS MATICH CORPORATION GEORGE AL-KHATEEB, TAGHREED $1,993,000 01/03/11 0%
08-0N9504 LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACE 

FONVILLE 

P O BOX 50000 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

01/26/11 
0%

SAN BERNARDINO CA 92412 
(951)232-7793 SUSPENDED 

HM1 WPCP (909)228-1656 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$449,326
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY YUEN, MICHAEL $10,995,340 01/04/11 0% 
08-0E8504 
ACHS-P058-(109)E 

P0-58 1-(9E) 

--() 

AT VARIOUS LOCATIONS FROM 1.3 MILES 

EAST OF KERN COUNTY TO 4.5 MILES EAST 

OF 58/395 SEPARATIO 

WIDEN ROADWAY CONSTRUCT MEDIAN 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-7522

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,750 
$0 

01/24/11 
07/07/11 

0% 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC $23,465,093 02/15/11 0%
08-378704 
STP-BRST-(PP0)6 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 
NORTH HIGHLANDS CA 
P O BOX 620 $0

 $0
02/28/11 

0%

STP-BRST-(PP0)0 
EARP TO THIRD STREE 

956600620 

BR- S95-(A20)0 
BRIDGE TO BE REPLACED 

(916)334-1221 

HA21 SWPPP 

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC $505,167 01/26/11 0%
08-0F1004 
SARR-STPE-(P07)E 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

P O BOX 429 $0
 $0

02/15/11 
0%

STPE-P0 7-(0E) 
HIGHWAY PLANTING AND IRRIGATION 

PERRIS CA 92572 

--() (951)940-6069 

HB34 WPCP 

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL DAVIS, DARCY $1,657,480 05/24/10 100%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INC.ATTN: SCOTT YOUNGREN 

P.O. BOX 50085 
HCRI BOX 208 

NIPTON CA 92364 

$1,507,422
 $0

06/15/10 
02/08/11 
02/09/11 

100%

WATSONVILLE, CA 95077 
(951)232-6000 COMPLETED 

HM1 WPCP 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$796,504
 $0

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-23.5/31.1 IN SAN BERNARDINO COUNTY AT VARIOUS PETERSON CHASE GENERAL EMUH, GODWIN $766,934 06/29/10 86% 
08-0M3304 LOCATIONS 

REPAIR BRIDGE DECKS 

ENGIEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
790 S. VIA LATA SUITE 

100 

$272,132 
$0 

07/13/10 
03/09/11 

35% 

HM3 WPCP 

IRVINE, CA 92614-5706 
(951)232-3706

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

08District 

08-SBD-215-4.8/6.5 

Fed Aid 

HB5 

Pgm Code 

08-007174 

Contract 

PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND OVERPASSES 

Type Of Work 

MCM CONSTRUCTION INC. 

Contractor 

NORTH HIGHLANDS CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON CA 92324 

$84,100,241

Bid + CCOs

 $83,482,133

Comp To date

 $0

This Month 

11/21/07 

Awarded 

12/14/07 

Approved 

08/10/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

HE11 

08-SBD-215-8.8/11.6 
08-4440U4 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$66,189,134
 $35,056,833

 $0

10/23/09 
11/17/09 
03/01/13 

33%

 53%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 

2010 

08-0Q4304 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $0
 $0

01/07/11 
01/07/11 
06/30/11 

0%

 0%

201130 

08-SBD-330-34.2/36.2 

2010 

08-0Q5104 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$10,000,000
 $0
 $0

01/21/11 
01/21/11 
08/30/11 

0%

 0%

201130 

08-SBD-330-36.2/44.1 

2020 

08-0Q5404 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 

SEMA CONSTRUCTION INC. 

LAKE FOREST, CA 92630 

6 ORCHARD STE 150 

STOKES, RAY 

(951)232-3748 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $0
 $0

02/03/11 
02/03/11 
06/07/11 

0%

 0%

201130 

08-SBD-395-12.0/73.5 
08-0N2504 

HM1 WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE SOUTH OF 

VICTOR STREET TO 0.7 MILE NORTH OF 

TRONA ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

YUEN, MICHAEL 

(951)232-7522

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$5,247,315 
$4,699,557 

$0 

06/24/10 
07/13/10 
02/18/11 

100% 

98% 

COMPLETED 
02/18/11 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,366,538 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$28,809,924 
$0 

03/21/08 
07/16/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $468,774,606 Completed to Date: $315,296,156 Work This Month: $0
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-.1/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $180,326 03/18/10 100%
09-0AA034 BISHOP MAINTENANCE STATION AT 1250 

SPRUCE STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$176,869
 $0

04/22/10 
01/25/11 

100%

COMPLETED 
01/25/11 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
06/01/11 

0%

MODESTO CA 95352 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY CRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,046,087 10/27/10 0%
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/17/10 
02/07/11 

0%

(831)724-1011 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-395-115.0/0 IN INYO COUNTY IN BISHOP AT THE SOLEX ELECTRONICS INC GEORGE BOULES/ ROB $437,194 03/18/10 100%
09-0AA014 CALTRANS DISTRICT 9 OFFICE BUILDING 

AT 500 SOUTH MAIN STREET 

INSTALL PHOTOVOLTAIC PANELS 
TORRANCE CA 90501 

(310)856-3698 

19481 HARBORGATE WAY SANCHEZ 

(760)937-2391 

500 S. MAIN STREET 

BISHOP CA 93514 

$422,547
 $0

04/22/10 
01/25/11 

100%

COMPLETED 
01/25/11 

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,101,799 04/22/10 86%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$1,066,381
 $0

06/14/10 
02/18/11 

97%

HA11 WPCP 
(760)937-3240 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0% 
09-346904 
ACST-P203-(010)E

 P2-03 0-(0E) 

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0 
$0 

07/12/10 
11/01/10 

0% 

SUSPENDED 

HM1A WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 09 

09-MNO-270-/9.8 

Fed Aid 

HA22 

Pgm Code 

09-338104 

Contract 

ACST-S270-(001)E 

S2-70 0-(1E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY ABOUT 6 MILES SOUTH OF 

BRIDGEPORT FROM ROUTE 395 TO 9.8 

MILES EAST OF ROUTE 395 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

SIERRA NEVADA CONSTRUCTION INC 

Contractor 

SPARKS NV 89435 

(775)355-0420 

Resident 
Engineer 

P O BOX 50760 

$3,586,007

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/09/11 

Awarded 

02/28/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

09-MNO-395-9.9/12.6 

HA22 

09-295604 
NH-P395-(232)E 

--() 

WPCP 

IN MONO COUNTY NEAR TOMS PLACE FROM 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

CHRIS TALBOT 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,619,568
 $0
 $0

12/13/10 
12/22/10 
03/14/11 

0%

 0%

SUSPENDED 

09-MNO-395-32.4/0 
09-300704 

IN MONO COUNTY SOUTH OF LEE VINING AT 

THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 

REYMAN BROTHERS CONSTRUCTION 

SPARKS, NV 89431 

151 SOUTH 18TH STREET 

HAKIM AL-FAYIZ 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$836,455
 $813,988

 $0

07/20/09 
08/12/09 
02/01/11 

100%

 100%

COMPLETED 
02/01/11 

HA26 WPCP 

09-MNO-395-36.1/40.1 
09-343404 
NH-P395-(230)E 

--()

WPCP 

IN MONO COUNTY ABOUT 15 MILES SOUTH 

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,890,785
 $0
 $0

12/28/10 
01/24/11 
05/19/11 

0%

 0%

09-MNO-395-78.8/80.6 

HB1 

09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)335-0420 

P O BOX 50760 

$1,096,007
 $0
 $0

02/17/11 
03/01/11 

0%

 0%

09-MNO-395-84.4/106.3 
09-342804 
ACHN-P395-(229)E

--() 

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

KURT WEIERMANN 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,254,734 
$1,875 

$0 

06/25/10 
07/13/10 
06/10/11 

0% 

0% 

SUSPENDED 

HM1 WPCP 
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District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 100%
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$794,677
 $0

06/14/10 
06/01/11 

90%

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 56%
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$612,195
 $0

06/14/10 
04/29/11 

74%

HA12 WPCP 
(760)937-3240 

09-MNO-5717-/0 IN MONO COUNTY NEAR SONORA JUNTION AT D. G. GARNADE GEORGE BOULES/ TIM $729,825 04/08/10 100% 
09-315204 THE SONORA JUNCTION HIGHWAY 

MAINTENANCE STATION 

CONSTRUCT STEEL BUILDING 
SHIGAL SPRINGS CA 95682 

4420 BUSINESS DRIVE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$729,825 
$0 

05/24/10 
02/02/11 

100% 

COMPLETED 
02/02/11 

HA12 WPCP 
(760)937-2391

Totals: Authorized Final Amt: $22,192,823 Completed to Date: $4,618,356 Work This Month: $0
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-/9 
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

GEORGE REED INC 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957
 $1,379,242

 $0

06/08/10 
06/30/10 
03/30/11 

100%

 98%

10-ALP-4-/0 
10-0U6904 

WPCP 

IN ALPINE, AMADOR, CALAVERAS AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

INSTALL RADIO COMMUNICATION 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC. 

SACRAMENTO CA 95829 

8909 FLORIN ROAD 

ALFRED BLUM/KAREN-

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DRIVE 

RIPON,CA 95366 

$234,765
 $224,443

 $0

06/10/10 
06/22/10 
02/07/11 

100%

 100%

COMPLETED 
02/08/11 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,628,033
 $6,617,160

 $0

03/18/08 
04/17/08 
12/30/10 

35%

 99%

SUSPENDED 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

(209)333-1116 

COLIN DORAN 

(209)754-1886 

639 E LOCKEFORD STREET P.O. BOX 195 

SAN ANDREAS, CA 95245 

$1,996,408
 $0
 $0

11/17/10 
12/08/10 

0%

 0%

SUSPENDED 

WPCP 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922 

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$255,330
 $97,552

 $0

04/28/10 
06/15/10 
03/08/11 

42%

 38%

10-CAL-4-14.5/14.9 

HB1 

10-0A0104 
HSST-P004-(141)E

- -( ) 

SWPPP 

IN CALAVERAS COUNTY ABOUT 5.9 MILES 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

ALFRED BLUM 

(209)333-6522

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$1,288,418 
$0 
$0 

12/21/10 
01/06/11 

0% 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 10 

10-CAL-4-58.0/65.9 

Fed Aid 

HA22 

Pgm Code 

10-0Q2004 

Contract 

STP-P004-(142)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN CALAVERAS COUNTY AT AND NEAR 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

Description 

PLACE RUBBERIZED HOT MIX ASPHALT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 118 

COLIN DORAN 

Resident 
Engineer 

(209)754-1886 

P.O.BOX 195 

SAN ANDREAS, CA 95249 

$2,693,741

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/22/10 

Awarded 

01/12/11 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

10-CAL-12-3.0/9.9 

HA22 

10-379304 
ACST-P012-(104)E 

P0-12 1-(4E) 

--() 

SWPPP 

IN CALAVERAS COUNTY AT AND NEAR 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION INC 

STOCKTON, CA-59201 

P O BOX 1118 

SHIVINDER SINGH 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$4,479,676
 $4,497,619

 $0

05/05/10 
05/24/10 
02/01/11 

100%

 100%

COMPLETED 
02/01/11 

10-MER-33-17.1/26.5 

HA22 

10-0E9404 
STP-S033-(072)E 

--() 

WPCP 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 

TEICHERT CONSTRUCTION 

TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

$1,847,152
 $0
 $0

12/13/10 
12/30/10 

0%

 0%

10-MER-99-1.0/0 

HB4N 

10-3A3404 
NH-000C-(321)E 

--()

WPCP 

IN MERCED, STANISLAUS AND SAN JOAQUIN 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,546,797
 $0
 $0

11/10/10 
12/08/10 
11/21/11 

0%

 0%

SUSPENDED 

10-MER-99-10.8/13.1 
10-363124 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO CA 95827 

POST OFFICE BOX 277085 

COLE, BRAD / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$984,298
 $794,890

 $0

02/10/10 
03/10/10 
12/31/13 

21%

 80%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,998,234 
$5,404,304 

$0 

10/08/09 
10/22/09 
04/06/12 

27% 

26% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$259,803
 $0

04/06/10 
12/31/13 

0%

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 59%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$503,664
 $0

09/10/08 
12/31/12 

81%

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC $19,870,913 10/11/10 0%
10-3A66U4 
ACNH-P140-(031)E 

FROM MARTHELLA AVENUE TO 0.3 KM 

OF SANTA FE AVENUE 

EAST P O BOX 2910 $0
 $0

10/26/10 
0%

--()
REPLACE BRIDGE AND WIDEN ROADWAY 

LIVERMORE CA 94551 

(925)606-2400 

SWPPP 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC. TONY CIPPONERI $1,113,453 05/27/10 0%

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E) 

--() 

WPCP 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 
MODESTO, CA 95354 

140 EMPIRE AVE. 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,643
 $0

06/15/10 
12/13/10 

0%

SUSPENDED 

10-MER-165-/11.7 IN MERCED COUNTY IN AND NEAR LOS TEICHERT CONSTRUCTION P O BOX TONY CIPPONERI $3,240,928 11/29/10 0%
10-0P5904 
STP-P165-(009)E

--() 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

P O BOX 3367 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$0
 $0

12/16/10 
0%

SUSPENDED 

HA22 WPCP (209)632-6600 
(209)599-1940 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $302,152 04/01/10 47% 
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$264,344 
$0 

04/20/10 
02/15/11 

95% 

TEMPE, AZ 95282 
(209)942-6160

HM3 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,512,330 09/03/09 37%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$2,796,906
 $0

09/21/09 
06/12/12 

43%

SUSPENDED 

10-SJ-4-/5.4 IN SAN JOAQUIN COUNTY NEAR HOLT TEICHERT CONSTRUCTION $154,701 10/01/10 0%
10-0Q3704 
HSST-P004-(139)E 

INSTALL CENTERLINE RUMBLE STRIP P O BOX 1118 $0
 $0

10/26/10 
0%

 P0-04 1-(9E) STOCKTON CA 95201 

--() (209)983-2300 

HB1 WPCP 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $20,773,729 12/03/10 3%
10-0V1704 
IM-0056-(332)0 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

P O BOX 2910 952 GOODWIN DR 

RIPON CA 95366 

$1,950
 $1,950

12/20/10 
03/30/12 

0%

6332- 47-(E)

--() 
LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94551 

(925)606-2400 
(209)599-8576 

HA22 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH $215,267 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$121,839
 $0

04/20/10 
01/01/11 

58%

HA21 WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$374,060
 $0

02/17/09 
12/31/12 

0%

SAN RAFAEL CA 94901 
LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. DAVID ABLEDU $4,240,449 12/07/09 0% 
10-0L6304 
HSNH-P099-(523)E

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

P O BOX 2910 952 GOODWIN DRIVE, 

RIPON CA 95366 

$2,583,695 
$0 

12/22/09 
06/15/11 

0% 

HB1 

P0-99 5-(3E) 

--() 

SWPPP 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

LIVERMORE CA 94551 

(209)599-7281
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS STEINY AND COMPANY INC $1,359,250 12/14/10 0%

10-0K3204 $0 01/03/11
LOCATIONS	 P O BOX 3008
 0%

NH-X077-(017)E	 $0


INSTALL MICROWAVE DETECTION SYSTEMS
 
--() VALLEJO CA 94590
 

(707)552-6900
 

HB4N WPCP
 

10-SJ-120-.5/6.4	 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC OBAIDULLH RASHID $5,116,972 11/04/10 0%


MANTECA FROM ROUTE 5/120 SEPARATION P O BOX 4760 "ABDUL"
10-0V1604	 $0 12/02/10
 
0%


NH-P120-(050)E	 $0 07/07/11

AND OVERHEAD TO MOFFAT BOULEVARD 611 SAN JUAN AVE.,


--() MODESTO CA 95352

OVERHEAD	 STOCKTON, CA 95203 SUSPENDED


(209)523-0734

REPAIR FAILED AREA AND PLACE
 

HA22 WPCP
 
(209)610-0806
 

10-SJ-120-9.4/16.7	 IN SAN JOAQUIN COUNTY IN AND NEAR WINDSOR FUEL CO OBAIDULLAH RASHID $420,986 05/20/10 20%


ESCALON FROM 0.6 MILE EAST OF P O BOX 1029 "ABDUL"
10-0U0204	 $10,000 06/28/10
 
2%


$0 08/31/11

JACKTONE ROAD TO 0.2 MILE EAST OF
 611 SAN JUAN AVENUE
 

PITTSBURG CA 94565

IRWIN STREET	 STOCKTON CA 95203 SUSPENDED


(925)427-5266

APPLY CHIP SEAL (209)610-0806


HM1 WPCP
 

10-SJ-205-1.7/12.6	 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $714,658 04/05/10 14%


TRACY AT VARIOUS LOCATIONS 2972 LARKIN AVENUE STANLEY
10-0L5704	 $257,026 05/28/10
 
36%


SARR-205 -(328)4	 $0 12/31/14

HIGHWAY PLANTING AND IRRIGATION
 1110 WEST KETTLEMAN
 

A-205 -(328)4	 CLOVIS, CA 93612
 
LANE, SUITE 35


--()
 
LODI, CA 95240


HA25 SWPPP
 
(209)333-6928
 

10-SJ-205-1.9/7.9	 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,522,725 10/12/10 0%


VARIOUS LOCATIONS INC
10-0Q2704	 $0 11/02/10
952 GOODWIN DR	 0%

$0 01/24/13


CONSTRUCT ADDITIONAL LANES P O BOX 6227
 RIPON CA 95366
 

(209)599-8576 SUSPENDED

CONCORD CA 94524
 

SWPPP (925)687-6666
 

10-STA-5-/0	 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $428,900 02/11/10 78%
 

COUNTIES AT VARIOUS LOCATIONS P O BOX 1355
10-0T4404	 $386,186 03/10/10
611 SAN JUAN AVE	 83%

$0 01/31/11


TREAT BRIDGE DECKS
 STOCKTON CA 95203
 
FRENCH CAMP CA 95231
 

(209)470-8777


HA21 WPCP
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-33-23.4/0 SUTTI, RENEE M.IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION $860,554 12/09/10 0%
10-2A2904 
STPB-RSTP-(033)0 

--()
(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 $0
 $0

01/19/11 
0%

SUSPENDED 

HA21 SWPPP 

10-STA-99-11.9/11.9 DEOL HARMINDERIN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC $17,356,630 06/23/08 86%
10-2A7704 PO BOX 1863 

TURLOCK CA 95381 

0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

801 FIRST STREET SUITE G $17,445,526
 $122,517

07/09/08 
07/13/11 

98%

(209)667-1869WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

HE11 SWPPP 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,714,120
 $0

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 25%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $347,145
 $0

02/23/10 
12/31/13 

69%

 P0-99 5-(2E)

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $813,631 07/15/09 0%
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $733,415
 $0

07/28/09 
12/07/11 

0%

HB4N SWPPP 
(209)599-3699 

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 

10-STA-108-28.7/29.4 MARY BUSHIN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $746,173 04/20/10 100% 
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $52,795 
$11,578 

05/12/10 
03/10/11 

7% 

P1-08 0-(7E) 

--() 
(209)639-4453ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC BAL BAHADUR PAUL $1,152,595 06/08/10 100%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 
MODESTO CA 95352 

P O BOX 4760 $1,071,818
 $0

07/01/10 
02/10/11 
02/10/11 

100%

(209)523-0734 
COMPLETED 

WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,557,553 04/10/09 100%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,260,446
 $0

04/24/09 
02/10/11 

100%

COMPLETED 
02/10/11 

HA22 WPCP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,656,615 09/17/09 100%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,503,900
 $0

10/01/09 
02/09/11 

100%

OVER RUN 
02/10/11 

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $679,615 05/17/10 100%
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

RESURFACE ROAD 

DORFLINGER 

MODESTO CA 95354 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

RIPON CA 95366 

$658,699
 $0

06/02/10 
01/20/11 

100%

COMPLETED 
01/21/11 

WPCP 
(209)610-9363 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 96%
10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$476,496
 $14,788

12/14/09 
03/29/11 

77%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $413,141 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$380,622 
$0 

06/22/10 
12/31/10 

92% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $152,759,906 Completed to Date: $56,221,306 Work This Month: $150,832
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT CA 92211 

73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,160,410
 $2,075

12/21/07 
10/27/11 

0%

(858)467-4084 PLANT EST 

HE14 SWPPP 
SATIS 

HE14 

11-IMP-8-4.9/7.2 IN IMPERIAL COUNTY NEAR OCOTILLO AT TRUESDELL CORPORATION OF FARMER, BRANDON $1,018,018 10/12/10 0%
11-264004 
ACIM-008 -(101) 

--() 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT 

MYER CREEK BRIDGE 

REHABILITATE BRIDGE 

CALIFORNIA INC 

TEMPE AZ 85282 

1310 W 23RD STREET 

(858)688-1375 

1463 BROADWAY 

EL CAJON, CA 92021 

$7,500
 $0

11/02/10 
11/01/11 

1%

SUSPENDED 

HA21 SWPPP (602)437-1711 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT UNITED ENGINEERING & CONST. BABICKY, ALAN $961,427 05/26/10 32%
11-261514 EASTBOUND AND WESTBOUND SUNBEAM REST 

AREAS 

INSTALL SEWAGE TREATMENT SYSTEM 
GLENDALE CA 91203 

336-10A N. CENTRAL AVENUE 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$733,453
 $25,757

07/15/10 
04/23/12 

76%

HA26 SWPPP 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, INC. BABICKY, ALAN $3,117,207 07/29/09 71%
11-261504 
ACHS-X025-(028)S 

GX02-5 02-() 

ROUTE 8 AT SUNBEAM REST AREAS AND 

NEAR CALIPATRIA ON ROUTE 111 AT TWO 

RIVERS REST AREA 
LA MESA,CA 91942 

8191 CENTER STREET 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$3,093,562
 $178

08/19/09 
09/19/11 

100%

HA26 

--() 

SWPPP 
ROADSIDE REST AREA RESTORATION/ADA 

11-IMP-8-96.9/0 IN IMPERIAL COUNTY NEAR WINTERHAVEN MURPHY INDUSTRIAL COATINGS MONSALUD, LAWRENCE $922,800 04/06/10 63%
11-2M0604 AT COLORADO RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL, CA 90755 

2704 GUNDRY AVENUE 

(858)688-1425 

722 E. BARIONI AVE 

IMPERIAL, CA 92251 

$901,197
 $89,650

04/27/10 
02/28/11 

96%

HM3 WPCP 

11-IMP-78-9.2/12.1 IN IMPERIAL COUNTY NEAR BRAWLEY ON GRANITE CONSTRUCTION COMPANY RIZZUTTO, SHAWN $29,868,262 11/30/10 0% 
11-167894 
HPLU-6211-(094) 

--() 

ROUTE 78 AND ON ROUTE 86 

CONSTRUCT FOUR LANE EXPRESSWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)355-8666

722 E. BARIONI BLVD 

EL CENTRO, CA 92251 

$0 
$0 

12/24/10 
10/15/12 

0% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR 
11-167884 BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 
HPLU-6211-(067)E 

111 
--() 

CONSTRUCT FOUR-LANE EXPRESSWAY 

HE14 SWPPP 

11-IMP-78-41.1/63 IN IMPERIAL COUNTY NEAR GLAMIS FROM 
11-278004 UNION PACIFIC RAILROAD CROSSING TO 

0.5 MILE EAST OF MIDWAY WELLS ROAD 

APPLY POLYMER MODIFIED SEAL COAT 

HM1 WPCP 

11-SD-5-.3/10 IN SAN DIEGO COUNTY IN SAN DIEGO 
11-080404 CHULA VISTA AND NATIONAL CITY FROM 
IM-0051-(619)E 

CAMINO DE LA PLAZA OVERCROSSING TO 
--() 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 
HA22 WPCP 

11-SD-5-1.2/23.5 IN SAN DIEGO COUNTY AT VARIOUS 
11-283404 LOCATIONS FROM VIA DE SAN YSIDRO 
ACIM-0005-(614)E 

--() 
UNDERCROSSING TO ROUTE 5/274 

SEPARATION 

CONSTRUCT CURB RAMPS 
HB71 WPCP 

11-SD-5-3.2/15.3 IN SAN DIEGO COUNTY AT VARIOUS 
11-2M0204 LOCATIONS 
STP-X073-(091)E 

CLEAN AND TREAT BRIDGE DECKS 
--() 

HA21 WPCP 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-0786U4 AND NATIONAL CITY AT VARIOUS 
ACIM-005 -(599)8 

LOCATIONS 
CSTS-054 -(07E)P

PLANTING AND IRRIGATION 
S05-4 00-(E) 

HA25 SWPPP 

HA25 

Contractor 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

WEST COAST PAVING AND CHIP
 

SEALING, INC.
 

P O BOX 1231
 

YREKA CA 96097
 

SIM J HARRIS INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)437-0190
 

WIER CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO, CA 92029
 

FALCON CONSTRUCTION CO
 

P O BOX 26429
 

SAN DIEGO CA 92196
 

(619)840-8998
 

Resident 
Engineer 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1473
 

BAGUBE, JUN
 

9851 BUENA VISTA ROAD
 

SANTEE, CA 92071
 

(858)688-1438
 

CORTEZ, DAVID
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(858)688-1597
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

912-108 S. ANDREASEN DRIVE
 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ESCONDIDO,CA 92029
 

(858)467-4086


 $70,614,738 03/11/08 0%
 $69,237,042
 $1,461,880

03/27/08 
02/22/11 

0%

PLANT EST 

SATIS 

$1,062,034 06/17/10 100%
 $1,122,239

 $0
07/12/10 
02/23/11 

100%

02/23/11 

$9,716,350 01/06/11 0%
 $0
 $0

01/31/11 
0%

 $597,336 07/15/10 92%
 $721,147
 $113,640

08/10/10 
03/03/11 

94%

 $820,430 11/03/10 0%
 $0
 $0

12/15/10 
07/14/11 

0%

 $5,959,810 06/02/06 100% 
$5,717,943 

$0 
06/15/06 
02/14/11 

100% 

02/14/11 
PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

11District 

11-SD-5-10.0/20 

Fed Aid 

HA22 

Pgm Code 

11-240104 

Contract 

IM-0051-(618)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

ALSHEIKH, JASON 

Resident 
Engineer 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,432,537

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/10/11 

Awarded 

01/27/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 

11-SD-5-23.9/28.2 

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,213,084
 $2,584,278
 $1,718,122

10/11/10 
11/03/10 
04/18/11 

10%

 42%

11-SD-5-25.9/31.8 

HM3 

11-2M0404 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO,CA 92126 

9685-200 VIA EXCELENCIA 

RAFIQ, AHMAD 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$1,426,678
 $1,440,939
 $119,040

04/29/10 
05/18/10 
02/28/11 
02/26/11 

98%

 99%

11-SD-5-32.7/42.7 

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,153,696
 $1,892,877
 $749,593

06/25/10 
07/20/10 
04/04/11 

52%

 46%

11-SD-5-39.8/54.4 

HB4N 

11-289304 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 

INSTALL RAMP METERS AND HOV LANES 

SUKUT CONSTRUCTION 

OCEANSIDE,CA 92056 

3156-205 VISTA WAY 

RAFIQ, AHMAD 

(858)688-1415 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,595,277
 $2,998,053
 $636,414

04/08/10 
05/06/10 
03/23/12 

86%

 82%

11-SD-5-40.1/0 

HA23 

11-292404 
ACIM-X073-(090)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ENCINITAS ON 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

R S B GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

ARINDUQUE, RAY 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$658,999 
$249,446 
$249,446 

12/23/10 
01/11/11 
05/21/12 

5% 

38% 
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Statement of Ongoing Contracts as of 02/20/11	
03/08/11 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0%

11-239504 $1,175,919 09/18/07
BROOKS STREET OVERCROSSING TO 0.1 KM 999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 0%


$12,252 10/24/11

NORTH OF CAMP DEL MAR OVERCROSSING SAN DIEGO,CA 92111


ORANGE,CA 92868

PLANTING AND IRRIGATION	 (858)467-4086 PLANT EST
 

SATIS

HA25 SWPPP
 

11-SD-5-67.2/0	 IN SAN DIEGO COUNTY IN CORONADO AND PRO-WEST ENGINEERING INC DOUGHERTY BOB $291,000 03/22/10 38%


ABOUT 15 MILES NORTH OF OCEANSIDE 740 W. GROVE AVENUE
11-0AA004	 $203,760 05/18/10
2863 CARMEL VALLEY	 70%

$0 12/31/10


INSTALL PHOTOVOLTAIC PANELS
 ROAD
 
ORANGE CA 92865
 

DEL MAR CA 92014
 

(858)688-1528
 

11-SD-8-1.2/0	 IN SAN DIEGO COUNTY IN SAN DIEGO AT TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $557,617 08/24/10 40%


MIDWAY DRIVE UNDERCROSSING INC
11-286604	 $277,804 09/21/10
7177 OPPORTUNTITY	 50%

ACIM-0008-(306)E	 $277,804 05/09/11


MODIFY INTERSECTION	 4215 TIERRA REJADA RD STE 184
 ROAD
 
--()
 

SAN DIEGO, CA 92111

MOORPARK CA 93021
 

(858)467-1575

HB1 WPCP	 (805)523-1914
 

11-SD-8-3.0/12.6	 IN SAN DIEGO COUNTY IN SAN DIEGO AND PETERSON-CHASE GENERAL HURTZIG, JOHN $1,030,271 08/10/10 9%


LA MESA AT VARIOUS LOCATIONS FROM ENGINEERING CONSTRUCTION INC
11-261704	 $4,395 08/26/10
7177 OPPORTUNITY ROAD	 0%

ACIM-0008-(305)E	 $0 10/03/11


MISSION CENTER RD OVERCROSSING TO 1792 KAISER AVENUE SAN DIEGO, CA 92111

--()
 

SEVERIN DRIVE OVERCROSSIN (858)467-4086 SUSPENDED

IRVINE, CA 92614


FREEWAY MAINTENANCE ACCESS PAVING
 
HA28 SWPPP
 

11-SD-8-10.2/21.8	 IN SAN DIEGO COUNTY IN AND NEAR LA COFFMAN SPECIALTIES, INC AKHONDZADEH, RAHIM $1,806,800 06/29/10 0%


MESA AND EL CAJON FROM 0.3 MILE WEST 9685 VIA EXCELENCIA, STE 200 2863 CARMEL VALLEY 0%

11-2M0904 $0 07/13/10
 
ACIM-0081-(307)E $0 05/13/11


OF FLETCHER PARKWAY OC TO LAKE
 ROAD
 
--()	 SAN DIEGO, CA 92126


JENNINGS PARK ROAD OC	 DEL MAR, CA 92014
 
REPLACE SLABS (858)688-1318


HM1 WPCP
 

11-SD-8-17.4/18.7	 IN SAN DIEGO COUNTY IN EL CAJON FROM SIM J HARRIS, INC. AKHONDZADEH, RAHIM $9,058,764 10/07/09 79%
 

THE SECOND STREET UNDERCROSSING TO 9685-200 EXCELENCIA
11-063804	 $7,416,487 10/20/09
2863 CARMEL VALLEY	 82%

ACIM-0081-(302)E	 $416,409 05/24/11


THE GREENFIELD DRIVE UNDERCROSSSING
 ROAD
 
--()	 SAN DIEGO,CA 92126
 

_______________	 DEL MAR CA 92014
 
WIDEN FREEWAY AND BRIDGE (858)688-1318


HB4N SWPPP
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

11District 

11-SD-8-31.8/39.7 

Fed Aid 
Pgm Code 

11-2M0804 

Contract 

ACIM-008 -(304)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

Description 

REPLACE CONCRETE SLABS 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,045,260

Bid + CCOs

 $3,798,662

Comp To date

 $16,510

This Month 

06/24/10 

Awarded 

07/16/10 

Approved 

03/03/11 

Est Comp

 100%

%Time

 92%

% Work 

OVER RUN 

MessageAccepted 

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,819,486
 $973,694
 $111,584

01/12/10 
02/16/10 
03/30/11 

89%

 53%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,469,258

 $9,880

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,749,974
 $186,186
 $186,186

11/23/10 
12/14/10 
08/27/12 

7%

 11%

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000
 $0
 $0

03/01/98 
03/01/98 

0%

 0%

HA23 

11-SD-15-10.4/21.2 
11-2T0924 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

COFFMAN SPECIALTIES INC. 

SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO CA 92128 

$65,921,027 
$51,462,355 
$1,386,232 

07/25/08 
08/06/08 
09/14/12 

59% 

78% 

HB4C SWPPP 
(858)688-1435
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N


LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

Contractor 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$55,378,197

 $53,758,952


 $508,532


 $71,110,524

 $60,290,377

 $2,009,773


 $2,581,596

 $2,346,582


 $4,205


 $1,283,194

 $1,180,783


 $3,480


 $1,026,515

 $0

 $0


 $48,701,498
 
$33,822,390
 

$815,155
 

05/12/08
 
06/11/08
 
04/29/11
 

02/08/08
 
02/27/08
 
06/17/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

92%


 96%


 89%


 85%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10
 
01/11/11
 

11/20/08
 
12/10/08
 
11/22/12
 

0%


 0%


 71%
 

69%
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $7,084,854 08/20/08 0%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $6,929,014
 $35,336

09/26/08 
12/10/11 

0%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 
PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $49,080,549 07/21/08 75%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $42,591,598
 $1,563,488

08/06/08 
11/21/12 

86%

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $422,982 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-7.4/13.3 GAYON, ALBERTOIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $20,049,447 01/16/08 0%
11-267304 817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

6465 MARINDUSTRY PLACE $19,381,755
 $101,625

02/04/08 
03/15/11 

0%

(619)697-0217UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

PLANT EST 

HB4C SWPPP 
CONSTRUCT AUXILIARY LANE SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $63,713,922 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $61,574,672
 $2,012,971

12/31/07 
05/10/11 

0%

LAKESIDE CA 92040 
SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $29,346,632 12/17/08 100% 
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $28,160,209 
$135,624 

12/30/08 
03/25/11 

95% 

HE14 SWPPP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

11District 

11-SD-52-17.0/17.7 

Fed Aid 

HE14 

Pgm Code 

11-2T0004 

Contract 

HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN AND NEAR 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

Description 

CONSTRUCT FREEWAY AND INTERCHANGE 

Type Of Work 

SKANSKA USA CIVIL WEST 

Contractor 

RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

MOEN, MIKE 

Resident 
Engineer 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$71,128,755

Bid + CCOs

 $70,170,926

Comp To date

 $0

This Month 

04/10/08 

Awarded 

04/30/08 

Approved 

04/04/11 

Est Comp
Accepted 

92%

%Time

 94%

% Work 
Message 

11-SD-56-.3/2.6 

HM1 

11-2M1204 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

APPLY MICROSURFACING 

PAVEMENT COATINGS CO 

MIRA LOMA, CA 91752 

10240 SAN SEVAINE WAY 

TRAN, DUNG 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,852,251
 $1,702,470
 $101,660

06/25/10 
07/12/10 
03/02/11 
02/23/11 

88%

 100%

11-SD-56-6.8/8.7 
11-402304 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 

PACIFIC RESTORATION GROUP INC 

PERIS CA 92572 

HURTZIG JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$460,623
 $208,015
 $53,104

06/25/10 
07/20/10 
03/14/14 

90%

 49%

HA25 WPCP 

11-SD-75-9.3/10.6 

HB71 

11-296704 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

PEREZ, AL 

(858)467-4078 

4215 TIERRA REJADA ROAD ST 18 
7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$132,927
 $84,747
 $84,747

10/12/10 
11/02/10 
04/12/11 

29%

 63%

11-SD-76-7.3/13.1 

HE14 

11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

FITZGIBBON, EDWARD 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$62,807,787
 $26,339,125
 $1,272,935

12/23/09 
01/19/10 
11/04/13 

35%

 42%

11-SD-76-23.1/23.5 

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT PALA FROM 0.1 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

AKHONDZADEH, RAHIM 

(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$2,750,000 
$40,892 
$40,892 

12/28/10 
01/13/11 
09/04/12 

2% 

1% 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC $1,188,542 06/28/10 0%
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

P O BOX 50085 $0
 $0

07/22/10 
0%

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 

11-SD-78-5.0/12 IN SAN DIEGO COUNTY IN VISTA AND SAN SIM J. HARRIS LEVINE, GARY $7,708,043 08/10/10 80%
11-274904 
ACNH-P078-(110)E 

--() 

MARCOS FROM 1.0 KM EAST OF EMERALD 

DRIVE OVERCROSSING TO 0.2 KM WEST OF 

SAN MARCOS BOULEVARD 
SAN DIEGO, CA 92126 

(760)639-4430 

9685 VIA EXCELENCIA SUITE 200 3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,477,730
 $668,486

08/26/10 
03/02/11 

97%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

11-SD-78-37.4/44.5 IN SAN DIEGO COUNTY NEAR RAMONA HAZARD CONSTRUCTION GARY LEVINE $454,838 11/16/10 40%
11-298504 
ACHS-P078-(109)E 

P P0-78 1-(9E) 

--() 

INSTALL CENTERLINE RUMBLE STRIP 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$315,794
 $227,009

12/03/10 
04/01/11 

69%

HB1 WPCP 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA'S, INC. REYES, JULIO $1,462,588 08/28/09 0%

HB1 

11-262604 
ACHS-P094-(057)E 

G P0-94 0-(7E) 

--() 

SWPPP 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 
LAKESIDE CA 92040 

11790 HI RIDGE ROAD 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$1,465,653
 $0

09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 100%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH 

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 

OF 

INC 

WEST SACRAMENTO,CA 

3785 CHANNEL DRIVE 

95691 
(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$746,981
 $0

06/16/09 
09/29/10 
02/22/11 

100%

HM1A WPCP 

11-SD-163-.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT HAZARD CONSTRUCTION ALSHEIKH, JASON $218,536 06/25/10 92% 
11-401704 ROUTE 5/163 SEPARATION 

REHABILITATE RAMP 
SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$196,162 
$5,854 

07/16/10 
03/07/11 

90% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 11 

11-SD-163-1.7/3.2 

Fed Aid 

TEA2 

Pgm Code 

11-265004 

Contract 

ACST-P163-(026)E 

P1-63 0-(6E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE SOUTH OF RICHMOND STREET 

OVERCROSSING TO 0.2 MILE NORTH OF 

6TH AVE UNDERCROSSING. 

Description 

INSTALL HIGHWAY PLANTING 

Type Of Work 

SIERRA LANDSCAPE COMPANY, INC. 

Contractor 

PALM DESERT CA 92211 

ARINDUQUE, RAY 

Resident 
Engineer 

(858)467-4084 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,139,186

Bid + CCOs

 $967,234

Comp To date

 $15,878

This Month 

10/08/09 

Awarded 

11/24/09 

Approved 

12/17/13 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

11-SD-163-3.8/11.1 

HA22 

11-239304 
STP-P163-(027)E 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ROUTE 8/163 SEPARATION TO TO ROUTE 

163/15 SEPARATION 

METAL BEAM GUARD RAIL 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$6,907,424
 $0
 $0

12/07/10 
12/22/10 
04/27/11 

0%

 0%

11-SD-805-7.6/9.2 

HB4N 

11-081644 
SARR-8051-(608)E 

80-51 6-(8E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY ON ROUTE 805 FROM 

0.3 MILE NORTH OF H STREET 

OVERCROSSING AND VARIOUS LOCATIO 

CONSTRUCT TWO SOUTHBOUND AUX LANES 

SKANSKA USA CIVIL WEST CA 

RIVERSIDE,CA 92509 

1995 AGUA MANSO ROAD 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$7,098,658
 $6,757,346
 $106,766

07/23/09 
08/10/09 
03/31/11 

100%

 95%

11-SD-805-18.2/20.4 

HM1 

11-2M0704 
ACIM-805 -(611)E

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.7 MILE SOUTH OF MURRAY RIDGE ROAD 

OVERCROSSING TO 0.2 MILE SOUTH OF 

ROUTE 163/805 SEPARATI 

SHOULDER OVERLAY 

SIM J. HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

(858)688-1318

2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$2,035,781
 $1,985,499

 $0

06/09/10 
06/28/10 
02/04/11 

100%

 100%

COMPLETED 
02/04/11 

11-SD-805-24.7/24.7 

HA23 

11-288904 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

ABANDON EXISTING CULVERT 

AT DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

$436,061
 $0
 $0

01/25/11 
02/10/11 

0%

 0%

11-SD-805-25.2/26.3 
11-089754 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

$11,687,000 
$0 
$0 

11/29/10 
12/16/10 

0% 

0% 

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

7 CROW CANYON COURT SUITE 100 

$47,232,889
 $0
 $0

01/28/11 
02/08/11 

0%

 0%

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$64,546,322
 $63,136,381
 $1,133,012

01/30/08 
02/27/08 
02/23/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,247,858
 $25,019,104
 $1,069,558

05/08/09 
05/20/09 
09/12/13 

48%

 42%

11-SD-5505-/0 
11-0AA024 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

KEARNY MESA EQUIPMENT SHOP 11 AT 7179 

OPPRTUNITY ROAD 

INSTALL PHOTOVOLTAIC PANELS 

BUILDING CONSULTING ENGINEERS 

CHINO, CA 91710 

FARMER, BRANDON 

14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 

B 

ESCONDIDO, CA 92029 

$374,898 
$356,153 

$0 

06/28/10 
07/13/10 
12/27/10 

86% 

95% 

(858)688-1375

Totals: Authorized Final Amt: $945,012,665 Completed to Date: $679,238,997 Work This Month: $19,552,743
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Statement of Ongoing Contracts as of 02/20/11
03/08/11
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 

HA12 

12-0AA004 
IN ORANGE COUNTY IN ORANGE AT THE 

BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 

BEST ELECTRIC 

GARDENA CA 90247 

(310)354-9900 

15305 S. NORMANDIE AVENUE 

RAVANIPOUR, MOHAMMAD 

(949)279-8747 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$202,899
 $192,754
 $192,754

03/22/10 
05/18/10 
03/15/11 

100%

 95%

12-ORA-0-/0 

HA12 

12-0AA024 
IN COSTA MESA AT THE COSTA MESA 

MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8747 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$212,061
 $0
 $0

02/25/10 
04/06/10 
03/30/11 

5%

 0%

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

GHAFOURI,MAHMOUD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $116,492
 $113,392

09/28/10 
10/18/10 
03/01/12 

20%

 50%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

ONTARIO CA 91762 

(909)988-9801 

1355 BROOKS STREET UNIT F 

$2,776,270
 $0
 $0

12/20/10 
01/11/11 

0%

 0%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$899,485
 $157,232
 $57,652

11/23/10 
12/16/10 
08/03/12 

9%

 17%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7 

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,828,487 
$11,688 
$11,688 

06/16/10 
08/06/10 
10/03/14 

40% 

1% 

HA25 SWPPP 
(949)279-8447
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-6.1/31.2
 
12-0G7304
 
SARR- 005-(943)E


 0-0529-(3E)
 

--()
 

TEA4 SWPPP
 

12-ORA-5-8.5/9.4
 
12-0E5704
 

HB4N SWPPP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-24.9/30.3
 
12-0K1504
 

HB4N WPCP
 

12-ORA-5-42.1/44.4
 
12-1016A4
 

HB32 SWPPP
 

Description

Type Of Work
 

IN ORANGE COUNTY AT VARIOUS LOCATIONS
 

FROM CAMINO DE ESTRELLA OVERCROSSING
 

TO FOURTH STREET OVERCROSSING
 

REMOVE AND PRUNE TREES
 

IN ORANGE COUNTY IN SAN JUAN
 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN
 

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 

OF SAN JUAN CREEK BRIDGE
 

WIDEN ROADWAY AND BRIDGES
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN IRVINE AND SANTA
 

ANA FROM SAND CANYON AVENUE
 

UNDERCROSSING TO ROUTE 5/55
 

SEPARATION
 

INSTALL FIBER OPTIC CABLES
 

IN ORANGE AND LOS ANGELES COUNTIES IN
 

BUENA PARK AND LA MIRADA FROM
 

ORANGETHORPE AVENUE OVERCROSSING TO
 

0.3 MILE NORTH OF THE LOS 


HIGHWAY PLANTING AND IRRIGATION
 

Contractor 

ROCK BOTTOM INC.
 

2724 LANDCO DR
 

BAKERSFIELD CA 93308
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO CA 92692
 

CHRISTOPHER R MORALES INC
 

155 N EUCLA AVENUE
 

SAN DIMAS CA 91773
 

(909)599-2201
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

Resident
 
Engineer
 

DICKSON, ERIC
 

3347 MICHELSON DR,
 

STE #100
 

IRVINE CA 92612
 

(949)279-8447
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

GHAFOURI, MAHMOUD
 

6521 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8702
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

CHAUDRY, MONAS
 

6533 MARINE WAY
 

IRVINE, CA 91618
 

(949)936-3586


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$884,042

 $420,117

 $57,675


 $8,409,700

 $36,900

 $6,300


 $14,016,237

 $12,082,748


 $47,363


 $1,280,639

 $1,172,210


 $3,276


 $449,925

 $142,074


 $694


 $604,120
 
$0
 
$0
 

04/14/10 14%

05/11/10
 

48%

07/10/14
 

06/22/10 14%

07/13/10
 

0%

01/28/13
 

07/22/08 0%

07/29/08
 

0%

03/31/11
 

PLANT EST
 

SATIS
 

08/22/07 0%

09/21/07
 

0%

01/05/12
 

PLANT EST
 

SATIS
 

06/16/10
 
07/27/10
 
07/27/11
 

02/07/11
 
02/24/11
 

27%


 32%


 0%
 

0%
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 116 

Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,144,873
 $1,733

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-22-.3/0 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%
12-0K5504 EASTBOUND 22, NORTHBOUND 605 AND 

NORTHBOUND 605 AND NORTHBOUND 405/22 

CONNECTOR SEPARATION 
MADERA, CA 93636 

10266 HIGHWAY #41 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$109,703
 $0

11/03/10 
06/15/11 

79%

BRIDGE DECK OVERLAY 
HB1 WPCP 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,416,345 10/12/10 3%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8643 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$405,152
 $291,902

11/05/10 
07/06/15 

0%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,395,399 06/11/10 11%

HB5 HB5 

12-071624 
ARRA-X059-(051)N

 X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$5,832,816
 $799,247

06/25/10 
03/16/14 

9%

12-ORA-22-3.6/3.8 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,478,329 04/13/10 92%
12-0J9604 ORANGE AND SANTA ANA AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION INC. 

1792 KAISER AVE. 
15700 TUSTIN VILLAGE 

WAY #1 

$1,459,863
 $420,777

04/23/10 
03/15/11 

98%

CONSTRUCT SOUNDWALLS 
IRVINE CA 92614 

TUSTIN CA 92807 

HB6 WPCP 
(949)279-8435 

12-ORA-22-12.6/0 IN ORANGE COUNTY IN ORANGE AT TUSTIN C T AND F, INC. CHAUDRY,MONAS $251,559 06/02/10 27% 
12-0K5804 STREET OVERCROSSING AND UNDERCROSSING 

CONSTRUCT SIDEWALK 
BELL GARDENS CA 90201 

7228 SCOUT AVENUE 6533 MARINE WAY 

IRVINE CA 92618 

$11,670 
$0 

07/20/10 
05/25/11 

5% 

(949)279-8803

HB4N WPCP 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-39-3.6/0
 
12-0K2604
 
ACHS-P039-(022)E
 

PHP0-39 0-(2E)


--()
 

HB1 WPCP
 

12-ORA-55-5.5/12
 
12-0J7604
 

HB4N WPCP
 

12-ORA-55-5.5/6.3
 
12-075604
 

HA25 SWPPP
 

12-ORA-55-7.0/7.9
 
12-0E2504
 

HB4N SWPPP
 

12-ORA-57-11.1/22.1
 
12-0G0304
 
SARR-P057-(053)E
 

P0-57 0-(3E)
 

--()
 

HB1 SWPPP
 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

Description

Type Of Work
 

IN ORANGE COUNTY IN HUNTINGTON BEACH
 

AT TALBERT AVENUE
 

MODIFY SIGNAL
 

IN ORANGE COUNTY IN COSTA MESA SANTA
 

ANA AND TUSTIN FROM PAULARINO AVENUE
 

TO 0.2 MILE NORTH OF 17TH STREET
 

REMOVE HOV BUFFER AND RESTRIPE
 

IN ORANGE COUNTY IN COSTA MESA,
 

SANTA ANA, AND IRVINE AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN SANTA ANA FROM
 

0.1 MILE NORTH OF MACARTHUR BOULEVARD
 

UNDERCROSSING TO 0.2 MILE SOUTH OF
 

DYER ROAD UNDERCROSSIN
 

WIDEN ROADWAY
 

IN ORANGE COUNTY IN ORANGE, ANAHEIM,
 

FULLERTON, PLACENTIA AND BREA AT
 

VARIOUS LOCATIONS
 

REPLACE METAL BEAM GUARD RAIL
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

Contractor 

CALIFORNIA PROFESSIONAL
 

ELECTRICAL ENGINEERING, INC.
 

917 OTTERBEIN AVENUE, UNIT E
 

LA PUENTE CA 91748
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON ST.
 

WINCHESTER CA 92596
 

BMC ENTERPRISES INC.
 

14510 JOANBRIDGE STREET
 

BALDWIN PARK CA 91706-1748
 

POWELL CONSTRUCTORS
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5017
 

LINDQUIST,KARL
 

3010 SATURN STREET,
 

SUITE 200
 

BREA, CA 92841
 

(949)279-8531


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$352,936

 $4,000

 $4,000


 $391,763

 $0

 $0


 $1,551,313

 $1,544,553


 $13,025


 $1,449,638

 $1,500,811


 $6,240


 $2,108,618

 $2,175,206


 $0


 $28,802,101
 
$370,946
 
$342,946
 

07/09/10 18%

07/22/10
 

1%

07/29/11
 

02/18/11 0%

03/01/11
 

0%


09/10/07 0%

10/11/07
 

0%

11/21/11
 

PLANT EST
 

SATIS
 

05/17/10 0%

06/02/10
 

0%

08/12/11
 

PLANT EST
 

SATIS
 

07/21/09 100%

08/05/09
 

100%

01/26/11
 
01/26/11
 

COMPLETED
 

10/12/10 3%
 
10/26/10
 

1%

08/09/13
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,056,722 10/13/10 3%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$373,702
 $254,202

11/02/10 
11/20/13 

1%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $994,373 12/21/10 0%

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

01/11/11 
05/19/11 

0%

SUSPENDED 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 11%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$182,156
 $2,224

05/24/10 
11/03/15 

53%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $756,475 06/14/10 100%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$815,584
 $69,029

07/09/10 
03/09/11 

97%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
03/30/11 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION $1,287,886 01/20/11 0% 
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

4070 NELSON AVE SUITE A 

$0 
$0 

02/08/11 
0% 

CONCORD CA 94520 

HB1 WPCP (925)288-1566 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

12District 

12-ORA-91-15.9/18.9 

Fed Aid 

HB4 HB4

Pgm Code 

12-0G0404 

Contract 

ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

Description 

WIDEN FREEWAY AND BRIDGES 

Type Of Work 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

Contractor 

FONTANA CA 92331 

P O BOX 310189 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$37,083,433

Bid + CCOs

 $37,135,980

Comp To date

 $573,324

This Month 

08/28/09 

Awarded 

09/16/09 

Approved 

04/30/11 

Est Comp
Accepted 

64%

%Time

 98%

% Work 
Message 

HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,163,774

 $5,920

01/07/09 
02/04/09 
04/15/15 

31%

 77%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,804,598
 $219,559

06/14/10 
06/28/10 
05/05/11 

65%

 49%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031 

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$887,704
 $5,500
 $5,500

01/05/11 
01/24/11 
10/31/11 

3%

 1%

12-ORA-405-1.7/20.6 
12-0C5404 
OTS- -( )

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 

USS CAL BUILDERS, INC. 

STANTON CA 90680 

8051 MAIN STREET 

JAVAHERNESHAN, MAJID 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,627,007
 $3,730,483

 $22,895

10/01/09 
10/20/09 
03/14/11 

94%

 97%

HB1 SWPPP 
(949)509-5031

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021 
$0 
$0 

04/26/10 
05/24/10 

0% 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 02/20/11
03/08/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $326,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$333,888
 $120

07/14/09 
03/18/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-9.5/17.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC $528,086 01/03/11 0%
12-0K5104 
IM-4052-(950)E 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 

P O BOX 11238 $0
 $0

01/25/11 
0%

--() SANTA ANA CA 927111238 

(714)769-7025 

HB1 WPCP 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $256,868 06/29/10 30%

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$276,122
 $18,980

07/20/10 
12/22/11 

98%

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,857,914 06/14/10 90% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$3,585,107 
$500,017 

07/01/10 
03/21/11 

72% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $326,351,046 Completed to Date: $79,447,545 Work This Month: $4,042,434



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-39.6/43.7 01-491404 

01-DN-199-18.2/18.6 01-482704 

01-DN-999-/0 01-464104 

01-HUM-36-29.0/29.5 01-475604 

01-HUM-36-39.5/0 01-475804 

01-HUM-96-.5/3.7 01-459404 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-26.9/41.1 01-472304 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-75.2/79 01-478804 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-97.5/100.7 01-490504 

01-HUM-101-.2/126 01-464004 

01-HUM-169-18.0/19.8 01-478304 

01-HUM-169-20.5/32.9 01-478504 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-254-5.1/5.6 01-475104 

01-HUM-299-.7/0 01-482404 

01-HUM-299-36.9/39.2 01-486724 

01-HUM-299-7.1/43.1 01-490404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-5506-/0 01-0AA004 

01-HUM-5708-/0 01-0AA014 

01-LAK-29-/11.9 01-491204 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-74.7/75.9 01-472904 

01-MEN-1-82.1/82.3 01-472604 

01-MEN-1-104.9/105 01-485904 

01-MEN-20-4.7/4.9 01-482104 

01-MEN-101-19.7/30.8 01-499904 

01-MEN-101-35.5/40.1 01-496904 

01-MEN-101-68.8/69.4 01-491104 

01-MEN-101-.1/101.6 01-464304 

01-MEN-101-21.1/33.7 01-449404 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-14.0/19.8 01-476504 

01-MEN-175-.2/9.3 01-477104 

01-MEN-222-1.0/0 01-380504 

01-MEN-999-/0 01-486204 

01-VAR--/0 01-482804 

02-LAS-36-14.0/22.5 02-0E2004 

02-LAS-36-25.4/0 02-1E4604 

02-LAS-44-14.9/37.2 02-1E8504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-MOD-299-.3/.5 02-1E5804 

02-PLU-70-17.2/17.4 02-2E0004 

02-PLU-70-35.1/35.5 02-373104 

02-PLU-70-78.4/91.2 02-1E8704 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-.9/4.3 02-371004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-15.0/15.8 02-3C0004 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-5-/67 02-2E9704 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-89-29.2/0 02-1E6704 

02-SHA-273-7.1/11 02-2E8404 

02-SHA-273-15.4/0 02-1E4404 

02-SHA-299-75.6/0 02-0AA004 

02-SHA-999-/0 02-1E6104 

02-SIS-5-2.7/11.4 02-3E0004 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-24.0/34.5 02-1E0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-263-55.0/0 02-1E6504 

02-TEH-5-9.5/10.5 02-0E8004 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-99-11.6/12.6 02-4C5804 

02-TEH-99-13.9/14.2 02-2C1104 

02-TRI-36-36.7/37.1 02-2E0604 

02-TRI-299-13.3/13.8 02-3C0804 

02-TRI-299-26.1/36.9 02-2E2604 

02-TRI-299-43.4/65.8 02-1E6004 

03-BUT-32-23.5/37 03-3M2404 

03-BUT-32-/37.2 03-3M3304 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-14.8/0 03-1E1104 

03-BUT-70-28.8/41 03-0A6504 

03-BUT-99-8.6/13.2 03-366904 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-50-32.0/40 03-3C7604 

03-ED-50-39.7/57.8 03-3M5504 

03-ED-50-66.6/67.8 03-1E14U4 

03-ED-50-77.3/79.3 03-1A73U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-7.6/28.5 03-4A5304 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-NEV-5717-/0 03-318004 

03-PLA-28-.8/11 03-2A9404 

03-PLA-49-7.5/11 03-4M1404 

03-PLA-65-4.8/8.7 03-3M2904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-16.8/18.9 03-1F3604 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-14.4/15.4 03-4E5304 

03-SAC-5-.7/30.1 03-3M3404 

03-SAC-5-17.2/24.8 03-1F4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-5-22.0/26.7 03-1F4404 

03-SAC-5-23.0/0 03-4E3404 

03-SAC-16-6.2/24 03-0F9104 

03-SAC-16-15.1/15.5 03-4E2204 

03-SAC-50-.2/16 03-0F9204 

03-SAC-50-.4/.8 03-1F1004 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-1.6/L2.3 03-3E1304 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-16.0/0 03-0F5804 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-.8/22.6 03-3E5304 

03-SAC-99-16.8/18.1 03-3E3904 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-5501-/0 03-2C8444 

03-SUT-20-11.2/17 03-1F4704 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-30.9/T35.7 03-3M2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-35.6/42.4 03-1F3704 

03-YOL-5-.8/2.5 03-3E0704 

03-YOL-5-14.0/21.5 03-1F4804 

03-YOL-50-.3/2 03-388004 

03-YOL-80-.2/5.7 03-0F7004 

03-YOL-505-.7/22.4 03-1A9504 

03-YOL-505-3.3/17.4 03-3M3104 

03-YUB-65-4.7/8.7 03-3M1504 

03-YUB-70-13.6/14.1 03-0E0804 

03-YUB-70-7.0/13.6 03-1F4604 

03-YUB-70-8.4/13.6 03-4E4304 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.8/0 04-014064 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-3.7/27.1 04-1E4304 

04-ALA-84-4.9/5.9 04-444004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.3/16.3 04-0E9904 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-17.7/19.8 04-1513C4 

04-ALA-580-8.3/0 04-172424 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-980-1.3/2 04-1A2414 

04-ALA-5505-/0 04-0AA014 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-10.3/13.5 04-1E4604 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-11.2/0 04-1E6504 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-/12.8 04-4470U4 

04-MRN-1-.1/0 04-3A8204 

04-MRN-1-/3.4 04-1E7704 

04-MRN-101-8.8/0 04-4S0004 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-29-37.0/37 04-1E4704 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-17-6.2/13.9 04-1E4904 

04-SCL-85-5.6/17.8 04-2E1404 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-1.3/6 04-1E4804 

04-SCL-87-6.1/6.9 04-0A2714 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-280-1.0/L5 04-151304 

04-SCL-280-2.0/L5 04-150344 

04-SCL-680-.2/.9 04-151384 

04-SCL-880-.2/4.4 04-151364 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.2/7.1 04-0A8714 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-6.7/7.8 04-040804 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-82-1.9/8.4 04-0A8724 

04-SM-82-/15.9 04-249924 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-7.3/13.9 04-1E7204 

04-SM-92-14.4/18.8 04-042244 

04-SM-92-/3.2 04-1E2604 

04-SM-101-5.4/5.4 04-1E0304 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-7.6/0 04-2A5434 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/27.4 04-150474 

04-SM-280-/0 04-2A5424 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-80-30.6/38.2 04-2E3004 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-680-4.7/4.7 04-3S7214 

04-SON-1-16.1/19.7 04-2A6304 

04-SON-1-19.7/0 04-0E9804 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-29.4/50.1 04-1E2804 

04-SON-116-26.7/26.7 04-3A9904 

04-SON-116-41.8/44.7 04-283814 

04-SON-116-22.5/0 04-2A9204 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8704 

04-SON-128-21.7/0 04-4A8814 

04-VAR--/0 04-010904 

04-VAR--/0 04-151284 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-7.1/7.3 05-0S9504 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-22.5/22.9 05-0T5504 

05-MON-1-22.6/22.8 05-0T5604 

05-MON-1-34.6/38 05-0S1404 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-72.2/102 05-0N2604 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-1-101.4/102 05-0Q6704 

05-MON-68-16.3/0 05-0C8824 

05-MON-68-4.5/15.3 05-0Q9704 

05-MON-101-53.1/53.9 05-0Q5604 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-85.0/85.8 05-349504 

05-MON-101-86.6/87.7 05-0R2004 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-3.1/5.2 05-464104 

05-MON-101-12.6/15.5 05-0Q2004 

05-MON-101-41.3/0 05-0R8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-91.2/100.4 05-0161E4 

05-MON-183-.8/1.9 05-0E2424 

05-SB-1-/0 05-0S8604 

05-SB-101-.3/7.5 05-462504 

05-SB-101-2.8/0 05-0T6904 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-12.7/20.9 05-0S6104 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-82.1/84.3 05-0Q6504 

05-SB-154-22.9/23.1 05-0P9104 

05-SB-154-8.1/32.1 05-0S4104 

05-SB-166-.5/5.6 05-0T0304 

05-SB-166-6.9/6.9 05-0Q4204 

05-SB-246-9.6/21 05-0S4004 

05-SBT-156-3.0/18.4 05-0S3904 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-/8.3 05-0N2504 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-7.0/7.3 05-0P8104 

Page 

49 

49 

50 

50 

50 

50 

50 

50 

51 

51 

51 

51 

51 

51 

52 

52 

52 

52 

52 

52 

53 

53 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-1-9.5/10 05-0L2204 

05-SLO-41-20.7/20.8 05-0P7504 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-46.1/50.8 05-0N0504 

05-SLO-101-55.8/57.9 05-0Q6404 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-2501-/0 05-0AA064 

06-FRE-0-/0 06-0AA024 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-21.1/30.4 06-0K4104 

06-FRE-41-27.6/29.8 06-0E9704 

06-FRE-41-29.8/30.4 06-447704 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-43-/9.3 06-459904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-7.3/11.1 06-458704 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-17.3/18 06-0J1604 

06-FRE-99-26.7/30.6 06-442614 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-145-34.1/35.2 06-397904 

06-FRE-168-36.0/0 06-0C0904 

06-FRE-168-58.6/65.8 06-0F29U4 

06-FRE-168-30.2/40 06-0L7904 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-81.7/82.1 06-472304 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-66.1/72.3 06-342514 

06-FRE-5505-/0 06-0AA014 

06-KER-5-.8/0 06-0A9904 

06-KER-5-11.7/0 06-0H8604 

06-KER-5-36.1/54.2 06-0K8904 

06-KER-5-73.0/87 06-0J4904 

06-KER-5-/4.6 06-460604 

06-KER-33-63.0/68.8 06-0L1504 

06-KER-43-16.1/25.1 06-460004 

06-KER-43-25.1/38.8 06-0K6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-46-6.8/19.8 06-442524 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-31.9/32.5 06-0J3304 

06-KER-46-43.0/49 06-0L1104 

06-KER-46-/7.3 06-353414 

06-KER-58-27.3/53.9 06-0G9404 

06-KER-58-117.5/128.9 06-0L5404 

06-KER-65-6.1/25.2 06-0L7404 

06-KER-99-24.7/27.1 06-451604 

06-KER-99-28.2/29 06-0A7204 

06-KER-119-/4.3 06-459104 

06-KER-155-26.5/52.9 06-0L1404 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-13.7/27.2 06-0H2504 

06-KER-178-100.1/101.6 06-0K4704 

06-KER-184-7.8/0 06-475204 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KER-5722-/0 06-483404 

06-KIN-41-33.0/39.7 06-0E2104 

06-KIN-198-9.2/14.7 06-490004 

06-KIN-198-21.5/28.3 06-3568U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-99-22.7/29.4 06-0E2204 

06-TUL-99-3.1/0 06-471904 

06-TUL-99-5.6/7.3 06-431704 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-198-13.7/16.7 06-0H7204 

06-TUL-245-/12 06-448104 

07-LA-1-1.9/4.1 07-4T1904 

07-LA-1-35.2/62.9 07-2X7904 

07-LA-1-38.7/56.8 07-4T0604 

07-LA-1-52.9/53 07-4S2504 

07-LA-2-15.0/22.8 07-3Y3404 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/54.5 07-2X8704 

07-LA-2-26.5/54.5 07-2X7204 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-49.7/0 07-2X6904 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-8.3/11.6 07-3Y9704 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-13.6/18.5 07-246404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-15.3/17.2 07-279404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-16.9/16.9 07-248904 

07-LA-5-24.3/24.3 07-3P1604 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/56.3 07-4L4904 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-44.2/46 07-168004 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-/0 07-258604 

07-LA-7-1.0/0 07-256904 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-C 28.5/C28.5 07-3Y3804 

07-LA-10-10.4/28.2 07-3Y3704 

07-LA-14-54.6/60.7 07-3Y1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-14-61.9/61.9 07-4Y4204 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-22-1.1/1.4 07-4T1504 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-40.0/44.4 07-1X3214 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-.9/.9 07-3Y5504 

07-LA-57-7.7/12.2 07-252304 

07-LA-60-.1/.1 07-4Y3804 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-23.9/30.5 07-253304 

07-LA-60-4.4/12.2 07-258924 

07-LA-71-3.3/4.7 07-3Y3104 

07-LA-91-17.5/17.5 07-3Y5904 

07-LA-101-1.0/8.1 07-3Y9204 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-16.5/16.5 07-4Y4404 

07-LA-103-/1.6 07-3Y9004 

07-LA-110-.8/21.4 07-256104 

07-LA-110-21.2/22.8 07-2411U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-110-.9/9.1 07-3Y9104 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-8.6/13.3 07-3Y1704 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-67.8/75 07-279304 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-.2/.3 07-279604 

07-LA-210-25.5/51.9 07-3Y6104 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-35.5/35.9 07-224504 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-.4/5.9 07-3Y6004 

07-LA-210-25.8/47 07-253804 

07-LA-405-.3/11.4 07-3Y7304 

07-LA-405-7.6/9.3 07-260904 

07-LA-405-10.9/23.3 07-3Y6304 

07-LA-405-13.4/17.1 07-3Y9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/9.6 07-3Y6404 

07-LA-405-/0 07-2X6604 

07-LA-605-9.0/17.7 07-3Y7504 

07-LA-605-23.2/23.2 07-4Y4704 

07-LA-605-4.8/19.9 07-2Y7704 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-26.5/27.4 07-179704 

07-LA-5707-/0 07-4S9404 

07-LA-5953-/0 07-0AA014 

07-LA-5953-/0 07-0AA024 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-1-25.4/26.7 07-2X8104 

07-VEN-1-/10.2 07-3X2304 

07-VEN-23-3.5/8.5 07-4S8804 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-12.9/17.8 07-2Y5304 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-101-8.9/11.5 07-3Y4504 

07-VEN-101-12.5/12.5 07-4Y3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-101-33.2/34.7 07-272604 

07-VEN-118-.5/15.7 07-3Y8404 

07-VEN-118-.5/32.6 07-2M3904 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.6/28.7 07-4L5704 

07-VEN-150-/11 07-3Y8604 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-215-42.6/0 08-0Q3504 

08-RIV-243-13.8/13.9 08-0C4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-14.0/25 08-0Q3604 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0Q2904 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.1/35.7 08-0Q3404 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-49.5/59.4 08-0N9504 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/21.3 08-0M9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-5730-/0 08-0H2824 

09-INY-6-.1/0 09-0AA034 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-57.9/63.9 09-347504 

09-INY-395-115.0/0 09-0AA014 

09-INY-5505-/0 09-310604 

09-MNO-203-/8.7 09-346904 

09-MNO-270-/9.8 09-338104 

09-MNO-395-32.4/0 09-300704 

09-MNO-395-36.1/40.1 09-343404 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-5704-/0 09-334204 

09-MNO-5717-/0 09-315204 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-12-3.0/9.9 10-379304 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-30.0/36.7 10-0U0304 

10-MER-165-/11.7 10-0P5904 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-12-/0 10-0K0704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-99-/0 10-0K3204 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-5-/0 10-0T4404 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-96.9/0 11-2M0604 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-41.1/63 11-278004 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-25.9/31.8 11-2M0404 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-.3/2.6 11-2M1204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-56-6.8/8.7 11-402304 

11-SD-75-9.3/10.6 11-296704 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-32.9/52.3 11-277804 

11-SD-76-7.3/13.1 11-080104 

11-SD-78-5.0/12 11-274904 

11-SD-78-37.4/44.5 11-298504 

11-SD-94-7.9/0 11-262604 

11-SD-125-9.6/T20.8 11-296804 

11-SD-163-.9/0 11-401704 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-3.8/11.1 11-239304 

11-SD-805-7.6/9.2 11-081644 

11-SD-805-18.2/20.4 11-2M0704 

11-SD-805-24.7/24.7 11-288904 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5505-/0 11-0AA024 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/12 12-0J7604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-16.2/18.8 12-0F0314 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-57-18.8/21.1 12-0F0324 117 

12-ORA-57-20.0/21.8 12-0K5404 117 

12-ORA-74-13.3/16.6 12-043224 117 

12-ORA-90-.5/2.8 12-0K2304 117 

12-ORA-91-.2/11.5 12-0K3604 118 

12-ORA-91-15.9/18.9 12-0G0404 118 

12-ORA-91-9.2/15.9 12-0K6804 118 

12-ORA-133-4.1/8.1 12-1072C4 118 

12-ORA-241-27.9/39 12-0K5904 118 

12-ORA-261-/6.2 12-0L5004 118 

12-ORA-405-1.7/20.6 12-0C5404 119 

12-ORA-405-8.7/12.6 12-0K0604 119 

12-ORA-405-9.0/10.8 12-0J9904 119 

12-ORA-405-9.5/17.7 12-0K5104 119 

12-ORA-405-13.6/0 12-0K6304 119 

12-ORA-405-/11.4 12-0L0604 119 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $71,303,206  $35,279,806

-S- FEDERAL AID (SECONDARY) $12,932,600  $4,955,920

-SH- STATE HIGHWAY $20,598,776  $18,194,339

-ER- STORM DAMAGE REPAIR $15,651,841  $8,817,174

 $24,014,498  $11,319,740

District Total: $144,500,920  $78,566,980

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $62,531,835  $25,669,355

-F- FEDERAL AID (PRIMARY) $12,686,671  $3,724,541

-S- FEDERAL AID (SECONDARY) $73,169,856  $61,749,867

-SH- STATE HIGHWAY $24,602,546  $13,614,720

 $191,375,623  $77,437,581

District Total: $364,366,530  $182,196,064 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $244,310,783  $145,843,863

-F- FEDERAL AID (PRIMARY) $144,193,133  $81,440,485



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $69,068,541


 $103,651,687


 $391,912,006


 $953,136,151


 Bid + CCO

 $140,400,404


 $213,044,647


 $417,737,936


 $2,258,598,724


 $2,960,835


 $800,783,006


 $3,833,525,552


 Bid + CCO

 $105,842,748


 $84,816,486


 $102,786,911


 Work Comp

 $42,028,514


 $63,329,126


 $263,660,961


 $596,302,949


 Work Comp

 $48,703,081


 $106,020,985


 $330,946,178


 $1,712,388,475


 $2,027,648


 $427,248,339


 $2,627,334,706
 

Work Comp 

$21,323,186


 $13,481,131


 $79,247,358




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

Category 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $107,905,925


 $401,352,070


 Bid + CCO

 $43,177,193


 $34,977,667


 $41,211,139


 $39,897,590


 $259,548,959


 $418,812,549


 Bid + CCO

 $109,232,929


 $306,672,558


 $16,632,334


 $182,964,301


 $139,939,670


 $548,263,743


 Work Comp

 $69,065,556


 $183,117,231


 Work Comp

 $542,243


 $15,030,652


 $19,286,056


 $13,328,196


 $93,485,545


 $141,672,691
 

Work Comp 

$51,276,547


 $270,639,320


 $3,636,570


 $157,831,797


 $100,374,997


 $180,038,330




District 

District 

Federal Aid 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

08 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

09 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $1,303,705,535


Category Bid + CCO

FEDERAL AID (INTERSTATE) $116,721,463


FEDERAL AID (PRIMARY) $10,492,386


FEDERAL AID (SECONDARY) $65,386,455


STATE HIGHWAY $126,348,140


STORM DAMAGE REPAIR $23,960,000


 $125,866,162


 $468,774,606


Category  Bid + CCO

FEDERAL AID (PRIMARY) $5,510,353


FEDERAL AID (SECONDARY) $7,528,377


STATE HIGHWAY $6,803,352


 $2,350,741


 $22,192,823


 Work Comp

 $763,797,560


 Work Comp

 $99,419,573


 $2,468,447


 $29,563,009


 $80,400,543


 $0


 $103,444,585


 $315,296,156


 Work Comp 

$0


 $0


 $4,616,481


 $1,875


 $4,618,356
 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $20,773,729  $1,950

-F- FEDERAL AID (PRIMARY) $35,447,893  $5,260,446

-S- FEDERAL AID (SECONDARY) $15,354,377  $6,382,167

-SH- STATE HIGHWAY $42,930,884  $31,154,476

 $38,253,022  $13,422,267

District Total: $152,759,906  $56,221,306

District 11 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $104,222,255  $61,337,102

-F- FEDERAL AID (PRIMARY) $7,708,043  $7,477,730

-S- FEDERAL AID (SECONDARY) $42,713,645  $29,354,521

-SH- STATE HIGHWAY $304,519,030  $259,902,455

-ER- STORM DAMAGE REPAIR $1,000,000  $0

 $484,849,691  $321,167,189

District Total: $945,012,665  $679,238,997 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $7,471,355  $3,872,916



District 12 

Federal Aid 

-F­

-S­

-SH-


District Total: 

Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $5,760,861

FEDERAL AID (SECONDARY) $344,848

STATE HIGHWAY $96,736,240

 $216,037,742

 $326,351,046

Statement of Ongoing Contracts -
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
 $848,841,945


 $3,191,161,118


STORM DAMAGE REPAIR
 $183,512,347


FEDERAL AID (SECONDARY)
 $846,896,594


FEDERAL AID (PRIMARY)
 $953,640,167


STATE HIGHWAY
  $3,310,438,182
 

$9,334,490,352


 Work Comp 

$2,804,598


 $182,156


 $22,878,620


 $49,709,255


 $79,447,545
 

Work Comp 

$436,666,629


 $1,610,001,222


 $111,219,820


 $541,566,089


 $551,470,195


 $2,456,886,585
 

$5,707,810,540




District

05
 

11
 

10
 

12
 

02
 

01
 

09
 

08
 

07
 

06
 

04
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $36,975,252

 $7,995,591

 $13,760,818

 $2,108,618

 $481,900

 $2,483,663

 $2,183,800

 $16,323,769

 $2,806,085

 $613,392

 $11,711,632

 $993,382 

$98,437,902Work completed this Period:
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