
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.7/8.8 IN DEL NORTE COUNTY AT KLAMATH FROM S T RHOADES CONSTRUCTION INC SANDERS, KAREN $286,073 06/20/12 79%
01-465304 
ACHN-EQ10-(121)8 

--() 

2.4 MILES NORTH OF NB ON NEWTON B 

DRURY PARKWAY TO NEW HUNTER CREEK 

ROAD. 

CONSTRUCT ROADSIDE PARK 

REDDING CA 96002 

(530)223-9322 

P O BOX 494520 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$241,296
 $2,809

07/30/12 
03/12/13 

83%

HE13 WPCP 

01-DN-101-4.4/12.6 IN DEL NORTE COUNTY IN AND NEAR TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $1,493,857 05/13/11 83%
01-499404 KLAMATH FROM KLAMATH RIVER BRIDGE TO 

WILSON CREEK BRIDGE 

HOT MIX ASPHALT OPEN GRADED 
BROOKINGS, OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY CA 95531 

$1,214,391
 $373,271

05/31/11 
02/28/13 

81%

HM1 WPCP 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT ROBERT J. FRANK CONSTRUCTION SANDERS, KAREN $385,000 04/23/12 100%
01-0C3804 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$350,745
 $0

06/15/12 
12/30/12 

91%

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 OVER RUN 

20.20 

201120 

01-DN-101-15.2/0 IN DEL NORTE COUNTY NEAR CRESCENT CALEX ENGINEERING CO. SANDERS, KAREN $4,785,000 05/04/12 49%
01-0C3904 CITY 1.45 MILES NORTH OF RUDISILL 

ROAD DIR'S EMERGENCY L.B. 

REPAIR SLIPOUT 
NEWHALL, CA 91321 

(661)254-1866 

23651 PINE STREET 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,061,040
 $191,042

10/26/12 
04/29/13 

22%

20.20 

201130 

01-DN-101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 MILES HEMMINGSEN CONTRACTING, INC. MERGUPS, JURIS $305,000 04/04/12 30%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MILES 

NORTH OF MILL CREEK PARK ENTRANCE RD 

#8068 DIR'S EMERGENCY 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$245,228
 $0

05/02/12 
12/31/12 

80%

RETREAT 
20.20 

201130 

01-DN-101-21.8/0 IN DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTION CO., INC.MERGUPS, JURIS $485,000 12/01/12 90% 
01-0C7804 CITY AT 0.9 MILES SOUTH OF HAMILTON 

ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$445,957 
$0 

01/16/13 
03/01/13 

92% 

20.20 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-199-24.6/0 IN DEL NORTE COUNTY NEAR PATRICKS ROBERT J. FRANK CONSTRUCTION, SANDERS, KAREN $397,000 03/27/12 33%
01-0C1904 CREEK AT 0.6 MILES NORTH OF MIDDLE 

FORK SMITH RIVER BRIDGE #1-15 DIR'S 

INC. 

2806 TARMAC ROAD 
700 PARK PLACE 

CRESCENT CITY, CA 95531 

$163,928
 $0

06/24/12 
10/30/12 

41%

EMERGENCY F.A. 

REPAIR SLIPOUT 
REDDING, CA 96003 

(707)464-9157 

20.20 (530)222-1408 

201130 

01-HUM-36-1.7/13.5 NEAR ALTON FROM RIVER BAR ROAD TO 0.2 MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $9,195,234 11/30/11 67%

HA22 

01-399104 
ACST-PP03-(609)3 

--() 

WPCP 

MILE EAST OF VAN DUZEN BRIDGE NO 04­

0094 AND NEAR BRIDGEVILLE FROM VAN 

DUZEN BRIDGE NO 04-0 

HMA OVERLAY AND RUMBLE STRIP 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)621-0000 

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$5,825,227
 $117,374

12/21/11 
04/04/13 

63%

SUSPENDED 

01-HUM-36-5.8/7.6 IN HUMBOLDT COUNTY AT CARLOTTA FROM G R SUNDBERG INC RODRIGUEZ, JOAQUIN $372,273 10/26/12 0%

HB4N 

01-323304 

WPCP 

WILSON LANE TO 0.5 MILE WEST OF 

CUMMINGS CREEK ROAD 

WIDEN FOR LEFT-TURN CHANNELIZATION 
ARCATA CA 95527 

(707)825-6565 

5211 BOYD ROAD 

(707)621-0000 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$0
 $0

12/03/12 
0%

SUSPENDED 

01-HUM-36-21.9/0 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE WAHLUND CONSTRUCTION, INC. KUYKENDALL, NANCY $385,000 12/10/12 100%
01-0C7904 AT 2.0 MILES WEST OF VAN DUZEN RIVER 

BRIDGE #04-293 DIR'S EMERGENCY F.A. 

CULVERT REPAIR 
EUREKA, CA 95503 

830 HILMA DRIVE 1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$84,297
 $0

02/06/13 
02/22/13 

22%

OVER RUN 

20.20 
(707)725-7197 

201130 

01-HUM-36-23.3/28.2 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE PACIFIC EARTHSCAPE TIMMONS, KELLY $1,227,217 12/07/11 100%

HA23 

01-475504 
STP4-3L00-(4E ) 

--() 

SWPPP 

AT VARIOUS LOCATIONS FROM 0.6 MILE 

WEST OF ALDERPOINT ROAD TO 2.9 MILES 

EAST OF LITTLE LARABE 

REPAIR STORM DAMAGE 

MC KINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER ROAD 

(707)489-6885 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,031,893
 $0

01/24/12 
12/07/12 

100%

COMPLETED 
01/25/13 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100% 
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$313,405 
$0 

01/16/13 
03/01/13 

35% 

OVER RUN 

20.20 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-2.3/66.3 IN HUMBOLDT COUNTY AT VARIOUS KEN'S WATER TENDER INC KOSTRZEWA, LUCY $374,552 04/03/12 77%
01-431704 LOCATIONS 

CULVERT REHABILITATION 
WILLOW CREEK CA 95573 

P O BOX 931 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$293,812
 $24,935

04/27/12 
02/28/13 

77%

(530)629-4397 
(707)834-1036 SUSPENDED 

HA22 WPCP 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-79.9/87.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA MERCER FRASER COMPANY QUINTRELL, HEIDI $11,832,687 10/18/12 0%

HA22 

01-3633U4 
ACNH-Q101-(223)E 

--() 

WPCP 

AND ARCATA FROM EUREKA SLOUGH BRIDGE 

TO ARCATA OVERHEAD 

HMA OVERLAY & RECONSTRUCT MBGR 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)496-5358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-101-88.2/88.3 IN HUMBOLDT AND DEL NORTE COUNTIES AT NORTHWEST PAVING ZIMMERER, JEFFREY $822,725 07/31/12 73%

HB1 

01-0B63U4 
ACHS-NHOO-(C35)2 

--() 

WPCP 

299 AND FROM 0.2 MI SOUTH TO 0.3 MI 

NORTH OF HAMILTON ROAD 

PLACE HIGH FRICTION SURFACE 
REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$747,300
 $0

08/31/12 
02/28/13 

90%

SUSPENDED 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $41,112,871 09/18/08 91% 
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H 

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT,SUITE D 

(707)441-3989

5601 S. BROADWAY 

EUREKA CA 95503 

$40,001,426 
$119,208 

09/26/08 
04/12/13 

97% 

HA21 SWPPP 



 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

01District 

01-HUM-169-22.1/0 

Fed Aid 

20.20 

Pgm Code 

01-0C1804 

Contract 
Location 

Storm Water 
Plan 

IN HUMBOLDT COUNTY, 0.3 MILES WEST 

OF CAPPELL CREEK BRIDGE #04-180 

DIR'S EMERGENCY F.A. 

Description 

REPAIR SLIPOUT 

Type Of Work 

SHASTA CONSTRUCTORS, INC. 

Contractor 

REDDING, CA 96049 

(530)365-3930 

P.O. BOX 491539 

OSIER, JIM 

Resident 
Engineer 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$3,585,000

Bid + CCOs

 $2,044,896

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/22/12 

Approved 

02/28/13 

Est Comp

 100%

%Time

 57%

% Work 

OVER RUN 

MessageAccepted 

201130 

01-HUM-200-.1/0 

20.20 

01-0C3204 
IN HUMBOLDT COUNTY NEAR 

MCKINLEYVILLE, 0.07 MILES EAST OF THE 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

G R SUNDBERG, INC 

ARCATA, CA 95521 

(707)825-6565 

5211 BOYD ROAD 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$381,820
 $52,755

 $0

04/11/12 
06/07/12 
03/15/13 

33%

 14%

201130 

01-HUM-254-5.8/5.9 

HA23 

01-475014 
ACST-43M0-(004)E 

43-M0 0-(4E) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.5 MILE SOUTH OF POST OFFICE 

CONST SOLDIER PILE RETAINING WALL 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$1,479,881
 $966,803

 $0

01/27/12 
02/17/12 
02/11/13 

82%

 65%

SUSPENDED 

01-HUM-254-11.0/11.1 

HA23 

01-475024 
ER-43M4-(004) 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MIRANDA AT 

0.2 MILE NORTH OF BRIDGE CREEK 

REPAIR STORM DAMAGE 

PACIFIC EARTHSCAPE 

MCKINLEYVILLE CA 95519 

(707)840-9442 

2415 SUTTER RD 

KUYKENDALL, NANCY 

(707)498-0345 

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$579,964
 $0
 $0

11/19/12 
02/13/13 

0%

 0%

01-HUM-254-12.7/20.6 

HM1 

01-498404 
ACST-PS25-(400)7 

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR MYERS FLAT 

FROM 0.2 MILE NORTH OF MYERS FLAT 

ROAD TO SOUTH FORK EEL RIVER BRIDGE 

HOT MIX ASPHAL OVERLAY 

MERCER-FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KAMPAS, NANCY 

(707)725-7197 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$1,232,386
 $150

 $0

05/31/11 
06/14/11 
10/29/12 

40%

 0%

SUSPENDED 

01-HUM-254-22.3/40 

HA23 

01-475204 
ACST-P43L-(800)4

--() 

WPCP 

IN HUMBOLDT COUNTY NEAR REDCREST 

PLACE HMA OVER CL2 AB REPLACE CSP 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

KUYKENDALL, NANCY 

(707)725-7197

1487 SANDY PRAIRIE 

CT,SUITE E 

FORTUNA, CA 95540 

$597,855 
$5,625 

$0 

10/14/11 
11/18/11 
10/15/13 

51% 

1% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-255-.2/1.8 IN HUMBOLDT COUNTY IN AND NEAR EUREKA AMERICAN CIVIL CONSTRUCTORS QUINTRELL, HEIDI $1,678,323 09/13/12 0%

HA21 

01-0A3804 
ACST-P255-(007)E 

- -( ) 

WPCP 

AT VARIOUS LOCATIONS FROM EUREKA 

CHANNEL BRIDGE TO SAMOA CHANNEL 

BRIDGE 

REHABILITATE BRIDGE 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

(707)496-4358 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

11/06/12 
0%

01-HUM-299-4.2/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT DESERT CONCEPTS CONSTRUCTION HURLBURT, GLENN $440,910 08/23/12 62%
01-296124 MILL CREEK BRIDGE #4-188 

FISH PASSAGE MITIGATION 

INC 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD 

ARCATA, CA 95521 

$407,644
 $0

09/18/12 
11/30/12 

91%

PALM DESERT CA 92211 
(707)496-5563 SUSPENDED 

HA21 WPCP (760)200-9007 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG INC. OSIER, JIM $800,000 09/16/11 100%
01-0B6404 1.8 MILES EAST OF BUCKLEY RAOD 

EMERGENCY F.A. 

REPAIR SLIPOUT 

DIR'S 

ARCATA, CA 95521 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$799,440
 $0

09/16/11 
03/15/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-299-8.5/0 IN HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG INC OSIER, JIM $4,222,530 06/18/12 56%

HA23 

01-474414 
ER43-M300-(4E ) 

--() 

SWPPP 

1.8 MILES EAST OF BUCKLEY ROAD 

REPAIR SLIDE & REPLACE DRAINAGE 
ARCATA CA 95521 

(707)825-6565 

5211 BOYD ROAD 

(707)834-1152 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,725,955
 $52,780

07/23/12 
05/30/13 

66%

SUSPENDED 

01-HUM-299-20.2/20.5 IN HUMBOLDT COUNTY ABOUT 14 MILES MERCER FRASER COMPANY ZIMMERER, JEFFREY $8,711,031 12/19/12 0%

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$0
 $0

01/10/13 
0%

01-HUM-299-36.3/0 IN HUMBOLDT COUNTY NEAR WILLOW VAN METER LOGGING, INC. DBA: ZIMMERER, JEFFREY $385,000 04/11/12 100% 
01-0C3304 CREEK, 0.8 MILES EAST OF THE WILLOW 

CREEK BRIDGE #4-163 DIR'S EMERGENCY 

VAN METER CONSTRUCTION, INC. 

P.O. BOX 609 
5065 BOYD ROAD SUITE 

B 

$300,077 
$0 

06/28/12 
06/18/12 

78% 

20.20 

F.A. 

SLIDE REPAIR 
REDWAY, CA 95560 

(707)223-0311 
(707)498-3207

ARCATA, CA 95521 OVER RUN 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

01District 

01-HUM-299-/42.9 

Fed Aid 

HB1 

Pgm Code 

01-463914 

Contract 

NHG-P299-(172) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 299/101 

SEPARATION TO TRINITY COUNTY LINE 

Description 

RECONSTRUCT METAL GUARD RAILING 

Type Of Work 

APEX FENCE COMPANY INC 

Contractor 

ANDERSON CA 96007 

(530)365-3316 

P O BOX 545 

ZIMMERER, JEFFREY 

Resident 
Engineer 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$2,081,651

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/13/12 

Awarded 

01/10/13 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-HUN-96-27.0/0 
01-0C3004 

IN HUMBOLDT COUNTY, 1.1 MILES WEST 

OF AIKEN CREEK BRIDGE #4-59 DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT 

ENGINEERED SOIL REPAIRS, INC. 

WALNUT CREEK, CA 94597 

OSIER, JIM 

(707)834-1152 

1267 SPRINGBROOK ROAD 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$4,185,000
 $3,694,424

 $0

04/20/12 
06/01/12 
03/15/13 

100%

 88%

OVER RUN 

20.20 

201130 

01-LAK-20-11.9/12.4 

HB1 

01-480504 
HSST-PP02-(016)4 

--() 

SWPPP 

IN LAKE COUNTY NEAR NICE 

CONSTRUCT ROUNDABOUT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

BAKER, SCOTT 

(707)274-9451 

2617 E HWY 20 

NICE, CA 95464 

$2,940,805
 $2,862,394

 $2,216

10/28/11 
11/17/11 
03/04/13 

100%

 92%

SUSPENDED 

01-LAK-20-31.6/46.5 

20.20 

201130 

01-0C6204 
IN LAKE COUNTY ON ROUTE 20, FROM 

JUNCTION 20/53 TO LAKE/COLUSA COUNTY 

LINE DIR'S EMERGENCY F.A. 

FIRE DAMAGE REPAIR 

TEICHERT CONSTRUCTION DBA A. 

TEICHERT & SON, INC 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

KRAFT, DAN 

(707)994-5074 

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,185,000
 $288,601
 $106,117

08/16/12 
11/15/12 
07/01/13 

100%

 24%

01-LAK-29-20.1/20.4 

HA22 

01-479204 
STPX-0330-(77E) 

--() 

WPCP 

IN LAKE COUNTY ON ROUTE 29 FROM 0.2 

MI SOUTH OF JUNCTION ROUTE 53 TO 0.1 

MI NORTH OF ROUTE 53 ON ROUTE 53 FROM 

ROUTE 29 TO 0.1 M S 

REPLACE OGAC 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

KRAFT, DAN 

(530)713-7864 

1401A WILL S. GREEN 

AVE. 

COLUSA, CA 95932 

$4,862,351
 $4,524,067
 $134,485

12/08/11 
01/04/12 
03/01/13 

99%

 96%

01-LAK-53-2.8/7.5 

HA22 

01-3986A4 
NH-P053-(024)3 

--() 

SWPPP 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

WIDEN ROADWAY WITH HMA OVER AB 

TEICHERT CONSTRUCTION 

ROSEVILLE, CA 95678 

(916)645-4800 

4401 DULUTH AVENUE 

KRAFT, DAN 

(530)713-7864

1401 WILL S GREEN 

AVENUE 

COLUSA CA 95932 

$13,233,719 
$3,394,636 

$89,923 

07/23/12 
07/23/12 
12/01/13 

31% 

28% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

01District 

01-LAK-53-2.8/7.5 

Fed Aid 

HA22 

Pgm Code 

01-3986U4 

Contract 

NH-P053-(024)3 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LAKE COUNTY IN AND NEAR CLEARLAKE 

FROM 0.1 MILE SOUTH OF 40TH 

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53 

JUNCTION 

Description 

WIDEN ROADWAY WITH HMA OVER AB 

Type Of Work 

SIERRA EQUIPMENT RENTAL INC 

Contractor 

GLENN CA 95943 

(877)503-6300 

8176 ROAD 44 

KRAFT, DAN 

Resident 
Engineer 

(707)994-5074 

P. O. BOX 457 

LOWERLAKE CA 95457 

$12,178,957

Bid + CCOs

 $2,895,844

Comp To date

 $0

This Month 

01/05/11 

Awarded 

02/15/11 

Approved 

12/01/12 

Est Comp
Accepted 

50%

%Time

 24%

% Work 
Message 

01-MEN-1-14.9/21.7 

HB34 

01-465804 
ACST-P001-(571)E 

- -( )

WPCP 

IN MENDOCINO COUNTY IN AND NEAR 

POINT ARENA AT VARIOUS LOCATIONS FROM 

0.1 MILE SOUTH OF MILL STREET TO 0.3 

MILE NORTH OF KINNEY R 

PLACE HMA TYPE A 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

LEES, CHUCK 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$565,814
 $6,825

 $0

09/19/12 
11/06/12 
06/30/13 

0%

 1%

01-MEN-1-33.4/33.9 

HA21 

01-310104 
BRST-POO1-(559)E 

P0-01 5-(9E) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ELK AT THE 

GREENWOOD CREEK BRIDGE 

REPLACE BRIDGE (SCOUR) 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

YATES, RICHARD 

(707)877-1112 

2990 BAY VISTA COURT, SUITE D 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$9,493,946
 $3,947,395
 $317,788

11/08/11 
11/17/11 
07/09/14 

39%

 41%

01-MEN-1-42.5/44.4 

HA21 

01-0A5904 
ACBH-P001-(569)E 

P- -( ) 

WPCP 

IN MENDOCINO COUNTY NEAR ALBION AT 

SALMON CREEK BRIDGE AND AT ALBION 

RIVER BRIDGE 

CLEAN AND PAINT BRIDGES 

JEFFCO PAINTING AND COATING 

VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

ORTIZ, AL 

(707)498-5978 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,603,238
 $0
 $0

10/26/12 
12/03/12 

0%

 0%

SUSPENDED 

01-MEN-1-86.5/0 

20.20 

01-0C2704 
IN MENDOCINO COUNTY 2.6 MILES NORTH 

OF HARDY CREEK BRIDGE #10-141 DIR'S 

EMERGENCY F.A. 

SLIDE REPAIR 

BUD GARMAN CONSTRUCTION 

SERVICES, INC. 

WILLITS, CA 95490 

389 NORTH MAIN STREET 

KRUEGER, GRANT 

(707)962-0376 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$525,000
 $395,189

 $0

03/31/12 
03/31/12 
10/31/12 

89%

 75%

201130 

01-MEN-1-88.7/92.8 

HA23 

01-385724 
STP-P001-(573) 

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR ROCKPORT, 

2.0 MILES NORTH OF USAL ROAD 

CONSTRUCT BRIDGE, ROCK FISH WEIR 

SHASTA CONSTRUCTORS INC 

REDDING CA 960491539 

(530)365-3930 

P O BOX 491539 

KRUEGER, GRANT MICHAEL 

(707)498-3067

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,931,389 
$68,756 
$68,756 

12/20/12 
01/23/13 
12/30/13 

2% 

2% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 8 

Statement of Ongoing Contracts as of 02/20/13	
03/04/13 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-MEN-20-7.0/17.3 IN MENDOCINO COUNTY NEAR FORT BRAGG MASCON INC / ARGONAUT KRUEGER, GRANT $3,684,338 06/06/12 83%

01-0A7304 $3,003,412 07/16/12
FROM 10.3 MILES WEST OF CHAMBERLAIN CONSTRUCTORS JOINT VENTURE
 925B NORTH FRANKLIN	 95%


$333,464 03/13/13

CREEK BRIDGE TO CHAMBERLAIN CREEK PO BOX 639
 STREET
 
BRIDGE FORT BRAGG, CA 95437 SUSPENDED


SANTA ROSA, CA 95402

HMA OVERLAY	 (707)498-3067


HM1 WPCP	 (707)542-4862
 

01-MEN-101-43.1/49	 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $107,968,215 07/26/12 15%


WILLITS FROM 1.3 KM SOUTH OF HAEHL WEST,A JOINT VENTURE 6301 NORTH STATE
01-262004	 $557,150 08/31/12
 
1%


$142,800 12/02/14

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD
 STREET
 
HIGHWAY UKIAH, CA 95482


BENICIA CA 94510

CONSTRUCT 2 LANE HIGHWAY (707)496-4355


HE14 SWPPP (707)742-6000
 

01-MEN-128-31.0/50.9	 IN MENDOCINO COUNTY NEAR YORKVILLE O C JONES & SONS FAZAL, IMRAN $8,185,263 10/06/11 100%


FROM 0.3 MILE EAST OF ROBINSON CREEK 1520 FOURTH STREET
01-3637U4	 $7,579,795 10/25/11
20 WEST SCHOOL ROAD	 100%

STPP-1280-(49E)	 $0 12/27/12


BRIDGE TO THE SONOMA COUNTY LINE REDWOOD VALLEY, CA 95470

--() BERKELEY CA 94710
 01/25/13


RUBBERIZED HMA OVERLAY (707)834-1151
 COMPLETED

(510)526-3424
 

WPCP
 

01-MEN-162-1.7/0	 IN MENDOCINO COUNTY AT 1.0 MILES WYLATTI RESOURCE MANAGEMENT, ITHANGAVELAUTHAM, RAGU $835,000 12/21/12 0%


NORTH OF OUTLET CREEK BRIDGE #10-233 P.O. BOX 575
01-0C8204	 $0 02/06/13
6301 NORTH STATE ST.	 0%

$0 03/29/13


DIR'S EMERGENCY F.A. UKIAH, CA 95482

COVELO, CA 95428


REPAIR WASHOUT	 (707)496-0437
 

20.20
 

201130
 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%

01-0C2304 $798,231 06/24/12
THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 54%


$0 05/21/12

DIR'S EMERGENCY F.A.	 P.O. BOX 1517 LOWERLAKE, CA 95457
 
REPAIR SLIPOUT (530)713-7864


WILLITS, CA 95490
 

20.20 (707)459-2377
 

201130
 

01-MEN-253-7.2/8.3 IN MENDOCINO COUNTY ABOUT 8 MILES MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,434,157 12/21/11 97%
 
01-476204 $1,427,747 01/18/12
EAST OF BOONVILLE FROM 4.1 TO 4.3 SERVICES INC 6301 NORTH STATE 99%

ACST-P43L-(900)4 $0 03/15/13


MILES EAST OF SODA CREEK BRIDGE P O BOX 1517
 STREET
 
--()
 

CONSTRUCT TIE BACK WALL, MBGR, HMA REDWOOD VALLEY, CA 95470 SUSPENDED

WILLITS CA 95490
 

(707)834-1151

HA23 WPCP	 (707)459-2377
 



 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY KLEIBER, KATHARINE $6,562,427 02/28/12 52%
01-464204 
ACHS-X045-(022)E 

PGX0-45 0-(2E) 

--() 

LOCATIONS 

RECONSTRUCT GUARD RAILING 
WILSONVILLE OR 97070 

(503)682-2252 

P O BOX 347 

(707)496-5840 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$3,645,805
 $571,131

03/22/12 
09/24/13 

54%

HB1 WPCP 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT TRUESDELL CORPORATION OF RODRIGUEZ, JOAQUIN $711,243 04/30/12 40%
01-496604 VARIOUS LOCATIONS 

BRIDGE DECK REPAIR 

CALIFORNIA INC 

1310 W 23RD STREET 
1487 SANDY PRAIRIE 

CT., STE E 

$491,852
 $0

05/22/12 
03/28/13 

69%

TEMPE AZ 85282 
FORTUNA, CA 95540 SUSPENDED 

HM3 WPCP (602)437-1711 
(707)621-0000 

01-VAR--/0 IN DEL NORTE & HUMBOLDT COUNTIES AT MYERS AND SONS CONSTRUCTION LPMERGUPS, JURIS $1,337,895 05/18/12 93%
01-0A3904 VARIOUS LOCATIONS 

REHABILITATE BRIDGE 
SACRAMENTO CA 95833 

2554 MILLCREEK DRIVE 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,164,494
 $238,920

06/07/12 
02/28/13 

86%

(916)649-4504 
(707)464-4618 

HA21 WPCP 

01-VAR--/0 IN HUMBOLDT AND LAKE COUNTIES AT MIKE BROWN ELECTRIC COMPANY BAKER, SCOTT $299,340 06/06/12 40% 
01-0A6804 VARIOUS LOCATIONS 

REPLACE TRAFFIC SIGNAL HEADS 
COTATI CA 949313040 

561 A MERCANTILE DRIVE 2617 E HWY 20 

NICE, CA 95464 

$177,113 
$0 

06/27/12 
12/31/12 

59% 

(707)792-8100 
(707)272-5831 SUSPENDED 

HM4 WPCP 

Totals: Authorized Final Amt: $290,155,714 Completed to Date: $100,529,110 Work This Month: $2,887,018



 
 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-299-6.3/0 IN MODOE COUNTY AT VARIOUS J. F. SHEA CONSTRUCTION, INC. BADE, TIM $1,485,000 10/28/11 93%
02-4E9304 LOCATIONS DIR'S EMERGENCY F.A. 

REMOVE UNSOUND CONCRETE, PLACE 

POLYESTER 
REDDING, CA 96001 

17400 CLEAR CREEK ROAD 18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$1,222,529
 $0

12/28/11 
01/12/12 

82%

20.80 
(530)238-2964 

030088 

02-PLU-36-6.5/9.2 IN PLUMAS COUNTY AT CHESTER FROM 0.2 HAT CREEK CONSTRUCTION & GRANADOS, ANTHONY $2,867,164 06/07/12 0%
02-5E2104 MILE EAST OF ROUTE 89 TO 

AVENUE. 

MELISSA MATERIALS INC 

24339 HIGHWAY 89 N 
13700 HWY 36E 

RED BLUFF, CA 96080 

$150,868
 $0

08/16/12 
01/28/13 

5%

PAVEMENT OVERLAY 
BURNEY CA 96013 

(530)949-2529 SUSPENDED 

WPCP (530)335-5501 

02-PLU-70-.1/35.1 IN PLUMAS COUNTY AT VARIOUS LOCATIONS STEWART ENGINEER INC JOHNSON, RYAN $6,414,461 06/20/12 10%
02-3C3004 
ACHS-P070-(102)E 

P- -( ) 

FROM GRIZZLY CREEK BRIDGE TO 0.1 MILE 

WEST OF SPANISH CREEK BRIDGE. 

INSTALL MBGR, CONCRETE BARRIER 
REDDING, CA 96099 

(530)244-8464 

PO BOX 990010 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,162,898
 $943,440

07/16/12 
03/27/14 

34%

SUSPENDED 

HB1 SWPPP 

02-PLU-910-/0 IN PLUMAS COUNTY AT VARIOUS LOCATIONS NORCAL GENERAL CONSTRUCTION COLLINS, RONALD $452,450 05/03/12 72%
02-1E2404 INSTALL FLASHING BEACON, HAR & CCTV CORPORATION 

1950 MAJESTIC COURT 
1031 BUTTE STREET 

REDDING, CA 96001 

$415,634
 $82,740

06/20/12 
04/30/13 

92%

SAN JOSE CA 95132 
(530)257-7380 SUSPENDED 

WPCP (408)886-0335 

02-SHA-5-3.0/19 IN AND NEAR ANDERSON & REDDING ON I-5 ROADWAY ENGINEERING WORKS INC WILSON, ZACHARY $4,939,901 11/23/10 100%
02-0C5904 
NHS- -( 

--() 

) 
FR 0.6MILE S OF ANDERSON SEP.TO 0.3 

MILE N OF TWINVIEW BLVD UC & ON RT 44 

FR EAST ST. TO EAS 

INSTALL ITS 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(530)225-3225 

1031 BUTTE STREET 

REDDING CA 96001 

$4,825,808
 $23,449

12/23/10 
03/20/13 

96%

OVER RUN 

HB4N SWPPP 

02-SHA-5-4.5/0 IN SHASTA AND SISKIYOU COUNTIES AT MYERS AND SONS CONSTRUCTION LPALEXANDER, NATHAN $2,597,409 10/03/11 100% 
02-2E3204 
IM00-0C34-(4E ) 

--() 

VARIOUS LOCATIONS 

WIDEN BRIDGE, REPLACE SLAB AND SEAL 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(530)604-5102

1031 BUTTE STREET 

REDDING, CA 96001 

$2,485,408 
$0 

11/08/11 
02/06/13 

100% 

COMPLETED 
02/15/13 

WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-5-8.5/12.1 IN SHASTA COUNTY IN AND NEAR REDDING STEELHEAD CONSTRUCTORS, INC. GRANADOS, ANTHONY $1,429,359 04/25/11 60%
02-2E2404 
ACHS-IMG0-(343)E 

8- 3-(3E) 

--() 

FROM 1.3 MILES SOUTH OF KINGHTON 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SMITH ROAD OVERCROS 

INSTALL MEDIAN BARRIER 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF CA 96080 

$1,377,019
 $0

05/27/11 
12/07/12 

94%

SWPPP 

02-SHA-5-11.0/17.5 IN SHASTA COUNTY IN AND NEAR REDDING TULLIS INC ALEXANDER, NATHAN $18,850,665 05/09/11 98%
02-4C4014 FROM 0.3 MILE SOUTH OF SMITH ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

ROUTH 5/299 SEPARATION 

WIDEN BRIDGES WITH PCPS GIRDERS 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)225-2922 

1031 BUTTE STREET 

REDDING CA 96001 

$18,033,325
 $0

05/20/11 
01/15/13 

95%

HB4C SWPPP 

02-SHA-5-28.8/39.2 IN SHASTA COUNTY ABOUT 6 MILES NORTH J F SHEA CONSTRUCTION INC BADE, TIM $5,652,277 03/27/12 78%
02-3E8904 
ACIM- 005-(834)8 

--() 

WPCP 

OF SHASTA LAKE CITY FROM PIT RIVER 

BRIDGE TO 0.2 MILE NORTH OF ANTLERS 

SUMMIT OVERCROSSING 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4845 

18300 ANTLER SCHOOL 

ROAD 

LAKEHEAD, CA 96051 

$4,307,852
 $23,223

04/13/12 
06/30/13 

76%

SUSPENDED 

02-SHA-5-30.6/0 NEAR SHASTA LAKE CITY AT TUNNEL J F SHEA CONSTRUCTION INC BAILEY, JOHN $1,747,931 09/27/11 100%
02-2C2304 
ACBH-IM00-(583)4 

--() 

GULCH VIADUCT BR #06-0131R AND BR 

#06-0115 CASTELLA AT SWEETBRIER 

OVERCROSSING. 

BRIDGE REHABILITATION 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,710,893
 $0

10/18/11 
01/18/13 

95%

OVER RUN 

HA21 SWPPP 

02-SHA-5-31.1/0 IN SHASTA COUNTY ABOUT 9 MILES NORTH MDS ENGINEERING & BAILEY, JOHN $298,660 12/17/12 1%
02-2E8704 OF SHASTA LAKE CITY AT ___ O'BRIEN 

SAFETY ROADSIDE REST AREA 

CONSTRUCTIONINC 

14771 WONDERLAND BLVD 
1031 BUTTE STREET 

REDDING, CA 96001 

$6,093
 $6,093

01/10/13 
05/15/13 

2%

UPGRADE REST AREA 
REDDING CA 96003 

(530)949-2340 

WPCP (530)275-2779 

02-SHA-5-33.8/36.5 IN SHASTA COUNTY ABOUT 11 MILES N. OF MEYERS EARTHWORK, INC. ZDENEK, MIKE $1,462,000 09/17/12 100% 

20.20 

02-4F7504 SHASTA LAKE CITY FROM 1.6 MILES N. OF 

O'BRIEN UNDERCROSSING TO 0.3 MILES S. 

OF GILMAN RDDIR' 

REPLACE OR REPAIR DRAINAGE CULVERTS 

REDDING, CA 96049 

(530)365-8858 

P.O. BOX 493730 

(530)638-6133

1031 BUTTE ST, SUITE 

205 

REDDING, CA 96001 

$919,130 
$0 

10/25/12 
01/28/13 

94% 

OVER RUN 

201130 



 

 

 

 

  

  

 

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

02District 

02-SHA-5-39.5/40.8 

Fed Aid 

HA21 

Pgm Code 

02-378904 

Contract 

ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

TUTOR SALIBA CORPORATION 

Contractor 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

Resident 
Engineer 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING CA 96003 

$127,702,574

Bid + CCOs

 $56,010,011

Comp To date

 $1,616,727

This Month 

09/25/09 

Awarded 

10/14/09 

Approved 

03/27/15 

Est Comp
Accepted 

60%

%Time

 44%

% Work 
Message 

02-SHA-5-44.4/58 

HA22 

02-2C4504 
ACIM-0058-(341)E 

IM00-58 3-(1E) 

--() 

WPCP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

1.5 MILES SOUTH OF DOG CREEK BRIDGE 

TO 0.6 MILE NORTH OF SIMS ROAD 

UNDERCROSSING 

ASPHALT CONCRETE RESURFACING 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

BADE, TIM 

(530)225-3888 

18300 ANTLERS SCHOOL 

RD 

LAKEHEAD, CA 96051 

$32,195,827
 $30,571,347

 $691,446

11/29/10 
01/12/11 
08/01/13 

84%

 92%

02-SHA-5-62.4/62.4 
02-0E4004 
ACIM-E005-(834)9 

--() 

IN SHASTA COUNTY NEAR DUNSMUIR AT 

CASTELLA VISTA POINT 

UPGRADE VISTA POINT 

ROBERT J FRANK CONSTRUCTION 

INC 

REDDING CA 96003 

2806 TARMAC ROAD 

MALLORY, NICOLE 

(530)605-5871 

1031 BUTTE STREET 

REDDING, CA 96001 

$371,897
 $0
 $0

08/30/12 
11/16/12 

0%

 0%

SUSPENDED 

HB34 WPCP (530)222-1408 

02-SHA-44-.3/1.8 

HB4N 

02-328044 
STPE-PO44-(049)E 

--() 

WPCP 

IN SHASTA COUNTY IN REDDING 

INSTALL LANDSCAPING AND IRRIGATION 

AUBURN GARDENING AND LANDSCAPE 

SACRAMENTO CA 95835 

(530)344-8169 

ALEXANDER, NATHAN 

(530)225-2922 

2701 DEL PASO ROAD SUITE 130 1031 BUTTE STREET 

REDDING CA 96001 

$577,102
 $511,732
 $18,188

04/07/11 
06/06/11 
09/30/15 

0%

 0%

PLANT EST 

SATIS 

02-SHA-299-2.5/4.3 
02-1E10U4 
ACHS-NH -(929)9 

HSNH- 1-(2E) 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17 MILES WEST 

OF REDDING FROM 2.5 TO 4.3 MILES 

EAST OF TRINITY COUNTY LINE. 

INCREASE CURVE RADII, WIDEN 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

MENDOZA, SERGIO 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$11,818,439
 $5,340,320

 $94,766

07/12/11 
08/10/11 
08/30/13 

27%

 45%

02-SHA-299-4.3/5.5 

HB1 

02-2E5104 
ACHS- 299-(171) 

NHP-299 -(171)E 

--() 

SWPPP 

IN SHASTA COUNTY ABOUT 17.3 MILES 

WEST OF REDDING FROM 4.3 TO 5.5 

MILES EAST OF TRINITY COUNTY 

CURVE IMPROVEMENT WITH HMA OVER AB 

NORDIC INDUSTRIES INC 

OLIVEHURST CA 95961 

(530)742-7124 

1437 FURNEAUX ROAD 

MENDOZA, SERGIO 

(530)225-3193

1031 BUTTE STREET 

REDDING, CA 96001 

$10,476,523 
$0 
$0 

11/29/12 
01/10/13 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-19.0/0 IN SHASTA COUNTY NEAR REDDING AT J.F. SHEA CONSTRUCTION, INC. MENDOZA, SERGIO $410,000 12/02/12 0%
02-4G0104 MIDDLE CREEK ROAD 

F.A. 

REPLACE CULVERTS 

DIR'S EMERGENCY 

REDDING, CA 96049 

(530)246-4292 

P.O. BOX 494519 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

02/06/13 
0%

20.20 

201130 

02-SHA-299-24.0/24.8 IN SHASTA COUNTY AT VARIOUS S T RHOADES CONSTRUCTION INC DITZLER, BRETT $1,000,281 05/22/12 100%
02-3E6004 
ACST-X089-(104) 

- -( )

LOCATIONS. 

WIDEN ROADWAY, OVERHEAD SIGNS 
REDDING CA 96049 

(530)223-9322 

P O BOX 494520 

(530)515-0639 

1031 BUTTE STREET 

REDDING, CA 96001 

$946,514
 $0

06/19/12 
02/12/13 

100%

COMPLETED 
02/15/13 

WPCP 

02-SHA-299-40.7/60 IN SHASTA COUNTY AT OR NEAR W JAXON BAKER INC ZDENEK, MICHAEL $10,215,245 02/13/12 96%
02-2C8104 
ACST-P299-(167)E 

P2-99 1-(7E)

--() 

MONTGOMERY CREEK FROM 0.3 MILE WEST 

OF BACKBONE RIDGE TO BIG BEND ROAD 

REPLACE AC SURFACING AND PLACE HMA 
REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$10,264,166
 $190,661

03/06/12 
02/26/13 

100%

WPCP 

02-SHA-299-55.8/57.3 IN SHASTA ON RTE 299 AT 0.4 MILE E. HAT CREEK CONSTRUCTION & ZDENEK, MIKE $1,285,000 12/06/12 0%
02-4G0204 OF FENDERS FERRY RD AND ON RTE 299 

FROM 0.3 MILE W. TO 0.8 MILE E. OF 

WOODHILL DR DIR'S EMERGE 

EXCAVATE MOBILIZED SOIL PLACE RSP 

MATERIALS, INC. 

BURNEY, CA 96013 

24339 STATE HWY 89 N 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

02/06/13 

02/27/13 

0%

20.20 

201130 

02-SHA-299-74.8/0 IN SHASTA COUNTY AT BURNEY AT BURNEY TIMBERWORKS CHAFFEE, ERIC $2,667,211 12/08/11 91%
02-2C2224 
BRST-P299-(165)E 

P2-99 1-(5E) 

--() 

CREEK BRIDGE 

REPLACE CONCRETE BRIDGE PC PS SLAB 
MT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)218-2266 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$2,260,008
 $0

01/04/12 
01/11/13 

84%

HA21 SWPPP 

02-SIS-3-47.7/48.5 IN SISKIYOU COUNTY IN YREKA FROM 0.1 CUSTOM CRUSHING INDUSTRIES INCHINTON, JOHN $723,488 11/30/12 0% 
02-0E8404 MILE SOUTH OF JASPER PLACE TO 0.5 

MILE NORTH OF JUNIPER DRIVE. 

ROADWAY WIDENING, DRAINAGE,LIGHTING 
GRENADA CA 96038 

(530)436-0332 

P O BOX 357 

(530)604-4847

1745 S. MAIN STREET 

YREKA, CA 96097 

$0 
$0 

01/16/13 
0% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-5-19.0/25.3 IN SISKIYOU COUNTY IN AND NEAR WEED J F SHEA CONSTRUCTION INC BAILEY, JOHN $18,234,041 11/22/11 63%
02-3E7504 
IM00-5916-(9E ) 

--() 

FROM ROUTE 97 TO 0.3 MILE SOUTH OF 

WEED ROADSIDE REST AREA. 

RECONSTRUCT ROADWAY WITH HMA 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4864 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$12,272,106
 $0

12/13/11 
06/11/13 

67%

SWPPP 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC HINTON, JOHN $8,568,090 11/08/12 0%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

12/14/12 
0%

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $45,818,956 12/22/11 42%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$9,359,388
 $28,525

01/18/12 
09/25/13 

20%

SUSPENDED 

SWPPP (775)852-7283 

02-SIS-89-24.7/24.8 IN SISKIYOU COUNTY AT MCCLOUD AT ALL PHASE EXCAVATING & BAILEY, JOHN $194,990 10/31/12 0%
02-4E4804 BROADWAY AVENUE. 

INSTALL FLASHING BEACON. 

CONSTRUCTION INC 

13655 TWIN LAKES LN 
1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

01/30/13 
0%

REDDING CA 96003 
(530)949-2340 

WPCP (530)276-4679 

02-SIS-96-20.0/20.1 IN SISKIYOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTION $98,000 11/21/97 0%
02-340204 OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

INC 

2806 TARMAC ROAD 

$0
 $0

11/21/97 
0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-97-2.5/2.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.1 DARREN TAYLOR CONSTRUCTION MALLORY, NICOLE $625,303 12/10/12 0% 
02-0E4404 MILE SOUTH OF MAPLE AVENUE TO 0.1 

MILE NORTH OF FIRST AVENUE. 

WIDENING, PAVING AND STRIPING 
ANDERSON CA 96007 

(530)378-2211 

5750 PLEASANT VIEW DR 

(530)605-5871

1031 BUTTE STREET 

REDDING, CA 96001 

$0 
$0 

01/10/13 
0% 

SUSPENDED 

HE13 WPCP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

02District 

02-TEH-5-5.6/41.7 

Fed Aid 
Pgm Code 

02-0E4504 

Contract 

ACST-0058-(350)E 

00-58 3-(0E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN TEHAMA COUNTY AT VARIOUS LOCATIONS 

FROM 0.2 MILE SOUTH OF LIBERAL AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

BOWMAN ROAD OVERCROS 

Description 

PLACE MULCH AND CONSTRUCT PULLOUTS 

Type Of Work 

ROBERT J FRANK CONSTRUCTION 

INC 

Contractor 

REDDING CA 96003 

(530)222-1408 

2806 TARMAC ROAD 

GRANADOS, ANTHONY 

Resident 
Engineer 

(530)949-1611 

13700 HWY 36E 

RED BLUFF, CA 96080 

$917,685

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/19/12 

Awarded 

01/11/13 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

02-TEH-5-27.1/42.1 
02-3E8104 
ACIM-0058-(346)E 

--()

SWPPP 

IN TEHAMA AND SHASTA COUNTIES IN AND 

NEAR RED BLUFF FROM 0.4 MILES SOUTH 

OF ADOBE ROAD OVER- CROSSING TO 

FOURTH STREET OVERCROSSI 

ROADWAY REHABILITATION 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)527-8412 

13700 HWY 36E 

RED BLUFF, CA 96080 

$31,868,202
 $19,711,654

 $306,978

12/14/11 
01/04/12 
10/29/13 

61%

 59%

SUSPENDED 

02-TEH-5-41.6/41.9 

HB1 

02-2E7504 
ACHS-0058-(347)E 

00-58 3-(7E)

--() 

SWPPP 

IN SHASTA AND TEHAMA COUNTIES ON 

ROUTE 5 FROM 0.4 MILE S. TO 0.3 MILE 

NORTH OF FIRST STREET OVERCROSSING 

AND ON ROUTE 5 FROM BOWM 

WIDEN ONRAMPS AND PAVE MEDIAN 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

SHEPARD, SEAN 

(530)605-5865 

13700 HWY 36E 

RED BLUFF, CA 96080 

$2,159,130
 $1,843,844

 $1,500

04/13/12 
06/06/12 
07/30/13 

63%

 84%

SUSPENDED 

02-TEH-99-11.6/12.6 
02-4C58U4 
ACNH-P099-(555)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN TEHAMA COUNTY AT LOS MOLINOS AT 

0.1 MILE SOUTH OF PALM STREET AND 

FROM GRANT STREET TO LOS MOLINOS 

CREEK BRIDGE 

COLD PLANE AC, PLACE HMA, DRAINAGE 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,786,219
 $2,642,878

 $78,184

05/31/12 
06/21/12 
03/20/13 

58%

 92%

02-TRI-3-7.1/8.3 
02-4C9604 
STPE-P003-(032) 

--()

WPCP 

IN TRINITY COUNTY AT HAYFORK FROM 

MAIN STREET TO 0.1 MILE NORTH OF 

FOREST AVENUE. 

CONSTRUCT BIKE LANES 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

RINARD, WAYNE 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$587,750
 $0
 $0

12/06/12 
12/27/12 

0%

 0%

SUSPENDED 

02-TRI-3-68.5/0 

HA21 

02-2C9904 
BRST-X033-(030)E

 X0-33 0-(0E) 

--() 

SWPPP 

IN TRINITY COUNTY AT TRINITY RIVER 

BRIDGE AND AT MINNEHAHA CREEK BRIDGE 

REPLACE BRIDGE WITH PS CONCRETE 

GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

O'SULLIVAN, ANDY 

(530)235-2657

2990 BAY VISTA COURT, SUITE D 1625 MOTT ROAD 

MT. SHASTA CA 96067 

$4,875,638 
$4,822,072 

$24,970 

02/24/11 
03/15/11 
11/02/13 

57% 

99% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-36-4.5/0 IN TRINITY COUNTY ABOUT 14 MILES EAST STEVE MANNING CONSTRUCTION,INCRINARD, WAYNE $555,925 09/23/11 100%
02-4E7304 OF FOREST GLEN AT 0.6 MILES EAST OF 

LAUREL ROAD DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
REDDING, CA 96049 

P.O. BOX 491660 

(530)229-0531 

1031 BUTTE STREET 

REDDING, CA 96001 

$548,674
 $0

11/15/11 
11/14/11 

99%

OVER RUN 

20.20 

201130 

02-TRI-299-19.2/19.6 IN TRINITY COUNTY ABOUT 8 MILES EAST R BROWN CONSTRUCTION CO INC RINARD, WAYNE $1,281,117 09/08/11 86%
02-2E2004 
HSNH-P299-(166)E 

--() 

OF BURNT RANCH FROM 0.3 MILE WEST TO 

0.2 MILE EAST OF SWEDE CREEK ROAD 

CONSTRUCT RETAINING WALL PLACE HMA 
WILLOW CREEK CA 95573 

(530)629-3702 

P O BOX 406 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$793,024
 $0

09/28/11 
11/21/12 

61%

SUSPENDED 

HB1 WPCP 

02-TRI-299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENGINEERING INC RINARD, WAYNE $947,359 11/02/12 0%
02-374304 
ACNH-P299-(168)E 

--() 

BIG FRENCH CREEK BRIDGE (NO. 5.8) 

RAIL UPGRADE, WIDEN 
REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(530)515-4587 

1031 BUTTE STREET 

REDDING, CA 96001 

$0
 $0

12/03/12 
0%

SUSPENDED 

HA21 WPCP 

02-TRI-299-64.1/72.2 IN SHASTA AND TRINITY COUNTIES AT AND MERCER-FRASER COMPANY RINARD, WAYNE $2,366,350 04/11/12 30% 
02-3E9304 NEAD DOUGLAS CITY FROM 0.6 MILE EAST 

OF LEWISTON ROAD TO 0.1 MILE EAST OF 

SHASTA COUNTY LINE 

HMA THIN BLANKET OVERLAY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(530)515-4587

1031 BUTTE STREET 

REDDING, CA 96001 

$269,769 
$0 

04/25/12 
12/19/12 

11% 

SUSPENDED 

WPCP 

Totals: Authorized Final Amt: $369,525,617 Completed to Date: $195,784,966 Work This Month: $4,130,889



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 17 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 03 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

03-BUT-32-9.5/0 IN BUTTE COUNTY IN CHICO AT 9TH AND FRANKLIN CONSTRUCTION INC STEINER, BRIAN $470,351 05/22/12 88%

03-3E9104 $391,974 06/21/12
MAIN STREET, AT 9TH AND OROVILLE P O BOX 3100 2060 THIRD STREET 83%


$53,893 03/06/13

STREET AND AT PARK AVENUE AND OROVILLE, CA 95965


CHICO CA 95927

HUMBOLDT	 (530)218-3679


(530)343-9600

COMPLETE SIGNAL MODIFICATION
 

HB4N WPCP
 

03-BUT-70-3.3/6.1	 IN BUTTE COUNTY FROM0.7 MILE SOUTH OF DESILVA GATES CONSTRUCTION LP COBORN, AL $8,250,656 03/03/11 84%


EAST GRIDLEY ROAD TO 0.6 MILE NORTH P O BOX 2909
03-0E9304	 $5,259,921 03/24/11
2060 3RD STREET	 62%

NH-P070-(124)E	 $2,462 03/28/13


OF COX LANE	 OROVILLE, CA 95965

--()	 DUBLIN CA 94568


WIDEN ROADWAY AND PLACE RUBBERIZED (530)534-9046 SUSPENDED

(925)829-9220
 

HB4N SWPPP
 

03-BUT-70-9.2/17	 IN AND NEAR OROVILLE FROM 0.2 MILE DE SILVA GATES CONSTRUCTION LPCOBORN, AL $6,455,454 12/05/12 0%


NORTH OF PALERMO ROAD TO 0.1 MILE P O BOX 2909 2060 THIRD STREET, 0%

03-2F3004 $0 01/10/13
 
NH-P070-(104) $0


NORTH OF OPHIR ROAD AND 0.4 MILE
 SUITE B
 
--()	 DUBLIN CA 94568


SOUTH OF 70/162 SEPARATATION OROVILLE, CA 95965 SUSPENDED

(925)829-9220


PAVEMENT REHABILITATION (530)713-7863

HA22 WPCP
 

03-BUT-99-32.4/33.3	 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $24,102,831 07/08/11 33%


32 UNDERCROSSING TO EAST FIRST AVENUE INC
03-3A0424	 $10,946,425 08/05/11
2707 NOTRE DAME BLVD	 45%

$105,401 06/20/14


UNDERCROSSING P O BOX 1508 CHICO, CA 95928
 
WIDEN ROADWAY AND BRIDGES (530)533-4526


RANCHO CORDOVA CA 95741
 

HB4N SWPPP (916)852-5530
 

03-BUT-191-4.6/0	 IN BUTTE COUNTY AT VARIOUS LOCATIONS COAST CONSTRUCTION INC WOOD, JUSTIN $639,491 04/12/11 64%


REHABILITATE SIX BRIDGE DECKS 4460 REDWOOD HWY STE 16
03-3M6404	 $511,045 05/04/11
2060 3RD STREET	 83%

$0 10/04/11


OROVILLE CA 95965
 
SAN RAFAEL CA 94903
 

(530)682-3831

(415)444-0716
 

HM3H WPCP
 

03-COL-5-7.1/29.2	 IN COLUSA,GLENN, SUTTER, AND YUBA MYERS AND SONS CONSTRUCTION LPWOOD, JUSTIN $2,087,596 06/25/12 84%
 

COUNTIES AT VARIOUS LOCATIONS 2554 MILLCREEK DRIVE
03-4M2104	 $1,911,222 07/16/12
2707 NOTRE DAME BLVD.	 90%

$0 02/04/13


BRIDGE DECK PRESERVATION CHICO, CA 95928

SACRAMENTO, CA 95833
 

(530)682-3831

(916)649-4504
 

HM3H WPCP
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-COL-5-21.0/34.4 IN COLUSA COUNTY NEAR WILLIAMS FROM DESILVA GATES CONSTRUCTION LP TOLLISON, RON $4,594,203 05/04/12 76%
03-4M1204 1.7 MILES NORTH OF FRESHWATER ROAD 

OVERCROSSING TO THE GLENN COUNTY LINE 

PAVEMENT REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)682-3995 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$4,462,599
 $20,991

06/12/12 
06/01/13 

94%

SUSPENDED 

HM1B WPCP 

03-COL-20-/10.2 IN COLUSA COUNTY 20 MILES WEST OF GEORGE REED INC KRAFT, DAN $7,297,240 11/19/12 0%
03-1F7404 
ACNH-P020-(166) 

--() 

WILLIAMS FROM THE LAKE COUNTY LINE TO 

0.5 MILE WEST OF ROUTE 16 & FROM 0.1 

MILE EAST OF ROUTE 16 

PAVEMENT REHABILITATION 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(530)713-7864 

15533 40TH AVENUE 

CLEARLAKE, CA 95422 

$0
 $0

12/20/12 
0%

SUSPENDED 

HA22 WPCP 

03-ED-49-9.6/10.1 IN EL DORADO COUNTY FROM MISSOURI DOUG VEERKAMP GENERAL ALTERTON, NATHAN $628,520 05/21/12 0%
03-3E6304 STREET NORTH TO 4.8 MILES SOUTH OF 

JUNCTION ROUTE 49/50 SEPARATION 

ENGINEERING INC 

2585 COLD SPRINGS ROAD 
3065 BLAIR AVE. 

PLACERVILLE, CA 95667 

$111,311
 $0

06/20/12 
08/31/13 

17%

PLACE HMA, REPLACE ASPHALT CONCRETE 
PLACERVILLE CA 95667 

(530)957-1110 

HA22 WPCP (530)676-0825 

03-ED-50-15.4/0 IN EL DORADO COUNTY NEAR PLACERVILLE JEFFCO PAINTING AND COATING WOODRUFF, JARRETT $1,127,031 02/16/12 0%
03-4M2304 AT WEBER CREEK BRIDGE 

PREP AND PAINT TWO BRIDGES 

INC 

P O BOX 1888 
3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0
 $0

04/02/12 
0%

VALLEJO CA 94590 
(530)919-7946 SUSPENDED 

HM3 WPCP (707)562-1900 

03-ED-50-16.4/18.3 IN EL DORADO COUNTY IN PLACERVILLE J M SLOVER INC SAGER, JANET $281,033 11/03/10 0%

HB4N 

03-355534 
NH-P050-(122)E 

--() 

WPCP 

FROM 0.1 MILE WEST OF WEST 

PLACERVILLE UNDERCROSSING TO CLAY 

STREET UNDERCROSSING 

HIGHWAY PLANTING 

PLACERVILLE CA 95667 

(530)621-4815 

1630 LOTUS ROAD 

(916)263-4912 

3855 N. FREEWAY BLVD, 

STE. 120 

SACRAMENTO CA 95834 

$234,678
 $2,565

12/01/10 
09/11/14 

0%

PLANT EST 

SATIS 

HB4N 

03-ED-50-19.1/0 IN EL DORADO, PLACER, NEVADA, AND LEGG INC ALTERTON, NATHAN $1,703,375 03/27/12 95% 
03-4M1904 YOLO COUNTIES AT VARIOUS LOCATIONS 

BRIDGE DECK PRESERVATION 
LIVERMORE CA 94550 

2551 2ND STREET 3065 BLAIR AVENUE 

PLACERVILLE, CA 95667 

$1,185,175 
$116,398 

04/25/12 
03/04/13 

69% 

(925)605-4500 
(530)957-1110 SUSPENDED 

HM3H WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

   

   

   

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 03 

03-ED-50-28.8/39.6 

Fed Aid 

HA22 

Pgm Code 

03-1A6804 

Contract 

NH-P050-(124)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY FROM SAWMILL 

UNDERCROSSING TO SOUTH FORK AMERICAN 

RIVER BRIDGE 

Description 

APPLY HOT MIX ASPHALT 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

DAVIS, CA 95617-1890 

(530)406-4200 

P.O. BOX 1890 

WESTOVER, MARK 

Resident 
Engineer 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$11,967,747

Bid + CCOs

 $10,739,443

Comp To date

 $0

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

11/15/12 

Est Comp
Accepted 

100%

%Time

 90%

% Work 
Message 

03-ED-50-77.3/79.3 

HA42 

03-1A73U4 
NH- -( ) 

--() 

SWPPP 

IN SOUTH LAKE TAHOE FROM TROUT CREEK 

TO SKI RUN BOULEVARD 

STORM WATER QUALITY IMPROVEMENTS 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD STE 188 

NANUGONDA, VEERA 

(530)218-4803 

2489 LAKE TAHOE BLVD 

SOUTH LAKE TAHOE, CA 

96150 

$15,480,733
 $14,239,347

 $108,522

02/10/11 
03/01/11 
10/15/13 

41%

 89%

HA22 

HB4N 

03-ED-50-78.9/79.5 

HA42 

03-1A7344 
ACNH-P050-(128)E 

--() 

SWPPP 

IN EL DORADO COUNTY IN SOUTH LAKE 

TAHOE FROM 0.2 MILE WEST OF SKI RUN 

BOULEVARD TO WILDWOOD AVENUE 

COLD PLANE & HMA OVERLAY, DRAINAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MONTPLAISIR, JARET 

(530)218-4803 

2489 LAKE TAHOE BLVD, 

SUITE 6 

SOUTH LAKE TAHOE, CA 

96150 

$2,862,847
 $248,697
 $62,317

04/06/12 
04/25/12 
10/15/13 

0%

 9%

SUSPENDED 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-23.4/0 

HA42 

03-1F6004 
STP-S193-(009)E 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

2.0 MILES NORTH OF THE SOUTH FORK 

AMERICAN RIVER BRIDGE 

CONSTRUCT GABION, DRAINAGE, PAVE 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

WESTOVER, MARK 

(530)682-6348 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$775,254
 $732,588
 $146,477

06/21/12 
07/16/12 
03/01/13 

100%

 95%

OVER RUN 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000 
$88,255 

$0 

03/28/11 
03/28/11 
05/13/11 

100% 

29% 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEICHERT CONSTRUCTION CULLEY, STEVEN $7,793,021 12/21/12 0%

HA22 

03-2F35U4 
ACNH-P020-(167) 

--() 

WPCP 

CITY FROM 0.3 MILE EAST OF INDIAN 

SPRING ROAD TO JCT RT 49 

PAVEMENT REHABILITATION 
ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)952-7196 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$675
 $675

01/23/13 
06/10/14 

0%

SUSPENDED 

03-NEV-20-12.8/15.9 IN GRASS VALLEY AND IN NEVADA CITY AT DEBRUIN CONSTRUCTION INC CATANIA, DAVID $1,031,882 08/24/11 0%

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--()

WPCP 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 
STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

10/03/11 
0%

03-NEV-49-9.7/11.2 IN NEVADA COUNTY NEAR GRASS VALLEY DE SILVA GATES CONSTRUCTION CLARK, MARTIN $9,457,132 05/08/10 47%

HE13 

03-2A6904 
SARR-P049-(148)E 

P0-49 1-(8E)

--() 

SWPPP 

FROM 0.6 KM NORTH OF ALTA SIERRA 

DRIVE TO 0.9 KM SOUTH OF WELLSWOOD 

WAY 

WIDEN ROADWAY 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)218-4832 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY CA 95959 

$8,762,632
 $293,543

06/22/10 
03/21/13 

95%

03-NEV-49-11.6/11.6 IN NEVADA COUNTY, ON ROUTE 49, AT STEWART ENGINEERING, INC. JOHNSON, JEFF D. $825,000 12/05/12 83%

20.20 

03-3F7304 POST MILE 11.64 DIR'S EMERGENCY F.A 

REPAIR EMBANKMENT AND LINE EXISTING 

48-INC 
REDDING, CA 96099 

(530)244-8464 

P.O. BOX 990010 

(916)825-7697 

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$371,601
 $22,596

01/16/13 
04/11/13 

45%

201130 

03-NEV-80-2.0/61.6 IN PLACER AND NEVADA COUNTIES AT BAY LINE CUTTING & CORING INC MONTPLAISIR, JARET $3,510,352 03/07/11 85%
03-3M6804 VARIOUS LOCATIONS 

REPLACE JOINT SEALS 
BERKELEY, CA 94710 

(510)527-1000 

1635 4TH STREET 

(530)587-9894 

11323 SANDERS DRIVE 

RANCHO CORDOVA CA 95742 

$3,232,980
 $0

03/28/11 
03/28/13 

94%

HM3 WPCP 

03-NEV-80-5.6/0 IN NEVADA COUNTY ABOUT 12.4 MILES FLINTCO PACIFIC INC CLARK, MARTIN $5,254,851 07/27/09 100% 

HA26 

03-4A2404 
ACIM-0804-(189)E 

08-0441-(9E) 

--() 

SWPPP 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 
ROSEVILLE, CA 95678 

(916)757-1000 

401 DEREK PLACE 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE CA 96060 

$5,205,795 
$0 

08/12/09 
01/22/13 

100% 

COMPLETED 
02/01/13 



 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 03 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769 

2520 WARREN DRIVE, 

STE. B 

ROCKLIN CA 95677 

$154,435,913
 $150,802,028

 $589,354

06/09/08 
07/02/08 
05/29/13 

92%

 97%

HE14 DUBLIN CA 94568 

(925)829-9220 

03-PLA-65-15.0/23.8 

HB4C 

03-333824 
HPLU-6203-(031)L 

620-3 03-()

--() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

2.6 MILES NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 5.1 MILES SOUTH OF 

BEAR RIVER BRIDGE 

CONSTRUCT SOUTHBOUND LANES 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FREDRICKSON, SCOTT 

(916)416-3011 

P O BOX 2909 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$18,498,416
 $7,477,266
 $365,114

05/21/12 
06/19/12 
07/24/13 

31%

 40%

03-PLA-80-.3/29.3 

HA21 

03-3E0904 
ACBH-0803-(238)E 

08-03 2-(8E)

--() 

WPCP 

IN PLACER COUNTY AT VARIOUS LOCATIONS 

FROM SOUTH ROSEVILLE OVERCROSSING TO 

WEIMAR CROSS ROAD OVERCROSSING 

PLACE POLYESTER OVERLAY 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

VANDELL, SAM 

(916)624-2852 

2554 MILLCREEK DRIVE 2520 WARREN DRIVE, 

SUITE B 

ROCKLIN CA 95677 

$6,140,240
 $6,222,685

 $0

05/20/11 
06/07/11 
02/01/13 

96%

 98%

03-PLA-80-2.9/5.1 

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U 

03 0-25-() 

SWPPP 

IN PLACER COUNTY IN ROSEVILLE AND 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 

FLATIRON WEST INC 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

SERRANO, MAURICIO 

(916)416-7547 

2520 WARREN DRIVE 

ROCKLIN CA 95677 

$25,189,465
 $24,216,090

 $11,389

08/10/09 
09/10/09 
03/14/13 

0%

 0%

PLANT EST 

SATIS 

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-34.9/0 
03-2F2604 
ACIM-0804-(197)E

--() 

IN PLACER COUNTY NEAR COLFAX AT 

MILE WEST OF LONG RAVINE 

UNDERCROSSING 

REPAIR CUT SLOPE 

0.1 DESERT CONCEPTS CONSTRUCTION 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 

ZINK, PHIL 

(530)682-7747

33 DEPOT STREET 

COLFAX, CA 95713 

$934,996 
$0 
$0 

11/02/12 
12/03/12 

0% 

0% 

SUSPENDED 

HA42 WPCP (760)200-9007 



 

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

03District 

03-PLA-80-56.1/66.3 

Fed Aid 

HA22 

Pgm Code 

03-2C8604 

Contract 

ACIM-000C-(309)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN PLACER AND NEVADA COUNTIES FROM 

CARPENTER FLAT UNDERCROSSING TO 

HAMPSHIRE ROCKS UNDERCROSSING 

Description 

RECONSTRUCT ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

ZINK, PHIL 

Resident 
Engineer 

(530)346-7996 

33 DEPOT STREET, P O 

BOX 1807 

COLFAX CA 95713 

$92,530,380

Bid + CCOs

 $79,740,145

Comp To date 

-$2,957

This Month 

02/22/10 

Awarded 

03/16/10 

Approved 

02/26/13 

Est Comp

 80%

%Time

 85%

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-89-13.7/19 

HB4N 

03-1C1124 
STP0-000C-(342)E 

--() 

WPCP 

IN EL DORADO, NEVADA AND PLACER 

COUNTIES AT VARIOUS LOCATIONS ON 

ROUTES 50, 80,89, AND 267 (OUTSIDE 

TAHOE BASIN) 

INSTALL ITS AND TOS MICROWAVE 

AEGIS ITS INC 

ANAHEIM, CA 92806 

(714)630-3700 

3360 E. LA PALMA AVENUE 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

ST,SUITE 101A 

TRUCKEE, CA 96161 

$1,094,379
 $921,017
 $21,572

07/26/11 
08/16/11 
03/06/13 

92%

 84%

SUSPENDED 

03-PLA-89-13.7/21.7 

HA22 

03-1E0004 
ACST-P089-(103)E 

- -( )

WPCP 

IN PLACER COUNTY NEAR TRUCKEE FROM 

SQUAW VALLEY ROAD TO THE NEVADA 

COUNTY LINE 

HMA OVERLAY 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

MONTPLAISIR, JARET 

(530)587-9893 

P O BOX 50760 12047 DONNER PASS RD, 

STE B-6 

TRUCKEE, CA 96160 

$7,004,034
 $7,231,204

 $0

06/07/12 
06/27/12 
01/23/13 

100%

 100%

COMPLETED 
02/14/13 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS OF 

CALIFORNIA INC 

SACRAMENTO CA 95833 

(916)649-4530 

2030 WEST EL CAMINO AVE 

ISKIN, ROY 

(530)682-7172 

10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,789,510
 $225,680

 $0

04/10/12 
04/27/12 
10/15/16 

5%

 1%

SUSPENDED 

03-SAC-5-/17.2 

HA22 

03-0F5904 
NH-0056-(331)E 

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR ELK 

GROVE FROM THE SAN JOAQUIN COUNTY 

LINE TO FLORIN ROAD OVERCROSSING 

PAVEMENT REHABILATION WITH PCC SLAB 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

OKPALA, MESHACK 

(916)416-7547 

2366 MARITIME ROAD 

ELK GROVE CA 95758 

$61,232,080
 $56,380,199
 $1,572,657

03/24/11 
04/08/11 
03/20/13 

89%

 89%

03-SAC-12-.3/6.1 

HA22 

03-3C9004 
ACNH-P012-(110) 

--() 

WPCP 

IN SACRAMENTO COUNTY NEAR RIO VISTA 

AT VARIOUS LOCATIONS FROM EAST OF THE 

SACRAMENTO RIVER BRIDGE TO THE 

MOKELUMNE RIVER BRIDGE 

REHABILITATE PAVEMENT OVERLAY 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

SCOTT, JEFF 

(916)847-4916

3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$3,597,246 
$0 
$0 

10/31/12 
12/03/12 

0% 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

03-SAC-50-.6/17 IN AND NEAR SACRAMENTO COUNTY AT 
03-1C12U4 VARIOUS LOCATIONS FROM STOCKTON 
NH-P050-(116)E 

BOULEVARD UNDERCROSSING TO NATOMA 
--() 

OVERHEAD 

WIDEN RAMPS WITH HMA OVER AB 
HB4N SWPPP 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR 
03-441614 RANCHO CORDOVA FROM WATT AVENUE 
CMLN-6203-(033) 

OVERCROSSING TO SUNRISE BOULEVARD 
--() 

WIDEN FREEWAY 

HB5 HB5 SWPPP 

03-SAC-51-.2/0 IN SACRAMENTO AT FORT SUTTER VIADUCT 
03-4M2204 BRIDGE 24-188L 

POLYESTER CONC. OVERLAY 

HM3H WPCP 

03-SAC-51-1.4/0 IN SACRAMENTO COUNTY AT VARIOUS 
03-4M2404 LOCATIONS 

REHABILITATE EIGHT BRIDGE DECKS 

HM3 WPCP 

03-SAC-51-6.0/8.3 IN SACRAMENTO COUNTY IN SACRAMENTO 
03-1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

HA25 SWPPP 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES 
03-3797U4 REPLACE PCCP AND PLACE HMA 
ACIM-0803-(237)E 

HR- -( ) 

HB5 SWPPP 

Contractor 

BAY CITIES PAVING & GRADING
 

INC
 

P O BOX 6227
 

CONCORD CA 94524
 

(925)687-6666
 

DE SILVA GATES MCM A JOINT
 

VENTURE OF DE SILVA GATES
 

CONSTRUCTION AND MCM
 

CONSTRUCTION
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

Resident 
Engineer 

LEE, SUSHMA
 

3855 NORTH FWY BLVD,
 

SUITE 120
 

SACRAMENTO, CA 95834
 

(916)718-8055
 

OKPALA, MESHACK
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO CA 95691
 

(916)372-0158
 

TECLE, DAN
 

11460 SUNRISE GOLD
 

CIRCLE #A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

MYERS AND SONS CONSTRUCTION LPTECLE, DANIEL
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

BAY CITIES / MYERS JV
 

3286 FITZGERALD ROAD
 
RANCHO CORDOVA, CA 95742­

6811
 

(916)635-9370
 

11460 SUNRISE GOLD
 

CIR, STE A
 

RANCHO CORDOVA, CA 95742
 

(916)919-4252
 

SAGER, JANET
 

3855 NORTH FREEWAY
 

BLVD, STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

TANVIR, RIZWAN
 

2777 DEL MONTE STREET
 

WEST SACRAMENTO, CA
 

95691
 

(530)945-8921


 $3,735,892

 $2,295,659


 $25,097


 $67,563,757

 $65,721,214


 $224,240


 $5,354,764

 $4,757,662


 $0


 $2,304,693

 $942,907

 $27,459


 $1,345,464

 $1,262,985


 $5,000


 $92,379,593
 
$35,350,579
 
$1,676,814
 

07/22/11 50%

08/12/11
 

61%

06/21/13
 

10/26/09 0%

11/18/09
 

0%

03/30/13
 

PLANT EST
 

SATIS
 

03/19/12
 
04/13/12
 
06/05/13
 

06/28/12
 
07/16/12
 
04/09/13
 

10/15/09
 
11/02/09
 
03/18/15
 

65%


 89%


 71%


 41%


 0%


 0%


PLANT EST
 

SATIS
 

07/29/11 17%
 
08/24/11
 

38%

06/08/15
 



 
 

 

 

 

  

  

  

  

  

  

   

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

03District 

03-SAC-99-.1/12 

Fed Aid 

HA22 

Pgm Code 

03-1E6704 

Contract 

NH-P099-(531)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SACRAMENTO COUNTY NEAR GALT FROM 

0.1 MILE SOUTH OF CRYSTAL WAY TO 1.9 

MILE NORTH OF GRANT LINE ROAD 

Description 

RAC OVERLAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVE 

SCOTT, JEFF 

Resident 
Engineer 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$13,285,190

Bid + CCOs

 $13,732,852

Comp To date

 $0

This Month 

12/08/10 

Awarded 

01/11/11 

Approved 

01/04/13 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

02/01/13 

03-SAC-99-6.0/6 

20.20 

03-3F2704 
NHS- -( ) 

--()

IN SACRAMENTO COUNTY NEAR ARNO ROAD 

OC, BR. NO 20-0151 NEAR ELK GROVE 

DIR'S EMERGENCY F.A. 

REPLACE GIRDER 

VIKING CONSTRUCTION CO., INC. 

RANCHO CORDOVA 

GUTIERREZ, BOJANA 

(916)263-4927 

P.O. BOX 1508 3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$985,000
 $254,218

 $0

01/10/12 
03/08/12 
04/06/12 

100%

 26%

201130 

03-SAC-99-16.8/18.1 

HE13 

03-3E3904 
STPL-6203-(038)N 

620-3 03-()

--() 

SWPPP 

IN SACRAMENTO COUNTY IN AND NEAR 

SACRAMENTO FROM 0.9 MILE NORTH OF 

CALVINE ROAD TO 0.4 MILE NORTH OF 

MACK ROAD 

REALIGN RAMP 

TEICHERT CONSTRUCTION 

ROCKLIN, CA 95765 

(916)645-4800 

4401 DULUTH AVENUE 

SCOTT, JEFF 

(916)263-4931 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$5,462,339
 $4,965,094

 $0

06/23/10 
07/13/10 
11/21/12 

100%

 100%

COMPLETED 
02/01/13 

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 

956600620 

(916)334-1221 

TOLLISON, RON 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$27,707,772
 $3,399,745
 $714,441

09/04/12 
09/04/12 
08/15/14 

17%

 13%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-19.5/20.5 

HB4C 

03-1A4644 

SWPPP 

IN SUTTER COUNTY IN TUDOR AT ROUTE 

99/113 SEPARATION 

CONSTRUCT 99/113 INTERCHANGE 

TEICHERT CONSTRUCTION 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

KNUDSON, CAMERON 

(530)682-3842

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$12,731,959 
$0 
$0 

10/16/12 
12/20/12 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 03 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-SUT-99-27.0/0
 
03-0F1104
 
CML6-2030-(43 )
 

--()
 

HB6 WPCP
 

03-SUT-99-30.6/32.7
 
03-1F5004
 
STP-P099-(536)E
 

--()
 

HA25 WPCP
 

03-SUT-99-/1.6
 
03-406604
 
HP21-L620-(304)8
 

--()
 

HE11 SWPPP
 

03-VAR-50-1.0/0
 
03-3F1104
 

20.20
 

201130
 

03-VAR-51-5.5/8.1
 
03-3F4704
 

20.20
 

201130
 

03-YOL-80-2.5/2.9
 
03-2F7004
 

HA23 WPCP
 

Description

Type Of Work
 

NEAR YUBA CITY AT A PARK AND RIDE
 

EXPAND PARK AND RIDE FACILITY
 

IN SUTTER COUNTY IN AND NEAR YUBA
 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF
 

QUEENS AVENUE OVERCROSSING
 

PERFORM HIGHWAY PLANTING AND
 

IN SACRAMENTO AND SUTTER COUNTIES
 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY
 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD
 

MITIGATED NEGATIVE D
 

CONSTRUCT INTERCHANGE WITH HMA
 

IN NEVADA AND SACREMANTO COUNTIES, ON
 

VARIOUS ROUTES AND AT VARIOUS POST
 

MILES DIR'S EMERGENCY F.A.
 

REPLACE ELECTRICAL SYSTEMS
 

IN EL DORADO, NEVADA AND SACRAMENTO
 

COUNTIES, ON VARIOUS AND VARIOUS POST
 

MILES DIR'S EMERGENCY L.B.
 

REPLACE ELECTRICAL SYSTEMS
 

IN YOLO COUNTY IN DAVIS FROM 0.2
 

MILES WEST TO 0.2 MILES EAST OF MACE
 

BLVD OC______________________
 

RECONSTRUCT EMBANKMENT, ELECTRICAL
 

Contractor 

BIONDI PAVING INC
 

8150 37TH AVENUE
 

SACRAMENTO CA 95824
 

(916)383-5982
 

ELITE LANDSCAPING INC
 

2972 LARKIN AVENUE
 

CLOVIS CA 93612
 

(559)292-7760
 

TEICHERT CONSTRUCTION
 

4401 DULUTH AVE
 

ROCKLIN CA 95765
 

(916)645-4800
 

Resident 
Engineer 

CHAMBERLIN, AARON
 

379 COLUSA HWY
 

YUBA CITY, CA 95991
 

(530)682-2711
 

SAGER, JANET
 

3855 N FREEWAY BLVD,
 

STE 120
 

SACRAMENTO CA 95834
 

(916)263-4912
 

TOLLISON, RON
 

379 COLUSA AVENUE
 

YUBA CITY, CA 95991
 

(530)682-3995
 

STUDEBAKER BROWN ELECTRIC INC.CHOHAN, MOHAN
 

3835 BLUE HERON WAY
 3855 NORTH FREEWAY
 

BLVD, STE 120

GREENWOOD, CA 95635
 

SACRAEMNTO, CA 95834

(530)333-3423
 

(916)263-4922
 

STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN
 

2008 OPPORTUNITY DR., #140 3855 N. FRRRWAY BLVD,
 

ROSEVILLE, CA 95678
 

(530)333-3423
 

VINTAGE PAVING CO INC
 

P O BOX 461
 

WINTERS CA 95694
 

(530)795-0132
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)801-6092
 

GHASSEMI, MOHSSEN
 

3951 PERFORMANCE
 

DRIVE, STE C
 

SACRAMENTO, CA 95838
 

(916)869-6087


 $518,454 11/01/11 0%
 $526,173

 $0
11/22/11 
02/21/13 

0%

PLANT EST 

SATIS 

$1,829,997 12/10/10 0%
 $1,731,570

 $2,927
02/07/11 
12/11/14 

0%

PLANT EST 

SATIS 

$18,321,383 10/01/12 0%
 $0
 $0

11/06/12 
0%

 $335,000 09/09/11 100%
 $319,919

 $0
09/09/11 
06/01/12 

95%

 $331,803 08/15/12 100%
 $335,249

 $0
09/19/12 
02/08/13 

100%

 $1,243,999 10/16/12 0% 
$0 
$0 

11/06/12 
0% 

SUSPENDED
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-YOL-113-/11.2
 
03-2F0504
 
STPP-1130-(32E)
 

--()
 

HA22 WPCP
 

03-YUB-70-14.2/15.1
 
03-0A5804
 
NHX1-1501-(0E )
 

--()
 

HA22 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN YOLO COUNTY AND NEAR DAVIS FROM O C JONES AND SONS INC TRI, PRESTON 

SOLANO COUNTY LINE TO 0.4 MILE NORTH 1520 FOURTH STREET 3951 PERFORMANCE DR., 
OF ROUTE 5/113 SEPARATION/ OVERHEAD 

GRIND PCC PAVEMENT, ASPHALT SURFACE 
BERKELEY CA 94710 

(510)526-3424 
(916)416-5572 

SUITE E 

SACRAMENTO, CA 95838 

IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON 

STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY 
ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 
(530)682-3842

YUBA CITY, CA 95991 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$5,931,244 12/12/11 94%
 $4,513,534
 $251,828

01/04/12 
04/03/13 

75%

 $26,066,967 01/13/12 19% 
$5,674,785 
$808,687 

01/31/12 
08/12/15 

22% 

Totals: Authorized Final Amt: $845,760,876 Completed to Date: $566,065,534 Work This Month: $7,229,462
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-4.2/10 IN ALAMEDA COUNTY IN OAKLAND AT MCK SERVICES, INC. AHMADZADEH, ALI $342,364 04/11/12 45%

HM1 

04-2E6204 

WPCP 

VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 
CONCORD, CA 94524 

(925)957-9200 

PO BOX 5697 

(510)231-7119 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$336,596
 $0

04/27/12 
11/26/12 

94%

04-ALA-13-9.0/9 IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LOI, LAWRENCE $6,585,000 08/20/12 42%

20.20.201 

04-1SS604 MILESOUTH OF BROADWAY TERRACE, 

CONSTRUCT MICROPILE WALL AND SLOPE 

STRESSING SYSTEM. DIR'S OR 

CONST MICROPILE WALL & SLOPE 

STRESSING SYS 

ANTIOCH, CA 94509 

(925)978-2060 

2200 WYMORE WAY 

(510)867-6035 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94704-4594 

$1,013,100
 $0

08/21/12 
03/21/13 

15%

130 

04-ALA-13-10.0/13.2 IN ALAMEDA COUNTY IN BERKELEY FROM SYNERGY PROJECT MANAGEMENT INCCOOPER, CHEE $1,456,855 05/04/12 97%
04-2R9904 HILLER DRIVE TO SAN PABLO AVENUE 

COLD PLANE AND PLACE BONDED WEARING 
SAN FRANCISCO, CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BOULEVARD 

(510)231-7111 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,368,895
 $14,433

05/22/12 
02/22/13 

92%

HM1 WPCP 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $252,115,609 11/10/09 0%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$215,909,660
 $3,158,754

11/19/09 
04/22/14 

0%

PLANT EST 

SATIS 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY, IN OAKLAND, FROM FLATIRON WEST, INC. BALDERRAMOS, JEANNIE $32,722,118 03/29/12 31%
04-0120M4 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 

KM WEST OF THE TOLL PLAZA 

BRIDGES, ROADWAY AND ELECTRICAL 
BENICIA, CA 94510 

(707)310-1798 

2100 GOODYEAR ROAD 

(510)385-6915 

345 BURMA ROAD 

OAKLAND, CA 94607 

$14,213,769
 $1,740,366

05/01/12 
08/09/15 

43%

HA4S3 SWPPP 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,519,886 11/14/11 24% 

HA23 

04-292274 
ER15-A200-(4E )

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,227,723 
$154,093 

12/02/11 
03/05/13 

79% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. HANSON, JIM $697,971 12/19/12 0%

HA12 

04-014074 

WPCP 

PLANTING. 

PLANTING AND IRRIGATION SYSTEM 
DAVIS, CA 94617 

(530)400-3943 

PO BOX 35 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$0
 $0

02/13/13 
0%

04-ALA-80-1.9/8 IN ALAMEDA AND CONTRA COSTA COUNTIES TABER CONSTRUCTION INC $5,916,964 09/10/12 0%
04-3A7764 AT VARIOUS LOCATIONS FROM POWELL 

STREET UNDERCROSSING TO 0.1 MILE WEST 

P O BOX 1309 $0
 $0

10/25/12 
0%

OF THE CARQUINEZ BRIDG 
MARTINEZ CA 94553 

WIDEN RAMPS AND INSTALL RAMP 
(925)682-6133 

SWPPP 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL DUAN, FRANK $13,490,449 10/12/12 0%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$0
 $0

11/06/12 
11/14/14 

0%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/8 IN OAKLAND, EMERYVILLE, BERKELEY AND O.C. JONES AND SONS, INC. AHMADZADEH, ALI $13,412,167 02/17/11 78%
04-1G3104 
ACIM-0801-(112)E 

--() 

ALBANY FROM PORT OF OAKLAND 

OVERCROSSING TO THE ALAMEDA CONTRA 

COSTA COUNTY LINE 

REHABILITATE PAVEMENT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$13,070,280
 $126,959

03/15/11 
07/05/13 

98%

HA22 WPCP 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $4,934,741 05/31/12 61%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$546,111
 $30,576

06/27/12 
04/17/13 

11%

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0% 

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$133,615 
$1,197 

02/24/11 
09/13/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 97%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,606,807
 $9,875

01/10/07 
04/15/13 

96%

04-ALA-84-25.5/27.1 IN ALAMEDA COUNTY IN AND NEAR LIVER BAY CITIES PAVING AND PARDO, ROMMEL $21,700,797 03/21/12 40%
04-297614 MORE FROM .4 MILE NORTH OF CON CANNON 

BLVD. TO JACK LONDON BLVD. 

GRADING,INC 

P.O. BOX 6227 
3049 INDEPENDENCE 

DRIVE 

$8,066,043
 $1,336,430

04/13/12 
01/16/14 

37%

HB4C SWPPP 

WIDEN EXISTING HWY AND BRIDGE 
CONCORD, CA 94524 

(925)687-6666 
(925)606-2048 

LIVERMORE, CA 94551 

04-ALA-92-4.1/6 ON ROUTES 92 AND 880 AT VARIOUS GHILOTTI CONSTRUCTION COMPANY LIVINGSTON, VICTOR $4,617,932 10/15/12 5%

HB4N 

04-153004 
ACNH-X001-(567)E 

--() 

SWPPP 

LOCATIONS IN ALAMEDA COUNTY BETWEEN 

ROUTE 84 AND THE DISTRIB- UTION 

STRUCTURE IN OAKLAND. 

INSTALL RAMP METERING, WIDEN RAMPS 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-6909 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$18,750
 $11,250

11/06/12 
01/02/14 

0%

04-ALA-238-14.5/16.5 IN ALAMEDA COUNTY IN HAYWARD, SAN JJ NGUYEN, INC. HOLLIS, JOHN $1,433,443 12/21/10 0%

HA25 

04-2490A4 
IM-X001-(551)E 

--() 

SWPPP 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

HIGHWAY PLANTING AND IRRIGATION 
SAN JOSE, CA 95127 

(408)838-4889 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,234,391
 $3,375

02/15/11 
04/21/15 

0%

PLANT EST 

SATIS 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA-GATES CONSTRUCTION MOGHADAM, SIAVOSH $37,962,167 06/18/12 8%

HB4N 

04-4A07U4 
ACIM-5801-(051)E

--() 

SWPPP 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

CONST TRUCK CLIMBING LN & RET WALLS 

LIVERMORE, CA 94550 

(925)294-5669 

8638 PATTERSON PASS ROAD 

(925)606-2029 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$5,228,349
 $3,880

07/16/12 
02/11/15 

14%

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $27,636,055 11/16/12 0% 

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$0 
$0 

12/20/12 
03/09/15 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE HANSON, JIM $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$359,547
 $2,072

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-6756 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $53,331,746 11/20/12 0%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$8,658
 $8,658

12/20/12 
01/28/15 

0%

04-ALA-580-9.2/9.2 IN ALAMEDA COUNTY ON EASTBOUND RTE BAY CITIES PAVING & GRADING KATTI, HRISHIKESH $637,258 07/26/12 78%

HA42 

04-3A9604 
ACIM-5801-(053)E 

--() 

WPCP 

580 IN LIVERMORE WEIGHT STATION 

REPAIR AND EXTEND PAVEMENT 
CONCORD CA 94524 

(925)687-6666 

PO BOX 6227 

(510)714-7086 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$632,791
 $59,483

08/23/12 
03/27/13 
02/21/13 

99%

04-ALA-580-9.5/31 IN ALAMEDA COUNTY, AT VARIOUS GOODFELLOW TOP GRADE KAMKAR, REZA $5,395,885 10/24/12 0%

HB4N 

04-151134 
ACIM-X001-(568)E 

--() 

SWPPP 

LOCATIONS ON ROUTES 238 & 580. 

INSTALL RAMP METERING AND TOS 

CONSTRUCTION LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(925)606-2035

477 NORTH CANYON 

PKWY, SUITE A 

LIVERMORE, CA 94551 

$0
 $0

12/14/12 
08/26/14 

0%

04-ALA-580-10.7/10.7 IN ALAMEDA COUNTY IN LIVERMORE ABOUT ANVIL BUILDERS INC $493,175 11/05/12 0%
04-4S3704 0.4 MILE WEST OF ROUTE 580 AND FIRST 

STREET OVERCROSSING 

1395 EVANS AVE 2ND FLOOR $0
 $0

12/03/12 
0%

SAN FRANCISCO CA 94124 
__________________________ _________ 

CONSTRUCT TANGENT PILE WALL 
(415)285-5000 

HA23 WPCP 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP $38,534,921 10/29/12 0% 
04-2908E4 
ACIM-5801-(054)E 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

P O BOX 2909 $0 
$0 

12/13/12 
0% 

--() 
TO 0.2 MILE WEST OF S 

DUBLIN CA 94568 

ROADWAY WIDENING AND REHABILITATION 
(925)829-9220 

HB5 SWPPP 



 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

04District 

04-ALA-580-18.4/44 

Fed Aid 
Pgm Code 

04-2E7704 

Contract 
Location 

Storm Water 
Plan 

IN ALAMEDA, MARIN, SAN FRANCISCO, SAN 

MATEO, SANTA CLARA, SOLANO, SONOMA 

COUNTIES, AT VARIOUS LOCATIONS 

Description 

UPGRADE XENON CMS TO LED MODULES 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

INC 

Contractor 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 

Resident 
Engineer 

$626,613

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/18/12 

Awarded 

07/16/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HM4 WPCP (805)523-1914 

04-ALA-680-1.0/9.9 

20.20.201 

130 

04-4H4104 
IN ALAMEDA COUNTY, ON ROUTES 580, 

680, 880, AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECT SYS DUE TO WIRE 

THEFTAND VANDALISM. DIR'S E 

REPAIR DAMAGED ELECT SYSTEMS 

(VARIOUS LOC) 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR C. 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,435,000
 $0
 $0

11/26/12 
11/26/12 

0%

 0%

04-ALA-680-3.6/6.5 

HB4 

04-4G1004 

SWPPP 

IN ALAMEDA COUNTY AT VARIOUS ____ 

LOCATIONS FROM 0.4 MILE SOUTH OF AUTO 

MALL PARKWAY TO 0.1 MILE NORTH OF 

MISSION BOULEVARD (ROUTE 

WIDEN RAMPS AND CONSTRUCT RAMP 

R G W CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HINH, MINH 

(408)254-5703 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,683,998
 $85,078
 $85,078

11/16/12 
12/14/12 
05/14/13 

8%

 2%

04-ALA-680-4.8/5.2 

HE14 

04-253764 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 

HIGHWAY PLANTING AND IRRIGATION 

BAYCITIES PAVING & GRADING,INC 

CONCORD, CA 94524 

SIAVOSH, MOGHADAM 

(510)668-4923 

P.O.BOX 6227 48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,515,244
 $1,482,571

 $1,862

07/07/10 
07/22/10 
01/02/15 

0%

 0%

PLANT EST 

SATIS 

04-ALA-680-20.8/21.5 

20.80.040 

04-4G5004 
FROM AMADOR VALLEY BOULEVARD TO 

BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

AMLAND CORPORATION 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

BORRAYO, SALVADOR C. 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000
 $501,693

 $0

05/17/12 
05/17/12 
03/29/13 

87%

 34%

110 

04-ALA-880-.1/10 

20.20.201 

04-4H0404 
IN ALAMEDA AND SANTA CLARA COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS, REPAIR DAMAGED ELECT SYS 

DUE TO WIRE THEFT& VANDALISM 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR C. 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$335,000 
$315,433 

$0 

08/21/12 
08/21/12 
12/21/12 

0% 

94% 

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 32 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-4.5/4.9 

HB1 

04-1G2004 
ACHS-IM88-(010)6 

--() 

WPCP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.5 

MILE NORTH OF FREMONT BOULEVARD 

OVERCROSSING TO 0.3 MILE NORTH OF 

AUTO MALL PARKWAY OVERCROS 

RESURFACING WITH HOT MIX ASPHALT 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)639-0524 

120 GRANITE ROCK WAY 

BASHAR, MDABUL 

(510)385-5727 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94536 

$372,580
 $140,982

 $0

07/31/12 
08/31/12 
03/22/13 

61%

 38%

04-ALA-880-22.6/24 

HB4N 

04-3A9214 

SWPPP 

IN ALAMEDA COUNTY IN SAN LEANDRO FROM 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

SINGH, BAHADUR 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$39,340,493
 $234,053
 $197,853

09/14/12 
10/17/12 
05/18/15 

4%

 1%

04-ALA-880-24.0/25.5 

HB4N 

04-3A9224 

SWPPP 

IN ALAMEDA COUNTY FROM 0.2 MILE 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

MEHARENA, EPHREM 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$20,767,667
 $56,700
 $56,700

11/08/12 
12/03/12 
07/31/15 

3%

 0%

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

REKER 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

NICK CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$62,270,297
 $54,816,699
 $3,412,713

08/20/09 
09/15/09 
02/19/13 

99%

 87%

04-ALA-880-28.2/29.9 

HA22 

04-1A6824 
ACIM-8801-(064)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE __ 

SOUTH OF THE FIFTH AVENUE O 

ROADWAY REHABILITATION 

GALLAGHER & BURK, INC. 

HAYWARD, CA 94545 

(510)921-3006 

22991 CLAWITER ROAD 

CHAHAL, HARPAL 

(510)670-4918 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$13,329,636
 $6,438,550
 $183,374

12/02/11 
01/04/12 
02/20/14 

48%

 48%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993

3410 MANDELA PKWY 

OAKLAND CA 94608 

$97,177,300 
$66,438,729 
$1,468,746 

03/25/09 
04/20/09 
05/22/14 

100% 

68% 

HB4N 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 33 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-.1/100 IN CONTRA COSTA AND SOLANO COUNTIES, COLUMBIA ELECTRIC, INC. CARTY, RODOLFO $965,000 08/21/12 15%

20.20.201 

04-3E6904 ON VARIOUS ROUTES AND LOCATIONS, TO 

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE 

TO WIRE THEFT & VAN 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN LEANDRO, CA 94577 

(510)430-9505 

1980 DAVIS STREET 

(510)231-7131 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$57,912
 $0

08/21/12 
03/22/13 

6%

130 

04-CC-4-20.1/45.6 IN CONTRA COSTA COUNTY AT VARIOUS PACIFIC STATES ENVIRONMENTAL SEALEY, HERMAN $1,793,335 08/30/12 1%
04-2E2304 
ACBR-X013-(024)N 

- -()

WPCP 

LOCATIONS 

REPLACE APPROACH SLABS AND JOINT 

CONTRACTORS, INC. 

DUBLIN, CA 94568 

(925)803-4333 

11555 DUBLIN BLVD 

(925)602-9016 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$737,400
 $340,580

10/04/12 
07/26/13 

39%

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $70,951,159 04/15/10 62%
04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$54,834,382
 $494,989

05/06/10 
07/17/14 

77%

HB4C SWPPP 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $38,469,995 12/23/10 78%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$29,620,836
 $1,158,778

01/19/11 
08/20/13 

76%

HB4C SWPPP 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. GONZALEZ, ALFONSO $43,555,107 10/11/11 29%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 

RANCHO CORDOVA, CA 95741 

(916)635-9370 

3286 FITZGERALD ROAD 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$14,329,727
 $1,163,502

11/03/11 
12/31/15 

33%

SUSPENDED 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $53,086,499 05/25/12 16% 
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774

2625 CROW COURT 

ANTIOCH, CA 94509 

$10,519,021 
$1,072,327 

07/03/12 
07/31/15 

20% 

HB4C SWPPP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 34 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 

04-CC-24-1.4/0 

Fed Aid 
Pgm Code

04-4S2704 

Contract 
Location 

Storm Water 
Plan 

IN CONTRA COSTA COUNTY IN ORINDA AT 

GATEWAY BOULEVARD OVERCROSSING 

Description 

INSTALL DOWNDRAIN, GRADING AND 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

1324 E LAWSON LN 

Resident 
Engineer 

$391,390

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/19/12 

Awarded 

12/14/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA23 WPCP 

(714)646-3697 

04-CC-80-7.3/7.6 

HB1 

04-1G5504 
HSNH-P004-(145)N 

- -() 

WPCP 

IN CC CO, IN CONCORD AND PINOLE, ON 

RTE 4 FR PORT CHICAGO HWY UC TO 0.1 

MILE W. OF WILLOW PASS RD UC AND ON 

RTE 80 FR 0.3 MILE W. 

INSTALL MBGR AND HMA SURFACING 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE OR 97070 

(503)682-2258 

P O BOX 347 

$828,012
 $0
 $0

11/16/12 
02/13/13 

0%

 0%

04-CC-80-13.9/14.2 

HA21 

04-049074 

WPCP 

CONTRA COSTA AT CARQUINEZ BRIDGES 

REPLACE TIMBER FENDERS PIERS 2 & 3 

GOLDEN STATE BRIDGE, INC. 

BENICIA, CA 94510 

(925)372-8000 

REZAEI, ASGHAR 

(925)602-9023 

2990 BAY VISTA COURT, SUITE D 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$17,401,007
 $17,264,631
 $1,824,849

02/16/12 
03/06/12 
03/15/13 

94%

 99%

04-CC-580-6.1/6.3 

HA14 

04-003944 

WPCP 

IN CONTRA COSTA COUNTY IN RICHMOND AT 

RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 

WEST BAY BUILDERS INC 

NOVATO CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

$4,166,676
 $0
 $0

12/05/12 
02/13/13 

0%

 0%

04-CC-680-4.0/6.8 
04-2285H4 
ACIM-6801-(069)A 

T620-4 10-(PL ) 

04 1-07-() 

SWPPP 

IN CONTRA COSTA COUNTY IN SAN RAMON 

AND DANVILLE FROM 0.1 MILE NORTH OF 

CROW CANYON OVERCROSSING TO 0.1 MILE 

SOUTH OF SYCAMORE VAL 

WIDEN FREEWAY, RETAINING WALLS 

BAY CITIES/ MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

SHARMA, JYOTSNA 

(510)985-5732

5859 HILLBROOK PL 

DUBLIN, CA 94568 

$21,356,585
 $0
 $0

12/24/12 
01/25/13 
12/20/13 

0%

 0%

04-CC-680-17.5/18.8 
04-1E8204 

IN CONTRA COSTA COUNTY IN PLEASANT 

HILL FROM 0.2 MILE SOUTH OF MONUMENT 

BOULEVARD UNDERCROSSING TO 0.1 MILE 

PROFESSIONAL CONSTRUCTION 

SERVICES INC 

4070 NELSON AVE SUITE A 

$1,183,720 
$0 
$0 

06/19/12 
07/20/12 

0% 

0% 

HM1 WPCP 

NORTH OF 242/680 SEPA 

PCC SLAB REPLACE, GRIND, AND GROOVE 
CONCORD CA 94520 

(925)288-1566 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 35 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-24.2/24.8 IN CONTRA COSTA & SOLANO COUNTIES, IN JJ NGUYEN, INC. HOLLIS, JOHN $993,366 12/21/09 0%

HE2 

04-0060C4 

WPCP 

MARTINEZ &BENICIA ON RTE680 FROM 

MOCCOCO OVERHEAD TO 0.3 MILES S OF 

BAYSHORE RD UNDERCROSSIN 

REPLACEMENT PLANTING 

SAN JOSE, CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

(510)774-5911 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$938,105
 $2,700

01/26/10 
07/11/14 

0%

PLANT EST 

SATIS 

04-MRN-1-11.0/0 IN MARIN COUNTY NEAR STINSON BEACH AT ETIC $267,205 10/01/12 0%
04-4S5304 1.2 MILES SOUTH OF PANORAMIC 

INSTALL SLOPE PROTECTION AND 

HIGHWAY 2285 MORELLO AVENUE $0
 $0

11/06/12 
0%

PLEASANT HILL CA 94523 

(925)602-4710 

HA23 WPCP 

04-MRN-1-37.1/37.1 NEAR MARSHALL, 1.5 MILES SOUTH OF MAGGIORA & GHILOTTI INC $249,249 11/02/12 0%
04-3S5704 MARSHALL PETALUMA ROAD. 

REPLACE CULVERT AND INSTALL ROCK 

555 DUBOIS ST $0
 $0

12/03/12 
0%

SAN RAFAEL CA 94901 

(415)459-8640 

HA23 WPCP 

04-MRN-101-20.5/20.9 IN MARIN COUNTY IN NOVATO FROM NOVATO GHILOTTI BROTHERS/R M HARRIS MONEMZADEH, FAROKH $2,760,665 11/08/12 0%
04-2640G4 CREEK BRIDGE TO FRANKLIN 

OVERHEAD 

AVENUE JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BOULEVARD 

$0
 $0

12/20/12 
07/17/13 

0%

HE13 SWPPP 

WIDEN BRIDGE AND HMA ROADWAY 
SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-7079 

SAN RAFAEL, CA 94901 SUSPENDED 

04-MRN-101-22.2/24.1 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROS / R M HARRIS JV MONEMZADEH, FAROKH $12,422,485 11/01/12 0%

HB5 

04-2640L4 

SWPPP 

FROM 0.2 MILE NORTH OF ATHERTON AVE 

OC TO 1.4 MILES SOUTH OF REDWOOD 

LANDFILL OC 

PLACE HMA BASE, CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-7079 

756 W. FRANCISCO 

BOULEVARD 

SAN RAFAEL, CA 94901 

$0
 $0

12/20/12 
07/17/13 

0%

SUSPENDED 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $23,191,175 09/14/12 0% 

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$24,450 
$24,450 

10/17/12 
03/26/15 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-/8.5 IN MARIN COUNTY IN & NEAR SAUSALITO GHILOTTI BROTHERS, INC. RUSSELL, STEVE $22,006,873 02/03/12 85%

HA22 

04-0C7404 
ACNH-Q101-(211)E 

--()

WPCP 

,CORTE MADERA AND LARKSPUR ON ROUTE 

101 FROM THE GOLDEN GATE BRIDGE TO 

CORTE MADERA CREEK 

ASPHALT CONCRETE SURFACING 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297 

756 FRANCISCO 

BOULEVARD WEST 

SAN RAFAEL, CA 94901 

$19,123,494
 $136,598

02/29/12 
02/28/13 

98%

04-NAP-12-.2/3.2 IN NAPA COUNTY NEAR NAPA FROM ROUTE TROY SIMNING GHILOTTI CHANGIZI, DAVE $21,344,467 01/26/12 99%

HB4C 

04-264134 
ACST-P012-(106)E 

P0-12 1-(6E)

--() 

SWPPP 

29 TO 0.1 MILE WEST OF SOLANO COUNTY 

LINE 

WIDEN HWY AND CONSTRUCT RET WALLS 

BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$11,093,766
 $589,781

02/17/12 
03/21/13 

50%

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $38,029,534 01/11/12 38%
04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$16,697,795
 $1,569,533

02/03/12 
02/09/15 

44%

HB4C SWPPP 

04-NAP-29-6.6/16.5 CONSTRUCTION ON STATE HIGHWAY IN NAPA LEGG, INC. TENOSO, PRINCIPE $900,779 04/30/12 100%
04-1E40A4 

WPCP 

AND SOLANO COUNTIES AT VARIOUS 

LOCATIONS 

POLYESTER CONCRETE AND BRIDGE 

METHACRYLATE 

LIVERMORE, CA 94550 

(925)605-4500 

2551 2ND STREET 

(707)429-6263 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$778,985
 $0

05/11/12 
11/27/12 

89%

04-NAP-29-40.9/41.4 IN NAPA COUNTY NEAR CALISTOGA FROM GORDON N BALL, INC. PATENIA, DANILO $2,358,434 12/27/12 0%

HA1 

04-4S0204 
STP-P029-( ) 

--() 

WPCP 

1.4 MILES TO 1.9 MILES NORTH OF 

TUBBS LANE 

RECONSTRUCT SLOPE AND REPLACE 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)429-6208 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$219,300
 $219,300

01/25/13 
10/04/13 

9%

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0% 
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$182,412 
$4,779 

10/18/11 
06/18/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-4.8/4.9 IN SANTA CLARA COUNTY, AT SARATOGA GOLDEN STATE BRIDGE, INC. NGUYEN, HUNG V. $1,685,000 02/13/12 0%
04-4G1704 CREEK BRIDGE ON ROUTE 9, TO 

RECONSTRUCT DAMAGED BRIDGE RAIL. 

DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT BRIDGE RAILING 

BENICIA, CA 94510 

(925)372-8000 
(408)254-5847 

2990 BAY VISTA COURT, SUITE D 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,476,777
 $4,339

02/13/12 
05/30/13 

88%

20.20.201 

130 

04-SCL-17-/2.8 IN SANTA CLARA COUNTY ON ROUTE 17 PAVEX CONSTRUCTION DIVISION LAYMOUN, MOAID $14,310,103 03/30/11 34%
04-264904 
NH-P017-(106)E 

--() 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$14,126,957
 $60,206

04/25/11 
06/30/13 

98%

SUSPENDED 

HB1 SWPPP 

04-SCL-82-20.9/0 IN SANTA CLARA COUNTY, IN CITY OF DREAMBUILDER CONSTRUCTION WASSEF, WAGDY $590,061 11/16/12 7%
04-0G1304 
ACHS-P082-(022)E 

P P0-82 0-(2E) 

--() 

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK 

AVENUE INTERSECTION 

INSTALL NEW SIGNALS & UPGRADE RAMPS 
PLACENTIA, CA 92870 

(714)646-3697 

1324 E. LAWSON LANE 

(408)254-5860 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$4,115
 $4,115

12/14/12 
06/21/13 

1%

HB1 WPCP 

04-SCL-85-.3/0 IN SANTA CLARA COUNTY ON ROUTE 85 AT AMERICAN CIVIL CONSTRUCTORS $280,286 11/13/12 0%
04-4S0604 BERNAL ROAD 

AC LEVELING AND GRINDING 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

12/14/12 
0%

BENICIA CA 94510 

HA23 WPCP (707)746-8028 

04-SCL-85-1.0/9.9 IN SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTION TRUONG, HENRY $1,410,000 11/26/12 50%

20.20.201 

04-4H4204 COUNTIES, ON ROUTES 85, 87, 101, 280, 

680, AND 880 AT VARIOUS LOCATIONS. 

REPAIR DAMAGED ELECTSYSTEMS 

REPAIR DAMAGED ELECT SYSTEMS 

LIVERMORE, CA 94551 

(925)454-1521 

5933 NORTHFRONT ROAD 

(510)385-7053 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$337,905
 $0

11/26/12 
06/30/13 

24%

230 

04-SCL-85-18.0/23.9 ON ROUTE 85, IN SANTA CLARA COUNTY PAVEX CONSTRUCTION DIVISION TRUONG, HENRY $5,982,484 08/28/12 7% 
04-154204 
ACST-PP08-(505)3 

--() 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,062,800 
$932,732 

10/04/12 
03/15/15 

18% 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-85-18.0/24.1 IN SANTA CLARA COUNTY IN PAVEX CONSTRUCTION DIVISION NGUYEN, HUNG V. $8,519,359 01/05/12 100%
04-0C8804 
ACST-PP08-(505)1 

--() 

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW 

FROM 0.3 MILE NORTH OF STEVENS CREEK 

BLVD OVERCROSSING TO ROUTE 85/ 

GRIND AND REPLACE CONCRETE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$8,550,405
 $0

02/03/12 
02/12/13 

100%

COMPLETED 
02/13/13 

HA22 WPCP 

04-SCL-101-40.2/41.2 IN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE MACKLE, BRIAN $340,304 12/23/10 0%
04-4876A4 FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$317,244
 $1,005

01/13/11 
08/26/14 

0%

HB4C SWPPP 

CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

(510)385-6991 PLANT EST 

SATIS 

04-SCL-101-44.0/44 IN SANTA CLARA COUNTY AND ALAMEDA CORAL CONSTRUCTION COMPANY LE, ROBERT T. $668,715 06/01/12 83%
04-2G5904 COUNTY AT VARIOUS LOCATIONS 

REPLACE DAMAGED OVERHEAD SIGNS 
WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

(408)595-4007 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$601,035
 $66,715

06/27/12 
03/20/13 

89%

WPCP 

04-SCL-101-49.0/52.2 IN SANTA CLARA COUNTY IN MOUNTAIN OC JONES AND SONS, INC. LAYMOUN, MOAID $36,144,905 11/17/11 26%
04-4A3304 VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$19,336,632
 $2,096,793

12/13/11 
01/06/15 

52%

HB4C SWPPP 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $687,701 12/14/11 24%
04-448834 
STP-S152-(077)E 

--()

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 
HAYWARD, CA 94545 

(510)782-6065 

20975 CABOT BOULEVARD 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$544,301
 $19,384

01/18/12 
10/26/15 

79%

SWPPP 

04-SCL-152-12.8/0 IN SANTA CLARA COUNTY NEAR GILROY GOODFELLOW TOP GRADE NGUYEN, VERNON $2,095,409 03/14/12 100% 

HB1 

04-2A2604 
ACHS-P152-(078)N 

P15-2E07-() 

--() 

SWPPP 

FROM 0.2 MILES EAST OF FURLONG AVENUE 

TO 0.2 MILES WEST OF CANADA ROAD 

REALIGN ROADWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)525-0121 

50 CONTRACTORS STREET 

(510)867-6119

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$1,966,836 
$0 

04/03/12 
02/11/13 

100% 

COMPLETED 
02/11/13 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 04 

04-SCL-680-/9.9 

Fed Aid 

HB4N 

Pgm Code 

04-153204 

Contract 

IM-680 -(068)8 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA AND SANTA CLARA COUNTIES 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

Description 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

Type Of Work 

BAY CITIES PAVING & GRADING 

INC 

Contractor 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

Resident 
Engineer 

$10,795,304

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/26/12 

Awarded 

12/27/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-880-1.8/1.8 

20.20.201 

04-4G1504 
ON ROUTE 880 IN SANTA CLARA, IN SAN 

JOSE AT PARK AVENUE DIR'S EMERGENCY 

F.A. 

RECONST UNDERDRAIN TRENCH, DI & 

PAVEMENT 

DE SILVA GATES CONSTRUCTION LP 

DUBLIN, CA 94568 

NGUYEN, VERNON 

(408)232-3024 

11555 DUBLIN BOULEVARD 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,185,000
 $962,390

 $0

10/10/11 
10/12/11 
01/16/12 

100%

 100%

COMPLETED 
02/13/13 

130 

04-SCL-880-1.9/2.1 

20.20.201 

04-4G4404 
IN SANTA CLARA COUNTY, IN SAN JOSE, 

AT RTE 82 I/C TO REPAIR SINKHOLES, 

CONST UNDERDRAIN & REPLACE ONRAMP 

STRUCT SECTIONDIR'S ORDER 

REPAIR SINKHOLES, CONST UNDERDRAIN 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

NGUYEN, VERNON 

(510)867-6119 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,575,000
 $1,263,509

 $0

04/20/12 
04/20/12 
04/01/13 

100%

 80%

130 

04-SCL-880-4.4/8.7 
04-298304 

IN SANTA CLARA COUNTY IN SAN JOSE A 

AND MILPITAS FROM 0.1 MILE NORTH OF 

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE 

BAY CITIES PAVING & GRADING, 

INC 

5029 FORNI DRIVE 

PANDYA, NILESH 

2210 O'TOOLE AVENUE, 

SUITE 150 

$32,121,357
 $21,794,555
 $1,715,599

12/14/11 
01/05/12 
06/30/14 

29%

 68%

HB5 SWPPP 

237._______ 

WIDEN I-880 ONE LANE EACH DIRECTION 
CONCORD, CA 94520 

(925)687-6666 
(405)232-0224 

SAN JOSE, CA 95131 

04-SF-1-5.9/6.3 

20.10.201 

04-1A9024 
ON RTE 1 AT MOUNTAIN LAKE, IN 

PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

GHILOTTI BROTHERS, INC. 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

KENNEDY, KEN 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,465,000
 $1,960,266
 $252,045

05/14/12 
05/14/12 
12/23/12 

100%

 57%

OVER RUN 

335 

04-SF-80-4.9/5.9 

HA4S3 

04-0435E4 

SWPPP 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

GORDON N BALL INC 

ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

LARWIN, TOM 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,652,396 
$3,564,843 

$20,308 

11/29/10 
12/14/10 
01/31/13 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

04District 

04-SF-80-5.4/0 

Fed Aid 

HA21 

Pgm Code 

04-040824 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AT SFOBB 

Description 

REPLACE SUSTATION ELECTRICAL GEAR 

Type Of Work 

HARRIS ELECTRIC 

Contractor 

DUBLIN, CA 94568 

(925)560-9880 

6681 A SIERRA LANE 

CHRENG, NICHOLAS 

Resident 
Engineer 

(510)231-7149 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$699,500

Bid + CCOs

 $573,600

Comp To date

 $0

This Month 

08/10/11 

Awarded 

09/14/11 

Approved 

04/17/13 

Est Comp
Accepted 

72%

%Time

 82%

% Work 
Message 

04-SF-80-7.9/8.2 
04-0120S4 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

CONSTRUCT BRIDGES AND ROADWAY 

MCM CONSTRUCTION, INC 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$215,670,902
 $180,613,888

 $2,446,611

02/04/10 
02/23/10 
12/30/13 

77%

 84%

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,914,724,875
 $1,762,391,495

 $13,431,725

04/18/06 
05/03/06 
08/24/14 

82%

 92%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 
04-0120T4 

IN SAN FRANCISCO COUNTY FROM THE 

YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 

CALIFORNIA ENGINEERING 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC VENTURE 

20 HAPPY VALLEY ROAD 

$86,086,656
 $0
 $0

11/27/12 
01/10/13 

0%

 0%

HA4S3 SWPPP PLEASANTON CA 94566 

(925)461-1500 

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,541,107
 $3,796,743
 $321,945

10/11/10 
10/26/10 
10/15/13 

72%

 67%

04-SF-101-4.1/4.1 
04-4G1604 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT BAYSHORE VIADUCT 

RECONSTRUCT BRIDGE RAILING AND DECK 

CALIFORNIA ENGINEERING 

CONTRACTORS, INC 

20 HAPPY VALLEY ROAD 

$275,166 
$0 
$0 

11/16/12 
12/20/12 

0% 

0% 

WPCP 

PLEASANTON CA 94566 

(925)461-1500 



 

 

 

 

 

 

 

 

  

  

  

  

 

State of California Department of Transportation Page 41 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$110,706,494
 $109,868,814

 $371,884

03/23/10 
04/08/10 
03/31/13 

97%

 99%

04-SM-1-13.6/13.8 

HA23 

04-4S4304 
ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

EROSION CONTROL 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094
 $415,891

 $1,350

06/23/11 
07/15/11 
12/31/14 

47%

 94%

04-SM-1-28.2/0 

HB1 

04-0G1704 
HSST-P001-(572) 

--()

WPCP 

IN SAN MATEO COUNTY IN HALF MOON BAY 

AT POPLAR STREET 

INSTALL SIGNAL AND LIGHTING 

COLUMBIA ELECTRIC INC 

SAN LEANDRO CA 94577 

(510)430-9505 

1980 DAVIS STREET 

$267,577
 $0
 $0

11/02/12 
12/13/12 

0%

 0%

04-SM-1-34.8/37.9 

HM1 

04-1E2404 

WPCP 

IN SAN MATEO COUNTY AT AND NEAR 

MONTARA FROM 0.1 MILE SOUTH OF MARINE 

BOULEVARD TO 1.3 MILE NORTH OF SECOND 

STREET 

BONDED WEARING COURSE 

O'GRADY PAVING, INC. 

MOUNTAIN VIEW, CA 94043 

(650)966-1926 

2513 WYANDOTTE STREET 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,146,352
 $305,720

 $0

04/18/12 
07/23/12 
03/31/13 

33%

 26%

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

302 SOUTH 36TH STREET, STE400 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$418,387,894
 $404,997,620

 $1,016,946

12/13/06 
01/03/07 
03/30/13 

98%

 98%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E

 11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,163,087 
$819,792 

$6,608 

03/09/09 
03/20/09 
03/05/15 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

04District 

04-SM-1-/3.3 

Fed Aid 

HM1 

Pgm Code 

04-2E4904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY, FROM THE SANTA 

CRUZ/SAN MATEO COUNTY LINE TO 0.6 

MILE NORTH OF CHAULK ROAD 

_________________________________ 

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA) 

Type Of Work 

MCK SERVICES, INC. 

Contractor 

MARTINEZ, CA 94553 

(925)957-9200 

865 HOWE ROAD 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,237,415

Bid + CCOs

 $1,108,807

Comp To date

 $0

This Month 

04/25/12 

Awarded 

06/01/12 

Approved 

01/31/13 

Est Comp
Accepted 

64%

%Time

 99%

% Work 
Message 

04-SM-35-10.6/25.8 

HM2 

04-1E5704 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

REPLACE CULVERT 

HALF MOON BAY GRADING & PAVING 

HALF MOON BAY, CA 94019 

(650)726-3588 

KOOS, CHARLES 

(415)703-2427 

1780 HIGGINS CANYON ROAD 295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$152,271
 $113,585
 $10,853

04/20/11 
05/17/11 
03/15/13 

76%

 73%

04-SM-35-24.8/25.2 
04-4S1204 

IN SAN MATEO COUNTY ON ROUTE 35 

SNEATH LANE 

TANGENT WALL EMBANKMENT REPAIR 

AT CONDON-JOHNSON & ASSOCIATES 

INC 

P O BOX 12368 

$491,553
 $0
 $0

10/29/12 
12/03/12 

0%

 0%

OAKLAND CA 94604 

HA1 WPCP (510)636-2100 

04-SM-35-28.9/0 

20.20.201 

130 

04-3G5604 
IN SAN MATEO COUNTY, IN DALY CITY AT 

0.3 MILE NORTH OF ROUTE 1 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE PIPE AND PLACE RSP 

REDWOOD ENGINEERING 

CONSTRUCTION 

REDWOOD CITY, CA 94063 

(925)819-2960 

2336 EL CAMINO REAL 

WASHINGTON, MARCUS 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$485,000
 $440,475

 $0

09/23/11 
09/23/11 
04/15/12 

90%

 91%

04-SM-35-/21 

HM 

04-2E5504 

WPCP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES, IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA COUNTY LINE 

TO 2 MILES SOUTH OF SOUTH 

PLACE ASPHALT RUBBER SEAL COAT 

INTERMOUNTAIN SLURRY SEAL, INC 

WATSONVILLE, CA 95076 

(831)724-1011 

BOOSHEHRI, FRED 

(650)855-7777 

585 WEST BEACH STREET 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$3,156,317
 $2,846,443

 $56,398

06/06/12 
06/21/12 
03/31/13 

70%

 94%

04-SM-82-4.8/18.9 

HB4N 

04-4A9234 

WPCP 

IN SAN MATEO COUNTY ON RTE 82 FROM 

WHIPPLE AVENUE IN REDWOOD CITY TO RTE 

380 IN SAN BRUNO AND AT VARIOUS 

LOCATIONS ON AND ADJANCEN 

INSTALL TRAFFIC OPERATION SYSTEM 

MIKE BROWN ELECTRIC CO 

COTATI CA 949313040 

(707)792-8100 

561-A MERCHANTILE DRIVE 

WASSEF, WAGDY 

(408)254-5866

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$5,558,467 
$2,258,421 
$420,339 

04/25/12 
06/01/12 
09/18/13 

40% 

41% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-/2.7 IN SAN MATEO COUNTY, IN MENLO PARK PAVEX CONSTRUCTION DIVISION BOOSHEHRI, FRED $2,105,565 06/28/12 58%
04-2E5404 
ACST-P082-(021)E 

P0-82 0-(1E)

--() 

AND ATHERTON ON ROUTE 82 FROM SAN 

MATEO COUNTY LINE TO BERKSHIRE 

AVENUE. 

COLD PLANE PAVEMENT AND OVERLAY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94404 

$1,772,374
 $80,058

07/20/12 
03/31/13 

84%

WPCP 

04-SM-84-22.0/22.1 IN SAN MATEO COUNTY IN WOODSIDE AT ROBERT A BOTHMAN, INC. BOOSHEHRI, FRED $1,380,942 04/25/12 23%
04-4S5904 
ACST-P084-(039)E 

P0-84 0-(9E) 

--() 

0.6 MILE NORTH OF ROUTE 280/84 

SEPARATION 

CONSTRUCT TIEBACK WALL 
SAN JOSE, CA 95112 

(408)279-2277 

650 QUINN AVENUE 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,031,544
 $63,082

06/06/12 
04/30/14 

75%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $61,374,118 08/06/10 94%
04-1A5224 
NH- -( )

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$59,304,961
 $363,001

08/26/10 
04/16/13 

96%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 97%

HA21 

04-042244 

WPCP 

FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

(408)298-4343 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$2,177,623
 $0

03/02/10 
10/18/12 

89%

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $16,495,151 06/01/11 53%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,512,684
 $155,648

06/29/11 
07/02/13 

98%

HB4C SWPPP 

04-SM-101-12.0/13.5 IN SAN MATEO COUNTY, IN SAN MATEO WINDSOR FUEL COMPANY INORI, DOUGLAS $3,820,823 06/25/12 100% 
04-2E5604 FROM 0.10 MILE NORTH OF FASHION 

ISLAND BOULEVARD TO 0.10 MILE NORTH 

OF THIRD AVENUE OVERCROSSIN 

HOT MIX ASPHALT OVERLAY 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(650)573-4329

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$3,722,474 
$0 

07/16/12 
02/08/13 

100% 

COMPLETED 
02/08/13 

WPCP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 

04-SM-101-13.5/17.7 

Fed Aid 

HB4N 

Pgm Code 

04-2642A4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

ESTABLISH EXISTING PLANTING IN SAN 

MATEO IN SAN MATEO COUNTY AND 

BURLINGGAME ON ROUTE 101 FROM 0.2 

MILE SOUTH OF MILLBRAE AVENUE O 

Description 

ESTABLISH EXISTING PLANTING 

Type Of Work 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

Contractor 

SACRAMENTO, CA 95828 

(916)388-0308 

8380 ROVANA CIRCLE 

MACKLE, BRIAN 

Resident 
Engineer 

(408)254-5701 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$113,980

Bid + CCOs

 $68,367

Comp To date

 $2,423

This Month 

10/14/11 

Awarded 

12/13/11 

Approved 

02/07/14 

Est Comp
Accepted 

52%

%Time

 60%

% Work 
Message 

04-SM-101-/26.2 

HB4C 

04-2A7904 
ACNH-Q101-(202)N 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 PM 

(0.0/26.21) 

INSTALL NEW RAMP METERING AND UP 

REPUBLIC INTELLIGENT 

TRANSPORTATION SERVICES, INC. 

FREMONT, CA 94538 

(510)440-8127 

CIARDIELLO, RICARDO 

(510)231-7140 

3765 YALE WAY 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$10,552,000
 $7,977,312
 $548,704

12/22/11 
02/17/12 
07/03/13 

97%

 76%

04-SM-101-/.9 

HB4N 

04-235644 
HPLU-L620-(409)6 

--() 

SWPPP 

IN SAN MATEO AND SANTA CLARA 

COUNTIES FROM EMBARCADERO ROAD 

OVERCROSSING TO UNIVERSITY AVENUE 

OVERCROSSING 

WIDENING ROADWAY WITH AC & OVERLAY 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$6,458,392
 $6,109,831

 $93,513

05/21/12 
06/19/12 
11/09/13 

100%

 96%

04-SM-101-/6 
04-4A9254 

WPCP 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

$5,061,779
 $0
 $0

01/28/13 
02/21/13 

0%

 0%

04-SOL-37-7.2/10.5 

HE14 

04-0T1454 
NH- -( ) 

--() 

SWPPP 

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 

PARKER LANDSCAPE DEV, INC 

SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

JIM HANSON 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$964,232
 $897,268

 $3,876

01/14/10 
02/02/10 
01/16/14 

76%

 93%

04-SOL-80-.9/45 

HB1 

04-4A2504 
IMG-080 -(363) 

--() 

WPCP 

IN SOLANO COUNTY FROM 0.2 MILE SOUTH 

OF ROUTE 80/29 SEPARATION TO 1.1 MILE 

NORTH OF SOUTH DAVIS OVERHEAD 

INSTALL METAL BEAM GUARDRAIL 

CORAL CONSTRUCTION COMPANY 

WILSONVILLE, OR 97070 

(503)682-2252 

P O BOX 347 

AQUINO, NOEL 

(707)580-4429

324 CMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$2,808,888 
$0 
$0 

01/09/13 
01/25/13 
07/19/13 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 

04-SOL-80-14.3/14.4 

Fed Aid 

HA42 

Pgm Code 

04-0A5354 

Contract 

ACNH-X095-(023)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SOLANO COUNTY IN FAIRFIELD ON 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

Description 

CONSTRUCT BR & RW, RECONSTRUCT 

Type Of Work 

OC JONES & SONS, INC. 

Contractor 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

MANGLO, PERPETUO 

Resident 
Engineer 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$45,329,415

Bid + CCOs

 $34,514,948

Comp To date

 $3,357,106

This Month 

01/25/12 

Awarded 

02/13/12 

Approved 

06/04/13 

Est Comp
Accepted 

31%

%Time

 76%

% Work 
Message 

04-SOL-80-30.6/38.7 

HA22 

04-4A0104 

SWPPP 

IN SOLANO COUNTY IN VACAVILLE AND 

DIXON FROM 0.6 MILE EAST OF LEISURE 

TOWN ROAD OVERCROSSING TO 1.0 MILE 

WEST OF PEDRICK ROAD OVER 

REPLACE EXIST CONC PVMT AND HMA 

TEICHERT CONSTRUCTION 

WOODLAND, CA 95616 

(530)406-4200 

2407 COUNTY ROAD 100A 

BUTTERS, CARL 

(707)863-5123 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$38,120,302
 $0
 $0

10/26/12 
12/03/12 
01/29/14 

0%

 0%

04-SOL-80-/28.4 

HB4N 

04-153504 

SWPPP 

ON ROUTE 80 IN SOLANO COUNTY _____ 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 

BAY CITIES PAVING & GRADING 

CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

RASTEGAPOUR, HAMED 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$12,857,199
 $40,393
 $32,380

08/31/12 
10/04/12 
10/11/13 

0%

 0%

04-SOL-128-.7/.7 

HM3 

04-1E4004 

WPCP 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 

COAST CONSTRUCTION, INC. 

SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

CHANGIZI, DAVE 

(707)975-8089 

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$819,388
 $361,567

 $0

06/03/11 
06/22/11 
12/13/11 

20%

 44%

04-SON-1-33.1/33.2 

HA23 

04-4S9604 

WPCP 

IN SONOMA COUNTY ABOUT 13 MILES 

NORTH OF ROUTE 116 NEAR FORT ROSS 

ROAD 

REPLACE CULVERT AND ROCK SLOPE 

E T I C INC 

PLEASANT HILL CA 94523 

(925)602-4710 

2285 MORELLO AVENUE 

$254,319
 $0
 $0

10/15/12 
12/03/12 

0%

 0%

04-SON-12-32.7/33 

HB1 

04-3A3304 
HSST-P012-(111) 

--() 

WPCP 

IN SONOMA CTY IN ELDRIDGE FRM 0.2 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

VINTAGE PAVING COMPANY, INC. 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

STREATER, HAL 

(707)796-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$907,673 
$0 
$0 

12/14/12 
01/11/13 
09/02/14 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 46 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SON-12-41.2/41.3
 
04-1A6204
 
HSST-PX09-(704) 


--()
 

HB1 SWPPP
 

04-SON-101-.9/3.6
 
04-2640U4
 

HE11 SWPPP
 

04-SON-101-3.4/4.1
 
04-2640K4
 

HB4C SWPPP
 

04-SON-101-4.0/5.2
 
04-264044
 
HPLU-L620-(410)1
 

ULL6-20 4-(02)
 

--()
 

HB4N SWPPP
 

04-SON-101-7.1/8.9
 
04-0A1844
 

HB5 SWPPP
 

04-SON-101-13.9/15.5
 
04-129654
 

HB5 SWPPP
 

Description
Type Of Work 

IN SONOMA COUNTY AT SCHELLVILLE
 

INSTALL TRAFFIC SIGNAL
 

IN SONOMA COUNTY IN AND NEAR
 

PETALUMA FROM GUNN DRIVE TO ROUTE
 

101-116 SEPARATION AND OVERHEAD
 

CONSTRUCT I/C, REPLACE BR
 

IN SONOMA COUNTY IN AND NEAR
 

PETALUMA FROM AT ROUTE 101/116
 

INTERCHANGE______________________
 

WIDEN ROUTE 101, RECONSTRUCT HWY
 

IN SONOMA COUNTY IN PETALUMA ROUTE
 

101 FROM 0.4 KM SOUTH TO 0.7 KM
 

NORTH OF EAST WASHINGTON STREET
 

OVERCROSSING
 

CONSTRUCT BRIDGE RETAINING WALLS
 

IN SONOMA COUNTY IN AND NEAR
 

PETALUMA FROM 0.5 MILE SOUTH OF OLD
 

REDWOOD HIGHWAY OVERCROSSING TO 0.1
 

MILE NORTH OF PEPPER ROAD
 

WIDEN ROADWAY AND BRIDGE
 

IN SONOMA COUNTY IN ROHNERT PARK FROM
 

ROHNERT PARK EXPRESSWAY OVERCROSSING
 

TO SANTA ROSA AVENUE OVERCROSSING.
 

WIDEN AND RECONSTRUCT INTERCHANGE
 

Contractor 

O.C. JONES & SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

(510)526-3424
 

GHILOTTI BROS, INC / CC
 

MYERS,INC, JV
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

GHILOTTI BROS, INC / CC
 

MYERS,INC JV
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

(415)454-7011
 

GHILOTTI CONSTRUCTION
 

COMPANY,INC.
 

2301 KERNER BOULEVARD, SUITE
 

SAN RAFAEL, CA 94901
 

(415)256-1525
 

GHILOTTI CONSTRUCTION COMPANY
 

INC
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

(707)585-1221
 

GHILOTTI BROS., INC
 

454 JACOBY STREET
 

SAN RAFAEL CA
 

Resident
 
Engineer
 

STREATER, HAL
 

1009 CLEGG COURT,
 

UNIT G
 

PETALUMA, CA 94954
 

(707)796-5693
 

BLUNK, CHRISTOPHER
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA, CA 94952
 

(707)769-5695
 

BLUNK, CHRISTOPHER
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA, CA 94954
 

(707)769-5695
 

HISLOP, SCOTT
 

4030 OCCIDENTAL ROAD,
 

SUITE A
 

SANTA ROSA, CA 95401
 

(707)576-3482
 

MONEMZADEH, FAROKH
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5695
 

STREATER, HAL
 

1009 CLEGG COURT, STE
 

G
 

PETALUMA CA 94954
 

(707)769-5695


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,681,208

 $2,433,948


 $14,924


 $66,830,839

 $894,255

 $803,505


 $21,168,333

 $87,785

 $87,785


 $8,415,144

 $5,581,811


 $42,178


 $11,522,531

 $11,361,721


 $15,171


 $42,524,788
 
$43,475,915
 

$221,780
 

10/06/11 0%

10/25/11
 

0%

12/21/13
 

PLANT EST
 

SATIS
 

11/02/12
 
01/11/13
 
05/30/15
 

11/02/12
 
01/10/13
 
07/30/14
 

11/01/11
 
11/17/11
 
08/26/14
 

05/19/11
 
06/07/11
 
07/30/13
 

03/03/09
 
03/20/09
 
02/27/13
 

0%


 1%


 0%


 0%


 39%


 66%


 32%


 95%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $28,704,937 12/03/12 0%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$220,365
 $130,235

12/27/12 
10/30/13 

1%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 SUSPENDED 

04-SON-116-34.1/34.5 IN SONOMA COUNTY IN COTATI FROM 0.5 GHILOTTI CONSTRUCTION COMPANY $606,606 12/14/12 0%
04-1G2404 
HSST-P116-(045) 

MILE EAST OF STONY POINT ROAD TO 0.2 

MILE WEST OF ALDER AVENUE 

INC 

246 GHILOTTI AVENUE 

$0
 $0

01/10/13 
0%

--() 
LEFT TURN CHANNELIZATION 

SANTA ROSA CA 95407 

HB1 WPCP (707)585-1221 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,922,763 10/04/12 2%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$14,631
 $1,150

11/06/12 
11/29/18 

1%

HB1 SWPPP (707)585-1221 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $371,479 04/08/10 80%
04-2S9414 
ER-43J1-(003)E 

--() 

WPCP 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
SANTA ROSA, CA 95407 

(707)523-4399 

1544 LUDWIG AVENUE 

(510)385-6756 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$290,893
 $3,468

04/22/10 
09/05/14 

81%

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 14%

HA21 

04-4A8824 

WPCP 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 
SANTA ROSA, CA 94403 

(707)836-0669 

5915 FRAUGHT ROAD 

(510)385-6755 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$124,180
 $1,620

03/22/12 
08/01/17 

57%

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES HANSON, JIM $150,808 05/26/10 0% 

HA21 

04-4A8814 

SWPPP 

MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

(916)408-2990 

3888 CINCINNATI AVENUE 

(510)385-6756

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$131,711 
$1,250 

06/22/10 
10/17/13 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $4,458,963,503 Completed to Date: $3,338,438,212 Work This Month: $49,950,646
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-.3/0 IN MONTEREY CO ABOUT 10.0 MILES SOUZA CONSTRUCTION INC CHARLES HENCH $361,291 03/01/12 65%
05-0R8104 
ACST-PP00-(156)4 

--() 

SOUTH OF GORDA AT PEPPERWOOD GULCH 

DRAINAGE SYSTEM RESTORATION 
SAN LUIS OBISPO CA 93403 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$345,188
 $901

03/28/12 
07/23/13 

95%

HA42 WPCP 

05-MON-1-.9/0 ON ROUTE 1 IN MONTEREY COUNTY, ABOUT SOUZA CONSTRUCTION INC CHARLES HENCH $320,543 03/01/12 62%
05-493704 
ACST-PP00-(156)3 

--()

9.0 MILES SOUTH OF GORDA AT SILVER 

SPUR CREEK 

REPLACE CULVERT 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$308,511
 $992

03/28/12 
07/23/13 

95%

HA42 WPCP 

05-MON-1-20.9/20.9 SEVERE STORMS/HIGH SURF BEGING WHITAKER CONSTRUCTION GROUP, HENCH, CHARLIE $1,485,000 03/30/10 59%
05-0T6504 01/15/2010 CAUSED AN EXISTG RETAING 

WALL BELOW RTE 1 TO FAIL. CONCRETE 

INC 

2752 CONCRETE COURT 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$524,337
 $40,052

03/30/10 
04/30/13 

35%

CRIB WALL UNDERMINED AT THE 

REPAIR RETAING WALL @ LIMEKILN CRK 
PASO ROBLES CA 93446 

(805)927-4559 SUSPENDED 

201130 
BRIDGE 

05-MON-1-21.0/21.2 01/22/12 SEVERE STORM CAUSED GOLDEN STATE BRIDGE INC HENCH, CHARLIE $1,485,000 01/30/12 48%
05-1A9604 ROCK/PANELS TO COLLAPSE AT BASE DUE 

TO STRENGTH LIMITATIONS BEING 

EXCEEDED DIR'S ORDER EMERGENCY F.A. 

CLEAR ROCK SLIDE, RECONST 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559 

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$975,404
 $5,143

02/01/12 
05/22/13 

66%

SUSPENDED 

20.20.201 

130 
MESH/DRAPERY SYS 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $32,109,843 10/01/09 88%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
BENICIA CA 94510-1195 

(925)372-8000 

2990 BAY VISTA CT SUITE D 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$26,955,030
 $648,263

10/15/09 
07/09/13 

84%

HA23 SWPPP 

05-MON-1-21.5/21.6 MON CNTY NEAR LUCIA. CONSTRUCT GOLDEN STATE BRIDGE INC HENCH, CHARLIE $5,435,000 06/15/11 88% 
05-1A5704 SOLDIER PILE TIE-BACK RETAINING WALL 

AND RECONSTRUCT LANE AND SHOULDER 

DIR'S ORDER EMERGENCY F.A. 

CONST SOLDIER PILE TIEBK WALL & 

BENICIA, CA 94510 

(925)372-8000 
(805)927-4559

2990 BAY VISTA COURT, SUITE D 775 ARLINGTON ST 

CAMBRIA, CA 93428 

$5,180,911 
$17,270 

06/15/11 
03/22/13 

95% 

SUSPENDED 

20.20 
RECONST LN 

201130 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 57%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$204,291
 $0

01/25/10 
02/28/13 

22%

PRUNEDALE, CA 93907 

201130 
(831)669-8928 

05-MON-1-58.3/0 IN MONTEREY COUNTY ABOUT 15 MILES GOLDEN STATE BRIDGE INC TYLER LAVERING $10,935,433 07/26/12 22%
05-1A6904 
ACST-P19A-(200)4 

--() 

SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 

ROCKY CREEK BRIDGE AND AT 1.1 MILE 

SOUTH OF BIXBY CREEK BRI 

CONSTRUCT VIADUCT 

BENICIA, CA 94510 

(925)372-8000 
(831)375-1621 

2990 BAY VISTA COURT, SUITE D 1529 HWY 68 

MONTEREY, CA 93940 

$4,482,846
 $1,097,762

08/23/12 
06/03/14 

41%

SUSPENDED 

HA23 WPCP 

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION DUSSELL, PATRICK $13,451,507 10/07/09 76%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING

CONSTRUCT NEW INTERCHANGE 
BURLINGAME CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE CA 95077 

$12,935,641
 $0

10/28/09 
08/06/14 

95%

HE11 SWPPP 
(831)761-7618 

05-MON-1-/0 IN MONTEREY COUNTY AT VARIOUS AMERICAN PAVING COMPANY MEYER, ANN $713,257 05/16/12 41%
05-1A4804 LOCATIONSS 

POLYESTER CONCRETE OVERLAY, 
FRESNO CA 93744 

P O BOX 4348 150 WESTRIDGE DR, STE 

140 

$387,008
 $2,200

06/20/12 
03/27/13 

53%

WPCP 

(559)268-9886 
(831)761-7617 

WATSONVILLE, CA 95077 

05-MON-68-3.9/10.8 IN MONTEREY COUNTY IN AND NEAR PAVEX CONSTRUCTION DIVISION TYLER LAVERING $2,800,468 12/06/11 100%
05-0P9704 
STPP-0680-(22E) 

MONTEREY FROM ROUTE 1/68 SEPARATION 

TO SPCA ROAD 

120 GRANITE ROCK WAY 1529 HWY 68 $2,710,122
 $67,358

01/04/12 
02/28/13 

94%

--() 
HMA ON EXISTING PAVEMENT 

SAN JOSE CA 95136 

(408)574-1400 
(831)375-1621 OVER RUN 

HA22 WPCP 

05-MON-101-85.0/85.8 IN MONTEREY COUNTY IN AND NEAR BORTOLUSSI & WATKIN INC JENNIFER WILSON $501,084 02/28/12 0% 
05-349514 

WPCP 

SALINAS FROM 0.6 MILE SOUTH TO 0.2 

MILE NORTH OF AIRPORT BOULEVARD 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(805)471-2103

8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$398,672 
$0 

03/22/12 
10/14/15 

0% 

PLANT EST 

SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 50 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-101-.3/7.5
 
05-462504
 
ACNH-Q101-(143)E
 

--()
 

HA25 SWPPP
 

05-SB-101-10.8/12.8
 
05-447814
 

SWPPP
 

05-SB-101-15.8/0
 
05-0J3204
 

HA21 WPCP
 

05-SB-101-26.5/27.1
 
05-0M14V4
 

HE11 WPCP
 

Description

Type Of Work
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY IN AND NEAR
 

CARPINTERIA AT VARIOUS LOCATIONS
 

RESTORE HIGHWAY PLANTING
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA FROM 0.3 MILE WEST OF OLIVE
 

MILL ROAD OVERCROSSING TO MILPAS
 

STREET UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN SANTA BARBARA COUNTY IN SANTA
 

BARBARA AT MISSIONS STREET
 

UNDERCROSSING
 

UPGRADE PUMPING PLANT
 

IN SANTA BARBARA COUNTY IN GOLETA
 

FROM 0.3 MILE SOUTH TO 0.3 MILE
 

NORTH OF CATHEDRAL OAKS ROAD
 

OVERCROSSING
 

PERFORM HIGHWAY PLANTING
 

Contractor 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

AMERICA WEST LANDSCAPE INC
 

15086 LA PALMA DRIVE
 

CHINO CA 91710
 

(909)393-6300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG
 

CLOVIS CA 93619
 

(559)322-2041
 

LEGG INC
 

2551 2ND STREET
 

LIVERMORE CA 94550
 

(925)605-4500
 

SPIESS CONSTRUCTION CO INC
 

PO BOX 2849
 

SANTA MARIA CA 93457
 

(805)937-5859
 

Resident
 
Engineer
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

H
 

SANTA BARBARA CA 93103
 

(805)748-5218
 

CURTIS JOHNSON, R.E.
 

22 N MILPAS ST STE
 

F,G & H
 

SANTA BARBARA, CA 93103
 

(805)884-9459
 

MICHAEL MORTENSEN,
 

R.E.
 

35 S. LA PATERA LN.,
 

STE E
 

GOLETA, CA 94550
 

(805)692-6759
 

CURTIS JOHNSON, R.E.
 

22 N. MILPAS ST., STE
 

G
 

SANTA BARBARA, CA 93103
 

(805)748-5218


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$76,589,397

 $51,562,021

 $4,046,717


 $42,100,787

 $425,092

 $146,730


 $1,753,944

 $1,634,620


 $0


 $1,160,191

 $1,131,891


 $2,860


 $714,000

 $608,492


 $0


 $788,762
 
$701,713
 

$0
 

01/25/11 50%

02/24/11
 

67%

07/28/14
 

09/27/12 0%

11/06/12
 

1%

12/28/15
 

08/31/09 0%

09/15/09
 

0%

10/24/13
 

PLANT EST
 

SATIS
 

06/16/10 0%

07/15/10
 

0%

10/28/14
 

PLANT EST
 

SATIS
 

08/22/11 59%

09/07/11
 

89%

12/28/12
 

10/26/11 0%
 
11/08/11
 

0%

06/18/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-55.0/0 IN SANTA BARBARA COUNTY NEAR GRANITE CONSTRUCTION COMPANY MORTENSEN, MICHAEL $1,560,903 07/26/12 67%

HA23 

05-1A9704 
ACNH-Q101-(219)E 

--() 

WPCP 

BUELLTON AT NOJOQUI CREEK BRIDGE NO 

51-75 R/L 

REPLACE DAMAGED BRIDGE RAILINGS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)692-6759 

35 S LA PATERA LN, 

SUITE E 

GOLETA, CA 93117 

$715,007
 $102,774

08/23/12 
04/30/12 

45%

05-SB-101-78.4/82.2 IN SANTA BARBARA COUNTY NEAR SANTA GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $652,555 05/16/12 19%

HA22 

05-1A2204 
ACNH-Q101-(216)E 

--() 

SWPPP 

MARIA FROM 0.3 MILE SOUTH OF SOLOMON 

SUMMIT UNDERCROSSING TO CLARK AVENUE 

OVERCROSSING 

SHOULDER WIDENING AND RUMBLE STRIP 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246 SUITE 

203 

BUELLTON, CA 93427 

$668,450
 $400

06/12/12 
09/04/13 

94%

05-SB-101-83.1/83.9 IN SANTA BARBARA COUNTY NEAR ORCUTT GRANITE CONSTRUCTION COMPANY LEW, MIKE $8,235,272 07/26/12 33%

HE11 

05-463804 

WPCP 

FROM 0.8 MILES NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.6 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

CONSTRUCT INTERCHANGE 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 

$2,471,705
 $691,796

08/23/12 
10/29/13 

30%

05-SB-154-/5.5 IN SANTA BARBARA COUNTY AT AND NEAR GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $2,194,843 06/06/12 100%
05-1A3104 

WPCP 

LOS OLIVOS FROM ROUTE 101/154 

SEPARATION TO 0.4 MILE WEST OF 

BASELINE AVE 

RAC OVERLAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920 

270 E HWY 246, SUITE 

203 

BUELLTON, CA 93117 

$899,801
 $517,139

06/28/12 
03/10/13 

41%

OVER RUN 

05-SB-192-/0 REMOVE/REPLACE CULVERTS & DI'S AT JOHN MADONNA CONSTRUCTION CO KLINE, JASON $255,000 05/17/12 36%
05-1C5704 VARIOUS LOCATIONS 

REMOVE/REPLACE CULVERTS & DI'S 

INC 

PO BOX 5310 
35 S LA PATERA LN STE 

E 

$166,520
 $0

05/17/12 
01/20/13 

65%

20.20 

SAN LUIS OBISPO, CA 93403 
(805)692-6762 

GOLETA, CA 93117 

201130 

05-SB-246-12.2/0 IN SANTA BARBARA COUNTY NEAR LOMPOC GRANITE CONSTRUCTION COMPANY BALLENTINE, DAVID $1,566,749 08/26/11 0% 

HB1 

05-0R7504 
ACHS- STP-(016)E 

46- 0-(6E) 

--() 

SWPPP 

AT PURISIMA ROAD 

INTERSECTION IMPROVEMENTS 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)688-5920

270 E. HIGHWAY 246, 

SUITE 203 

BUELLTON, CA 93427 

$1,525,200 
$984 

09/13/11 
05/23/13 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SBT-25-/0 IN MONTEREY AND SAN BENITO COUNTIES BROUGH CONSTRUCTION INC FARSHAD KESHAVARZI $628,779 09/13/12 63%
05-0R8404 AT VARIOUS LOCATIONS 

ADA CURB RAMPS AND MINOR SIDEWALKS 
ARROYO GRANDE CA 93420 

634 PRINTZ ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$238,597
 $85,017

11/06/12 
04/13/13 

38%

(805)489-7779 
(831)375-1242 

HB71 WPCP 

05-SCR-1-15.3/17.1 IN SANTA CRUZ CO IN SANTA CRUZ ON RTE BORTOLUSSI & WATKIN, INC BERTHA ROMAN $786,400 02/11/10 0%

HE11 

05-129114 

SWPPP 

1 FROM LA FONDA AVE OC TO RTE 1/17 

SEPARATION AND ON RTE 17 FROM ROUTE 

1/17 SEPARATION TO PA 

HIGHWAY PLANTING 

SAN RAFAEL CA 94901 

(415)453-4675 

77 LARKSPUR STREET 

(831)427-4706 

140 DUBOIS ST SUITE E 

SANTA CRUZ CA 95060 

$737,563
 $2,835

03/04/10 
10/29/13 

0%

PLANT EST 

SATIS 

05-SCR-1-17.4/26 ON ROUTE 1 IN AND NEAR SANTA CRUZ CORAL CONSTRUCTION COMPANY $1,912,753 02/14/13 0%
05-0M9704 
STPG-P001-(566)6 

BETWEEN SAN LORENZO RIVER BRIDGE PM 

17.4 AND LAGUNA ROAD PM 26.00 

P O BOX 347 $0
 $0

03/01/13 
0%

--() 
RECONSTRUCT METAL BEAM GUARDRAILING 

WILSONVILLE CA 97070 

(503)682-2252 

HB1 WPCP 

05-SCR-1-17.5/18.2 IN SANTA CRUZ COUNTY IN SANTA CRUZ ON TOMS SEPTIC CONSTRUCTION FARSHAD KESHAVARZI $1,315,350 02/03/12 100%
05-0S3104 
ACHS-STPG-(562)E 

01- 5-(2E) 

--() 

ROUTE 1 FROM 0.1 MILE NORTH OF 

JUNCTION ROUTE 9 TO 0.1 MILE NORTH OF 

HIGH STREET PEDESTRIAN 

CONSTRUCT CONCRETE BARRIER 

SALINAS CA 93907 

(831)449-4273 

560 CRAZY HORSE ROAD 

(831)375-1242 

1529 HWY 68 

MONTEREY, CA 93940 

$1,253,634
 $0

02/29/12 
02/01/13 

100%

COMPLETED 
02/05/13 

HB1 SWPPP 

05-SCR-1-/10.2 IN SANTA CRUZ COUNTY IN WATSONVILLE PAVEX CONSTRUCTION DIVISION ROMAN, BERTHA $13,446,732 01/05/12 100%

HA22 

05-0M7504 
ACNH-P001-(561)E 

--() 

WPCP 

AND APTOS FROM PAJARO RIVER BRIDGE TO 

NORTH APTOS UNDERPASS 

HMA ON EXISTING PAVEMENT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)427-4706 

150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$13,104,121
 $297,244

02/17/12 
03/31/13 

96%

OVER RUN 

05-SCR-9-8.4/8.6 IN SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTION DIVISION JENNIFER WILSON, R.E. $1,024,717 05/23/12 25% 

HB1 

05-0K2304 
ACHS-P009-(016)E 

P- -( ) 

WPCP 

FROM 0.2 MILE NORTH OF GLEN ARBOR 

ROAD TO HIGHLAND COUNTY PARK. 

CONSTRUCT CONCRETE VIADUCT 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)663-8928

8115 PRUNEDALE NORTH 

RD. 

PRUNEDALE, CA 93907 

$638,929 
$38,341 

06/19/12 
04/01/14 

62% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-6.0/12.6 IN SANTA CRUZ CO IN AND NEAR SCOTTS KLM CONSTRUCTION INC. PATRICK DUSSELL $5,535,603 11/25/09 37%

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$1,717,420
 $0

12/22/09 
02/17/11 

31%

05-SCR-17-6.1/6.6 IN SANTA CRUZ COUNTY NEAR SCOTTS GORDON N BALL INC DUSSELL, PATRICK $3,147,007 01/11/11 98%
05-0G4004 
ACHS-P017-(104)E 

PGP0-17 1-(4E) 

--() 

VALLEY FROM 0.3 MILE NORTH OF SANTAS 

VILLAGE ROAD TO CRESCENT DRIVE 

CONSTRUCT CONCRETE BARRIER 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(831)427-4706 

140 DU BOIS ST STE E 

SANTA CRUZ 

$3,031,719
 $0

01/25/11 
03/13/13 

96%

HB1 SWPPP 

05-SCR-17-11.0/0 IN SANTA CRUZ COUNTY NEAR SCOTTS CONDON-JOHNSON & ASSOCIATES ROMAN, BERTHA $2,761,487 07/24/12 0%
05-1A7104 
ACST-P19A-(100)4 

--()

VALLEY AT 0.2 MILE NORTH OF GLENWOOD 

DRIVE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94621 

P O BOX 12368 
140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060­

2109 

$137,250
 $0

08/23/12 
02/04/15 

5%

HA23 WPCP (510)636-2100 
(831)427-4706 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC TIM RICHARDS $1,233,039 10/22/12 2%
05-0N4004 
ACST-P001-(570)E

 P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$268,988
 $260,338

12/03/12 
04/28/16 

22%

HB4N WPCP 

05-SLO-1-51.3/74.3 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION HENCH, CHARLIE $2,150,616 04/11/12 79%
05-0T4004 CAMBRIA FROM 0.1 MILE SOUTH OF 

CAMBRIA PINES ROAD TO MONTEREY COUNTY 

LINE 

APPLY SEAL COAT ON PAVEMENT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)927-4559 

775 ARLINGTON ST. 

CAMBRIA, CA 93428 

$1,891,309
 $0

04/27/12 
03/04/13 

100%

SUSPENDED 

WPCP 

05-SLO-1-73.0/74.3 MARCH 27, 2011 LANDSLIDE OCCURRED RTE WINSOR CONSTRUCTION INC CHARLIE HENCH $4,885,000 03/30/11 92% 
05-1A4904 01 NEAR ALDER CREEK & SEVERAL 

LOCATIONS IN MONTEREY CNTY & SLO CNTY 

REPAIR SLIDE DAMAGE 
CAMBRIA, CA 93428 

1022 SAN SIMEON CREEK RD 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$3,935,856 
$0 

03/30/11 
12/31/12 

81% 

SUSPENDED 

20.20.201 

130 
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03/04/13 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-41-/0 IN SAN LUIS OBISPO COUNTY AT VARIOUS TRUESDELL CORPORATION OF DE ANDA, ANTHONY $536,999 02/27/12 84%
05-0T9004 LOCATIONS 

REPLACE JOINT SEAL AND SEAL BRIDGE 

CALIFORNIA INC 

1310 W 23RD STREET 
1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$482,666
 $0

03/22/12 
02/14/13 

87%

TEMPE AZ 85282 
(805)549-3733 SUSPENDED 

WPCP (602)437-1711 

05-SLO-46-4.1/0 IN SAN LUIS OBISPO COUNTY NEAR SOUZA CONSTRUCTION INC $1,036,600 01/09/13 0%
05-0C3304 CAMBRIA AT 1.8 MILES EAST OF GREEN 

VALLEY CREEK BRIDGE 

PO BOX 3810 $0
 $0

01/30/13 
0%

CONST SOLDIER PILE RETAINING WALL 
SAN LUIS OBISPO 93403 

(805)546-8288 

HA42 WPCP 

05-SLO-46-32.1/36.7 IN SAN LUIS OBISOP COUNTY IN AND NEAR ELITE LANDSCAPING INC RICHARDS, TIM $388,538 12/07/10 0%

HE13 

05-330744 
NH-P046-(046)E 

--()

WPCP 

PASO ROBLES FROM AIRPORT ROAD TO 0.5 

MILE WEST OF GENESEO ROAD 

PERFORM HIGHWAY PLANTING AND 
CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$309,220
 $1,080

02/07/11 
12/10/14 

0%

PLANT EST 

SATIS 

05-SLO-46-36.6/41.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY HOPKINS, RAMON L. $48,671,395 10/25/10 60%

HE13 

05-330724 
ACST-P046-(043)E 

P0-46 0-(3EH)P 

6205- 015-() 

SWPPP 

PASO ROBLES FROM 0.5 MILE WEST OF 

GENESEO ROAD TO 0.6 MILE EAST OF 

ALMOND DRIVE 

WIDEN HIGHWAY TO FOUR LANES 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-9983 

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES CA 93446 

$33,047,943
 $488,209

11/05/10 
04/17/14 

68%

HE13 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $32,580,003 05/18/12 17%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$4,439,046
 $555,656

06/12/12 
10/20/14 

14%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-101-7.6/16.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION MURDOCK, KEVIN $9,815,396 10/12/10 69% 

HA22 

05-0N0604 
ACNH-Q101-(177)E 

--() 

WPCP 

ARROYO GRANDE AND PISMO BEACH FROM 

LOS BERROS UNDERCROSSING TO PISMO 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)347-1965

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA CA 93454 

$7,826,084 
$177,878 

10/26/10 
06/21/13 

78% 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-101-7.8/12.5 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND COSTRUCTION MURDOCK, KEVIN $2,932,321 07/25/12 87%

HB1 

05-0Q6204 
ACNH-GQ10-(122)1 

--()

SWPPP 

ARROYO GRANDE FROM LOS BERROS ROAD 

UNDERCROSSING TO BRIDGE STREET 

UNDERCROSSING 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

PO BOX 1280 

(805)444-8439 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$2,870,945
 $114,352

08/23/12 
03/12/13 

94%

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY SILVA, RICK $33,347,060 12/31/09 100%

HA22 

05-0G0304 
SARR-Q101-(159)N 

Q1-01 1-(9N) 

--() 

SWPPP 

ATASCADERO FROM CUESTA GRADE OVERHEAD 

TO 0.2 MI SOUTH OF 101/41 SEPARATION 

HIGHWAY REHABILITATION 

INC 

PISMO BEACH CA 93448 

(805)473-3016 

P O BOX 2210 

(805)226-8279 

3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES CA 93446 

$30,274,202
 $386,498

01/19/10 
12/12/13 

86%

SUSPENDED 

05-SLO-101-36.0/37.5 IN SAN LUIS OBISPO COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION SILVA, RICK $1,491,935 08/02/12 0%

HB1 

05-0Q6304 
ACNH-GQ10-(222)E 

--() 

SWPPP 

MARGARITA FROM 0.8 MI SOUTH OF 

TASSAJARA CREEK ROAD TO 0.4 MILE 

SOUTH OF ROUTE 101/58 SEPARAT 

CONSTRUCT MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 

P O BOX 1280 

(805)226-8279 

3230 RIVERSIDE AVE, 

SUITE 130 

PASO ROBLES, CA 93446 

$59,764
 $0

08/23/12 
12/19/12 

4%

SUSPENDED 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$369,434
 $1,785

12/02/11 
08/11/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $32,113,689 06/21/11 42%

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$24,931,231
 $1,272,272

07/15/11 
01/15/14 

77%

HE13 

05-SLO-166-39.9/40.3 IN SAN LUIS OBISPO COUNTY ABOUT 25 SOUZA CONSTRUCTION INC LEW, MIKE $2,151,290 10/25/12 5% 

HB1 

05-0R3004 
ACST-P166-(030)E 

--() 

SWPPP 

MILES WEST OF NEW CUYAMA FROM 1.6 

MILES EAST OF CUYAMA RIVER BRIDGE TO 

4.0 MILES WEST OF CARRIZ 

CONSTRUCT NEW BRIDGE 

SAN LUIS OBISPO CA 93403 

(805)546-8288 

PO BOX 3810 

(805)348-3105

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$187,156 
$145,692 

12/03/12 
12/05/14 

9% 
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Fed Aid 
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Location 
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Authorized Final Amt: 

Storm Water 

$412,539,364 
Contractor 

Completed to Date: $249,671,549
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Comp To date 
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Work This Month: $11,216,539
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 06 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

06-FRE-5-22.8/26.8
 
06-0M7304
 
ACHS-0555-(140)3
 

IMG-0555-(140)3
 

--()
 

HB1 SWPPP
 

06-FRE-33-/0
 
06-0C1304
 
BHNH-000C-(354)E
 

--()


HA21 WPCP
 

06-FRE-41-27.6/30.4
 
06-0E9714
 

HB4N WPCP
 

06-FRE-41-30.7/31.7
 
06-0A4904
 
SARR-P041-(115)E
 

P0-41 1-(5E)
 

--()
 

SWPPP
 

06-FRE-99-1.0/7.4
 
06-350714
 

HE13 SWPPP
 

06-FRE-99-10.5/16.5
 
06-0M7604
 
ACHN-P099-(554)E
 

--()
 

HB4N WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

GANDRATHI, SUNIL
 

183 W VENTURA COURT
 

KINGSBURG, CA 93631
 

(559)897-7617
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

FRESNO, CA 93726-5866
 

(243)-35-43
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

VONG, ALAN
 

3240 N MILLBROOK
 

FRESNO CA 93726
 

(559)243-3856
 

MENGONI, MARK
 

3240 N. MILLBROOK
 

AVENUE
 

FRESNO, CA 93726-5866
 

(243)-35-43


Description

Type Of Work
 

IN FRESNO COUNTY NEAR COALINGA FROM
 

1.8 MILES NORTH OF TUOLUMNE AVENUE
 

OVERCROSSING TO 3.1 MILES SOUTH OF
 

ROUTE 5/33 SEPARATION
 

INSTALL MEDIAN BARRIER
 

IN FRESNO, MADERA, KERN AND TULARE
 

COUNTIES AT VARIOUS LOCATIONS
 

RETROFIT BRIDGES WITH COMPOSITE
 

IN FRESNO FROM ASHLAN AVENUE
 

OVERCROSSING TO HERNDON AVENUE
 

UNDERCROSSING
 

REPLACEMENT PLANTING
 

IN FRESNO COUNTY FROM 0.3 MILE NORTH
 

OF HERNDON AVENUE UNDERCROSSING TO
 

FRIANT ROAD UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN FRESNO CO IN AND NEAR KINGSBURG
 

AND SELMA FROM ROUTE 99/201
 

SEPARATION TO NORTH OF FLORAL AVENUE
 

UNDERCROSSING
 

PERFORM HIGHWAY PLANTING
 

ON ROUTE 99, IN FRESNO AND MADERA CO
 

FROM SOUTH OF THE MERCED STREET
 

UNDERCROSSING IN FOWLER TO ROAD 24 IN
 

MADERA CO (FRE-99-10.5/
 

INSTALL VEHICLE DETECTION SYSTEMS
 

Contractor 

J FLETCHER CREAMER & SON INC
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

VIKING CONSTRUCTION COMPANY
 

INC
 

P O BOX 1508
 

RANCHO CORDOVA CA 95741
 

(916)852-5530
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

ELITE LANDSCAPING
 

2972 LARKIN
 

CLOVIS CA 93612
 

WABO LANDSCAPE & CONSTRUCTION
 

INC
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

(510)741-9226
 

LEE WILSON ELECTRIC COMPANY
 

INC
 

P O BOX 250
 

ARROYO GRANDE CA 93421
 

(805)489-4216
 

$2,138,010 07/12/12 100%
 $2,081,224

 $9,427
07/30/12 
04/02/13 

96%

OVER RUN 

$3,360,618 01/15/13 0%
 $0
 $0

02/06/13 
0%

 $597,550 03/19/12 0%
 $468,462

 $4,492
04/16/12 
01/11/16 

0%

PLANT EST 

SATIS 

$632,638 05/24/10 0%
 $623,180

 $1,188
06/25/10 
12/04/13 

0%

PLANT EST 

SATIS 

$495,692 12/23/09 80%
 $452,981
 $31,173

01/19/10 
08/23/13 

88%

 $592,381 03/27/12 35% 
$431,864 
$291,200 

04/13/12 
03/07/13 

73% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC ABOUZEDAN, RAAID $40,507,982 10/10/12 0%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(559)243-3598 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,658,813
 $668,260

11/06/12 
03/27/15 

7%

SUSPENDED 

06-FRE-168-7.8/8.2 IN FRESNO COUNTY IN CLOVIS FROM 0.2 TAYLOR BACKHOE SERVICE INC $693,406 11/30/12 0%
06-0M9904 MILE WEST OF FOWLER AVENUE 

OVERCROSSING TO 0.2 MILE EAST OF 

1600 FALCON WAY $0
 $0

01/10/13 
0%

FOWLER AVENUE OVERCROSSING 
MERCED CA 95341 

RAMP METERING AND DRAINAGE SYSTEM 
(209)384-8424 

HB4N WPCP 

06-FRE-168-14.4/15 IN FRESNO COUNTY NEAR CLOVIS, FROM EMMETT'S EXCAVATION INC HAIDAR HADDADIN $1,137,966 08/14/12 100%
06-0H9404 
ACST-P168-(056)E 

- -( ) 

0.4 MILE WEST OF SHEPHERD AVENUE TO 

0.3 MILE EAST OF SHEPHERD AVENUE 

REALIGN THE HORIZONTAL CURVE 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)917-2487 

183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$1,065,919
 $0

08/31/12 
02/04/13 

100%

SUSPENDED 
02/04/13 

HB1 SWPPP 

06-FRE-168-25.5/32.9 IN FRESNO COUNTY AT AND NEAR PRATHER TEICHERT CONSTRUCTION $2,016,304 02/05/13 0%
06-0H1004 
CSTP-P168-(057)E 

FROM 0.1 MILE NORTH OF OAK CREEK ROAD 

TO 0.1 MILE NORTH OF SJ AND E ROAD 

P O BOX 520 $0
 $0

03/01/13 
0%

--() 
AC OVERLAY AND RECONSTRUCT MBGR 

FOWLER CA 93625 

(559)813-3100 

HA22 WPCP 

06-FRE-168-40.4/46.6 IN FRESNO COUNTY IN AND NEAR SHAVER AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,412,562 06/06/12 100%
06-0P7904 LAKE FROM 0.6 MILE NORTH OF CRESSMAN 

ROAD TO ROAD TO CAMP EDISON 

COLD PLANE & OVERLAY WITH HMA 
CLOVIS CA 93613 

(559)299-3290 

P O BOX 629 

(243)-35-43 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,748,759
 $0

07/16/12 
06/15/13 

100%

OVER RUN 

HM1 WPCP 

06-FRE-180-58.4/60.4 ON ROUTE 180 IN FRESNO COUNTY BETWEEN R AND L BROSAMER INC VONG, ALAN $40,796,726 01/12/12 56% 
06-0C1104 
ACNH-P180-(056)N 

--() 

ROUTE 41 AND ROUTE 168 

BRAIDED RAMPS 
WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$15,237,660 
$1,749,095 

01/20/12 
12/20/13 

37% 

HE14 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE HAIDAR HADDADIN $4,551,238 08/23/12 13%
06-342564 
ACNH-P180-(057)E 

--() 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$596,813
 $479,642

09/27/12 
05/13/14 

13%

WPCP 

06-KER-5-.5/62.6 IN KERN CO AT VARIOUS BRIDGES ON DEBRUIN CONSTRUCTION MICHAEL ROBBINS $664,416 06/14/11 77%
06-0G6804 ROUTES 5, 46, 155 & 178 

REPLACE JOINT SEALS AND SEAL BRIDGE 
STOCKTON, CA 95206 

(209)462-5100 

939 W. CHARTER 

(559)246-9429 

183 W. VENTURA 

KINGSBURG, CA 93631 

$384,569
 $0

07/13/11 
04/30/13 

57%

HM1 WPCP 

06-KER-5-.8/0 IN KERN COUNTY NEAR LEBEC AT THE J T S CONSTRUCTION HISHAM ALNATOUR $4,689,549 10/11/10 100%
06-0A9904 
ACHS-005 -(183)2 

IMG-005 -(183)2 

--() 

TEJON SAFETY ROADSIDE REST AREA 

RESTORE SAFETY ROADSIDE REST AREA 
BAKERSFIELD CA 93384 

(661)835-9270 

P O BOX 41765 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$4,762,074
 $0

10/27/10 
01/22/13 

100%

COMPLETED 
01/22/13 

HA26 SWPPP 

06-KER-5-4.1/0 NEAR WHEELER RIDGE, AT BRIDGE NO. 50­ ABHE & SVOBODA INC CARY J. CRUZ $2,032,515 04/23/12 74%
06-0N0704 
ACST-P005-(419)1 

9E- -( ) 

--() 

0271 AND NO. 50-0240R; ALSO IN FRESNO 

COUNTY NEAR MENDOTA AT BRIDGE NO. 42­

0253 

MAINTENANCE 

PRIOR LAKE MINNESOTA 55372 

(952)447-6025 

P O BOX 251 

(559)341-3377 

183 W. VENTURA 

KINGSBURG, CA 93631 

$664,308
 $82,591

05/14/12 
05/14/13 

33%

HM3 WPCP 

06-KER-5-5.2/5.9 IN KERN COUNTY NEAR FORT TEJON FROM ARTHURS CONTRACTING, INC. ALNATOUR, HISHAM $1,292,999 10/26/11 72%
06-0L1804 
HSIM-GOO5-(189)E 

10- 1-(9E) 

--() 

0.2 MIL NORTH TO 0.9 MILE NORTH TO 

0.9 MILE NORTH OF FORT TEJON 

OVERCROSSING 

INSTALL MEDIAN BARRIER 

ATASCADERO CA 93423 

(805)461-0104 

P O BOX 2650 

(661)391-4747

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,307,564
 $0

11/17/11 
05/14/13 

98%

HB1 SWPPP 

06-KER-5-13.5/0 IN KERN COUNTY AT VARIOUS LOCATIONS F D THOMAS INC $1,784,000 12/05/12 0% 
06-0M2204 PAINT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 $0 

$0 
12/27/12 

0% 

MEDFORD OR 97504 

(541)664-3010 

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 60 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 06 

06-KER-5-/4.6 

Fed Aid 

HA22 

Pgm Code 

06-460604 

Contract 

IM-0005-(186)2 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN KERN COUNTY AT FORT TEJON FROM LOS 

ANGELES COUNTY LINE TO 0.1 MILE NORTH 

OF GRAPEVINE CREEK BRIDGE 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,843,264

Bid + CCOs

 $11,566,061

Comp To date

 $524,041

This Month 

02/03/11 

Awarded 

02/16/11 

Approved 

02/25/13 

Est Comp
Accepted 

99%

%Time

 96%

% Work 
Message 

06-KER-58-59.6/64.4 

HM 

06-0N1504 
ACNH-P058-(115)E 

--() 

IN KERN CO NEAR BAKERSFIELD FROM RTE 

58/184 SEPARATION TO 0.2 MILE WEST OF 

TEJON HIGHWAY OC & FROM 0.3 MILE WEST 

OF CALIENTE CREEK 

OVERLAY WITH HOT MIX ASPHALT 

SYNERGY PROJECT MANAGEMENT INC 

SAN FRANCISCO CA 94134 

(415)467-3000 

150 EXECUTIVE PARK BLVD #4100 

$2,888,374
 $0
 $0

01/15/13 
02/14/13 

0%

 0%

06-KER-58-99.3/99.7 
06-0K3904 
NH-P058-(114) 

--() 

WPCP 

ON ROUTE 58 IN KERN COUNTY BETWEEN 

POSTMILE R99.3 AND POSTMILE R99.7 

BRIDGE REPLACEMENT 

AMERICAN PAVING CO 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

AMARJIT DHALIWAL 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,598,379
 $0
 $0

12/20/12 
01/10/13 

0%

 0%

SUSPENDED 

06-KER-58-108.9/0 

HB1 

06-0G2704 
ACHS-P058-(113)E 

G P0-58 1-(3E) 

--() 

WPCP 

IN KERN COUNTY NEAR MOJAVE AT 

BUSINESS 58 WEST OVERCROSSING 

CONCRETE BARRIER AND WINDSCREEN 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

PETER MULLALY 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,533,427
 $791,553
 $39,735

08/14/12 
09/18/12 
02/21/13 

96%

 51%

06-KER-99-17.0/22.1 
06-0G8304 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

0.5 MILE SOUTH OF ROUTE 119 TO WILSON 

ROAD 

WIDEN FREEWAY FROM 6 TO 8 LANES 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$20,351,817
 $0
 $0

10/24/12 
12/03/12 

0%

 0%

06-KER-99-28.4/43.9 

HA22 

06-0L6404 
ACNH-P099-(551)E 

--() 

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BEARDSLEY CANAL BRIDGE TO ROUTE 

46/99 SEPARATION 

REPLACE EXISTING PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

SAM DHALIWAL 

(661)391-4742

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$85,771,852 
$55,316,351 
$2,902,641 

01/18/12 
02/14/12 
05/15/13 

58% 

64% 



 

 

 

 

  

  

  

  

  

  

  

 

  

  

State of California Department of Transportation Page 61 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-99-43.6/49.3 IN KERN COUNTY NEAR AND AT MCFARLAND PROFESSIONAL CONSTRUCTION PETER MULLALY $944,141 01/26/12 0%
06-0N1704 FROM 99/46 SEP TO SHERWOOD AVE OC 

REPLACE SLABS AND GRING CONCRETE 

SERVICES 

4070 NELSON AVE, SUITE A 
805 S. LEXINGTON ST. 

DELANO, CA 93215 

$0
 $0

03/09/12 
12/31/12 

0%

CONCORD CA 94520 
(661)333-9357 

HM WPCP (925)288-1566 

06-KER-119-4.7/8.5 ON ROUTE 119 BETWEEN 0.2 MILES EAST GRIFFITH COMPANY PETER MULLALY $3,198,558 01/26/12 98%
06-0J5204 
ACHS-STP -(015)E 

19- 0-(5E) 

--() 

OF WEED CREEK (PM 4.7) AND 0.3 MILES 

WEST OF LAKEVIEW WASH BRIDGE (PM 8.5) 

WIDEN SHOULDERS AND HMA OVERLAY 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)720-0970 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,690,958
 $7,579

02/14/12 
02/22/13 

53%

SUSPENDED 

HB1 SWPPP 

06-KIN-41-37.5/38.1 IN KINGS COUNTY NEAR LEMOORE FROM 0.3 TAYLOR BACKHOE SERVICE INC DALLIA FOSTER $985,704 10/29/12 15%
06-0J0404 
ACNH-P041-(123)E 

--() 

MILE SOUTH OF JACKSON AVENUE TO 0.3 

MILE NORTH OF JACKSON AVENUE 

CONSTRUCT LEFT-TURN CHANNELIZATION 
MERCED CA 95341 

(209)384-8424 

1600 FALCON WAY 

(559)651-8333 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$39,501
 $39,501

12/13/12 
04/12/13 

4%

HB1 SWPPP 

06-KIN-41-42.1/44.9 IN KINGS COUNTY NEAR LEMOORE FROM 0.1 TEICHERT CONSTRUCTION HAIDAR HADDADIN $6,668,517 04/06/12 29%
06-416004 
NH-P041-(122)E 

--() 

MILE SOUTH OF HANDFORD-ARMONA ROAD TO 

0.7 MILE NORTH OF GRANGEVILLE 

BOULEVARD 

REHAB ROADWAY AND WIDEN SHOULDERS 

ROSEVILLE CA 95678 

(916)645-4800 

4401 DULUTH AVE 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$1,448,359
 $0

04/27/12 
09/04/13 

22%

HA22 SWPPP 

06-KIN-43-17.9/18.6 IN KINGS COUNTY IN AND NEAR HANFORD AMERICAN PAVING CO JUSTIN KIMURA $816,797 06/11/12 87%
06-0M9004 
ACST-P043-(041)E 

- -( ) 

FROM 0.5 MILE NO OF HANDFOR-ARMONA 

ROAD TO 0.2 MILE NO OF LACEY BLVD 

INSTALL TRAFFIC SIGNALS 
FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

(559)651-8314 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$694,721
 $262,490

07/16/12 
03/04/13 

85%

HB4N SWPPP 

06-KIN-43-24.2/24.7 IN KINGS COUNTY ON ROUTE 43 NEAR GRIFFITH COMPANY FOSTER, DALLIA $940,715 05/17/12 100% 
06-0J0504 
ACHS-P043-(040)E 

P- -( ) 

HANFORD BETWEEN 0.78 MILE NORTH OF 

ELDER AVE AND 0.77 MILE SOUTH OF 

DOVER AVE 

CHANNELIZE WITH SIGNALS 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

(559)651-8315

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$819,181 
$0 

06/12/12 
01/18/13 

100% 

COMPLETED 
01/24/13 

HB1 SWPPP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 62 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$18,704,271
 $63,050
 $63,050

10/24/12 
12/03/12 
10/23/14 

1%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--() 

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA CA 93291 

$49,860,886
 $51,193,537

 $459,219

09/01/09 
09/22/09 
02/22/13 

100%

 100%

HE14 SWPPP 
(559)651-8314 

HE14 

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

(510)741-9226 

JUSTIN KIMURA 

(559)651-8315 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,407,635
 $863,682

 $0

05/22/12 
06/20/12 
02/10/14 

25%

 67%

06-MAD-99-6.9/8.2 

HE11 

06-471004 

SWPPP 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$43,861,820
 $0
 $0

12/07/12 
01/10/13 

0%

 0%

06-MAD-99-9.5/13.1 

HA22 

06-0E0404 
NH-P099-(538)N 

--()

IN MADERA COUNTY IN AND NEAR MADERA 

FROM 0.3 MILE SOUTH OF SOUTH MADERA 

OVERCROSSING TO 0.4 MILE NORTH OF 

AVENUE 16 OVERCROSSING 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

ATTN JEFF GRIMM 

WATSONVILLE CA 95077 

(559)441-5715 

P O BOX 50085 

OSCAR SHERRILL 

(559)243-3812

3240 N MILLBROOK 

FRESNO, CA 93726 

$26,660,148
 $18,098,363

 $642,045

06/28/11 
08/22/11 
09/13/13 

72%

 68%

06-TUL-63-2.9/3.2 

HB1 

06-0K5404 
ACST-P063-(022)E 

P0-63 0-(2E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR VISALIA FROM 

0.1 MILE SOUTH TO 0.2 MILE NORTHOF 

AVENUE 256 

REALIGN INTERSECT & INSTALL SIGNAL 

LEE'S PAVING INC 

VISALIA CA 93291 

(559)651-1337 

1212 N PLAZA DR 

$611,404 
$0 
$0 

11/26/12 
12/20/12 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 63 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

06District 

06-TUL-99-19.8/25 

Fed Aid 

HA22 

Pgm Code 

06-0E0704 

Contract 

ACNH-P099-(553)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN TULARE COUNTY FROM 0.3 MILE NORTH 

OF AVENUE 152 OVERCROSSING TO ELK 

BAYOU BRIDGE. 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HAIDAR HADDADIN 

Resident 
Engineer 

(559)917-2487 

183 W. VENTURA 

KINGSBURG, CA 93631 

$9,308,603

Bid + CCOs

 $8,755,688

Comp To date

 $115,608

This Month 

12/21/11 

Awarded 

01/18/12 

Approved 

03/19/13 

Est Comp

 89%

%Time

 94%

% Work 

SUSPENDED 

MessageAccepted 

06-TUL-99-22.4/0 

HA26 

06-0A9704 
NH-SARR-(STP)E 

TPES-AR R-(E)

--() 

SWPPP 

IN TULARE COUNTY NEAR TIPTON AT THE 

PHILIP S RAINE SAFETY ROADSIDE REST 

AREA 

CONSTRUCT NEW FACILITES REST AREA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

DANIEL CHAPA 

(559)651-8312 

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$8,824,675
 $8,952,895
 $178,067

04/06/11 
04/25/11 
02/27/13 

0%

 0%

PLANT EST 

SATIS 

06-TUL-99-23.5/0 
06-0N5404 

IN TULARE COUNTY NEAR TULARE AT 

AVENUE 184 OVERCROSSING 

RAMP OVERLAY 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

$250,884
 $0
 $0

12/20/12 
01/11/13 

0%

 0%

PISMO BEACH CA 93448 

HA22 WPCP (805)473-3016 

06-TUL-99-23.5/0 
06-0N8504 

IN TULARE COUNTY IN TULARE AT AVENUE 

184 OVERCROSSING 

REPAIR BRIDGE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$742,961
 $0
 $0

10/12/12 
11/06/12 

0%

 0%

IRVINE CA 92614 

HA23 WPCP (949)252-0441 

06-TUL-99-37.3/41.3 
06-360214 

IN TULARE COUNTY NEAR GOSHEN FROM 0.9 

MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

PAPICH CONSTRUCTION COMPANY 

INC 

P O BOX 2210 

$32,611,185
 $0
 $0

12/07/12 
12/27/12 

0%

 0%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

HE13 

HE13 

SWPPP (805)473-3016 

06-TUL-99-41.3/53.9 

HE13 

06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

SWPPP 

IN TULARE AND FRESNO COUNTIES IN AND 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

DEALBA, FERNANDO 

(559)243-3881

7 CROW CANYON COURT SUITE 100 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$69,236,761 
$28,355,931 
$1,077,767 

01/04/11 
01/19/11 
01/03/14 

60% 

41% 



 

 

  

  

  

State of California Department of Transportation 
02/20/13Statement of Ongoing Contracts as of 

Page 64 

03/04/13 

District 06 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-48.5/53.9 
06-324514 

ON SR 99 IN TULARE AND FRESNO 

COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

W A B O LANDSCAPE & 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 

ENQUANHONE, GASHU 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,172,665
 $304,886
 $282,211

10/01/12 
11/06/12 
07/03/17 

6%

 11%

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 

06-TUL-190-21.2/26.4 

HA22 

06-337414 
ACST-P190-(016)E

 P1-90 0-(6E) 

--() 

SWPPP 

IN TULARE COUNTY NEAR PORTERVILLE 

FROM 0.1 MILE EAST OF ROAD 284 TO 

PLEASANT OAK DRIVE 

PAVEMENT REHABILITATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVENUE 

MARTINEZ, BLAS 

(559)651-8321

8530 W. ROOSEVELT AVE 

VISALIA, CA 93291 

$5,633,528 
$1,263,719 

$0 

06/20/12 
07/16/12 
01/30/13 

47% 

22% 

Totals: Authorized Final Amt: $517,825,521 Completed to Date: $222,702,626 Work This Month: $9,911,021



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 65 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-2.1/3.4 IN LOS ANGELES COUNTY IN LONG BEACH ALL AMERICAN ASPHALT SAKER, GEORGE $767,364 03/28/12 100%
07-1W0304 FROM ULTIMO AVENUE TO OUTER TRAFFIC 

CIRCLE 

COLD PLANE AC PAVEMENT AND WMA 
CORONA CA 928782229 

(951)736-7600 

400 E. 6TH STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$769,365
 $0

04/16/12 
12/28/12 

100%

COMPLETED 
02/14/13 

HM1 WPCP 

07-LA-1-17.8/39.8 IN LOS ANGELES COUNTY AT VARIOUS UNIQUE PERFORMANCE WANG, PAUL $240,226 11/10/11 74%
07-277804 LOCATIONS FROM CAMINO DE LAS 

TO SUNSET BOULEVARD 

COLINAS CONSTRUCTION INC 

1321 N JEFFERSON ST 
13230 FIRESTONE BLVD. 

E2/F2 

$174,826
 $8,152

12/21/11 
04/04/13 

68%

HB71 WPCP 

INSTALL SIDEWALK AND CURB RAMPS 
ANAHEIM, CA 92807 

(714)528-2220 
(562)926-2537 

SANTA FE SPRINGS, CA 

90670 
SUSPENDED 

07-LA-1-32.6/32.6 IN LOS ANGELES COUNTY IN LOS ANGELES SULLY-MILLER CONTRACTING SAYKALI, ZARIF $172,295 04/12/12 65%
07-4T4204 AT PALMS BOULEVARD 

INSTALL TRAFFIC SIGNAL & CURB RAMPS 

COMPANY 

135 S STATE COLLEGE STE 400 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$153,334
 $18,683

07/23/12 
05/30/13 

88%

BREA CA 92821 
(310)822-2396 

HB4N WPCP (714)449-8775 

07-LA-1-34.6/35.2 IN LOS ANGELES COUNTY, IN SANTA TRUESDELL CORPORATION OF SAYKALI, ZARIF $1,973,943 04/12/12 23%
07-4Y7404 MONICA AND LOS ANGELES, ON ROUTE 1 

FROM MCCLURE TUNNEL TO ROUTE 1/10 

CALIFORNIA INC 

1310 W 23RD STREET 
12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,274,937
 $239,777

05/09/12 
09/30/13 

63%

SEPARATION AND ON ROUTE 10 F 

CLEAN BRIDGE DECK AND REPLACE SEALS 
TEMPE AZ 85282 

(310)821-1847 

HM3 WPCP (602)437-1711 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,134,319 12/04/12 7%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $13,795
 $13,795

01/10/13 
12/31/13 

0%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-1-/28.6 IN LOS ANGELES COUNTY,AT VARIOUS PETERSON-CHASE GENERAL RAM, MAHINDA $2,662,763 07/13/12 22% 
07-4Y1504 
ACBR-STPX-(156)E 

7- 1-(6E) 

--() 

LOCATION IN LA-1, LA-90, LA-405 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$249,870 
$249,870 

08/16/12 
12/31/13 

9% 

HA21 WPCP (949)252-0441 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 66 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARIOUS WESTERN STRUCTURES MOHSENZADEH, ALI $807,667 03/26/12 81%
07-4Y9104 LOCATIONS 

TREAT DECK & REPLACE JOINT SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 13171 TELFAIR ST. 

SYLMAR, CA 91342 

$608,046
 $0

04/16/12 
03/20/13 

75%

(951)352-4300 
(213)792-8867 SUSPENDED 

HM3 WPCP 

07-LA-2-15.9/20.4 IN LA COUNTY IN VARIOUS CITIES AT A M CONCRETE INC IRA, ALFRED $2,608,988 04/19/12 75%

HB1 

07-266904 
ACST-P000-(C34)9 

--() 

SWPPP 

VARIOUS LOCATIONS 

GORE AREA CLEAN-UP/UPGRADES (CURE) 
SUN VALLEY CA 913530579 

(818)768-4757 

P O BOX 579 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 102 

THOUSAND OAKS, CA 91320 

$2,264,348
 $40,844

05/16/12 
05/30/13 

85%

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC RESLER, CAESAR $6,790,660 06/20/12 33%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,841,791
 $0

07/30/12 
03/31/13 

27%

HM1 WPCP 

07-LA-2-40.3/61.6 LA-2 ANGELES CREST HWY WITHIN ANGELES BURNS-PACIFIC CONSTRUCTION,INCMCKENZIE, DARRELL $4,307,000 05/02/11 100%
07-3X4204 NATIONAL FOREST STABILIZE HILLSIDE 

DUE TO 2010 STORM DAMAGE TO OPEN 

ROADWAY BLOCKAGEDIR'S EM 
THOUSAND OAKS, CA 91360 

(805)371-4171 

505 E THOUSAND OAKS BLVD 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$4,321,261
 $0

06/17/11 
03/21/12 

100%

COMPLETED 
01/31/13 

20.20 

201130 

07-LA-5-.7/.7 IN KERN COUNTY NEAR LEBEC AT THE KOCH & KOCH INC $786,518 01/02/13 0%
07-4T3504 FRAZIER SAND-SALT SHED 

CONSTRUCT SAND-SALT SHED 

P O BOX 909 $0
 $0

01/24/13 
0%

PENN VALLEY CA 95946 

(530)432-4000 

HA12 SWPPP 

07-LA-5-1.0/18.4 IN LOS ANGELES, ROUTE 5, 105, & 405 HIGHLAND CONSTRUCTION INC $592,023 01/07/13 0% 
07-1W2004 AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

133 N PIXLEY STREET $0 
$0 

01/29/13 
0% 

ORANGE CA 92868 

(714)538-5156 

HM4 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $37,680,172 11/28/11 19%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$7,194,723
 $191,625

12/21/11 
08/30/14 

19%

HB5 SWPPP 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC TAWFIK, GAMAL $87,493,192 08/19/11 23%

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$19,929,599
 $10,492,136

09/13/11 
01/05/17 

23%

07-LA-5-2.7/4 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC OBEID, AMJAD $74,818,329 08/14/12 5%
07-215934 SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$481,892
 $335,151

09/18/12 
08/31/17 

1%

HB5 SWPPP 

07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY IN NORWALK FROM SECURITY PAVING COMPANY INC SAKER, GEORGE $120,778,977 08/23/12 0%

HB5 

07-215944 

SWPPP 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SUN VALLEY CA 91353 

(818)767-8418 

P O BOX 1489 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,756,460
 $1,756,460

09/18/12 
04/18/18 

1%

SUSPENDED 

07-LA-5-6.8/11.6 LOS ANGELES COUNTY IN DOWNEY FROM FBD VANGUARD CONSTRUCTION INC FAYAD, HASSAN $10,885,236 12/23/11 92%

HA27 

07-253504 
HSIM-G005-(295)4 

--() 

SWPPP 

ROUTE 5/605 TO WASHINGTON BLVD 

UNDERCROSSING 

REPLACE BEAM WITH TYPE 60 BARRIER 
LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$9,573,065
 $166,266

01/24/12 
04/01/13 

87%

07-LA-5-9.0/11.5 IN LA COUNTY AT VARIOUS ROUTE:LA 5, LATCO CONSTRUCTION INC WANG, PAUL $279,854 06/12/12 66% 

HB71 

07-4T4404 
ACST-X037-(155)E 

- -( ) 

WPCP 

PM 9.03/11.5, LA 110, PM 6.36/6.66, 

LA 405, PM 8, LA 605, PM 0.48, AND LA 

57, PM R1.78/R2.2 

CONSTRUCT CURB RAMP, MODIFY SIGNALS 

SAN DIEGO, CA 92111 

(619)341-9515 

7710 BALBOA AVE. STE. 210A 13230 FIRESTONE BLV 

UNIT E2/F2 

SANTA FE SPRINGS, CA 

90670 

$112,638 
$11,511 

07/05/12 
03/26/13 

40% 

(562)926-2537
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

07District 

07-LA-5-13.6/18.5 

Fed Aid 

TEA1 

Pgm Code 

07-246404 

Contract 

ACST-0053-(028)E 

00-53 0-(8E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

Description 

PERFORM HIGHWAY PLANTING 

Type Of Work 

BELAIRE-WEST LANDSCAPE INC 

Contractor 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6702 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456

Bid + CCOs

 $8,413

Comp To date

 $0

This Month 

01/04/10 

Awarded 

02/23/10 

Approved 

04/23/14 

Est Comp
Accepted 

35%

%Time

 2%

% Work 
Message 

07-LA-5-13.6/18.5 

26.700 

07-2464E4 

WPCP 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

YAKAR GENERAL CONTRACTORS, INC 

SAN DIMAS, CA 91773 

(909)599-1612 

PATEL, PRAVIN 

(626)572-6700 

113 E. ARROW HWY 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570
 $695,282

 $0

04/28/11 
05/17/11 
07/27/15 

37%

 87%

07-LA-5-15.8/16.9 

HA27 

07-184104 
ACHS-0052-(948)E 

G 00-52 9-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 MILE N0RTH OF LORENA STREET 

OVERCROSSING TO ROUTE 10/5/101 

SEPARATION 

UPGRADE MEDIAN CONCRETE BARRIER 

PETERSON CHASE GEN ENG, INC. 

IRVINE, CA 92614 

(949)252-0441 

1792 KAISER AVE 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$5,031,830
 $4,926,502

 $3,760

02/08/11 
02/28/11 
01/15/14 

77%

 96%

07-LA-5-18.5/88.5 
07-4Y8404 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

$1,601,668
 $1,123,410

 $0

04/16/12 
05/01/12 
03/30/13 

100%

 71%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(626)572-6732 

EL MONTE, CA 91731 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055)

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SUN VALLEY,CA 91353-1489 

(818)767-8418 

PO BOX 1489 

KWAN, KIN 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$53,420,482
 $18,580,135
 $1,149,830

12/06/10 
12/20/10 
08/17/15 

56%

 35%

07-LA-5-27.4/28.1 
07-1786A4 

IN LOS ANGELES COUNTY IN GLENDALE 

FROM SONORA AVENUE UNDERCROSSING TO 

ALLEN AVENUE UNDERCROSSING 

MODIFY INTERCHANGE 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVE 

RESLER, CAESAR 

(818)637-2506

2090 FERN LN 

GLENDALE, CA 91208 

$6,385,368 
$6,586,751 

$1,050 

10/11/10 
11/02/10 
03/31/13 

98% 

98% 

HE11 SWPPP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 

07-LA-5-29.4/31.6 

Fed Aid 

HB5 

Pgm Code 

07-1218W4 

Contract 

IM- 005-(078) 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

Description 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

Type Of Work 

SECURITY PAVING COMPANY INC 

Contractor 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

GURFINKEL, VLADIMIR 

Resident 
Engineer 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$162,521,323

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/29/12 

Awarded 

12/20/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SUN VALLEY, CA 91351-1489 

(818)767-8418 

CAO, RODOLFO 

(951)538-8922 

PO BOX 1489 5200 W IMPERIAL HWY 

LOS ANGELES, CA 90045 

$55,751,159
 $41,428,317

 $0

10/14/10 
10/26/10 
12/30/14 

60%

 74%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$113,698,862
 $71,881,463
 $1,357,639

05/06/10 
05/24/10 
09/29/14 

47%

 63%

07-LA-5-39.2/78 

HA21 

07-4Y2304 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM PACOIMA WASH TO SMOKEY 

BEAR ROAD UNDERCROSSING 

REPLACE JOINT SEAL 

CAROLINO CONSTRUCTION CORP 

NATIONAL CITY, CA 91950 

(619)434-9200 

3035 EAST 8TH STREET 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$582,200
 $253,096

 $0

07/21/11 
09/12/11 
04/20/13 

173%

 43%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913532617 

(818)767-1489 

P O BOX 1489 

$11,227,142
 $0
 $0

12/12/12 
01/10/13 

0%

 0%

07-LA-5-44.2/46 

HE13 

07-168004 
CMLN-6207-(046)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 

MCM SECURITY PAVING, JV 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

(818)364-2760

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$129,217,820 
$126,715,269 

$196,774 

03/27/08 
05/01/08 
10/23/13 

79% 

96% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

07District 

07-LA-5-46.3/50 

Fed Aid 

HB4N 

Pgm Code 

07-2332A4 

Contract 

ACIM-0053-(044)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

Description 

WIDEN ROADWAY AND BRIDGES WITH PCC 

Type Of Work 

FLATIRON WEST INC 

Contractor 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

Resident 
Engineer 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$43,990,802

Bid + CCOs

 $12,259,208

Comp To date

 $2,144,130

This Month 

02/27/12 

Awarded 

03/22/12 

Approved 

10/09/13 

Est Comp
Accepted 

51%

%Time

 28%

% Work 
Message 

07-LA-5-54.4/54.4 

HB4N 

07-285004 
IMG- 005-(073) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA AT THE SOUTHBOUND ON-RAMP 

FROM RYE CANYON ROAD 

INSTALL AND UPGRADE SIGNAL AND HMA 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVENUE 

STANFORD #70 

VALENCIA, CA 91355 

$437,597
 $0
 $0

12/11/12 
01/10/13 

0%

 0%

07-LA-5-59.7/73.7 

HA22 

07-252504 
SARR-IM00-(530)4 

A-IM00-(530)4 

--() 

WPCP 

IN LOS ANGELES COUNTY IN VALENCIA AND 

CASTAIC FROM 0.2 MILE NORTH OF LAKE 

HUGHES ROAD UNDERCROSSING TO 0.7 MILE 

SOUTH OF VISTA DE 

PLACE RUBBERIZED HMA TYPE G AND 

SECURITY PAVING COMPANY INC 

SUN VALLEY, CA 91353-1489 

(818)767-8418 

PO BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W AVE STANFORD, 

STE 7 

VALENCIA, CA 91355 

$21,355,541
 $21,960,855

 $0

01/19/11 
02/09/11 
02/28/13 

100%

 99%

OVER RUN 

07-LA-5-64.8/66.1 

HA23 

07-1X6504 
ACIM-4134-(004)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT TEMPLIN 

HIGHWAY UNDERCROSSING 

RESTORE ROADWAY ALIGNMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA CA 91355 

$10,352,960
 $10,241,405

 $42,231

08/28/09 
09/15/09 
05/15/14 

83%

 98%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$89,098,273
 $30,673,191

 $331,453

01/12/12 
02/17/12 
05/15/14 

30%

 34%

SUSPENDED 

07-LA-10-.4/0 

HA23 

07-3X3004 
ACIM-17D3-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT 0.4 MILE EAST OF ROUTE 10/101 

SEPARATION 

RECONST FAILED SLOPE & RETAIN WALL 

HIGHLAND CONSTRUCTION INC 

ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

SAMY, RAGY 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$224,470 
$0 
$0 

10/31/12 
01/03/13 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,140,310 12/21/12 0%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$0
 $0

01/11/13 
07/30/14 

0%

HB1 WPCP (949)252-0441 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $142,739,501 10/06/08 87%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA CA 91722 

$139,947,402
 $53,447

10/23/08 
02/21/13 

99%

07-LA-10-20.4/21.5 IN LA COUNTY IN MONTEREY PARK AT CITY WESTCOAST PUBLIC WORK INC AZIMA, HASSAN $1,101,848 03/21/12 26%

HA28 

07-279804 

SWPPP 

TERRACE ON RT 10 FROM .3 MILE WEST OF 

EASTERN AVE TO RT 10/710 SEP ON RT 

710 FROM RAMONA TO 

CONST MAINTENANCE VEHICLE PULLOUTS 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BOULEVARD #318 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$761,806
 $226,355

05/09/12 
03/01/14 

69%

07-LA-10-24.3/0 IN LOS ANGELES COUNTY IN ALHAMBRA AT MURPHY INDUSTRIAL COATINGS,INCPUNJABI, RAJ $833,750 01/10/11 0%

HM3 

07-3Y7004 

WPCP 

ALMANSOR AVENUE OVERCROSSING 

CLEAN AND PAINT BRIDGE GIRDERS 
SIGNAL HILL, CA 90755 

(562)427-7720 

2704 GUNDRY AVE 

(626)339-1604 

1041 W BADILLO, STE 

112 

COVINA, CA 91722 

$0
 $0

02/08/11 
09/12/12 

0%

SUSPENDED 

07-LA-10-28.5/46.7 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO PUNJABI, RAJ $2,628,510 04/24/12 79%
07-4Y8104 LOCATIONS ON ROUTE 10 FROM RIO HONDO 

BUSWAY TO SAN ANTONIO AVENUE 

INC 

10641 FULTON CA 
1041 W BADILLO STE 

112 

$241,217
 $0

05/16/12 
11/29/12 

9%

HM3 WPCP 

UNDERCROSSING AND ON ROUTE 164 

TREAT BRIDGE DECK, REPLACE SEALS 
RANCHO CUCAMONGA CA 91730 

(909)944-1037 
(626)339-1601 

COVINA, CA 91722 SUSPENDED 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION BOTROS, SHERIF $48,009,778 02/29/12 22% 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

NORTH HIGHLANDS, CA 

945603001 

(..)­

P.O. BOX 620 

(626)337-8252

1201 BALDWIN PARK 

BLVD 

BALDWIN PARK, CA 91706 

$9,612,899 
$442,395 

04/20/12 
07/28/15 

20% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 

07-LA-10-31.2/33.4 

Fed Aid 

HB5 

Pgm Code 

07-117074 

Contract 

HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN BALDWIN PARK 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

Description 

CONSTRUCT HOV LANES 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

BALDWIN PARK CA 91706 

1201 BALDWIN PARK BLVD. 

BOTROS, SHERIF 

Resident 
Engineer 

(310)924-5666 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$75,896,628

Bid + CCOs

 $61,155,717

Comp To date

 $847,340

This Month 

04/30/09 

Awarded 

05/18/09 

Approved 

08/01/14 

Est Comp
Accepted 

100%

%Time

 80%

% Work 
Message 

07-LA-10-42.1/42.1 

HA42 

07-258704 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

PLACE HMA TEXTURED PAVING & SLOPE 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR. #C13 

SAAD, HUSSEIN 

(562)860-3085 

17912 CRUSADER AVE 

#101 

CERRITOS CA 90703 

$397,189
 $0
 $0

01/31/13 
02/22/13 

0%

 0%

07-LA-10-42.8/42.8 

HA23 

07-3X3204 
ACIM-17D2-(004)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN POMONA AND 

SAN DIMAS AT ROUTE 10/27 SEPARTION 

CONST DEBRIS BARRIER SYSTEM 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$92,495
 $81,895
 $65,395

09/19/12 
11/06/12 
12/18/13 

10%

 89%

07-LA-10-42.9/0 

HA23 

07-3X0104 
IM-47B8-(004) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN POMONA AND 

SAN DIMAS AT ROUTE 10/57 SEPARATION 

REPLACE SLOPE & APPLY EROSION 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FRONT DRIVE #C13 

CHOU, MICHAEL 

(626)339-1601 

1041 W. BADILLO STE 

112 

COVINA, CA 91722 

$286,720
 $113,394
 $113,394

12/28/12 
01/17/13 
05/02/13 

17%

 40%

07-LA-14-32.1/52.6 

HA22 

07-251604 
NH-P014-(069)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA LE 

CLARITA FROM 0.3 MILE NORTH OF SANTA 

CLARA RIVER BRIDGE TO 0.4 MILE NORTH 

OF SIERRA HIGHWAY OVE 

SLAB REPLACEMENT GRINDING & HMA 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$31,324,699
 $29,533,735

 $420,769

01/19/12 
02/14/12 
05/31/13 

100%

 93%

OVER RUN 

07-LA-14-52.6/59.2 

HA22 

07-254904 
NHP0-1406-(8E ) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR 

PALMDALE FROM 0.4 MILE NORTH OF 

SIERRA HIGHWAY OVERCROSSING TO 

ANAVERDE CREEK 

PLANE & PLACE HMA & REPLACE SLABS 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

WIDJAJA, DANIEL 

(661)257-0273

25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$8,807,903 
$6,329,036 

$0 

02/10/12 
03/06/12 
04/29/13 

48% 

70% 
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Statement of Ongoing Contracts as of 02/20/13

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-14-58.2/77 LA COUNTY IN CITY OF PALMDALE AND DREAMBUILDER VAZIRANI, MANSUKH $1,151,420 12/27/12 0%

07-2X9804 $0 01/10/13
LANCASTER BETWEEN AVENUE S UNDER- 1324 E LAWSON LN
 45120 13TH STREET	 0%

NH-47B9-(004)	 $0


CROSSING AND AVENUE A OVERCROSSING
 WEST
 
--()	 PLACENTIA CA 92870


REPAIR SLOPE AND EROSION CONTROL LANCASTER, CA 93534

(714)646-3697
 

(661)726-0148

HA23 SWPPP
 

07-LA-14-60.0/69.3	 IN LOS ANGELES COUNTY IN PALMDALE AND J FLETCHER CREAMER & SON INC VAZIRANI, MANSUKH R $1,617,025 03/26/12 77%


LANCASTER FROM 0.2 MILE NORTH OF 12874 SAN FERNANDO ROAD
07-274004	 $1,581,084 04/13/12
45120 13TH ST. WEST	 96%

HSNH-P014-(070)G	 $0 03/22/13


PALMDALE BOULEVARD TO AVENUE 0-8 AND LANCASTER, CA 93534

P01-4E07-() SYLMAR CA 91342


FROM 0.8 MILE SOUTH OF (661)726-0148

--() (818)367-9748


REPLACE MBGR AND INSTALL DRAINAGE
 
HB1 WPCP
 

07-LA-19-/19.2	 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATION OF $1,118,118 12/12/12 0%


ANGELES, LA-19,22,47,91,110, CALIFORNIA INC
07-4Y7504	 $0 01/10/13
 
0%


ACBR-X037-(157)E	 $0

405,605,710,VARIOUS LOCATIONS 1310 W 23RD STREET
 

P- -( )
 
TREAT BRIDGE DECK, REPLACE SEALS
 

TEMPE AZ 85282
 

HA21 WPCP	 (602)437-1711
 

07-LA-22-1.1/1.4	 IN LOS ANGELES COUNTY IN LONG BEACH AMERICA WEST LANDSCAPE INC TRAN, KELVIN $305,638 04/19/10 0%


FROM NORTH STUDEBAKER ROAD TO SAN 15086 LA PALMA DRIVE
07-4T1504	 $291,484 06/25/10
11229 S WOODRUFF AVE	 0%

$0 07/26/13


GABRIEL RIVER BRIDGE DOWNEY, CA 91303

CHINO, CA 91710


HIGHWAY PLANTING AND IRRIGATION (562)401-3333 PLANT EST

(909)393-6300
 

SATIS

HA25 SWPPP
 

07-LA-27-11.0/15.9	 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. SAYKALI, ZARIF $477,757 06/16/09 100%


FROM MULHOLLAND DRIVE TO SCHOENBORN PO BOX 7339
07-4T0204	 $469,318 07/09/09
12975 W CULVER BLVD	 95%

$0 02/28/13


STREET	 LOS ANGELES, CA 90066

RIVERSIDE, CA 92513


INSTALL TRAFFIC SIGNALS	 (310)345-6275 OVER RUN
 

HB4N WPCP
 

07-LA-39-32.2/38.4	 IN LOS ANGELES COUNTY FROM 0.3 MILE SULLY-MILLER CONTRACTING KAROUT, REDA $1,203,565 05/23/12 97%
 

SOUTH OF NORTH FORK SAN GABRIEL COMPANY
07-3Y3204	 $1,183,565 06/20/12
1041 W. BADILLO SUITE	 98%

$0 12/26/12


RIVER BRIDGE - PM 32.5 TO 0.1 MILE 135 S STATE COLLEGE BLVD #400
 112
 
NORTH OF CRYSTAL LAKE ROAD COVINA, CA 91722


BREA CA 92821

COLD PLANE AC AND RUBBERIZED HMA (626)339-1601


HM1B WPCP (714)578-9600
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-.8/2.1 LA-47 VINCENT THOMAS BRDGE IN HARBOR GRIFFITH COMPANY AKBARIAN, MASSOD $10,735,000 10/31/11 95%
07-3X6704 AREA BETWEEN CITY OF SAN PEDRO & 

TERMINAL ISLE REPAIR EXTENSIVE 

STRUCTURAL DAMAGE DIR'S EMERG 
BREA, CA 92821 

3050 E. BIRCH STREET 17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$8,532,874
 $236,270

12/21/11 
03/06/13 

79%

2020.0202 
REPAIR STRUCTURAL DAMAGE OF BRIDGE (562)860-3085 

0 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES SAFWAY SEERVICES LP AKBARIAN, MASSOD $2,084,719 06/16/10 90%
07-4Y5004 AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

601 WEST 140TH STREET $1,796,453
 $0

07/13/10 
12/17/13 

86%

GARDENA CA 90248 
(562)860-3085 

HM3 SWPPP 

07-LA-47-2.3/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES $643,465 01/30/13 0%
07-274304 
ACHS-X037-(160)E 

LOCATIONS 

UPGRADE MBGR, TRTMNTS & CRSH CUSHNS 

207 W LOS ANGELES AVE #252 $0
 $0

02/20/13 
0%

PGX0-37 1-(0E) MOORPARK CA 93021 

--() (805)523-1914 

HB1 WPCP 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $183,515,983 06/30/11 21%

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$39,573,491
 $2,644,169

07/13/11 
10/25/16 

22%

07-LA-57-.9/11.6 IN LOS ANGELES COUNTY AT VARIOUS LO PETERSON-CHASE GENERAL PUNJABI, RAJ $968,360 03/26/12 93%
07-4Y8304 CATIONS 

METH DECK,JOINT SEAL,SPALL REPAIR, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1041 W. BADILLO SUITE 

112 

$512,928
 $0

04/13/12 
01/08/13 

49%

IRVINE CA 92614 
COVINA, CA 91722 SUSPENDED 

HM3 WPCP (949)252-0441 
(626)339-1601 

07-LA-57-10.0/10 IN LOS ANGELES COUNTY AT VARIOUS AUTOBAHN CONSTRUCTION INC KAROUT, REDA $642,299 06/15/12 86% 

HM2 

07-4Y7604 

WPCP 

LOCATIONS 

REPLACE PIPE & INLET, REPAIR SLOPE 
SANTA ANA, CA 927111238 

(714)769-7025 

PO BOX 11238 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$419,540 
$267,638 

07/16/12 
03/08/13 

77% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-.6/30.3 IN LOS ANGELES FROM POST MILE R0.63 J MCLOUGHLIN ENGINEERING CO IZADPANAH, MOE $1,457,781 03/14/12 100%
07-4Y3604 R30.33 

BRIDGE PRESERVATION 

INC 

10641 FULTON CT 
3212 ROSEMEAD 

BOULEVARD #100 

$1,400,055
 $0

04/09/12 
01/30/13 

93%

RANCHO CUCUMONGA CA 91730 
EL MONTE, CA 91731 OVER RUN 

HM3 WPCP (909)944-1037 
(626)572-6732 

07-LA-60-11.6/23.6 IN LA COUNTY IN CITY OF INDUSTRY AND FLATIRON WEST INC DOUGHLY JOE $68,644,085 12/22/11 31%

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$10,784,021
 $499,852

01/18/12 
07/30/14 

16%

07-LA-60-/6.9 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT IZADPANAH, MOE $8,714,090 05/02/11 100%

HA22 

07-251304 
NHP0-6013-( 9E) 

--() 

WPCP 

MONTEREY PARK AND MONTEBELLO FROM 

SANTA FE AVENUE UNDERCROSSING TO 

GREENWOOD AVENUE OVERCR 

GRIND AND REPLACE CONCRETE PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 

(626)572-6732 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE, CA 91731 

$8,610,426
 $0

05/18/11 
09/24/12 

100%

COMPLETED 
01/31/13 

07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA POWELL CONSTRUCTORS INC RAM, MAHINDA $1,727,692 12/12/12 3%
07-259104 
STP-P090-(014) 

--() 

CREEK 

CONSTRUCT STORM WATER TREATMENT BMP 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(310)920-7449 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$58,380
 $58,380

01/10/13 
11/30/14 

3%

HWM SWPPP 

07-LA-90-1.7/2.6 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS INC TRUJILLO JR., GILBERT $829,095 06/27/12 53%
07-275804 
ACHS-P090-(013)E 

PGP0-90 0-(3E) 

--() 

FROM CENTINELA AVENUE UNDERCROSSING 

TO ROUTE 405 

PLACE CONCRETE BARRIERS 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(310)821-1847 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$801,534
 $55,289

07/20/12 
08/31/13 

96%

HB1 WPCP 

07-LA-91-6.4/12 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF NJOYA, DAVID $2,164,117 02/02/12 83% 

HA21 

07-260504 
ACNH-X037-(153)E 

--() 

WPCP 

AND LONG BEACH AT ROUTE 110/91 

SEPARATION AND ROUTE 91/710 

SEPARATION 

REPAIR BRIDGE CRACKS AND OVERLAY 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

(310)609-0264

18730 WILMINGTON 

AVE., #103 

RANGO DOMINGUEZ, CA 

90220 

$2,129,121 
$5,001 

02/22/12 
04/30/13 

97% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY IN COMPTON AND AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $1,164,565 05/02/12 14%

HA23 

07-2X9204 
ACST-47B2-(004)E 

47-B2 0-(4E) 

--() 

SWPPP 

LONG BEACH AT VARIOUS LOCATIONS FROMA 

ACACIA AVENUE UNDERCROSSING TO LOS 

ANGELES RIVER 

HIGHWAY PLANTING AND IRRIGATION 

SANTA ANA, CA 

(714)769-7025 

P O BOX 11238 

927111238 

(562)860-3085 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$86,000
 $81,500

06/12/12 
07/31/14 

7%

07-LA-91-10.1/14.6 IN LOS ANGELES COUNTY IN COMPTON, R J NOBLE COMPANY WANG, MIKE $784,159 04/09/12 68%
07-3Y9504 LONG BEACH AND BELLFLOWER FROM 0.1 

MILE WEST OF COMPTON CREEK BRIDGE AND 

OVERHEAD TO ROUTE 91/19 

COLD PLANE AC AND PLACE HMA 

ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$726,786
 $0

04/27/12 
03/18/13 

92%

HM1 WPCP 

07-LA-101-6.3/8.3 IN LA COUNTY IN LOS ANGELES FROM Y A K A R PATEL, PRAVIN $901,919 06/13/11 0%

HA25 

07-4T2304 
ACNH-Q101-(201)E 

--() 

SWPPP 

SUNSET BLVD OVERCROSSING TO 0.3 MILE 

NORTH OF PILGRIMAGE OVERCROSSING 

WATER CONSERVATION MEASURES 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

(626)572-6700 

902 S. SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$845,216
 $1,436

08/05/11 
08/31/13 

0%

PLANT EST 

SATIS 

07-LA-101-15.5/16.1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTION, INC. TRUJILLO, GILBERT $5,093,748 01/13/11 63%
07-199634 
NH-Q101-(185)E 

--() 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

LAKE FOREST, CA 92630 

(949)470-0500 

6 ORCHARD, STE 150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$4,991,493
 $15,145

02/10/11 
12/31/13 

98%

HB4C SWPPP 

07-LA-101-31.2/39.3 IN LOS ANGELES AND VENTURA COUNTIES PETERSON-CHASE GENERAL IRA, ALFRED $461,637 05/24/12 75%
07-4Y7104 AT VARIOUS LOCATIONS 

REPLACE SIGN AND SIGN STRUCTURES 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD STE102 

$81,539
 $22,074

09/06/12 
03/30/13 

19%

IRVINE CA 92614 
THOUSAND OAKS, CA 91320 

HM4 WPCP (949)252-0441 
(805)480-4928 

07-LA-105-6.0/8 IN LOS ANGELES COUNTY AT VARIOUS LEGG INC ARIAS, JUAN $1,288,628 06/28/11 100% 
07-264704 
ACIM-X037-(151)E

--() 

LOCATIONS 

REPLACE JOINT SEALS 
LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(562)401-3333

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,039,520 
$113,488 

07/14/11 
03/20/13 

79% 

HA21 WPCP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-13.2/14.1 

HA23 

07-2X9304 
ACIM- 47B-(004)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LYNWOOD & 

PARAMOUNT AT VARIOUS LOCATIONS FROM 

0.1 MILE EAST OF WRIGHT ROAD 

UNDERCROSSING TO GARFIELD AVE 

SLOPE PROTECTION & EROSION CONTROL 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

GALLARDO, SAM 

(310)609-0264 

18730 S. WILMINGTON 

AVE STE103 

RANCHO DOMINGUEZ, CA 

90220 

$228,026
 $219,761
 $40,883

09/20/12 
11/06/12 
03/29/13 

67%

 94%

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$785,700
 $17,750
 $16,250

06/06/12 
07/03/12 
05/20/13 

69%

 2%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-110-.8/21.4 

HB1 

07-256104 
HSIM-0110-(799)E 

01-1017-(9E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE NORTH OF 

CHANNEL STREET OVERHEAD TO 0.1 MILE 

SOUTH OF ROUTE 110/10 SEPARA 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

(949)252-0441 

JAROMI, REZA 

(562)401-3333 

1792 KAISER AVENUE 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$2,238,802
 $1,985,842

 $1,575

11/05/10 
12/02/10 
02/25/13 

96%

 88%

07-LA-110-1.1/8.8 

HA23 

07-2X9404 
IM-47B6-(004) 

--() 

WPCP 

IN LOS ANGELES COUNTY FROM MCARTHUR 

AVENUE OVERCROOSING TO LA-110/405 

SEPARATION 

REPAIR SLOPE EROSIONS 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

GALLARDO, SAMUEL 

(310)609-0264 

18730 S WILMINGTON 

AVE 

RANCHO DOMINGUEZ CA 

90220 

$287,151
 $150,939
 $150,189

11/30/12 
12/27/12 
01/31/14 

9%

 53%

07-LA-110-21.2/22.8 

HB4N 

07-2411U4 
ACHN-P110-(017)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 

CONSTRUCT AUXILIARY LANES 

FLATIRON WEST, INC. 

BUENA PARK, CA 90621 

6185 AUTO CENTER DR 

SAMY, RAGY 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$22,540,420
 $22,025,544

 $864,423

11/12/09 
12/07/09 
12/11/14 

86%

 97%

07-LA-110-24.1/30.5 

HM1B 

07-3Y3004 

WPCP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SOUTH PASADENA FROM 0.1 MILE 

SOUTH OF COLLEGE STREET OVERCROSSING 

TO ORANGE GROVE AVENU 

COLD PLANE AND AC OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

KOURY, PETER 

(909)322-6107

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$2,987,730 
$0 
$0 

06/11/12 
07/03/12 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 78 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL SAMY, RAGY $579,133 06/06/12 0%
07-4Y4604 LOCATIONS 

REPLACE LIGHTWEIGHT OH SIGN 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$0
 $0

06/27/12 
11/19/12 

0%

IRVINE CA 92614 
(626)572-6700 

HM4 WPCP (949)252-0441 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAIM $1,575,222 12/12/12 0%

HA42 

07-2770U4 
NH-P118-(063) 

--() 

SWPPP 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210 

INTERCHANGE EAST AND WESTBOUND 

EROSION CONTROL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(818)364-2760 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$0
 $0

01/11/13 
0%

07-LA-134-5.6/0 IN LOS ANGELES COUNTY W/B C.A. RASMUSSEN, INC. SUBEH, MAHER $985,000 04/12/12 100%
07-3X7804 LA134@TRANSITIONROAD TO LA-5 PM5.6 IN 

GRIFFITH PARK AREA REPAIR DAMAGE TO 

BRIDGE COLUMNS,A/C SHOULDDIR'S 
VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

(818)637-2509 

2090 FERN LANE 

GLENDALE, CA 91208 

$918,204
 $0

06/15/12 
03/30/13 

93%

OVER RUN 
TO REPAIR DAMAGE FROM FUEL FIRE 

20.20 

201130 

07-LA-134-/10 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS INC IZADPANAH, MOE $2,200,211 09/13/12 18%

HA21 

07-273404 
ACNH-X037-(158)E 

--() 

WPCP 

LOCATIONS FROM WB 134 TO NB 170 

CONNECTOR OC TO FIGUEROA STREET 

BRIDGE RAIL REPLACEMENT 

OC 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(626)572-6732 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE CA 91731 

$57,851
 $57,851

10/17/12 
11/01/13 

3%

07-LA-134-/11.4 IN LOS ANGELES COUNTY AT VARIOUS J MCLOUGHLIN ENGINEERING CO RESLER, CAESAR $2,509,927 05/17/12 99%
07-4Y7904 LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

INC 

10641 FULTON CT 
2090 FERN LANE 

GLENDALE, CA 91208 

$2,394,413
 $0

06/12/12 
03/31/13 

84%

RANCHO CUCAMONGA CA 91730 
(818)637-2506 

HM3 WPCP (909)944-1037 

07-LA-138-54.3/55.3 IN LOS ANGELES COUNTY AT LITTLEROCK TORO ENTERPRISES INC TIEU, FRED $6,166,134 10/26/11 100% 
07-127224 
NP-P138-(044)E 

--() 

FROM 77TH STREET EAST TO 0.2 KM 

OF 87TH STREET EAST 

WIDEN HIGHWAY WITH HMA OVER AB 

EAST 

OXNARD CA 93031 

(805)483-4515 

P O BOX 6285 

(661)726-0148

45120 13TH ST. WEST 

LANCASTER, CA 93534 

$6,268,862 
$57,859 

12/02/11 
03/15/13 

98% 

HE13 SWPPP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 

07-LA-138-63.4/66 

Fed Aid 

HE13 

Pgm Code 

07-127274 

Contract 

ACNH-P138-(046)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LLANO FROM 

0.5 KM WEST OF 165TH STREET EAST TO 

0.6 KM WEST OF 190TH STREET EAST 

Description 

WIDEN ROAD FROM 2 TO 4 LANES 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTANTO, HIN 

Resident 
Engineer 

(818)262-7120 

45120 13TH ST W 

LANCASTER, CA 93534 

$10,499,419

Bid + CCOs

 $10,619,857

Comp To date

 $233,120

This Month 

12/15/11 

Awarded 

01/05/12 

Approved 

07/30/14 

Est Comp
Accepted 

23%

%Time

 99%

% Work 
Message 

07-LA-170-17.7/20.3 

HA42 

07-2769U4 
NH-P170-(004) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN NORTH 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

Y A K A R 

SAN DIMAS CA 91733 

(909)599-1612 

113 E ARROW HIGHWAY 

$1,683,120
 $0
 $0

12/11/12 
01/10/13 

0%

 0%

07-LA-210-5.7/5.7 

HB1 

07-4T3704 
ACIM-2101-(811)E 

21-01 8-(1E) 

--() 

WPCP 

IN LOS ANGELES COUNTY NEAR LOS 

ANGELES AT ROUTE 118/210 SEPARATION 

INSTALL CONCRETE BARRIER RAILING 

O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

MOHSENZADEH, ALI 

(818)364-2760 

13171 TELFAIR AVE. 

101 & 102 

SYLMAR, CA 91342 

$382,315
 $372,147

 $6,375

04/05/12 
04/25/12 
03/20/13 

90%

 97%

SUSPENDED 

07-LA-210-9.0/48.1 

HM3 

07-1W0504 

WPCP 

IN LOS ANGELES COUNTY FROM POSTMILE 

R9.0 TO R48.1 

METH DECK,JOINT SEALS SPALL REPAIR 

J FRANCIS COMPANY 

RIVERSIDE CA 92504 

(951)776-9100 

16197 KRAMERIA AVE 

SHALVIRI, ALI 

(818)637-2506 

P.O. BOX 9819 

GLENDALE, CA 91226 

$1,099,966
 $0
 $0

12/04/12 
02/06/13 

0%

 0%

07-LA-210-14.2/22.6 

HM1 

07-4Y0104 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FR LA TUNA CANYON RD UC TO 

0.1 MILE EAST OF ARROY BLVD OC 

PLACE RHMA 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,021,077
 $16,525

 $0

06/26/12 
07/20/12 
01/14/13 

18%

 1%

07-LA-210-15.0/36 

HA42 

07-258934 
ACIM- 210-(812) 

--() 

SWPPP 

IN LA COUNTY IN LOS ANGELES AT 

VARIOUS LOCATIONS 

SAND FILTERS & INFILTRATION DEVICES 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

KAROUT, REDA 

(626)339-1601

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$8,680,389 
$96,510 
$96,510 

11/14/12 
12/20/12 
06/30/15 

2% 

1% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-17.8/0 IN LOS ANGELES COUNTY AT PICKENS POWELL CONSTRUCTORS INC $482,574 09/17/12 0%
07-2X8404 
ACST-47B3-(004)E 

CANYON FLUME OVERCROSSING 

REPLACE FLUME PROTECTIVE LINER 

8555 BANANA AVE $0
 $0

10/17/12 
0%

- -( ) FONTANA CA 92335 

(909)356-8880 

HA23 WPCP 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $562,016 03/27/12 85%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$312,831
 $141,101

04/13/12 
04/10/13 

56%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-49.1/52.1 IN LOS ANGELES COUNTY IN CLAREMONT STL LANDSCAPE AVE PUNJABI, RAJ $290,292 03/26/12 0%

HA25 

07-4T4604 
ACST-P210-(013)E 

P2-10 0-(3E) 

--() 

SWPPP 

FROM THOMPSON CREEK BRIDGE 

UNDERCROSSING TO BASELINE ROAD 

OVERCROSSING 

PLACE HIGHWAY PLANTING 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)339-1601 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$263,626
 $0

05/09/12 
09/19/13 

0%

PLANT EST 

SATIS 

07-LA-213-.3/3.4 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT NJOYA, DAVID $1,322,343 04/05/12 100%

HM1 

07-4Y5104 

WPCP 

AND RANCHO PALOS VERDES FROM 19TH 

STREET TO AVENIDA APPRENDA 

COLD PLANE & OVERLAY 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

90220 

$1,171,224
 $0

05/09/12 
01/30/13 

100%

(310)609-0264 

07-LA-405-.4/10.5 IN LOS ANGELES COUNTY IN LONG BEACH CHUMO CONSTRUCTION INC GALLARDO, SAM $792,390 11/07/12 19%

HA23 

07-2X9504 
ACIM-47B4-(004)E 

--() 

SWPPP 

SIGNAL HILL AND CARSON FROM 

STUDEBAKER ROAD UNDERCROSSING TO 

CARSON STREET UNDERCROSSING 

REPAIR SLOPE EROSIONS 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 18730 S. WILMINGTON 

AVE.STE103 

RANCHO DOMINGUEZ, CA 

90220 

$424,191
 $305,159

12/03/12 
08/30/13 

54%

(310)609-0264 

07-LA-405-16.1/20.7 IN LOS ANGELES COUNTY IN HAWTHORNE, ALL AMERICAN ASPHALT NJOYA, DAVID $4,510,230 05/09/11 87% 

HM1 

07-4Y5304 

WPCP 

LAWNDALE, REDONDO BEACH AND TORRANCE 

FROM 0.1 MILE NORTH OF YUKON AVENUE 

UNDERCROSSING TO 120 

REPLACE AND GRING PAVEMENT 

CORONA, CA 92878-2229 

(951)736-7600 

PO BOX 2229 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,552,278 
$0 

06/01/11 
05/31/13 

57% 

(310)609-0264
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT NJOYA, DAVID $918,189 06/12/12 0%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$0
 $0

07/03/12 
11/27/12 

0%

(310)609-0264 

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $18,045,110 05/31/11 57%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$12,249,194
 $500,256

06/09/11 
07/30/14 

68%

HB4N SWPPP 

07-LA-605-.1/16.6 IN LA COUNTY IN LOS ANGELES AT ROUTE MODERN ALLOYS INC WANG, SIMON YEH-FU $1,313,453 07/05/12 54%
07-250504 
ACIM-G605-(296)2 

--() 

605 FROM COYOTE CR BRIDGE TO N/B OFF 

PECK ROAD 

INST MBGR AND WIDEN SHOULDER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(626)572-6700 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$712,942
 $38,088

07/30/12 
07/17/13 

53%

HB1 WPCP 

07-LA-605-.8/25.9 IN LOS ANGELES AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION WANG, MIKE $1,666,855 03/28/12 72%
07-4Y9004 TREAT BRIDGE DECK & REPLACE JOINT INC 

523 S BRAND BLVD SUITE 201 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$1,047,657
 $129,411

04/13/12 
03/29/13 

79%

SAN FERNANDO CA 91340 
(562)401-3333 

HM3 WPCP (818)898-2300 

07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/05/11 0%

HA25 

07-4T3204 

WPCP 

STREET UNDERCROSSING TO ROSECRANS 

AVENUE UNDERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(562)860-3085 

17912 CRUSADER AVE. 

STE 101 

CERRITOS, CA 90703 

$400,591
 $1,392

08/18/11 
09/17/14 

0%

PLANT EST 

SATIS 

07-LA-605-3.4/25.8 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL ARIAS, JUAN $2,195,989 12/06/11 66% 
07-4Y1804 
IT60-5295-(5E ) 

--() 

LOCATIONS FROM 195TH STREET 

OVERCROSSING TO ROUTE 605/210 

SEPARATION 

TREAT BRIDGE DECKS AND REPLACE SLAB 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(562)572-6016

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$1,566,067 
$36,059 

12/21/11 
04/30/13 

72% 

HM3 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE INC ARIAS, JUAN $548,700 06/20/12 27%

HA25 

07-4T4804 

WPCP 

FROM SHOEMAKER BRIDGE TO ROUTE 1/710 

SEPARATION 

HIGHWAY PLANTING, HARDSCAPE 
LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(562)401-3333 

11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$485,631
 $1,792

07/16/12 
05/13/14 

88%

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $103,990,785 04/04/12 8%

HA22 

07-202114 
ACNH-7101-(809)N 

--()

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$13,101,108
 $2,891,174

04/30/12 
05/05/16 

13%

07-LA-710-18.1/20.8 IN LA COUNTY IN SOUTH GATE BELL SEMA CONSTRUCTION, INC. JAHROMI, REZA $44,487,478 08/06/09 96%

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY CA 90241 

$42,005,662
 $0

09/22/09 
12/21/13 

98%

07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CITY OF WESTERN STRUCTURES GALLARDO, SAM $2,550,826 02/15/11 81%

HB311 

07-002344 
NH-7101-(801)E 

--() 

SWPPP 

COMMERCE AT WASHINGTON 

UNDERCROSSING 

CONSTRUCT SOUND WALL 

BOULEVARD 

RIVERSIDE, CA 92503 

(951)362-4300 

6005 TYLER ST 18730 S WILMINGTON 

AVE, #103 

RANCHO DOMINGUEZ, CA 

90220 

$2,362,604
 $0

03/01/11 
02/28/13 

91%

SUSPENDED 

(310)609-0264 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY CLEAN CUT LANDSCAPE IZADPANAH, MOE $334,613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 
CLOVIS, CA 93619 

8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$244,003
 $2,398

09/09/11 
04/01/15 

0%

PLANT EST 

SHOPP 
HIGHWAY PLANTING IRRIGATION REPAIRS (626)572-6732 SATIS 

07-LA-710-26.5/27.4 IN LOS ANGELES COUNTY IN MONTEREY BELAIRE-WEST LANDSCAPE, INC. IZADPANAH, MOE $934,726 07/09/09 100% 
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 
BUENA PARK CA 90622 

PO BOX 6270 3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$726,578 
$0 

08/06/09 
06/24/13 

92% 

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-6.3/11.1 IN VENTURA COUNTY IN VENTURA FROM 0.1 GRANITE CONSTRUCTION COMPANY DAVIS, ALAN $1,539,171 06/04/12 75%
07-1W1204 MILE SOUTH OF PARK VIEW DRIVE TO 0.1 

MILE SOUTH OF ROUTE 150 

COLD PLANE AC PVMT AND PLACE RHMA 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$456,616
 $0

06/21/12 
01/31/13 

52%

HM1 WPCP 

07-VEN-33-55.0/57.5 VEN 33 NO.OF VEN CO AT PM 55.5 & PM SUMMER CONSTRUCTION IRA, ALFRED $3,235,000 04/08/11 100%

20.20.201 

07-2X8304 57.0 REPAIR MULTIPLE SLIP-OUTS. RSP 

PLACEMENT & INSTALLATION DUE TO STORM 

DAMAGE DIRECTORS EME 

REPAIR STORM DAMAGED HWY-SUPT SLOPE 

SANTA PAULA, CA 93060 

(805)933-9364 

15245 TELEGRAPH ROAD 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$2,278,613
 $89,362

04/11/11 
03/30/13 

70%

OVER RUN 

.13 

07-VEN-101-9.1/9.1 IN VENTURA COUNTY IN THOUSAND OAKS/ SANTA MARGARITA CONSTRUCTION CHAVEZ, EFRAIM $537,120 12/19/12 24%
07-278904 CAMARILLO BETWEEN WENDY DRIVE AND 

PLEASANT VALLEY ROAD 

CORP 

P O BOX 357 
13171 TELFAIR AVENUE 

SUITE 101 

$1,259
 $1,259

01/10/13 
05/16/13 

0%

UPGRADE WEIGH STATION 
TEMPLETON CA 93465 

SYLMAR, CA 91342 

HA42 WPCP (805)237-1186 
(818)364-2760 

07-VEN-101-12.6/37 IN VENTURA COUNTY FROM 0.3 MILE WEST SECURITY PAVING COMPANY INC ARROYO, HECTOR $52,792,098 02/24/11 100%

HA22 

07-251804 
NH-Q101-(183)E 

--() 

WPCP 

OF SANTA ROSA ROAD TO 0.3 MILE WEST 

OF PADRE JUAN CANYON ROAD 

OVERCROSSING 

PLACE HOT MIX ASPHALT 

SUN VALLEY CA 91352 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$45,470,836
 $0

03/15/11 
12/01/12 

85%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $53,514,540 01/03/12 17%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$16,559,449
 $1,537,313

01/18/12 
11/19/15 

31%

07-VEN-118-5.8/21.8 VEN-118 R5.81/R21.86, LA-118 R2.55/ VELARDE CONCRETE CONSTRUCTION DAVIS, ALAN $1,001,784 03/28/12 97% 
07-4Y7704 R12.33 & VARIOUS LOCATION 

TREAT BRIDGE DECK AND REPLACE SEALS 

INC 

523 S BRAND BLVD SUITE 201 
1525 RANCHO CONEJO 

BL.STE 102 

$984,631 
$0 

04/13/12 
12/04/12 

96% 

SAN FERNANDO CA 91340 
THOUSAND OAKS, CA 91320 

HM3 WPCP (818)898-2300 
(805)480-4928
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-25.9/26.8 IN VENTURA COUNTY IN SIMI VALLEY FROM RSB GROUP INC TEHRANI, JOSEPH $409,580 05/23/12 100%

HB1 

07-4T4304 
ACHS-P118-(062)E 

G P1-18 0-(2E)

--() 

WPCP 

0.2 MILE EAST OF SYCAMORE DRIVE TO 

ARROYO DEL TAPO CHANNEL BRIDGE 

INSTALL MBGR AND MODIFY LIGHTING 
LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$447,467
 $0

06/20/12 
03/31/13 

99%

OVER RUN 

07-VEN-126-13.4/26.6 VEN-126 AT HAUN CREEK AND HOPPER NYE & NELSON, INC. IRA, ALFRED $1,485,000 03/30/11 55%
07-3X3604 CREEK WHERE TWO CREEKS PASS BENEATH 

VEN-126 CLEAR CHANNELS FROM STORM 

DEBRIS MARCH2011DIR'S EMERG 
VENTURA, CA 93003 

1860 EASTMAN AVENUE #108 1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKS, CA 91320 

$335,963
 $0

05/12/11 
12/30/12 

23%

20.20 
CLEAR CREEK/FLOOD CONTROL CHANNEL (805)375-9247 

201130 

07-VEN-126-22.5/29.3 IN VENTURA COUNTY AT BUCKHORN AND VALLEY SLURRY SEAL COMPANY DAVIS, ALAN $942,300 05/09/12 75%

HM1 

07-4Y0904 

WPCP 

PIRU FROM SHORTLINE RAILROAD 

CROSSING TO CENTER STREET 

MICROSURFACING AND FOG SEAL COAT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$984,732
 $0

06/01/12 
12/24/12 

96%

07-VEN-150-28.6/28.7 IN VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN INC DAVIS, ALAN $3,834,026 12/06/10 42% 

HA23 

07-4L5704 
ACST-4138-(004)E 

41-38 0-(4E) 

--() 

SWPPP 

20 KM NORTH OF WHEELER SPRINGS AND ON 

ROUTE 150 NEAR SANTA PAULA 

CONSTRUCT ROCK WEIR SYSTEM 
VALENCIA, CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

(805)480-4928

1525 RANCHO CONEJO 

BLVD, 102 

THOUSAND OAKS, CA 91320 

$3,799,131 
$76,062 

12/22/10 
01/08/14 

97% 

Totals: Authorized Final Amt: $2,048,209,189 Completed to Date: $927,834,265 Work This Month: $32,196,330
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 08 

08-RIV-10-15.7/0 

Fed Aid 

HA42 

Pgm Code 

08-0L9304 

Contract 

WPCP 

Location 
Storm Water 
Plan 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

Description 

BUILD A NEW ADMISTRATIVE BLDG & 

Type Of Work 

HAL HAYS CONSTRUCTION INC 

Contractor 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

Resident 
Engineer 

$2,187,344

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/09/12 

Awarded 

01/10/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-10-24.0/24.3 

000000000 

08-0E41A4 
IN RIVERSIDE COUNTY NEAR BANNING AT 

EAST CHANNEL STUBBY WASH BRIDGE #56­

0168L 

REPLACE PORTION OF THE BRIDGE DECK 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE, CA 92614-5706 

SOSTROM, DENISE P. 

(951)232-7608 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,000
 $0
 $0

02/05/13 
02/05/13 
10/02/13 

0%

 0%

000 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509
 $103,675

 $0

01/12/12 
02/13/12 
01/11/13 

100%

 100%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,132,005
 $4,830,063

 $4,200

04/07/11 
05/04/11 
05/08/13 

85%

 94%

08-RIV-15-.7/1.2 

20.20 

08-1C7904 
IN RIVERSIDE COUNTY NEAR TEMECULA AT 

1.0 MI N/O SAN DIEGO COUNTY LINE AT 

THE RAINBOW TRUCK INSPECTION FACILITY 

DIR'S ORDER EMERGEN 

INSTALL TEMPORARY PORTABLE CMS SIGN 

PTM GENERAL ENGINEERING 

SERVICE INC. 

RIVERSIDE, CA 92504 

5492 ACORN STREET 

RAMOS, MOISES 

(951)232-6293 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,000
 $125,180

 $0

09/20/12 
09/20/12 
03/15/13 

100%

 49%

201130 

08-RIV-15-1.0/0 

HA42 

08-0F2404 

WPCP 

IN TEMECULA 1.0MILE N/O SAN DIEGO 

RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

THE RICHARDS GROUP 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

RAMOS, MOISES 

(951)232-6293

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$205,715 
$0 
$0 

03/29/12 
05/24/12 
11/21/12 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

08District 

08-RIV-15-3.2/52.3 

Fed Aid 
Pgm Code 

08-0P6204 

Contract 

ACST-P000-(C33)1 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

UPGRADE CONTROLLERS 

Type Of Work 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

Contractor 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

Resident 
Engineer 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,595,039

Bid + CCOs

 $1,607,178

Comp To date

 $104,082

This Month 

04/21/11 

Awarded 

05/27/11 

Approved 

03/04/13 

Est Comp
Accepted 

98%

%Time

 100%

% Work 
Message 

HB4N WPCP (626)810-1338 

08-RIV-15-33.4/38.4 

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

IN & NR CORONA 1.3 KM S/O GLEN IVY 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 

R J NOBLE COMPANY 

ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

MANASRAH, FATHI 

(951)232-8614 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$10,483,960
 $0
 $0

11/19/12 
01/11/13 
08/16/13 

0%

 0%

08-RIV-15-40.0/41.3 

HA25 

08-0C8204 

WPCP 

IN RIVERSIDE COUNTY IN CORONA .4 MILE 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$716,473
 $680,315

 $780

06/20/11 
07/14/11 
04/02/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-62-.5/1 

HB1 

08-0N9104 
HSNH-P062-(034)E 

--() 

SWPPP 

NEAR PALM SPRINGS AT INTERSECTION OF 

SR-62 AND DILLION ROAD INSTALL 

TRAFFIC SIGNALS 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$833,520
 $0
 $0

01/23/13 
02/20/13 

0%

 0%

08-RIV-74-27.4/27.7 

HB1 

08-0M8704 
ACHS-P074-(056)E 

PG- -( ) 

WPCP 

IN RIVERSIDE COUNTY IN PERRIS AT SR 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 

FLATIRON ELECTRIC GROUP INC 

CHINO CA 91708 

(714)228-9631 

7911-A PINE AVENUE 

DUNN, RODNEY 

(951)232-3917

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$352,747
 $172,653
 $41,553

06/19/12 
07/16/12 
03/08/13 

82%

 49%

08-RIV-74-29.6/29.9 

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$713,144 
$0 
$0 

08/20/12 
09/18/12 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 08 

08-RIV-74-40.3/0 

Fed Aid 
Pgm Code 

08-0M2104 

Contract 

HSNH-P074-(057)E 

--()

Location 
Storm Water 
Plan 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 92504 

PO BOX 7745 

Resident 
Engineer 

$209,902

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/23/13 

Awarded 

02/22/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 WPCP (951)710-1000 

08-RIV-74-63.0/71.8 

HM1 

08-0P9504 

WPCP 

IN RIVERSIDE COUNTY IN HEMET AND NEAR 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$3,450,622
 $0
 $0

04/12/12 
07/30/12 

0%

 0%

08-RIV-86-/22.1 

HM3 

08-0P6804 

WPCP 

IN RIVERSIDE COUNTY IN & NEAR 

COACHELLA FROM IMPERIAL CO LINE TO 

DILLION ROAD UNDERCROSSING AT VARIOUS 

LOCATIONS 

BRIDGE DECK REHABILATION 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

BENJAMIN, AMGAD 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$623,300
 $609,810

 $0

05/17/12 
06/20/12 
02/15/13 

100%

 100%

COMPLETED 
02/19/13 

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $612,264

 $2,681

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$110,940,326
 $28,240,732
 $3,593,253

02/10/12 
03/08/12 
08/01/14 

37%

 25%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,430,025 
$2,623,304 

$0 

04/07/11 
05/04/11 
02/07/13 

97% 

76% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,102,534 04/11/11 59%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$16,310,784
 $584,052

05/04/11 
03/25/14 

68%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 76%

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$223,907
 $41,450

07/16/12 
04/12/16 

48%

08-RIV-215-38.6/38.6 IN RIVERSIDE COUNTY IN RIVERSIDE COFFMAN SPECIALTIES, INC. NGUYEN, NHAN $255,000 10/03/12 49%
08-1C8004 STATE ROUTE 215 P.M. R38.6 AT BOX 

SPRINGS OVERHEAD DIR'S ORDER 

EMERGENCY F.A. 
SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$193,095
 $0

10/03/12 
02/07/13 

76%

COMPLETED 
02/14/13 

20.20 
REPAIR 72" CMP (909)821-8164 

201130 

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,340,184 03/21/12 76%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$743,065
 $203,144

04/13/12 
05/11/16 

56%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,592,723
 $1,690

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $132,655,886 12/03/12 0% 

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

CORONA CA 92880 

(951)356-1275 

391N MAIN ST STE 111 

(951)830-6864

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$59,471 
$59,471 

01/10/13 
11/14/14 

0% 
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03/04/13 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
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%Time
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Message 

08-RIV-243-13.8/13.9 

HB71 

08-0C4004 

WPCP 

IN RIVERSIDE COUNTY ABOUT 23.2 KM 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

UPGRADE INDIAN VISTA POINT 

RSB GROUP INC. ATTN: SIMON 

SEPEHRI 

IRVINE CA 92318 

8 MCLAREN, SUITE #8 

VERLENGIA, ROMANO 

(951)538-9810 

2781 W. RAMSEY 

STREET, STE #7 

BANNING CA 92220 

$318,121
 $317,669

 $0

02/09/07 
03/07/07 
07/03/07 

100%

 100%

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$6,838,909
 $2,878,036
 $238,133

03/26/12 
04/13/12 
07/26/13 

59%

 42%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $21,889
 $6,080

09/14/12 
09/14/12 
12/18/15 

6%

 9%

201310HB4 
(951)232-8950 

N 

08-SBD-10-37.4/38.3 

HB1 

08-0N2404 
ACHS-010 -(226)8 

IMG- -(1 ) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN YUCAIPA 

FROM 0.40 MILE EAST OF LIVE OAK 

CANYON ROAD OC TO 0.8 MILE WEST OF 

COUNTY LINE ROAD UC 

INSTALL CONCRETE BARRIER 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$520,401
 $444,826
 $268,373

08/20/12 
09/27/12 
03/05/13 

88%

 87%

08-SBD-15-3.8/12.8 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

GRIFFITH/COFFMAN JOINT VENTURE 

SAN DIEGO CA 92126 

(858)536-3100 

ALIPANAH, FRED 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$77,818,130
 $50,652,353
 $4,634,004

02/16/12 
03/22/12 
05/23/13 

73%

 65%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

(909)383-6722

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$208,150,000 
$5,766,100 
$816,450 

11/13/12 
11/26/12 
10/04/16 

6% 

3% 
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08-SBD-15-17.2/17.2 IN SAN BERNARDINO COUNTY NEAR DEVORE TRUESDELL CORPORATION OF MINA, IHAB $2,271,000 10/25/12 100%
08-0R8404 
NH- -( 

--() 

) 
AT 2.2 MILES NORTH OF KENWOOD AVENUE 

UNDERCROSSING DIR'S ORDER EMERGENCY 

F.A. 

REPAIR 132" SPP CULVERT 

CALFORNIA, INC. 

TEMPE, AZ 85282 

1310 W. 23RD STREET 

(760)843-4173 

15367 TAMARACK RD 

VICTORVILLE, CA 92392 

$1,610,269
 $634,479

10/25/12 
03/31/13 

71%

20.20 

201130 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,723,520 01/05/12 48%
08-0K1504 
ACIM-0151-(229)1 

--()

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$171,995
 $750

02/03/12 
08/07/13 

3%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO AL-KHATEEB, TAGHREED $2,645,229 06/11/12 25%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,367,067
 $1,072,398

07/05/12 
06/24/13 

52%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

(951)232-7793 

HM3 WPCP (909)944-1037 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $5,243,943 03/07/11 90%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

OVERCROSSING 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 

1310 W 23RD STREET 

222 E. MAIN ST. SUITE 

207 

BARSTOW, CA 92311 

$4,684,741
 $0

03/24/11 
02/28/13 

100%

COMPLETED 
02/05/13 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,110,309
 $1,458

12/14/09 
12/03/13 

0%

PLANT EST 

SATIS 

08-SBD-40-3.0/28.1 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,677,862 12/06/12 4% 
08-0K2504 
IM-040 -(080) 

--() 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$4,250 
$4,250 

01/10/13 
11/22/13 

0% 

SUSPENDED 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839

(951)684-5360 
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08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

(818)612-0450 

P O BOX 1489 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$25,279,584
 $12,265,269

 $182,054

02/10/12 
03/06/12 
08/13/13 

54%

 48%

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

$23,399,999
 $0
 $0

12/21/12 
01/11/13 

0%

 0%

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

$16,898,356
 $0
 $0

12/19/12 
01/11/13 

0%

 0%

08-SBD-60-4.8/0 

HB4N 

08-0L0404 

WPCP 

IN SAN BERNARDINO COUNTY IN ONTARIO 

AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-4423 

20058 VENTURA BLVD, #318 

ALIPANAH, FEREYDOON 

(909)289-2020 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$534,230
 $488,450

 $0

06/27/11 
07/28/11 
04/04/13 

100%

 91%

08-SBD-60-/10 

HB4N 

08-0C7434 
ACNH-000C-(350)E 

--() 

WPCP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

CHEN, MICHAEL 

(951)830-6017

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$188,414
 $176,913
 $176,913

04/25/12 
07/23/12 
02/28/13 

96%

 94%

08-SBD-62-15.1/29.3 

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

IN YUCCA VALLEY TO 29 PALMS. ON ST 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

$12,614,000 
$0 
$0 

12/28/12 
02/14/13 

0% 

0% 
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08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,744,942 02/15/11 52%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$15,769,299
 $1,198,660

02/28/11 
10/15/14 

63%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$450,251
 $4,725

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

08-SBD-95-25.1/48.3 IN SAN BERNARDINO COUNTY ABOUT 9 DREAMBUILDER DAVIS, DARCY $187,061 11/01/12 45%
08-0P5604 MILES SOUTH OF NEEDLES FROM 12 MILES 

SOUTH OF HAVASU LAKE ROAD TO 9 MILES 

SOUTH OF ROUTE 40/95 SE 

MEDIAN RUMBLE STRIP 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$111,916
 $0

12/03/12 
01/31/13 

70%

COMPLETED 
01/30/13 

HB1 WPCP 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$0
 $0

06/20/12 
10/16/12 

0%

HM1 WPCP 

(951)736-7600 
(909)844-3312 

COLTON, CA 92324 SUSPENDED 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $20,000 01/04/13 0% 
08-0Q2404 
STP-17D4-(004)E 

--() 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 
MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$0 
$0 

01/07/13 
02/21/13 

0% 

20.20 
REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 
(909)821-8164

201130 
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Approved
Est Comp
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08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $697,450 06/27/12 60%
08-0N1404 MAINTENANCE STATIONS 

REPLACE EMULSION TANKS 

CONSTRUCTION INC 

336 N CENTRAL AVE 10A 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$241,404
 $99,361

10/04/12 
05/10/13 

35%

GLENDALE CA 91203 
(951)232-7471 

HA12 WPCP (818)662-8055 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $69,867,435 10/23/09 96%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$68,270,761
 $207,826

11/17/09 
04/05/13 

96%

HB5 SWPPP 
(951)830-6864 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 73%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$2,494
 $2,494

07/16/12 
04/01/13 

1%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-247-8.5/22.1 IN SAN BERNARDINO COUNTY NEAR LANDERS SULLY-MILLER CONTRACTING MINA, EHAB $4,865,508 06/11/12 91%

HM1 

08-0P9304 

WPCP 

FROM TRACY BLVD TO MANNING ROAD AND 

FROM CHUCKWAGON ROAD TO THE CITY 

LIMIT OF BARSTOW. 

PLACE HMA (TYPE A) OVERLAY 

COMPANY 

BREA CA 92821 

(714)578-9600 

(951)232-6415 

135 S STATE COLLEGE BLVD #400 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,875,603
 $0

06/28/12 
12/04/12 

99%

COMPLETED 
02/14/13 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 80%
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,535,450
 $0

02/29/12 
12/11/12 

96%

HM1 WPCP 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING $21,368,000 10/31/12 0% 
08-0C1214 
ACHS-P395-(236)E

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

COMPANY 

135 S STATE COLLEGE BLVD 400 

$0 
$0 

12/03/12 
0% 

P3-95 2-(6E) 
WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

--() BREA CA 92821 

HB1 SWPPP (714)578-9600 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-VAR-60-5.9/6.2 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC OBADIKE, JOSEPH $500,000 10/23/12 100% 
08-1C8604 
ER- -( 

--() 

) 
COUNTIES AT VARIOUS LOCATIONS ON SBD­

10,15,210,215 AND ON RIV-60,215 

DIR'S ORDER EMERGENCY F.A. 
SAN GABRIEL, CA 91776 

200 W. LIVE OAK STREET 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$461,938 
$108,750 

10/23/12 
02/26/13 

92% 

20.20 
REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
(951)830-6821

201130 

Totals: Authorized Final Amt: $848,324,411 Completed to Date: $238,220,441 Work This Month: $14,293,514
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS W JAXON BAKER INC CHRIS TALBOT $5,315,960 10/10/12 0%
09-348104 LOCATIONS 

THIN BLANKET OVERLAY 
REDDING CA 960994248 

P O BOX 994248 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/06/12 
02/01/13 

0%

(530)241-1086 
(760)872-0794 SUSPENDED 

WPCP 

09-INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INCCHRIS TALBOT $2,628,107 07/27/12 41%
09-287504 
ACGS- STP-(017) 

P190- -(017)E

--() 

OF PANAMINT SPRINGS FROM 8.0 MILES 

EAST OF PANAMINT VALLEY ROAD TO 10.0 

MILES WEST OF WILDRO 

CONSTRUCT ROADWAY REALIGNMENT 

REDDING CA 96049 

(530)222-0810 

P O BOX 491660 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$657,886
 $657,886

08/16/12 
04/29/13 

25%

HB1 SWPPP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 100%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$1,717,133
 $0

01/04/12 
02/08/13 

100%

SUSPENDED 
02/08/13 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $880,237 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $866,955
 $0

02/03/12 
01/03/13 

100%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12 100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 
183 W. VENTURA CRT. 

KINGSBURG, CA 93631 

$16,250
 $0

06/19/12 
01/23/13 

2%

TEMPE AZ 85282 
(559)341-3377 SUSPENDED 

HM3 WPCP (602)437-1711 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $502,061 04/26/12 100% 
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$466,602 
$0 

06/12/12 
05/24/13 

92% 

OVER RUN 

HB71 WPCP 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

09District

09-MNO-203-7.1/0 

Fed Aid 

HB4N 

Pgm Code 

09-352704 

Contract 

ACST-P203-(011)E 

- -( ) 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR THE TOWN OF 

MAMMOTH LAKES 0.2 MILES EAST OF 

MERIDIAN BOULEVARD 

Description 

INSTALL CMS 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

Contractor 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$155,552

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/11/12 

Awarded 

07/03/12 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,233,571
 $1,989,447

 $0

04/28/11 
05/18/11 
12/28/12 

100%

 88%

OVER RUN 

09-MNO-395-40.0/45 
09-354504 
NH-P395-(239) 

--() 

WPCP 

IN MONO COUNTY ABOUT 6 MILES SOUTH OF 

LEE VINING FROM 0.2 MILE SOUTH 

JUNCTION ROUTE 158 TO OLD WEST PORTAL 

ROAD 

CONSTRUCT ASPHALT RUBBER CHIP SEAL 

INTERNATIONAL SURFACING 

SYSTEMS 

WEST SACRAMENTO CA 95798 

(916)373-2420 

P O BOX 980430 

$1,021,150
 $0
 $0

12/20/12 
01/11/13 

0%

 0%

09-MNO-395-51.5/0 
09-352304 

IN MONO COUNTY AT THE LEE VINING 

MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

DESERT CONCEPTS CONSTRUCTION 

INC 

77-770 COUNTRY CLUB DR STE D 

MODIRI FUAD $931,616
 $765,330
 $66,224

06/18/12 
07/16/12 
03/13/13 

100%

 79%

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E) 

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

H. J. BLOMMER 

(760)648-7906 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,306,283
 $2,381,879

 $0

05/13/11 
06/01/11 
05/31/13 

100%

 72%

SUSPENDED 

09-MNO-395-118.7/119.6 

HB4N 

09-237704 
ACHS-NHP3-(237)E 

- 2-(7E) 

--() 

SWPPP 

IN MONO COUNTY NEAR TOPAZ LAKE FROM 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES 

SOUTH OF THE NEVADA BORDER 

ROAD REALIGNMENT AND RETAINING WALL 

DISNEY CONSTRUCTION INC 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

ANDREW BRANDT 

(760)872-8036

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$11,376,286 
$8,518,965 

$0 

03/06/12 
03/28/12 
04/01/13 

100% 

74% 

OVER RUN 

Totals: Authorized Final Amt: $31,112,216 Completed to Date: $17,380,447 Work This Month: $724,110
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-AMA-49-6.1/0 IN AMADOR COUNTY AT MARTELL AT TIM PAXIN'S PACIFIC $471,841 01/09/13 0%
10-0T1404 
HSST-P049-(152)E 

MARTELL/JACKSON GATE ROAD 

INSTALL TRAFFIC SIGNAL 

EXCAVATIONINC 

9796 KENT STREET 

$0
 $0

01/25/13 
0%

--() 

ELK GROVE CA 95624 

HB1 WPCP (916)686-2800 

10-AMA-88-/5.5 IN AMADOR COUNTY ABOUT 7 MILES EAST GEORGE REED INC - MYERS AND BLUM, ALFRED / OSHITA, $11,054,443 04/10/12 24%
10-264444 
ACNH-P088-(058) 

--() 

OF CLEMENTS FROM SAN JOAQUIN COUNTY 

LINE TO 0.1 MILE WEST OF RTE 124 

ROADWAY REHABILITATION 

SONS CONSTRUCTION LP JV 

MODESTO CA 95352 

P O BOX 4760 

STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

$3,476,841
 $50,963

05/15/12 
12/31/15 

32%

HA22 SWPPP (209)523-0734 
(209)333-6928 

LODI, CA 95240 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $7,762,109 06/27/11 7%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$7,861,410
 $41,818

07/15/11 
06/19/13 

97%

HA22 SWPPP 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $1,006,370 02/27/12 0%
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

04/13/12 
0%

SUSPENDED 

WPCP 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A VIRK,KEWAL $66,041,523 04/06/12 14%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$20,092,885
 $1,074,938

05/14/12 
03/29/16 

30%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5272 

HE14 SWPPP (209)983-2300 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. BLUM, ALFRED / OSHITA, $1,054,798 02/10/10 71% 

HE14 

10-363124 

SWPPP 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

(916)386-9487 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, #35 

LODI CA 95240 

$923,707 
$14,933 

03/10/10 
12/31/13 

90% 

(209)333-6928
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-99-13.9/14.4
 
10-481004
 
ACNH-P099-(550)E
 

--()


HA21 SWPPP
 

10-MER-99-15.8/17.3
 
10-0K0204
 
SARR-P099-(521)E
 

P0-99 5-(1E)
 

--()
 

HA21 SWPPP
 

10-MER-99-24.4/25.8
 
10-414824
 

HE14 SWPPP
 

10-MER-99-26.8/27.6
 
10-3169C4
 

HB4C SWPPP
 

10-MER-99-/4.6
 
10-415804
 

HE14 SWPPP
 

10-MER-140-36.5/37.6
 
10-3A66U4
 
ACNH-P140-(031)E
 

--()
 

SWPPP
 

Description

Type Of Work
 

IN MERCED COUNTY IN MERCED FROM 0.3
 

MILE SOUTH OF ROUTE 99/140 SEPARATION
 

TO G STREET UNDER CROSSING AND ON
 

ROUTE 140 AT MAIN STR
 

WIDEN UNDERCROSSING AND WIDEN RDWY
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM 0.1 KM NORTH OF V STREET
 

UNDERCROSSING TO BLACK RASCAL CANAL
 

BRIDGE
 

REPLACE BRIDGE
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.7 MILE NORTH OF ATWATER
 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA
 

WAY
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR LIVINGSTON FROM
 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF
 

SULTANA DRIVE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY NEAR CHOWCHILLA FROM
 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN
 

HOLLOW ROAD
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM MARTHELLA AVENUE TO 0.3 KM EAST
 

OF SANTA FE AVENUE
 

REPLACE BRIDGE AND WIDEN ROADWAY
 

Contractor 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

(925)606-2400
 

RGW
 

550 GREENVILLE RD.
 

LIVERMORE, CA. 94550-9297
 

(925)606-2400
 

ENVIRONMENTAL LANDSCAPE
 

SOLUTIONS
 

8380 ROVANA CIRCLE
 

SACRAMENTO CA 95828
 

(916)388-0308
 

ROLFE CONSTRUCTION
 

3573 SOUTHERN PACIFIC AVE.
 

ATWATER CA 95301
 

(209)358-5548
 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

R G W CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE CA 94550
 

(925)606-2400
 

Resident 
Engineer 

DAVID ABLEDU
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380-9517
 

(209)483-5812
 

COREY CASEY
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380
 

(209)656-6783
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

BLUM, ALFRED / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI CA 95240
 

(209)333-6928
 

KEWAL VIRK
 

3469 YEAGER DRIVE
 

SUIT 109
 

MADERA CA 93637
 

(559)675-5272
 

BRENT HAROLDSEN
 

3469 YEAGER
 

DRIVE,SUITE 109
 

MADERA,CA.93637
 

(559)246-6410


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$22,953,444

 $6,375,767

 $260,978


 $21,647,956

 $17,446,715


 $800,342


 $703,198

 $634,356


 $988


 $322,753

 $284,443


 $1,040


 $44,433,257

 $1,162,057

 $782,367


 $22,400,528
 
$12,485,309
 

$159,577
 

01/19/12
 
02/03/12
 
04/29/15
 

10/08/09
 
10/22/09
 
03/11/13
 

11/09/11
 
11/22/11
 
12/31/15
 

%Time
% Work 

Message 

22%


 28%


 98%


 80%


 0%


 0%


PLANT EST
 

SATIS
 

02/11/10 0%

04/06/10
 

0%

12/31/13
 

PLANT EST
 

SATIS
 

07/12/12
 
08/31/12
 
03/30/16
 

10/11/10
 
10/26/10
 
05/07/14
 

8%


 3%


 43%
 

56%
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-MER-152-6.0/10.1
 
10-0S9404
 
ACNH-P152-(081)E
 

P1-52 0-(1E)
 

--()
 

HB1 WPCP
 

10-MPA-49-44.7/0
 
10-0W5404
 

HB1 WPCP
 

10-SJ-4-14.1/0
 
10-0V5904
 

HM3 WPCP
 

10-SJ-4-19.5/20.1
 
10-3A1004
 

HE13 SWPPP
 

10-SJ-5-.1/47.8
 
10-0K3304
 
ACNH-X077-(019)E
 

--()
 

HB4N WPCP
 

10-SJ-5-25.1/28.6
 
10-0M7804
 
ACIM-0056-(338)E


0- 3-(8E)
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

IN MERCED COUNTY ABOUT 10 MILES WEST
 

OF LOS BANOS FROM SAN LUIS DAM
 

SERVICE ROAD TO SAN LUIS FOREBAY
 

BRIDGE
 

INSTALL DOUBLE THREE BEAM BARRIER
 

IN AMADOR, MARIPOSA & TUOLUMNES
 

COUNTIES AT VARIOUS LOCATIONS
 

INSTALL WASHRACK
 

IN SAN JOAQUIN COUNTY NEAR STOCKTON
 

AT SAN JOAQUIN RIVER BRIDGE
 

REPAINT BRIDGE
 

IN SAN JOAQUIN COUNTY, IN AND NEAR
 

STOCKTON, ON RTE 4 FROM ADELBERT AVE
 

TO 0.1 MI W OF GOLDEN GATE AVE OC,
 

AND ON RTE 99 FROM 0.4 


WIDEN TO 6 LANES
 

IN SAN JOAQUIN COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL TRAFFIC MONITORING STATIONS
 

IN SAN JOAQUIN COUNTY NEAR AND IN THE
 

CITY OF STOCKTON ON I-5 FROM CHARTER
 

WAY TO COUNTRY CLUB BLVD
 

ROADWAY REHABILITATION
 

Contractor 

Resident 
Engineer 

J FLETCHER CREAMER & SON INC 

12874 SAN FERNANDO ROAD 

SYLMAR CA 91342 

(818)367-9748 

TRICON CONSTRUCTION, INC ABDELFATAH, MOHSEN
 

11419 SUNRISE GOLD CIR STE 6
 611 SAN JUAN AVE.
 

STOCKTON, CA 95203

RANCHO CORDOVA, CA 95742
 

(209)610-9267

(916)638-9866
 

MURPHY INDUSTRIAL COATINGS INC
 

2704 GUNDRY AVENUE
 

SIGNAL HILL CA 90755
 

(562)427-7720
 

MYERS AND SONS CONSTRUCTION LP
 

2554 MILLCREEK DRIVE
 

SACRAMENTO CA 95833
 

(916)649-4504
 

ROADWAY ENGINEERING WORKS INC
 

3442 6TH ST
 

CERES CA 95307
 

(209)541-0920
 

DESILVA GATES CONSTRUCTION LP
 

P O BOX 2909
 

DUBLIN CA 94568
 

(925)829-9220
 

%Time
% Work 

Message 

0%


 0%


 50%


 62%


 0%


 0%


 0%


 0%


 0%


 0%


 0%
 

0%
 

$1,238,269

 $0

 $0


 $2,146,836

 $1,335,772

 $407,353


 $1,866,713

 $0

 $0


 $87,806,232

 $0

 $0


 $1,795,021

 $0

 $0


 $40,394,200
 
$0
 
$0
 

10/03/12
 
11/06/12
 

06/20/12
 
08/16/12
 
07/11/13
 

04/27/12
 
06/12/12
 

10/16/12
 
12/03/12
 

01/09/13
 
01/30/13
 

12/10/12
 
01/10/13
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $88,745,931 06/02/11 36%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$37,034,011
 $1,157,627

06/15/11 
07/15/15 

42%

HE13 SWPPP 

10-SJ-12-5.0/10.2 IN SACRAMENTO, SAN JOAQUIN, AND DE SILVA GATES CONTRUCTION MARIO D CASTILLO $10,331,300 02/08/12 68%
10-0A8404 
ACNH-000C-(348)E 

SOLANO COUNTIES ON ROUTES 5 AND 12 AT 

VARIOUS LOCATIONS. 

PO BOX 2909 $6,469,856
 $141,778

03/06/12 
05/30/13 

62%

--() 
PLACE HMA W/CLASS 2 AGGREGATE BASE 

DUBLIN CA 94568 

(925)829-9220 
(209)365-7150 

HB4N SWPPP 

10-SJ-99-2.0/4.3 IN SAN JOAQUIN COUNTY NEAR MANTECA AT AMLAND CORP MARY BUSH $316,203 06/06/12 67%
10-0S7604 VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF JACK TONE ROAD TO 0.6 MILE SOUTH 

OF AUSTIN ROAD 

INSTALL CMS AND TMS AND MBGR 

SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHT BRIDGE ROAD 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$50,860
 $0

06/28/12 
03/06/13 

16%

HB4N WPCP 

10-SJ-99-4.9/14.2 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING AND GRADING OBAIDULLAH RASHID $26,178,619 03/27/12 35%
10-0E6114 MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH ROAD,SUITE 

$4,020,702
 $829,445

04/19/12 
02/25/14 

15%

HE13 SWPPP 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 
CONCORD CA 94524 

(925)687-6666 
(209)470-8782 

500., 

STOCKTON, CA 95215 

10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV RANBIR BHULLAR $24,390,000 10/11/12 0%

HE13 

10-0E6134 

SWPPP 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(209)639-4306 

3663 ARCH RD,SUITE 

500 

STOCKTON, CA 95215-8315 

$117,701
 $117,701

11/06/12 
05/06/14 

0%

SUSPENDED 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING QUAN TRINH. $24,537,849 06/27/12 14% 
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 
3663 ARCH RD, SUITE 

500 

$1,643,560 
$764,797 

07/20/12 
10/16/14 

7% 

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

STOCKTON, CA 95215 

HE13 SWPPP (925)687-6666 
(209)471-4008



 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 101 

Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-1.0/3 
10-0V2104 

IN SAN JOAQUIN COUNTY ABOUT 10.5 

MILES WEST OF MODESTO AT SERVICE ROAD 

OVERCROSSING AND AT DELTA-MENDOTA 

VIKING CONSTRUCTION COMPANY 

INC 

P O BOX 1508 

COREY CASEY 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$563,108
 $527,088
 $45,725

05/08/12 
06/12/12 
02/22/13 

96%

 96%

HM3 WPCP 

CANAL BRIDGE 

REPLACE BRIDGE GIRDER 
RANCHO CORDOVA CA 95741 

(916)852-5530 

(209)656-6783 

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$739,658
 $670,606

 $1,430

04/05/10 
05/28/10 
12/31/14 

65%

 91%

10-SJ-205-1.9/7.9 
10-0Q2704 

IN SAN JOAQUIN COUNTY NEAR TRACY AT 

VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

BAY CITIES PAVING AND GRADING 

INC 

MOHAMMAD WALI WAZIRI 

P O BOX 6227 
1110 W KETTLEMAN LN, 

ST 35 

$11,102,974
 $10,760,412

 $57,958

10/12/10 
11/02/10 
02/27/13 

0%

 96%

SWPPP 

CONCORD CA 94524 

(925)687-6666 
(209)470-8790 

LODI,CA 95240 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

L M L ENTERPRISES INC 

LIVERMORE CA 94551 

(925)270-1890 

4361 TECHNOLOGY DRIVE #D 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-15.1/17 

HA22 

10-0A6714 
ACNH-PO99-(544)E 

--()

SWPPP 

IN STANISLAUS COUNTY IN MODESTO AT 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

PO BOX 1118 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$4,877,141
 $4,412,494
 $140,724

04/13/11 
05/05/11 
03/22/13 

36%

 92%

10-STA-99-16.8/24.7 

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

IN STANISLAUS CO IN AND NEAR THE CITY 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

WABO LANDSCAPE & 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

BLUM, ALFRED / OSHITA, 

STANLEY 

(209)333-6928

1110 WEST KETTLEMAN 

LANE. #35 

LODI CA 95240 

$489,644 
$450,102 

$3,943 

02/09/10 
02/23/10 
12/31/13 

80% 

89% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-/24.7 

HA22 

10-0M8004 
ACNH-P099-(549)E 

--()

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO FROM 

MERCED COUNTY LINE TO SAN JOAQUIN 

COUNTY LINE 

REHABILITATE CONCRETE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

RENEE SUTTI 

(209)607-8741 

2554 MILLCREEK DRIVE 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$79,153,358
 $67,819,573

 $742,812

02/13/12 
03/06/12 
04/05/13 

77%

 84%

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

SUTTI,RENEE' M. 

(209)607-8741 

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$15,685,611
 $105,480
 $105,480

08/30/12 
09/18/12 
11/05/14 

0%

 1%

SUSPENDED 

10-TUO-108-4.0/6 

HE11 

10-340424 

SWPPP 

IN TUOLUMNE COUNTY NEAR SONORA 0.3 

MILE WEST OF PEACEFUL OAK ROAD TO VIA 

ESTE ROAD 

REALIGN HIGHWAY BY PAVINGWITH HMA 

TEICHERT/MCM A JOINT VENTURE 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

COLIN DORAN 

(209)815-1075 

19596 MONO WAY 

SONORA, CA. 95370 

$23,778,147
 $14,668,525

 $683,492

12/16/11 
01/24/12 
12/17/13 

52%

 62%

10-TUO-108-58.8/58.8 

HA42 

10-0S2404 

WPCP 

IN TUOLUMNE COUNTY ON ROUTE 108 ONE 

MILE EAST OF KENNEDY MEADOWS 

CONSTRUCT SOLDIER PILE WALL 

C W FOX CONSTRUCTION INC 

COOL CA 95614 

(530)823-0591 

2701 SECRET LAKE TRAIL 

SCHEIBER, TROY 

(559)341-2018

 $819,860
 $387,228

 $0

04/04/12 
04/25/12 
05/24/13 

43%

 47%

10-TUO-120-44.8/44.8 
10-0W0704 
ACBH- 120-(055) 

NHP-120 -(055)E 

--() 

WPCP 

IN TUOLUMNE COUNTY NEAR BUCK 

AT BIG OAK SIDEHILL VIADUCT 

REPLACE BRIDGE DECK 

MEADOWS GOLDEN STATE BRIDGE INC 

BENICIA, CA 94510 

(925)372-8000 

2990 BAY VISTA COURT, SUITE D 

$2,639,958 
$0 
$0 

01/24/13 
02/14/13 

0% 

0% 

Totals: Authorized Final Amt: $650,393,215 Completed to Date: $221,217,459 Work This Month: $8,388,207
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Statement of Ongoing Contracts as of 02/20/13	
03/04/13 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 0%

11-068024 $1,163,117 12/21/07
ROUTE 7 AND ON ROUTE 8	 73-771 DINAH SHORE DR. STE 20
 7177 OPPORTUNITY ROAD	 0%


$0 10/27/11

HIGHWAY PLANTING AND IRRIGATION SAN DIEGO,CA 92111


PALM DESERT CA 92211
 
(858)467-4084	 PLANT EST


(760)328-8900
 
SATIS


HE14 SWPPP
 

HE14
 

11-IMP-7-5.9/11 IMPERIAL COUNTY NEAR CALEXICO ON ACCU CONSTRUCTION CO. RAY ARINDUQUE $130,860 04/26/12 31%

11-0680A4 $46,339 11/26/12
ROUTE 7 FNORTH OF ROUTE 7/8 1526 BROOKHOLLOW DR. STE 76 7177 OPPORTUNITY ROAD 35%


$7,206 07/16/13

SEPARATION AND ON ROUTE7/8 SEPARATION SAN DIEGO, CA 92111


SANTA ANA, CA 92705

HIGWAY PLANTING AND INSTALL (858)467-4084


(714)641-4730

IRRIGATION SYS
 

11-IMP-8-31.3/0 IN IMPERIAL COUNTY NEAR EL CENTRO AT D J MILLER INC 32257 DUNLAP BABICKY, ALAN $746,242 06/24/11 99%

11-261524 $747,413 08/12/11
SUNBEAM REST AREAS (EASTBOUND AND BOULEVARD YUCAIPA, CA 92399- 7177 OPPORTUNITY RD 100%


$2,300 02/20/13

WESTBOUND) 1722 SAN DIEGO, CA 92111
 
UPGRADE RECREATIONAL VEHICLE DUMP P O BOX 427 (858)688-1526
 

HA26 WPCP	 YUCAIPA CA 92399
 

(909)721-0089
 

11-IMP-8-41.0/96 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $1,354,160 05/30/12 0%

11-2M2304 $0 07/03/12
LOCATIONS FROM ROUTE 8/111 SEPARATION ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. 0%


$0 03/31/13

TO 0.6 MILE WEST OF 4TH AVENUE 1792 KAISER AVENUE IMPERIAL, CA 92251
 
OVERCROSSING	 (760)355-8666


IRVINE CA 92614

REPLACE SLAB WITH CONCRETE
 

HM1 WPCP (949)252-0441
 

11-IMP-8-68.5/69.1 IN IMPERIAL COUNTY AT MIDWAY WELL HAZARD CONSTRUCTION COMPANY $599,730 02/06/13 0%

11-410204 $0 02/22/13
FROM 0.3 MILE WEST TO 0.3 MILE EAST P O BOX 229000
 0%


$0

OF BROCK CENTER ROAD OVER- CROSSING
 

SAN DIEGO CA 921929000

PAVEMENT REHABILITATION
 

(858)587-3600
 

HA22
 

11-IMP-8-73.9/96.6 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL HERNANDEZ, DANIEL $228,157 05/09/12 97%
 
11-2M3104 $231,108 06/01/12
LOCATIONS ENGINEERING CONSTRUCTION INC 722 E. BARIONI BLVD. 98%


$13,457 02/22/13

CLEAN AND TREAT BRDIGE DECKS 1792 KAISER AVENUE IMPERIAL, CA 92251
 02/22/13
 

(760)355-8666

IRVINE CA 92614
 

HM3 WPCP (949)252-0441
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-96.8/96.8 IN IMPERIAL COUNTY AT VARIOUS DIAMOND LANE CONTRACTORS REYES, JULIO $366,355 05/17/12 100%
11-2M2504 LOCATIONS 

REPAIR BRIDGE COLUMN SPALLS 
SOLANA BEACH CA 92075 

P O BOX 630 722 EAST BARIONI 

BLVD. 

$349,814
 $0

06/20/12 
01/23/13 
01/23/13 

100%

HM3 WPCP 

(760)471-0090 
(858)688-1091 

IMOERIAL, CA 92251 COMPLETED 

11-IMP-8-/10 IN SAN DIEGO AND IMPERIAL COUNTIES GRANITE CONSTRUCTION COMPANY REYES, JULIO $14,292,789 12/14/11 100%

HA22 

11-266104 
ACIM-0082-(103)E 

--() 

WPCP 

FROM SAN DIEGO COUNTY LINE TO ROUTE 

98/8 SEPARATION 

HMA PAVEMENT REHABILITATION 
EL CENTRO, CA 92243 

(760)578-7239 

2095 US HIGHWAY 111 

(858)688-1566 

722 EAST BARIONI 

BLVD. 

IMPERIAL, CA 92251 

$13,854,267
 $0

01/05/12 
01/31/13 

96%

OVER RUN 
02/08/13 

11-SD-5-5.0/63.7 IN SAN DIEGO COUNTY AT VARIOUS FLATIRON WEST INC JUAREZ, DAN $13,552,170 10/25/12 1%

HA22 

11-238604 
ACST-X073-(098)E 

- -( ) 

WPCP 

LOCATIONS 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1501 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$33,382
 $33,382

12/03/12 
04/28/14 

0%

11-SD-5-10.0/10 IN SAN DIEGO COUNTY IN NATIONAL CITY L B CIVIL CONSTRUCTION INC LEVINE, GARY $1,745,602 06/21/12 19%
11-2976U4 
HPLU-6211-(115) 

--() 

AT 24TH STREET UNDERCROSSING AND AT 

CIVIC CENTER DRIVE UNDERCROSSING 

WIDEN AND REALIGN RAMP WITH HMA 
SAN DIEGO CA 92121 

(858)481-5222 
(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,308,577
 $226,654

08/07/12 
05/29/14 

73%

SWPPP 

11-SD-5-26.8/52.9 IN SAN DIEGO COUNTY AT VARIOUS S & B ENGINEERING BAGUBE, JUN $667,333 06/25/12 100%
11-406004 
ACST-X073-(095)E 

- -( ) 

LOCATIONS 

HMA PAVEMENT,SIGNING, STRIPING 
LAKESIDE CA 92040 

(619)390-6570 

P O BOX 1400 

(858)688-1438 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$659,548
 $50,700

07/16/12 
03/20/13 

91%

HB71 WPCP 

11-SD-5-59.4/60 IN SAN DIEGO COUNTY ABOUT 5.2 MILES R S M 2 CONTRACTORS INC TRAN, DUNG $4,762,302 02/01/11 80% 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

(858)688-1549

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$4,742,695 
$552 

04/27/11 
07/03/13 

100% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

11District 

11-SD-5-61.8/62.1 

Fed Aid 

HB4 

Pgm Code 

11-401804 

Contract 

ACIM-0051-(620)E 

--()

SWPPP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM 0.3 MILE SOUTH OF LAS PULGAS 

ROAD UNDERCROSSING TO LAS PULGAS ROAD 

UNDERCROSSING 

Description 

WIDENING NORTH BOUND OFFRAMP AND 

Type Of Work 

ALL AMERCIAN ASPHALT 

Contractor 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

AKHONDZADEH, RAHIM 

Resident 
Engineer 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$773,474

Bid + CCOs

 $798,794

Comp To date

 $4,292

This Month 

08/05/11 

Awarded 

08/30/11 

Approved 

03/27/13 

Est Comp
Accepted 

93%

%Time

 100%

% Work 
Message 

11-SD-5-62.6/0 

HA22 

11-270804 
ACST-X073-(094)E 

X0-73 0-(4E) 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

LEVINE, GARY 

(760)639-4430 

11585 SORRENTO VALLEY RD #104 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,703,285
 $793,082
 $147,710

09/27/12 
11/06/12 
07/30/14 

12%

 47%

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $768,127

 $0

08/10/10 
08/26/10 
10/09/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-6.2/8.5 

HA22 

11-407304 
ACIM-0081-(310)E 

--()

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

VARIOUS LOCATIONS FROM FAIRMONT AVE 

UC TO 0.2 MILE EAST OF COLLEGE AVE 

OC. 

RAMP REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549 

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$696,591
 $681,886

 $0

06/06/12 
06/21/12 
01/30/13 

100%

 100%

COMPLETED 
01/30/13 

11-SD-8-10.5/12.6 

HB1 

11-298604 
ACIM-0081-(311)E 

00-81 3-(1E) 

--() 

WPCP 

IN SAN DIEGO COUNTY IN LA MESA AND 

ABOUT 6 M E OF EL CAJON FROM 0.1 M W 

OF FLETCHER PKWY OC TO SEVERIN DRIVE 

OC AND FROM HARBISON 

CONCRETE BARRIER AND MBGR 

L B CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

SUITE 101 

CARLSBAD, CA 92008 

$2,306,439
 $551,690
 $551,690

12/18/12 
01/10/13 
05/02/14 

4%

 24%

11-SD-8-21.6/25.9 

HA22 

11-236404 
IM-008 -(130)8 

--() 

WPCP 

IN SAN DIEGO COUNTY NEAR EL CAJON 

FROM 0.2 MILE WEST OF LAKE JENNINGS 

PARK ROAD UNDERCROSSING TO 0.2 MILE 

EAST OF HARBISON CANYON 

HOT MIX ASPHALT PAVEMENT 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

BAGUBE, JUN 

(858)688-1438

9851 BUENA VISTA RD 

SANTEE, CA 92071 

$3,423,341 
$3,066,900 

$0 

12/07/10 
01/19/11 
05/17/13 

33% 

89% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-39.7/61.5
 
11-2M1604
 
ACIM-0081-(309)E
 

--()
 

HM1 WPCP
 

11-SD-15-8.9/9.7
 
11-233204
 
ER- -( )
 

--()
 

HA23
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

HB32 SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR PINE VALLEY
 

FROM HORSETHIEF CREEK UNDERCROSSING
 

TO 0.3 MILE EAST OF CRESTWOOD ROAD
 

UNDERCROSSING
 

PCC PAVEMENT GRINDING
 

IN SAN DIEGO COUNTY (SINK HOLE)
 

EMERGENCY EARTHWORK
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

Resident 
EngineerContractor 

GRANITE CONSTRUCTION COMPANY TRAN, DUNG
 

BRIAN CARIS 440 S MELROSE DR,5825 AVENIDA ENCINAS
 
STE 200
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

ERRECAS INC
 

P O BOX 1161
 

SPRING VALLEY CA 91979
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE COMPANY
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER CA 92596
 

(951)926-7444
 

SUITE 101
 

CARLSBAD, CA 92008
 

(858)688-1549
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1508
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

CALVI, CHRIS
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1508


 $10,693,268 05/17/11 100%
 $10,293,131

 $0
06/10/11 
02/04/13 

100%

02/04/13 
COMPLETED 

$1,000,000 03/01/98 0%
 $0
 $0

03/01/98 
0%

 $2,428,841 11/16/11 0%
 $2,215,479

 $15,770
12/13/11 
01/29/16 

0%

PLANT EST 

SATIS 

$1,661,496 07/17/12 43%
 $467,415
 $361,201

08/16/12 
07/25/16 

30%

 $21,238,889 04/04/12 18%
 $5,315,211
 $688,309

04/30/12 
08/06/14 

25%

 $2,570,060 10/11/11 0% 
$2,409,702 

$53,451 
10/25/11 
02/05/16 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-18.8/21.9
 
11-2607A4
 

000000000
 

000
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-21.9/23.9
 
11-2607D4
 

000000000
 

000
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)


--()
 

HB4C SWPPP
 

11-SD-15-23.8/26.2
 
11-2607C4
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ON ROUTE 15 FROM
 

1.4KMSOUTH OF ROUTE 15/56 SEPARATION
 

TO CAMINO DEL NORTE UC AND ON ROUTE
 

56.05KM WEST TO DIR'
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN DISTRICT 11 ON
 

RTE FROM CAMINO DEL NORTE UC TO 0.4KM
 

NORTH OF NORTH RANCHO BERNARDO RD UC
 

DIR'S ORDER EMERG
 

PERFORM HIGHWAY IRRIGATION AND
 

PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

INSTALL HIGHWAY PLANTING AND
 

AUTOMATIC IRRIGATION SYSTEMS.
 

LANDSCAPE
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON STREET
 

WINCHESTER, CA 92596
 

(951)926-7444
 

Resident
 
Engineer
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120 ELM STREET SUITE G
 13560 EVENING CREEK
 

DRIVE
 
MURRIETA CA 92562
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

PACIFIC RESTORATION GROUP INC.SAGGESE, CARMINE
 

325 E. ELLIS AVENUE
 

PERRIS, CA 92570
 

(951)940-6069
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

3D ENTERPRISES, INC.
 

7964 ARJONS DRIVE, SUITE I
 

SAN DIEGO, CA 92126
 

(858)530-2202
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92029
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE ST.,
 

STE B
 

ESCONDIDO, CA 92029
 

(858)688-1542


 $2,581,596 05/12/08 0%
 $2,350,207

 $0
06/10/08 
10/15/12 

0%

PLANT EST 

SATIS 

$234,538 07/19/12 10%
 $75,302
 $75,302

07/19/12 
07/26/13 

32%

 $1,283,194 02/19/09 0%
 $1,225,407

 $0
03/20/09 
05/17/13 

0%

PLANT EST 

SATIS 

$246,425 08/29/12 4%
 $24,643
 $24,643

09/28/12 
06/17/14 

10%

 $1,025,574 11/24/10 0%
 $776,992

 $0
01/11/11 

0%

PLANT EST 

SATIS 

$461,720 08/02/12 2% 
$13,852 
$13,852 

08/30/12 
11/02/15 

3% 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON CORP. BREYER, RICHARD $50,332,647 11/20/08 100%

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$49,902,986
 $0

12/10/08 
01/23/13 

100%

COMPLETED 
01/23/13 

11-SD-15-26.2/M27.8 IN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,363,144 06/27/11 100%
11-2T0864 ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

$1,260,440
 $27,757

07/28/11 
07/27/15 

96%

HB32 SWPPP 

11-SD-15-27.8/30.1 IN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC SAGGESE, CARMINE $2,014,644 04/04/12 84%

HB4C 

11-2T0874 
CMLN-6211-(111) 

--() 

SWPPP 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$1,015,525
 $263,664

05/22/12 
03/29/16 

54%

11-SD-15-30.1/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC SAGGESE, CARMINE $1,734,499 04/04/12 10%

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(858)688-1542 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$831,015
 $125,529

06/20/12 
03/18/16 

48%

11-SD-15-31.5/43 IN SAN DIEGO COUNTY NEAR ESCONDIDO ALL AMERICAN ASPHALT GARY LE VINE $5,010,979 06/06/12 81%
11-2M5504 FROM ROUTE 15/78 SEPARATION TO 0.3 

MILE SOUTH OF OLD HIGHWAY 395 OC 

PCC GRINDING, COLD PLANE & OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,516,679
 $94,348

06/20/12 
03/14/13 

50%

HM1 WPCP 

11-SD-52-14.5/15.5 IN SAN DIEGO COUNTY IN SANTEE ON MIDORI LANDSCAPE INC HURTZIG, JOHN $1,989,935 05/24/11 0% 

HB32 

11-2T0704 
STPL-N621-(110)2 

--() 

SWPPP 

ROUTE 52 FROM .4 MILE WEST OF MISSION 

GORGE ROAD UC TO FORESTER CREEK 

BRIDGE AND ON ROUTE 125 FRO 

PLANTING AND EROSION WORK 

SANTA ANA CA 92707 

(714)751-8792 

3231 S MAIN STREET 

(858)467-4086

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,799,038 
$17,358 

06/10/11 
09/21/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-52-15.5/17.3
 
11-2T0114
 
STPL-6211-(101)N
 

621-1 10-()


--()
 

HB32 SWPPP
 

11-SD-52-17.3/17.5
 
11-2T0014
 
STPL-6211-(103)N
 

621-1 10-()
 

--()
 

HB32 SWPPP
 

11-SD-54-2.5/5.3
 
11-2M2404
 

HM1 WPCP
 

11-SD-56-3.5/3.5
 
11-2E0064
 

HA22 SWPPP
 

11-SD-56-6.8/8.7
 
11-402304
 

HA25 WPCP
 

11-SD-56-/8.9
 
11-269304
 
STP-X073-(101)


--()
 

HB4N WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

FORESTER CREEK BRIDGE TO MAGNOLIA
 

AVENUE UNDERCROSSING
 

PLANTING,IRRIGATION,EROSION CONTROL
 

IN SAN DIEGO COUNTY IN SANTEE
 

EROSION CONTROL WORK
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

PLACE BONDED WEARING COURSE
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

0.2 MILE SOUTHEAST OF CAMINO SANTA FE
 

OVERCROSSING _____________
 

MITIGATION PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

PENASQUITOS CREEK BRIDGE TO 0.3 MILE
 

WEST OF ROUTE 56/15 SEPARATION
 

RECYCLED WATER CONVERSION
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 5 FROM SORRENTO VIADUCT TO RO
 

UTE 5/56 SEPARATION AND ON ROUTE 56
 

FROM ROUTE 5/56 SEPARA
 

INSTALL CCTV, RAMP METERING, SIGNAL
 

Contractor 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

MIDORI LANDSCAPE INC
 

3231 S MAIN STREET
 

SANTA ANA CA 92707
 

(714)751-8792
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERIS CA 92572
 

DBX INC
 

42024 AVENIDA ALVARADO SUITE
 

TEMECULA CA 92590
 

(951)296-9909
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 APPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)995-7335
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92110
 

(858)467-4086
 

HURTZIG JOHN
 

7177 OPPORTUNITY RD
 

SAN DIEGO CA 92111
 

(858)467-4086


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,076,864 05/20/11 0%

 $1,974,371 06/10/11
 

0%

$466 08/11/15
 

PLANT EST
 

SATIS
 

$1,089,100 04/08/11 0%

 $974,298 05/12/11
 

0%

$0 04/22/15
 

PLANT EST
 

SATIS
 

$3,228,881 05/30/12 60%

 $580,220 06/21/12
 

18%

$0 02/05/13
 

$1,300,536 10/14/11 0%

 $1,191,596 11/15/11
 

0%

$11,081 09/17/14
 

PLANT EST
 

SATIS
 

$505,825 06/25/10 0%

 $472,396 07/20/10
 

0%

$1,080 03/17/14
 

PLANT EST
 

SATIS
 

$4,371,106 12/19/12 0%
 
$0 01/11/13
 

0%

$0
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-75-11.0/17.4 IN SAN DIEGO COUNTY IN IMPERIAL GRANITE CONSTRUCTION COMPANY BAGUBE, JUN $2,398,639 01/05/12 100%
11-262004 
STPP-0750-(39E) 

--()

BEACH AND CORONADO FROM RAINBOW 

DRIVE TO THE NAVAL AMPHIBIOUS BASE 

GATE 4 

PAVEMENT REHABILITATION WITH RHMA 

VISTA, CA 92081 

(760)732-0925 

440 S. MELROSE DR, STE. 200 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$2,310,290
 $2,000

02/13/12 
03/20/13 

99%

HA22 WPCP 

11-SD-75-21.8/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT CERTIFIED COATINGS COMPANY $2,294,294 12/13/12 0%
11-409504 SAN DIEGO-CORONADO BAY BRIDGE 1.3 

MILES FROM BEGINNING OF BRIDGE. 

2320 CORDELIA ROAD $0
 $0

01/10/13 
0%

PAINT CORONADO BRIDGE SPANS 26-29 
FAIRFIELD CA 94534 

(707)639-4414 

HA21 WPCP 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $68,696,996 12/23/09 100%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$66,897,241
 $575,122

01/19/10 
02/27/14 

98%

HE14 SWPPP 

11-SD-76-16.7/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATIRON WEST INC FITZGIBBON, EDWARD T. $20,589,864 08/01/12 13%
11-257144 ON RTE 15 FROM .4 MILE SO TO .8 MILE 

N/O RTE 76/15 SEPARATION AND ON RTE 

76 FROM .5 MILE WEST 

MODIFY AND WIDEN INTERCHANGE 

SAN MARCOS CA 92078 

(760)916-9100 
(760)639-4430 

1770 LA COSTA MESA MEADOWS DR 3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,442,883
 $1,750,951

08/31/12 
08/09/13 

36%

HA21 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $3,237,888 12/28/10 69%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318 

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,135,317
 $4,020

01/13/11 
08/22/13 

99%

11-SD-76-28.8/29.1 IN SAN DIEGO COUNTY PAUMA VALLEY 0.2 GRANITE CONSTRUCTION COMPANY AKHONDZADEH, RAHIM $646,733 10/27/11 100% 

HB1 

11-297804 
HSST-PP07-(602)7 

--() 

WPCP 

MILES WEST OF PAUMA ROAD TO 0.1 MILE 

EAST OF PAUMA RESEVATION ROAD 

INSTALL TRAFFIC SIGNAL & WIDENING 
VISTA, CA 92018 

(760)732-0918 

440 SOUTH MELROSE DR. 200 

(858)688-1318

5825 AVENIDA ENCINAS, 

STE. 101 

CARLSBAD, CA 92008 

$655,568 
$0 

11/17/11 
02/04/13 

100% 

COMPLETED 
02/04/13 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-78-15.3/15.7 IN SAN DIEGO COUNTY IN ESCONDIDO AND FLATIRON WEST INC JAVED, FARIDUN $9,473,920 01/17/12 36%

HE13 

11-259804 
6211-107E-( ) 

--() 

SWPPP 

SAN MARCOS FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF NORDAHL ROAD 

OVERCROSSING. 

REPLACE NORDAHL BRIDGE AND WIDEN 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)735-5089 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

$9,187,867
 $315,808

02/13/12 
02/28/13 

96%

11-SD-78-15.5/16.7 IN SAN DIEGO COUNTY IN SAN MARCOS AND GRANITE CONSTRUCTION COMPANY MERCADO, VICTOR $2,455,189 05/05/11 90%
11-293104 ESCONDIDO FROM NORDAHL ROAD 

OVERCROSSING TO ROUTE 15/78 

SAN DIEGO AREA OFFICE 440 

SOUTH MELROSE DR ST 200 VISTA, 
13220 EVENING CREEK 

SUITE 112 

$2,450,153
 $0

05/20/11 
03/22/13 

99%

SEPARATION. CA 92081 SAN DIEGO, CA 92128 

HB4N SWPPP 
EXTEND CONNECTOR RAMP P O BOX 50085 (858)688-1544 

WATSONVILLE CA 950775085 

(760)732-0915 

11-SD-94-3.1/3.1 IN SAN DIEGO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY SAWAGED, HASSAN $581,271 06/20/12 100%
11-407204 
ACNH-X073-(097)E 

--() 

LOCATIONS 

RAMP REHABILITATION 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(858)688-1480 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$579,672
 $0

07/16/12 
01/21/13 

100%

COMPLETED 
01/21/13 

HA22 WPCP 

11-SD-94-13.8/14.4 IN SAN DIEGO COUNTY NEAR LEMON GROVE HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $826,034 06/27/12 69%
11-298004 
ACNH-P094-(058)E 

--() 

FROM VIA MERCADO TO 0.1 MILE EAST OF 

JAMACHA BOULEVARD 

INSTALL CONCRETE BARRIER AND SEAL 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1438 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$736,276
 $0

07/16/12 
03/04/13 

87%

HB1 WPCP 

11-SD-125-10.6/10.9 IN SAN DIEGO COUNTY NEAR LEMON GROVE L B CIVIL CONSTRUCTION ALSHEIKH, JASON $1,082,459 06/27/11 78%
11-294604 FROM JAMACHA ROAD UNDERCROSSING TO 

0.3 MILE NORTH OF JAMACHA ROAD 

INCORPORATED 

11585 SORRENTO VALLEY RD #104 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91917 

$1,074,687
 $0

07/14/11 
05/29/13 

100%

UNDERCROSSING. 

WIDEN JAMACHA SOUTHBOUND OFF RAMP 
SAN DIEGO CA 92121 

(858)688-1473 

HB4 WPCP (858)481-5222 

11-SD-163-1.7/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $485,189 04/26/12 4% 
11-2650A4 0.1 MILE SOUTH OF RICHMOND STREET OC 

TO 0.2 MILE NORTH OF 6TH AVENUE 

UNDERCROSSING DIR'S ORD 
SANTA ANA, CA 92705 

1526 BROOKHOLLOW DR. STE. 76 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$81,997 
$12,615 

11/26/12 
10/09/15 

17% 

PERFORM HIGHWAY PLANTING AND 
000000000 

IRRIGATION 
000 
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State of California Department of Transportation Page 112 

Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

Resident 
EngineerContractor 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-4.7/5.6
 
11-2T1824
 

HB4C SWPPP
 

11-SD-805-5.5/9.4
 
11-2T1814
 

HB5 SWPPP
 

11-SD-805-7.7/9.1
 
11-081654
 

HB4N WPCP
 

11-SD-805-9.4/13.8
 
11-2T1804
 

HB5 SWPPP
 

11-SD-805-23.7/27.6
 
11-2T2004
 
CMLN-6211-(106)


--()
 

HB5
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

FROM 0.4 MILE SOUTH OF EAST PALOMAR
 

STREET OVERCROSSING TO 0.1 MILE
 

NORTH OF NAPLES ST UNDERCR
 

REPLACE STRUCTURE AND CONSTRUC DAR
 

IN SAN DIEGO CNTY, IN CHULA VISTA &
 

NATIONAL CITY ON RTE 54 AT RTE 805/
 

54 SEP & ON RTE 805 FR 0.4 MI N OF
 

PALOMAR ST OC TO 0.6 MI
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY FROM 0.1 MILE
 

SOUTH OF BONITA ROAD UNDERCROSSING TO
 

SWEETWATER ROAD UNDERCRO
 

LANDSCAPE AND INSTALL IRRIGATION
 

IN SAN DIEGO COUNTY,IN SAN DIEGO AND
 

NATIONAL CITY, FROM 0.6 MILE NORTH OF
 

ROUTE 805/54 SEPARATION TO 0.2 MILE
 

NORTH OF FEDERAL BL
 

CONSTRUCT HOV LANES
 

IN SAN DIEGO COUNTY ON I-805 FROM
 

JUST NORTH OF SR52 TO JUST NORTH OF
 

MIRA MESA BOULEVARD
 

1 HOV LN IN EACH DIR AND A S FACING
 

73-771 DINAH SHORE DR STE 200
 

PALM DESERT CA 92211
 

(760)328-8900
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

MARINA LANDSCAPE INC
 

1900 S LEWIS STREET
 

ANAHEIM CA 92805
 

(714)939-6600
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

HSU, PAUL
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1497
 

NICKERSON, NANCY
 

7807 CONVOY COURT
 

SUITE 100
 

SAN DIEGO, CA 92111
 

(858)688-1391


 $1,139,186

 $970,868


 $0


 $37,602,648

 $0

 $0


 $29,747,348

 $10,755,174


 $763,089


 $573,084

 $490,601


 $0


 $15,490,935

 $7,456,928

 $399,870


 $72,025,000
 
$11,836,658
 

$590,890
 

10/08/09 0%

11/24/09
 

0%

12/17/13
 

PLANT EST
 

SATIS
 

01/03/13 0%

01/29/13
 

0%


04/27/12 38%

05/22/12
 

36%

08/29/14
 

06/24/11 0%

07/14/11
 

0%

10/09/15
 

PLANT EST
 

SATIS
 

03/27/12 87%

04/19/12
 

48%

06/13/13
 

03/16/12 18%
 
03/30/12
 

16%

09/18/15
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 11 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

11-SD-805-25.2/26.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM SKANSKA USA CIVIL WEST AKHONDZADEH, RAHIM $13,716,305
11-089754 0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2863 CARMEL VALLEY 

ROAD 

$13,367,825
 $3,120

HE13 SWPPP 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 
RIVERSIDE CA 925092405 

(951)684-5360 
(858)688-1318 

DEL MAR, CA 92014 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $51,191,067

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$37,368,421
 $712,828

11-SD-905-9.5/15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST/SUKUT DEYOE, MARLA $63,310,350 
11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$60,385,990 
$875,103 

HE14 SWPPP 

Totals: Authorized Final Amt: $567,543,274 Completed to Date: $354,667,059 Work This Month: 

Awarded 
Approved %Time
Est Comp % Work 

Accepted Message 

11/29/10 86%

12/16/10
 

99%

05/30/13
 

01/28/11 63%

02/08/11
 

73%

02/25/14
 

05/08/09 100%
 
05/20/09
 

94%

11/18/13
 

$8,817,170
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,203,817 03/14/12 93%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$1,022,657
 $8,105

04/13/12 
02/28/13 

84%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,245,154 11/30/11 100%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$653,873
 $135,104

12/21/11 
05/30/16 

53%

OVER RUN 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10 87%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,045,237
 $900

01/11/11 
05/24/13 

100%

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,943,320 02/24/12 32%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$2,598,128
 $246,587

03/22/12 
04/21/14 

65%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0% 
12-0F9204 
ACIM-005 -(944)7

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,729,455 
$1,620 

08/06/10 
10/27/14 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 UNSAT 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 64%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$843,281
 $2,295

05/11/10 
08/19/14 

91%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $12,328,381 10/18/11 100%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$11,948,280
 $242,358

11/03/11 
02/28/13 

98%

OVER RUN 

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 68%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$8,441,601
 $288,157

07/13/10 
03/25/13 

90%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,434,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,459,266
 $15,635

12/21/11 
02/28/13 

100%

OVER RUN 

HB1 WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,124,348 03/08/11 89%

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,085,211
 $2,000

03/22/11 
05/23/13 

97%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$728,710 
$1,260 

02/24/11 
04/29/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $108,131,377 10/12/10 43%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$56,876,324
 $2,524,930

11/05/10 
10/23/14 

53%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $69,258,190 06/11/10 68%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$40,899,700
 $1,824,878

06/25/10 
03/28/14 

59%

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT T. H. WANG $3,349,067 05/17/12 100%

HM1 

12-0L6004 

WPCP 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,199,958
 $116,938

06/20/12 
02/28/13 

95%

OVER RUN 

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $431,273 06/30/11 91%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$434,610
 $51,920

07/22/11 
03/06/13 

100%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 63%

HB4N 

12-0G9604 
ACNH-P055-(052)E

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,491,102
 $7,743

08/12/11 
10/30/13 

97%

12-ORA-55-12.7/12.7 IN OC. ON RTE-55 SB CONNECTOR ON­ AUTOBAHN CONSTRUCTION INC T.H. WANG $148,621 11/30/12 0% 
12-0M0004 RAMP FROM EB RTE-22. 

OVERLAY HMA, MBGR AND DRAINAGE 
SANTA ANA CA 927111238 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$0 
$0 

12/27/12 
05/31/13 

0% 

HB1 WPCP 

(714)769-7025 
(174)558-4109

TUSTIN, CA 92780 SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,812,456
 $0

05/05/11 
04/30/13 

98%

SUSPENDED 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,187,918 10/26/11 44%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 95741­

2948 

(916)635-9370 

PO BOX 2948 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$4,859,757
 $394,944

11/17/11 
05/30/14 

28%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $252,695 06/11/12 33%
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$162,025
 $35,700

07/05/12 
03/20/13 

64%

HB71 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,678,877 10/12/10 75%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$18,359,284
 $548,276

10/26/10 
10/16/13 

62%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $30,063,141 10/13/10 71% 

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531

3020 SATURN STREET 

#100 

BREA, CA 92821 

$23,744,326 
$1,051,686 

11/02/10 
12/27/13 

79% 

HB4N 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 12 

12-ORA-73-10.6/11 

Fed Aid 

HA23 

Pgm Code 

12-0M5504 

Contract 

ACNH-P073-(100)E 

--()

WPCP 

Location 
Storm Water 
Plan 

OC. RTE-73 AT CROWN VALLEY PKWY. 

Description 

BUILD SHEAR PILE WALLS WITH 

Type Of Work 

ORTIZ ENTERPRISES INCORPORATED 

Contractor 

IRVINE CA 92618 

(949)231-7291 

RAVANIPOUR,MOHAMMAD 

Resident 
Engineer 

(949)279-8407 

6 CUSHING STE 200 6521 MARINE WAY T#1 

IRVINE, CA 92618 

$12,452,324

Bid + CCOs

 $12,004,645

Comp To date

 $68,060

This Month 

07/09/12 

Awarded 

07/09/12 

Approved 

09/20/13 

Est Comp
Accepted 

41%

%Time

 96%

% Work 
Message 

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $252,645

 $2,224

04/29/10 
05/24/10 
11/03/15 

49%

 73%

12-ORA-74-/.2 

HE12 

12-0E3104 

SWPPP 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,850,553
 $38,500
 $38,500

08/22/12 
09/18/12 
05/05/15 

0%

 0%

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806
 $588,842

 $3,243

09/29/11 
10/25/11 
01/07/16 

0%

 0%

PLANT EST 

SATIS 

12-ORA-91-.9/5.4 
12-0C5704 

IN FULLERTON AND ANAHEIM WB DIRECTION 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

P O BOX 2948 

$31,918,345
 $0
 $0

01/09/13 
02/06/13 

0%

 0%

HE13 SWPPP 

(916)635-9370 

HE13 

12-ORA-91-2.4/2.9 

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

IN ORANGE COUNTY IN BUENA PARK FROM 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 

LATCO CONSTRUCTION INC 

SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

AMUTH, KAUSI 

(949)279-8688

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$433,164 
$97,716 

$0 

06/11/12 
07/05/12 
05/10/13 

52% 

22% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,010,606 01/07/13 0%

HB1 

12-0K5304 
HSNH-P091-(136) 

--() 

WPCP 

EAST ST. TO EUCLID AVE. 

RHMA AND POLYESTER CONCRETE OVERLAY 
BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$0
 $0

01/24/13 
08/02/13 

0%

SUSPENDED 

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $51,178,794 05/03/11 56%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
IRVINE, CA 92618 

(949)407-0500 

320 GODDARD WAY, SUITE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$51,292,697
 $468,953

05/27/11 
09/30/13 

97%

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,221,080 03/26/12 39%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$6,244,368
 $581,053

04/27/12 
01/08/14 

36%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 65%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,296,974
 $3,700

02/04/09 
04/15/20 

86%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT AMUTH, KAUSI $1,721,653 12/14/11 100%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

$1,640,171
 $0

01/05/12 
01/29/13 

100%

OVER RUN 
01/29/13 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC UPDAHYAYA, NITA $297,685 06/07/12 57% 

HB71 

12-0M1404 

WPCP 

LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8708

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$220,033 
$0 

07/05/12 
03/17/13 

69% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/13
03/04/13
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,457,065 04/05/12 61%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$201,897
 $148,727

04/25/12 
06/28/13 

14%

IRVINE CA 92614 
TUSTIN, CA 92780 SUSPENDED 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC $1,619,765 10/11/12 0%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

14510 JOANSBRIDGE STREET $0
 $0

11/06/12 
0%

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

HB4N SWPPP 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $898,779 08/18/11 100% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$884,779 
$0 

08/23/11 
11/30/12 

98% 

OVER RUN 

WPCP 

Totals: Authorized Final Amt: $457,516,079 Completed to Date: $269,222,915 Work This Month: $8,815,492



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-15.2/0 01-0C3804 

01-DN-101-15.2/0 01-0C3904 

01-DN-101-17.5/0 01-0C2604 

01-DN-101-21.8/0 01-0C7804 

01-DN-101-2.7/8.8 01-465304 

01-DN-101-4.4/12.6 01-499404 

01-DN-199-24.6/0 01-0C1904 

01-HUM-36-1.7/13.5 01-399104 

01-HUM-36-21.9/0 01-0C7904 

01-HUM-36-23.3/28.2 01-475504 

01-HUM-36-5.8/7.6 01-323304 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-2.3/66.3 01-431704 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-79.9/87.8 01-3633U4 

01-HUM-101-88.2/88.3 01-0B63U4 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-22.1/0 01-0C1804 

01-HUM-200-.1/0 01-0C3204 

01-HUM-254-5.8/5.9 01-475014 

01-HUM-254-11.0/11.1 01-475024 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-254-12.7/20.6 01-498404 

01-HUM-254-22.3/40 01-475204 

01-HUM-255-.2/1.8 01-0A3804 

01-HUM-299-8.5/0 01-0B6404 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-36.3/0 01-0C3304 

01-HUM-299-4.2/0 01-296124 

01-HUM-299-8.5/0 01-474414 

01-HUM-299-/42.9 01-463914 

01-HUN-96-27.0/0 01-0C3004 

01-LAK-20-11.9/12.4 01-480504 

01-LAK-20-31.6/46.5 01-0C6204 

01-LAK-29-20.1/20.4 01-479204 

01-LAK-53-2.8/7.5 01-3986A4 

01-LAK-53-2.8/7.5 01-3986U4 

01-MEN-1-14.9/21.7 01-465804 

01-MEN-1-33.4/33.9 01-310104 

01-MEN-1-42.5/44.4 01-0A5904 

01-MEN-1-86.5/0 01-0C2704 

01-MEN-1-88.7/92.8 01-385724 

01-MEN-20-7.0/17.3 01-0A7304 

01-MEN-101-43.1/49 01-262004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-128-31.0/50.9 01-3637U4 

01-MEN-162-1.7/0 01-0C8204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-7.2/8.3 01-476204 

01-MEN-999-/0 01-464204 

01-VAR--/0 01-0A6804 

01-VAR--/0 01-0A3904 

01-VAR--/0 01-496604 

02-MOD-299-6.3/0 02-4E9304 

02-PLU-36-6.5/9.2 02-5E2104 

02-PLU-70-.1/35.1 02-3C3004 

02-PLU-910-/0 02-1E2404 

02-SHA-5-4.5/0 02-2E3204 

02-SHA-5-28.8/39.2 02-3E8904 

02-SHA-5-30.6/0 02-2C2304 

02-SHA-5-31.1/0 02-2E8704 

02-SHA-5-33.8/36.5 02-4F7504 

02-SHA-5-62.4/62.4 02-0E4004 

02-SHA-5-3.0/19 02-0C5904 

02-SHA-5-8.5/12.1 02-2E2404 

02-SHA-5-11.0/17.5 02-4C4014 

02-SHA-5-39.5/40.8 02-378904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-5-44.4/58 02-2C4504 

02-SHA-44-.3/1.8 02-328044 

02-SHA-299-2.5/4.3 02-1E10U4 

02-SHA-299-4.3/5.5 02-2E5104 

02-SHA-299-19.0/0 02-4G0104 

02-SHA-299-24.0/24.8 02-3E6004 

02-SHA-299-40.7/60 02-2C8104 

02-SHA-299-55.8/57.3 02-4G0204 

02-SHA-299-74.8/0 02-2C2224 

02-SIS-3-47.7/48.5 02-0E8404 

02-SIS-5-19.0/25.3 02-3E7504 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-89-24.7/24.8 02-4E4804 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-97-2.5/2.9 02-0E4404 

02-TEH-5-27.1/42.1 02-3E8104 

02-TEH-5-41.6/41.9 02-2E7504 

02-TEH-5-5.6/41.7 02-0E4504 

02-TEH-99-11.6/12.6 02-4C58U4 

02-TRI-3-7.1/8.3 02-4C9604 

02-TRI-3-68.5/0 02-2C9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-36-4.5/0 02-4E7304 

02-TRI-299-19.2/19.6 02-2E2004 

02-TRI-299-23.3/0 02-374304 

02-TRI-299-64.1/72.2 02-3E9304 

03-BUT-32-9.5/0 03-3E9104 

03-BUT-70-3.3/6.1 03-0E9304 

03-BUT-70-9.2/17 03-2F3004 

03-BUT-99-32.4/33.3 03-3A0424 

03-BUT-191-4.6/0 03-3M6404 

03-COL-5-7.1/29.2 03-4M2104 

03-COL-5-21.0/34.4 03-4M1204 

03-COL-20-/10.2 03-1F7404 

03-ED-49-9.6/10.1 03-3E6304 

03-ED-50-15.4/0 03-4M2304 

03-ED-50-16.4/18.3 03-355534 

03-ED-50-19.1/0 03-4M1904 

03-ED-50-77.3/79.3 03-1A73U4 

03-ED-50-78.9/79.5 03-1A7344 

03-ED-50-28.8/39.6 03-1A6804 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-23.4/0 03-1F6004 

03-ED-193-25.8/25.8 03-2F6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-3.9/17.5 03-2F35U4 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-9.7/11.2 03-2A6904 

03-NEV-49-11.6/11.6 03-3F7304 

03-NEV-80-2.0/61.6 03-3M6804 

03-NEV-80-5.6/0 03-4A2404 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-65-15.0/23.8 03-333824 

03-PLA-80-.3/29.3 03-3E0904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-34.9/0 03-2F2604 

03-PLA-80-56.1/66.3 03-2C8604 

03-PLA-89-13.7/19 03-1C1124 

03-PLA-89-13.7/21.7 03-1E0004 

03-PLA-89-/T8.5 03-2A9204 

03-SAC-5-/17.2 03-0F5904 

03-SAC-12-.3/6.1 03-3C9004 

03-SAC-50-.6/17 03-1C12U4 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-51-.2/0 03-4M2204 

03-SAC-51-1.4/0 03-4M2404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-99-.1/12 03-1E6704 

03-SAC-99-6.0/6 03-3F2704 

03-SAC-99-16.8/18.1 03-3E3904 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-27.0/0 03-0F1104 

03-SUT-99-19.5/20.5 03-1A4644 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-50-1.0/0 03-3F1104 

03-VAR-51-5.5/8.1 03-3F4704 

03-YOL-80-2.5/2.9 03-2F7004 

03-YOL-113-/11.2 03-2F0504 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-4.2/10 04-2E6204 

04-ALA-13-9.0/9 04-1SS604 

04-ALA-13-10.0/13.2 04-2R9904 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.5 04-292274 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-1.9/8 04-3A7764 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-4.1/6 04-153004 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-9.5/31 04-151134 

04-ALA-580-10.7/10.7 04-4S3704 

04-ALA-580-18.4/44 04-2E7704 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-9.2/9.2 04-3A9604 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-680-1.0/9.9 04-4H4104 

04-ALA-680-3.6/6.5 04-4G1004 

04-ALA-680-4.8/5.2 04-253764 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-.1/10 04-4H0404 

04-ALA-880-4.5/4.9 04-1G2004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6824 

04-ALA-880-30.1/31.1 04-1706U4 

04-CC-4-.1/100 04-3E6904 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-20.1/45.6 04-2E2304 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-24-1.4/0 04-4S2704 

04-CC-80-7.3/7.6 04-1G5504 

04-CC-80-13.9/14.2 04-049074 

04-CC-580-6.1/6.3 04-003944 

04-CC-680-4.0/6.8 04-2285H4 

04-CC-680-17.5/18.8 04-1E8204 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-11.0/0 04-4S5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-37.1/37.1 04-3S5704 

04-MRN-101-20.5/20.9 04-2640G4 

04-MRN-101-22.2/24.1 04-2640L4 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/8.5 04-0C7404 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-6.6/16.5 04-1E40A4 

04-NAP-29-40.9/41.4 04-4S0204 

04-NAP-121-.3/2 04-4442A4 

04-SCL-9-4.8/4.9 04-4G1704 

04-SCL-17-/2.8 04-264904 

04-SCL-82-20.9/0 04-0G1304 

04-SCL-85-.3/0 04-4S0604 

04-SCL-85-1.0/9.9 04-4H4204 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-85-18.0/24.1 04-0C8804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-44.0/44 04-2G5904 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-12.8/0 04-2A2604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-680-/9.9 04-153204 

04-SCL-880-1.8/1.8 04-4G1504 

04-SCL-880-1.9/2.1 04-4G4404 

04-SCL-880-4.4/8.7 04-298304 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-4.1/5 04-2A1404 

04-SF-101-4.1/4.1 04-4G1604 

04-SF-101-8.8/9.2 04-163744 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-28.2/0 04-0G1704 

04-SM-1-34.8/37.9 04-1E2404 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/3.3 04-2E4904 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-35-24.8/25.2 04-4S1204 

04-SM-35-28.9/0 04-3G5604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-35-/21 04-2E5504 

04-SM-82-4.8/18.9 04-4A9234 

04-SM-82-/2.7 04-2E5404 

04-SM-84-22.0/22.1 04-4S5904 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-12.0/13.5 04-2E5604 

04-SM-101-13.5/17.7 04-2642A4 

04-SM-101-/26.2 04-2A7904 

04-SM-101-/.9 04-235644 

04-SM-101-/6 04-4A9254 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-80-.9/45 04-4A2504 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-30.6/38.7 04-4A0104 

04-SOL-80-/28.4 04-153504 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-33.1/33.2 04-4S9604 

04-SON-12-32.7/33 04-3A3304 

04-SON-12-41.2/41.3 04-1A6204 

04-SON-101-.9/3.6 04-2640U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-4.0/5.2 04-264044 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-34.1/34.5 04-1G2404 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 

04-SON-128-21.7/0 04-4A8814 

05-MON-1-.3/0 05-0R8104 

05-MON-1-.9/0 05-493704 

05-MON-1-20.9/20.9 05-0T6504 

05-MON-1-21.0/21.2 05-1A9604 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-21.5/21.6 05-1A5704 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-58.3/0 05-1A6904 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-/0 05-1A4804 

05-MON-68-3.9/10.8 05-0P9704 

05-MON-101-85.0/85.8 05-349514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447814 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-55.0/0 05-1A9704 

05-SB-101-78.4/82.2 05-1A2204 

05-SB-101-83.1/83.9 05-463804 

05-SB-101-15.8/0 05-0J3204 

05-SB-154-/5.5 05-1A3104 

05-SB-192-/0 05-1C5704 

05-SB-246-12.2/0 05-0R7504 

05-SBT-25-/0 05-0R8404 

05-SCR-1-15.3/17.1 05-129114 

05-SCR-1-17.4/26 05-0M9704 

05-SCR-1-17.5/18.2 05-0S3104 

05-SCR-1-/10.2 05-0M7504 

05-SCR-9-8.4/8.6 05-0K2304 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-6.1/6.6 05-0G4004 

05-SCR-17-11.0/0 05-1A7104 

05-SLO-1-51.3/74.3 05-0T4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-1-73.0/74.3 05-1A4904 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-41-/0 05-0T9004 

05-SLO-46-4.1/0 05-0C3304 

05-SLO-46-32.1/36.7 05-330744 

05-SLO-46-36.6/41.2 05-330724 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-101-7.6/16.5 05-0N0604 

05-SLO-101-7.8/12.5 05-0Q6204 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-36.0/37.5 05-0Q6304 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-/.8 05-445904 

05-SLO-166-39.9/40.3 05-0R3004 

06-FRE-5-22.8/26.8 06-0M7304 

06-FRE-33-/0 06-0C1304 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-41-30.7/31.7 06-0A4904 

06-FRE-99-10.5/16.5 06-0M7604 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-168-40.4/46.6 06-0P7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-168-7.8/8.2 06-0M9904 

06-FRE-168-14.4/15 06-0H9404 

06-FRE-168-25.5/32.9 06-0H1004 

06-FRE-180-58.4/60.4 06-0C1104 

06-FRE-180-62.6/66.3 06-342564 

06-KER-5-.8/0 06-0A9904 

06-KER-5-4.1/0 06-0N0704 

06-KER-5-5.2/5.9 06-0L1804 

06-KER-5-13.5/0 06-0M2204 

06-KER-5-.5/62.6 06-0G6804 

06-KER-5-/4.6 06-460604 

06-KER-58-108.9/0 06-0G2704 

06-KER-58-59.6/64.4 06-0N1504 

06-KER-58-99.3/99.7 06-0K3904 

06-KER-99-17.0/22.1 06-0G8304 

06-KER-99-28.4/43.9 06-0L6404 

06-KER-99-43.6/49.3 06-0N1704 

06-KER-119-4.7/8.5 06-0J5204 

06-KIN-41-37.5/38.1 06-0J0404 

06-KIN-41-42.1/44.9 06-416004 

06-KIN-43-17.9/18.6 06-0M9004 

06-KIN-43-24.2/24.7 06-0J0504 

Page 

57 

57 

57 

57 

57 

58 

58 

58 

58 

58 

58 

59 

59 

59 

59 

59 

59 

60 

60 

60 

60 

60 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-21.5/28.3 06-3568U4 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-99-9.5/13.1 06-0E0404 

06-MAD-99-6.9/8.2 06-471004 

06-TUL-63-2.9/3.2 06-0K5404 

06-TUL-99-19.8/25 06-0E0704 

06-TUL-99-22.4/0 06-0A9704 

06-TUL-99-23.5/0 06-0N5404 

06-TUL-99-23.5/0 06-0N8504 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-21.2/26.4 06-337414 

07-LA-1-2.1/3.4 07-1W0304 

07-LA-1-17.8/39.8 07-277804 

07-LA-1-32.6/32.6 07-4T4204 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-34.6/35.2 07-4Y7404 

07-LA-1-/28.6 07-4Y1504 

07-LA-2-15.3/23 07-4Y9104 

07-LA-2-15.9/20.4 07-266904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-40.3/61.6 07-3X4204 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-.7/.7 07-4T3504 

07-LA-5-1.0/18.4 07-1W2004 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-6.8/11.6 07-253504 

07-LA-5-9.0/11.5 07-4T4404 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-15.8/16.9 07-184104 

07-LA-5-18.5/88.5 07-4Y8404 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-27.4/28.1 07-1786A4 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.2/78 07-4Y2304 

07-LA-5-54.4/54.4 07-285004 

07-LA-5-C 43.9/C46.4 07-252614 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-59.7/73.7 07-252504 

07-LA-5-64.8/66.1 07-1X6504 

07-LA-5-73.2/88.6 07-252804 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-20.4/21.5 07-279804 

07-LA-10-24.3/0 07-3Y7004 

07-LA-10-28.5/46.7 07-4Y8104 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-42.1/42.1 07-258704 

07-LA-10-42.8/42.8 07-3X3204 

07-LA-10-42.9/0 07-3X0104 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-.4/0 07-3X3004 

07-LA-14-32.1/52.6 07-251604 

07-LA-14-60.0/69.3 07-274004 

07-LA-14-52.6/59.2 07-254904 

07-LA-14-58.2/77 07-2X9804 

07-LA-19-/19.2 07-4Y7504 

07-LA-22-1.1/1.4 07-4T1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-32.2/38.4 07-3Y3204 

07-LA-47-.8/2.1 07-3X6704 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-2.3/0 07-274304 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-.9/11.6 07-4Y8304 

07-LA-57-10.0/10 07-4Y7604 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-.6/30.3 07-4Y3604 

07-LA-60-/6.9 07-251304 

07-LA-90-1.0/3.5 07-259104 

07-LA-90-1.7/2.6 07-275804 

07-LA-91-9.7/11.7 07-2X9204 

07-LA-91-6.4/12 07-260504 

07-LA-91-10.1/14.6 07-3Y9504 

07-LA-101-6.3/8.3 07-4T2304 

07-LA-101-15.5/16.1 07-199634 

07-LA-101-31.2/39.3 07-4Y7104 

07-LA-105-6.0/8 07-264704 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-13.2/14.1 07-2X9304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-.8/21.4 07-256104 

07-LA-110-1.1/8.8 07-2X9404 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-24.1/30.5 07-3Y3004 

07-LA-118-7.8/7.8 07-4Y4604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-134-5.6/0 07-3X7804 

07-LA-134-/10 07-273404 

07-LA-134-/11.4 07-4Y7904 

07-LA-138-54.3/55.3 07-127224 

07-LA-138-63.4/66 07-127274 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-5.7/5.7 07-4T3704 

07-LA-210-14.2/22.6 07-4Y0104 

07-LA-210-49.1/52.1 07-4T4604 

07-LA-210-9.0/48.1 07-1W0504 

07-LA-210-15.0/36 07-258934 

07-LA-210-17.8/0 07-2X8404 

07-LA-210-30.7/41.4 07-267004 

07-LA-213-.3/3.4 07-4Y5104 

07-LA-405-.4/10.5 07-2X9504 

07-LA-405-16.1/20.7 07-4Y5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-605-.1/16.6 07-250504 

07-LA-605-.8/25.9 07-4Y9004 

07-LA-605-1.7/6.8 07-4T3204 

07-LA-605-3.4/25.8 07-4Y1804 

07-LA-710-6.1/6.8 07-4T4804 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-22.5/22.7 07-002344 

07-LA-710-26.5/27.4 07-1797A4 

07-LA-710-26.5/27.4 07-179704 

07-VEN-33-6.3/11.1 07-1W1204 

07-VEN-33-55.0/57.5 07-2X8304 

07-VEN-101-9.1/9.1 07-278904 

07-VEN-101-12.6/37 07-251804 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-25.9/26.8 07-4T4304 

07-VEN-118-5.8/21.8 07-4Y7704 

07-VEN-126-13.4/26.6 07-3X3604 

07-VEN-126-22.5/29.3 07-4Y0904 

07-VEN-150-28.6/28.7 07-4L5704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-15-.7/1.2 08-1C7904 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-86-/22.1 08-0P6804 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-38.6/38.6 08-1C8004 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-37.4/38.3 08-0N2404 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-17.2/17.2 08-0R8404 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-/10 08-0C7434 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-25.1/48.3 08-0P5604 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-27.5/28.5 08-0Q2404 

08-SBD-138-/0 08-0N1404 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-8.5/22.1 08-0P9304 

08-SBD-395-3.9/65.5 08-0P7304 

08-SBD-395-19.0/35.6 08-0C1214 

08-VAR-60-5.9/6.2 08-1C8604 

09-INY-6-/0 09-348104 

09-INY-190-65.9/66.5 09-287504 

09-INY-190-96.8/111.6 09-348004 

09-INY-395-73.8/0 09-342404 

09-KER-14-35.4/0 09-349104 

09-MNO-158-2.2/2.9 09-350104 

09-MNO-203-7.1/0 09-352704 

09-MNO-395-12.6/36.1 09-347404 

09-MNO-395-40.0/45 09-354504 

09-MNO-395-51.5/0 09-352304 

09-MNO-395-65.1/69.6 09-343204 

Page 

90 

90 

91 

91 

91 

91 

91 

91 

92 

92 

92 

92 

93 

93 

93 

93 

93 

93 

94 

94 

94 

94 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-MNO-395-118.7/119.6 09-237704 

10-AMA-49-6.1/0 10-0T1404 

10-AMA-88-/5.5 10-264444 

10-CAL-26-/3.1 10-2A4204 

10-MER-5-23.1/24 10-0S1904 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-6.0/10.1 10-0S9404 

10-MPA-49-44.7/0 10-0W5404 

10-SJ-4-14.1/0 10-0V5904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-5-.1/47.8 10-0K3304 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-12-5.0/10.2 10-0A8404 

10-SJ-99-2.0/4.3 10-0S7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-132-1.0/3 10-0V2104 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/24.7 10-0M8004 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-15.1/17 10-0A6714 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-108-58.8/58.8 10-0S2404 

10-TUO-108-4.0/6 10-340424 

10-TUO-120-44.8/44.8 10-0W0704 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-7-5.9/11 11-0680A4 

11-IMP-8-/10 11-266104 

11-IMP-8-31.3/0 11-261524 

11-IMP-8-41.0/96 11-2M2304 

11-IMP-8-68.5/69.1 11-410204 

11-IMP-8-73.9/96.6 11-2M3104 

11-IMP-8-96.8/96.8 11-2M2504 

Page 

98
 

98
 

98
 

99
 

99
 

99
 

99
 

99
 

99
 

100
 

100
 

100
 

100
 

100
 

101
 

101
 

101
 

101
 

101
 

102
 

102
 

102
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-5.0/63.7 11-238604 

11-SD-5-26.8/52.9 11-406004 

11-SD-5-10.0/10 11-2976U4 

11-SD-5-59.4/60 11-261404 

11-SD-5-61.8/62.1 11-401804 

11-SD-5-62.6/0 11-270804 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-6.2/8.5 11-407304 

11-SD-8-10.5/12.6 11-298604 

11-SD-8-21.6/25.9 11-236404 

11-SD-8-39.7/61.5 11-2M1604 

11-SD-15-18.8/21.9 11-2607A4 

11-SD-15-21.9/23.9 11-2607D4 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-31.5/43 11-2M5504 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-52-14.5/15.5 11-2T0704 

11-SD-52-15.5/17.3 11-2T0114 

11-SD-52-17.3/17.5 11-2T0014 

11-SD-54-2.5/5.3 11-2M2404 

11-SD-56-3.5/3.5 11-2E0064 

11-SD-56-6.8/8.7 11-402304 

11-SD-56-/8.9 11-269304 

11-SD-75-11.0/17.4 11-262004 

11-SD-75-21.8/0 11-409504 

11-SD-76-23.1/23.5 11-273404 

11-SD-76-28.8/29.1 11-297804 

11-SD-76-7.3/13.1 11-080104 

11-SD-76-16.7/17.7 11-257144 

11-SD-78-15.3/15.7 11-259804 

11-SD-78-15.5/16.7 11-293104 

11-SD-94-3.1/3.1 11-407204 

11-SD-94-13.8/14.4 11-298004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-125-10.6/10.9 11-294604 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.5/9.4 11-2T1814 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.4/13.8 11-2T1804 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-25.2/26.3 11-089754 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-9.5/15 11-288804 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-27.6/28.2 12-0G9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-12.7/12.7 12-0M0004 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-3.1/4.2 12-0K5304 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 
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District 

Federal Aid 

-F­

-S­

-SH­

-ER-


District Total: 

District

Federal Aid 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-133-4.1/8.1 12-1072C4 117 

12-ORA-142-2.5/6.3 12-0H0304 117 

12-ORA-405-.3/7.8 12-0M1404 117 

12-ORA-405-1.5/24.1 12-0L7604 117 

12-ORA-405-5.0/5.6 12-0M1304 118 

12-ORA-405-8.7/12.6 12-0K0604 118 

12-ORA-405-12.6/8.7 12-0K06A4 118 

Statement of Ongoing Contracts - Federal Aid 

01 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$290,155,714

 $92,754,154

 $20,115,039

 $138,103,219

 $579,964

 $38,603,338

 Bid + CCO

 $100,529,110 

$46,291,906

 $8,301,132

 $18,630,172

 $0

 $27,305,899

 Work Comp

02 

Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $115,907,158  $63,950,241

-F­ FEDERAL AID (PRIMARY) $5,481,509  $4,353,772

-S­ FEDERAL AID (SECONDARY) $13,298,063  $11,722,413

-SH­ STATE HIGHWAY $31,674,995  $21,566,022

 $203,163,892  $94,192,519

District Total: $369,525,617  $195,784,966

District 03 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $191,099,820  $120,296,519

-F­ FEDERAL AID (PRIMARY) $149,411,261  $109,354,155

-S­ FEDERAL AID (SECONDARY) $50,531,134  $15,156,178

-SH­ STATE HIGHWAY $63,691,430  $30,881,253

 $391,027,232  $290,377,429

District Total: $845,760,876  $566,065,534 

District 04 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $261,268,296  $81,429,718

-F­ FEDERAL AID (PRIMARY) $203,165,775  $169,381,268



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

04 

District 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $522,521,502


 $2,907,292,503


 $5,306,220


 $559,409,208


 $4,458,963,503


 Bid + CCO

 $150,732,509


 $132,570,763


 $80,499,138


 $48,736,954


 $412,539,364


 Bid + CCO

 $11,843,264


 $192,822,468


 $10,232,210


 $166,795,351


 Work Comp

 $468,812,396


 $2,152,708,964


 $837,004


 $465,268,862


 $3,338,438,212


 Work Comp

 $79,175,323


 $90,664,142


 $38,680,858


 $41,151,226


 $249,671,549
 

Work Comp 

$11,566,061


 $109,309,312


 $3,688,667


 $6,081,520




Statement of Ongoing Contracts - Federal Aid 

District 06 

Federal Aid Category Bid + CCO  Work Comp

 $136,132,228  $92,057,065

District Total: $517,825,521  $222,702,626

District 07 

Federal Aid Category Bid + CCO  Work Comp

-I­ FEDERAL AID (INTERSTATE) $331,204,133  $56,385,103

-F­ FEDERAL AID (PRIMARY) $332,581,447  $129,508,741

-S­ FEDERAL AID (SECONDARY) $15,171,766  $6,606,331

-SH­ STATE HIGHWAY $367,629,328  $75,541,688

-ER­ STORM DAMAGE REPAIR $142,739,501  $139,947,402

 $858,883,014  $519,844,999

District Total: $2,048,209,189  $927,834,265 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $180,220,920  $63,197,542

-F­ FEDERAL AID (PRIMARY) $47,737,978  $25,551,334

-S­ FEDERAL AID (SECONDARY) $236,311,855  $24,865,151

-SH­ STATE HIGHWAY $115,410,876  $94,776,545

-ER­ STORM DAMAGE REPAIR $500,000  $461,938



District 

Federal Aid 

08 

District Total: 

District 

Federal Aid 

-F­

-S­

-SH­

09 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

10 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $268,142,782


 $848,324,411


Category Bid + CCO

FEDERAL AID (PRIMARY) $6,561,004


FEDERAL AID (SECONDARY) $657,613


STATE HIGHWAY $9,889,206


 $14,004,393


 $31,112,216


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $129,140,131


FEDERAL AID (PRIMARY) $156,443,463


FEDERAL AID (SECONDARY) $8,706,471


STATE HIGHWAY $316,062,070


 $40,041,080


 $650,393,215


 Work Comp

 $29,367,932


 $238,220,441


 Work Comp

 $4,371,326


 $466,602


 $3,365,668


 $9,176,851


 $17,380,447


 Work Comp 

$37,034,011


 $101,039,839


 $7,861,410


 $56,609,295


 $18,672,904


 $221,217,459
 



District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

$567,543,274

 $83,548,820

 $1,407,305

 $29,826,866

 $168,870,169

 $1,000,000

 $282,890,115

 Bid + CCO

 $354,667,059

 $79,917,781

 $1,315,948

 $10,339,904

 $62,200,974

 $0

 $200,892,452

 Work Comp

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $457,516,079

 $21,334,536

 $38,878,444

 $3,460,600

 $210,410,487

 $183,432,012

 Bid + CCO

 $269,222,915 

$19,361,074

 $26,902,139

 $2,980,675

 $119,148,866

 $100,830,160

 Work Comp 

Statement of Ongoing Contracts ­
Statewide Recap
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $1,325,567,078


 $3,024,466,247


 $150,125,685


 $1,043,403,880


 $1,377,977,315


 $4,576,328,772
 

$11,497,868,978


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $1,315,350

11 $77,609,654

12 $1,721,653

02 $3,597,690

01 $9,412,481

08 $11,174,812

09 $1,723,355 

Work Comp 

$533,138,050


 $1,889,138,300


 $141,246,343


 $651,465,002


 $806,555,064


 $2,680,191,823
 

$6,701,734,582




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $6,768,230


07 $13,788,455


04 $15,620,591


03 $31,006,414
 

$173,738,684
Work completed this Period:


	01
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	08
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