
 
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $1,985,000 07/25/14 82%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD 

DIR'S EMERGENCY L.B. 

ROADWAY AND CULVERT REPAIR 
CRESCENT CITY, CA 95531 

P.O. BOX 215 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,357,875
 $0

12/04/14 
07/30/17 

68%

20.20 

201130 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,046,850 04/16/13 70%
01-476904 
ACBH-Q101-(226)E 

Q1-01 2-(6E) 

--() 

THE KLAMATH RIVER BRIDGE 

REMOVE & RECONSTRUCT HINGES 
PLEASANTON CA 94588 

(925)416-0700 

4847 HOPYARD RD, STE 4 #395 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$3,714,637
 $0

05/24/13 
02/08/16 

92%

SUSPENDED 

HA21 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,329,448 11/07/14 0%
01-0B0804 
NHP-Q101-(257)E 

--() 

0.4 MI NORTH OF KLAMATH RIVER BRIDGE 

TO HIGH PRAIRIE CREEK BRIDGE 

AC OVERLAY 
BROOKINGS OR 97415 

(541)469-5341 

16156 HWY 101 SOUTH 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$0
 $0

11/24/14 
0%

SUSPENDED 

HA22 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 80%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK 

PARK ENTRANCE ROAD #8068 DIR'S 

EMERGENCY F.A. 

REPAIR SINK AND DRAINAGE FACILITIES 

BROOKINGS, OR 97415 

(541)469-5341 

P.O. BOX 1956 

(707)464-4618 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$147,380
 $17,344

04/07/14 
05/01/15 

10%

20.20 

201130 

01-DN-199-20.5/25.7 IN DEL NORTE COUNTY ABOUT 7 MILES FLATIRON WEST INC SANDERS, KAREN $13,634,158 12/09/13 0%
01-479404 
NHP-P199-(033)E

--() 

NORTH OF GASQUET, AT VARIOUS 

LOCATIONS FROM 0.5 MILE NORTH OF 

MIDDLE FORK SMITH RIVER BRIDGE NO 

SHOULDER WIDENING & BRIDGE WIDENING 

BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR RD 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$21,550
 $0

01/03/14 
11/17/16 

0%

SUSPENDED 

HE12 

01-DN-199-/4.2 IN DEL NORTE COUNTY ON ROUTE 199 FROM TIDEWATER CONTRACTORS, INC MERGUPS, JURIS $890,840 04/14/14 71% 
01-0B8404 199/101 SEPARATION TO SMITH RIVER 

BRIDGE 

BONDED WEARING COURSE 
BROOKINGS OR 97415 

(541)469-5341 

P O BOX 1956 

(707)464-4618

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$762,120 
$0 

04/30/14 
05/01/15 

86% 

SUSPENDED 

HM1 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
HOOPA, CA 95546 

(530)625-4716 

P.O. BOX 1431 

(707)834-1152 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

OVER RUN 

20.20 

201130 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%

20.20 

01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. 

SLIDE REMOVAL AND SLOPE 

STABILIZATION 

EUREKA, CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA, CA 95540 

$416,359
 $0

02/27/15 
04/30/15 

28%

201130 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 100%

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA CA 95540 

$0
 $0

12/07/09 
05/20/11 

100%

SUSPENDED 

01-HUM-101-15.4/0 IN HUMBOLDT COUNTY, 1 MILE SOUTH OF VAN METER LOGGING, INC. MCGEE, JAMES $1,085,000 09/12/13 92%
01-0E3104 THE HURLBUTT UNDERCROSSING 

EMERGENCY L.B. 

REPLACE UNDERDRAIN PIPES 

DIR'S 

GARBERVILLE, CA 95542 

752B REDWOOD DR. 

(707)441-3944 

5601 S. BROADWAY 

EUREKA, CA 95503 

$978,925
 $0

11/27/13 
03/30/15 

90%

20.20 

201130 

01-HUM-101-60.3/0 IN HUMBOLDT COUNTY IN FORTUNA AT THE MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $1,017,737 07/14/14 100%
01-496504 FORTUNA MAINTENANCE STATION 

EXCAVATE CONTAMINATE MATERIAL 
EUREKA CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT., STE E 

$945,554
 $0

07/31/14 
01/22/15 
01/28/15 

100%

(707)443-6371 
(707)621-0000 

FORTUNA, CA 95540 COMPLETED 

01-HUM-101-69.9/75.1 IN HUMBOLDT COUNTY IN & NEAR EUREKA MERCER-FRASER COMPANY RODRIGUEZ, JOAQUIN $4,156,770 05/28/14 100% 

HM1 

01-0C4804 
NHP-Q101-(246)E 

--() 

FROM 0.7 MILE SOUTH OF TOMPKINS HILL 

ROAD OH TO 0.4 MILE NORTH OF HERRICK 

AVE OC 

RHMA OVERLAY 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)621-0000

1487 SANDY PRAIRIE 

CT, SUITE E 

FORTUNA, CA 95540 

$3,974,070 
$0 

06/18/14 
01/22/15 

100% 

COMPLETED 
01/28/15 



 

 
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. 

SLIDE REPAIR 
FORTUNA, CA 95540 

P. O. BOX 817 

(707)496-4358 

2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

OVER RUN 

20.20 

201130 

01-HUM-101-86.3/87.8 IN HUMBOLDT COUNTY IN ARCATA FROM THE DESERT CONCEPTS CONSTRUCTION GORONA, MARK $867,066 09/20/13 100%
01-0B1004 
HSNH-Q101-(232)E 

--() 

11TH STREET OVERCROSSING #4-424 TO 

THE ARCATA OVERHEAD #4-79 

INSTALL CABLE MEDIAN BARRIER 

INC 

PALM DESERT CA 92211 

77-770 COUNTRY CLUB DR STE D 
5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$770,691
 $0

10/04/13 
06/01/15 

83%

SUSPENDED 

HB1 (760)200-9007 
(707)496-4359 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,031,933 10/15/13 51%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

WIDENING RDWY WITH HMA OVER AB 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$2,227,055
 $135,355

10/25/13 
09/08/15 

55%

SUSPENDED 

HB1 

01-HUM-200-.2/0 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE DANIELSON CONSTRUCTION, INC. ZIMMERER, JEFFREY $335,000 06/26/14 37%
01-0E6904 0.2 MILE EAST OF THE JUNCTION, 

200/101 SEPARATION #4-172 DIR'S 

EMERGENCY LIMITED BID 
EUREKA, CA 95502 

P.O. BOX 3598 5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$119,539
 $0

09/10/14 
04/30/15 

36%

20.20 
REPAIR SLIPOUT (707)498-3207 

201130 

01-HUM-200-1.2/1.2 IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE KERNEN CONSTRUCTION GORONA, MARK $335,000 01/02/15 100%
01-0F0004 AT AZALEA AVENUE 

F.A. 

REPLACE CULVERT 

DIR'S EMERGENCY 

BLUE LAKE, CA 95525 

(707)826-8686 

P.O. BOX 1340 

(707)825-4887 

5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$99,552
 $0

02/20/15 
03/18/15 
03/24/15 

30%

20.20 

201130 

01-HUM-211-73.2/74.4 IN HUMBOLDT COUNTY IN FERNDALE FROM MERCER-FRASER COMPANY KUYKENDALL, NANCY $809,697 04/07/14 100% 

HM1 

01-0C4104 OCEAN AVENUE TO 0.1 MILE NORTH OF 

MARKET STREET 

HOT MIX ASPHALT OVERLAY 
EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

(707)498-0345

1487 SANDY PRAIRIE 

CT., STE E 

FORTUNA, CA 95540 

$759,600 
$0 

04/30/14 
01/16/15 

100% 

COMPLETED 
01/23/15 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 01 

01-HUM-299-5.5/11 

Fed Aid 

HA22 

Pgm Code 

01-0C4604 

Contract 

NHP-P299-(184)E 

--() 

Location 
Storm Water 
Plan 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BLUE LAKE UNDERCROSSING #4-193 

TO NORTH FORK MAD RIVER BRIDGE #4­

194 

Description 

COLD PLANE AC/DIGOUTS/MGBR/STRIPING 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

GORONA, MARK 

Resident 
Engineer 

(707)496-4359 

5065 BOYD ROAD, SUITE 

G 

ARCATA, CA 95521 

$4,740,700

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/09/14 

Awarded 

01/12/15 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-HUM-299-5.6/0 

20.10 

01-0E6104 
LARGE SINKHOLE IN THE MEDIAN ON HUM 

299 AT PM 5.69 DIR'S EMERGENCY F.A. 

REPAIR SINKHOLE 

KERNEN CONSTRUCTION 

BLUE LAKE, CA 95525 

(707)826-8686 

P.O. BOX 1340 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$250,000
 $133,776

 $0

05/20/14 
06/24/14 
12/31/14 

70%

 54%

201130 

01-HUM-299-19.3/19.8 

HB1 

01-0A3604 
HSNH-P299-(180)E 

--() 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.3 MILE EAST 

TO 0.8 MILE EAST OF BAIR ROAD 

CURVE IMPROVEMENT 

MERCER-FRASER COMPANY 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

H 

ARCATA, CA 95521 

$2,798,428
 $2,511,461

 $25,443

06/02/14 
06/18/14 
04/30/15 

93%

 88%

SUSPENDED 

01-HUM-299-20.2/20.5 

HA23 

01-423704 
NH-P299-(173) 

--() 

SWPPP 

IN HUMBOLDT COUNTY ABOUT 14 MILES 

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI 

WEST OF CHEZEM ROAD #6L200 

RECONSTRUCT ROADWAY WITH HMA 

MERCER FRASER COMPANY 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

ZIMMERER, JEFFREY 

(707)498-3207 

5065 BOYD ROAD, SUITE 

B 

ARCATA, CA 95521 

$9,053,864
 $9,016,639

 $13,840

12/19/12 
01/10/13 
04/30/15 

100%

 98%

SUSPENDED 

01-HUM-999-/0 

HA21 

01-0A4504 
IN HUMBOLDT COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS 

REHABILITATE BRIDGES 

F D THOMAS INC 

MEDFORD OR 97501 

(541)664-3010 

P O BOX 4663 

QUINTRELL, HEIDI 

(707)825-4747 

5065 BOYD ROAD 

ARCATA, CA 95521 

$3,996,910
 $3,519,015

 $0

06/13/13 
07/08/13 
05/29/15 

74%

 88%

01-LAK-20-8.1/8.6 

HB1 

01-488604 
HSNH-X033-(078)E 

--() 

IN LAKE COUNTY NEAR UPPER LAKE ON 

ROUTE 20 FROM 0.3 MILE WEST TO 0.3 

MILE EAST OF ROUTE 29 AND ON ROUTE 29 

FROM 0.2 MILE SOUTH OF 

IMPROVE INTERSECTION 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

(707)585-1221 

BAKER, SCOTT 

(707)272-5831

246 GHILOTTI AVENUE 
2617 E HWY 20 

NICE, CA 95464 

$3,556,039 
$0 
$0 

01/14/15 
02/03/15 

0% 

0% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 01 

01-LAK-20-13.5/31.4 

Fed Aid 

HA22 

Pgm Code 

01-0B0004 

Contract 

STP-P020-(170)E 

--() 

Location 
Storm Water 
Plan 

IN LAKE COUNTY IN & NEAR LUCERNE FROM 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

Description 

REPLACE HOT MIX ASPHALT 

Type Of Work 

O.C. JONES & SONS, INC. 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

KRAFT, DAN 

Resident 
Engineer 

(707)994-5074 

1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$17,643,549

Bid + CCOs

 $7,039

Comp To date

 $0

This Month 

08/20/14 

Awarded 

09/16/14 

Approved 

12/31/15 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-LAK-29-34.4/40 

HA22 

01-0C3504 
NHPP-029 -(115)E 

--() 

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

GHILOTTI BROS., INC. 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$3,839,414
 $0
 $0

02/12/15 
03/05/15 

0%

 0%

01-MEN-1-37.3/40.5 

20.20 

01-0F0504 
IN MENDOCINO COUNTY NEAR ELK AT 1.6 

MILE SOUTH OF NAVARRO BLUFF ROAD AND 

AT 0.3 MILE NORTH OF ROUTE 128 DIR'S 

EMERGENCY F.A. 

REPAIR DRAINAGE AND SLIPOUTS 

REGE CONSTRUCTION, INC. 

CLOVERDALE 

(707)894-5143 

600 SANTANA DRIVE 

KRUEGER, GRANT 

(707)498-3067 

90 W. LAKE MENDOCINO 

DR. 

UKIAH, CA 95425 

$365,000
 $0
 $0

01/21/15 
02/20/15 

0%

 0%

201130 

01-MEN-1-70.5/0 

HA23 

01-474904 
ER-43M6-(004)E 

--() 

IN MENDOCINO COUNTY NEAR WESTPORT 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

REPAIR STORM DAMAGE 

GRANITE CONSTRUCTION COMPANY 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

LEES, CHUCK 

(707)496-4351 

925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$5,178,300
 $817,795

 $0

07/24/14 
08/06/14 
02/25/16 

7%

 16%

01-MEN-101-9.6/10.7 

HA22 

01-362914 
NHP-Q101-(256)E 

--() 

NEAR HOPLAND FROM HOPLAND OVERHEAD 

BRIDGE TO FELIZ CREEK BRIDGE AND FROM 

0.1 MILE NORTH OF FIRST STREET TO 

ROBINSON CREEK BRIDGE 

RUBBERIZED HMA OVERLAY 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

FAZAL, IMRAN 

(707)834-1151 

11555 DUBLIN BLVD. 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,270,267
 $0
 $0

12/12/14 
01/08/15 

0%

 0%

SUSPENDED 

01-MEN-101-36.0/38.9 

20.20 

01-0E9004 
IN MENDOCINO COUNTY NEAR WILLITS FROM 

0.5 TO 3.4 MILES SOUTH OF RIDGEWOOD 

RANCH ROAD DIR'S EMERGENCY F.A. 

ROADWAY RECONSTRUCTION & 

DRAINAGE/SLOPE RE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077 

(831)724-1011 

P.O. BOX 50085 

FAZEL, IMRAN 

(707)485-8562

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$4,985,000 
$2,451,857 

$0 

12/12/14 
01/22/15 
03/27/15 

0% 

49% 

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-43.0/44 IN MENDOCINO COUNTY NEAR WILLITS FROM DESILVA GATES CONSTRUCTION LP MUNES, NASH $5,485,000 12/23/14 100%
01-0E9504 0.08 MILE TO 1.08 MILES SOUTH OF 

WALKER ROAD DIR'S EMERGENCY F.A. 

REPAIR SLOPE 
DUBLIN, CA 94568 

(925)361-1581 

11555 DUBLIN BOULEVARD 

(707)223-0791 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$2,839,068
 $0

01/27/15 
03/13/15 

52%

OVER RUN 

20.20 

201130 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $141,468,786 07/26/12 55%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$87,521,833
 $0

08/31/12 
08/01/16 

61%

HE14 SWPPP 

HIGHWAY 

CONSTRUCT 2 LANE HIGHWAY 
BENICIA CA 94510 

(707)742-6000 
(707)496-4355 

UKIAH, CA 95482 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $3,985,000 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,180,218
 $0

09/24/14 
07/15/15 

80%

OVER RUN 

20.10 (916)408-2990 

075600 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 23%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. 

REPAIR BANK EROSION 
DUBLIN, CA 94568 

(925)361-1581 

11555 DUBLIN BLVD 

(707)223-0791 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$58,839
 $0

01/27/15 
06/30/15 

5%

20.20 

201130 

01-MEN-101-50.7/51.2 IN MENDOCINO COUNTY NEAR WILLITS FROM GRANITE CONSTRUCTION COMPANY MUNES, NASH $646,577 10/01/14 27%
01-0C9004 
HSNH-Q101-(253)E 

--() 

0.05 MI SOUTH OF THE REYNOLDS HIGHWAY 

TO 0.53 MILES SOUTH OF RYAN CREEK 

ROAD 

OPEN GRADE AC OVERLAY 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

(707)223-0791 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$1,813
 $0

10/10/14 
02/18/15 

0%

SUSPENDED 

HB1 

01-MEN-101-58.9/61.5 IN MENDOCINO COUNTY ABOUT 7 MILES GRANITE CONSTRUCTION COMPANY FAZAL, IMRAN $225,915 09/29/14 0% 
01-0E1804 SOUTH OF LAYTONVILLE FROM 0.4 MILE 

SOUTH TO 2.5 MILES NORTH OF ROUTE 

101/162 

HMA OVERLAY 

UKIAH CA 95482 

(707)467-4100 

1324 S. STATE STREET 

(707)485-8562

6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$0 
$0 

10/08/14 
0% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 01 

01-MEN-101-64.7/81.4 

Fed Aid 

HA22 

Pgm Code 

01-4154U4 

Contract 

NHP-Q101-(259)E 

--() 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

Description 

COLD PLANE AC, RHMA OVERLY, STRIPNG 

Type Of Work 

MERCER-FRASER COMPANY 

Contractor 

EUREKA CA 95502 

(707)443-6371 

P.O. BOX 1006 

FAZAL, IMRAN 

Resident 
Engineer 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$8,387,138

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/24/14 

Awarded 

01/16/15 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

01-MEN-101-104.2/104.3 

20.20 

01-0E9204 
IN MENDOCINO COUNTY NEAR PIERCY AT 

0.42 MILES NORTH OF BRIDGE #10-91 AND 

2.32 MILESOUTH OF SOUTH FORK EEL 

RIVER BRIDGE#10-21DIR'S 

REPAIR DRAINAGE AND SLIPOUT 

MENDOCINO CONSTRUCTION SVE INC 

WILLITS, CA 95490 

(707)459-2377 

KOSTRZEWA, LUCY 

(707)834-1036 

P.O. BOX 1517 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,935,000
 $894,536

 $0

12/19/14 
01/27/15 
03/27/15 

0%

 46%

201130 

01-MEN-128-14.3/40.6 

HA42 

01-378164 
STP-P128-(052)E 

--() 

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS 

CULVERT REHABILITATION 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

PO BOX 639 

FAZAL, IMRAN 

(707)834-1151 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,059,795
 $1,164,348

 $0

12/04/13 
12/20/13 
05/08/15 

39%

 29%

SUSPENDED 

01-MEN-128-34.5/35.5 

HA23 

01-476604 
ER-43M5-(004) 

--() 

IN MENDOCINO COUNTY ABOUT 5 MILES 

EAST OF BOONVILLE FROM 0.5 MILE EAST 

OF SHEARING CREEK BRIDGE #10- 59 TO 

0.9 MILE WEST OF MAPLE 

REPAIR SLOPE, CONST GROUND ANCHORS 

GOLDEN STATE BRIDGE INC 

BENICIA CA 94510 

(925)372-8000 

3701 MALLARD DRIVE 

PERRIN, KATHARINE 

(707)485-8623 

6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$3,506,107
 $2,433,612

 $0

11/04/13 
11/19/13 
07/30/15 

72%

 69%

SUSPENDED 

01-MEN-162-.1/9 
01-0F0204 

IN MENDOCINO COUNTY NEAR DOS RIOS 

ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

REPLACE CULVERT AND SLOPE REPAIR 

VAN METER LOGGING, INC. DBA 

VAN METER CONSTRUCTION 

GARBERVILLE CA, 95542 

649 BEAR CREEK ROAD 

FAZAL, IMRAN 

(707)485-8562 

6301 NORTH STATE ST. 

UKIAH, CA 95482 

$560,000
 $0
 $0

01/07/15 
03/09/15 

0%

 0%

20.20 

201130 

(707)923-2200 

01-MEN-162-11.6/0 
01-0C2304 

IN MENDOCINO COUNTY 1.5 MILES EAST OF 

THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

REPAIR SLIPOUT 

MENDOCINO CONSTRUCTION 

SERVICES, INC 

WILLITS, CA 95490 

P.O. BOX 1517 

KRAFT, DAN 

(530)713-7864

P.O. BOX 457 

LOWERLAKE, CA 95457 

$1,485,000 
$798,231 

$0 

03/30/12 
06/24/12 
05/21/12 

62% 

54% 

20.20 

201130 

(707)459-2377 



 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-999-/0 IN MENDOCINO COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPKOSTRZEWA, LUCY $1,672,805 05/23/13 68%
01-0A4204 LOCATIONS 

REHABILITATE BRIDGES 
SACRAMENTO, CA 95834 

(916)283-9950 
(707)834-1036 

4600 NORTHGATE BLVD., STE 100 1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$1,148,261
 $200,279

06/13/13 
08/15/16 

68%

SUSPENDED 

HA21 

01-MEN-999-/0 IN MENDOCINO COUNTY ON ROUTES 1 AND BUGLER CONSTRUCTION LEES, CHUCK $535,299 05/20/14 36% 
01-0A8104 128 AT VARIOUS LOCATIONS 

BRIDGE DECK REHAB 
PLEASANTON CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 925B NORTH FRANKLIN 

STREET 

$350,060 
$0 

06/03/14 
03/11/15 

63% 

HM3 

(925)416-0700 
(707)496-4351

FORT BRAGG, CA 95437 

Totals: Authorized Final Amt: $280,621,166 Completed to Date: $136,313,667 Work This Month: $392,261



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

02District 

02-LAS-139-30.0/40 

Fed Aid 
Pgm Code 

02-4F1304 

Contract 
Location 

Storm Water 
Plan 

IN LASSEN AND SHASTA COUNTIES AT 

VARIOUS LOCATIONS. 

Description 

AR CHIP SEAL 

Type Of Work 

NORTHWEST PAVING 

Contractor 

REDDING CA 96001 

(530)246-4388 

8115 SECLUDED VALLEY DRIVE 

BLINE, JEFF 

Resident 
Engineer 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,490,524

Bid + CCOs

 $1,522,874

Comp To date

 $0

This Month 

06/11/13 

Awarded 

07/08/13 

Approved 

09/25/14 

Est Comp

 93%

%Time

 97%

% Work 

SUSPENDED 

MessageAccepted 

02-LAS-395-56.5/61 

HA23 

02-3C0724 
NH-S395-(240)E 

--() 

IN LASSEN COUNTY AT AND NEAR JOHN 

STONVILLE FROM 0.1 MILE NORTH OF 

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF 

ROUTE 36. 

PAVEMENT REHAB. 

HAT CREEK CONSTRUCTION & 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HIGHWAY 89 N 

BLINE, JEFF 

(530)949-2984 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$2,594,604
 $2,719,681

 $0

05/24/13 
06/13/13 
06/30/14 

96%

 98%

SUSPENDED 

02-LAS-395-61.6/76.6 

HA23 

02-3C0714 
NHP-P395-(246)E 

--() 

IN LASSEN COUNTY AT AND NEAR IN 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

REHABILITATE ROADWAY. 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89 N. 

BLINE, JEFF 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$12,333,831
 $6,987,511

 $0

06/25/14 
07/21/14 
05/19/15 

48%

 55%

02-LAS-395-133.0/139 
02-4G9904 

IN LASSEN COUNTY NEAR MADELINE FROM 

3.8 MILES NORTH OF ASH VALLEY ROAD TO 

MODOC COUNTY LINE. 

PLACE HMA, REPLACE AC SURFACING 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

YOLTON, JOHN 

(530)218-1751 

P.O. BOX 270430 

SUSANVILLE, CA 96127 

$1,049,940
 $0
 $0

02/09/15 
02/27/15 

0%

 0%

(530)335-5501 

02-PLU-89-16.4/20 
02-4G9604 
STP-P089-(116)E 

--() 

IN PLUMAS COUNTY NEAR CRESENT MILLS 

FROM 0.2 MILE SOUTH OF STAMPFI LANE 

TO 0.1 MILE NORTH OF SOUTH 

GREENVILLE OVERHEAD. 

PLACE HMA, REPLACE AC SURFACING 

DIG IT CONSTRUCTION, INC. 

CHESTER CA 96020 

(530)258-3306 

PO BOX 494 

JOHNSON, RYAN 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$825,490
 $0
 $0

02/11/15 
03/04/15 

0%

 0%

02-SHA-0-/0 

20.20 

02-1H1804 
IN SHASTA COUNTY ON SR 44 AT PM 

49.0-71.4 AND SR 89-0-21.7 DIR'S 

EMERGENCY F.A. 

REMOVE AND CLEANUP FALLEN TREES 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY, CA 96013 

(530)335-5501 

24339 STATE HWY 89 N 

ALEXANDER, NATHAN 

(530)604-5102

1031 BUTTE STREET 

REDDING, CA 96001 

$235,000 
$0 
$0 

02/06/15 
03/27/15 

0% 

0% 

201130 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 10 

Statement of Ongoing Contracts as of 02/20/15	
04/08/15 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $129,520,524 09/25/09 97%

02-378904 $94,496,178 10/14/09
0.3 KM NORTH OF ANTLER SUMMIT 15901 OLDEN STREET
 18300 ANTLER SCHOOL	 73%

ACBR-0058-(337)N	 $0 08/01/16


OVERCROSSING TO 0.5 KM NORTH OF RD, BLDG D

00-58 3-(7N) SYLMAR CA 91342


ANTLER UNDERPASS	 LAKEHEAD, CA 96051

--()	 (818)362-8391


BRIDGE REPLACEMENT (530)238-2971

HA21 SWPPP
 

02-SHA-44-4.2/14.5	 IN SHASTA COUNTY AT AND NEAR PALO TULLIS, INC. ALEXANDER, NATHAN $5,190,953 11/07/14 0%


CEDRO FROM 0.1 MILE WEST OF STILL- P.O. BOX 493416
02-4E4304	 $0 11/24/14
1031 BUTTE STREET	 0%

CHP-P044-(051)E	 $0


WATER CREEK BRIDGE TO 0.1 MILE EAST REDDING, CA 96001

--() REDDING CA 96049


OF BEAR CREEK BRIDGE. (530)604-5102 SUSPENDED

(530)241-5105


PAVEMENT REHABILITATION.
 

02-SHA-273-17.0/17	 IN SHASTA COUNTY, ROUTE D-2 DONALD F. GALLINO, INC., ALEXANDER, NATHAN $235,000 12/05/14 84%


MATERIALS LAB POSTMILE 1657 GENERAL CONTRACTORS
02-0H7504	 $174,334 01/27/15
1031 BUTTE STREET	 74%

$0 04/14/15


RIVERSIDE DRIVE DIR'S EMERGENCY F.A. P.O. BOX 493526 REDDING, CA 96001
 
REPAIR VENTILATION SYSTEM (530)225-2922


REDDING, CA 96049
 

20.20 (530)246-7671
 

201354
 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $27,173,164 12/22/14 7%

02-3E4104 $594,115 01/12/15
OF REDDING FROM 0.3 MILE EAST OF INC.
 1031 BUTTE STREET	 2%

NHP-P299-(185)E	 $0 06/15/16


TRINITY COUNTY LINE TO 0.9 MILES WEST PO BOX 491660 REDDING, CA 96001

--()
 

OF CRYSTAL CREEK ROAD (530)945-2437

REDDING CA 96049


HIGHWAY REALIGNMENT
 
(530)222-0810
 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,812,382 11/24/14 5%

02-4G4804 $144,219 12/19/14
MILE WEST OF FRENCH ALLEY TO RED 9614 TANQUERAY COURT 1031 BUTTE STREET 8%

NHP-P299-(186)E $0 11/06/15


BLUFF ROAD.	 REDDING, CA 96001

--()	 REDDING CA 96003


CONSTRUCT SIDEWALKS (530)945-2437

(530)223-1100
 

02-SHA-299-30.3/40.7 IN SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTION INC ZDENEK, MICHAEL $22,761,698 11/05/13 80%
 
02-360704 $21,721,284 11/15/13
VISTA FROM 0.3 MILE EAST OF P O BOX 494519
 1031 BUTTE STREET	 92%

STP-P299-(176)E	  $0 06/26/15


INTERMOUNTAIN DRIVE TO 0.3 MILE WEST REDDING, CA 96001

--() REDDING CA 96049


OF BACKBONE RIDGE ROAD (530)356-7818 SUSPENDED

(530)246-4292


REPAIR ROADWAY WITH HMA OVER AB
 
HA22
 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-57.7/58 IN SHASTA COUNTY NEAR MONTGONERY HAT CREEK CONSTRUCTION & ZDENEK, MICHAEL $785,000 12/15/14 100%
02-0H8504 CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE DIR'S 

MATERIALS, INC. 

24339 STATE HWY 89 N 
1031 BUTTE ST, SUITE 

205 

$491,679
 $0

02/06/15 
02/12/15 

63%

20.20 

EMERGENCY F.A. 

REMOVED UNSTABLE MATERIAL 
BURNEY, CA 96013 

(530)335-5501 
(530)229-0559 

REDDING, CA 96001 OVER RUN 

201130 

02-SHA-299-83.0/84 IN SHASTA COUNTY HAT CREEK CONSTRUCTION & ZDENEK, MIKE $3,498,929 10/08/14 3%
02-2E74U4 
STP-P299-(183)E 

--() 

CURVE IMPROVEMENT AND TRUCK LANE MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N. 
1031 BUTTE STREET, 

SUITE 205 

REDDING, CA 96001 

$36,021
 $0

10/22/14 
08/01/15 

1%

(530)335-5501 
(530)604-4845 

02-SIS-3-6.9/23 IN SISKIYOU COUNTY IN AND NEAR ETNA AMERICAN PAVEMENT SYSTEMS, MALLORY, NICOLE $1,826,340 12/08/14 0%
02-4G9704 FROM 0.1 MILE SOUTH OF GAZELLE­

CALLAHAN ROAD TO 0.6 MILE SOUTH OF 

INC. 

1012 11TH STREET, STE 1000 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

12/22/14 
0%

HOLZHAUSER LANE. 

AR CHIP SEAL, REPLACE AC SURFACING 
MODESTO CA 95354 

(530)235-9814 SUSPENDED 

(209)522-2277 

02-SIS-5-50.6/52.1 IN SISKIYOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTION INC BAILEY, JOHN $8,988,936 11/08/12 79%
02-3C9204 
ACBR-IM00-(591)7 

--() 

0.6 MILE SOUTH OF SHASTA RIVER 

BRIDGES TO 0.2 MILE SOUTH OF VISTA 

POINT 

DECK REPLACEMENT, SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)604-4847 

1031 BUTTE STREET 

REDDING, CA 96001 

$8,568,163
 $0

12/14/12 
07/16/15 

95%

SUSPENDED 

HA21 SWPPP 

02-SIS-5-51.2/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM ROAD AND HIGHWAY BUILDERS OF HINTON, JOHN $47,586,689 12/22/11 100%
02-3E7604 
ACIM-0059-(170)E 

--() 

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO 0.1 MILE NORTH OF KLAMATH RIVER 

ROAD UNDERCROSSING 

RECONSTRUCT ROAD WITH CONCRETE PAV 

CALIFORNIA INC 

RENO NV 89570 

P O BOX 70846 

(530)604-4847 

1745 S. MAIN STREET 

YREKA, CA 96097 

$44,843,401
 $0

01/18/12 
03/27/15 

94%

SUSPENDED 

SWPPP (775)852-7283 

02-SIS-96-37.3/37.7 IN SISKIYOU COUNTY NEAR HAPPY CAMP R. BROWN CONSTRUCTION CO., INCHINTON, JOHN $3,760,000 01/21/14 100% 
02-4G9404 FROM 1.3 MILES EAST OF DOOLITTLE 

CREEK TO 1.0 MILES WEST OF BENJAMIN 

CREEK ROAD DIR'S EMERGENCY 

REPAIR ROCK SLIDE DAMAGED 

WILLOW CREEK, CA 95573 

(530)629-3702 

P.O. BOX 406 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$3,469,972 
$0 

02/28/14 
01/31/15 

92% 

OVER RUN 

20.20 

201130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SIS-96-/77.5 IN SISKIYOU COUNTY AT VARIOUS SANTA MARGARITA CONSTRUCTION BLINE, JEFF $6,624,092 02/22/13 93%
02-2E2914 
HSTP-P096-(051)E 

--() 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

(530)440-5157 

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,807,442
 $0

03/12/13 
12/30/14 

99%

WPCP (805)237-1186 

02-SIS-97-2.1/2.5 IN SISKIYOU COUNTY NEAR WEED FROM TULLIS, INC. MALLORY, NICOLE $474,477 11/17/14 10%
02-4G00U4 ANGEL VALLEY ROAD TO MAPLE AVENUE. 

WIDEN SHOULDERS 
REDDING CA 96049 

P.O. BOX 493416 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$38,625
 $0

12/03/14 
05/06/15 

8%

(530)241-5105 
(530)605-5871 SUSPENDED 

02-SIS-97-17.0/24 IN SISKIYOU COUNTY ABOUT 17 MILES ROCKY MOUNTAIN CONSTRUCTION, BAILEY, JOHN $1,344,134 01/09/15 0%
02-4G9804 NORTH OF WEED FROM 0.4 MILE NORTH OF 

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH 

INC. 

4815 TINGLEY LANE #A 
1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$0
 $0

01/26/15 
0%

OF GRASS LAKE SAFETY 

COLD PLANE AND PLACE HMA 
KLAMATH FALLS OR 97602 

(530)949-2340 

(541)882-8377 

02-TEH-5-24.5/26.9 IN TEHAMA COUNTY IN RED BLUFF FROM MEYERS EARTHWORK, INC. BENNER, HENRY $1,585,000 05/15/14 100%
02-0H1204 0.3 MI SOUTH OF SOUTH MAIN STREET 

VER-CROSSING TO THE SACRAMENTO RIVER 

BRIDGE NO. 08-0096 DIR'S 

INSTALL RECYCLED WATER SUPPLY 

REDDING, CA 96049 

(530)365-8858 

P.O. BOX 493730 

(530)949-8132 

13700 HWY 36 EAST 

RED BLUFF, CA 96080 

$1,074,879
 $0

08/04/14 
03/31/15 

68%

OVER RUN 

20.20 

201130 

02-TEH-32-5.1/6.3 IN TEHAMA COUNTY ABOUT 18 MILES EAST KNIFE RIVER CONSTRUCTION JOHNSON, RYAN $3,191,108 12/08/14 5%
02-4E90U4 
STP-P032-(042)E 

--() 

OF FOREST RANCH FROM 1.6 TO 2.9 MILES 

EAST OF SODA SPRINGS ROAD 

CURVE IMPROVEMENT AND TRUCK LANE 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)604-5118 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$26,925
 $26,925

12/19/14 
05/13/15 

1%

SUSPENDED 

02-TRI-3-26.1/0 IN TRINITY COUNTY ABOUT 10 MILES ROBERT J. FRANK CONSTRUCTION, GREWAL, MANDHIR $245,297 10/06/14 68% 
02-4F6304 SOUTH OF DOUGLAS CITY AT 0.1 MILE 

SOUTH OF BROWNS CREEK BRIDGE. 

SLOPE REPAIR 

INC. 

REDDING CA 96003 

2806 TARMAC ROAD 

(530)604-5107

1031 BUTTE STREET 

REDDING, CA 96001 

$252,612 
$0 

10/22/14 
03/23/15 
04/02/15 

100% 

(530)222-1408 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-TRI-299-.4/.8 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,040,617 07/19/13 72%

02-2E3504 $1,642,223 08/07/13
0.7 MILE TO 0.2 MILE WEST OF P O BOX 997 5065 BOYD RD., SUITE 41%

HSNH-P299-(175)E $63,539 05/13/15


CAMPBELL RIDGE ROAD
 H
 
--()	 PALO CEDRO CA 96073


CURVE IMPROVEMENT WITH HMA OVER AB ARCATA, CA 95521 SUSPENDED

(530)226-6400
 

(707)825-4747

HB1
 

02-TRI-299-12.3/12.9	 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. SHEPARD, SEAN $5,007,910 09/24/14 0%


FROM 1.4 MILES TO 0.9 MILE WEST OF P. O. BOX 494519
02-3E7904	 $41,862 10/08/14
1031 BUTTE STREET	 1%

HSNH-P299-(182)E	 $0 09/30/16


MILL CREEK ROAD.	 REDDING, CA 96001

--()	 REDDING CA 96049


CURVE IMPROVEMENT (530)605-5865

(530)246-4292
 

HB1
 

02-TRI-299-19.2/19.5	 IN TRINITY COUNTY NEAR DEL LOMA FROM R. BROWN CONSTRUCTION COMPANY,CLEMENTS, BRENT $314,730 11/14/14 0%

02-4F7404	 $0 12/01/14
0.3 MILE WEST OF SWEDE CREEK ROAD TO INC.
 1031 BUTTE STREET	 0%


$0

SWEDE CREEK ROAD.	 P.O. BOX 406 REDDING, CA 96001
 
CONSTRUCT DRAPERY (530)604-7369


WILLOW CREEK CA 955730406
 

(530)629-3702
 

02-VAR--/0	 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 80%


COUNTIES AT VARIOUS LOCATIONS DIR'S 3710 ELECTRO WAY
02-0H5204	 $170,780 11/06/14
1625 MOTT ROAD	 23%

$0 03/17/15


EMERGENCY L.B.	 MT. SHASTA, CA 96067

REDDING, CA 96002


INSTALL WELLS, PUMPS, FILTERS (530)235-9806

(530)223-5937
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA STEWART ENGINEERING, INC. HINTON, JOHN $735,000 09/22/14 100%

02-0H5304 $403,875 10/31/14
COUNTIES AT VARIOUS LOCATIONS DIR'S P.O. BOX 990010
 1745 S. MAIN STREER	 55%


$0 04/16/15

EMERGENCY L.B.	 YREKA, CA 96097


REDDING, CA 96099

REPAIR WATER SUPPLY (530)604-4847 OVER RUN


(530)244-8464
 

20.20
 

201130
 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA NACS, INC. C/O SHASTA JOHNSON, RYAN $1,907,635 04/28/14 94%
 
02-4F6904 $1,871,022 05/23/14
COUNTIES AT VARIOUS LOCATIONS. CONSTRUCTORS, INC. 2707 NOTRE DAME BLVD. 98%


$0 03/26/15

BRIDGE MAINTENANCE	 1710 DOUGLAS DR. N, SUITE 109 CHICO, CA 95928
 

(530)604-5118	 SUSPENDED

GOLDEN VALLEY, MN 55422
 

(800)936-6227
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY $1,805,072 09/30/14 0%

02-4E8114 $0 10/16/14
COUNTIES AT VARIOUS LOCATIONS. P.O. BOX 493416
 13700 HWY 36E	 0%

STP-000C-(375)E	 $0


HMA, AGGREGATE BASE, ELECTRIC,EXCAV RED BLUFF, CA 96080

--() REDDING CA 96049
 

(530)949-8132	 SUSPENDED

(530)241-5105
 

02-VAR--/0	 IN SHASTA COUNTY AT VARIOUS J F SHEA CONSTRUCTION INC NATHAN ALEXANDER $5,990,867 10/25/13 79%
 

LOCATIONS. P O BOX 494519
02-4E5304	 $4,934,369 11/12/13
1031 BUTTE STREET	 80%

CSTP-X089-(107)E	 $0 01/30/15


BRIDGE REHABILITATION.
 REDDING CA 96001
 
--()	 REDDING CA 96049
 

(530)604-5102

(530)246-4292
 

Totals: Authorized Final Amt: $305,669,942 Completed to Date: $203,034,048 Work This Month: 	 $90,464



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-26.7/27.1 IN BUTTE COUNTY ABOUT 10.9 MILES J.F. SHEA CONSTRUCTION, INC. STEINER, BRIAN $1,530,887 10/06/14 11%
03-3E1204 
BHST-P070-(129) 

--() 

NORTH OF OROVILLE FROM 0.2 MILE EAST 

OF PENTZ ROAD TO 0.2 MILE EAST OF 

CHEROKEE ROAD 

SEISMIC RETROFIT 

REDDING CA 96049 

(530)246-4292 

P.O. BOX 494519 

(530)218-3679 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$245,045
 $0

10/16/14 
10/19/15 

16%

HA21 

03-BUT-99-28.1/29.6 NEAR CHICO FROM ESTATES DRIVE TO 0.4 KNIFE RIVER CONSTRUCTION HARGROVE, BEN $7,634,935 04/03/13 84%
03-3E6204 
NHBR-P099-(536) 

--() 

MILE NORTH OF BUTTE CREEK BRIDGE 12­

126R 

REPLACE BRIDGE (SCOUR) 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$6,809,932
 $0

04/22/13 
06/15/15 

89%

SUSPENDED 

HA21 

03-BUT-99-32.4/33.3 IN BUTTE COUNTY IN CHICO FROM ROUTE VIKING CONSTRUCTION COMPANY THOMAS, SHAHNA $26,699,755 07/08/11 100%
03-3A0424 32 UNDERCROSSING TO EAST FIRST AVENUE 

UNDERCROSSING 

WIDEN ROADWAY AND BRIDGES 

INC 

RANCHO CORDOVA CA 95741 

P O BOX 1508 

(530)533-4526 

2707 NOTRE DAME BLVD 

CHICO, CA 95928 

$26,216,241
 $0

08/05/11 
02/06/15 

100%

COMPLETED 
02/18/15 

HB4N SWPPP (916)852-5530 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS 

SUB-SCOUR MITIGATION-7 BRIDGES 
ANDERSON CA 96007 

(530)365-4444 

PO BOX 938 

(530)682-3759 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

HM3H 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,928,359 12/03/14 0%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 
SACRAMENTO CA 95826 

(916)381-0911 
(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$0
 $0

12/19/14 
0%

HA22 

03-ED-50-17.0/17.3 IN EL DORADO COUNTY IN PLACERVILLE AMERICA PACIFIC CONSTRUCTION NANUGONDA, VEERA $237,102 12/08/14 0% 
03-3F8904 
NHP-050 -(136)E 

--() 

FROM 0.7 TO 0.4 MILE WEST OF MAIN 

STREET 

INSTALL GRATED DRAIN LINE AND DI'S 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE #13 

(530)218-4803

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$0 
$0 

12/22/14 
03/11/15 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

03District 

03-ED-50-36.7/0 

Fed Aid 

20.20 

Pgm Code 

03-0H1304 

Contract 
Location 

Storm Water 
Plan 

IN ED CO NEAR POLLOCK PINES ON ROUTE 

50 AT BRIDAL VEIL FALLS DIR'S 

EMERGENCY F.A. 

Description 

CULVERT REPAIR 

Type Of Work 

R A NEMETZ CONSTRUCTION CO., 

INC. 

Contractor 

GALT, CA 95632 

P.O. BOX 5306 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)218-4803 

3065 BLAIRS LANE, 

P.O. BOX 2424 

PLACERVILLE, CA 95667 

$385,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/14/14 

Awarded 

01/15/15 

Approved 

02/28/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

03-ED-89-8.6/13.8 

HA42 

03-1A8424 
STP-P089-(109)E 

--()

IN AND NEAR SOUTH LAKE TAHOE FROM 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS 

QUALCON CONTRACTORS INC. 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

ALTERTON, NATHAN 

(530)957-1110 

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$11,540,454
 $0
 $0

09/26/14 
10/10/14 

0%

 0%

SUSPENDED 

HA22 

HB4N 

03-ED-89-18.0/24.9 

HA42 

03-1A8444 
ACST-P089-(105)P 

P08-9 10-() 

--() 

IN EL DORADO COUNTY ABOUT 8.3 MILES 

NORTH OF SOUTH LAK TAHOE FROM 0.1 

MILE NORTH OF EAGLE FALLS SIDEHILL 

VIADUCT NO 5 TO MEEKS CRE 

HMA OVERLAY AND WIDEN ROADWAY 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)522-8250 

MONTPLAISIR, JARET 

(530)682-5837 

7 CROW CANYON COURT, SUITE 10 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$11,779,440
 $6,049,176

 $0

06/19/13 
07/22/13 
06/01/16 

42%

 51%

SUSPENDED 

HB4N 

HA22 

03-ED-89-24.9/27.2 

HA42 

HB4N 

03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

(530)406-4200 

24207 COUNTY ROAD 100A 

MATYE, BENJAMIN 

(530)682-3562 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$4,181,220
 $0
 $0

01/14/15 
02/03/15 

0%

 0%

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000 
$181,787 

$0 

05/13/11 
11/03/11 
06/23/11 

67% 

100% 

20.20 

201130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 03 

03-ED-193-25.8/25.8 

Fed Aid 

20.20 

201130 

Pgm Code 

03-2F6504 

Contract 

STP- -( ) 

--() 

Location 
Storm Water 
Plan 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

Description 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

Type Of Work 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

Contractor 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000

Bid + CCOs

 $88,255

Comp To date

 $0

This Month 

03/28/11 

Awarded 

03/28/11 

Approved 

05/13/11 

Est Comp
Accepted 

100%

%Time

 29%

% Work 
Message 

03-NEV-20-12.8/15.9 

HA21 

03-3E0604 
BHNH-SP02-(016)2 

--() 

WPCP 

IN GRASS VALLEY AND IN NEVADA CITY AT 

ROUTE 20/174 SEPARATION AND AT GOLD 

FLAT ROAD OVERCROSSING 

POLYESTER CONCRETE AND HMA OVERLAY 

DEBRUIN CONSTRUCTION INC 

STOCKTON CA 95231 

(209)462-5100 

P O BOX 1355 

CATANIA, DAVID 

(530)218-1752 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,031,882
 $50,000

 $0

08/24/11 
10/03/11 
08/23/12 

100%

 100%

SUSPENDED 

03-NEV-49-3.4/0 
03-4F6704 

ABOUT 10 MILES SOUTH OF GRASS VALLEY 

AT BREWER ROAD 

ADD RIGHT TURN POCKET 

AMERICA PACIFIC CONSTRUCTION 

BREA CA 92821 

(559)577-9999 

201 LAUREL AVE # 13 

BOKOVA, MARY 

(530)330-2727 

33 DEPOT STREET 

COLFAX, CA 95713 

$174,426
 $0
 $0

02/10/15 
02/27/15 

0%

 0%

03-NEV-80-14.8/16.4 

HM 

03-4M8604 
MTCE- -( ) 

--() 

IN TRUCKEE FROM THE EASTBOUND OFFRAMP 

TO WEST TRUCKEE TO 0.2 MILE WEST OF 

ROUTE 80/267/89 SEPARATION BRIDGE 17­

94 

REPLACE DAMAGED FENCE 

ARROW FENCING 

CALPELLA CA 95418 

(707)485-1128 

P.O. BOX 385 

PUSTOV, MICHAEL 

(916)208-9974 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$218,505
 $0
 $0

02/11/15 
03/11/15 

0%

 0%

03-NEV-80-21.2/28.1 
03-4M8404 
IM-0804-(199) 

--() 

IN NEVADA COUNTY IN AND NEAR TRUCKEE 

FROM TRUCKEE RIVER BRIDGE 17-012 TO 

TRUCKEE RIVER BRIDGE 17-063 

GRIND EXISTING BONDED WEARING 

ACME CONCRETE PAVING INC, DBA 

ACPI 

SPOKANE WA 99202 

(509)242-1234 

CROSBY, TIM 

(530)320-6460 

4124 E BROADWAY AVE 
10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$7,678,421
 $2,323,877

 $0

06/24/14 
07/24/14 
01/22/15 

48%

 30%

SUSPENDED 

03-NEV-80-28.0/0 

HA21 

03-3E1104 
NHIM-0804-(200) 

--() 

NEAR FLORISTON AT TRUCKEE RIVER 

BRIDGE #17-0063R/L 

PAINT STRUCTURES 

F.D. THOMAS, INC. 

CENTRAL POINT OR 97502 

(541)664-3010 

217 BATEMAN DR. 

PUSTOV, MICHAEL 

(906)208-9974

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$1,487,000 
$26,793 

$0 

11/25/14 
12/10/14 
08/31/15 

16% 

2% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-NEV-80-28.0/0 NEAR FLORISTAN AT TRUCKEE RIVER C.C. MYERS, INC. CROSBY, TIM $1,990,000 05/22/14 62%
03-4M6104 BRIDGE 17-0063 R/L 

SUB STRUCTURE MITIGATION AND BRIDGE 
RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 10960 WEST RIVER 

STREET 

$1,478,311
 $0

07/11/14 
06/23/15 

74%

HM3 

(916)635-9370 
(530)320-6460 

TRUCKEE, CA 96161 SUSPENDED 

03-NEV-80-29.5/0 IN PLACER AND NEVADA COUNTIES AT TRUESDELL CORPORATION OF DELONG, ERIC $2,669,224 04/22/14 80%
03-4M7104 VARIOUS LOCATIONS 

REPLACE JOINT SEALS AND 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
2520 WARREN DRIVE, 

SUITE A 

$2,524,909
 $0

05/16/14 
05/12/15 

94%

TEMPE AZ 85282 
ROCKLIN, CA 95677 SUSPENDED 

HM (602)437-1711 
(916)996-0601 

03-NEV-89-/8.7 IN AND NEAR TRUCKEE FROM 0.7 MILE GRANITE CONSTRUCTION COMPANY JOHNSON, JEFF D $3,966,966 12/16/14 0%
03-3F6504 
STP-P089-(115) 

--() 

NORTH OF 80/267 JUNCTION TO SIERRA 

COUNTY LINE 

PAVEMENT OVERLAY 
WATSONVILLE CA 95076 

(775)358-8792 

585 WEST BEACH STREET 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$0
 $0

01/12/15 
06/25/15 

0%

SUSPENDED 

03-PLA-80-8.1/37.8 IN AND NEAR LOOMIS AT VARIOUS RGW CONSTRUCTION INC CLARK, MARTIN $20,891,336 01/28/14 47%

HA21 

03-3E1004 
BHIM-0803-(243)E 

--() 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$6,358,184
 $0

02/21/14 
11/13/15 

30%

03-PLA-80-34.6/34.9 IN PLACER COUNTY NEAR COLFAX, FROM GRANITE CONSTRUCTION COMPANY SCHEIBER, TROY $355,000 12/20/10 100%
03-2F2504 1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 
WATSONVILLE, CA 

P O BOX 50085 

95077-5085 
(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$138,197
 $0

06/16/11 
01/25/11 

39%

REMOVE MAT'L, PLACE K-RAIL, 
20.10 

SIDESLOPE RPR 
201130 

03-PLA-80-69.3/69.8 NEAR KINGVALE FROM 0.1 MILE EAST OF GRANITE CONSTRUCTION COMPANY STELLHORN, RANDY $3,555,555 01/14/15 0% 
03-4F3404 
IMNH-0804-(201) 

--() 

KINGVALE UNDERCROSSING TO 0.2 MILE 

WEST OF SODA SPRINGS OVERCROSSING 

INSTALL UNDERDRAIN/REPLACE AC DITCH 
WATSONVILLE CA 95076 

(775)358-8792 

585 WEST BEACH STREET 

(530)330-2725

33 DEPOT STREET 

COLFAX, CA 95713 

$0 
$0 

01/26/15 
0% 

SUSPENDED 

HA23 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

03District 

03-PLA-89-/T8.5 

Fed Aid 

HA23 

Pgm Code 

03-2A9204 

Contract 

ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

Description 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

Type Of Work 

ROAD AND HIGHWAY BUILDERS LLC 

Contractor 

RENO NV 89570 

(775)852-7283 

ISKIN, ROY 

Resident 
Engineer 

(530)682-7172 

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,932,068

Bid + CCOs

 $11,107,875

Comp To date

 $0

This Month 

04/10/12 

Awarded 

04/27/12 

Approved 

11/17/15 

Est Comp

 43%

%Time

 32%

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

(530)406-4200 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,309,699
 $0
 $0

12/08/14 
12/31/14 
09/01/15 

0%

 0%

SUSPENDED 

03-SAC-5-12.9/0 
03-4F1204 
HSNH-0056-(342)E 

--() 

NEAR SACRAMENTO AT BEACH LAKE BRIDGE 

HIGH FRICTION SURFACE TREATMENT, 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

YEUNG, KIN 

(916)416-7827 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$424,415
 $0
 $0

12/24/14 
01/16/15 

0%

 0%

HB1 (707)746-8028 

03-SAC-5-23.3/0 

HA42 

03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

(209)541-0920 

BULLARD, BRENT 

(530)713-6823 

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,266,302
 $0
 $0

12/12/14 
12/31/14 

0%

 0%

03-SAC-5-23.6/0 

HB1 

03-2F21U4 
BHNH-000C-(362)

--() 

IN SACRAMENTO AT WEST END VIADUCT 

BRIDGE 24-0069 R/L AND IN WEST 

SACRAMENTO AT SACRAMENTO RIVER 

VIADUCT BRIDGE 24-0004 R/L 

BRIDGE DECK REHABILITATION 

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE 

SACRAMENTO CA 95833 

(916)283-9950 

GUTIERREZ, BOJANA 

(916)801-3455

4600 NORTHGATE BLVD SUITE 100 
3855 NORTH FREEWAY 

BLVD #120 

SACRAMENTO, CA 95834 

$18,254,145
 $16,017,555

 $0

12/20/13 
12/30/13 
11/27/14 

97%

 88%

03-SAC-50-2.4/3.7 
03-4M7204 

IN SACRAMENTO AND YOLO COUNTIES ON 

ROUTE 50 AT VARIOUS LOCATIONS 

REHABILITATE BRIDGE DECKS 

C.C. MYERS, INC. 

RANCHO CORDOVA CA 95742 

3286 FITZGERALD ROAD 

$1,155,555 
$0 
$0 

02/04/15 
03/04/15 

0% 

0% 

HM2 

(916)635-9370 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

03District 

03-SAC-50-16.9/17.4 

Fed Aid 
Pgm Code 

03-4F0704 

Contract 

NH-P050-(135) 

--() 

Location 
Storm Water 
Plan 

IN RANCHO CORDOVA AT NATOMA OVERHEAD 

Description 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

(925)829-9220 

ESTEPA, JOSEPH 

Resident 
Engineer 

(530)682-3622 

11555 DUBLIN BLVD. 2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$5,281,154

Bid + CCOs

 $18,861

Comp To date

 $0

This Month 

10/31/14 

Awarded 

11/24/14 

Approved 

03/29/16 

Est Comp

 2%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-51-2.6/44.7 
03-4M7304 

IN SACRAMENTO COUNTY ON ROUTES 51, 

99, AND 160 AT VARIOUS LOCATIONS 

DECK METHACRYLATE, REHAB AND JOINT 

WEST COAST STRUCTURES, INC DBA 

WESTERN STRUCTURES 

LEE, SUSHMA 

6005 TYLER STREET 
3855 N FREEWAY BLVD., 

STE 120 

$1,260,723
 $404,682

 $0

06/05/14 
07/11/14 
05/16/15 

47%

 32%

HM1 

RIVERSIDE CA 92503 

(951)352-4300 
(916)718-8055 

SACRAMENTO, CA 95834 SUSPENDED 

03-SAC-51-4.0/0 

20.20 

03-0H2504 
IN SACRAMENTO COUNTY ON ROUTE 51 AT 

POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED 

CONCRETE 

PRESTON PIPELINES, INC. 

MILPITAS, CA 95035 

(916)386-1500 

133 BOTHELO AVE 

LEE, SUSHMA 

(916)718-8055 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $192,475

 $0

12/05/14 
02/20/15 
01/22/15 

0%

 25%

201130 

03-SAC-51-6.0/8.3 

HA25 

03-1A1404 

SWPPP 

IN SACRAMENTO COUNTY IN SACRAMENTO 

FROM HOWE AVENUE TO 0.5 KM EAST OF 

WATT AVENUE 

PLANTING AND IRRIGATION 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

(510)741-9226 

SAGER, JANET 

(916)263-4912 

726 ALFRED NOBEL DRIVE 
3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO CA 95834 

$1,365,964
 $1,399,682

 $0

10/15/09 
11/02/09 
02/19/15 

100%

 100%

OVER RUN 
02/20/15 

03-SAC-80-/M10.4 

HB5 

03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

SWPPP 

IN YOLO AND SACRAMENTO COUNTIES 

REPLACE PCCP AND PLACE HMA 

BAY CITIES / MYERS JV 

RANCHO CORDOVA, CA 95742-6811 

(916)635-9370 

MORALES, LEOBARDO 

(916)799-3376 

3286 FITZGERALD ROAD 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$97,105,756
 $70,801,426

 $0

07/29/11 
08/24/11 
03/09/16 

54%

 72%

03-SAC-160-1.4/L4.2 
03-3F6604 
NH-P160-(023) 

--() 

NEAR ANTIOCH FROM 1.2 MILES SOUTH OF 

SHERMAN ISLAND LEVEE ROAD TO WEST 

SHERMAN ISLAND ROAD 

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

TECLE, DANIEL 

(916)919-4252

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$2,088,769 
$0 
$0 

01/21/15 
02/09/15 
06/16/15 

0% 

0% 

SUSPENDED 

HA22 (925)687-6666 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 03 

03-SAC-160-44.5/47.1 

Fed Aid 

HM1 

Pgm Code 

03-4M5804 

Contract 
Location 

Storm Water 
Plan 

IN SACRAMENTO AND YOLO COUNTIES AT 

VARIOUS LOCATIONS 

Description 

INDIVIDUAL SLAB REPLACEMENT 

Type Of Work 

MARTIN BROTHERS CONSTRUCTION 

Contractor 

SACRAMENTO CA 95826 

(916)381-0911 

8801 FOLSOM BLVD STE 260 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)869-6087 

3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$1,418,634

Bid + CCOs

 $866,159

Comp To date

 $0

This Month 

04/15/14 

Awarded 

05/05/14 

Approved 

11/21/14 

Est Comp

 66%

%Time

 61%

% Work 

SUSPENDED 

MessageAccepted 

03-SAC-160-/12 

HA22 

03-2F9904 
NH-P160-(022) 

--()

IN SACRAMENTO COUNTY IN AND NEAR 

ISLETON FROM ROUTE 12 TO 0.5 MILE 

NORTH OF ROUTE 220 

RUBBERIZED HOT MIX ASPHALT (GAP 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

TECLE, DANIEL 

(916)919-4252 

2366 MARITIME DRIVE 

ELK GROVE, CA 95758 

$3,872,002
 $0
 $0

12/31/14 
01/26/15 

0%

 0%

03-SUT-99-11.0/14.3 

HE13 

03-1A43A4 
SARR-P099-(529)E 

P0-99 5-(9E)

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

DE SILVA GATES MCM A JNT VNTR 

OF DE SILVA GATES 

NORTH HIGHLANDS, CA 956600620 

(916)334-1221 

RIVERA, FERNANDO 

(530)822-4313 

PO BOX 620 
379 COLUSA AVENUE 

YUBA CITY CA 95991 

$30,149,581
 $28,642,412

 $0

09/04/12 
09/04/12 
05/06/15 

93%

 94%

03-SUT-99-11.0/14.3 

HE13 

03-1A4324 
SARR-P099-(529)E 

P0-99 5-(9E) 

--() 

SWPPP 

IN SUTTER COUNTY NEAR NICOLAUS FROM 

POWER LINE ROAD TO 0.1 MILE SOUTH OF 

LAUREL AVENUE 

WIDEN TO FOUR LANES 

NEHEMIAH CONSTRUCTION INC 

GOLD RIVER, CA 95670 

(916)608-1500 

TOLLISON, RON 

(530)822-4313 

12150 TRIBUTARY PT DR. STE120 379 COLUSA AVENUE 

YUBA CITY CA 95991 

$35,257,348
 $18,108,727

 $0

07/14/10 
07/28/10 
02/05/14 

37%

 52%

03-SUT-99-13.6/26.1 

HB1 

03-3F7704 
HSST-000C-(374) 

--() 

AT VARIOUS LOCATIONS IN BUTTE, 

COLUSA, PLACER, SACRAMENTO, SUTTER, 

AND YOLO COUNTIES 

INSTALL SHOULDER AND CENTERLINE 

CHRISP COMPANY 

FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

WARD, DONALD 

(916)478-0482 

2520 WARREN DR. STE A 

ROCKLIN, CA 95677 

$1,505,586
 $1,299,625

 $0

07/24/14 
08/14/14 
01/27/15 

100%

 100%

COMPLETED 
02/02/15 

03-SUT-99-30.6/32.7 

HA25 

03-1F5004 
STP-P099-(536)E 

--() 

WPCP 

IN SUTTER COUNTY IN AND NEAR YUBA 

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF 

QUEENS AVENUE OVERCROSSING 

PERFORM HIGHWAY PLANTING AND 

ELITE LANDSCAPING INC 

CLOVIS CA 93612 

(559)292-7760 

2972 LARKIN AVENUE 

SAGER, JANET 

(916)263-4912

3855 N FREEWAY BLVD, 

STE 120 

SACRAMENTO CA 95834 

$1,829,997 
$1,793,033 

$10,732 

12/10/10 
02/07/11 
12/11/15 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SUT-99-/1.6 IN SACRAMENTO AND SUTTER COUNTIES TEICHERT CONSTRUCTION TRI, PRESTON $19,607,889 10/01/12 46%

HE11 

03-406604 
HP21-L620-(304)8 

--() 

SWPPP 

FROM 0.6 MILES SOUTH OF SUTTER COUNTY 

LINE TO 0.7 MILES NORTH OF RIEGO ROAD 

MITIGATED NEGATIVE D 

CONSTRUCT INTERCHANGE WITH HMA 

ROCKLIN CA 95765 

(916)645-4800 

4401 DULUTH AVE 

(916)416-5572 

3951 PERFORMANCE 

DR.,SUITE E 

SACRAMENTO, CA 95838 

$18,589,824
 $0

11/06/12 
06/26/15 

97%

SUSPENDED 

03-VAR-20-/43.9 VARIES, CALTRANS MAINTENANCE WABO LANDSCAPE & SAGER, JANET $2,485,000 03/20/14 0%
03-4F5504 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, YOLO, EL DORADO AND 

CONSTRUCTION,INC. 

726 ALFRED NOBEL DRIVE 
3855 N. FREEWAY BLVD, 

STE 120 

$2,328,119
 $0

05/22/14 
12/31/14 

94%

20.20 

PLACER COUNTIES DIR'S EMERGENCY F.A. 

MODIFY EXISTING IRRIGATION SYSTEMS 
HERCULES, CA 94547 

(916)825-2272 

SACRAMENTO, CA 95834 

201130 

03-VAR-32-/37.7 VARIES, CALTRANS MAINTENANCE AERCO PACIFIC, INC. SAGER, JANET $2,485,000 03/19/14 0%
03-4F5604 LANSCAPING AREAS IN DISTRICT 3 GLENN, 

BUTTE, COLUSA, SUTTER , YUBA AND 

NEVADA COUNTIES DIR'S EMERGENC 
RANCHO CORDOVA, CA 95670 

11370 J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$2,494,519
 $0

05/28/14 
02/17/15 

100%

COMPLETED 
02/19/15 

20.20 
MODIFY IRRIGATION SYSTEM AND INSTALL 

MULCH 
(916)825-2272 

201130 

03-VAR-50-/23.1 VARIES, CALTRANS MAINTENANCE PARKER LANDSCAPE DEVELOPMENT, SAGER, JANET $735,000 03/19/14 0%

20.20 

03-4F5404 LANSCAPING AREAS IN DISTRICT 3 

SACRAMENTO, PLACER, YUBA AND YOLO 

COUNTIES DIR'S EMERGENCY F.A. 

UPGRADE EXISTING CALSENSE RICS 

SYSTEM 

INC. 

SACRAMENTO, CA 95828 

6251 SKY CREEK DR STE A 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$719,106
 $0

05/21/14 
02/17/15 

98%

COMPLETED 
02/19/15 

201130 

03-VAR-51-5.5/8.1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRIC, INCCHOHAN, MOHAN $331,803 08/15/12 100%

20.20 

03-3F4704 COUNTIES, ON VARIOUS AND VARIOUS POST 

MILES DIR'S EMERGENCY L.B. 

REPLACE ELECTRICAL SYSTEMS 
ROSEVILLE, CA 95678 

(530)333-3423 

2008 OPPORTUNITY DR., #140 

(916)801-6092 

3855 N. FRRRWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$346,798
 $0

09/19/12 
02/08/13 

100%

201130 

03-VAR--/0 IN BUTTE,COLUSA,GLENN,SACRAMENTO, DIRT AND AGGREGATE TOLLISON, RON $6,972,222 08/11/14 26% 
03-2F0004 
HSST-000C-(373) 

--() 

SUTTER, YOLO, AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL END TREATMENTS 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(530)682-3995

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$2,024,946 
$0 

08/21/14 
11/17/15 

29% 

HB1 (503)661-5093 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-YOL-5-9.4/0 IN SACRAMENTO, SAN JOAQUIN, SOLANO TRUESDELL CORPORATION OF SCOTT, JEFF $1,769,435 05/12/14 72%
03-4M7004 COUNTIES AT VARIOUS LOCATIONS 

REPLACE METHACRYLATE AND JOINT 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
3855 N. FREEWAY 

BLVD., STE 120 

$1,460,306
 $0

05/29/14 
04/09/15 

85%

TEMPE AZ 85282 
SACRAMENTO, CA 95834 

(602)437-1711 
(916)847-4916 

03-YOL-5-11.3/0 IN YOLO AND COLUSA COUNTIES COUNTY ON AMERICAN CIVIL CONSTRUCTORS HAMM, JEFFREY $4,512,911 10/02/14 13%
03-4M7404 
BHNH-000C-(376) 

--() 

ROUTES 5, 80, AND 505 AT VARIOUS 

LOCATIONS (14 BRIDGES) 

BRIDGE REHABILITATION 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3951 PERFORMANCE DR., 

SUITE C 

SACRAMENTO, CA 95838 

$947,896
 $0

10/21/14 
07/10/15 

21%

SUSPENDED 

HM (707)746-8028 
(916)263-5653 

03-YOL-113-2.2/0 IN YOLO COUNTY ON ROUTE 113 AT POST VINTAGE PAVING COMPANY, INC. HAMM, JEFF $985,000 12/12/14 0%

20.20 

03-0H2904 MILE R2.2 EMERGENCY F.A. 

REPAIR SLOPE DAMAGE 
WINTERS, CA 95694 

(530)795-0132 
(916)508-3716 

119 MAIN STREET/ P.O. BOX 461 3951 PERFORMANCE DR., 

STE C 

SACRAMENTO, CA 95838 

$524,403
 $0

02/12/15 
04/30/15 

53%

201130 

03-YUB-20-13.3/20.3 ABOUT 12 MILES EAST OF MARYSVILLE KNIFE RIVER CONSTRUCTION KNUDSON, CAMERON $4,436,895 11/25/14 0%
03-3F0004 
NH-P020-(171)1 

--() 

FROM MARYSVILLE ROAD TO 0.3 MILE EAST 

OF LOWER SMARTVILLE ROAD 

HMA OVERLAY 
CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

(530)682-3842 

379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$0
 $0

12/18/14 
0%

SUSPENDED 

HA22 

03-YUB-70-14.2/15.1 IN MARYSVILLE ON ROUTE 20 FROM F TEICHERT CONSTRUCTION KNUDSON, CAMERON $29,382,612 01/13/12 66% 
03-0A5804 
NHX1-1501-(0E ) 

--() 

STREET TO BUCHANAN STREET AND ON 

ROUTE 70 FROM SIXTH STREET TO 0.2 

MILES SOUTH OF BINNEY JUNCTION 

COLD PLANE AC, EXCAVATE ROADWAY AND 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

(530)682-3842

379 COLUSA HWY 

YUBA CITY, CA 95991 

$27,338,921 
$0 

01/31/12 
04/04/16 

87% 

SUSPENDED 

HA22 SWPPP 

Totals: Authorized Final Amt: $430,206,676 Completed to Date: $260,139,338 Work This Month: $10,732
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-.1/0 REPLACE & MODIFY IRRIGATION SYSTEMS, BAUMAN LANDSCAPE AND HOLLIS, JOHN $1,635,000 04/11/14 92%
04-1J8004 INSTALL MULCH & PERFORM MISCELLANEOUS 

WORKON RTES 4,13,24,80,242,580 & 680. 

CONSTRUCTION, INC 

1255 BATTERY ST, STE 400 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,018,542
 $0

04/11/14 
03/20/15 

62%

REPLACE & MODIFY IRRIGATION SYSTEMS 
SAN FRANCISCO, CA 94111 

(510)774-5911 

20.20.201 (415)447-4800 

130 

04-ALA-13-5.3/5.6 IN ALAMEDA COUNTY IN OAKLAND ALONG GORDON N BALL INC LOI, LAWRENCE $441,288 08/22/14 100%
04-4A8304 SOUTHBOUND ROUTE 13 AT REDWOOD ROAD 

OVERCROSSING TO CARSON STREET. 

ADDRESS EROSION BY PAVING AND NEW 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$436,149
 $0

09/08/14 
03/03/15 
03/03/15 

100%

HM2C 

04-ALA-13-7.4/0 IN ALAMEDA COUNTY AT VARIOUS __ PETERSON CHASE GENERAL LE, ROBERT T. $1,801,948 06/05/14 100%
04-3E5104 LOCATIONS 

TREAT BRIDGE DECK/REPLACE SEALS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
25100 SANTA CLARA 

STREET 

$1,692,403
 $0

06/18/14 
02/06/15 
02/06/15 

100%

IRVINE CA 92614 
HAYWARD, CA 94544 COMPLETED 

HM1 (949)252-0441 
(510)670-4920 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,358,530 08/06/14 24%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$625,704
 $0

08/21/14 
10/24/18 

28%

(714)939-6600 
(510)774-5911 

04-ALA-24-5.1/6.2 IN ALAMEDA AND CONTRA COSTA COUNTIES TUTOR-SALIBA CORPORATION TSIGELMAN, IGOR $293,133,136 11/10/09 100%

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P 

6204- 083-() 

SWPPP 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 
SYLMAR, CA 91342 

15901 OLDEN STREET 

(925)602-9004 

3390 MOUNT DIABLO 

BLVD STE 200 

LAFAYETTE, CA 94549 

$283,362,644
 $0

11/19/09 
03/12/15 

100%

OVER RUN 
03/12/15 

04-ALA-24-5.6/0 IN ALAMEDA COUNTY, ON ROUTES 24 AND PETERSON-CHASE GENERAL TRINH, JASON $692,155 01/27/15 0% 
04-4A3424 
HSNH-X001-(586) 

--() 

580 AT VARIOUS LOCATIONS 

REPLACE GORE SIGNS WITH OVERHEAD 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 
(510)231-7194

1792 KAISER AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0 
$0 

02/13/15 
06/12/15 

0% 

HB1 (949)252-0441 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-61-19.2/0
 
04-2G8404
 

HB1
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

Description

Type Of Work
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNTY, IN ALAMEDA, ON
 

OTIS DRIVE BETWEEN MOUND STREET AND
 

VERSAILLES AVENUE
 

MODIFY DRAINAGE SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

Contractor 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

(818)362-8391
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

(408)286-2800
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

(408)286-2800
 

GHILOTTI CONSTRUCTION COMPANY
 

INC
 

246 GHILOTTI AVENUE
 

SANTA ROSA CA 95407
 

(707)585-1221
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

(707)310-1798
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

(530)400-3943
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$3,985,000

 $1,519,567


 $0


 $835,000

 $770,012


 $0


 $2,585,000

 $662,403


 $0


 $432,580

 $409,492


 $0


 $74,286,474

 $69,378,559


 $0


 $849,355
 
$721,543
 

$0
 

02/21/13 100%

02/21/13
 

38%

05/30/15
 

OVER RUN
 

08/19/13 100%

08/19/13
 

92%

12/28/14
 

OVER RUN
 

01/13/14 50%

01/13/14
 

26%

08/05/15
 

06/25/14 100%

07/17/14
 

100%

01/15/15
 
01/27/15
 

COMPLETED
 

03/29/12 0%

05/01/12
 

0%

09/26/15
 

PLANT EST
 

SATIS
 

12/19/12 0%
 
02/13/13
 

0%

09/06/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 70%

HA23 

04-292274 
ER15-A200-(4E ) 

--() 

WPCP 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

(510)231-7117 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,942,611
 $0

12/02/11 
05/18/16 

100%

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION INC HALALI, BEHZAD $14,284,058 07/29/14 6%
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 
MARTINEZ CA 94553-7309 

(925)586-1776 

P O BOX 1309 

(510)867-6107 

345 BURMA ROAD 

OAKLAND, CA 94607 

$550,493
 $0

08/19/14 
06/17/16 

4%

HA12 

04-ALA-80-1.9/8 TOS ACTIVE TRAFFIC MANAGEMENT IN PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD $15,384,789 10/12/12 97%
04-3A7774 ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
3401 REGATTA 

BOULEVARD 

$13,045,339
 $0

11/06/12 
04/30/15 

85%

SWPPP 

CARQUINEZ BRIDGE 

INSTALL OVERHEAD SIGN AND TOS 
IRVINE, CA 92614 

(949)252-0441 
(510)231-7139 

RICHMOND, CA 94804 

04-ALA-80-2.5/0 IN ALAMEDA COUNTY AT THE SAN F & H CONSTRUCTION ANIGOL, MAHANTESH $34,519,543 03/13/13 87%
04-014084 FRANSISCO-OAKLAND BAY BRIDGE 

MAINTENANCE YARD 

CONSTRUCT SFOBB MAINTENANCE COMPLEX 
LODI CA 95241 

(209)931-3738 

P O BOX 2329 

(510)224-6529 

345 BURMA ROAD 

OAKLAND, CA 94607 

$33,138,838
 $0

04/11/13 
01/20/15 

96%

HA12 

04-ALA-80-2.5/3.2 IN ALAMEDA COUNTY IN OAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5,960,846 05/31/12 0%

HA42 

04-292264 
ER-15A3-(004)E 

--() 

SWPPP 

EMERYVILLE FROM MARITIME STREET / 

BURMA ROAD INTERSECTION TO 0.4 MILE 

NORTH OF 40TH STREET / HUBB 

CONSTRUCT BIKEWAY 

CONSTRUCTION, LLC 

LIVERMORE, CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

(510)231-7111 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$5,914,693
 $0

06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

04-ALA-80-5.7/5.7 REPLACE SIX TRANSVERSE EXPANSION VALENTINE CORPORATION LOI, LAWRENCE $2,230,000 06/25/14 72% 
04-2J1904 JOINTS AT THE WEST APPROACH OF THE 

UPPER DECK OF SAN FRANCISCO OAKLAND 

BAY BRIDGE 

REPLACE TRANSVERSE EXPANSION JOINTS 

SAN RAFAEL, CA 94901 

(415)453-3732 

111 PELICAN WAY 

(510)231-7117

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,560,434 
$0 

06/25/14 
06/09/15 

70% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

04-ALA-92-6.3/6.8
 
04-2G3614
 

HB32
 

04-ALA-238-14.5/16.5
 
04-2490A4
 
IM-X001-(551)E
 

--()
 

HA25 SWPPP
 

04-ALA-580-4.7/8.2
 
04-4A07U4
 
ACIM-5801-(051)E
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

IN ALAMEDA CTY IN HAYWARD ON RTE 92
 

FROM .2 M WEST OF RTE 92/880 SEPARA
 

TION TO SATA CLARA ST. & ON RTE 880
 

FROM .1 M SOUTH OF TEN
 

REPLACEMENT PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN HAYWARD, SAN
 

LEANDRO AND ASHLAND ON ROUTE 880 AND
 

ON ROUTE 238
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ALAMEDA COUNTY IN AND NEAR
 

LIVERMORE FROM 1.0 MILE EAST OF
 

NORTH FLYNN ROAD TO GREENVILLE ROAD
 

UNDERCROSSING
 

CONST TRUCK CLIMBING LN & RET WALLS
 

Contractor 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

(925)838-5675
 

BAY CITIES PAVING AND
 

GRADING,INC PROJ MGR - JASON
 

MINIELLO
 

1450 CIVIC CT
 

CONCORD, CA 94520
 

(925)457-1265
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

BORTOLUSSI AND WATKIN
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94904-4886
 

(415)453-4675
 

JJ NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE, CA 95127
 

(408)259-7982
 

DESILVA GATES CONSTRUCTION
 

MATHEW P. MASCARO
 

8638 PATTERSON PASS ROAD
 

LIVERMORE, CA 94550
 

(925)294-5669
 

Resident 
Engineer 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

PARDO, ROMMEL
 

3049 INDEPENDENCE
 

DRIVE
 

LIVERMORE, CA 94551
 

(925)606-2048
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4875
 

HOLLIS, JOHN
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)774-5911
 

GREWAL, SATINDER
 

5675 B. GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(925)460-3502


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$304,715

 $271,521


 $0


 $24,261,152

 $23,632,575


 $5,732


 $626,976

 $494,933


 $0


 $1,300,086

 $1,173,014


 $0


 $1,443,443

 $1,308,247


 $0


 $39,776,056
 
$22,328,707
 

$0
 

09/19/14
 
10/02/14
 
02/05/18
 

03/21/12
 
04/13/12
 
09/22/15
 

10/09/14
 
10/22/14
 
04/26/18
 

05/20/13
 
06/13/13
 
04/14/17
 

%Time
% Work 

Message 

10%


 97%


 100%


 97%


 69%


 87%


 0%


 0%


PLANT EST
 

SATIS
 

12/21/10 0%

02/15/11
 

0%

04/21/15
 

PLANT EST
 

SATIS
 

06/18/12 59%
 
07/16/12
 

56%

05/18/16
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,263,210 11/16/12 72%

HB5 

04-2908V4 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO 

0.3 MILE WEST OF HACIENDA 

WIDEN FREEWAY, BRIDGES AND HMA 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$27,691,444
 $0

12/20/12 
11/10/15 

80%

04-ALA-580-8.3/0 IN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE BAILEY, JESSICA $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 
3401 REGATTA 

BOULEVARD 

$464,727
 $0

11/17/11 
11/25/15 

0%

SWPPP 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 
SACRAMENTO, CA 

(916)388-0308 

95828 
(510)385-8163 

RICHMOND, CA 94804 PLANT EST 

SATIS 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $67,713,009 11/20/12 58%

HB5 

04-2908C4 
ACIM-5801-(105)5 

--() 

SWPPP 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 
SANTA ROSA, CA 95407 

(707)303-2393 

246 GHILOTTI AVENUE 

(925)606-2044 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$50,365,755
 $0

12/20/12 
02/10/16 

73%

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $49,627,941 10/29/12 74%

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DUBLIN, CA 94568 

(925)829-9220 

11555 DUBLIN BOULEVARD 

(925)606-2045 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551 

$39,654,782
 $0

12/13/12 
10/26/15 

79%

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION REZA, KAMKAR $1,175,264 10/22/14 27%

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

COMPANY,JOHN PRESTON 

SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$530,982
 $0

11/05/14 
06/29/15 

45%

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,347,652 09/19/14 10% 
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(925)460-3519

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$1,725,895 
$0 

10/08/14 
06/01/15 

74% 

HA23 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 29 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. $12,690,408 02/18/15 0%
04-4H2214 
NHPI-X001-(588)E 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

1520 FOURTH STREET $0
 $0

03/10/15 
0%

--() 
RTE 80 

BERKELEY CA 94710 

HMA OVERLAY, PCC SLAB, GUARDRAIL 
(510)526-3424 

HA22 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,515,244 07/07/10 100%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$1,534,463
 $0

07/22/10 
01/07/15 

100%

PLANT EST 
02/27/15 

HE14 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-ALA-680-20.8/21.5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATION BORRAYO, SALVADOR C. $1,485,000 05/17/12 100%

20.80.040 

04-4G5004 BENICIA - MATINEZ BRIDGE, REPAIR 

DAMAGED ELECTRICAL SYSTEMS DUE TO 

WIRE THEFT AND VANDALISM DIR'S 

REPAIR DAMAGED ELECTRICAL SYSTEMS 

SAN JOSE, CA 95132 

(408)786-6816 

3168 KNIGHTS BRIDGE ROAD 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,443,155
 $0

05/17/12 
08/30/13 

97%

OVER RUN 

110 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $45,869,660 09/14/12 84%

HB4N 

04-3A9214 

SWPPP 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$35,952,048
 $0

10/17/12 
09/30/15 

76%

04-ALA-880-24.0/25.5 IN ALAMEDA COUNTY FROM 0.2 MILE RGW CONSTRUCTION, INC. MEHARENA, EPHREM $22,534,837 11/08/12 77%

HB4N 

04-3A9224 

SWPPP 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 
LIVERMORE, CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(510)719-7179 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$22,329,837
 $0

12/03/12 
09/02/15 

97%

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $55,824,729 04/30/14 12% 
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)591-5122

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$9,820,310 
$0 

05/13/14 
05/18/18 

18% 

HB4N 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $100,109,327 03/25/09 0%

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND CA 94607 

(916)869-3544 

450 BURMA ROAD 

(510)622-1920 

355 BURMA ROAD 

OAKLAND CA 94607 

$98,395,854
 $0

04/20/09 
09/25/15 

0%

PLANT EST 

SATIS 

HB4N 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,549,430 09/12/14 11%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

(925)294-5669 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,338,030
 $0

10/08/14 
04/20/15 

92%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $6,685,000 11/07/13 94%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

CHICAGO IL 60693 

(650)918-3269 

12490 COLLECTIONS CENTER DR 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$5,955,897
 $0

11/07/13 
05/18/15 

89%

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $10,845,002 08/12/14 6%
04-152724 
CML-6204-(114)

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$2,247,093
 $0

09/02/14 
12/31/16 

21%

(925)687-6666 
(510)943-2923 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $45,845,267 10/11/11 84%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$38,341,079
 $0

11/03/11 
09/30/15 

83%

EAST OF G STREET OVERCROSS 

WIDEN ROADWAY AND RECONSTRUCT 
RANCHO CORDOVA, CA 95741 

(510)385-6774 SUSPENDED 

HB4C SWPPP (916)919-5310 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,465,672 05/25/12 77% 
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

ANTIOCH, CA 94509 

(916)919-1750 

1204 W 10TH STREET 

(510)385-6774

2625 CROW COURT 

ANTIOCH, CA 94509 

$34,833,158 
$0 

07/03/12 
04/15/16 

64% 

HB4C SWPPP 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-/14.6 REPAIR ROADWAY SLAB SETTLEMENT AND BAY LINE CUTTING & CORING, INCHATEFI, AMIR $455,000 12/19/14 0%
04-3J6604 JOINT SEAL 

REPAIR ROADWAY W/B RTE 4 @ RTE 242 
BEKELEY, CA 94710 

1635 4TH STREET 

(510)867-6034 

2727 SYSTRON DRIVE 

CONCORD, CA 94518 

$202,606
 $0

12/19/14 
04/20/15 

45%

20.20.201 

130 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. $3,166,107 12/12/14 0%
04-3G1604 
NHP-P024-(033)E 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

550 GREENVILLE ROAD $0
 $0

01/15/15 
0%

--() 
MULTI-TIERED SLOPE STRESSING SYSTEM 

LIVERMORE CA 94550 

(925)606-2400 

HA4 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT WEST BAY BUILDERS, INC. AHMADZADEH, ALI $4,431,266 12/05/12 79%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION 

REPLACE MAINTENANCE BUILDINGS 
NOVATO, CA 94949 

(415)456-8972 

250 BEL MARIN KEYS BLVD BLDG 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,377,093
 $0

02/13/13 
09/29/15 

99%

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY HERNANDEZ, LUIS $28,893,941 04/10/14 14%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 
FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$5,262,250
 $0

05/05/14 
02/20/18 

18%

(707)639-4414 
(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 98%

20.20.201 

130 

04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC 

OPERATIONS SYSTEMS (TOS) DUE TO 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 

VALLEJO, CA 94590 

(707)552-6900 

27 SHERIDAN STREET 

(510)224-6311 

3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$4,017,295
 $0

01/22/13 
03/30/15 

82%

04-CC-680-17.7/17.9 IN CONTRA COSTA COUNTY, IN PLEASANT FBD VANGUARD CONSTRUCTION, INCMIAN ARSHAD $682,263 09/23/14 100% 
04-1SS464 HILL, AT MONUMENT BOULEVARD BOULEVARD 

STORM DAMAGE REPAIR 
LIVERMORE, CA 94550 

(925)945-1300 

651 ENTERPRISE COURT 

(925)602-9021

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$676,862 
$0 

10/10/14 
02/19/15 

100% 

COMPLETED 
02/19/15 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $12,964,641 04/16/14 48%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,751,317
 $0

04/30/14 
12/01/15 

21%

HA21 (925)372-8000 
(925)602-9037 

04-MRN-1-1.4/0 IN MILL VALLEY, AT ASH STREET DREAMBUILDER CHOI, GINA $386,061 01/16/15 32%
04-2G8704 
STP-19A6-(004)E 

--() 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL 

PLACENTIA, CA 92870 

(714)510-5010 

1324 E LAWSON LANE 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$7,825
 $0

02/03/15 
06/02/15 

2%

04-MRN-1-31.2/0 IN MARIN COUNTY NEAR POINT REYES GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $814,900 03/28/14 100%
04-4S4504 
STP-P001-(580)E 

--() 

STATION AT 1.9 MILES NORTH OF POINT 

REYES PETALUMA ROAD 

CONSTRUCT STEEL SOLDIER PILES/MBGR 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)249-9601 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$798,942
 $0

04/10/14 
10/07/14 

100%

COMPLETED 
01/28/15 

HA23 (707)585-1221 

04-MRN-1-/4 REPAIR SLIPOUT, CONSTRUCT SOLDIER GHILOTTI CONSTRUCTION CO., INCRUSSELL, STEVE $2,435,000 12/12/14 100%
04-3J7604 PILE RETAINING WALL, NEAR MILL 

VALLEY, 0.7MILESNORTH OF PANORAMIC. 

DIRECTOR'S ORDER EMERGENCY F 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$650,215
 $0

01/15/15 
05/01/15 
03/19/15 

27%

20.20.201 
REPAIR SLIPOUT,CONST SOLDIER PILE 

RET WALL 
(510)774-6297 

130 

04-MRN-101-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS HANFORD APPLIED RESTORATION HOLLIS, JOHN $1,235,000 04/11/14 100%
04-1J8904 REPLACE OR MODIFY IRRIGATION SYSTEMS AND CONSERVATION 

23195 MAFFEI RD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$545,157
 $0

04/11/14 
04/01/15 
04/01/15 

100%

SONOMA, CA 95476 
(510)774-5911 

20.20.201 (707)996-6633 

130 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,543,629 09/14/12 80% 

HB5 

04-264074 

SWPPP 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

SAN RAFAEL, CA 94901 

(415)747-6057 

2301 KERNER BLVD., SUITE E 

(510)385-8178

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$25,814,106 
$0 

10/17/12 
04/30/15 

100% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-MRN-101-/0
 
04-2J2904
 

20.20.201
 

130
 

04-NAP-12-.2/3.2
 
04-264134
 
ACST-P012-(106)E
 

P0-12 1-(6E)


--()
 

HB4C SWPPP
 

04-NAP-12-2.8/3.3
 
04-264144
 
ACST-P102-(107)E


 P1-02 1-(7E)
 

--()
 

HB4C SWPPP
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

20.20.201
 

130
 

04-NAP-29-/3.1
 
04-3J0104
 

20.20.201
 

130
 

04-NAP-37-/7.4
 
04-3J0304
 

20.20.201
 

130
 

Description

Type Of Work
 

REMOVE SLIDE DEBRIS, INSTALL DRAINAGE
 

CONSTRUCT TWO HILFIKER WALLS @ N.
 

NOVATO O/H
 

CONSTRUCT HILFIKER WALLS
 

IN NAPA COUNTY NEAR NAPA FROM ROUTE
 

29 TO 0.1 MILE WEST OF SOLANO COUNTY
 

LINE
 

WIDEN HWY AND CONSTRUCT RET WALLS
 

IN NAPA AND SOLANO COUNTIES, FROM 0.5
 

MILES WEST OF NAPA COUNTY TO RED TOP
 

ROAD IN SOLANO COUNTY
 

CONSTRUCT TWO ADDITIONAL LANES
 

IN MARIN, NAPA, SOLANO AND SONOMA
 

COUNTIESAT VARIOUS LOCATIONS. REPAIR
 

DAMAGED TRAFFIC OPERATION SYSTEMS
 

(TOS) DUE TO THEFT, HARDW
 

REPAIR DAMAGED ELECT SYSTEMS (TOS)
 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES &
 

PAVEMENT APPROACHES
 

REPAIR BRIDGES & APPROACHES
 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES
 

AND PAVEMENT APPROACHES
 

REPAIR EARTHQUAKE DAMAGE
 

Contractor 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

TROY SIMNING GHILOTTI
 

BROTHERS, INC.
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

(415)454-7011
 

GHILOTTI CONSTRUCTION, INC.
 

246 GHILOTTI AVE
 

SANTA ROSA CA 95407
 

(707)585-1221
 

ST. FRANCIS ELECTRIC, INC.
 

975 CARDEN STREET
 

SAN LEANDRO, CA 94577
 

(510)639-0639
 

DISNEY CONSTRUCTION ATTN:
 

MIKE BURNS
 

859 COWAN ROAD, SUITE 3
 

BURLINGAME, CA 94010
 

(650)360-2197
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL, CA 94901
 

Resident
 
Engineer
 

RUSSELL, STEVE
 

756 FRANCISCO BLVD
 

WEST
 

SAN RAFAEL, CA 94901
 

(510)774-6297
 

CHANGIZI, DAVE
 

370 CHADBOURNE ROAD,
 

SUITE A
 

FAIRFIELD, CA 94534
 

(707)429-6222
 

MOUSSA, ELIAS
 

370 CHADBOURNE ROAD
 

FAIRFIELD, CA 94534
 

(707)436-2200
 

CARTY, RODOLFO
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7131
 

SHARMA, JYOTSNA
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-5732
 

SHARMA, JYOTSNA
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(510)385-5732


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,645,000

 $764,308


 $0


 $30,251,194

 $30,107,397


 $0


 $40,891,693

 $40,722,465


 $0


 $3,910,000

 $2,118,116


 $0


 $2,645,000

 $775,908


 $0


 $860,000
 
$423,353
 

$0
 

09/11/14 100%

09/11/14
 

100%

03/20/15
 
03/20/15
 

OVER RUN
 

01/26/12 0%

02/17/12
 

0%

02/27/15
 

PLANT EST
 

SATIS
 

01/11/12 0%

02/03/12
 

0%

09/05/14
 

PLANT EST
 

SATIS
 

01/14/13 100%

01/14/13
 

54%

12/31/15
 

OVER RUN
 

09/10/14 60%

09/10/14
 

29%

02/12/15
 

09/15/14 0%
 
09/15/14
 

49%

02/07/15
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-121-.3/2 IN NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JIM $409,143 09/23/11 0%
04-4442A4 

WPCP 

MILE NORTH OF SONOMA COUNTY LINE TO 

0.1 MILE NORTH OF DUHIG ROAD 

PERFORM HIGHWAY PLANTING 
SACRAMENTO, CA 95828 

(916)383-4071 
(510)385-6756 

6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804-4594 

$303,805
 $0

10/18/11 
06/18/15 

0%

PLANT EST 

SATIS 

04-NAP-121-3.1/3.1 IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $535,000 08/25/14 100%
04-2J9904 ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE 

RECONSTRUCT BUCKELED PAVEMENT 
SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$175,087
 $0

08/25/14 
10/24/14 

33%

20.20.201 
(510)774-4386 

130 

04-NAP-121-20.2/20.4 IN NAPA COUNTY ABOUT 2 MILES SOUTH OF GORDON N BALL INC TENOSO, PRINCIPE $1,904,936 10/24/13 100%
04-2A1104 
BHST-P121-(025)E 

--() 

JUNCTION OF ROUTE 128 AT CAPELL CREEK 

BRIDGE. 

REPLACE BRIDGE (SCOUR) 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5170 

324 CAMPUS LANE 

FAIRFIELD, CA 94534 

$1,824,952
 $0

11/12/13 
12/09/14 

94%

HA21 

04-NAP-121-/11.6 REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 100%
04-3J0004 IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 
BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$471,133
 $0

09/11/14 
03/07/15 

66%

OVER RUN 

20.20.201 
(510)385-5732 

130 

04-NAP-128-10.3/10.3 IN NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, INC. SANTOS, BRIAN $1,155,356 02/06/13 100%

HA1 

04-4S0304 
STP-S128-(051) 

--() 

WPCP 

HENESSEY, 2.8 MILES EAST OF SILVERADO 

TRAIL 

REPLACE ROADWAY SECTION WITH LIGHT 
ALAMO, CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)863-5141 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,146,384
 $1,623

03/12/13 
10/21/14 
03/20/15 

97%

04-NAP-128-19.1/34.3 IN NAPA COUNTY NEAR NAPA FROM SHAWN SIMMONS CHESTER BROSS PATENIA, DAN $3,146,146 03/26/14 100% 

HM1 

04-3E4004 
STP-P128-(053)E 

--() 

KNOXVILLE RD TO SOLANO COUNTY LINE 

RUBERIZED BONDED WEARING COURSE 

CONSTRUCTION CO 

VALLEY SPRINGS, CA 95252 

(925)963-5031 

39 CALIFORNIA STREET PMB 118 

(707)863-5144

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$3,220,124 
$0 

04/09/14 
03/20/15 

97% 

OVER RUN 
04/07/15 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-20.2/20.2 IN NAPA COUNTY,ON ROUTE 128 AT POST GHILOTTI CONSTRUCTION COMPANY,SHARMA, JYOTSNA $610,648 12/18/14 0%
04-3G7604 
STP-P128-(055)E 

--() 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

INC. 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$53,000
 $0

01/12/15 
06/10/16 

9%

SUSPENDED 

HA23 (707)585-1221 
(510)385-5732 

04-SCL-0-/0 IN SANTA CLARA COUNTY AT VARIOUS PETERSON-CHASE GENERAL LAYMOUN, MOAID $1,910,546 12/15/14 21%
04-0J5804 
STP-X085-(056)E 

--() 

LOCATIONS 

BRIDGE PRESERVATION 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 
(408)254-5838 

1792 KAISER AVENUE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$33,713
 $0

01/12/15 
07/02/15 

2%

(949)252-0441 

04-SCL-9-2.5/7 IN SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTION, INC MICHAEL CHOI, EUNMI $7,117,965 11/19/13 36%
04-2A4304 
SSTP-S009-(019)E 

--() 

WIDEN ROADWAY FOR REALIGNMENT BETTI 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

(408)232-3023 

2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$5,801,519
 $39,286

12/09/13 
06/06/16 

80%

HB1 (925)606-2400 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,869,455 11/05/14 1%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$28,025
 $28,025

12/03/14 
08/10/15 

2%

04-SCL-17-.1/0 REPLACE OR MODIFY IRRIGATION SYSTEMS NORCAL GENERAL CONSTRUCTION MACKLE, BRIAN $2,635,000 04/01/14 100%
04-1J7904 REPLACE OR MODIFY IRRIGATION SYSTEMS CORP 

1950 MAJESTIC COURT 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,332,838
 $0

04/01/14 
02/20/15 

89%

SAN JOSE, CA 95132 
(408)254-5701 OVER RUN 

20.20.201 

130 

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 73% 

20.20.201 

04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

SAN JOSE, CA 95133 

(408)286-2800 

880 MABURY ROAD 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,436,609 
$0 

01/22/13 
12/31/14 

99% 

130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 

04-SCL-35-14.1/17.1 

Fed Aid 
Pgm Code 

04-3E4204 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY NEAR SARATOGA 

FROM ROUTE 9 TO TO SAN MATEO COUNTY 

LINE 

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

Type Of Work 

G. BORTOLOTTO & COMPANY, INC. 

Contractor 

SAN CARLOS CA 94070 

(650)595-2591 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,076,805

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/27/15 

Awarded 

02/13/15 

Approved 

07/31/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$1,085,000
 $748,059

 $0

03/20/14 
03/20/14 
10/09/14 

100%

 69%

20.20.201 
(510)773-8499 

130 

04-SCL-85-18.0/23.9 

HB4N 

04-154204 
ACST-PP08-(505)3 

--() 

SWPPP 

ON ROUTE 85, IN SANTA CLARA COUNTY 

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/ 

280 SEPARATION AND ROUTE 85/101 

SEPARATION (NORTH) 

INSTALL RAMP METERING AND TRAFFIC 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

TRUONG, HENRY 

(510)385-7053 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$6,195,974
 $6,100,606

 $0

08/28/12 
10/04/12 
05/12/15 

94%

 96%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $790,015

 $0

10/22/13 
10/22/13 
12/31/14 

0%

 76%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$40,610,825 
$40,807,920 

$0 

11/17/11 
12/13/11 
07/27/15 

87% 

96% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 

04-SCL-101-/26.7 

Fed Aid 

HB4N 

Pgm Code 

04-153304 

Contract 

NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

Description 

TOS/HOV RAMP METERING 

Type Of Work 

BAY CITIES PAVING & 

INC 

Contractor 

CONCORD CA 94520 

(925)687-6666 

P.O. BOX 6227 

GRADING WAGDY, WASSEF 

Resident 
Engineer 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$10,762,289

Bid + CCOs

 $9,470,868

Comp To date

 $0

This Month 

04/02/14 

Awarded 

04/17/14 

Approved 

10/30/15 

Est Comp
Accepted 

35%

%Time

 85%

% Work 
Message 

04-SCL-152-6.1/6.5 
04-448834 
STP-S152-(077)E 

--() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

SUAREZ & MUNOZ CONSTRUCTION 

HAYWARD, CA 94545 

(510)774-6065 

20975 CABOT BOULEVARD 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$735,333
 $670,743

 $0

12/14/11 
01/18/12 
10/26/15 

83%

 91%

04-SCL-152-9.9/21.9 

HA22 

04-4C2004 
NHP-P152-(083)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

$4,438,637
 $0
 $0

12/03/14 
12/31/14 

0%

 0%

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,551,921
 $9,388,059

 $0

03/22/13 
04/18/13 
03/20/15 

79%

 98%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--() 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,959,051
 $3,962,513

 $0

05/29/14 
06/18/14 
05/30/17 

22%

 28%

04-SCL-280-7.8/11.5 

HA 

04-272044 
NHPI- 280-(140)E 

--() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

NGUYEN, HUNG 

(408)254-5847

1007 KNOX AVE 

SAN JOSE, CA 95122 

$4,606,633 
$949,977 

$0 

11/25/14 
12/18/14 
05/11/15 

24% 

21% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-680-/9.9 IN ALAMEDA AND SANTA CLARA COUNTIES BAY CITIES PAVING & GRADING NGUYEN, HUNG V. $12,331,028 11/26/12 76%
04-153204 
IM-680 -(068)8 

--() 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

INC 

CONCORD, CA 94524 

P O BOX 6227 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,023,164
 $0

12/27/12 
10/08/15 

99%

HB4N SWPPP (925)687-6666 

04-SCL-880-2.1/2.1 PREPARE SINKHOLE & PAVEMENT ON S/B GRANITE ROCK CONSTRUCTION NGUYEN, VERNON $645,000 03/20/14 100%
04-1J7704 880 NEAR RTE 82 

PREPARE SINKHOLE & PAVEMENT ON S/B 

880 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$521,149
 $0

03/20/14 
03/20/15 

81%

20.20.201 
(650)222-7489 

130 

04-SF-1-5.9/6.3 ON RTE 1 AT MOUNTAIN LAKE, IN GHILOTTI BROTHERS, INC. KENNEDY, KEN $4,015,000 05/14/12 100%
04-1A9024 PRESIDIO NAT'L PARK, SFO, STABILIZE 

RDWY EMBANKMENTWITH STONE COLUMNS, 

INSTALL DRAINAGE DIR'S ORDER 

ROADWAY EMBANKMENT STABILIZATION 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6887 

603 OLD MASON STREET 

SAN FRANCISCO, CA 94129 

$3,718,591
 $0

05/14/12 
03/03/15 

100%

OVER RUN 
03/03/15 

20.10.201 

335 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,828,335 11/29/10 0%

HA4S3 

04-0435E4 

SWPPP 

FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,784,680
 $0

12/14/10 
02/01/16 

0%

PLANT EST 

SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,289,642 10/31/14 29%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ 

IN SAN FRANCISCO ON ROUTE 80 AT THE 
BENICIA, CA 94510 

(925)372-8000 

3701 MALLARD DR. 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$8,667
 $0

11/12/14 
09/11/15 

1%

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96% 
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799 
$0 

05/03/06 
08/24/14 

98% 

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798

HA4S3 SWPPP CORAOPOLIS, PA 15108 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,006,580,951 04/18/06 100%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $138,510,554 11/27/12 56%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$90,218,335
 $0

01/10/13 
11/01/16 

65%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 

HA4S3 SWPPP PLEASANTON, CA 94566 

(925)461-1500 

04-SF-101-4.3/4.3 IN SAN FRANCISCO AND SAN MATEO WESTERN STRUCTURES ABELA, FERNANDO $612,668 06/24/14 100%
04-3E4704 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 
RIVERSIDE CA 92503 

6005 TYLER ST 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$594,204
 $0

07/17/14 
01/29/15 
01/30/15 

100%

(951)352-4300 
(650)573-3831 COMPLETED 

HM3 

04-SF-101-/2.3 REPAIR WASHED OUT EMBANKMENT SLOPE YERBA BUENA ENGINEERING & ABELA, FERNANDO $590,000 12/12/14 0%
04-3J7504 AND RIGHT SHOULDER/CONSTRUCT ROCK 

SLOPE PROTECTION

CONSTRUCTION, INC 

1340 EGBERT AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$240,554
 $0

12/12/14 
03/25/15 

41%

REPAIR WASHOUT BY CONSTRUCTING RSP 
SAN FRANCISCO, CA 94124 

(510)385-7230 

20.20.201 

130 

04-SF-280-4.1/4.4 IN THE CITY AND COUNTY OF SAN C C MYERS INC DAVID, JOSE $9,608,583 09/12/14 28%

HA21 

04-1A5514 
NHP-X075-(042)E 

--() 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 
RANCHO CORDOVA CA 957422948 

(916)635-9370 

P O BOX 2948 

(650)738-3827 

603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$3,295,894
 $0

09/30/14 
09/17/15 

34%

04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $936,243 10/08/14 44% 
04-0G2224 
STP-000C-(378)E 

--() 

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS 
SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$361,384 
$0 

10/22/14 
06/30/15 

39% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-16.4/16.4 IN SAN MATEO COUNTY, AT 1.7 MILES YERBA BUENA ENGINEERING AND BOOSHERI, FRED $535,000 04/08/13 100%
04-4H7904 SOUTH OFROUTE 84. TO REPAIR DRAINAGE 

SYSTEM AND RECONSTRUCT EMBANKMENT. 

DIR'S ORDER EMERGENCY F 

REPAIR DRAINAGE SYS AND RECONSTRUCT 

CONSTRUCTION, INC. 

SAN FRANCISCO, CA 94124 

1340 EGBERT AVENUE 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$208,990
 $0

04/08/13 
03/24/15 

100%

OVER RUN 
03/24/15 

20.20.201 
EMBANK 

(415)822-4400 

130 

04-SM-1-16.8/17.1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENGINEERING BOOSHEHRI, FRED $935,000 02/19/13 100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 MILE NORTH 

OF POMPONIO CREEK. REPAIR WASHED OUT 

CONSTRUCTION, INC. 

2336 EL CAMINO REAL 
2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$843,105
 $0

02/19/13 
09/18/13 

100%

EMBANKMENTS. DIR'S ORDER EM 

REPAIR WASHED OUT EMBANKMENTS 
REDWOOD CITY, CA 94063 

(650)222-7241 OVER RUN 

20.20.201 (925)819-2960 

130 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,798,537 07/01/13 0%

HE14 

04-1123H4 
SM-9790-(13 ) 

--()

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 
DAVIS CA 95616 

(530)400-3943 

118 HICKORY LANE 

(510)385-8163 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,115,357
 $0

08/07/13 
10/15/19 

0%

PLANT EST 

SATIS 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 0%
04-1123J4 
ACST-1187-(012)E 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
05/15/15 

0%

HE14 

11-87 0-(2E) 

--() 

SWPPP 

POND REPAIR AND REVEGETATION 
LODI CA 95242 

(650)738-3827 PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 24%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

REPLACE 2-LANE BRIDGE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$3,675,450
 $0

03/24/14 
01/15/18 

49%

HE11 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 61% 
04-1J6604 (BASE) SYSTEM 

INSTALL BAY AREA SECURITY 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 

(510)738-3807

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$3,644,237 
$0 

09/03/14 
07/14/15 

48% 

20.20.201 

130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

04District 

04-SM-1-/47.1 

Fed Aid 
Pgm Code 

04-2J4204 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY, IN DALY CITY AT 

CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 

DIRECTOR'S ORDER EMERGENCY F 

Description 

REPAIR EMBANKMENT SLOPE WASHOUT. 

Type Of Work 

GRANITE ROCK COMPANY 

Contractor 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

WASHINGTON, MARCUS 

Resident 
Engineer 

(650)738-3804 

585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$485,000

Bid + CCOs

 $210,593

Comp To date

 $0

This Month 

12/03/14 

Awarded 

01/27/15 

Approved 

03/30/15 

Est Comp
Accepted 

75%

%Time

 43%

% Work 
Message 

04-SM-92-14.4/18.8 
04-041004 

IN SAN MATEO AND ALAMEDA COUNTIES AT 

SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

MYERS AND SONS / ACC JV GABE 

FARNCROFT 

4600 NORTHGATE BLVD STE 100 

HINH, MINH 

25100 SANTA CLARA 

STREET 

$25,387,105
 $6,228,546

 $0

11/24/14 
12/10/14 
07/17/15 

25%

 25%

HA21 

SACRAMENTO CA 95834 

(916)283-9950 
(408)592-3785 

HAYWARD, CA 94544-2108 

04-SM-101-.9/3.6 
04-2356A4 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 

BORTOLUSSI & WATKIN 

SAN RAFAEL CA 94904-4886 

(415)453-4675 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,025,334
 $870,682

 $0

09/18/13 
10/03/13 
10/18/17 

35%

 85%

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

(707)585-1221 

INORI, DOUGLAS 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$45,794,319
 $10,005,643

 $0

06/25/14 
07/17/14 
07/13/18 

12%

 22%

04-SM-101-/26.1 
04-3J7804 

ROUTE 101 REPAIR FAILED AC PAVEMENT 

AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR 

DRAINAGE SYS 

DESILVA GATES CONSTRUCTION, LP 

DUBLIN, CA 94568 

DAVID, JOSE 

(650)738-3827 

11555 DUBLIN BLVD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$685,000
 $0
 $0

12/12/14 
12/12/14 

0%

 0%

20.20.201 

130 

04-SM-101-/6 
04-4A9254 

WPCP 

IN SAN MATEO COUNTY IN STATE HIGHWAY 

IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS 

INSTALL TRAFFIC SYSTEM 

ROADWAY ENGINEERING WORKS INC 

CERES, CA 95307 

(209)541-0920 

TRUONG, HENRY 

(510)670-7844

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,421,779 
$4,963,510 

$42,240 

01/28/13 
02/21/13 
06/30/15 

99% 

92% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

04District 

04-SM-280-21.3/0 

Fed Aid 

HA21 

Pgm Code 

04-0G7104 

Contract 

NHPI-2801-(137)E 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY, IN THE CITY OF 

SAN BRUNO AT PM R21.3 

Description 

BRIDGE SEISMIC RESTORATION 

Type Of Work 

BUGLER CONSTRUCTION 

Contractor 

PLEASANTON CA 94588 

(925)416-0700 

KOOS, CHARLES 

Resident 
Engineer 

(650)738-3828 

4847 HOPYARD RD. STE 4 NO.395 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,213,306

Bid + CCOs

 $10,575

Comp To date

 $0

This Month 

09/26/14 

Awarded 

10/22/14 

Approved 

05/31/15 

Est Comp
Accepted 

10%

%Time

 1%

% Work 
Message 

04-SM-280-/0 
04-4H8504 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECKS/REPLACE SEALS 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$538,672
 $224,232

 $0

02/06/15 
02/27/15 
07/21/15 

0%

 42%

(916)283-9950 

04-SOL-12-20.6/21.3 

HB1 

04-2A6204 
NHP-P012-(114)E 

--() 

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY, 

AND AZEVEDO ROADS,INSTALL LEFT TURN 

POCKETS,FROM AZEVEDO RD TO LIBERTY 

ISLAND ROAD, SHOULDER W 

INSTALL LEFT TURN POCKETS, FROM 

RGW CONSTRUCTION 

LIVERMORE, CA 94550 

(925)606-2499 

550 GREENVILLE ROAD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$7,279,759
 $5,574,592

 $0

01/23/14 
02/21/14 
04/14/15 

91%

 75%

04-SOL-37-.1/7.4 

HM1 

04-3E3604 
IN SOLANO COUNTY IN & NEAR VALLEJO 

FROM SONOMA CREEK BRIDGE TO NAPA 

RIVER BRIDGE 

COLD PLANE AC PAVEMENT & PLACE RHMA 

TELFER OIL COMPANY DBA TELFER 

HIGHWAY TECHNOLOGIES 

MCCLELLAN, CA 95652 

(916)383-1756 

QUANG, TRAN 

(510)773-8499 

4522 PARKER AVENUE, SUITE 350 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD,CA 94534 

$1,683,231
 $1,550,115

 $0

06/04/14 
06/18/14 
03/26/15 
03/26/15 

100%

 100%

04-SOL-37-9.8/10.6 

20.20.201 

04-3J0204 
SOLANO COUNTY AT BROADWAY OH NO 23­

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

A. TEICHERT & SON INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$555,000
 $258,813

 $0

09/11/14 
09/11/14 
01/30/15 

99%

 47%

130 

04-SOL-80-1.0/9.9 

20.20.201 

04-4H7404 
IN SOLANO, SONOMA, SAN FRANCISCO, 

MARIN, ALAMEDA, CONTRA COSTA, SANTA 

CLARA, ON ON VARIOUS POSTMILES. 

REPAIR DAMAGED TOS DUE TO TH 

REPAIR DAMAGED TOS WIRELESS 

DETECTION SYS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE, CA 95132 

(408)886-0335 

1950 MAJESTIC COURT 

BORRAYO, SALVADOR 

(510)377-4186

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,485,000 
$1,499,866 

$0 

01/29/13 
01/29/13 
03/18/15 
03/18/15 

100% 

100% 

130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-1.1/43.5 IN SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTION TRAN, QUANG $788,661 02/25/14 100%
04-3E5004 AND 505 AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
SACRAMENTO, CA 95834 

(916)649-4504 
(707)863-5102 

4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$763,340
 $0

03/07/14 
03/18/15 
03/18/15 

100%

04-SOL-80-11.3/12.9 IN SOLANO COUNTY, IN THE CITY OF DESILVA GATES-VIKING JV AQUINO, NOEL $47,042,329 03/19/14 19%

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DUBLIN CA 94568 

(925)829-9220 

11555 DUBLIN BLVD 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$16,323,933
 $0

04/09/14 
08/21/17 

34%

04-SOL-80-14.3/14.4 IN SOLANO COUNTY IN FAIRFIELD ON OC JONES & SONS, INC. MANGLO, PERPETUO $49,305,326 01/25/12 100%

HA42 

04-0A5354 
ACNH-X095-(023)E 

--() 

SWPPP 

ROUTE 12 FROM 80/12 EAST JUNCTION TO 

0.2 MILE WEST OF CHADBOURNE ROAD 

UNDERCROSSING AND ROUTE 80 

CONSTRUCT BR & RW, RECONSTRUCT 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(707)428-2029 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$49,480,953
 $0

02/13/12 
03/24/15 
03/24/15 

100%

04-SOL-80-/28.4 ON ROUTE 80 IN SOLANO COUNTY _____ BAY CITIES PAVING & GRADING RASTEGAPOUR, HAMED $15,617,533 08/31/12 100%

HB4N 

04-153504 

SWPPP 

BETWEEN CONTRA COSTA COUNTY LINE AND 

ROUTE 80/505 JUNCTION 

INSTALL RAMP METERING AND TRAFFIC 
CONCORD, CA 94524 

(925)687-6666 

5029 FORNI DRIVE 

(707)863-5119 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$14,978,836
 $0

10/04/12 
01/13/15 

100%

COMPLETED 
01/27/15 

04-SOL-113-21.8/22.2 ON ROUTE 113 IN SOLANO COUNTY APEX FENCE CO INC BRAR, PARAMDEEP $262,272 08/26/14 100%

HB1 

04-0G7504 
HSNH-P113-(033)E 

--() 

BETWEEEN THE ROUTE 113/80 SEPARATION 

(WEST) OVER ROUTE 80 AND THE 

EASTBOUND CONNECTOR OVERCROSSING 

CONSTRUCT DOUBLE THRIE BEAM BARRIER 

ANDERSON CA 96007 

(530)365-3316 

19896 ALEXANDER AVENUE 

(510)863-5162 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$247,815
 $0

09/08/14 
03/23/15 
04/01/15 

91%

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION, INC. CHANGIZI, DAVE $819,388 06/03/11 20% 

HM3 

04-1E4004 

WPCP 

VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL, CA 94903 

(415)444-0716 

4460 REDWOOD HWY, STE 16 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$361,567 
$0 

06/22/11 
12/13/11 

44% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $12,754,321 10/08/14 0%

HA22 

04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

REHABILITATE PAVEMENT 

DUBLIN CA 94568 

(925)829-9220 

11555 DUBLIN BLVD. 

(510)385-5732 

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$0
 $0

10/28/14 
11/18/15 

0%

04-SON-1-21.7/0 IN SONOMA COUNTY AT JENNER AT 0.1 GORDON N BALL INC HISLOP, SCOTT $586,162 10/28/13 66%

HA23 

04-4S1604 
CSTP-P001-(579)E 

--() 

MILE SOUTH OF BURKE AVENUE 

REPLACE RETAINING WALL AND HIGHWAY 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVE 

(707)249-4732 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$555,926
 $0

11/15/13 
06/11/15 

94%

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,230,771 04/14/14 10%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$187,486
 $0

05/05/14 
01/29/15 

15%

HA23 (925)978-2060 
(707)249-4732 

04-SON-1-34.5/0 IN SONOMA COUNTY NEAR FORT ROSS FROM GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $1,700,595 04/14/14 100%

HA23 

04-4S6204 
STP-P001-(582)E 

--() 

0.5 MILE NORTH OF FORT ROSS ROAD TO 

0.5 MILE SOUTH OF TIMBER COVE ROAD 

CONSTRUCT SOLDIER PILE TIE-BACK 
UKIAH, CA 95482 

(707)467-4104 

1324 S. STATE ST. 

(707)249-4732 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,907,380
 $0

05/13/14 
02/06/15 

100%

COMPLETED 
02/10/15 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $7,498,001 03/11/14 49%

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

INC SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

(415)747-6057 

230 KERNER BLVD, SUITE E 

(707)576-2310 

4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$465,150
 $167,525

03/24/14 
06/15/16 

6%

SUSPENDED 

04-SON-12-32.7/33 IN SONOMA CTY IN ELDRIDGE FRM 0.2 VINTAGE PAVING COMPANY, INC. STREATER, HAL $965,218 12/14/12 71% 
04-3A3304 
HSST-P012-(111) 

--() 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

WINTERS, CA 95694 

(530)795-0132 

119 MAIN STREET 

(707)796-5693

1009 CLEGG COURT 

PETALUMA, CA 94954 

$901,295 
$0 

01/11/13 
02/10/16 

99% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $71,650,406 11/02/12 57%

HE11 

04-2640U4 

SWPPP 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 
SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$52,555,971
 $0

01/11/13 
02/28/16 

73%

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $22,377,788 11/02/12 88%

HB4C 

04-2640K4 

SWPPP 

PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ 

WIDEN ROUTE 101, RECONSTRUCT HWY 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$19,565,677
 $0

01/10/13 
06/30/15 

87%

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,143,566 02/12/13 82%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$16,472,215
 $0

03/12/13 
08/01/15 

77%

RECONSTRUCT INTERCHANGE 
SANTA ROSA CA 95407 

PETALUMA, CA 94954 

HA21 SWPPP (707)585-1221 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,273,684 02/07/14 24%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$1,582,580
 $0

02/21/14 
06/30/15 

94%

HE13 (707)585-1221 

04-SON-101-25.0/29.3 ON ROUTE 101, BETWEEN AIRPORT BLVD GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $30,796,848 12/03/12 100%
04-3A23U4 INTERCHANGE AND WINDSOR RIVER ROAD 

UNDERCROSSING IN SONOMA COUNTY 

INC 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL ROAD, 

UNIT A 

$30,688,405
 $0

12/27/12 
03/20/15 

98%

HB1 SWPPP 

RECONSTRUCT THE EXISTING AIRPORT 
SANTA ROSA, CA 95407 

(707)585-1221 
(707)576-2310 

SANTA ROSA, CA 95401 OVER RUN 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 

HB1 

04-283824 
ACHS-P116-(044)E 

P- -( ) 

SWPPP 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

INSTALL PLANTS AND IRRIGATION 

COMPANY,INC. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,675,747 
$0 

11/06/12 
05/16/19 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-1.2/1.3 IN SONOMA COUNTY NEAR CLOVERDALE GRANITE CONSTRUCTION COMPANY $1,099,964 12/12/14 0%
04-3G1204 
STP-P128-(054)E 

ABOUT 3.1 MILES WEST OF NORTH 

CLOVERDALE BOULEVARD 

1324 S. STATE STREET $0
 $0

01/12/15 
0%

--() 
CONSTRUCT SOLDIER PILE WALL & CLVRT 

UKIAH CA 95482 

(707)467-4100 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT	 $1,033,575 11/17/14 0%

04-1SS224 $95,000 12/08/14
 
STP-47C4-(004)E $0 09/15/15
 

2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC 4030 OCCIDENTAL RD,	 9%

BOULEVARD	 246 GHILOTTI AVENUE
 SUITE A
 

--()
 
RETAINING WALL AND SLOPE PROTECTION	 SANTA ROSA, CA 95401


SANTA ROSA CA 95407
 
(707)576-3482


(707)585-1221
 

04-SON-128-5.4/0	 IN SONOMA COUNTY NEAR GEYSERVILLE AT ATLAS TREE SURGERY, INC. HANSON, JIM $397,879 04/08/10 100%


THE RUSSIAN RIVER BRIDGE 1544 LUDWIG AVENUE
04-2S9414	 $359,691 04/22/10
3401 REGATTA	 93%

ER-43J1-(003)E	 $0 09/15/15


RESTORE HIGHWAY PLANTING
 BOULEVARD
 
--()	 SANTA ROSA, CA 95407
 

RICHMOND, CA 94804	 OVER RUN

(707)523-4399
 

(510)385-6756

WPCP
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 54%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $175,482 03/22/12
3401 REGATTA	 81%

$0 08/31/17


BRIDGE
 BOULEVARD
 
SANTA ROSA, CA 94403


PLANT ESTABLISHMENT, INSTALL PLANTS	 RICHMOND, CA 94804

(707)836-0669
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $5,900,600,127 Completed to Date: $5,332,719,021 Work This Month: 	 $284,431
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-7.5/7.7 REPAIR STORM DAMAGE LOCATIONS IN JOHN MADONNA CONSTRUCTION CO.,SILVA, RICK $985,000 12/20/14 88%
05-1G0504 MONTEREY COUNTY ON HIGHWAY 1 AT 

VARIOUS LOCATIONS STABILIZE ACTIVE 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$669,585
 $0

12/20/14 
03/26/15 

68%

ROCKFALL REPAIR FAILED CULVERT 

STABILIZE ACTIVE ROCKFALL RPAIR 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 

20.20.201 
CULVERT 

130 

05-MON-1-46.8/46.8 HWY 1 AT THE BIG SUR LODGE BIG SUR GRANITE CONSTRUCTION WILSON, JENNIFER $910,000 01/25/10 67%
05-0S9404 PARK CAMPGROUNDS 

PLACE ROCK SLOPE PROTECTION 
WATSONVILLE CA 95077 

PO BOX 720 8115 PRUNEDALE NORTH 

ROAD 

$214,067
 $0

01/25/10 
12/31/15 

24%

PRUNEDALE, CA 93907 SUSPENDED 

201130 
(831)669-8928 

05-MON-1-67.9/0 IN MONTEREY COUNTY ABOUT 14 MILES TRUESDELL CORPORATION OF TYLER LAVERING $1,043,993 05/02/14 58%
05-1A8904 SOUTH OF CARMEL AT MALPASO CREEK 

BRIDGE 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,110,745
 $0

05/23/14 
09/25/15 

96%

REPAIR SPALLED CONCRETE 
TEMPE AZ 85282 

(831)375-1621 

(602)437-1711 

05-MON-1-77.6/0 AT NORTHBOUND AGUAJITO ROAD UC ON­ GRANITE CONSTRUCITON COMPANY TYLER LAVERING $417,242 09/02/14 100%
05-0T7604 
HSNH-P001-(585)E 

--() 

RAMP IN MONTEREY ON STATE ROUTE 1 IN 

MONTEREY COUNTY 

WET WEATHER IMPROVEMENT 
WATSONVILLE CA 95076 

(831)763-6100 

580 WEST BEACH STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$416,416
 $0

09/24/14 
02/09/15 

100%

COMPLETED 
02/09/15 

HB1 

05-MON-28-28.6/28.6 DIR'S ORDER EMERGENCY F.A MON CNTY JOHN MADONNA CONSTRUCTION CO RICK SILVA $577,500 12/16/13 54%
05-1A9804 NEAR LUCIA @ .1 MILE NORTH OF THEBIG 

CREEK BRIDGE. INSTALL TRAFFIC 

INC 

PO BOX 5310 
775 ARLINGTON ST 

CAMBRIA, CA 93428 

$562,203
 $0

12/16/13 
05/28/15 

97%

CONTROL,TEMP K RAIL AND TEM 

1 WAY TRAFFIC CONTROL, TEMP K 
SAN LUIS OBISPO, CA 93403 

(805)927-4559 

20.20 

201130 
RAIL/SLOP ST 

(805)543-7751 

05-MON-101-49.8/55.3 IN MONTEREY COUNTY IN AND NEAR PAPICH CONSTRUCTION CO INC FARSHAD KESHAVARZI $4,755,260 09/15/14 78% 
05-1A7304 
NHP-Q101-(254)E 

--() 

GREENFIELD FROM LAGOMARSINO AVENUE TO 

0.7 MILE SOUTH OF HUDSON ROAD 

PAVEMENT PRESERVATION (CAP M) 
PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,456,828 
$0 

09/30/14 
05/19/15 

30% 

HA22 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-MON-101-57.1/60.8
 
05-1C3304
 
HSNH-Q101-(248)E
 

--()
 

HB1
 

05-MON-101-66.4/66.4
 
05-1C6404
 

20.20.201
 

130
 

05-MON-101-85.0/85.8
 
05-349514
 

WPCP
 

05-MON-101-91.2/100.4
 
05-0161E4
 
NH-Q101-(187)E
 

--()
 

HE14 SWPPP
 

HE14
 

05-MON-101-100.0/101.3
 
05-315804
 
NH-P101-( )
 

--()
 

HE11 SWPPP
 

05-SB-1-/0
 
05-0S0304
 
STP-X083-(018)E
 

--()
 

HB71
 

Description

Type Of Work
 

IN MONTEREY COUNTY SOUTH OF SOLEDAD
 

ON ROUTE 101 FROM 1.2 MILES NORTH OF
 

HUDSON ROAD TO SALINAS RIVER BRIDGE
 

(BR. NO. 44-02)
 

CONSTRUCT MEDIAN BARRIER AND RUMBLE
 

SOLEDAD PRISON OVERCROSSING BRIDGE
 

#44-116REMOVE UNSOUND CONCRETE;
 

STRAIGHTEN/REPLACDAMAGED TENSIONS
 

BARS; REPLACE BROKEN STIRRUPS
 

REMOVE UNSOUND CONCRETE
 

IN MONTEREY COUNTY IN AND NEAR
 

SALINAS FROM 0.6 MILE SOUTH TO 0.2
 

MILE NORTH OF AIRPORT BOULEVARD
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MONTEREY COUNTY IN AND NEAR
 

PRUNEDALE AT VARIOUS LOCATIONS FROM
 

0.3 KM NORHT OF LITTLE BEAR CREEK
 

UNDERCROSSING TO 0.5 KM NORTH
 

CONSTRUCT INTERCHANGES AND
 

IN MONTEREY AND SAN BENITO COUNTIES
 

NEAR PRUNDALE AT VARIOUS LOCATIONS
 

FROM 0.4 MILE SOUTH OF DUNBARTO IN
 

ROAD (NORTH) TO CANNON R
 

CONSTRUCT INTERCHANGE
 

IN SANTA BARBARA COUNTY AT VARIOUS
 

LOCATIONS
 

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL
 

Contractor 

GRANITEROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

(408)574-1423
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST, INC
 

3701 MALLARD DR
 

BENICIA, CA 94510
 

BORTOLUSSI & WATKIN INC
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

(415)453-4675
 

GCC/MCM A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

GCC/MCM, A JV
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DREAMBUILDER
 

1324 E LAWSON LN
 

PLACENTIA CA 92870
 

(714)646-3697
 

Resident
 
Engineer
 

TYLER LAVERING
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

LAVERING, TYLER
 

1529 SALINAS HWY
 

MONTEREY, CA 93940
 

(831)375-1621
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE,CA 93907
 

(805)471-2103
 

MUTUTWA, PETER
 

8115 PRUNEDALE NORTH
 

ROAD
 

PRUNEDALE, CA 93907
 

(805)471-2108
 

JENNIFER WILSON
 

8115 PRUNEDALE NORTH
 

RD
 

PRUNEDALE, CA 93907
 

(805)471-2103
 

KLINE, JASON
 

35 S LA PATERA LANE
 

STE E
 

GOLETA, CA 93117
 

(805)692-6820


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,121,343

 $1,775,787


 $0


 $585,000

 $276,154


 $0


 $501,084

 $491,650


 $0


 $83,556,061

 $84,474,290


 $0


 $42,545,732

 $36,468,916


 $0


 $344,087
 
$259,435
 

$0
 

09/08/14
 
09/24/14
 
04/10/15
 

01/31/13
 
01/31/13
 
04/05/13
 

02/28/12
 
03/22/12
 
10/14/15
 

%Time
% Work 

Message 

83%


 84%


 100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

01/25/11 0%

02/24/11
 

0%

04/02/15
 

PLANT EST
 

SATIS
 

09/27/12
 
11/06/12
 
03/28/16
 

11/04/14
 
11/24/14
 
06/08/15
 

64%


 85%


 49%
 

75%
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-.3/7.5 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

22 N. MILPAS ST., STE 

H 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 

15086 LA PALMA DRIVE $1,634,620
 $0

09/15/09 
10/24/13 

0%

HA25 

--() 

SWPPP 
(805)748-5218 

SANTA BARBARA CA 93103 
CHINO CA 91710 

(909)393-6300 
PLANT EST 

SATIS 

05-SB-101-12.9/14 CURTIS JOHNSONIN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC $795,299 06/10/13 100%
05-1C4304 35 S. LA PATERA LANE 

STE E 

BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE 

P O BOX 2849 $668,300
 $0

06/27/13 
11/17/16 

84%

HA25 
(805)692-6862 

GOLETA, CA 93117HIGHWAY PLANTING REHABILITATION 
SANTA MARIA CA 93457 

(805)937-5859 
OVER RUN 

05-SB-101-13.0/22.8 KLINE,JASONIN SANTA BARBARA COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES, $660,114 07/29/14 90%
05-1F3204 
HSNH-Q101-(252)E 

35 S LA PATERA LN 

SUITE E 

SANTA BARBARA AND GOLETA FROM 

QUARANTINA STREET UNDERCROSSING TO 

INC. 

207 W. LOS ANGELES AVENUE 252 

$625,350
 $0

08/15/14 
04/08/15 

94%

HB1 

--() 

(805)692-6820 

GOLETA, CA 931170.2 MILES NORTH OF FAIRVIEW A 

REPLACE OVERHEAD GUIDE SIGNS AND 
MOORPARK CA 93021 

(805)523-1914 

SUSPENDED 

05-SB-101-22.3/23 MICHAEL MORTENSENIN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC $17,143,524 11/21/13 29%
05-0G0704 
NH-Q101-(233)E 

35 S. LA PATERA LANE 

STE E 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

1770 LA COSTA MEADOWS DRIVE $8,314,011
 $0

12/12/13 
04/30/17 

48%

HA22 

--() 

(805)692-6759 

GOLETA, CA 93117UPGRADE DRAINAGE CULVERTS 
SAN MARCOS CA 92078 

(760)916-9100 

05-SB-101-26.5/27.1 CURTIS JOHNSON, R.E.IN SANTA BARBARA COUNTY IN GOLETA SPIESS CONSTRUCTION CO INC $788,762 10/26/11 0%
05-0M14V4 22 N. MILPAS ST., STE 

G 

FROM 0.3 MILE SOUTH TO 0.3 MILE 

NORTH OF CATHEDRAL OAKS ROAD 

PO BOX 2849 $767,205
 $0

11/08/11 
07/03/15 

0%

HE11 WPCP 
(805)748-5218 

SANTA BARBARA, CA 93103OVERCROSSING 

PERFORM HIGHWAY PLANTING 

SANTA MARIA CA 93457 

(805)937-5859 
PLANT EST 

SATIS 

05-SB-101-46.9/0 JOHNSON, CURTISIN SANTA BARBARA COUNTY NEAR GAVIOTA PRISM ENGINEERING INC $1,038,311 03/19/14 83% 
05-1A6204 
NHP-Q101-(239)E 

35 S. LA PATERA LN, 

STE. E 

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA 

23953 SAKLAN RD $975,073 
$0 

04/09/14 
02/27/15 

93% 

HA26 

--() 

(805)692-6862

GOLETA, CA 93117SAFETY ROADSIDE REST AREA 
HAYWARD CA 94545 

(510)782-4100 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. RICHARDS, TIM $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF 

SANTA MARIA UNDERCROSS 

IRRIGATION,PLANTING,EROSION CONTROL 

DAVIS CA 95617 

(530)400-3943 

P O BOX 35 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$423,515
 $0

11/15/13 
04/18/17 

0%

PLANT EST 

SATIS 

05-SB-101-84.1/90.9 IN SANTA BARBARA COUNTY IN AND NEAR PAPICH CONSTRUCTION CO. INC. STIMSON, PATRICK $3,526,791 05/02/14 97%

HM1 

05-1A3904 
NHP-Q101-(241)E 

--() 

SANTA MARIA FROM 0.1 MILE SOUTH OF 

SOUTH SANTA MARIA U.C. TO 0.1 MILE 

NORTH OF NORTH SANTA MAR 

RHMA (BWC-GG) 

PISMO BEACH CA 93448 

(805)473-3016 

PO BOX 2210 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$3,488,221
 $4,027

05/23/14 
02/24/15 

98%

05-SB-166-25.5/34.9 IN SANTA BARBARA AND SAN LUIS OBISPO GRANITE CONSTRUCTION COMPANY STIMSON, PATRICK $2,703,336 03/17/14 0%
05-1A4604 COUNTIES, ABOUT 17 MILES EAST OF 

SANTA MARIA, FROM ALISOS CREEK BRIDGE 

TO CUYAMA RIVER BRIDG 

RUBBERIZED HMA OVERLAY 

WATSONVILLE CA 95076 

(831)724-1000 

P.O. BOX 50085 

(805)748-6733 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$6,310
 $0

03/27/14 
12/05/14 

0%

05-SBT-25-18.8/19.5 ON ROUTE 25 IN SAN BENITO COUNTY JOHN MADONNA CONSTRUCTION CO.,BEACH, KATIE $1,999,489 11/19/14 0%
05-0T6404 
HSST-P025-(030)E 

--() 

ABOUT 32 MILES SOUTH OF HOLLISTER 

FROM 0.8 MILE NORTH OF SAN BENITO 

LATERAL TO 2 MILES SOUTH OF R 

CURVE CORRECTION 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 
(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/18/14 
0%

SUSPENDED 

HB1 (805)543-7751 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF 

ROCKERY/SLIDE MATERIAL, FLATTENSLOP 
WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$744,378
 $0

01/22/13 
10/14/15 

69%

SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 IN SCR, SBT, MON, SLO & SB AT VARIOUS PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,684,526 02/21/14 52% 
05-1F2104 LOCATIONS, UPGRADE IRRIGATION 

CONTROLLERS,PLACE MULCH, REPAIR WATER 

LEAKS & UPGRADE INTERIOR 
PERRIS, CA 

PO BOX 429 

92572 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$488,759 
$0 

03/26/14 
08/13/15 

29% 

20.20.201 
UPGRADE,REPAIR AT VARIOUS LOCATIONS (805)542-4765

130 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-8.0/14.9 NEAR SANTA CRUZ, FROM 0.4 MILE SOUTH BEAR ELECTRICAL SOLUTIONS INC ROMAN, BERTHA $462,809 12/23/13 100%

HB4N 

05-0C9014 OF FREEDOM BLVD TO 0.4 MILE NORTH OF 

OCEAN STREET, INSTALL CCTV AND SIGNS 

INSTALL CCTV AND SIGNS 
ALVISO CA 95002 

(408)449-5178 

P O BOX 924 

(831)427-4706 

140 DUBOIS ST., SUITE 

E 

SANTA CRUZ, CA 95060 

$260,146
 $0

01/24/14 
12/30/14 

63%

SUSPENDED 

05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROM RGW CONSTRUCTION INC BEACH, KATIE $1,584,884 11/22/13 100%
05-0R9104 
SNHG-P001-(578)E 

--() 

0.10 MILE SOUTH OF SOUTH APTOS 

UNDERPASS TO 0.10 MILES NORTH OF 

ROUTE 9 

CONSTRUCT CONCRETE BARRIER AND 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(831)455-5707 

140 DUBOIS ST. STE. E 

SANTA CRUZ, CA 95060 

$1,520,857
 $0

12/12/13 
03/20/15 

100%

OVER RUN 
03/20/15 

HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $9,976,229 11/20/14 0%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 
SANTA CLARA CA 95054 

(408)327-7013 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$0
 $0

12/10/14 
0%

SUSPENDED 

HA22 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,054,088 09/30/14 21%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

POLLUTION SOURCE CONTROL 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$273,927
 $0

10/21/14 
09/08/16 

13%

05-SCR-17-9.4/10.1 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE ROCK COMPANY ROMAN, BERTHA $3,163,190 04/10/14 67%

HB1 

05-1C1804 
HSNH-P017-(108)E 

--() 

VALLEY FROM 0.3 MILES NORTH OF 

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH 

OF GLENNWOOD DRIVE 

SHOULDER WIDENING/SOIL NAIL WALL 

SAN JOSE CA 95136 

(408)574-1423 

120 GRANITE ROCK WAY 

(831)427-4706 

140 DUBOIS ST., STE E 

SANTA CRUZ, CA 95060 

$2,280,489
 $0

04/30/14 
07/03/15 

72%

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,531,430 04/28/14 100% 
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 
MOUNTAIN VIEW CA 94043 

(650)966-1926 

2513 WYANDOTTE ST. 

(831)375-1242

1529 SALINAS HWY 

MONTEREY, CA 93940 

$101,560 
$0 

05/23/14 
10/20/14 

7% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-36.7/39.6 IN SAN LUIS OBISPO COUNTY NEAR PACIFIC RESTORATION GROUP INC RICHARDS, TIM $1,301,683 10/22/12 65%
05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,215,027
 $0

12/03/12 
05/10/16 

92%

HB4N WPCP 

05-SLO-1-73.7/74 IN SAN LUIS OBISPO COUNTY ABOUT 19 JOHN MADONNA CONSTRUCTION CO.,RICK SILVA $9,600,642 12/24/14 2%
05-1A7004 
STP-19A5-(004)E 

--() 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

INC. 

SAN LUIS OBISPO 

P.O. BOX 5310 

CA 93403 
(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$100,005
 $0

01/08/15 
08/15/16 

1%

HA23 (805)543-7751 

05-SLO-1-/0 ON ROUTE 1, AND 101 IN SAN LUIS CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $777,742 05/28/14 100%

HB71 

05-0R5304 
STP-000C-(372)E 

--() 

OBISPO AND MONTEREY COUNTIES 

ADA CURB RAMPS 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$759,957
 $0

06/18/14 
02/23/15 
02/23/15 

100%

05-SLO-46-37.6/40.4 IN SAN LUIS OBISPO COUNTY NEAR PASO PACIFIC RESTORATION GROUP, MIKEL, KARL $1,031,449 10/09/14 38%
05-330764 
NHP-P046-(050)E 

--() 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

INC. 

PERRIS CA 92572 

PO BOX 429 
102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$201,730
 $0

11/14/14 
07/06/15 

23%

HE14 (951)940-6069 
(805)440-7630 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY TIM LANG $35,050,871 05/18/12 79%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$23,450,385
 $0

06/12/12 
09/11/15 

66%

HE13 SWPPP 

CANYON ROAD 

CONVERT TO 4-LANE EXPRESSWAY 
PISMO BEACH, CA 93448 

(805)473-3016 
(805)748-5513 

PASO ROBLES, CA 93446 

05-SLO-46-50.2/60.9 IN SAN LUIS OBISPO COUNTY NEAR CALPORTLAND CONSTRUCTION MIKEL, KARL $5,357,834 05/28/14 100% 

HA22 

05-1C9004 
NHP-P046-(049)E

--() 

CHOLAME FROM 0.3 MILES WEST OF LUCY 

BROWN ROAD TO KERN COUNTY LINE 

PAVEMENT PRESERVATION 
SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9860

102 WHITLEY GARDENS 

DRIVE 

PASO ROBLES, CA 93446 

$5,162,262 
$0 

06/18/14 
04/20/15 

99% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-58-20.0/0 ON ROUTE 58 IN SAN LUIS OBISPO COUNTY AMERICA PACIFIC CONSTRUCTION SILVA, RICK $215,110 03/10/14 64%
05-1A0904 
STP-P058-(116)E 

--() 

NEAR SANTA MARGARITA AT 1 MILE WEST 

OF SHELL CREEK ROAD 

REPLACE CULVERT 
BREA CA 92821 

(559)577-9999 

201 LAUREL AVE SUITE 13 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$196,750
 $0

04/04/14 
08/14/15 

91%

05-SLO-101-21.6/23.9 ON ROUTE 101 BETWEEN SAN LUIS OBISPO CALPORTLAND CONSTRUCTION DE ANDA, ANTHONY $2,906,927 06/17/14 0%

HA22 

05-0S7904 
NHP-Q101-(244)E 

--() 

CREEK BRIDGE NO 49-14 AND 0.3 MILES 

SOUTH OF SANTA FE UNDERCROSSING NO. 

49-115 

PAVEMENT PRESERVATION 

SANTA MARIA CA 93456 

(805)345-3581 

P.O. BOX 1280 

(805)226-9217 

3230 RIVERSIDE AVENUE 

#130 

PASO ROBLES, CA 93446 

$2,813
 $0

07/08/14 
03/19/15 

0%

SUSPENDED 

05-SLO-101-37.7/0 IN SAN LUIS OBISPO COUNTY NEAR SANTA SOUZA CONSTRUCTION INC NORRIS, AMY $297,166 01/30/15 0%
05-1C8004 MARGARITA AT ROUTE 58 SB OFF-RAMP 

REALIGN OFF RAMP 
SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 

3230 RIVERSIDE 

AVENUE, #130 

$0
 $0

02/18/15 
0%

HB4N 

(805)546-8288 
(805)226-9217 

PASO ROBLES, CA 93446 

05-SLO-101-45.3/45.7 IN SAN LUIS OBISPO COUNTY IN CLEAN CUT LANDSCAPE RICHARDS, TIM $565,825 11/09/11 0%
05-402824 

WPCP 

ATASCADERO FROM 0.5 MILE NORTH OF 

CURBARIL AVENUE TO ATASCADERO CREEK 

BRIDGE 

HIGHWAY PLANTING,INSTALL IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

(805)542-4765 

4485 VACHELL LN 

SAN LUIS OBISPO, CA 

93401 

$419,247
 $0

12/02/11 
10/20/15 

0%

PLANT EST 

SATIS 

05-SLO-101-/.8 IN SANTA BARBARA AND SAN LUIS OBISPO FLATIRON WEST INC STIMSON, PATRICK $34,185,928 06/21/11 100% 

HE13 

05-445904 
ACST-PEQ1-(011)7 

--() 

SWPPP 

COUNTIES IN AND NEAR SANTA MARIA FROM 

0.5 MILE NORTH OF SANTA MARIA 

CONNECTOR TO ROUTE 101/16 

REPLACE SUTRUCTURE, ADD LAND AND 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(805)748-6733

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$33,959,699 
$0 

07/15/11 
03/12/15 
03/12/15 

100% 

HE13 

Totals: Authorized Final Amt: $282,081,250 Completed to Date: $216,216,670 Work This Month: $4,027
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

06District 

06-FRE-5-48.8/53 

Fed Aid 

HA22 

Pgm Code 

06-0Q2704 

Contract 

NHPI-005 -(144)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

Description 

HMA AND REINFORCE CONCRETE PAVEMENT 

Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

(818)362-9200 

ENQUANHONE, GASHU 

Resident 
Engineer 

(559)246-7655 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,095,837

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/11/14 

Awarded 

12/31/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

06-FRE-41-3.0/M6.1 

HA22 

06-0Q2404 
NHP-P041-(125)E 

--() 

IN FRESNO COUNTY FROM HARLAN 

TO ELKHORN AVENUE 

PAVEMENT PRESERVATION (CAPM) 

AVENUE TEICHERT CONSTRUCTION 

FOWLER CA 936250520 

(559)813-3100 

P.O. BOX 520 

$1,747,374
 $0
 $0

11/12/14 
11/24/14 

0%

 0%

06-FRE-41-23.1/0 
06-0Q0104 
NHP-P041-(124)E 

--() 

IN FRESNO COUNTY IN FRESNO AT VENTURA 

AVENUE VIADUCT 

BRIDGE DECK RESURFACING 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

MARK MENGONI 

(559)259-4877 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$1,793,000
 $0
 $0

11/13/14 
12/03/14 

0%

 0%

(707)746-8028 

06-FRE-41-24.5/24.8 

HB1 

06-0M4204 
STPG-X019-(025)E 

--() 

IN FRESNO COUNTY IN FRESNO ON RTE 41 

FROM THE RTE 180/41 CONNECTOR TO 

OLIVE AVE UC AND ON RTE 180 FROM 

BLACKSTONE AVE UNDERCROSSIN 

CONSTRUCT CONCRETE GUARD RAIL 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE COURT 

OLIBRIS, GARNEL 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,278,752
 $1,221,718

 $0

03/18/14 
04/09/14 
05/01/15 

58%

 93%

06-FRE-41-25.2/31.7 

HB1 

06-0M8204 
HSNH-X019-(028)E 

--() 

IN FRESNO COUNTY AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS 

EMMETT'S EXCAVATION, INC. 

CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

MARK MENGONI 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA, 93726-5866 

$967,403
 $711,530

 $0

10/10/14 
10/22/14 
04/03/15 

86%

 73%

06-FRE-41-27.6/30.4 

HB4N 

06-0E9714 

WPCP 

IN FRESNO FROM ASHLAN AVENUE 

OVERCROSSING TO HERNDON AVENUE 

UNDERCROSSING 

REPLACEMENT PLANTING 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVE 

MENGONI, MARK 

(243)-35-43

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

$597,550 
$544,554 

$0 

03/19/12 
04/16/12 
01/11/16 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,750,043 10/10/12 55%

HE13 

06-442624 

SWPPP 

NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 

MILE NORTH OF ASHLAN AVE 

WIDEN FREEWAY AND REPLACE BRIDGE 

NORTH HIGHLANDS CA 956600620 

(916)334-1221 

P O BOX 620 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$38,311,997
 $0

11/06/12 
09/01/16 

91%

06-FRE-145-32.8/33.4 ON ROUTE 145, FROM 0.3 MILE SOUTH TO RSB GROUP INC OLIBRIS, GARNEL $1,388,460 01/28/14 56%

HB1 

06-0J9204 
SSTP-P145-(031)E 

--() 

0.3 MILE NORTH OF JENSEN AVENUE 

CONSTRUCT ROUNDABOUT 
LAKE FORREST CA 92630 

(949)454-1999 

20331 LAKE FORREST DRIVE C13 

(559)243-3852 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,433,794
 $0

03/03/14 
09/28/15 

97%

06-FRE-180-62.6/66.3 IN FRESNO COUNTY IN FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMMAD SAMIMI $4,899,447 08/23/12 95%
06-342564 
ACNH-P180-(057)E 

--() 

WPCP 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,336,483
 $0

09/27/12 
03/09/18 

85%

06-FRE-180-77.2/0 ON ROUTE 180 IN FRESNO COUNTY AT EMMETT'S EXCAVATION INC VONG, ALAN $2,336,824 12/04/13 100%

HA21 

06-0H1704 
BRNH-P180-(058)E 

--() 

KINGS RIVER OVERFLOW BRIDGE (#42­

0074) BETWEEN PM 77.1 AND PM 77.2 

BRIDGE REPLACEMENT,SHOULDER WIDEN 
CLOVIS CA 93611 

(559)299-1256 

1477 MENLO AVE 

(559)243-3856 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$246,415
 $0

12/17/13 
02/19/15 

100%

SUSPENDED 

06-KER-0-/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF SAM DHALIWAL $761,264 05/16/14 100%
06-0P0504 REPAIR BRIDGE DECK AND JOINT SEAL CALIFORNIA, INC. 

1310 W. 23RD STREET 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93303 

$757,279
 $0

06/02/14 
03/19/15 
03/19/15 

100%

TEMPE AZ 85282 
(661)391-4742 

HM3 (602)437-1711 

06-KER-5-6.0/9 IN KERN COUNTY NEAR FORT TEJON TO 1.1 ROADWAY ENGINEERING WORKS INC HISHAM ALNATOUR $823,030 05/08/14 100% 
06-0Q4504 
NHPI-005 -(193) 

--() 

MILES SOUTH OF GRAPEVINE 

UNDERCROSSING 

I-5 EXTINGUISHABLE MESSAGE SIGNS 
CERES CA 95307 

(209)541-0920 

3442 6TH STREET 

(661)391-4773

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$754,914 
$53,026 

05/29/14 
02/26/15 

96% 

HB4N 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-62.5/73.1 ON ROUTE 5 BETWEEN LERDO OVERCROSSING GRIFFITH/COFFMAN JOINT VENTURESAM DHALIWAL $40,055,217 12/03/14 2%
06-0P1404 
NHPI-005 -(195)E 

--() 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE 
BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$693,474
 $0

12/18/14 
01/31/17 

2%

HA22 

06-KER-14-16.6/0 IN KERN COUNTY, IN MOJAVE AT THE RE COM DEVELOPMENT COMPANY PETER MULLALY $936,359 05/22/14 81%
06-0Q4204 MOJAVE MAINTENANCE STATION 

CONSTRUCT MECHANIC'S FACILITY 
BISHOP CA 93514 

2488 DIXON LANE 1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$900,893
 $0

06/18/14 
05/18/15 

96%

(760)873-3301 
(661)391-4767 

HA12 

06-KER-46-54.0/57.8 IN KER CO NEAR WASCO ON RTE 46 FROM VSS INTERNATIONAL, INC. AMARJIT DHALIWAL $1,092,000 06/09/14 96%
06-0Q7904 
NHP-X029-(113)E 

--() 

0.1 MI WEST OF SMITH AVE TO RTE 46/ 

99 SEP & NEAR BAKERSFIELD ON RTE 65 

FROM 0.1 MI NORTH OF M 

PMA CHIP SEAL 

WEST SACRAMENTO CA 95691 

(916)373-1500 

3785 CHANNEL DR. 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$957,763
 $0

06/25/14 
08/31/15 

88%

SUSPENDED 

06-KER-58-31.8/39.7 IN KERN COUNTY NEAR BUTTONWILLOW FROM GRIFFITH COMPANY SAM DHALIWAL $1,234,354 05/15/14 23%
06-0Q8004 
NHP-P059-(117)E 

--() 

TRACY AVENUE TO 0.3 MILE WEST OF 

ROUTE 43 

RHMA-SP-G OVERLAY AND RUMBLE STRIP 
BAKERSFIELD CA 93308 

(661)392-6600 

1128 CARRIER PARKWAY AVE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$171,789
 $171,789

05/29/14 
03/27/15 

13%

HM1 

06-KER-58-36.3/39.9 ON ROUTE 58 BETWEEN 300 FEET EAST OF GRIFFITH COMPANY SAM DHALIWAL $2,575,282 07/29/14 97%
06-0P5604 
HSNH-P058-(118)E 

GATSON STREET AND JUNCTION STATE 

ROUTE 43 

1128 CARRIER PARKWAY AVE $2,183,437
 $0

08/12/14 
03/30/15 

90%

--() 
WIDEN SHOULDERS & INSTALL RUMBLE 

BAKERSFIELD CA 93308 

(661)392-6640 
(661)391-4742 

HB1 

06-KER-58-85.1/0 IN TEHACHAPI AT BROOME ROAD GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $287,444 01/28/15 17% 
06-0P0704 WIDEN INTERSECTION TO ACCOMMODATE 

BAKERSFIELD CA 93308 

3005 JAMES ROAD 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$115,431 
$0 

02/18/15 
06/02/15 

40% 

(661)387-7747 
(661)391-4747

HB4N 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

06District 

06-KER-58-/0 

Fed Aid 

HA23 

Pgm Code 

06-0Q5804 

Contract 

NHP-X029-(116)E 

--() 

Location 
Storm Water 
Plan 

IN KERN COUNTY ON ROUTES 58 AND 99 AT 

VARIOUS LOCATIONS 

Description 

WIRE THEFT RESTORATION 

Type Of Work 

ROADWAY ENGINEERING WORKS INC 

Contractor 

CERES CA 95307 

(209)541-0920 

AMARJIT DHALIWAL 

Resident 
Engineer 

(661)391-4766 

3442 6TH STREET 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$950,000

Bid + CCOs

 $379,194

Comp To date

 $0

This Month 

10/29/14 

Awarded 

11/18/14 

Approved 

06/10/15 

Est Comp
Accepted 

54%

%Time

 40%

% Work 
Message 

06-KER-58-/0 

20.20.201 

06-0S0704 
UPGRADE IRRIGATION SYSTEMS IN 

ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION IN KERNAND TULARE COUNTYS 

AT VARIOUS LOCATIONS 

UPGRADE IRRIGATION SYSTEMS 

WABO LANDSCAPE & 

CONSTRUCTION,INC 

HERCULES, CA 94547 

726 ALFRED NOBLE DR 

MULLALY, PETER 

(661)391-4767 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$2,935,000
 $2,900,246

 $0

03/07/14 
03/10/14 
03/30/15 

97%

 99%

130 

06-KER-99-24.6/0 

HB1 

06-0L3904 
HSNH-P099-(568)E 

--() 

IN KERN COUNTY IN BAKERSFIELD AT 

CALIFORNIA AVENUE UNDERCROSSING 

RELOCATE RIGHT TURN LANE 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)391-7467 

1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,053,235
 $1,021,857

 $0

06/24/13 
07/22/13 
05/11/15 

88%

 96%

06-KER-178-4.4/0 
06-0H6414 
NHP-P178-(064)E 

--() 

IN KERN COUNTY ON ROUTE 178 AT SUNNY 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

(916)334-1221 

6413 32ND STREET 

$3,022,365
 $0
 $0

01/22/15 
02/09/15 

0%

 0%

06-KER-178-100.6/102.7 
06-0P8104 
HSNH-P178-(065)E 

--() 

IN KERN COUNTY ON SR 178, FROM INYO 

KERN ROAD TO GEMSTONE STREET IN THE 

CITY OF RIDGECREST 

RECONSTRUCT CENTER MEDIAN WITH 

DESERT CONCEPTS CONSTRUCTION, 

INC. 

PALM DESERT CA 92211 

PETER MULLALY 

(661)391-4767 

77770 COUNTRY CLUB DR, STE D 
1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,651,663
 $526,474

 $0

11/21/14 
12/22/14 
08/20/15 

26%

 31%

HB4N (760)200-9007 

06-KER-204-/3.7 
06-0Q8104 
STP-X029-(112)E 

--() 

IN KERN CO ON RTE 119 NEAR TAFT 

HMA TYPE "G" OVERLAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 

PETER MULLALY 

(661)391-4767

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,923,477 
$60,745 

$0 

06/05/14 
06/18/14 
06/30/15 

67% 

3% 

(573)221-5958 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 06 

06-KER-223-4.8/17.2 

Fed Aid 

HB1 

Pgm Code 

06-0P8404 

Contract 

HSST-P223-(011)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 223 IN KERN COUNTY NEAR 

ARVIN BETWEEN OLD RIVER ROAD AND 

VINELAND ROAD 

Description 

WIDEN SHOULDERS & INSTALL RUMBLE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P.O. BOX 50085 

HISHAM ALNATOUR 

Resident 
Engineer 

(661)391-4747 

$3,711,606

Bid + CCOs

 $2,762,806

Comp To date

 $0

This Month 

08/04/14 

Awarded 

08/19/14 

Approved 

04/15/15 

Est Comp
Accepted 

74%

%Time

 77%

% Work 
Message 

06-KIN-5-9.0/16.5 

HA22 

06-0P1804 
NHPI-005 -(194)E 

--() 

NEAR KETTLEMAN CITY, FROM 3.3 MILES 

SOUTH OF UTICA AVE OC TO JCT 41 

OVERLAY 2R 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 S GRANITE CT. 

$13,982,722
 $0
 $0

12/03/14 
12/19/14 

0%

 0%

06-KIN-43-18.2/27.2 

HM1 

06-0P6104 
CSTP-P043-(043)E 

--() 

IN TULARE AND KINGS COUNTIES NEAR 

CORCORAN AND HANFORD FROM 0.6 MILE 

SOUTH OF DEER CREEK BRIDGE TO KINGS 

COUNTY LINE AND FROM ROUT 

RHMA OVERLAY TYPE "G" 

CHESS BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)747-3595 

39 CALIFORNIA ST PMB 118 

JUSTIN KIMURA 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$3,449,675
 $3,676,665

 $0

06/06/13 
06/27/13 
02/04/15 

100%

 100%

COMPLETED 
02/09/15 

06-KIN-198-8.9/10.1 
06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

726 ALFRED NOBEL DRIVE 

$667,615
 $0
 $0

01/02/15 
01/26/15 

0%

 0%

HE11 (510)741-9226 

06-KIN-198-8.9/10.1 

HE11 

06-325504 

SWPPP 

ON ROUTE 198 IN KINGS COUNTY IN 

KINGS COUNTY FROM ROUTE 41 TO 18 1/2 

AVENUE (VINE STREET) (KP 15.1/16.3) 

CONSTRUCT INTERCHANGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

JUSTIN KIMURA 

(559)651-8315

8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$19,839,643
 $19,068,402

 $0

10/24/12 
12/03/12 
03/27/15 

99%

 95%

06-KIN-198-9.5/14.7 

HA22 

06-0Q2504 
NHP-P198-(063)E 

--() 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 19TH AVENUE TO 14TH AVENUE 

UNDERCROSSING 

COLD IN PLACE RECYCLING,HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

(559)441-5700 

2716 S GRANITE CT. 

$4,544,846 
$0 
$0 

12/03/14 
12/19/14 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 06 

06-KIN-198-14.8/17.9 

Fed Aid 

HA21 

Pgm Code 

06-462204 

Contract 

ACNH-P198-(060)E 

--() 

Location 
Storm Water 
Plan 

IN AND NEAR HANFORD AT THE 14TH AVE 

UC, HANFORD-ARMONA RD UC AND THE 11TH 

AVENUE UC (KP R23.7/R29.0) 

Description 

REHAB 3 BRIDGE DECKS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

FRESNO CA 93706 

(559)441-5700 

2716 GRANITE COURT 

JUSTIN KIMURA 

Resident 
Engineer 

(559)897-3118 

183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$5,883,639

Bid + CCOs

 $4,366,894

Comp To date

 $0

This Month 

09/24/13 

Awarded 

10/22/13 

Approved 

08/14/15 

Est Comp
Accepted 

69%

%Time

 74%

% Work 
Message 

06-KIN-198-16.5/17.2 

HE11 

06-487504 
NHP-P198-(062)E 

--() 

ON ROUTE 198 FROM 0.4 MILE WEST OF 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

AGEE CONSTRUCTION CORPORATION 

CLOVIS CA 93613 

(559)299-3290 

JUSTIN KIMURA 

(559)897-3118 

PO BOX 629 183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,722,790
 $1,928,429

 $0

04/22/14 
05/13/14 
12/11/15 

27%

 22%

06-KIN-198-21.5/28.3 

HE14 

06-0L0504 
ACNH-P198-(059)E 

--() 

WPCP 

IN KINGS AND TULARE COUNTIES NEAR 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES CA 94547-1805 

(510)741-9226 

DALLIA FOSTER 

(559)897-7080 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,416,340
 $1,289,571

 $0

05/22/12 
06/20/12 
03/14/17 

0%

 0%

PLANT EST 

SATIS 

06-KIN-198-/7.4 

HA22 

06-0P1504 
NHP-P198-(065)E 

--() 

ON ROUTE 198 FROM FRESNO/KINGS COUNTY 

LINE TO 0.04 MILE EAST OF THE SOUTH 

ROSSI OVERHEAD 

OVERLAY 2R 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVE 

$5,195,219
 $0
 $0

11/12/14 
12/03/14 

0%

 0%

06-MAD-99-.9/28.2 
06-0E6804 
STPE-P099-(578)E 

--() 

IN MADERA COUNTY IN MADERA AND 

CHOWCHILLA AT VARIOUS LOCATIONS 

SOUTH MADERA OC TO AVENUE 26 

SEPARATION 

99 CORRIDOR-BRIDGE ENHANCEMENT 

FROM 

ABHE & SVOBODA, INC. 

JORDAN MI 55352 

(952)447-6025 

18100 DAIRY LANE 

$330,580
 $0
 $0

11/17/14 
12/01/14 

0%

 0%

06-MAD-99-6.9/8.2 

HE11 

06-471004 

SWPPP 

IN MADERA COUNTY NEAR MADERA FROM 0.6 

MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC 

RECONSTRUCT INTERCHANGE 

SECURITY PAVING COMPANY INC 

SLYMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

OSCAR SHERRILL 

(559)243-3812

3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$45,683,203 
$30,864,347 

$0 

12/07/12 
01/10/13 
02/06/16 

75% 

67% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-152-/1.1 ABOUT 17 MILES EAST OF LOS BANOS FROM GRANITE CONSTRUCTION COMPANY MARK MENGONI $1,686,378 12/03/14 13%
06-0P9704 
HSNH-P152-(084)E 

--() 

ROUTE 59/152 SEPARATION TO ROAD 

4/LINCOLN ROAD 

MEDIAN BARRIER AND RUMBLE STRIPS 
FRESNO CA 93706 

(559)441-5700 

2716 S GRANITE CT. 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$211,910
 $0

12/31/14 
06/20/15 

12%

HB1 

06-TUL-99-25.0/27.6 IN TULARE COUNTY FROM ELK BAYOU BR# CHESTER BROSS CONSTRUCTION MOHAMMAD SAMIMI $6,737,462 05/20/14 100%
06-0P1704 
NHP-P099-(576)E 

--()

46-60 TO PAIGE RD. OC 46-158 

OVERLAY 2R 

COMPANY 

HANNIBAL MO 63401 

P.O. BOX 430 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,716,006
 $0

06/04/14 
06/30/15 

41%

OVER RUN 

HA22 (573)221-5958 
(559)250-6305 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $33,400,903 12/07/12 88%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$20,828,330
 $0

12/27/12 
06/25/15 

62%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY 
PISMO BEACH CA 93448 

VISALIA, CA 93291 

HE13 SWPPP (805)473-3016 
(559)651-8319 

HE13 

06-TUL-99-41.3/53.9 IN TULARE AND FRESNO COUNTIES IN AND DIABLO CONTRACTORS INC GANDRATHI, SUNIL $71,350,639 01/04/11 95%
06-324504 
HPLU-6206-(010)E 

62-06 0-(0E) 

--() 

NEAR KINGSBURG FROM 0.2 MILE NORTH OF 

NORTH GOSHEN OVERHEAD TO 0.2 MILE 

NORTH OF ROUTE 99/201 

WIDEN ROAD WITH HOT MIX ASPHALT 

SAN RAMON CA 94583 

(925)552-8250 
(559)243-3881 

7 CROW CANYON COURT SUITE 100 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$70,643,087
 $0

01/19/11 
06/04/15 

96%

HE13 SWPPP 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,013,200
 $0

11/06/12 
08/03/17 

0%

WPCP 

INTERCHANGE, TO 0.7 MILE NORTH O 

IRRIGATION, PLANTING AND PAVING 
HERCULES CA 94547 

(510)741-9226 

(559)246-7655 PLANT EST 

SATIS 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. $3,274,418 01/05/15 0% 
06-0H6304 
NHP-P198-(066)E 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING 

6413 32ND STREET $0 
$0 

01/26/15 
0% 

--() NORTH HIGHLANDS CA 95660 

(916)334-1221 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-198-/0 FURNISH & INSTALL NEW SMART STOCKBRIDGE GENERAL SAMIMI, MOHAMMAD $2,211,000 03/10/14 100%
06-0S0804 IRRIGATION CONTROLLERS AND SECURE 

CABINETS, OPTIC LOOP DETECTORS, FLOW 

SENSORS, BOOSTER PUMPS AND MULC 

EMERGENCY IRRIGATION SYSTEM UPGRADES 

CONTRACTING, INC 

CLOVIS, CA 93726 

2972 LARKIN AVE, 

(559)250-6305 

3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$2,199,661
 $0

03/10/14 
02/17/15 

100%

OVER RUN 
02/17/15 

20.20.201 

130 

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA GRANITE CONSTRUCTION COMPANY BLAS MARTINEZ $4,339,432 04/26/13 100%
06-430704 FROM LOVERS LANE TO 0.1 MILE EAST OF 

COMSTOCK STREET 

WIDEN AND REALIGNMENT OF ROUTE 216 
FRESNO, CA 93706 

(559)441-5700 

2716 GRANITE COUNT 

(559)651-8321 

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$4,435,354
 $0

05/24/13 
01/16/15 

100%

COMPLETED 
01/23/15 

HB4C SWPPP 

06-TUL-245-20.8/0 ABOUT 10 MILES SOUTH OF BADGER AT MASS X INC BLAS MARTINEZ $245,387 10/28/13 100% 
06-0N3904 
STP-17D9-(004)E 

--() 

COTTONWOOD CREEK 

CONSTRUCT ROCK SLOPE PROTECTION 
FRESNO, CA 93727 

(559)294-1075 

2524 N FORDHAM AVENUE 

(559)651-8321

8530 W.ROOSEVELT AVE 

VISALIA, CA 93291 

$241,262 
$0 

11/15/13 
02/13/15 

100% 

OVER RUN 
02/18/15 

HA23 

Totals: Authorized Final Amt: $370,042,613 Completed to Date: $225,475,909 Work This Month: $224,815
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-0-/0 IN LOS ANGELES COUNTY AT VARIOUS TRAFFIC DEVELOPMENT SERVICES AMADI, PATRICIA $711,406 03/12/14 100%
07-2W4304 LOCATIONS 

REPLACE CRASH CUSHIONS 
MOORPARK CA 93021 

207 W LOS ANGELES AVE #252 13171 TELFAIR AVE STE 

101 

$721,006
 $7,200

04/02/14 
02/21/15 

100%

HM4 

(805)523-1914 
(805)391-3555 

SYLMAR, CA 91342 OVER RUN 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$55,000
 $0

02/21/14 
02/27/15 

2%

SUSPENDED 

HA23 (949)252-0441 
(310)609-0264 

90220 

07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY IN HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $424,135 06/20/13 87%

HB4N 

07-4T5404 BEACH AT 2ND STREET 

SIGNAL UPGRADE, ADA CURB RAMP 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$402,631
 $0

07/15/13 
04/27/15 

95%

SUSPENDED 

(562)345-3145 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION SAYKALI, ZARIF $1,638,061 03/26/14 27%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,171,042
 $128,460

04/09/14 
06/02/15 

72%

PLACENTIA CA 92870 
(310)345-6274 

HM4 (714)646-3697 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC TRUJILLO, GILBERT, JR $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, 

28548 LIVINGSTON AVE $210,295
 $0

01/10/13 
08/30/14 

5%

--() VALENCIA CA 91355 

(661)367-9040 
(310)345-6270 

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $3,910,264 12/09/14 0% 

HA23 

07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED 
POWAY CA 92064 

(619)460-6060 

13250 KIRKHAM WAY 

(818)364-2760

1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$0 
$0 

12/31/14 
0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-14.1/15.1 IN LA COUNTY IN LOS ANGELES FROM PETERSON-CHASE GENERAL WIDJAJA, DANIEL $3,106,852 01/09/15 4%
07-2055A4 
21L-6207-(071)E 

--() 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

CONSTRUCT SOUNDWALLS, CURB RAMP 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$18,435
 $0

02/10/15 
10/27/15 

1%

HB4N (949)252-0441 
(661)257-0273 

07-LA-2-14.5/23.2 IN LA COUNTY IN LOS ANGELES, GLENDA PETERSON CHASE GENERAL TRAN, DANGLONG $858,475 05/13/14 93%
07-1W6304 LE, AND LA CANADA FLINTRIDGE FROM OAK 

GLEN PLACE OC TO WALTONIA DRIVE UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2090 FERN LANE 

GLENDALE, CA 92108 

$750,254
 $0

05/29/14 
03/17/15 

92%

REPLACE APPROACH SLABS 
IRVINE CA 92614 

(818)637-2506 

HM3 (949)252-0441 

07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA MANHOLE ADJUSTING INC EL JAMAL, JAMAL K $6,788,487 06/20/12 100%
07-4Y9304 CANADA FLINTRIDGE FROM 0.2 MILE WEST 

OF ROUTE 2/210 SEP TO SAN BERNARDINO 

LINE 

APPLY CHIP SEAL 

PICO RIVERA CA 90660 

(323)558-8000 

9500 BEVERLY ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,179,161
 $0

07/30/12 
12/22/14 
02/25/15 

100%

HM1 WPCP 

07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY IN SANTA FE C C MYERS INC TRAN, KELVIN $40,875,645 11/28/11 79%
07-215914 SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

ANAHEIM, CA 92805 

(714)978-2726 

1822 S. LEWIS STREET 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$38,042,898
 $0

12/21/11 
05/08/15 

92%

HB5 SWPPP 

07-LA-5-1.2/1.2 IN LA COUNTY, 07-KER - 5725 GEMS ENVIRONMENTAL MANAGEMENT CHAVEZ, EFRAIM $1,563,006 12/22/14 0%
07-2W5404 CONSTRUCT WASH BUILDING FACILITY SERVICES, INC. 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$0
 $0

02/03/15 
0%

CONCORD CA 94520 
SYLMAR CA 91342 SUSPENDED 

HM2 (925)671-6822 
(818)364-2760 

07-LA-5-1.8/3 IN LOS ANGELES COUNTY IN SANTA FE FLATIRON WEST INC LEE, PETER $89,977,506 08/19/11 56% 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

SAN MAROCS CA 90278 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$56,206,192 
$0 

09/13/11 
08/05/16 

62% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-2.7/4 

HB5 

07-215934 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

(562)345-9865 

13230 S FIRESTONE 

BLVD SUITE A 

SANTA FE SPRINGS, CA 

90670 

$75,530,174
 $39,624,815

 $0

08/14/12 
09/18/12 
08/31/17 

47%

 52%

07-LA-5-4.0/5.8 

HB5 

07-215944 

SWPPP 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

PIONEER BOULEVARD UN 

ROADWAY WIDENING (SEG 4) 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

(562)345-3125 

13230 FIRESTONE BLVD 

SUITE A-2 

SANTA FE SPRINGS CA 

90670 

$123,842,735
 $62,044,079

 $0

08/23/12 
09/18/12 
05/24/17 

39%

 50%

07-LA-5-5.8/6.8 

HB5 

07-215954 
CMLN-6207-(068)N 

--() 

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

FAYAD, HASSAN 

(562)860-3085 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$80,113,202
 $3,642,002

 $0

04/24/14 
05/13/14 
09/18/18 

3%

 5%

07-LA-5-6.8/13.8 

HA22 

07-294904 
NHPI-005 -(968)E 

--()

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 ­

88, IN THE CITY OF COMM 

PCC PAVE AND COLD PLANE W/OVERLAY 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

BUI, KEVIN 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,988,857
 $5,592,802

 $0

07/07/14 
07/24/14 
10/31/15 

42%

 55%

07-LA-5-10.4/10.4 
07-1W5204 

IN LOS ANGELES AT LA 5 AT POSTMILE 

10.40 

INSTALL WASH RACK 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

WANG, MIKE 

(213)798-5970 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$474,233
 $475,493

 $0

06/09/14 
06/25/14 
02/24/15 
03/18/15 

100%

 100%

HM2 

07-LA-5-13.6/18.5 
07-246404 
ACST-0053-(028)E 

00-53 0-(8E) 

--() 

IN LOS ANGELES CO IN LOS ANGELES AND 

CITY OF COMMERCE FROM ROUTE 5/710 

SEPARATION TO ROUTE 5/10 SEPARATION 

PERFORM HIGHWAY PLANTING 

BELAIRE-WEST LANDSCAPE INC 

BUENA PARK, CA 91770 

PO BOX 6270 

PATEL, PRAVIN 

(626)572-6702

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$649,456 
$8,413 

$0 

01/04/10 
02/23/10 
04/23/14 

35% 

2% 

TEA1 WPCP 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 07 

07-LA-5-13.6/18.5 

Fed Aid 

26.700 

Pgm Code 

07-2464E4 

Contract 

WPCP 

Location 
Storm Water 
Plan 

RTE 5/710 SEPARATION IN LA&CITY OF 

COMMERCPERFORM HIGHWAY PLANTING, HMA 

PAVING AND INSTALL IRRIGATION SYSTEM 

Description 

INSTALL IRRIGATION SYSTEM, HWY 

PLANTING 

Type Of Work 

YAKAR GENERAL CONTRACTORS, INC 

Contractor 

COVINA, CA 91723 

(909)599-1612 

PATEL, PRAVIN 

Resident 
Engineer 

(626)572-6700 

689 EAST SAN BERNARDINO ROAD 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$792,570

Bid + CCOs

 $741,382

Comp To date

 $0

This Month 

04/28/11 

Awarded 

05/17/11 

Approved 

11/06/15 

Est Comp
Accepted 

83%

%Time

 93%

% Work 
Message 

07-LA-5-14.9/16.8 

HA42 

07-272404 
NHPI-005 -(965)E 

--() 

IN LA COUNTY IN LOS ANGELES ON ROUTE 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING 

REPLACE PLANTING AND IRRIGATION SYS 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DRIVE 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL 

BOULEVARD 

ROSEMEAD, CA 91770 

$1,243,845
 $1,157,517

 $15,486

12/04/13 
01/09/14 
11/30/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-18.2/26.7 

TEA10 

07-284204 
STPE-005 -(093)E 

--() 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

IMPROVE IRRIGATION AND PLANTING 

Y A K A R 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO ROAD 

TRAN, DANGLONG 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$694,493
 $283,069

 $0

03/26/14 
04/17/14 
08/16/15 

35%

 45%

SUSPENDED 

07-LA-5-19.2/28.9 

HA22 

07-295604 
NHPI-005 -(095)E 

--() 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

PVMT PRESERVATION,SLAB REPL,SHLDR 

C A RASMUSSEN INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

KWAN KIN W 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$23,979,654
 $3,656,811

 $0

07/31/14 
08/19/14 
10/09/15 

32%

 15%

07-LA-5-22.5/0 

20.201130 

07-4X1004 
IN CITY OF LOS ANGELES LA-5 LA-2 

SEPARTN PM22.5 BR 53-0577 NORTH OF 

DOWNTOWN AREA CONSTRUCT SUPPORT 

SHORING INSIDE TUNNEL DIR'S EM 

PERFORM EMERGENCY REPAIRS ON BRIDGE 

C A RASMUSSEN INC. 

VALENCIA, CA 91355 

(661)367-9097 

28548 LIVINGSTONE AVENUE 

RESLER, CAESAR 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$4,985,000
 $4,341,743

 $5,300

07/16/13 
08/05/13 
03/31/15 

67%

 87%

07-LA-5-24.6/88.6 
07-1W3604 

IN LOS ANGELES, LA-110 AT POSTMILE 

24.6 TO 88.56 

CLEAN AND TREAT BRIDGE DECKS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

AMADI, PATRICIA 

13171 TELFAIR AVE. 

STE 101 

$1,541,620 
$1,485,330 

$0 

05/28/13 
06/13/13 
01/30/15 

100% 

93% 

HM3 

IRVINE CA 92614 

(949)252-0441 
(818)364-2760

SYLMAR, CA 91342 OVER RUN 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

07District 

07-LA-5-25.2/27.5 

Fed Aid 

HA42 

Pgm Code 

07-2777U4 

Contract 

NHPI- 005-(086)E 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

Description 

EROSION CONTROL AND SLOPE PAVING 

Type Of Work 

YAKAR 

Contractor 

SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HWY 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,570,523

Bid + CCOs

 $2,176,174

Comp To date

 $0

This Month 

11/07/13 

Awarded 

12/09/13 

Approved 

12/01/17 

Est Comp
Accepted 

100%

%Time

 87%

% Work 
Message 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

KWAN, KIN 

(213)280-1733 

2090 FERN LN 

GLENDALE, CA 91208 

$59,240,711
 $38,471,541

 $0

12/06/10 
12/20/10 
07/31/17 

100%

 64%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--()

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538 

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$180,065,682
 $34,860,163

 $0

11/29/12 
12/20/12 
06/30/19 

35%

 19%

07-LA-5-31.6/36 

HB5 

07-1218V4 
SARR-005 -(029)N 

00-5 30-(9NC)M

6207- 056-() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK 0.3 

KM SOUTH OF COHASSET STREET 

UNDERCROSSING TO 0.1 KM NORTH OF 

SHELDON STREET OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC. 

SYLMAR, CA 91342 

(818)362-9200 

EID, EMILE 

(213)276-2054 

13170 TELFAIR AVENUE 9225 CRANFORD AVENUE 

PACOIMA, CA 91331 

$61,504,684
 $59,129,704

 $0

10/14/10 
10/26/10 
12/01/15 

100%

 96%

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M 

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$115,573,139
 $105,385,858

 $1,928,227

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-C 43.9/C46.4 

HA22 

07-252614 
IM-005 -(081) 

--() 

WPCP 

IN LOS ANGELES COUNTY IN AND NEAR LOS 

ANGELES FROM SAN FERNANDO ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHABILITATION 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

TIEU, FRED 

(661)726-0148

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$12,192,274 
$11,170,336 

$0 

12/12/12 
01/10/13 
05/01/15 

94% 

94% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

07District 

07-LA-5-44.2/46 

Fed Aid 

HE13 

Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

MCM SECURITY PAVING, JV 

Contractor 

BLOOMINGTON, CA 92316 

(909)875-0533 

19010 SLOVER AVE/PO BOX 867 

GURFINKEL, VLADIMIR Y. 

Resident 
Engineer 

(818)364-2760 

1317 TELFAIR AVE, STE 

101 

SYLMAR, CA 91342 

$135,743,728

Bid + CCOs

 $135,346,841

Comp To date

 $0

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

07/22/15 

Est Comp

 78%

%Time

 98%

% Work 

SUSPENDED 

MessageAccepted 

07-LA-5-45.4/59.7 

HA22 

07-252634 
ACIM-0053-(080)E 

--() 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AND SANTA CLARITA FROM 0.2 MILE SOUTH 

OF 5/14 SEPARATION TO 0.2 MILE NORTH 

OF LAKE HUGHES RO 

ROADWAY REHABILITATION 

C A RASMUSSEN, INC 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVE 

TIEU, FRED 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$9,776,974
 $10,187,765

 $2,678

06/03/13 
06/27/13 
05/01/15 

95%

 98%

07-LA-5-46.3/50 

HB4N 

07-2332A4 
ACIM-0053-(044)E 

--()

SWPPP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM 0.3 MILE SOUTH OF WELDON 

CANYON OVERCROSSING TO 0.4 MILE SOUTH 

OF PICO CANYON ROAD LYO 

WIDEN ROADWAY AND BRIDGES WITH PCC 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

AL-JAMAL, ABDUL 

(805)797-1348 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$44,667,312
 $43,797,114

 $129,733

02/27/12 
03/22/12 
02/21/15 

100%

 98%

OVER RUN 

07-LA-5-53.6/56.3 

HA42 

07-258804 
ACST-X037-(162)E 

X0-37 1-(2E) 

--() 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT SLOPE PAVING AND DRAINAGE 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-9990 

20058 VENTURA BLVD #318 

WANG, SIMON YEH-FU 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,530,551
 $1,562,569

 $0

03/25/13 
05/01/13 
04/30/15 
03/30/15 

85%

 90%

07-LA-5-73.2/88.6 

HA22 

07-252804 
ACIM-0053-(047)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY ABOUT 13 MILES 

NORTH OF CASTAIC FROM 1.2 MILE SOUTH 

OF VISTA DEL LAGO ROAD OVERCROSSING 

TO KERN COUNTY LINE 

PCC PAVEMENT,WIDEN MEDIAN SHOULDER 

GRIFFITH/COFFMAN JOINT VENTURE 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

WIDJAJA, DANIEL 

(661)257-0273 

12200 BLOOMFIELD AVENUE 25061 W. AVE. 

STANFORD, #70 

VALENCIA, CA 91355 

$91,259,897
 $93,294,948

 $0

01/12/12 
02/17/12 
03/03/15 
03/05/15 

100%

 100%

07-LA-5-/0 

HA23 

07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I­

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

(562)345-3144

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

90670 

$8,114,355 
$0 
$0 

01/23/15 
02/27/15 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-/0 IN THE CITY OF LOS ANGELES, AT LOS ORTIZ ENTERPRISES, INC. GALLARDO, SAM $15,725,893 12/31/14 4%

HA42 

07-259024 
NHP-X037-(168)E 

--() 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING SUITE 200 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$78,450
 $0

01/29/15 
07/31/17 

0%

(310)609-0264 

07-LA-10-2.0/18 IN LOS ANGELES COUNTY, ON I-10, SR­ CROSSTOWN ELECTRICAL & DATA, FARDOUN, MIKE $5,513,240 12/03/14 6%
07-3X9104 
NHP-X037-(171)E 

--() 

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 
1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$19,520
 $0

12/24/14 
09/20/16 

0%

HA23 (626)813-6693 
(626)339-1601 

07-LA-10-4.9/14.8 IN THE CITY OF LOS ANGELES FROM PETERSON-CHASE GENERAL SAYKALI, ZARIF $2,429,659 12/21/12 100%
07-267504 
HSIM-X037-(161) 

--() 

GATEWAY BLVD TO RTE 110 AND ON RTE 

110 A VARIOUS LOCATIONS. INSTALL 

METAL BEAM GUARDRAIL AND CONC 

INSTALL MBGR AND CONCRETE BARRIER 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(310)345-6274 

12975 CULVER BLVD. 

CULVER CITY, CA 90066 

$2,549,844
 $0

01/11/13 
02/23/15 
03/03/15 

100%

HB1 WPCP (949)252-0441 

07-LA-10-5.5/14.8 IN LA COUNTY IN LOS ANGELES AT BALTAZAR CONSTRUCTION INC SAYKALI, ZARIF $2,077,982 03/10/14 31%
07-259204 
NHPI-010 -(819)E 

--() 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 
COVINA CA 91722 

(626)339-8610 

236 E ARROW HWY 

(310)345-6274 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$1,520,760
 $0

03/19/14 
02/28/16 

73%

SUSPENDED 

HA42 

07-LA-10-17.1/23.3 IN LA & VEN COUNTIES LANDSCAPE AREAS LANDSCAPE SUPPORT SERVICES INCRAM, MAHINDA $1,185,000 02/25/14 100%
07-4X1704 ALONGLA-101, VEN-101, & LA-10 TO 

UPGRADE LANDSCAPE IRRIGATION SYSTEMS 

(RICS) DIR'S EMERGENCY 
SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$1,025,540
 $0

04/14/14 
03/31/15 

87%

OVER RUN 

20.20 
REPLACE/UPGRADE IRRIGATION SYSTEMS 

201130 

07-LA-10-18.3/46.8 IN LA COUNTY IN SEVERAL CITIES ON STL LANDSCAPE INC IZADPANAH, MOE $650,000 04/18/14 88% 

HB71 

07-278204 
STP-X037-(167)E 

--() 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 
LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

(626)572-6732

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$139,888 
$0 

05/13/14 
04/30/15 

22% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 69 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.5/0 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL WANG, SIMON YEH-FU $1,954,906 03/24/14 0%
07-1W2204 LOCATIONS 

REPLACE OVERHEAD SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$0
 $0

04/09/14 
03/30/15 

0%

IRVINE CA 92614 
(626)572-6700 

HM4 (949)252-0441 

07-LA-10-31.1/32.3 IN LA COUNTY IN SAN GABRIEL RIVER FWY M C M CONSTRUCTION AZIMA, HASSAN $52,241,026 02/29/12 61%
07-245404 
NHI-X037-(154)N 

--() 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 
NORTH HIGHLANDS, CA 945603001 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$41,396,656
 $0

04/20/12 
08/13/15 

79%

INTERCHANGE IMPROVEMENTS DESIGN 
HB4N 

BUILD 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $90,553,378 04/30/09 0%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

CHINO HILLS, CA 

P O BOX 2168 

91709 
(213)453-7555 

1201 BALDWIN PARK 

BALDWIN PARK, CA 91706 

$86,873,735
 $0

05/18/09 
01/01/16 

0%

PLANT EST 

SATIS 

07-LA-10-33.2/37.2 LA COUNTY IN CITY OF BALDWIN PARK AND AMES CONSTRUCTION, INC. PUNJABI, RAJ $93,163,888 02/10/14 14%

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 
BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$17,134,140
 $0

02/27/14 
05/28/19 

18%

07-LA-10-40.5/40.5 IN LA COUNTY, AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION KOURY, PETER $1,404,839 06/04/14 66%
07-1W5904 METH DECK,JOINT SEALS& APPROACH LAB INC 

523 S BRAND BLVD #201 
1201 BALDWIN PARK 

BLVD. 

$1,057,129
 $0

06/18/14 
04/17/15 

71%

SAN FERNANDO CA 91340 
BALDWIN PARK, CA 91706 

HM3 (818)898-2300 
(909)322-6107 

07-LA-10-41.7/48.3 IN LOS ANGELES COUNTY IN SAN DIMAS, POWELL CONSTRUCTORS INC SANDOVAL, MARTIN $8,993,082 07/07/14 34% 

HA22 

07-295004 
NHPI-010 -(821)E 

--() 

POMONA AND CLAREMONT FROM 0.7 MILE 

WEST OF ROUTE 10/57 SEPARATION TO SAN 

BERNADINO COUNTY LINE 

SLAB REPLACEMENT 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(909)594-3720

721 BREA CANYON ROAD 

SUITE 6 

WALNUT, CA 91789 

$5,132,193 
$0 

07/17/14 
09/30/15 

55% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/32.1 

HM1 

07-4Y9204 
NHP-P014-(074)E 

--() 

IN LOS ANGELES COUNTY IN AND NEAR 

SANTA CLARITA FROM S14-S5 CONNECTOR 

OVERHEAD TO SANTA CLARA RIVER 

REPLACE CONCRETE SLABS 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1051 

10641 FULTON CT 

WIDJAJA, DANIEL 

(661)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$4,145,670
 $1,100,476

 $0

05/29/14 
06/18/14 
09/24/15 

56%

 26%

07-LA-14-56.5/57 

TEA10 

07-284504 
STP-P014-(073)E 

--() 

IN LOS ANGELES COUNTY NEAR PALMDALE 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

TRANSPORTATION ENHANCEMENT 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

(323)581-8200 

8122 COMPTON AVE 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$598,000
 $224,418

 $0

04/17/14 
05/13/14 
03/05/18 

97%

 49%

07-LA-18-.1/.1 

HA21 

07-274804 
NHP-P018-(047)E 

--() 

IN LOS ANGELES COUNTY ON ROUTE 18 

REPLACE BRIDGE DECK AND RAIL 

MCM CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

(916)334-1221 

6413 32ND STREET 

VAZIRANI, MANSUKH 

(661)726-0148 

45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$2,070,732
 $0
 $0

12/09/14 
12/31/14 

0%

 0%

07-LA-19-/19.2 

HA21 

07-4Y7504 
ACBR-X037-(157)E 

P- -( ) 

WPCP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, LA-19,22,47,91,110, 

405,605,710,VARIOUS LOCATIONS 

TREAT BRIDGE DECK, REPLACE SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

TEMPE AZ 85282 

(602)437-1711 

1310 W 23RD STREET 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

90220 

$1,049,477
 $1,040,100

 $0

12/12/12 
01/10/13 
01/30/15 

91%

 92%

07-LA-39-21.6/21.9 

HA23 

07-3X8204 
ER-45Y5-(004)E 

--() 

IN LOS ANGELES COUNTY, IN ANGELES 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

CHOU, MICHAEL 

(626)339-1601 

1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$1,290,516
 $125,658

 $0

11/25/14 
12/18/14 
10/21/15 

7%

 10%

07-LA-39-41.0/44 

20.20 

201130 

07-4X2304 
IN LA COUNTY IN ANGELES NATIONAL 

FOREST LA-39 CLEAR ROADWAY&DRAINAGE 

SYSTEM OF DEBRIS & REPAIR SLOPE 

WASHOUTS DIR'S EMERGENCY FORC 

CLEAR & REPAIR ROADWAY & DRAINAGE 

SYSTEMS 

IBARRA GENERAL ENGINEERING INC 

CHINO, CA 91710 

(909)590-1880 

CHOU, MICHAEL 

(626)339-1601

12531 SAN MINA CT 1041 W BADILLO STE 

112 

COVINA, CA 91722 

$2,485,000 
$2,109,358 

$0 

04/03/14 
05/13/14 
04/30/15 

100% 

85% 

OVER RUN 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 71 

Statement of Ongoing Contracts as of 02/20/15
04/08/15 

07District 

07-LA-47-.8/.8 

Fed Aid 

HA23 

Pgm Code 

07-3X1804 

Contract 

NH-47C0-(004) 

--() 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN LOS ANGELES 

AT PARK & RIDE LOT ADJACENTS TO WB 

LA-47 HARBOR BLVD OFF-RAMP 

Description 

SLOPE DAMAGE REPAIRS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAAD, HUSSEIN 

Resident 
Engineer 

(562)860-3085 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$222,771

Bid + CCOs

 $195,231

Comp To date

 $0

This Month 

05/15/13 

Awarded 

06/05/13 

Approved 

01/22/15 

Est Comp
Accepted 

02/24/15 

100%

%Time

 100%

% Work 
Message 

07-LA-47-.9/2 
07-4Y5004 

IN LOS ANGELES COUNTY IN LOS 

AT VINCENT THOMAS BRIDGE 

RELOCATE PLATFORM SYSTEM 

ANGELES SAFWAY SEERVICES LP 

GARDENA CA 90248 

601 WEST 140TH STREET 

AKBARIAN, MASSOD 

(562)860-3085 

$2,320,196
 $2,114,060

 $0

06/16/10 
07/13/10 
08/26/15 

83%

 91%

HM3 SWPPP 

07-LA-47-3.4/4.6 

HA21 

07-138204 
NHBR-P047-(010)N 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

REPLACE STEEL BRIDGE WITH CIP 

M C M CONSTRUCTION INC 

WILMIMGTON, CA 90744 

(562)432-4343 

460 N. HENRY FORD AVENUE 

SUI, HAMMER 

(562)216-5940 

450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$187,287,533
 $91,853,031

 $0

06/30/11 
07/13/11 
10/03/17 

56%

 49%

07-LA-60-11.6/23.6 

HA22 

07-286904 
ACNH-P060-(140)E 

--() 

SWPPP 

IN LA COUNTY IN CITY OF INDUSTRY AND 

DIAMOND BAR FROM ROUTE 60/605 

SEPARATION TO S57/60 SEPARATION 

REPLACE PCC SLAB, GRIND PAVEMENT 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

DOUGHLY JOE 

(909)594-2350 

721 BREA CANYON ROAD 

STE A 

WALNUT, CA 91789 

$77,281,952
 $71,657,658

 $0

12/22/11 
01/18/12 
01/08/15 
03/04/15 

100%

 100%

07-LA-60-20.6/0 

HA22 

07-4H9004 
NHP-P060-(142)E 

--() 

IN LOS ANGELES COUNTY IN ROWLAND 

HEIGHTS FR WESTBOUND OFFRAMP TO 

NOGALES STREET 

CONSTRUCT RETAINING WALL 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$2,039,240
 $2,001,195

 $0

11/13/13 
12/03/13 
04/30/15 

60%

 98%

07-LA-72-/6.8 

HM1 

07-1W6904 
IN LOS ANGELES COUNTY, IN WHITTIER, 

FROM LOS ANGELES / ORANGE COUNTY LINE 

TO SAN GABRIEL RIVER BRIDGE 

PLACE RHMA OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

WANG, MIKE 

(213)798-5970

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$1,364,333 
$1,204,773 
$277,393 

05/28/14 
06/09/14 
03/20/15 

77% 

83% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.0/21 IN LA COUNTY AT VARIOUS LOCATIONS VELARDE CONCRETE CONSTRUCTION GALLARDO, SAM $1,176,831 06/10/14 37%
07-1W6104 DECK METH, APPROACH SLAB, JNT SEAL INC 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$718,261
 $0

06/25/14 
08/31/15 

59%

SAN FERNANDO CA 91340 
RANCHO DOMINGUEZ CA 

HM3 (818)898-2300 
(310)609-0264 

90220 

07-LA-101-1.0/11 LA COUNTY IN CITY OF LAS ANGELES, PETERSON-CHASE GENERAL AZIMA, HASSAN $3,058,748 10/01/13 100%
07-265904 
ACNH-P101-(227)E 

--() 

BETWEEN FIGUROA STREET AND LOS 

ANGELES RIVER BRIDGE 

UPGRADE BRIDGE RAILS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,594,995
 $0

10/22/13 
04/01/15 

52%

OVER RUN 

HA21 (949)252-0441 
(626)572-6732 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,469,649 09/15/14 23%

HA22 

07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS 
IRVINE CA 92614 

(949)242-4432 

1920 MAIN STREET SUITE 310 

(626)572-6734 

3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$204,461
 $0

09/30/14 
11/10/15 

1%

07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $889,310 12/23/14 10%
07-2838U4 
STPE-X037-(173)E 

--() 

BEAUDRY AVE TO HAZELTINE AVE 

PLANTING AND IRRIGATION 

AVENUE 

COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$13,575
 $0

01/29/15 
02/22/19 

2%

HB34 

07-LA-101-2.9/21 IN LOS ANGELES COUNTY, AT VARIOUS THE SUN GROUP TRAN, DANGLONG $962,931 06/03/14 100%
07-1W6504 LOCATIONS 

DECK METH,JOINT SEALS,APPROACH SLAB 
COSTA MESA CA 92626 

3151 AIRWAY AVE BUILDING V 2090 FERN LANE 

GLENDALE, CA 91208 

$811,793
 $29,112

06/24/14 
03/30/15 

84%

(949)476-3133 
(818)637-2506 

HM3 

07-LA-101-8.0/11.5 IN LOS ANGELES COUNTY IN LOS ANGELE S SECURITY PAVING COMPANY INC SHALVIRI, ALI $2,937,264 05/19/14 100% 
07-4Y9704 
NHP-Q101-(245)E 

--() 

FROM PILGRIMAGE OC TO MOORPARK STREET 

UC 

COLD PLACE AC PVMT & PLACE RHMA 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(818)637-2509

2090 FERN LANE 

GLENDALE, CA 91208 

$2,761,390 
$0 

06/04/14 
12/22/14 
03/25/15 

100% 

HM1 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-11.8/35.3 
07-294704 
NHP-Q101-(247)E 

--() 

IN LA COUNTY FROM JUNCTION 170 TO 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$53,645,672
 $0
 $0

11/19/14 
12/10/14 

0%

 0%

HA22 (916)283-9950 

07-LA-101-15.5/16.1 

HB4C 

07-199634 
NH-Q101-(185)E 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELES 

FROM 0.7KM EAST OF VAN NUYS BOULEVARD 

UNDERCROSSING TO 0.4KM WEST OF VAN 

NUYS BOULEVARD UNDE 

WIDEN OFF RAMPS 

SEMA CONSTRUCTION, INC. 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

TRUJILLO, GILBERT 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$5,093,748
 $5,086,285

 $0

01/13/11 
02/10/11 
01/09/14 

100%

 100%

COMPLETED 
01/29/15 

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

(562)305-1520 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,264,890
 $5,700

 $0

11/05/14 
11/24/14 
03/11/16 

5%

 0%

07-LA-105-.5/0 

HB1 

07-4T5704 
HSNH-1053-(003)E 

--() 

IN LOS ANGELES COUNTY ONRAMP TO EAS 

TBOUND 105 FROM SEPULVEDA BOULEVARD 

INSTALL DRIANAGE SYSTEM,ROADWORK,FA 

LSHING BEACONS,REMOVE 

PLACE HIGH FRICTION SURFACE TREATM 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$836,893
 $862,452

 $0

11/05/13 
11/22/13 
06/15/15 

24%

 98%

07-LA-105-.9/4.9 

HB1 

07-4T6804 
NHPI-105 -(004)E 

--() 

IN LA EASTBOUND ROUTE 105 FROM EAST 

BOUND IMPERIAL HWY AND EB ON-RAMP 

FROM CRENSHAW BOULEVARD 

SURFACE TREATMENT,CONCRETE BARRIER 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

NJOYA DAVID 

(310)609-0264 

3972 BARRANCA PARKWAY STE J28 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$458,312
 $422,319

 $0

06/12/14 
07/11/14 
04/21/15 

77%

 92%

07-LA-105-2.6/0 
07-3X3504 
ER-17E0-(004)E 

--() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

AT INGLEWOOD AVENUE 

RECONSTRUCT FAILED SLOPE/HYDRO SEED 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

20331 LAKE FOREST DR #C13 

SAYKALI, ZARIF 

(310)821-1847

12975 W CULVER BLVD 

LOS ANGELES, CA 90066 

$823,199 
$816,386 

$0 

01/16/14 
02/05/14 
12/20/15 

43% 

97% 

HA23 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-7.0/13.1 
07-2W0804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM HOOVER STREET 

UNDERCROSSING TO E105-S710/WRIGHT 

CAROLINO CONSTRUCTION 

CORPORATION 

903 HIGHLAND AVE 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE. 103 

$1,139,610
 $1,160,787

 $8,880

04/11/14 
05/13/14 
04/30/15 

76%

 96%

HM3 

ROAD OVERCROSSING 

TREAT BRIDGE DECK WITH METHACRYLATE 
NATIONAL CITY CA 91950 

(619)948-9163 
(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-8.0/10.2 
07-4X3304 

IN L.A. COUNTY 21 DIFF LOCATIONS-LA 

105, LA91,LA134&LA170, REPLACE STOLEN 

STEEL GRATES, SCREENS&FRAMES FROM 

WEST COAST STRUCTURES INC DBA 

WESTERN STRUCTURES 

HERRERA, EDGAR 

6005 TYLER STREET 
18730 S. WILMINGTON 

AVE SUITE 103 

$385,000
 $2,159

 $0

10/09/14 
11/05/14 
05/29/15 

13%

 1%

20.20 

201130 

GSRD'S DIR'S EMERGENCY 

REPAIR GSRD'S&REPLACE GRATES W/FRP'S 
RIVERSIDE, CA 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-105-14.1/14.6 
07-4S8404 

IN LOS ANGELES COUNTY IN PARAMOUNT AT 

0.1 MILE WEST OF FACADE AVENUE 

OVERCROSSING 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ARIAS, JUAN 

11229 SOUTH WOODRUFF 

AVENUE 

$813,238
 $806,688

 $0

06/06/12 
07/03/12 
03/30/15 

100%

 98%

HA42 WPCP 

MODIFY PUMPING STATION 
CORONA CA 92883 

(951)674-7352 
(562)401-3333 

DOWNEY, CA 90241 

07-LA-105-14.1/14.6 

HA12 

07-4T6404 
IN LA COUNTY, ON ROUTE 105 FROM 

POSTMILE 14.1 TO 14.6 

MODIFY ELECT WORK FOR PUMPING STATI 

HYPA ENGINEERING INC 

SHERMAN OAKS CA 91403 

(818)343-8844 

4623 NORWICH AVE 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS CA 

90670 

$653,695
 $576,266

 $0

05/05/14 
06/05/14 
04/13/15 

88%

 87%

07-LA-105-16.3/17.8 

20.20.201 

130 

07-4X0204 
LA-105 CORRIDOR MULTIPLE LOCATIONS 

REPAIR AND RESTORE SERVICE TO FAILED 

PUMP STATIONS DUE TO THEFT AND 

VANDALISM DIR'S EMERGENCY F 

REPAIR/REPLACE PUMP STATIONS 

PTM GENERAL ENGRNG SVCS, INC 

RIVERSIDE, CA 92504 

5942 ACORN STREET 

WANG, PAUL 

(562)345-3144 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

90670 

$785,000
 $799,148

 $0

12/09/13 
02/26/14 
02/25/15 
03/23/15 

100%

 100%

07-LA-107-4.1/4.1 

HB1 

07-4T5604 
SNHP-P107-(014)E 

--() 

IN LOS ANGELES COUNTY ON REDONDO 

BEACH AND TORRANCE AT HAWTHORNE BOU 

LEVARD 182ND STREET-INSTALL PROTECT 

ED LEFT-TURN PHASING SIGN 

SIGNALS AND CURB RAMPS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

ANAHEIM CA 92807 

(714)528-2220 

1321 N JEFFERSON ST 

HERRERA, EDGAR 

(310)609-0264

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$295,024 
$4,300 

$0 

06/12/14 
07/11/14 
03/30/15 

8% 

1% 

SUSPENDED 
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State of California Department of Transportation Page 75 

Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-LA-110-9.8/14 IN LOS ANGELES COUNTY, CITY OF LOS 
07-273104 ANGELES FROM ROUTE 91 TO ROUTE 105 
STP-X037-(166)E 

REPLACE JOINT SEALS AND REPAIR CON 
--() 

CRETE SPALLS 

STRUCTURE REHABILITATION 
HA21 

07-LA-110-23.5/23.9 LA COUNTY IN CITY OF LOS ANGELES ON 
07-2759U4 SOUTHBOUND AND NORTHBOUND OF ROUTE 
NHP-X037-(164)E 

110 AT THE ROUTE 101 INTERCHANGE 
--() 

INSTALL IRRIGATION AND PLANTS 

HA42 

07-LA-118-4.5/13.9 IN LOS ANGELES COUNTY AT VARIOUS 
07-2W7704 LOCATIONS 

METH DECK/REPLACE JOINT SEALS 

HM3 

07-LA-118-11.5/13.7 IN LOS ANGELES COUNTY IN LOS ANGELES 
07-2770U4 FROM ROUTE 5 INTERCHANGE TO ROUTE 210 
NH-P118-(063) 

INTERCHANGE EAST AND WESTBOUND 
--() 

EROSION CONTROL 

HA42 SWPPP 

07-LA-118-/0 IN LA,ON LA-118,LA-170,LA-405 AT 
07-3X9304 VARIOUS LOCATIONS 
NHPX-037 -(175)E 

REPAIR&REPLACE STOLEN ELECT WIRING 
--() 

HA23 

07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY IN BURBANK FROM 
07-287204 0.1 MILE WEST OF PASS AVENUE 
NHP-P134-(037)E 

OVERCROSSING TO BOB HOPE DRIVE 
--() 

UNDERCROSSING 

STORM WATER SOURCE CONTROL 
HA42 

Contractor 

HIGHLAND CONSTRUCTION INC
 

133 N PIXLEY STREET
 

ORANGE CA 92868
 

(714)538-5156
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

(909)599-1612
 

WEST COAST STRUCTURES, INC DBAAMADI, PATRICIA
 

Resident
 
Engineer
 

NJOYA DAVID
 

18730 S WILMINGTON
 

AVE STE 103
 

RANCHO DOMINGUEZ CA
 

90220
 

(310)609-0264
 

SAMY, RAGY
 

902 SAN GABRIEL BLVD.
 

ROSEMEAD, CA 91770
 

(626)572-6700
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

(951)352-4300
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

(951)296-9909
 

MARTINEZ LANDSCAPE CO., INC.
 

12357 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)364-9188
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760
 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506


 $1,472,005 06/10/14 6%
 $132,808

 $0
07/11/14 
01/29/16 

9%

 $1,393,291 10/29/13 0%
 $1,312,950

 $46,650
11/15/13 
01/31/18 

0%

PLANT EST 

SATIS 

$373,937 01/30/15 0%
 $0
 $0

02/27/15 
08/28/15 

0%

 $1,319,842 12/12/12 0%
 $1,236,708

 $0
01/11/13 
12/03/16 

0%

PLANT EST 

SATIS 

$8,569,370 12/29/14 0%
 $0
 $0

01/21/15 
0%

 $958,732 11/21/14 24% 
$20,755 

$0 
12/31/14 
10/31/18 

2% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-138-46.7/63.7
 
07-297004
 
NHP-P138-(047)E
 

--()
 

HA22
 

07-LA-170-17.7/20.3
 
07-2769U4
 
NH-P170-(004)
 

--()
 

HA42 SWPPP
 

07-LA-187-4.3/4.3
 
07-4T5904
 
NHP-P187-(004)E
 

--()
 

HB4N
 

07-LA-210-.8/4.9
 
07-2768U4
 
NHPI-2101-(815)E
 

--()
 

HA42
 

07-LA-210-9.7/16.1
 
07-288014
 
NHPI-2101-(816)E
 

--()
 

HA22
 

07-LA-210-15.0/36
 
07-258934
 
ACIM- 210-(812)
 

--()
 

HA42 SWPPP
 

Description
Type Of Work 

IN LA COUNTY FROM 30TH EAST STREET TO
 

65TH STREET EAST
 

COLD PLANE AND OVERLAY
 

IN LOS ANGELES COUNTY IN NORTH
 

HOLLYWOOD NORTH AND SOUTHBOUND FROM
 

VANOWEN STREET TO SHELDON STREET
 

PLANTING, INSTALL IRRIGATION, SLOPE
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

AT MOTOR AVENUE
 

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM MACLAY AVENUE TO YARNELL STREET
 

EROSION CONTROL
 

IN LOS ANGELES AND GLENDALE FROM 0.2
 

MILE WEST OF BIG TUJUNGA WASH BRIDGE
 

TO DUNSMORE AVENUE UNDERCROSSING
 

ROADWAY REHABILITATION
 

IN LA COUNTY IN LOS ANGELES AT
 

VARIOUS LOCATIONS
 

SAND FILTERS & INFILTRATION DEVICES
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(661)726-4447
 

Y A K A R
 

689 EAST SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

(909)599-1612
 

UNIQUE PERFORMANCE
 

CONSTRUCTION INC
 

1321 N JEFFERSON ST
 

ANAHEIM CA 92807
 

(714)528-2220
 

STL LANDSCAPE INC
 

8122 COMPTON AVENUE
 

LOS ANGELES CA 90001
 

(323)581-8200
 

SECURITY PAVING COMPANY INC
 

13170 TELFAIR AVENUE
 

SYLMAR CA 91342
 

(818)362-9200
 

POWELL CONSTRUCTORS INC
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

(909)356-8880
 

Resident
 
Engineer
 

HARTANTO, HIN
 

45120 13TH STREET
 

WEST
 

LANCASTER, CA 93534
 

(661)726-0148
 

IZADPANAH, MOE
 

3212 ROSEMEAD
 

BOULEVARD, #100
 

EL MONTE, CA 91731
 

(626)572-6732
 

RAM, MAHINDA
 

12975 WEST CULVER
 

BLVD
 

LOS ANGELES, CA 90066
 

(310)821-1847
 

CHOU, MICHAEL
 

1041 W. BADILLO SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601
 

KAROUT, REDA
 

1041 W. BADILLO,
 

SUITE 112
 

COVINA, CA 91722
 

(626)339-1601
 

KAROUT, REDA
 

1041 W. BADILLO SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$7,234,056 05/08/14 63%
 $6,247,344

 $0
05/23/14 
07/28/15 

86%

 $1,799,153 12/11/12 0%

 $1,635,817 01/10/13
 

0%

$1,957 06/02/17
 

PLANT EST
 

SATIS
 

$558,422 04/14/14 74%

 $284,634 05/29/14
 

51%

$0 04/06/15
 

$1,699,000 09/23/13 0%

 $1,504,107 10/15/13
 

0%

$0 08/16/17
 

PLANT EST
 

SATIS
 

$40,807,187 10/18/13 50%

 $22,969,878 11/06/13
 

56%

$0 04/06/16
 

$8,847,799 11/14/12 82%
 
$8,384,961 12/20/12
 

93%

$0 08/19/15
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-15.6/20.3 IN LOS ANGELES COUNTY @ LA-210 & LA­ SIERRA LANDSCAPE DEVELOPMENT, RESLER, CAESAR $1,185,000 02/25/14 10%
07-4X2104 134 UPGRADE LANDSCAPE IRRIGATION 

CONTROLLERS TO RICS SMART CONTROLLERS 

INC. 

2209 1/2 CHICO AVE 
2090 FERN LN 

GLENDALE, CA 91208 

$1,073,668
 $0

05/10/14 
03/31/15 

91%

TO ADJ WATERING DIR'S E 

UPGRADE TO RICS IRRIGATION SMART 
SOUTH EL MONTE, CA 91733 

(818)637-2509 

20.20 
CONTROLLR 

(626)447-5260 

201130 

07-LA-210-16.1/25.8 IN & NR GLENDALE & LA CANADA FLINTR FLATIRON WEST, INC. CHAUDHARI, SUSHILKUMAR $105,495,712 02/06/15 0%

HA22 

07-2881U4 
NHPI- 210-(823)E 

--() 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

ROADWAY REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(213)453-7555 

1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$0
 $0

02/27/15 
0%

07-LA-210-25.2/52.1 LOS ANGELES COUNTY ALONG LA-210 GUILL'S INC. DBA INTEGRITY PUNJABI, RAJ $585,000 02/25/14 100%
07-4X2004 MULTIPLE CITIES TO UPGRADE LANDSCAPE 

IRRIGATION CONTROLLER SYSTEMS TO 

LANDSCAPE & CONCRETE 

313 ORANGE GROVE BLVD 290 
1041 W. BADILLO STE 

112 

$537,954
 $0

04/16/14 
02/27/15 

92%

20.20 

REDUCE WATER USAGE DIR'S EME 

REPLACE IRRIGATION CONTROLLER 

SYSTEMS 

PASADENA, CA 91104 
(626)339-1601 

COVINA, CA 91722 OVER RUN 

201130 

07-LA-210-30.7/41.4 IN LA COUNTY ON ROUTE 210 AT VARIOUS PETERSON-CHASE GENERAL AZIMA, HASSAN $578,594 03/27/12 100%
07-267004 LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
3212 ROSEMEAD BLVD., 

SUITE 100 

$545,403
 $0

04/13/12 
04/22/13 

100%

CONSTRUCT VEHICLE PULLOUTS AND PAVE 
IRVINE CA 92614 

EL MONTE, CA 91731 

HA28 WPCP (949)252-0441 
(626)572-6732 

07-LA-210-39.8/42.2 IN LOS ANGELES COUNTY IN AZUSA FROM YAKAR CAO, RODOLFO $1,443,961 12/29/14 3%

HA42 

07-287304 
NHPI-210 -(824)E 

--() 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 
COVINA CA 91723 

(909)599-1612 

689 EAST SAN BERNARDINO RD 

(213)712-4785 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$6,910
 $0

01/29/15 
10/31/18 

0%

07-LA-405-3.4/4.5 IN LOS ANGELES COUNTY IN LONG BEACH POWELL CONSTRUCTORS INC AKBARIAN MASSOD $2,759,446 10/02/13 62% 

HA21 

07-278304 
NHPI-4053-(034)E 

--() 

AT TEMPLE AVENUE OC, BR #531198 

BRIDGE REHAB 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVE 

(562)860-3085

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$2,391,247 
$0 

10/22/13 
11/19/15 

86% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-5.5/6.5 IN LOS ANGELES, LA-405 AT ATLANTIC DREAMBUILDER CONSTRUCTION GALLARDO, SAM $228,086 10/15/13 98%
07-1W3204 AVENUE, LONGBEACH BLVD, WARDLOW RD 

CONSTRUCT SIDEWALK,CURB &CURB RAMPS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
18730 S WILMINGTON 

AVE STE 103 

$222,195
 $0

10/25/13 
01/30/15 
03/27/15 

95%

PLACENTIA CA 92870 
RANCHO DOMINGUEZ CA 

HB71 (714)646-3697 
(310)609-0264 

90220 

07-LA-405-11.7/11.7 IN LOS ANGELES COUNTY ON NORTH BOUND POWELL CONSTRUCTORS, INC. GALLARDO, SAM $4,170,507 11/13/14 19%

HB4N 

07-288504 
NHPI-405 -(970)E 

--() 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

REHAB COMM VEHICLE ENFCMNT FACILITY 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$508,710
 $0

11/24/14 
10/30/15 

12%

SUSPENDED 

(310)609-0264 

07-LA-405-16.4/19.5 IN LOS ANGELES COUNTY, IN TORRANCE, ALL AMERICAN ASPHALT ABUMUHOR, ISSAM $918,189 06/12/12 34%

HM1 

07-3Y9404 

WPCP 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$856,258
 $0

07/03/12 
09/30/13 

92%

07-LA-405-24.4/25.8 IN LOS ANGELES COUNTY IN IN LOS ORTIZ ENTERPRISES INCORPORATEDTRUJILLO, GILBERT $20,743,700 05/31/11 95%
07-241304 
IM4-0530-(20E) 

--() 

ANGELES AND CULVER CITY FROM 0.8 KM 

NORTH OF LA TIJERA BOULEVARD 

OVERCROSSING TO 0.4 KM SOUTH OF 

WIDEN RC SLAB 

IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(310)345-6270 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$19,974,571
 $2,457

06/09/11 
07/24/15 

100%

HB4N SWPPP 

07-LA-405-28.0/39 IN LA COUNTY FROM VENICE BOULEVARD SULLY MILLER CONTRACTING RAM, MAHINDA $20,279,175 09/05/14 0%
07-296804 
NHPI-405 -(023)E 

--() 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$0
 $0

09/25/14 
0%

HA22 (714)578-9600 

07-LA-405-39.4/48.6 IN LOS COUNTY IN CITIES OF SHERMAN MYERS AND SONS CONSTRUCTION LPEID, EMILE $29,371,611 06/28/13 68% 
07-252004 
ACIM-4053-(005)E 

--() 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DR 

(818)768-1939

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$25,269,108 
$0 

07/30/13 
10/20/15 

84% 

HA22 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-1.5/26 IN LA COUNTY, RTE 605 FROM POSTMILE O'DONNELL CONSTRUCTION INC ARIAS, JUAN $1,268,716 04/14/14 100%
07-1W6804 1.5 TO 26.0 

PLACE DECK METHACRYLATE 
SAN DIMAS CA 91773 

559 W COVINA BLVD 11229 SOUTH WOODRUFF 

AVENUE 

$1,386,850
 $0

04/30/14 
01/28/15 
02/25/15 

100%

HM3 

(909)394-4510 
(562)401-3333 

DOWNEY CA 90241 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,014,880 07/21/14 14%
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$759,444
 $0

08/06/14 
09/26/16 

3%

HA22 (949)252-0441 
(213)798-5970 

07-LA-710-6.1/9.1 IN LA COUNTY LA-110, LA-710, LA-47, DIVERSCAPE INC DBA NJOYA, DAVID $1,185,000 02/24/14 100%
07-4X1804 LA-101REPLACE/UPGRADE IRRIGATION 

CONTROLLER SYSTEMS TO REDUCE WATER 

DIVERSIFIEDLANDSCAPE CO 

21730 BUNDY CANYON ROAD 
18730 SOUTH 

WILMINGTON AVE. SUITE 

$1,028,705
 $0

05/07/14 
03/31/15 

87%

20.20 

201130 

USAGE DIR'S EMERGENCY FORC 

REPLACE/UPGRADE RICS TO REDUCE WATER 

USAGE 

WILDOMAR, CA 92595 

(951)245-1686 

103 

RANCHO DOMINGUEZ, CA 

90220 

OVER RUN 

(310)609-0264 

07-LA-710-6.6/15.9 IN THE CITY OF LOS ANGELES, FROM POWELL CONSTRUCTORS INC GALLARDO, SAM $3,029,495 11/08/13 98%

HA42 

07-259014 
NHPI-710 -(817)E 

--() 

PACIFIC COAST HIGHWAY TO IMPERIAL 

HIGHWAY 

SAND FILTERS & INFILTRATION DEVICES 
FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

90220 

$3,187,515
 $19,792

11/22/13 
02/27/15 

100%

SUSPENDED 

(310)609-0264 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $108,497,770 04/04/12 52%

HA22 

07-202114 
ACNH-7101-(809)N 

--() 

SWPPP 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

LONG LIFE PAVEMENT & WIDEN BRIDGES 

IRVINE CA 92618 

(949)333-1500 

16481 SCIENTIFIC WAY 

(562)401-3333 

11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$60,741,232
 $0

04/30/12 
04/06/17 

56%

07-LA-710-22.6/23 LA-710 IN CITY OF COMMERCE PM 22.6­ SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $2,435,000 11/01/13 100% 
07-4X1304 23.0 ATTHE EAST YARD OH/BRIDGE (53­

0842) REPAIR/ REPLACE DAMAGE CAUSED 

BY OIL SPILL & FIRE DIR' 
IRVINE, CA 92618 

16481 SCIENTIFIC WAY 

(562)401-3333

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$633,841 
$0 

12/26/13 
04/30/15 

26% 

OVER RUN 

20.201130 
REPAIR/REPLACE OIL&FIRE DAMAGE TO 

HIGHWAY 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-710-26.5/27.4 

SHOPP 

07-1797A4 
IN LOS ANGELES COUNTY IN MONTEREY 

PARK & ALHAMBRA FROM RTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING TAKEOVER CONTRACT F 

HIGHWAY PLANTING IRRIGATION REPAIRS 

CLEAN CUT LANDSCAPE 

CLOVIS, CA 93619 

8406 N. ARMSTRONG 

IZADPANAH, MOE 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$334,613
 $310,384

 $3,270

08/31/11 
09/09/11 
03/01/15 

0%

 0%

PLANT EST 

SATIS 

07-LA-710-26.5/27.4 
07-179704 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK CA 90622 

PO BOX 6270 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD, 

STE 100 

EL MONTE CA 91731 

$934,726
 $726,578

 $0

07/09/09 
08/06/09 
06/24/13 

100%

 92%

HA25 SWPPP 
ROADSIDE RESTORATION (626)572-6732 

07-VEN-1-1.0/10.6 

20.10 

07-4X3704 
VEN-1 PCH BETWEEN YERBA BUENA & LAS 

POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE 

SYSTEMS DIR'S EMERGENCY FORCE 

REMOVE/CLEAR MUD AND DEBRIS 

UNION ENGINEERING COMPANY INC. 

VENTURA, CA. 93001 

DAVIS, ALAN 

(805)480-4928 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

THOUSAND OAKS CA 91320 

$6,985,000
 $839,023

 $0

12/05/14 
01/20/15 
04/16/15 

100%

 12%

OVER RUN 

201130 

07-VEN-1-14.2/15.5 

HM1 

07-4Y6604 
IN VENTURA COUNTY FROM 0.8 MILE 

SOUTH OF PLEASANT VALLEY ROAD TO 

CHANNEL ISLANDS BOULEVARD 

MAINLINE RHMA-G OVERLAY AND RAMP 

TORO ENTERPRISES, INC. 

OXNARD CA 93036 

(805)483-4515 

2101 E. VENTURA BLVD. 

RILEY, JAMES $839,171
 $0
 $0

02/09/15 
03/04/15 

0%

 0%

07-VEN-23-3.5/T11.6 

HM1 

07-4Y0404 
NH-P023-(034)E 

--() 

IN VENTURA COUNTY IN THOUSAND OAKS 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD TO 0.2 MILE NORTH OF LOS 

ANGELES AVENUE UNDERCROSSIN 

PCC PROFILE GRINDING 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS CA 91320 

$3,451,446
 $3,432,072

 $0

06/05/13 
06/27/13 
10/28/14 
02/23/15 

100%

 100%

07-VEN-23-3.7/T12 
07-1W5604 

IN VENTURA AT VARIOUS LOCATIONS 

METH DECK,PATCH,SPALLS & JOINT SEAL 

TRUESDELL CORPORATION OF 

CALIFORNIA INC 

1310 W 23RD STREET 

ARROYO, HECTOR 

5900 PACIFIC COAST 

HIGHWAY 

$1,298,685 
$911,238 

$0 

05/28/14 
06/18/14 
06/02/15 

71% 

68% 

HM3 

TEMPE AZ 85282 

(602)437-1711 
(805)690-6989

VENTURA CA 93003 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-23-17.8/20.9 IN VENTURA COUNTY, NEAR MOORPARK, ALL AMERICAN ASPHALT ALI, MOHSENZADEH $931,565 05/08/14 0%

HM1 

07-1W0904 FROM SHEKELL ROAD TO 0.1 MILE SOUTH 

OF GRIMES CANYON ROAD 

COLD IN-PLACE RECYCLING & PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)746-0669 

13171 TELFAIR AVE 

#101 

SYLMAR, CA 91342 

$0
 $0

05/23/14 
08/01/14 

0%

SUSPENDED 

07-VEN-34-6.3/12.8 IN VENTURA COUNTY IN OXNARD AND CAM SECURITY PAVING COMPANY INC ARROYO, HECTOR $1,401,247 04/16/14 100%

HM1 

07-1W1004 ARILLO FROM RICE AVENUE TO LEWIS RO 

AD 

RHMA,SUPERPAVE(GAP GRADED) OVERLAY 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)690-6990 

5900 PACIFIC COAST 

HIGHWAY 

VENTURA CA 93003 

$1,411,835
 $0

05/05/14 
12/18/14 

100%

COMPLETED 
01/22/15 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $25,886,468 11/21/13 37%

HB4C 

07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$10,550,613
 $0

12/12/13 
12/31/16 

41%

07-VEN-101-5.2/5.2 IN VENTURA COUNTY AT INTERSECTION OF TRAFFIC DEVELOPMENT SERVICES LEE, JEFF $205,408 04/03/14 59%

HB1 

07-292504 
HSNH-Q101-(238)E 

--() 

NORTHBOUND ROUTE 101 ON/OFF RAMP AT 

LYNN ROAD 

MODIFY TRAFFIC SIGNAL 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE #252 

(323)250-3660 

13171 TELFAIR AVE 

#101 

SYLMAR CA 91342 

$120,385
 $0

04/22/14 
04/30/15 

57%

SUSPENDED 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,065,483 01/03/12 60%

HB5 

07-260704 

SWPPP 

FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD 

WIDEN RDWY W/JPCP OVER 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BL,STE 102 

THOUSAND OAKS, CA 91320 

$55,906,850
 $0

01/18/12 
02/10/16 

95%

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD C A RASMUSSEN INC ALJAMAL, ABDUL $16,428,926 04/29/14 100% 

HA21 

07-296704 
NHP-118 -(064)E 

--() 

UNDER CROSSING TO LA/VEN CNTY LINE 

PAVEMENT REPAIR & RAMP 
VALENICA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)797-1348

13171 TELFAIR AVE 

SUITE 101 

SYLMAR CA 91342 

$13,017,143 
$0 

05/23/14 
04/30/15 

76% 

OVER RUN 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-150-32.0/34.4 IN VENTURA COUNTY FROM 0.1 MILE INTERMOUNTAIN SLURRY SEAL, ARROYO, HECTOR $487,487 12/31/14 0% 
07-4Y6404 NORTH OF STONEGATE ROAD TO 0.1 MILE 

SOUTH OF HARVARD BOULEVARD 

INC. 

P.O. BOX 1841 

$0 
$0 

01/29/15 
0% 

SLURRY SEAL AND DIGOUTS 
SPARKS NV 89432 

HM1 (775)355-5237 

Totals: Authorized Final Amt: $2,375,606,176 Completed to Date: $1,360,473,850 Work This Month: $2,606,593
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 29%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 
SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$60,321
 $0

04/15/14 
04/30/15 

18%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%

HA26 

08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 
AVON CO 81620 

(925)895-3895 

P O BOX 9570 

(951)830-6954 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$808,206
 $0

03/07/14 
10/21/15 

98%

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$701,715
 $0

07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. $1,010,501 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES 

8555 BANANA AVENUE $0
 $0

11/24/14 
0%

--() FONTANA CA 92335 

(909)356-8880 

HB1 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $274,913 04/03/14 96%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS 
IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$261,377
 $0

04/17/14 
03/27/15 
03/30/15 

94%

HB4N 

(949)800-6040 
(951)232-6293 

COLTON, CA 92324 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $285,410 06/19/13 39% 
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 
MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$161,761 
$0 

07/22/13 
01/06/15 

59% 

HB4N 

(805)523-1914 
(951)840-8234

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-63.0/0 

HA21 

08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

(760)732-0910 

440 SOUTH MELROSE DRIVE 200 

$2,026,265
 $0
 $0

10/10/14 
10/28/14 

0%

 0%

08-RIV-91-6.1/0 
08-0R9704 

AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 

YANG, CHAD 

9225 STELLAR CT., STE 

B 

$1,186,570
 $360,575

 $0

06/11/14 
06/25/14 
07/22/15 

65%

 30%

HM2 

FULLERTON CA 92831 

(714)871-2800 
(951)232-7638 

CORONA, CA 92883 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,221,990
 $92,803,442

 $0

02/10/12 
03/08/12 
06/10/15 

92%

 80%

08-RIV-95-/36.2 
08-1C3704 
STP-P095-(027)E 

--() 

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$14,569,140
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HA22 (951)684-5360 

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,180,629
 $3,662,936

 $0

12/17/13 
01/06/14 
04/22/15 

91%

 87%

08-RIV-215-9.2/15.4 

HM1 

08-0P8204 
IN/NEAR MURRIETA FROM 0.8 MI N/O JCT 

15/215 TO SCOTT RD 

REPAIRS AND PREVENTATIVE MAINTENANC 

JABRE CONTRACTING INC. 

MANHATTAN BEACH CA 90266 

(310)720-0277 

1813 MANZANITA LANE 

TRUONG, NICK 

(951)830-6835

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$384,975 
$71,376 

$0 

01/26/15 
02/18/15 
05/01/15 

28% 

19% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Description

Type Of Work
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

(510)727-0900
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

Resident
 
Engineer
 

GAYED, EZZ
 

850 S. VIA LATA SUITE
 

100-A
 

COLTON, CA 92324
 

(951)830-6954
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,098,718

 $358,245


 $0


 $1,212,418

 $1,025,335


 $0


 $26,121,531

 $26,014,382


 $44,869


 $535,064

 $397,672


 $0


 $1,376,881

 $1,208,830


 $0


 $3,842,157
 
$3,655,022
 

$0
 

06/10/14 100%

06/26/14
 

100%

11/26/14
 
02/05/15
 

COMPLETED
 

04/22/14 0%

05/23/14
 

0%

02/16/18
 

PLANT EST
 

SATIS
 

04/11/11
 
05/04/11
 
02/20/15
 
02/23/15
 

06/28/12
 
07/16/12
 
05/12/16
 

100%


 100%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

08-RIV-215-43.2/45.3 

Fed Aid 

HE13 

Pgm Code 

08-0M94U4 

Contract 

OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE & SAN BERNARDINO CTIES 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

Description 

WIDEN ROADWAY WITH HMA 

Type Of Work 

AMES CONSTRUCTION INC 

Contractor 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$136,517,948

Bid + CCOs

 $125,215,642

Comp To date

 $0

This Month 

12/03/12 

Awarded 

01/10/13 

Approved 

05/12/16 

Est Comp
Accepted 

93%

%Time

 91%

% Work 
Message 

08-RIV-371-56.3/60.2 

HB1 

08-0R7404 
HSST-P371-(005)E 

--() 

CITY OF AGUANGA,JCT SR 79 TO WILSON 

VALLEY ROAD 

INSTALL CENTERLINE & EDGELINE 

JABRE CONTRACTING INC. 

MANHATTAN BEACH CA 90266 

(310)720-0277 

1813 MANZANITA LANE 

$80,946
 $0
 $0

02/04/15 
02/27/15 

0%

 0%

08-RIV-371-67.7/72.9 

HB1 

08-0M2004 
HSST-P371-(004)E 

--() 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

(408)327-7013 

585 BEACH STREET 

$5,796,835
 $0
 $0

01/28/15 
02/18/15 

0%

 0%

08-SBD-0-/0 

20.20 

08-1F3104 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

INSTALL WATER CONSERVATION PLUMBING 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

NGUYEN, VU T. 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$485,000
 $106,544

 $0

04/15/14 
04/15/14 
04/30/15 

61%

 22%

201130 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $191,881

 $0

09/14/12 
09/14/12 
12/18/15 

75%

 75%

201310HB4 
(951)232-8950 

N 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000 
$1,114,849 

$0 

02/27/14 
04/27/14 
05/01/15 

100% 

52% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO., $33,864,801 12/19/14 0%

08-0Q7604 $0 01/15/15
FROM LA CO LINE TO JCT RTE 38 INC.
 0%

NHPI-010 -(262)4	 $0


REPLACE PCC SLABS, MBGR, COLD PLANE 10641 FULTON COURT
 
--()
 

RANCHO CUCAMONGA CA 91730
 

HA22 (909)944-1037
 

08-SBD-15-12.8/0	 IN THE CITIES OF FONTANA & RIALTO AT ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $2,181,116 04/18/14 92%


SIERRA AVE UC TO 1.9 MI S/O GLEN P.O. BOX 2229 9225 STELLAR COURT 67%

08-0G2904 $1,515,344 04/30/14
 
IM-015 -(160)1 $0 03/27/15


HELEN PARKWAY UC
 SUITE B
 
CITY- -( )	 CORONA, CA 928782229


WIDEN & SIGNALIZE OFF-RAMPS AT CORONA, CA 92883

--() (951)736-7600
 

(951)232-3610

HB4N
 

08-SBD-15-14.0/16.4	 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $222,594,666 11/13/12 51%


TO KENWOOD IC AND I-215 FROM S/O 27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE
08-0K7104	 $163,760,577 11/26/12
 
74%


STPL-6208-(016)N	 $0 05/31/17

DEVORE IC THRU I-15 IC 	REALIGN I-15
 SUITE 400
 

620-8 01-(ACI)M	 FOOTHILL RANCH CA 92610

AND RECONFIGURE WITH I	 SAN BERNARDINO, CA 92401


71 0-63-()	 (949)855-9755

REALIGN AND RECONFIGURE CONNECTORS (909)844-0619


HB4C
 

08-SBD-15-15.4/30.8	 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,225,102 10/17/13 46%


AND HESPERIA FROM 0.76 MI S/O KENWOOD VENTURE 15367 TAMARACK ROAD
08-0Q7404	 $68,629,081 10/29/13
 
61%


IM- 015-(230)1	 $0 05/03/16

AVE TO 1.2 MI S/O WEST HESPERIA OH 9685 VIA EXCELENCIA SUITE 200 VICTORVILLE, CA 92392


--()
 
PAVEMENT REHAB & SLAB REPLACEMENT (951)538-3087


SAN DIEGO CA 92126
 

HA22	 (858)536-3100
 

08-SBD-15-20.2/0	 IN SAN BERNARDINO COUNTY AT THE SOUTH MGP CONSTRUCTION PARVINJAH, MOHSEN $180,585 10/28/14 100%


BOUND CLEGHORN ROAD OFF RAMP P.O. BOX 355
08-1E2504	 $159,625 11/04/14
15255 BEAR VALLEY	 100%

$0 02/04/15


CONSTRUCT A STORAGE BUILDING
 ROAD
 02/04/15
 
HESPERIA, CA 92345 COMPLETED
 
(951)232-7755
 

UPLAND, CA 91785
 

000000000
 

000
 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO OOI, KEE $2,570,404 06/12/14 88%
 
08-1C4104 $2,497,125 07/02/14
ALSO IN OTHER HIGH DESERT RTE IN SAN INC
 4295 E. JURUPA ST.	 95%


$0 04/09/15

BERNARDINO COUNTY	 10641 FULTON CT
 SUITE 207
 
METHACRYLATE AND OR POLYESTER ONTARIO, CA 91761


RANCHO CUCAMONGA CA 91730
 
(951)232-3922


HM3	 (909)944-1037
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-147.6/0 

HA21 

08-0J9304 
NHPI- 015-(046)2 

--() 

NEAR BAKER AT HALLORAN WASH BRIDGE 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

REHABILITATE BRIDGE (CONTINUOUS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

PO BOX 11238 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$544,031
 $0
 $0

08/25/14 
09/16/14 
12/15/14 

0%

 0%

SUSPENDED 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,725,450
 $32,877,535

 $0

10/14/13 
11/01/13 
07/14/15 

48%

 82%

08-SBD-15-/75.1 

20.20 

201130 

08-1F0804 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

EMERGENCY F.A. 

REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,842,440
 $1,713,836

 $0

03/04/14 
03/05/14 
09/30/15 

100%

 93%

08-SBD-18-59.7/65 

HB1 

08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

(949)800-6040 

NGUYEN, NHAN 

(909)821-8164 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$407,977
 $383,319

 $0

06/10/14 
06/26/14 
04/01/15 

99%

 88%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,825,375
 $9,682,046

 $0

03/14/14 
03/26/14 
10/30/15 

86%

 88%

SUSPENDED 

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,477,498 
$16,421 

$0 

07/25/14 
08/06/14 
02/24/16 

0% 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 08 

08-SBD-40-73.0/89 

Fed Aid 

HA22 

Pgm Code 

08-0K2804 

Contract 

NHP-040 -(079)7 

--() 

Location 
Storm Water 
Plan 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

Description 

GRIND 45 MM AND OVERLAY 60 MM AC 

Type Of Work 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

Contractor 

SYLMAR CA 91342 

(818)472-3169 

SHAHIDI, SHAINE 

Resident 
Engineer 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,948,224

Bid + CCOs

 $15,284,599

Comp To date

 $0

This Month 

05/06/14 

Awarded 

05/23/14 

Approved 

06/03/15 

Est Comp

 100%

%Time

 95%

% Work 

OVER RUN 

MessageAccepted 

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

(760)851-5452 

38000 MONROE STREET 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,922,119

 $0

02/07/13 
02/28/13 
03/25/15 
03/26/15 

100%

 100%

08-SBD-40-94.7/99.7 

HA21 

08-0N56U4 
NHPI-040 -(062)9 

--() 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

BRIDGE REPLACEMENT 

OHL USA, INC. 

IRVINE CA 92614 

(949)242-4432 

1920 MAIN ST. SUITE 310 

$20,616,068
 $0
 $0

01/22/15 
02/10/15 

0%

 0%

08-SBD-58-22.2/31.1 
08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$115,851,018
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HE14 (951)684-5360 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

$7,472,650
 $0
 $0

12/04/14 
12/22/14 

0%

 0%

08-SBD-60-/9.9 

20.20 

201130 

08-1F0904 
SAN BERNARINO ROUTE 60 @ VARIOUS 

LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ 

VARIOUS LOCATIONS DIR'S ORD 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 

ROBINSON, KERRY 

(951)232-3929

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,932,530 
$1,935,194 

$0 

03/05/14 
03/05/14 
01/30/15 

100% 

100% 

COMPLETED 
02/13/15 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565
 $27,848,984

 $0

02/15/11 
02/28/11 
03/23/15 

100%

 98%

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,898,867

 $0

10/03/13 
10/15/13 
02/27/15 
02/27/15 

100%

 100%

08-SBD-138-2.3/15.2 

HE13 

08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

(909)597-8413 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

(951)232-8949 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$47,468,041
 $189,711

 $0

09/10/14 
10/10/14 
11/28/16 

6%

 0%

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

(714)835-4612 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,909,948
 $2,028,966

 $0

07/01/14 
07/21/14 
04/11/16 

30%

 34%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,778,000
 $1,704,583

 $0

02/25/14 
02/25/14 
04/15/15 

67%

 98%

201130 

08-SBD-247-1.8/9.6 

HB1 

08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

GEORGES, SAMAR 

(951)232-3748

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,497,116 
$375,940 

$0 

04/28/14 
05/16/14 
08/14/15 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100% 

HB1 

08-0P3104 
HSNH-P395-(244)E 

--() 

AVENUE 

INSTALL LEFT-TURN PHASING 
IRVINE CA 92606 

(949)800-6040 
(951)830-6831

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$319,308 
$0 

03/26/14 
03/31/15 

92% 

Totals: Authorized Final Amt: $1,014,949,069 Completed to Date: $598,923,289 Work This Month: $44,869
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-INY-190-24.5/40
 
09-358604
 
ACST-P190-(018)E
 

--()
 

HM1
 

09-MNO-395-34.1/0
 
09-353304
 

HA12
 

09-MNO-395-44.6/50.7
 
09-358804
 
ACNH-P395-(248)E
 

--()
 

Description

Type Of Work
 

IN INYO COUNTY FROM ROUTE 136 TO 2.5
 

MILES EAST OF OLANCHA DARWIN ROAD.
 

DARWIN THIN BLANKET
 

HMA THIN BLANKET OVERLAY
 

IN MONO COUNTY AT CRESTVIEW AT THE
 

CRESTVIEW MAINTENANCE STATION
 

BUILDING DEMO, SITE WORK, UTILITIES
 

IN MONO COUNTY NEAR LEE VINING FROM
 

1.2 MILES SOUTH OF SOUTH JUNCTION
 

ROUTE 120 TO NORTH JUNCTION ROUTE 120
 

RUSH CREEK THIN BLANKE
 

HMA (TYPE A) OVERLAY
 

Resident 
EngineerContractor 

PAVE-TECH INC.
 

2231 LA MIRADA DRIVE
 

VISTA, CA 92081
 

(760)727-8700
 

HERBACK GENERAL ENGINEERING H. J. BLOMMER
 

2531 NOWLIN ROAD
 500 SOUTH MAIN ST
 
$0 06/30/15


BISHOP, CA 93514

MINDEN NV 89423
 

(760)648-7906

(775)267-6800
 

QUALCON CONTRACTORS INC. $2,219,566 01/09/15
 

1645 ESMERALDA AVENUE
 $0 01/29/15
 
$0
 

MINDEN NV 89423
 

(775)782-2006
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$2,967,124 01/13/15
 
$0 02/10/15
 
$0


 $1,070,538 11/07/13
 
$1,041,464 11/22/13
 

Totals: Authorized Final Amt: $6,257,228 Completed to Date: $1,041,464 Work This Month: 

%Time
% Work 

Message 

0%


 0%


 63%


 97%


 0%
 

0%
 

$0
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,556,298 01/23/14 58%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS 
RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$3,635,784
 $0

02/21/14 
08/27/15 

65%

(916)638-9866 
(209)754-1017 

HM2 

10-ALP-89-10.0/21.4 IN ALPINE COUNTY AT AND NEAR GEORGE REED, INC. $3,092,642 02/18/15 0%
10-0Y8904 MARKLEEVILLE FROM ROUTE 4 TO EAST 

JUNCTION ROUTE 88 AND FROM WEST 

140 EMPIRE AVE $0
 $0

03/23/15 
0%

JUNCTION ROUTE 88 TO EL DORADO CO 
MODESTO CA 95354 

HA22 
REPAIR/RESURFACE WITH HMA 

(209)523-0734 

10-AMA-16-/2.5 IN AMADOR AND TUOLUMNE COUNTIES AT LINEAR OPTIONS, INC. IQBAL AULAKH $254,396 10/08/14 67%

HB1 

10-0X3504 
HSST-000C-(383)E 

--() 

VARIOUS LOCATIONS 

INSTALL INGROUND CENTERLINE AND 
DURHAM CA 95938 

(530)896-1800 

792 DURHAM DAYTON HWY. 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI,CA.,95240 

$12,200
 $0

10/22/14 
05/20/15 

5%

SUSPENDED 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. PAWAN GARG $5,387,875 04/17/14 98%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE 

140 EMPIRE AVE $5,103,501
 $115,127

05/05/14 
05/31/15 

97%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0730 
(209)333-6972 

HM1 

10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT AMERICAN CIVIL CONSTRUCTORS ANDREW BRANDT $1,233,530 06/19/14 72%
10-0F7404 
IM- 005-(142)E 

--() 

THE ROUTE 5/152 SEPARATION 

GIRDER DIAPHRAGM RETROFIT 

WEST COAST, INC. 

BENICIA CA 94510 

2990 BAY VISTA COURT 
3469 YEAGER DRIVE 

SUITE 109 

MADERA, CA 93637 

$939,207
 $0

07/17/14 
05/01/15 

76%

HA21 (707)746-8028 
(760)937-8947 

10-MER-5-32.2/32.5 IN MERCED, STANISLAUS, AND SAN BAY CITIES PAVING & GRADING, SUTTI,RENEE M. $39,394,946 10/08/14 0% 
10-0V6604 
NHPI- 005-(143)4 

--() 

JOAQUIN COUNTIES NEAR LATHROP FROM 

GARZAS CREEK BRIDGE TO TOM PAINE 

SLOUGH BRIDGE 

DIGOUT AND REPAIR FAILED AREAS AND 

INC. 

CONCORD CA 94520 

1450 CIVIC CT. BLDG B #400 

(209)607-8741

952 GOODWIN DRIVE 

RIPON CA 95366 

$19,921 
$0 

10/22/14 
12/22/15 

0% 

SUSPENDED 

HA22 (925)687-6666 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-4.6/10.5 
10-415704 

IN MERCED COUNTY NEAR MERCED FROM 

BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

TEICHERT/FLATIRON WEST A 

JOINTVENTURE 

P O BOX 1118 

HAROLDSEN, BRENT 

3469 YEAGER DR SU 109 

MADERA CA 93637 

$68,106,396
 $66,051,666

 $0

04/06/12 
05/14/12 
05/20/15 

94%

 95%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5261 

HE14 SWPPP (209)983-2300 

10-MER-99-13.9/14.4 

HA21 

10-481004 
ACNH-P099-(550)E 

--() 

SWPPP 

IN MERCED COUNTY IN MERCED FROM 0.3 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

DAVID ABLEDU 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$24,798,380
 $20,102,272

 $0

01/19/12 
02/03/12 
12/24/15 

77%

 80%

10-MER-99-15.8/17.3 
10-0K0214 

IN MERCED COUNTY IN MERCED ON STATE 

ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

ALFRED BLUM / STAN 

OSHITA 

726 ALFRED NOBEL DRIVE 1110 WEST KETTLEMAN 

$619,421
 $491,798

 $0

08/20/14 
09/08/14 
12/31/18 

39%

 88%

HA21 

INSTALL ABOUT 220 TREES AND 800 
HERCULES CA 94547 

(510)741-9226 
(209)333-6928 

LANE, #35 

LODI, CA 95240 

10-MER-99-24.4/25.8 
10-414824 

IN MERCED COUNTY IN AND NEAR ATWATER 

FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

BLUM, ALFRED / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

$718,198
 $692,654

 $0

11/09/11 
11/22/11 
12/31/15 

0%

 0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-/4.6 

HE14 

10-415804 

SWPPP 

IN MERCED COUNTY NEAR CHOWCHILLA FROM 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

CONSTRUCT FREEWAY AND INTERCHANGE 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

BRENT HAROLDSEN 

(559)675-5272 

3469 YEAGER DRIVE 

SUIT 109 

MADERA CA 93637 

$44,789,413
 $35,234,641

 $0

07/12/12 
08/31/12 
10/19/15 

74%

 79%

10-MER-140-40.7/0 

HB1 

10-0X3004 
HSNH-000C-(385)E 

--() 

IN MERCED COUNTY AND STANISLAUS 

COUNTY AT VARIOUS LOCATIONS 

INSTALL FLASHING BEACONS WITH 

TIM PAXIN'S PACIFIC 

EXCAVATIONINC 

ELK GROVE CA 95624 

(916)686-2800 

9796 KENT STREET 

ANDREW BRANDT 

(760)937-8947

3469 YEAGER DR. 

SUITE#109 

MADERA, CA 93637 

$169,679 
$0 
$0 

11/17/14 
12/03/14 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-165-26.7/30 
10-381514 
STP-P165-(012)E 

--() 

IN MERCED COUNTY 

AC OVERLAY, DIGOUTS, INTERSECTION 

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION 

FOWLER, CA 93625-0520 

P O BOX 520 

SUKHI DEOL 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$4,515,485
 $4,261,300

 $0

03/18/14 
04/04/14 
01/21/15 

100%

 100%

COMPLETED 
01/21/15 

HA22 (559)813-3100 

10-MPA-140-42.0/42.7 

HA23 

10-0P9224 
STP-43M7-(004)E 

--() 

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

TALUS REMOVAL 

MYERS AND SONS/RL WADSWORTH JV 

SACRAMENTO CA 95834 

(916)283-9950 

COREY CASEY 

(209)532-2947 

4600 NORTHGATE BLVD STE 100 19596 MONO WAY 

SONORA, CA 95370 

$15,967,221
 $2,559,854

 $0

12/10/14 
01/20/15 

14%

 16%

10-SCL-152-19.8/0 
10-0Q8004 
NHP-000C-(370)E 

--() 

ON ROUTES 152 AND 156 AT VARIOUS 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

NORCAL GENERAL CONSTRUCTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

DAVID ABLEDU 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$709,394
 $709,396

 $0

02/20/14 
03/19/14 
03/18/15 

100%

 100%

SUSPENDED 

HB4N (408)886-0335 

10-SJ-4-8.3/T14.3 

HA22 

10-0W1204 
STP-P004-(146)E 

--() 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

GARG PAWAN 

(209)470-8778 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$7,740,458
 $4,746,539

 $0

01/23/14 
02/21/14 
06/16/15 

64%

 61%

10-SJ-4-15.7/16.6 
10-0W6904 
NHP-X077-(021)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS, BEARING PADS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$2,150,133
 $0
 $0

08/15/14 
09/08/14 
09/04/15 

0%

 0%

SUSPENDED 

HM3 (602)437-1711 

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

(916)283-9950 

TROY SCHEIBER 

(209)948-3966

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$90,705,300 
$45,127,915 

$0 

10/16/12 
12/03/12 
08/15/16 

57% 

49% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $54,313,670 12/16/13 37%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

WALNUT CREEK CA 94596 

(925)932-7900 
(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$17,111,297
 $0

01/06/14 
01/02/17 

31%

HB1 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $42,852,768 12/10/12 64%
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(470)-87-90 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$30,632,943
 $0

01/10/13 
11/19/15 

71%

HA22 SWPPP 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $93,753,993 06/02/11 81%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$70,727,805
 $0

06/15/11 
12/30/15 

76%

HE13 SWPPP 

10-SJ-5-/0 ON ROUTES 4, 5, 12 AND 26 AT VARIOUS QUIMU CONTRACTING INC. QUAN H. TRINH $525,800 09/24/14 0%
10-0T8204 
STP-X077-(022)E 

--() 

LOCATIONS IN SAN JOAQUIN COUNTY 

CONSTRUCT ADA CURB RAMPS 
DIXON CA 95620 

(707)693-0289 

P.O. BOX 1177 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$10,955
 $0

10/10/14 
07/08/15 

2%

SUSPENDED 

HB71 

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC VIRK, KEWAL / OSHITA, $31,974,754 08/13/13 24%

HA22 

10-0G8004 
NH-P012-(112)E 

--() 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 
BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET STAN 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$14,962,843
 $0

08/28/13 
12/31/18 

47%

(209)333-6928 

10-SJ-12-4.4/0 IN SAN JOAQUIN COUNTY AT TERMINOUS AT WEST COAST STRUCTURS INC DBA OSHITA, STANLEY $1,277,317 07/16/14 44% 
10-1C0204 
NHP-P012-(118)E 

--() 

LITTLE POTATO SLOUGH BRIDGE 

BRIDGE REHAB - BEARING PAD 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$548,098 
$0 

07/31/14 
12/31/15 

43% 

HA21 (951)352-4300 
(209)333-6928
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-12-/0 ON STATE ROUTE 12 AT MOKELUMNE RIVER MYERS AND SONS CONSTRUCTION, KEWAL VIRK / STAN $4,489,644 07/24/14 18%
10-0J92U4 
NHP-P012-(115)E 

--() 

BRIDGE 

REMOVE/REPLACE CONCRETE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

OSHITA 

1110 WEST KETTLEMAN 

LANE, #35 

$1,029,505
 $0

08/12/14 
12/31/16 

23%

SUSPENDED 

HA21 (916)283-9950 
(209)333-6928 

LODI, CA 95240 

10-SJ-88-6.1/8.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO DREAMBUILDER ARIEL MENDOZA $1,318,061 12/08/14 0%
10-0A8304 
HSNH-P088-(061)E 

--() 

AT VARIOUS LOCATIONS FROM CALAVERAS 

RIVER BRIDGE TO BEAR CREEK BRIDGE 

UPGRADE BRIDGE APPROACH GUARDRAIL 
PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

01/09/15 
08/10/15 

0%

SUSPENDED 

HB1 

10-SJ-99-4.5/23 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, $1,419,818 12/24/14 0%
10-0W4304 
NHP-P099-(580)E 

MANTECA AND STOCKTON AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

INC 

1450 CIVIC CT BLDG B #400 

$0
 $0

01/15/15 
0%

--() 
AUSTIN ROAD TO 0.1 MILE NORTH 

INSTALL RAMP METERING SYSTEMS 
CONCORD CA 94520 

HB4N (925)687-6666 

10-SJ-99-6.9/10.6 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES/MYERS JV OBAIDULLAH RASHID $26,686,065 10/11/12 97%

HE13 

10-0E6134 

SWPPP 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 "ABDUL" 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$23,874,734
 $0

11/06/12 
04/09/15 

88%

(209)470-8782 

10-SJ-99-10.6/15 IN MANTECA, ON ROUTE 99 FROM 1.4 MILE BAY CITIES PAVING & GRADING OBAIDULLAH RASHID $26,170,719 06/27/12 85%
10-0E6124 NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

INC 

P O BOX 6227 

"ABDUL" 

3663 ARCH RD, SUITE 

$19,408,119
 $0

07/20/12 
07/24/15 

74%

FRENCH CAMP INTERCHANGE (PHASE 2) 
CONCORD CA 94524 

500 

HE13 SWPPP (925)687-6666 
(209)470-8782 

STOCKTON, CA 95215 

10-SJ-99-22.9/38.8 IN SAN JOAQUIN COUNTY ON ROUTE 99 A. TEICHERT & SON, INC DBA. SCHEIBER, TROY $23,149,680 12/19/14 3% 
10-0W1904 
NHP-P099-(579)E 

FROM HAMMER LANE IN STOCKTON TO THE 

SACRAMENTO COUNTY LINE 

TEICHERT CONSTRUCTION 

265 VAL DERVIN PARKWAY 

$123,043 
$0 

01/12/15 
10/16/15 

1% 

--() 
DIGOUT AND REPAIR LOCALIZED AREAS 

STOCKTON CA 95206 
(209)948-3966

HA22 (209)983-2300 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-108-31.2/31.3 
10-0C9004 

ON ROUTE 108 IN STANISLAUS COUNTY AT 

ESTELLE AVE (KP 50.2/50.3) 

WIDEN ROADWAY AND PROVIDE DRIVE 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LN 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$525,861
 $8,648

 $0

11/13/14 
11/24/14 
06/02/15 

15%

 2%

HB4N 

10-STA-108-33.1/36.1 

HB1 

10-0X3204 
HSST-000C-(379)E 

--() 

IN STANISLAUS AND MERCED COUNTIES ON 

ROUTE 108 FROM EIGHTH STREET TO 

CRANE ROAD AND ON ROUTE 165 FROM 

WESTSIDE BOULEVARD TO WILLI 

INSTALL RUMBLE STRIPS 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0734 

140 EMPIRE AVE. 

DEOL, SUKHI 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$529,715
 $0
 $0

11/20/14 
12/11/14 

0%

 0%

SUSPENDED 

10-STA-120-6.1/11.3 

HA22 

10-0V6804 
NHP-P120-(056)E 

--()

IN STANISLAS COUNTY IN AND NEAR 

OAKDALE ON STATE ROUTE 120 FROM MAAG 

ROAD TO 0.1 MILE WEST OF LANCASTER 

ROAD 

DIGOUT AND REPAIR LOCALIZED 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0734 

140 EMPIRE AVE 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$3,384,470
 $3,222,470

 $0

08/05/14 
08/21/14 
01/30/15 

100%

 100%

COMPLETED 
01/30/15 

10-STA-219-2.9/4.9 

HB4C 

10-0A8724 
HPLU-6210-(009)E 

62-10 0-(9E) 

--() 

SWPPP 

IN STANISLAUS COUNTY NEAR MODESTO ON 

ROUTE 219 FROM 0.4 KM EAST OF DALE 

ROAD TO ROUTE 108 AND ON ROUTE 108 

FROM 0.7 KM NORTH OF BA 

WIDEN TO 4 LANES 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

SUTTI,RENEE' M. 

(209)607-8741 

PO BOX 6227 
952 GOODWIN DRIVE 

RIPON, CA 95366 

$16,186,306
 $11,717,172

 $0

08/30/12 
09/18/12 
04/15/15 

82%

 72%

10-TUO-108-2.0/2 
10-1C0304 
HSNH-X019-(029)E

--() 

IN TUOLUMNE COUNTY NEAR SONORA ON 

STATE ROUTE 108 AT MONO WAY AND 

SOULSBYVILLE ROAD INTERSECTION, AND 

IN JAMESTOWN ON STATE ROUTE 

MONO WAY: EXCAVATE EMBANKMENT TO 

CCFG CONSTRUCTION 

SONORA CA 95370 

(209)743-4911 

393 MORNING STAR DR 

COREY CASEY 

(209)532-2947

19706 MONO WAY 

SONORA CA 95370 

$203,376 
$0 
$0 

02/18/15 
03/11/15 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-3.1/0 IN TUOLOMNE COUNTY NEAR SONORA AT 0.1 K.W. EMERSON, INC. $823,412 09/30/14 0% 
10-0V4904 
NHP-P108-(050)E 

MILE EAST OF SULLIVAN CREEK BRIDGE 

AND AT 0.6 MILE WEST OF PEACEFUL OAK 

P.O. BOX 549 $0 
$0 

10/17/14 
0% 

--() 
ROAD 

SAN ANDREAS CA 95249 

STORM WATER MITIGATION 
(209)754-3839 

Totals: Authorized Final Amt: $646,438,956 Completed to Date: $383,066,278 Work This Month: $115,127
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-/1.2 IN IMPERIAL COUNTY ABOUT 7 MILES EAST FLATIRON WEST, INC. RIZZUTTO, SHAWN $10,987,374 10/09/14 36%
11-238404 
NHP-P007-(010)E 

--() 

OF CALEXICO FROM 0.5 MILE NORTH OF 

MEXICO BORDER TO ROUTE 98 

PAVEMENT REHABILITATION 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(760)594-2032 

722 BARIONI BLVD 

IMPERIAL, CA 92251 

$3,574,323
 $0

10/28/14 
09/11/15 

33%

HA22 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,063,714 07/30/14 20%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E) 

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 
SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$2,409,942
 $0

08/15/14 
09/08/16 

20%

HE11 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,219,972 09/08/14 0%

HE14 

11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

REQUIRED LANDSCAPE MITIGATION. 

CLOVIS CA 93619 

(559)322-2041 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,063,464
 $0

09/30/14 
02/25/18 

0%

PLANT EST 

SATIS 

11-IMP-86-11.3/20.6 IN IMPERIAL COUNTY IN AND NEAR VSS INTERNATIONAL INC DANIEL HERNANDEZ $3,413,709 06/05/14 100%
11-2M5104 IMPERIAL AND BRAWLEY FROM 15TH STREET 

TO SOUTH JUNCTION ROUTE 78 

ASPHALT RUBBER CHIP SEAL AND DIG 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,290,129
 $0

06/25/14 
04/30/15 

67%

OVER RUN 

HM1 

11-IMP-86-21.9/43.1 IN IMPERIAL COUNTY NEAR WESTMORLAND PENHALL COMPANY HERNANDEZ, DANIEL $2,271,040 11/21/14 77%
11-2M4604 FROM 0.1 MILE NORTH OF BRANDT ROAD TO 

0.2 MILE SOUTH OF SAN FELIPE CREEK 

BRIDGE. 

PCC SLAB REPLACEMENT AND REPAIR 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA DRIVE 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,775,292
 $0

12/18/14 
04/30/15 

77%

HM1 

11-IMP-111-40.5/65.4 IN IMPERIAL COUNTY NEAR NILAND FROM SKANSKA USA CIVIL WEST HERNANDEZ, DANIEL $2,700,352 06/02/14 100% 
11-2M4404 
STP-P111-(071)E 

--() 

MAIN STREET TO IMPERIAL COUNTY LINE 

PROFILE GRIND AR CHIP SEAL AND WARM 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$2,927,463 
$0 

06/18/14 
04/30/15 

93% 

OVER RUN 

HM1 (951)684-5360 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 

11-IMP-186-/.4 

Fed Aid 

HE14 

Pgm Code 

11-294804 

Contract 

STPE-P186-(004)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY AT ANDRADE FROM 

MEXICO BORDER TO 0.4 MILE NORTH OF 

MEXICO BORDER. 

Description 

BICYCLE AND PEDESTRAIN FACITIEIES 

Type Of Work 

RSM2 CONTRACTORS, INC. 

Contractor 

LA MESA, CA 91942 

(619)698-7777 

8191 CENTER STREET 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$1,379,648

Bid + CCOs

 $1,369,424

Comp To date

 $0

This Month 

11/19/13 

Awarded 

12/12/13 

Approved 

12/08/15 

Est Comp
Accepted 

53%

%Time

 100%

% Work 
Message 

11-IMP-5708-/0 

HA12 

11-076704 
IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY 

CONSTRUCT MAINTENANCE FACILITY 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$9,416,588
 $980,773

 $0

04/11/14 
04/30/14 
06/14/17 

26%

 10%

11-SD-5-4.0/22.3 

HA28 

11-261604 
NHPI-005 -(629) 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

GORE PAVING, INSTALL CRASH CUSHIONS 

LB CIVIL CONSTRUCTION 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

$5,293,502
 $0
 $0

01/28/15 
02/27/15 

0%

 0%

11-SD-5-12.6/72.2 

HB1 

11-401404 
SNHP-X073-(102)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

REMOVE EXISTING MBGR AND REPLACE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(760)732-0915 

P O BOX 50085 

REYES, JULIO 

(858)688-1091 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$7,580,000
 $7,280,128

 $82,659

10/02/13 
10/22/13 
10/14/15 

100%

 93%

OVER RUN 

11-SD-5-19.9/21.2 

HB4N 

11-002704 
IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

CONSTRUCT AUXILIARY LANES/ 

LB CIVIL CONSTRUCTION INC 

SAN DIEGO CA 92121 

(858)481-5222 

TRAN, DUNG 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 5825 AVENIDA ENCINAS 

STE. 101 

CARLSBAD, CA 92008 

$6,923,165
 $4,471,398

 $0

03/17/14 
04/09/14 
09/21/16 

33%

 64%

11-SD-5-23.9/25.5 

HB1 

11-404304 
ACHS-0051-(624)E 

PIG0-0516-(4E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO, 

FROM MISSION BAY DRIVE OVER CROSSING 

TO 0.5 MILE SOUTH OF LA JOLLA PARKWAY 

VIADUCT 

CONSTRUCT OUTER SEPARATION BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

TRAN, DUNG 

(858)688-1549

5825 AVENIDA ENCINAS 

STE 101 

CARLSBAD, CA 92008 

$2,963,616 
$2,902,549 

$0 

08/16/13 
08/29/13 
04/30/15 

92% 

99% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

11District 

11-SD-5-29.1/30.5 

Fed Aid 

HE11 

Pgm Code 

11-0223U4 

Contract 

NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

Resident 
Engineer 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$61,130,249

Bid + CCOs

 $696,884

Comp To date

 $0

This Month 

12/18/14 

Awarded 

01/12/15 

Approved 

08/03/18 

Est Comp
Accepted 

1%

%Time

 1%

% Work 
Message 

11-SD-5-35.8/38.5 

HB32 

11-2T1784 
IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE 

TO SAN ELIJO LAGOON BR 

I-5 LOMAS HWY PLANTING STAGE 2 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

(760)489-4328 

HURTZIG, JOHN 

(858)467-4086 

912 S ANDREASEN DRIVE STE 108 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$605,762
 $405,825

 $0

08/05/14 
09/08/14 
04/24/18 

81%

 72%

11-SD-5-58.1/72.4 

HA22 

11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

KHAN, MOHAMMED 

(858)720-2111 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$34,212,479
 $14,277,979

 $0

06/13/14 
06/26/14 
09/26/16 

24%

 42%

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

HURTZIG, JOHN 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377
 $1,193,202

 $0

03/19/13 
04/22/13 
03/03/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--() 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

(619)390-3900 

12570 HIGHWAY 67 

BAGUBE, JUN 

(858)688-1438

1463 BROADWAY 

EL CAJON, CA 92021 

$9,099,686
 $0
 $0

11/25/14 
12/31/14 

0%

 0%

SUSPENDED 

11-SD-8-37.9/37.9 

HA12 

11-410304 
IN SAN DIEGO COUNTY ABOUT 9.0 MILES 

EAST OF ALPINE AT DESCANSO 

MAINTENANCE STATION AT 24171 JAPATUL 

VALLEY ROAD. 

PAVEMENT REHABILITATION MAINTENANCE 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

15705 BIRCHWOOD ST 

$505,575 
$0 
$0 

02/18/15 
03/10/15 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-8-61.2/77.8
 
11-407004
 
NHPI-008 -(315)E
 

--()
 

HA22
 

11-SD-11-/1.6
 
11-056324
 

HE14
 

11-SD-15-11.2/M14.5
 
11-2T0974
 

HB32 SWPPP
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-15.0/M16.4
 
11-2T0954
 

HB4C SWPPP
 

11-SD-15-16.4/M19.5
 
11-2T0994
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

HB32 SWPPP
 

Resident
 
Engineer
 

JAVED, FARIDUN
 

8863 AIRWAY RD
 

SAN DIEGO, CA 92154
 

(858)518-3423
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

RD STE 112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DR. #112
 

SAN DIEGO, CA 92128
 

(858)688-1542
 

RIVAS, MANUEL
 

13220 EVENING CREEK
 

DR.STE 112
 

SAN DIEGO, CA 92128
 

(858)829-1020
 

SAGGESE, CARMINE
 

13220 EVENING CREEK
 

DRIVE N.
 

SAN DIEGO, CA 92128
 

(858)688-1542


Description

Type Of Work
 

IN SAN DIEGO COUNTY NEAR BOULEVARD
 

AND JACUMBA FROM 0.1 MILE EAST OF
 

CRESTWOOD ROAD UNDERCROSSING TO THE
 

IMPERIAL COUNTY LINE
 

PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN AND NEAR SAN
 

DIEGO ON RTE 11 FROM RTE 11/905 SEP
 

TO ENRICO FERMI AND ON RTE 905 FROM
 

0.1 M EAST OF LA MEDI
 

CONSTRUCT FREEWAY TO FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 15 FROM 0.3 MILE SOUTH OF H AVE
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

POMERADO ROAD OVERCROSSI
 

PLANTING, EROSION CONTROL AND
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CARROLL CANYON ROAD OVERCROSSING TO
 

0.5 MILE NORTH OF MIRA MESA BOULEVARD
 

UNDERCROSSING
 

CONSTRUCT DAR AND TRANSIT STATION
 

IN SAN DIEGO COUNTY ROUTE 15 0.5
 

MILES NORTH OF MIRA MESA BOULEVARD
 

BLVD UNDERCROSSING TO ROUTE 56/15
 

SEPARATION AND ON ROUTE 56 A
 

INSTALL AUTOMATIC IRRIGATION SYSTEM
 

Contractor 

COFFMAN SPECIALTIES, INC
 

9685 VIA EXCELENCIA
 

SAN DIEGO CA 92126
 

(858)536-3100
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

DIVERSIFIED LANDSCAPE CO.
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

(951)245-1686
 

$35,058,000

 $0

 $0


 $51,247,259

 $34,747,462


 $0


 $2,510,927

 $2,425,089


 $0


 $1,670,433

 $1,500,641


 $0


 $23,681,425

 $23,373,450


 $0


 $2,727,224
 
$2,667,866
 

$0
 

02/04/15 0%

02/18/15
 

0%


10/02/13 40%

10/22/13
 

68%

12/03/15
 

11/16/11 0%

12/13/11
 

0%

01/28/16
 

PLANT EST
 

SATIS
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 76%

04/30/12
 

99%

01/04/16
 

10/11/11 0%
 
10/25/11
 

0%

02/04/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-20.3/M20.9 BAGUBE, JUNIN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY $590,138 05/30/14 44%
11-416104 1463 BROADWAY AVE. 

EL CAJON, CA 92021 

0.3 MILE SOUTH TO 0.3 MILE NORTH OF 

CARMEL MOUNTAIN ROAD OVERCROSSING 

6465 MARINDUSTRY PLACE SAN 

DIEGO, CA 92192 

$109,652
 $0

06/18/14 
03/18/15 

19%

(619)588-9068RAMP REHABILITATION P O BOX 229000 SUSPENDED 

HA22 SAN DIEGO CA 921929000 

(858)587-3600 

11-SD-15-23.8/M26.2 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO FROM NATIVE LANDSCAPE INC $1,025,574 11/24/10 0%
11-260734 
HPLU-6211-(098) 

304 ENTERPRISE STREET 

SUITE B 

0.2 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO LAKE HODGES BRIDGE 

9746 TAMARACK LANE $776,992
 $0

01/11/11 
0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92129INSTALL HIGHWAY PLANTING SYSTEMS 
ESCONDIDO CA 92029 

(760)735-8700 
PLANT EST 

SATIS 

11-SD-15-23.8/26.2 SAGGESE, CARMINEINSTALL HIGHWAY PLANTING AND 3D ENTERPRISES, INC. $481,720 08/02/12 77%
11-2607C4 304 ENTERPRISE ST., 

STE B 

AUTOMATIC IRRIGATION SYSTEMS. 

LANDSCAPE 

7964 ARJONS DRIVE, SUITE I $419,674
 $0

08/30/12 
12/03/15 

86%

(858)688-1542 

ESCONDIDO, CA 92029
SAN DIEGO, CA 92126 

(858)530-2202 

11-SD-15-26.2/M27.8 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN SAN DIEGO AND PACIFIC RESTORATION GROUP INC $1,373,144 06/27/11 0%

HB32 

11-2T0864 

SWPPP 

(858)688-1542 

304 ENTERPRISE STREET 

ESCONDIDO, CA 92029 

ESCONDIDO FROM LAKE HODGES BRIDGE TO 

CLARENCE LANE UNDERCROSSING 

HWY PLANTING & AUTO IRRIGATION SYS 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,344,893
 $0

07/28/11 
03/08/16 

0%

PLANT EST 

SATIS 

11-SD-15-27.8/30.1 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN AND NEAR WESTERN RIM CONSTRUCTION INC $2,022,695 04/04/12 0%
11-2T0874 
CMLN-6211-(111) 

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO FROM CLARENCE LANE 

UNDERCROSSING TO NINTH AVENUE 

912 S ANDREASEN DR STE 108 $1,959,702
 $0

05/22/12 
05/16/16 

0%

HB4C 

--() 

SWPPP 
(858)688-1542 

ESCONDIDO, CA 92029UNDERCROSSING 

PLANTING, EROSION AND IRRIGATION 

ESCONDIDO CA 92029 

(760)489-4328 
PLANT EST 

SATIS 

11-SD-15-30.1/31.5 SAGGESE, CARMINEIN SAN DIEGO COUNTY IN ESCONDIDO FROM PACIFIC RESTORATION GROUP INC $1,767,319 04/04/12 67% 

HB4C 

11-2T0884 
CMLN-6211-(110) 

--() 

SWPPP 
(858)688-1542

304 ENTERPRISE STREET 

SUITE B 

ESCONDIDO, CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION. 

INSTALL PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 $1,638,719 
$0 

06/20/12 
06/09/16 

92% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

11District 

11-SD-15-/0 

Fed Aid 

HA23 

Pgm Code 

11-282504 

Contract 

NHP-X073-(109)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY ON ROUTES 15, 94 

AND 805, AT VARIOUS LOCATIONS. 

Description 

STORM WATER MITIGATION, BIOSWALES 

Type Of Work 

WESTERN RIM CONSTRUCTORS, INC. 

Contractor 

ESCONDIDO CA 92029 

(760)489-4328 

Resident 
Engineer 

912 S ANDREASEN DR SUITE 108 

$4,366,997

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/16/14 

Awarded 

12/31/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-15-/4.7 

HA23 

11-282404 
NHP-X073-(103)E 

--() 

IN THE CITIES OF SAN DIEGO AND LEMON 

GROVE ON RTE 15 FROM RTE 5 TO MEADE 

AVE & ON RTE 94 FROM 28TH ST TO 0.2 

MILE EAST OF GROVE ST 

CONSTRUCT SAND FILTERS 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

ARINDUQUE, RAY 

(858)688-1511 

4050 TAYLOR STREET 

MS-222 

SAN DIEGO, CA 92110 

$3,304,996
 $2,886,041

 $0

12/12/13 
01/03/14 
11/06/15 

64%

 83%

11-SD-52-5.0/6.2 

HA22 

11-402804 
STP-P052-(017)E 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.5 MILE WEST OF CONVOY STREET 

OVERCROSSING TO 0.4 MILE WEST OF 

ROUTE 163/52 SEPARATION 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

LE VINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,440,599
 $3,457,243

 $0

07/02/13 
07/24/13 
03/10/15 
03/10/15 

100%

 100%

11-SD-52-15.5/17.3 

HB32 

11-2T0114 
STPL-6211-(101)N 

621-1 10-() 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SANTEE FROM 

FORESTER CREEK BRIDGE TO MAGNOLIA 

AVENUE UNDERCROSSING 

PLANTING,IRRIGATION,EROSION CONTROL 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 APPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,076,864
 $2,023,323

 $0

05/20/11 
06/10/11 
08/11/15 

0%

 0%

PLANT EST 

SATIS 

11-SD-67-/5.9 

HA22 

11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92121 

(858)587-3600 

6465 MARINDUSTRY PLACE 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,083,792
 $0
 $0

12/23/14 
01/12/15 
10/07/15 

0%

 0%

11-SD-75-9.0/0 
11-290304 
BRST-X073-(099)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 75 AT E75-N5 CONNECTOR OC AND 

ON ROUTE 805 AT KEARNY VILLA RD OC 

RETROFIT, CONCRETE BARRIER 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

ALSHEIKH, JASON 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$2,958,485 
$2,757,913 

$0 

08/15/13 
08/28/13 
02/12/15 

100% 

100% 

COMPLETED 
02/12/15 

HA21 (949)252-0441 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-4.2/7.6 IN SAN DIEGO COUNTY IN OCEANSIDE FROM HAZARD CONSTRUCTION COMPANY LE VINE, GARY $7,414,593 08/25/14 17%
11-406604 
HSNH-P076-(029)E 

--() 

RANCHO DEL ORO DRIVE TO 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

0.2 MILE 

SAN DIEGO CA 92121 

(858)587-3600 

6465 MARINDUSTRY PLACE 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,544,159
 $909,547

09/16/14 
12/31/15 

21%

HB1 

11-SD-76-7.3/12 IN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. HURTZIG, JOHN $2,349,123 10/22/14 69%
11-080174 
HPLU-6211-(127) 

--() 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 
SANTA ANA CA 92705 

(714)641-4730 

2098 S. GRAND AVE. SUITE A 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$696,237
 $0

11/06/14 
05/10/18 

35%

HB32 

11-SD-76-12.1/17.7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC FITZGIBBON, EDWARD $78,032,769 08/04/14 13%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

(952)435-7106 

2000 AMES DRIVE 

(760)639-4430 

$9,667,592
 $0

08/19/14 
08/29/17 

12%

HA21 

11-SD-76-24.1/34.9 IN SAN DIEGO COUNTY, NEAR PALA AND HAZARD CONSTRUCTION COMPANY LE VINE, GARY $4,409,738 06/09/14 98%
11-2M6304 PAUMA VALLEY FROM PALA MISSION ROAD 

TO 2.0 MILES WEST OF RED GATE ROAD. 

COLD IN-PLACE RECYCLING 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1388 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$3,492,247
 $0

06/18/14 
03/24/15 

92%

HM1 

11-SD-78-15.3/16.3 IN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC HURTZIG, JOHN $418,471 03/08/13 0%

HB32 

11-2T2304 
PLUN-6211-(117) 

--() 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

INSTALL HIGHWAY PLANTING 

PERRIS CA 925720429 

(951)940-6069 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$325,989
 $0

04/17/13 
11/04/16 

0%

PLANT EST 

SATIS 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,630,982 08/04/14 24% 
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

INSTALL MEDIAN BARRIER 

ESCONDIDO CA 92029 

(760)489-4328 

912 S ANDREASEN DR STE 108 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,268,314 
$0 

08/21/14 
05/05/16 

77% 

HB1 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-.5/3.2
 
11-265014
 
CNHP-0051-(626)E
 

--()
 

TEA4
 

11-SD-163-1.4/0
 
11-264114
 
BRLS-6211-(089)
 

--()


HA21
 

11-SD-163-1.7/3.2
 
11-2650A4
 

000000000
 

000
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-8.4/9.4
 
11-241514
 

HA22
 

11-SD-805-.9/1.1
 
11-292304
 
STPI-805 -(628)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B
 

OULEVARD OVERCROSSING TO 6TH AVENUE
 

OC AND ON RTE 163 FROM
 

RESTORE AND ENHANCE THE HISTORICAL
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

LAUREL STREET BRIDGE OVERCROSSING
 

BRIDGE SEISMIC RETROFIT
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET OC
 

TO 0.2 MILE NORTH OF 6TH AVENUE
 

UNDERCROSSING DIR'S ORD
 

PERFORM HIGHWAY PLANTING AND
 

IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY, IN SAN DIEGO
 

FROM 0.4 MILE SOUTH TO 0.6 MILE
 

NORTH OF CLAIREMONT MESA BLVD
 

OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN SD COUNTY IN SD FROM SAN YSIDRO
 

UNDERPASS (LRT) TO BEYER BOULEVARD
 

OVERCROSSING & FROM 0.3 MILE NORTH OF
 

DEL SOL BOULEVARD UNDE
 

STORM WATER MITIGATION SLOPE
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVENUE
 

CLOVIS CA 93619
 

(559)322-2041
 

DISNEY CONSTRUCTION INC
 

859 COWAN RD #3
 

BURLINGAME CA 94010
 

(650)259-9545
 

ACCU CONSTRUCTION, INC.
 

2098 S GRAND AVENUE, SUITE A
 

SANTA ANA, CA 92705
 

(714)641-4730
 

Resident 
Engineer 

HURTZIG, JOHN
 

4050 TAYLOR STREET
 

SAN DIEGO, CA 92110
 

(858)688-1510
 

MOEN, MIKE
 

9851 BUENA VISTA AVE
 

SANTEE, CA 92071
 

(619)995-7335
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771 DINAH SHORE DR STE 200
 7177 OPPORTUNITY ROAD
 

PALM DESERT CA 92211
 

(760)328-8900
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY DRIVE
 

SAN DIEGO CA 92121
 

(858)587-3600
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

(559)322-2041
 

SAN DIEGO CA 92111
 

(858)467-4084
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY RD.
 

SAN DIEGO, CA 92109
 

(858)467-4084


 $3,805,033 03/21/14 0%
 $3,095,730

 $0
04/10/14 
12/05/17 

0%

PLANT EST 

SATIS 

$22,703,195 07/15/13 83%
 $19,274,268

 $0
08/07/13 
04/26/15 

94%

 $595,840 04/26/12 79%
 $505,057

 $0
11/26/12 
10/14/15 

83%

 $1,139,186 10/08/09 0%
 $970,868

 $0
11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

$8,084,176 01/28/15 0%
 $0
 $0

02/17/15 
0%

 $1,741,879 06/11/14 6% 
$3,006 

$0 
06/26/14 
12/12/17 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $970,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 
CLOVIS CA 93619 

(559)322-2041 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $40,490,185 01/03/13 51%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE 

NORTH OF NAPLES ST UNDERCR 

REPLACE STRUCTURE AND CONSTRUC DAR 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(619)661-6342 

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$24,016,442
 $0

01/29/13 
07/28/15 

59%

HB4C SWPPP 

11-SD-805-5.8/13 IN SAN DIEGO CO AT VARIOUS LOCATIONS WESTERN RIM CONSTRUCTORS INC AMBLE, TOR $5,281,055 07/12/13 84%
11-2T1834 FROM 0.3M NORTH OF NAPLES ST 

UNDERCROSSING TO MARKET ST 

OVERCROSSING ***5.8-13.0*** 

CONSTRUCT SOUND WALLS 

ESCONDIDO CA 92029 

(760)489-4328 
(858)688-1509 

912 S ANDREASEN DRIVE SUITE10 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$5,259,007
 $0

08/07/13 
06/30/15 

96%

HB31 

11-SD-805-7.7/9.1 IN SAN DIEGO COUNTY IN CHULA VISTA MARINA LANDSCAPE INC ARINDUQUE, RAY $573,084 06/24/11 0%

HB4N 

11-081654 

WPCP 

AND NATIONAL CITY FROM 0.1 MILE 

SOUTH OF BONITA ROAD UNDERCROSSING TO 

SWEETWATER ROAD UNDERCRO 

LANDSCAPE AND INSTALL IRRIGATION 

ANAHEIM CA 92805 

(714)939-6600 

1900 S LEWIS STREET 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$518,832
 $10,637

07/14/11 
10/09/15 

0%

PLANT EST 

SATIS 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,646,159 08/11/14 28%

HB4 

11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD 

UNDERCROSSING PM ***9.5-10.3*** 

OUTSIDE WIDENING 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(858)688-1399 

13220 EVENING CREEK 

DR. STE112 

SAN DIEGO, CA 92128 

$1,211,204
 $0

08/27/14 
08/25/15 

22%

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $75,405,593 03/16/12 73% 
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$53,854,078 
$0 

03/30/12 
02/23/16 

71% 

HB5 (951)684-5360 
(858)688-1435
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-26.5/28.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON DIABLO CONTRACTORS INC POUND, DAVID $56,887,845 01/28/11 100%

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

SAN RAMON CA 94583 

(925)552-8250 
(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$57,075,469
 $0

02/08/11 
02/13/15 

100%

COMPLETED 
02/13/15 

11-SD-905-6.5/10.4 IN SAN DIEGO COUNTY IN AND NEAR SAN HAZARD CONSTRUCTION COMPANY CORBITT, JARED $3,199,826 10/10/14 84% 
11-298204 
NHP-P905-(021)E

--() 

DIEGO FROM 0.2 MILE WEST OF CALIENTE 

AVENUE TO ROUTE 125. 

ROADWAY REHABILITATION 
SAN DIEGO CA 92121 

(858)587-3600 

6465 MARINDUSTRY PLACE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$2,293,217 
$0 

10/28/14 
04/16/15 

72% 

HA22 

Totals: Authorized Final Amt: $645,258,624 Completed to Date: $314,779,151 Work This Month: $1,002,843
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 

HB1 

12-0M7204 
NHP-X059-(058)E 

--()

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

(949)252-0441 

YII, JAMES 

(949)279-8560 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,993,062
 $598,831

 $0

12/03/14 
12/18/14 
01/12/16 

19%

 20%

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

DAHN THAI 

(949)279-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$305,221
 $298,498

 $0

06/23/11 
07/14/11 
04/30/15 

99%

 97%

12-ORA-1-25.8/29.9 

HA22 

12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

PO BOX 2229 

PHAM,DAT 

(949)509-5010 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 2912 

$3,441,914
 $67,014
 $67,014

10/14/14 
11/05/14 
06/09/15 

32%

 2%

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$49,792,742
 $609,104

 $0

11/25/14 
12/22/14 
11/08/17 

2%

 1%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,597,285
 $4,811,116

 $0

06/17/14 
07/03/14 
09/21/16 

17%

 11%

12-ORA-5-4.4/44 

HA42 

12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

(949)252-0441 

NAJM,ELIE 

(949)279-8826

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$397,469 
$0 
$0 

10/30/14 
11/18/14 
05/08/15 

0% 

0% 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC WANG, TH $894,040 04/10/14 47%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$340,491
 $0

04/30/14 
06/01/15 

38%

HM3 

(714)769-7025 
(714)558-4109 

TUSTIN, CA 92780 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,043,869 12/04/13 30%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$15,152,557
 $0

12/20/13 
03/24/16 

42%

IRVINE CA 92618 
IRVINE, CA 92612 

(949)333-1500 
(949)509-5023 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $339,606 06/05/13 90%

HM4 

12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE 
LOS ANGELES, CA 90001 

(323)581-4400 

8257 COMPTON AVENUE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$300,790
 $0

07/15/13 
04/30/15 

93%

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV 
BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$0
 $0

05/16/14 
04/30/15 

0%

HM4 

(626)338-9923 
(949)279-8826 

IRVINE, CA 92618 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,774,072 08/12/14 35%

HA25 

12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

HIGHWAY PLANTING & EROSION CONTROL 

SANTA ANA CA 92705 

(714)641-4730 

2098 S GRAND AVE SUITE A 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$1,648,576
 $0

09/08/14 
11/09/18 

37%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$827,200 
$0 

02/24/11 
04/29/15 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $116,814,874 10/12/10 85%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$116,566,023
 $0

11/05/10 
03/23/15 
03/23/15 

98%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $72,065,578 06/11/10 100%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$73,209,473
 $381,102

06/25/10 
03/19/15 
03/18/15 

99%

12-ORA-39-.7/1.1 OC. IN THE CITY OF HUNTINGTON BEACH FUTURE DB INTERNATIONAL INC RAMADAN,KIFAH $951,979 05/02/14 100%

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 
IRVINE CA 92618 

(949)390-2111 

8707 RESEARCH DR 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$977,567
 $0

05/29/14 
01/23/15 

100%

COMPLETED 
01/23/15 

12-ORA-39-1.1/8.2 OC.IN HB,MIDWAY CITY,WESTMINSTER, ON V A P CONSTRUCTION INC NGUYEN,IRVIN $285,575 01/14/15 0%
12-0N2404 SR 39 PM 1.1 / 8.2 

REPAIR CURB/GUTTER/SW/DWY, HMA 
LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY 

$0
 $0

02/03/15 
06/18/15 

0%

HM2 

(714)253-3270 
(949)279-8590 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $1,982,845 10/17/13 81%

HB71 

12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 
ORANGE, CA 92868 

(714)538-5156 

133 N. PIXLEY STREET 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,067,980
 $0

11/06/13 
04/22/15 

96%

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES RAMADAN,KIFAH $616,035 12/13/13 100% 

HB1 

12-0L9704 
HSST-P039-(026)E

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 
MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGELES AVE 

(949)509-5017

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$594,494 
$0 

01/06/14 
04/20/15 

95% 

OVER RUN 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

12District 

12-ORA-39-7.1/9.6 

Fed Aid 

HB1 

Pgm Code 

12-0L77U4 

Contract 

ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

Location 
Storm Water 
Plan 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

Description 

INSTALL ADDITIONAL SAFETY LIGHTING 

Type Of Work 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

Contractor 

LA PUENTE CA 91748 

(626)810-1338 

929 OTTERBEIN AVE UNIT E 

NAJM, ELIE 

Resident 
Engineer 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$546,216

Bid + CCOs

 $551,689

Comp To date

 $0

This Month 

03/11/13 

Awarded 

04/22/13 

Approved 

03/02/15 

Est Comp
Accepted 

03/02/15 

100%

%Time

 100%

% Work 
Message 

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,359,869
 $8,890,868

 $0

10/14/13 
11/06/13 
11/30/16 

34%

 58%

12-ORA-55-4.6/5.9 

HA25 

12-0H9004 
NH-P055-(056)E 

--() 

IN ORANGE COUNTY ON ROUTE 55 FROM. 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS 

WESTCOAST PUBLIC WORK INC. 

CHATSWORTH CA 91311 

(818)256-9401 

10101 ETON AVE 

EMAM,KAMRAN 

(949)279-8487 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,074,520
 $540,227

 $0

09/02/14 
09/26/14 
05/28/15 

61%

 50%

12-ORA-55-7.6/9.9 

HA25 

12-0J6404 
NHP-P055-(057)E 

--() 

IN ORANGE COUNTY, IN SANTA ANA AND 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

EROSION CONTROL 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

$903,795
 $0
 $0

01/05/15 
01/29/15 

0%

 0%

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,781,737
 $2,746,393

 $0

02/05/14 
02/21/14 
09/23/15 

64%

 98%

12-ORA-57-12.3/15.2 

HB4N 

12-0F0404 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

C. C. MYERS, INC. 

RANCHO CORDOVA CA 95741-2948 

(916)635-9370 

PO BOX 2948 

NGUYEN, IRVIN 

(949)279-8590

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTINA, CA 92780 

$19,140,261 
$20,055,314 

$0 

10/26/11 
11/17/11 
04/10/15 

100% 

98% 

OVER RUN 

HB4N 
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Statement of Ongoing Contracts as of 02/20/15
04/08/15
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-23.9/25
 
12-0M1104
 
HSNH-P073-(110)E
 

--()
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()


HA22
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORA CO, IN THE CITIES OF IRVINE
 

AND NEWPORT BEACH, ON NB ROUTE 73
 

BETWEEN MARCARTHUR BLVD NB ON-RAMP
 

AND BIRCH ST NB OFF-RAMP (
 

WIDENING AND OVERLAY
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

(949)753-1414
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

(951)736-7600
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

(714)769-7025
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

(760)916-9100
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

(562)929-1128
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA. 92612
 

(949)279-8636
 

SHIEH,PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5023
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447


 $11,677,909

 $9,872,153


 $0


 $1,545,164

 $0

 $0


 $2,496,864

 $0

 $0


 $344,848

 $314,229


 $0


 $25,557,571

 $18,166,380


 $0


 $737,806
 
$688,094
 

$0
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

02/10/15
 
02/27/15
 
02/09/16
 

09/12/14
 
09/30/14
 
12/15/15
 

04/29/10
 
05/24/10
 
11/03/15
 

0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/12 62%

09/18/12
 

70%

06/01/15
 

09/29/11 0%
 
10/25/11
 

0%

12/29/15
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E
 

--()
 

HB1
 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

IN FULLERTON AND ANAHEIM WB DIRECTION
 

FROM SR-57 TO I-5 PM .9/5.4
 

CONVERT WB AUXILIARY LANES AT
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

(916)635-9370
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

(949)242-4432
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

(714)641-4730
 

Y A K A R
 

689 E SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

(909)599-1612
 

Resident
 
Engineer
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)279-8636
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$652,975

 $611,093


 $0


 $32,701,193

 $16,565,498


 $0


 $19,573,318

 $11,774,626


 $0


 $2,006,001

 $1,679,031


 $0


 $300,973

 $207,743


 $0


 $847,602
 
$854,934
 

$0
 

08/08/13
 
08/27/13
 
06/29/15
 

01/09/13
 
02/06/13
 
11/25/15
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

78%


 93%


 69%


 51%


 35%


 60%


 0%


 0%


PLANT EST
 

SATIS
 

03/04/13 0%

04/18/13
 

0%

05/16/17
 

PLANT EST
 

SATIS
 

06/14/13 0%
 
07/15/13
 

0%

09/18/17
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 02/20/15
04/08/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID ALL AMERICAN ASPHALT PHAM,DAT $2,197,851 04/04/14 100% 
12-0M3004 ON-RAMP. 

REMOVE & REPLACE RHMA TYPE G. 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DRIVE 

$2,439,092 
$0 

04/17/14 
02/03/15 
02/03/15 

100% 

HM1 

(951)736-7600 
(949)509-5010

IRVINE, CA 92612 COMPLETED 

Totals: Authorized Final Amt: $477,785,012 Completed to Date: $314,027,082 Work This Month: $448,116



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-199-20.5/25.7 01-479404 

01-DN-199-/4.2 01-0B8404 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-15.4/0 01-0E3104 

01-HUM-101-60.3/0 01-496504 

01-HUM-101-69.9/75.1 01-0C4804 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-86.3/87.8 01-0B1004 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-200-.2/0 01-0E6904 

01-HUM-200-1.2/1.2 01-0F0004 

01-HUM-211-73.2/74.4 01-0C4104 

01-HUM-299-5.6/0 01-0E6104 

01-HUM-299-19.3/19.8 01-0A3604 

01-HUM-299-20.2/20.5 01-423704 

01-HUM-299-5.5/11 01-0C4604 

Page 
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1 

1 

2 

2 

2 

2 

2 

2 
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3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-999-/0 01-0A4504 

01-LAK-20-8.1/8.6 01-488604 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-29-34.4/40 01-0C3504 

01-MEN-1-37.3/40.5 01-0F0504 

01-MEN-1-70.5/0 01-474904 

01-MEN-101-9.6/10.7 01-362914 

01-MEN-101-36.0/38.9 01-0E9004 

01-MEN-101-43.0/44 01-0E9504 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-50.7/51.2 01-0C9004 

01-MEN-101-58.9/61.5 01-0E1804 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-104.2/104.3 01-0E9204 

01-MEN-101-43.1/49 01-262004 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-128-34.5/35.5 01-476604 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-999-/0 01-0A8104 

01-MEN-999-/0 01-0A4204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-395-56.5/61 02-3C0724 

02-LAS-395-61.6/76.6 02-3C0714 

02-LAS-395-133.0/139 02-4G9904 

02-PLU-89-16.4/20 02-4G9604 

02-SHA-0-/0 02-1H1804 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-44-4.2/14.5 02-4E4304 

02-SHA-273-17.0/17 02-0H7504 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-30.3/40.7 02-360704 

02-SHA-299-57.7/58 02-0H8504 

02-SHA-299-83.0/84 02-2E74U4 

02-SIS-3-6.9/23 02-4G9704 

02-SIS-5-51.2/58.1 02-3E7604 

02-SIS-5-50.6/52.1 02-3C9204 

02-SIS-96-37.3/37.7 02-4G9404 

02-SIS-96-/77.5 02-2E2914 

02-SIS-97-2.1/2.5 02-4G00U4 

02-SIS-97-17.0/24 02-4G9804 

02-TEH-5-24.5/26.9 02-0H1204 
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11
 

12
 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TEH-32-5.1/6.3 02-4E90U4 

02-TRI-3-26.1/0 02-4F6304 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-3E7904 

02-TRI-299-19.2/19.5 02-4F7404 

02-VAR--/0 02-0H5304 

02-VAR--/0 02-4F6904 

02-VAR--/0 02-4E8114 

02-VAR--/0 02-4E5304 

02-VAR--/0 02-0H5204 

03-BUT-70-26.7/27.1 03-3E1204 

03-BUT-99-28.1/29.6 03-3E6204 

03-BUT-99-32.4/33.3 03-3A0424 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-17.0/17.3 03-3F8904 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-18.0/24.9 03-1A8444 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-NEV-20-12.8/15.9 03-3E0604 

03-NEV-49-3.4/0 03-4F6704 

03-NEV-80-14.8/16.4 03-4M8604 

03-NEV-80-21.2/28.1 03-4M8404 

03-NEV-80-28.0/0 03-3E1104 

03-NEV-80-28.0/0 03-4M6104 

03-NEV-80-29.5/0 03-4M7104 

03-NEV-89-/8.7 03-3F6504 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-69.3/69.8 03-4F3404 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-267-/6.8 03-2F2904 

03-SAC-5-12.9/0 03-4F1204 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-23.6/0 03-2F21U4 

03-SAC-50-2.4/3.7 03-4M7204 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-2.6/44.7 03-4M7304 

03-SAC-51-4.0/0 03-0H2504 

03-SAC-51-6.0/8.3 03-1A1404 

03-SAC-80-/M10.4 03-3797U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-160-1.4/L4.2 03-3F6604 

03-SAC-160-/12 03-2F9904 

03-SAC-160-44.5/47.1 03-4M5804 

03-SUT-99-11.0/14.3 03-1A43A4 

03-SUT-99-11.0/14.3 03-1A4324 

03-SUT-99-13.6/26.1 03-3F7704 

03-SUT-99-30.6/32.7 03-1F5004 

03-SUT-99-/1.6 03-406604 

03-VAR-20-/43.9 03-4F5504 

03-VAR-32-/37.7 03-4F5604 

03-VAR-50-/23.1 03-4F5404 

03-VAR-51-5.5/8.1 03-3F4704 

03-VAR--/0 03-2F0004 

03-YOL-5-9.4/0 03-4M7004 

03-YOL-5-11.3/0 03-4M7404 

03-YOL-113-2.2/0 03-0H2904 

03-YUB-20-13.3/20.3 03-3F0004 

03-YUB-70-14.2/15.1 03-0A5804 

04-ALA-13-.1/0 04-1J8004 

04-ALA-13-5.3/5.6 04-4A8304 

04-ALA-13-7.4/0 04-3E5104 

04-ALA-24-5.1/6.2 04-294944 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.6/0 04-4A3424 

04-ALA-24-5.9/6.2 04-4H8004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-61-19.2/0 04-2G8404 

04-ALA-80-1.0/1.7 04-0120M4 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/0 04-014084 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-5.7/5.7 04-2J1904 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-25.5/27.1 04-297614 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-20.8/21.5 04-4G5004 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/14.6 04-3J6604 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-17.7/17.9 04-1SS464 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-680-22.7/24.8 04-3A8704 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-1-31.2/0 04-4S4504 

04-MRN-1-/4 04-3J7604 

04-MRN-101-.1/0 04-1J8904 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-/0 04-2J2904 

04-NAP-12-.2/3.2 04-264134 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-.3/2 04-4442A4 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-20.2/20.4 04-2A1104 

04-NAP-121-/11.6 04-3J0004 

04-NAP-128-10.3/10.3 04-4S0304 

04-NAP-128-19.1/34.3 04-3E4004 

04-NAP-128-20.2/20.2 04-3G7604 

04-SCL-0-/0 04-0J5804 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-17-.1/0 04-1J7904 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-18.0/23.9 04-154204 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-/26.7 04-153304 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.8/11.5 04-272044 

04-SCL-680-/9.9 04-153204 

04-SCL-880-2.1/2.1 04-1J7704 

04-SF-1-5.9/6.3 04-1A9024 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-12.6/13.9 04-0120T4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-4.3/4.3 04-3E4704 

04-SF-101-/2.3 04-3J7504 

04-SF-280-4.1/4.4 04-1A5514 

04-SM-0-/0 04-0G2224 

04-SM-1-16.4/16.4 04-4H7904 

04-SM-1-16.8/17.1 04-4H6204 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/40.3 04-1J6604 

04-SM-1-/47.1 04-2J4204 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-/26.1 04-3J7804 

04-SM-101-/6 04-4A9254 

04-SM-280-21.3/0 04-0G7104 

04-SM-280-/0 04-4H8504 

04-SOL-12-20.6/21.3 04-2A6204 

04-SOL-37-.1/7.4 04-3E3604 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-1.0/9.9 04-4H7404 

Page 

38 

38 

38 

38 

39 

39 

39 

39 

39 

39 

40 

40 

40 

40 

40 

40 

41 

41 

41 

41 

41 

41 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-1.1/43.5 04-3E5004 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-14.3/14.4 04-0A5354 

04-SOL-80-/28.4 04-153504 

04-SOL-113-21.8/22.2 04-0G7504 

04-SOL-128-.7/.7 04-1E4004 

04-SOL-680-/13.1 04-3G6504 

04-SON-1-21.7/0 04-4S1604 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-34.5/0 04-4S6204 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-25.0/29.3 04-3A23U4 

04-SON-116-41.8/44.7 04-283824 

04-SON-128-1.2/1.3 04-3G1204 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-5.4/0 04-2S9414 

04-SON-128-17.1/24.7 04-4A8824 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-7.5/7.7 05-1G0504 

05-MON-1-46.8/46.8 05-0S9404 

05-MON-1-67.9/0 05-1A8904 

05-MON-1-77.6/0 05-0T7604 

05-MON-28-28.6/28.6 05-1A9804 

05-MON-101-49.8/55.3 05-1A7304 

05-MON-101-57.1/60.8 05-1C3304 

05-MON-101-66.4/66.4 05-1C6404 

05-MON-101-85.0/85.8 05-349514 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-91.2/100.4 05-0161E4 

05-SB-1-/0 05-0S0304 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.0/22.8 05-1F3204 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-26.5/27.1 05-0M14V4 

05-SB-101-46.9/0 05-1A6204 

05-SB-101-83.2/83.8 05-463814 

05-SB-101-84.1/90.9 05-1A3904 

05-SB-166-25.5/34.9 05-1A4604 

05-SBT-25-18.8/19.5 05-0T6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-1F2104 

05-SCR-1-8.0/14.9 05-0C9014 

05-SCR-1-9.7/17.6 05-0R9104 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-9.4/10.1 05-1C1804 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-1-/0 05-0R5304 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-50.2/60.9 05-1C9004 

05-SLO-58-20.0/0 05-1A0904 

05-SLO-101-37.7/0 05-1C8004 

05-SLO-101-45.3/45.7 05-402824 

05-SLO-101-21.6/23.9 05-0S7904 

05-SLO-101-/.8 05-445904 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-41-3.0/M6.1 06-0Q2404 

06-FRE-41-23.1/0 06-0Q0104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-41-24.5/24.8 06-0M4204 

06-FRE-41-25.2/31.7 06-0M8204 

06-FRE-41-27.6/30.4 06-0E9714 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-145-32.8/33.4 06-0J9204 

06-FRE-180-77.2/0 06-0H1704 

06-FRE-180-62.6/66.3 06-342564 

06-KER-0-/0 06-0P0504 

06-KER-5-6.0/9 06-0Q4504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-14-16.6/0 06-0Q4204 

06-KER-46-54.0/57.8 06-0Q7904 

06-KER-58-31.8/39.7 06-0Q8004 

06-KER-58-36.3/39.9 06-0P5604 

06-KER-58-85.1/0 06-0P0704 

06-KER-58-/0 06-0Q5804 

06-KER-58-/0 06-0S0704 

06-KER-99-24.6/0 06-0L3904 

06-KER-178-100.6/102.7 06-0P8104 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-/3.7 06-0Q8104 

06-KER-223-4.8/17.2 06-0P8404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-5-9.0/16.5 06-0P1804 

06-KIN-43-18.2/27.2 06-0P6104 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.9/10.1 06-325504 

06-KIN-198-9.5/14.7 06-0Q2504 

06-KIN-198-14.8/17.9 06-462204 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-KIN-198-/7.4 06-0P1504 

06-MAD-99-.9/28.2 06-0E6804 

06-MAD-99-6.9/8.2 06-471004 

06-MAD-152-/1.1 06-0P9704 

06-TUL-99-25.0/27.6 06-0P1704 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/53.9 06-324504 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-198-12.0/0 06-0H6304 

06-TUL-198-/0 06-0S0804 

06-TUL-216-1.9/2.9 06-430704 

06-TUL-245-20.8/0 06-0N3904 

07-LA-0-/0 07-2W4304 

07-LA-1-8.7/0 07-3X3904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-20.7/20.8 07-4T5404 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

07-LA-2-14.5/23.2 07-1W6304 

07-LA-2-23.4/82.3 07-4Y9304 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-10.4/10.4 07-1W5204 

07-LA-5-13.6/18.5 07-2464E4 

07-LA-5-13.6/18.5 07-246404 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-22.5/0 07-4X1004 

07-LA-5-24.6/88.6 07-1W3604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.6/36 07-1218V4 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-53.6/56.3 07-258804 

07-LA-5-C 43.9/C46.4 07-252614 

07-LA-5-44.2/46 07-168004 

07-LA-5-45.4/59.7 07-252634 

07-LA-5-46.3/50 07-2332A4 

07-LA-5-73.2/88.6 07-252804 

07-LA-5-/0 07-3X9204 

07-LA-5-/0 07-259024 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-17.1/23.3 07-4X1704 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-31.2/33.4 07-117074 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-40.5/40.5 07-1W5904 

07-LA-10-41.7/48.3 07-295004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-4.9/14.8 07-267504 

07-LA-10-5.5/14.8 07-259204 

07-LA-14-24.8/32.1 07-4Y9204 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 

07-LA-19-/19.2 07-4Y7504 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-39-41.0/44 07-4X2304 

07-LA-47-.8/.8 07-3X1804 

07-LA-47-.9/2 07-4Y5004 

07-LA-47-3.4/4.6 07-138204 

07-LA-60-11.6/23.6 07-286904 

07-LA-60-20.6/0 07-4H9004 

07-LA-72-/6.8 07-1W6904 

07-LA-91-6.0/21 07-1W6104 

07-LA-101-1.0/11 07-265904 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-2.9/21 07-1W6504 

07-LA-101-8.0/11.5 07-4Y9704 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-15.5/16.1 07-199634 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-103-/1 07-275704 

07-LA-105-.9/4.9 07-4T6804 

07-LA-105-7.0/13.1 07-2W0804 

07-LA-105-8.0/10.2 07-4X3304 

07-LA-105-14.1/14.6 07-4S8404 

07-LA-105-14.1/14.6 07-4T6404 

07-LA-105-16.3/17.8 07-4X0204 

07-LA-105-.5/0 07-4T5704 

07-LA-105-2.6/0 07-3X3504 

07-LA-107-4.1/4.1 07-4T5604 

07-LA-110-9.8/14 07-273104 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-4.5/13.9 07-2W7704 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-138-46.7/63.7 07-297004 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-187-4.3/4.3 07-4T5904 

07-LA-210-15.6/20.3 07-4X2104 

07-LA-210-25.2/52.1 07-4X2004 

07-LA-210-39.8/42.2 07-287304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-15.0/36 07-258934 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-3.4/4.5 07-278304 

07-LA-405-5.5/6.5 07-1W3204 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-24.4/25.8 07-241304 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-605-1.5/26 07-1W6804 

07-LA-605-/20.2 07-295704 

07-LA-710-6.1/9.1 07-4X1804 

07-LA-710-6.6/15.9 07-259014 

07-LA-710-17.2/26.4 07-202114 

07-LA-710-22.6/23 07-4X1304 

07-LA-710-26.5/27.4 07-179704 

07-LA-710-26.5/27.4 07-1797A4 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-14.2/15.5 07-4Y6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-23-17.8/20.9 07-1W0904 

07-VEN-23-3.5/T11.6 07-4Y0404 

07-VEN-23-3.7/T12 07-1W5604 

07-VEN-34-6.3/12.8 07-1W1004 

07-VEN-101-5.2/5.2 07-292504 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-150-32.0/34.4 07-4Y6404 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-9.2/15.4 08-0P8204 

08-RIV-215-37.3/38.4 08-3348V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-371-56.3/60.2 08-0R7404 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-20.2/0 08-1E2504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-38-15.0/49.5 08-0G6204 
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83 

83 

83 

83 

84 

84 

84 

84 

84 

84 

85 

85 

85 

85 

85 

85 

86 

86 

86 

86 

86 

86 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

09-INY-190-24.5/40 09-358604 

09-MNO-395-34.1/0 09-353304 

09-MNO-395-44.6/50.7 09-358804 

10-ALP-88-/0 10-0X2104 

10-ALP-89-10.0/21.4 10-0Y8904 

10-AMA-16-/2.5 10-0X3504 

10-CAL-4-28.0/49.6 10-0X4004 

10-MER-5-17.5/0 10-0F7404 
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87 

87 

87 

87 

87 

88 

88 

88 

88 

88 

88 

89 

89 

89 

89 

90 

90 

90 

90 

90 

91 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-/4.6 10-415804 

10-MER-140-40.7/0 10-0X3004 

10-MER-165-26.7/30 10-381514 

10-MPA-140-42.0/42.7 10-0P9224 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-15.7/16.6 10-0W6904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-/0 10-0T8204 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-4.4/0 10-1C0204 

10-SJ-12-/0 10-0J92U4 

10-SJ-88-6.1/8.9 10-0A8304 

10-SJ-99-4.5/23 10-0W4304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-99-22.9/38.8 10-0W1904 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-108-31.2/31.3 10-0C9004 

10-STA-108-33.1/36.1 10-0X3204 

10-STA-120-6.1/11.3 10-0V6804 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-108-2.0/2 10-1C0304 

10-TUO-108-3.1/0 10-0V4904 

11-IMP-7-/1.2 11-238404 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-11.3/20.6 11-2M5104 

11-IMP-86-21.9/43.1 11-2M4604 

11-IMP-111-40.5/65.4 11-2M4404 

11-IMP-186-/.4 11-294804 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-12.6/72.2 11-401404 

11-SD-5-19.9/21.2 11-002704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-23.9/25.5 11-404304 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-37.9/37.9 11-410304 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-61.2/77.8 11-407004 

11-SD-11-/1.6 11-056324 

11-SD-15-23.8/26.2 11-2607C4 

11-SD-15-11.2/M14.5 11-2T0974 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-15.0/M16.4 11-2T0954 

11-SD-15-16.4/M19.5 11-2T0994 

11-SD-15-20.3/M20.9 11-416104 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-15-/4.7 11-282404 

11-SD-52-5.0/6.2 11-402804 

11-SD-52-15.5/17.3 11-2T0114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-67-/5.9 11-275504 

11-SD-75-9.0/0 11-290304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-24.1/34.9 11-2M6304 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-1.4/0 11-264114 

11-SD-163-1.7/3.2 11-2650A4 

11-SD-163-1.7/3.2 11-265004 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-5.8/13 11-2T1834 

11-SD-805-7.7/9.1 11-081654 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.5/28.9 11-2T0404 

11-SD-905-6.5/10.4 11-298204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/8.2 12-0N2404 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-4.6/5.9 12-0H9004 

12-ORA-55-7.6/9.9 12-0J6404 
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Cnty Rt Pm Contract 
Statement of Ongoing Contracts - Index 

Page 

12-ORA-55-17.0/17.7 12-0H2084 110 

12-ORA-57-12.3/15.2 12-0F0404 110 

12-ORA-73-10.0/24.5 12-0H4404 110 

12-ORA-73-23.9/25 12-0M1104 110 

12-ORA-73-25.7/28 12-0H0344 110 

12-ORA-74-13.3/16.6 12-043224 110 

12-ORA-74-/.2 12-0E3104 111 

12-ORA-90-11.8/12.5 12-056224 111 

12-ORA-91-.9/5.4 12-0C5704 111 

12-ORA-91-8.1/9.5 12-0C5604 111 

12-ORA-91-9.2/15.9 12-0G3314 111 

12-ORA-91-18.0/18 12-0K3304 111 

12-ORA-91-.3/.3 12-0L7504 112 

12-ORA-405-6.4/7.4 12-0F5504 112 

12-ORA-405-/12.9 12-0M3004 112 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $17,085,713  $15,911,495




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-S­

-SH­

-ER­

01 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

02 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

03 

Category 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $21,703,344


 $174,889,766


 $8,684,406


 $58,257,936


 $280,621,166


 Bid + CCO

 $47,586,689


 $2,594,604


 $32,082,296


 $16,723,078


 $206,683,275


 $305,669,942


 Bid + CCO

 $104,784,177


 $39,477,758


 $78,138,202


 Work Comp

 $1,171,387


 $106,472,739


 $3,251,407


 $9,506,639


 $136,313,667


 Work Comp

 $44,843,401


 $2,719,681


 $21,784,230


 $9,470,653


 $124,216,082


 $203,034,048
 

Work Comp 

$73,125,303


 $17,034,312


 $19,220,126




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

03 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

04 

District

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $47,685,264


 $160,121,274


 $430,206,676


 Bid + CCO

 $170,891,477


 $49,305,326


 $102,714,525


 $4,882,898,211


 $6,358,725


 $688,431,863


 $5,900,600,127


 Bid + CCO

 $144,999,260


 $58,455,508


 $50,063,648


 $28,562,834


 Work Comp

 $41,315,188


 $109,444,409


 $260,139,338


 Work Comp

 $126,680,656


 $49,480,953


 $87,132,151


 $4,584,178,516


 $6,274,383


 $478,972,362


 $5,332,719,021
 

Work Comp 

$130,891,836


 $36,764,799


 $30,654,209


 $17,905,825




District 

District 

Federal Aid 

Federal Aid 

District Total: 

-F­

-S­

-SH­

05 

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

-ER­

07 

District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $282,081,250


Category Bid + CCO

FEDERAL AID (PRIMARY) $14,536,250


FEDERAL AID (SECONDARY) $3,778,196


STATE HIGHWAY $155,955,579


 $195,772,589


 $370,042,613


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $376,181,549


FEDERAL AID (PRIMARY) $252,966,457


FEDERAL AID (SECONDARY) $13,913,662


STATE HIGHWAY $356,691,624


STORM DAMAGE REPAIR $4,415,244


 $1,371,437,642


 $2,375,606,176


 Work Comp

 $216,216,670


 Work Comp

 $10,239,362


 $1,523,724


 $122,939,694


 $90,773,128


 $225,475,909


 Work Comp 

$226,964,394


 $186,976,655


 $2,580,735


 $235,756,577


 $997,043


 $707,198,446


 $1,360,473,850
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER­

08 

District 

District

Federal Aid 

Federal Aid 

District Total: 

District Total: 

-F­

-S­

-SH­

-I­

-F­

-S­

09 

10 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

Bid + CCO

 $123,932,977


 $30,787,161


 $344,406,736


 $20,659,275


 $1,778,000


 $493,384,919


 $1,014,949,069


 Bid + CCO

 $2,219,566


 $2,967,124


 $1,070,538


 $6,257,228


 Bid + CCO

 $137,840,291


 $56,773,134


 $29,693,327


 Work Comp

 $78,126,865


 $29,783,862


 $205,801,511


 $16,622,624


 $1,704,583


 $266,883,846


 $598,923,289


 Work Comp

 $0


 $0


 $1,041,464


 $1,041,464
 

Work Comp 

$102,299,954


 $35,065,115


 $11,578,648




Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

10 

District Total: 

District 

Federal Aid 

-I­

-S­

-SH­

11 

District Total: 

District

Federal Aid 

-I­

-F­

-S­

-SH­

12 

District Total: 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $326,671,858


 $95,460,346


 $646,438,956


 Bid + CCO

 $1,325,377


 $88,769,417


 $166,545,676


 $388,618,153


 $645,258,624


 Bid + CCO

 $4,774,072


 $15,931,635


 $6,082,741


 $138,623,258


 $312,373,306


 $477,785,012


 Work Comp

 $216,740,757


 $17,381,804


 $383,066,278


 Work Comp

 $1,193,202


 $20,415,913


 $107,043,533


 $186,126,502


 $314,779,151


 Work Comp 

$1,648,576


 $13,158,773


 $2,553,146


 $86,476,884


 $210,189,702


 $314,027,082
 



Federal Aid 
-I­

-ER­

-S­

-F­

-SH-


Statewide Totals 

Statement of Ongoing Contracts ­
Statewide Recap
 

Category 
FEDERAL AID (INTERSTATE)
 

STORM DAMAGE REPAIR
 

FEDERAL AID (SECONDARY)
 

FEDERAL AID (PRIMARY)
 

STATE HIGHWAY


Bid + CCO

 $967,316,610


 $3,999,104,138


 $21,236,375


 $782,705,078


 $626,676,863


 $6,338,477,774
 

$12,735,516,839


 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $417,242

11 $59,846,329

10 $7,899,955

12 $3,149,830

01 $5,984,204

08 $3,211,833

07 $6,494,995 

Work Comp 

$654,882,353


 $2,218,598,746


 $12,227,416


 $410,526,370


 $491,262,044


 $5,558,712,838
 

$9,346,209,767




 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $21,662,486


06 $10,245,494


03 $32,791,304
 

$151,703,675
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

