
   

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-14.8/15.6 IN DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCIATES SANDERS, KAREN $5,597,163 06/02/09 99%
01-324704 
ACNH-Q101-(150)E 

--() 

NORTH OF KLAMATH FROM 2.0 KM NORTH OF 

WILSON CREEK BRIDGE TO 2.4 KM NORTH 

OF WILSON CREEK BRIDGE 

CONSTRUCT RETAINING WALL 

INC 

OAKLAND CA 94604 

P O BOX 12368 

(707)464-9157 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$4,911,842
 $484,633

06/24/09 
02/15/10 

87%

HA42 SWPPP (510)636-2100 

01-HUM-36-40.4/0 IN HUMBOLDT COUNTY ABOUT 16.5 MILES J F SHEA CONSTRUCTION INC WRIGHT, GEOFFREY $1,073,785 07/27/09 73%

HA23 

01-475704 
ER-4312-(004)E 

--() 

WPCP 

EAST OF BRIDGEVILLE AT 0.1 MI WEST OF 

VAN DUZEN RIVER BRIDGE 

REPAIR STORM DAMAGE 
REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(707)725-1022 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$1,005,602
 $187,619

08/17/09 
02/22/10 
01/29/10 

96%

01-HUM-96-8.5/8.7 IN HUMBOLDT COUNTY NEAR HOOPA AT 0.3 MERCER FRASER COMPANY HAYLER, CHARLES $400,107 06/24/09 91%
01-480914 MILE EAST OF TISH TANG VIADUCT 

REPAIR ROADWAY SLIPOUT 
EUREKA CA 955021006 

P O BOX 1006 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$321,700
 $0

07/14/09 
02/10/10 

93%

(707)443-6371 
(707)825-4895 SUSPENDED 

HA23 WPCP 

01-HUM-96-16.0/18.7 IN HUMBOLDT COUNTY NEAR HOOPA FROM STEWART ENGINEERING INC HAYLER, CHARLES $2,406,559 01/05/09 75%
01-452404 
OTS- -( 

--() 

) 
0.8 MILE SOUTH OF ROCK CHUTE VIADUCT 

TO 1.9 MILES NORTH OF SIDEHILL 

VIADUCT 

PLACE HOT MIX ASPHALT OVERLAY 

REDDING CA 96099 

(530)244-8464 

P O BOX 990010 

(707)825-4895 

5065 BOYD ROAD STE. B 

ARCATA, CA 95521 

$2,025,658
 $0

01/14/09 
01/22/10 

90%

SUSPENDED 

HB1 WPCP 

01-HUM-96-23.0/23.8 IN HUMBOLDT COUNTY NEAR WEITCHPEC R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $579,442 11/12/09 0%
01-472404 
ER-4318-(004)E 

--() 

FROM 0.1 MILE TO 0.9 MILE EAST OF 

ROUTE 169 

INSTALL GALLERY DRAINAGE WALLS 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

11/30/09 
03/29/10 

0%

SUSPENDED 

HA23 SWPPP (530)629-3702 

01-HUM-101-12.9/13.1 IN HUMBOLDT COUNTY NEAR GARBERVILLE KICKIN ENTERPRISES KAMPAS, NANCY $141,778 11/04/09 0% 

HM2 

01-451804 

WPCP 

AT 0.2 MILE NORTH OF MONSCHKE 

UNDERCROSSING AND AT 1.2 MILES SOUTH 

OF DEAN CREEK BRIDGE 

REPAIR DRAINAGE SYSTEMS 

BELLA VISTA CA 96008 

(530)549-5190 

12777 INDIAN OAKS DRIVE 

(707)725-1023

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0 
$0 

12/07/09 
02/11/10 

0% 

SUSPENDED 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-40.9/42.2 IN HUMBOLDT COUNTY NEAR REDCREST FROM GORDON N BALL INC MCGEE, JAMES $5,993,731 08/19/08 60%

HA23 

01-470214 
ER-43F4-(004)E 

--() 

SWPPP 

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF 

BEAR CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(707)725-1021 

1487 SANDY PRAIRIE 

COURT SUITE E 

FORTUNA, CA 95540 

$4,495,034
 $32,069

09/05/08 
06/21/10 

82%

SUSPENDED 

01-HUM-101-48.7/56.3 IN HUMBOLDT COUNTY IN AND NEAR RIO GRANITE CONSTRUCTION COMPANY RODRIGUEZ, JOAQUIN $13,560,964 10/24/08 56%

HA22 

01-363204 
ACNH-Q101-(149)E 

--() 

SWPPP 

DELL FROM EEL RIVER BRIDGE AND 

OVERHEAD TO 0.5 MILE SOUTH OF VAN 

DUZEN RIVER BRIDGE 

PLACE RUBBERIZED HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)725-1020 

1487 SANDY PRAIRIE 

COURT STE.E 

FORTUNA, CA 95540 

$13,093,242
 $0

11/04/08 
04/22/10 

93%

01-HUM-101-57.0/59.1 IN HUMBOLDT COUNTY NEAR ALTON ON GRANITE CONSTRUCTION COMPANY WRIGHT, GEOFFREY $14,833,634 10/08/08 57%
01-290304 ROUTE 101 AND ON ROUTE 36 

CONSTRUCT INTERCHANGE 
WATSONVILLE CA 95077 

P O BOX 50085 1487 SANDY PRAIRIE 

COURT, STE. E 

$11,015,631
 $525,022

10/23/08 
08/26/10 

71%

HE11 SWPPP 

(831)724-1011 
(707)725-1022 

FORTUNA, CA 95540 

01-HUM-101-77.5/78.7 IN HUMBOLDT COUNTY IN EUREKA FROM W BRADLEY ELECTRIC INC EITEL, CHARLY $129,969 06/08/09 0%
01-486304 14TH STREET TO J STREET 

REPLACE TRAFFIC SIGNAL HEADS 
NOVATO CA 94945 

90 HILL ROAD 5601 S. BROADWAY 

EUREKA, CA 95503 

$0
 $0

07/07/09 
09/09/09 

0%

(415)898-1400 
(707)441-3943 

HM4 WPCP 

01-HUM-101-83.4/0 IN HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY EITEL, CHARLY $487,437 01/21/09 71%
01-463504 BRACUT MAINTENANCE STATION 

MODIFY MAINTENANCE STATION BUILDING 
EUREKA CA 955021006 

P O BOX 1006 5601 S. BROADWAY 

EUREKA, CA 95503 

$456,009
 $58,230

02/09/09 
04/27/10 

93%

(707)443-6371 
(707)441-3943 

HA12 WPCP 

01-HUM-101-84.7/0 IN HUMBOLDT COUNTY ON ROUTE 101 AT DEBRUIN CONSTRUCTION INC QUINTRELL, HEIDI $138,026 03/11/09 42% 
01-483204 GANNON SLOUGH BR (#04-0024L) AND BOYD 

DRAW BR (04-0085) 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(707)445-6649

5601 S. BROADWAY 

EUREKA, CA 95503 

$74,498 
$0 

03/23/09 
01/05/10 

53% 

SUSPENDED 

HM3 WPCP 



 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-89.3/90.2 IN HUMBOLDT COUNTY NEAR GOLDEN STATE BRIDGE INC FITZGERALD, TOM $40,057,171 09/18/08 23%
01-296104 
ACNH-X023-(033)E 

BHX0-23 0-(3EN)H

X023- 033-() 

MCKINLEYVILLE ON ROUTE 101 AND ON 

ROUTE 200 

REPLACE BRIDGES 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(707)441-3989 

5601 S. BROADWAY 

EUREKA, CA 95503 

$14,766,412
 $116,199

09/26/08 
12/25/12 

37%

HA21 SWPPP 

01-HUM-169-22.2/30.2 IN HUMBOLDT COUNTY AT VARIOUS MERCER FRASER COMPANY HAYLER, CHARLES $8,092,269 03/04/09 36%

HA21 

01-364604 
ACST-S169-(005)E 

S1-69 0-(5E) 

--() 

SWPPP 

LOCATIONS FROM CAPPELL CREEK BRIDGE 

TO MARTINS FERRY SCHOOL CREEK BRIDGE 

REPLACE BRIDGES(#4-304,305,306,307) 
EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)825-4895 

5065 BOYD ROAD, STE. 

B 

ARCATA, CA 95521 

$1,619,195
 $285,334

03/27/09 
02/04/11 

20%

01-HUM-169-26.5/0 IN HUMBOLDT COUNTY AT 0.5 MILE WEST R BROWN CONSTRUCTION COMPANY HAYLER, CHARLES $180,309 11/18/09 0%
01-478204 
ER-4317-(004)E 

--() 

OF MINERS CREEK BRIDGE 

REPAIR STORM DAMAGE 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$0
 $0

11/30/09 
04/06/10 

0%

SUSPENDED 

HA23 WPCP (530)629-3702 

01-HUM-254-4.5/11.2 IN HUMBOLDT COUNTY NEAR MIRANDA AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $305,444 09/03/09 0%

HA23 

01-475304 
ER-43H4-(004)E 

--() 

WPCP 

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD 

AND AT 0.4 MILE NORTH OF BRIDGE CREEK 

BRIDGE 

RESURFACE ROADWAY WITH HMA TYPE A 

EUREKA CA 955021006 

(707)443-6371 

P O BOX 1006 

(707)725-1020 

1487 SANDY PRAIRIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

09/25/09 
11/24/09 

0%

SUSPENDED 

01-HUM-299-/7.2 IN HUMBOLDT COUNTY IN AND NEAR ARCATA CENTRAL STRIPING SERVICE INC HAYLER, CHARLES $158,932 09/24/09 0%
01-490304 AND BLUE LAKE FROM ROUTE 299 /101 

SEPARATION TO 1.7 MILES EAST OF BLUE 

LAKE UNDERCROSSING 

INSTALL RUMBLE STRIPS 

RANCHO CORDOVA CA 95742 

(916)635-5175 

3489 LUYUNG DRIVE 

(707)825-4895 

5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$450
 $0

10/26/09 
01/15/10 

0%

SUSPENDED 

HB1 WPCP 

01-LAK-20-9.4/12.1 IN LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,528,811 05/21/08 100% 
01-432604 
OTS- 05-( 18)0 

--() 

1.6 KM EAST OF ROUTE 29 TO 0.2 KM 

WEST OF NICE-LUCERNE CUTOFF 

WIDEN SHOULDERS 
SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

(707)274-9451

2617 E HWY 20 

NICE, CA 65464 

$7,502,694 
$0 

06/24/08 
11/20/09 

97% 

COMPLETED 
12/31/09 

HB1 SWPPP 



 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 01 

01-MEN-1-37.9/38.2 

Fed Aid 

HA42 

Pgm Code 

01-291714 

Contract 

ACST-P001-(539)E 

P0-01 5-(9E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MENDOCINO COUNTY NEAR ELK FROM 6.8 

KM NORTH OF GREENWOOD CREEK BRIDGE 

TO 3.2 KM SOUTH OF NAVARRO RIVER 

BRIDGE 

Description 

CONSTRUCT TIEBACK RETAINING WALL 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

Resident 
Engineer 

(707)725-1081 

200 BRANSCOMB ROAD 

LAYTONVILLE, CA 95454 

$3,785,145

Bid + CCOs

 $3,456,246

Comp To date

 $125,886

This Month 

12/11/08 

Awarded 

12/24/08 

Approved 

03/12/10 

Est Comp
Accepted 

85%

%Time

 91%

% Work 
Message 

01-MEN-1-69.4/70.1 

HA4S2 

01-385704 
ACST-P001-(529)E 

P0-01 5-(9EA)C 

P001- 529-() 

SWPPP 

IN MENDOCINO COUNTY NEAR FORT BRAGG 

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 

TEN MILE RIVER BRIDGE 

REPLACE BRIDGE 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

OSIER, JIM 

(707)962-0561 

425 N. MCPHERSON 

STREET, #C P.O. BOX 

1245 

FORT BRAGG, CA 95437 

$49,234,648
 $47,779,970

 $591,557

12/21/06 
01/11/07 
06/10/10 

87%

 96%

01-MEN-1-95.2/102.4 

HA23 

01-472804 
ER-43JO-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY NEAR LEGGETT AT 

VARIOUS LOCATIONS FROM 4.6 MI NO OF 

COTTONEVA CREEK BRIDGE TO 2.6 MI SO 

OF SOUTH FORK EEL RIVE 

REPAIR STORM DAMAGE 

GREEN RIGHT O WAY 

CONSTRUCTORSINC 

WILLITS CA 95490 

(707)459-3200 

P O BOX 1119 

LEES, CHARLES 

(707)961-5413 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$351,675
 $0
 $0

11/23/09 
01/14/10 
06/23/10 

0%

 0%

01-MEN-20-2.7/32.7 

HA42 

01-364314 

WPCP 

IN MENDOCINO COUNTY NEAR NOYO AND 

WILLITS FROM EAST OF SHORELINE 

HIGHWAY TO WEST OF REDWOOD HIGHWAY 

ALSO ON ROUTE 1 NEAR ANCHORBAY 

REHABILITATE DRAINAGE 

KAPEL CONSTRUCTION INC 

WILLOW CREEK CA 95573 

(530)629-2360 

130 FLOWER MCNIEL ROAD 

HILL, DARRON 

(707)496-5994 

923B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$507,560
 $0
 $0

12/07/09 
01/14/10 
06/02/10 

0%

 0%

01-MEN-20-25.9/26 

HA23 

01-473904 
ER-43I3-(004)E 

--() 

WPCP 

IN MENDOCINO COUNTY ABOUT 5.3 MILES 

WEST OF WILLITS AT 5.3 MI WEST OF 

BROADDUS CREEK BRIDGE 

REPAIR STORM DAMAGE 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIMMONS, KELLY 

(707)489-6885 

425 NORTH MAC 

PHERSON, SUITE C 

FORT BRAGG, CA 95437 

$851,273
 $606,653
 $19,861

07/09/09 
07/29/09 
02/24/10 

70%

 71%

01-MEN-101-1.5/6.5 

HA23 

01-478104 
ER-43H6-(004)E

--() 

SWPPP 

IN MENDOCINO COUNTY NEAR HOPLAND FROM 

1.0 MILES SOUTH OF COMMISKEY SIDEHILL 

VIADUCT TO 0.6 MILES NORTH OF PIETA 

CREEK BRIDGE 

REPAIR STORM DAMAGE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 94952 

(707)763-2891 

431 PAYRAN STREET 

NARINE, OUNGKAR 

(707)279-2492

7663 S. HWY 29 

KELSEYVILLE, CA 95451 

$1,309,462 
$1,367,758 

$0 

06/15/09 
07/03/09 
12/25/09 

95% 

91% 

SUSPENDED 



  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-34.9/35 IN MENDOCINO COUNTY NEAR CALPELLA AT GRANITE CONSTRUCTION COMPANY NANUGONDA, VEERA $1,211,760 11/17/09 0%
01-477804 
ER-43H5-(004)E 

--() 

1.9 MILES NORTH OF WEST ROAD 

OVERCROSSING AND NEAR WILLITS AT 0.2 

MILES SOUTH OF HAEHL OC 

REPAIR AND REPLACE CULVERTS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(707)496-4347 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$5,013
 $5,013

12/09/09 
09/22/10 

0%

SUSPENDED 

HA23 SWPPP 

01-MEN-101-98.9/100.8 IN MENDOCINO COUNTY NEAR LEGGETT FROM M C M CONSTRUCTION INC COHEN, SEBASTIAN $75,008,431 05/22/06 100%
01-397514 
ER-37B3-(004)E 

--() 

2.9 KM SOUTH TO 0.3 KM NORTH OF RED 

MOUNTAIN CREEK 

REALIGN ROADWAY 
NORTH HIGHLANDS CA 95660 

(916)334-1221 

P O BOX 620 

(707)445-6441 

P.O. BOX 699 

GARBERVILLE, CA 95542 

$73,972,377
 $0

06/05/06 
11/30/09 

99%

OVER RUN 

HA23 SWPPP 

01-MEN-162-11.6/11.8 IN MENDOCINO COUNTY NEAR DOS RIOS ARGONAUT CONSTRUCTORS KLEIBER, KATHARINE $805,018 06/23/09 100%
01-476304 
ER-43H7-(004)E 

--()

FROM 1.4 MI NORTH OF RODEO CREEK 

BRIDGE TO 3.5 MILES SOUTH OF 

LAYTONVILLE DOS RIOS ROAD 

RECONSTRUCT AND REALIGN ROADWAY 

SANTA ROSA CA 95401 

(707)542-4862 

P O BOX 639 

(707)485-5913 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$654,712
 $0

07/08/09 
12/07/09 

100%

OVER RUN 
01/04/10 

HA23 SWPPP 

01-MEN-222-1.0/0 IN MENDOCINO COUNTY NEAR UKIAH AT C C MYERS INC THANGAVELAUTHAM, $5,470,677 05/18/09 1%

HA21 

01-380504 
SARR-P222-(001)E 

P2-22 0-(1E)

--() 

SWPPP 

RUSSIAN RIVER BRIDGE 

REPLACE BRIDGE 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 RAGUPARAN 

(707)496-0437 

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$291,699
 $0

06/18/09 
11/01/11 

5%

SUSPENDED 

01-MEN-253-.5/3.5 IN MENDOCINO COUNTY ON ROUTE 162 AT VIKING CONSTRUCTION COMPANY KLEIBER, KATHARINE $4,587,089 01/29/08 100%

HA21 

01-3116U4 
ACST-X045-(020)E 

X0-45 0-(0EA)C 

X045- 020-() 

SWPPP 

OUTLET CREEK BRIDGE AND ON ROUTE 253 

AT ANDERSON CREEK BRIDGE AND SODA 

CREEK BRIDGE 

WIDEN BRIDGES AND UPGRADE RAIL 

INC 

RANCHO CORDOVA CA 95742 

(916)852-5530 

P O BOX 1508 

(707)485-5913 

20 W. SCHOOL WAY P.O. 

BOX 959 

REDWOOD VALLEY, CA 95470 

$3,860,310
 $0

02/27/08 
06/30/10 

83%

SUSPENDED 

01-MEN-253-1.7/2.3 IN MENDOCINO COUNTY NEAR BOONVILLE MENDOCINO CONSTRUCTION FAZAL, IMRAN $1,083,504 07/20/09 14% 
01-476104 
ER-4311-(004)E 

--() 

FROM SINGLEY CATTLEPASS TO 0.6 MI 

EAST OF SINGLEY CATTLEPASS 

REPAIR STORM DAMAGE 

SERVICES INC 

WILLITS CA 95490 

P O BOX 1517 

(707)485-5495

20 WEST SCHOOL ROAD 

REDWOOD VALLEY, CA 95470 

$26,169 
$0 

08/05/09 
03/18/10 

2% 

SUSPENDED 

HA23 SWPPP (707)459-2377 



 

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-VAR--/0 IN HUMBOLDT AND MENDOCINO COUNTIES AT DEBRUIN CONSTRUCTION INC RODRIGUEZ, JOAQUIN $352,800 02/27/09 65% 
01-482904 VARIOUS LOCATIONS 

REPAIR BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1487 SANDY PRAIRIE 

COURT, STE. E 

$91,694 
$0 

03/16/09 
01/13/10 

29% 

HM3 WPCP 

(209)462-5100 
(707)725-1020

FORTUNA, CA 95540 

Totals: Authorized Final Amt: $246,224,573 Completed to Date: $193,400,570 Work This Month: $2,431,422



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

02District 

02-MOD-395-/20.8 

Fed Aid 

HM1 

Pgm Code 

02-1E3204 

Contract 

SARR-P395-(224)E 

P3-95 2-(4E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MODOC COUNTY NEAR ALTURAS FROM THE 

LASSEN/MODOC COUNTY LINE TO ALTURAS 

OVERHEAD 

Description 

PLACE SEAL COAT 

Type Of Work 

INTERNATIONAL SURFACING 

SYSTEMS 

Contractor 

MODESTO CA 95352 

(209)525-9065 

P O BOX 4770 

TUHOLSKI, JERRY 

Resident 
Engineer 

(530)225-3419 

4300 CATERPILLAR RAOD 

REDDING, CA 96003 

$1,906,180

Bid + CCOs

 $1,222,233

Comp To date

 $39,944

This Month 

06/08/09 

Awarded 

06/19/09 

Approved 

08/20/10 

Est Comp

 100%

%Time

 64%

% Work 

SUSPENDED 

MessageAccepted 

02-PLU-70-79.1/0 
02-377814 

IN PLUMAS COUNTY NEAR BECKWOURTH AT 

THE LESTER T DAVIS SAFETY ROADSIDE 

REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 

R E M CONSTRUCTION 

INCORPORATED 

PARADISE CA 95969 

6621 CLARK ROAD 

COLLINS, RONALD 

(530)283-2451 

1555 EAST MAIN STREET 

QUINCY, CA 95971 

$1,639,388
 $227,357

 $0

07/23/09 
08/19/09 
09/24/10 

24%

 14%

HA26 WPCP (530)876-1363 

02-SHA-5-15.1/15.7 

HB4N 

02-328034 
ACST-P044-(044)E 

P0-44 0-(4E)

--() 

SWPPP 

IN SHASTA COUNTY IN REDDING FROM 

LIBERTY STREET TO ROUTE 5/44 

SEPARATION 

WIDEN HIGHWAY AND RAMPS 

GOLDEN STATE BRIDGE INC 

MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

WOOD, JAMES 

(530)225-3160 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$60,868,410
 $49,054,313
 $1,239,210

03/05/08 
03/14/08 
02/02/11 

52%

 80%

02-SHA-5-28.9/29.3 

HB1 

02-1E1104 
ACHS-0058-(339)E 

00-58 3-(9E)

--() 

SWPPP 

IN SHASTA COUNTY NEAR SHASTA LAKE 

FROM 0.4 MILE SOUTH TO TURNTABLE BAY 

OVERCROSSING 

REALIGN ROADWAY WITH HMA 

J F SHEA CONSTRUCTION INC 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

PASCAL, ANTHONY 

(530)235-9814 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,546,224
 $0
 $0

12/03/09 
01/12/10 
05/10/10 

0%

 0%

02-SHA-5-39.5/40.8 

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N)

--() 

SWPPP 

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

TUTOR SALIBA CORPORATION 

SYLMAR CA 91342 

(818)362-8391 

15901 OLDEN STREET 

DARNALL, MARK 

(530)225-3083 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$124,982,700
 $2,394,859
 $2,111,889

09/25/09 
10/14/09 
03/03/15 

2%

 2%

02-SHA-5-43.1/0 

HA26 

02-395804 
ACSH-0058-(338)E

 00-58 3-(8E) 

--() 

WPCP 

IN SHASTA CO ABOUT 0.8 KM NORTH OF 

THE LAKEHEAD OVERCROSSING AT THE 

LAKEHEAD SAFETY ROADSIDE REST AREA 

REHABILITATE FACILITIES 

GIFFORD CONSTRUCTION INC 

REDDING CA 960492618 

(530)226-6000 

P O BOX 492618 

PASCAL, ANTHONY 

(530)235-9814

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$1,067,402 
$194,261 
$92,668 

10/15/09 
11/09/09 
07/02/10 

22% 

19% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-44-69.0/69.8 IN SHASTA COUNTY NEAR OLD STATION HAT CREEK CONSTRUCTION AND WING, KATHRYN $964,069 11/12/09 0%

HB1 

02-0E3904 
ACHS-P044-(046)E 

P0-44 0-(6E)

--() 

SWPPP 

FROM 3.6 MILES EAST OF PLUM VALLEY 

ROAD TO 1.6 MILES WEST OF 

SHASTA/LASSEN COUNTY LINE 

SHOULDER WIDENING 

MATERIALS INC 

BURNEY CA 96013 

(530)335-5501 

24339 HWY 89N 

(530)474-4424 

28482 HWY 44, SUITE 

#1 

SHINGETOWN, CA 96088 

$19,325
 $19,325

12/07/09 
03/29/10 

2%

SUSPENDED 

02-SHA-5713-/0 IN SHASTA COUNTY ABOUT 10 MILES TIMBERWORKS SANTOS, CHRIS $341,708 05/15/09 77%
02-4C8404 NORTH OF LAKEHEAD AT GIBSON 

MAINTENANCE STATION 

CONSTRUCT NEW OFFICE,CREW BUILDING 
MOUNT SHASTA CA 96067 

(530)926-4093 

P O BOX 1240 

(530)949-7581 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$294,363
 $29,286

05/28/09 
03/26/10 

86%

HA12 WPCP 

02-SIS-5-22.3/22.9 IN SISKIYOU COUNTY NEAR WEED FROM 0.3 SHASTA CONSTRUCTORS INC MURPHY, JAMES $2,199,756 05/21/09 100%
02-2C7104 
ACBH-0059-(168)E

 00-59 1-(8E) 

--() 

MI SOUTH TO 0.3 MI NORTH OF 

RIVER BRIDGES 

REPLACE BRIDGE DECK 

SHASTA 

REDDING CA 96049 

(530)365-3930 

P O BOX 491539 

(530)605-5867 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$2,149,733
 $0

06/05/09 
05/01/10 

94%

SUSPENDED 

HA21 SWPPP 

02-SIS-5-25.3/26 IN SISKIYOU COUNTY ABOUT 6 MILES NORWOOD CONSTRUCTION HINTON, JOHN $139,092 12/15/09 0%
02-1E5604 NORTH OF WEED FROM 0.3 MILE SOUTH TO 

0.4 MILE NORTH OF WEED AIRPORT SAFETY 

ROADSIDE REST AREA 

INSTALL LIGHTING 

BYRON CA 94514 

(925)240-1276 

5301 BYRON HOT SPRINGS RD NO 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$0
 $0

01/06/10 
05/17/10 

0%

HB4N WPCP 

02-SIS-5-37.5/51.2 IN SISKIYOU COUNTY IN AND NEAR YREKA J F SHEA CONSTRUCTION INC HINTON, JOHN $6,290,936 05/22/09 100%
02-1E3304 FROM 0.7 MILE SOUTH OF GRENADA 

OVERCROSSING TO SHASTA RIVER BRIDGE 

NUMBER 02-0148L 

HOT MIX ASPHALT OVERLAY 

REDDING CA 96049 

(530)246-4292 

P O BOX 494519 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$6,104,794
 $0

06/05/09 
12/22/09 

99%

OVER RUN 

HM1 WPCP 

02-SIS-5-51.1/58.1 IN SISKIYOU COUNTY NEAR YREKA FROM RON HALE CONSTRUCTION INC HINTON, JOHN $896,224 08/05/09 60% 
02-2E1404 0.1 MILE SOUTH OF SHASTA RIVER BRIDGE 

TO KLAMMATH RIVER ROAD UNDERCROSSING 

SLAB REPLACEMENT 
SHASTA LAKE CA 96019 

(530)275-7844 

P O BOX 795 

(530)841-0173

1745 S. MAIN STREET 

YREKA, CA 96097 

$857,068 
$15,597 

08/17/09 
03/01/10 

94% 

SUSPENDED 

WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

02District 

02-SIS-96-1.2/3 

Fed Aid 

HA23 

Pgm Code 

02-3C8104 

Contract 

ER-43G3-(004)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS 

Description 

INSTALL PRECAST CULVERTS 

Type Of Work 

HAYES AND SONS INC 

Contractor 

HAPPY CAMP CA 96039 

(530)493-2679 

P O BOX 258 

HINTON, JOHN 

Resident 
Engineer 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$1,018,252

Bid + CCOs

 $815,578

Comp To date

 $0

This Month 

12/11/08 

Awarded 

01/05/09 

Approved 

10/01/10 

Est Comp
Accepted 

74%

%Time

 80%

% Work 
Message 

02-SIS-96-20.0/20.1 
02-340204 

IN SISKIYOU COUNTY ABOUT 19 KM EAST 

OF SOMES BAR AT 0.8 KM EAST OF TI 

CREEK BRIDGE 

ROBERT J FRANK CONSTRUCTION 

INC 

2806 TARMAC ROAD 

$98,000
 $0
 $0

11/21/97 
11/21/97 

0%

 0%

DRAINAGE AND SLOPE PROTECTION WORK 
REDDING CA 96003 

HA23 

02-SIS-96-28.8/29.2 

HB1 

02-2E0804 

SWPPP 

IN SISKIYOU COUNTY ABOUT 12.0 MILES 

WEST OF HAPPY CAMP FROM 0.2 TO 0.7 

MILE EAST OF INDEPENDENCE SAFETY 

ROADSIDE REST AREA 

IMPROVE SUPER ELEVATION 

WEST COAST PAVING AND CHIP 

SEALING 

YREKA CA 96097 

(530)842-7283 

P O BOX 1231 

PASCAL, TONY 

(530)235-9806 

1625 MOTT ROAD 

MOUNT SHASTA, CA 96067 

$423,241
 $30,976

 $0

07/16/09 
08/05/09 
06/18/10 

75%

 7%

02-SIS-97-51.0/52.3 

HM1 

02-1E9104 

WPCP 

IN SISKIYOU COUNTY IN AND NEAR DORRIS 

FROM 1.4 MILES SOUTH TO INDIAN TOM 

LAKE ROAD 

THIN BLANKET OVERLAY WITH DIGOUTS 

TULLIS INC 

REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

HINTON, JOHN 

(530)841-0173 

1745 S. MAIN STREET 

YREKA, CA 96097 

$533,971
 $0
 $0

12/23/09 
01/14/10 
03/26/10 

0%

 0%

02-TEH-5-7.2/7.7 

HB4C 

02-370704 

SWPPP 

IN TEHAMA COUNTY IN AND NEAR CORNING 

AT VARIOUS LOCATIONS FROM KIRKWOOD 

ROAD OVERCROSSING TO GALLAGHER AVENUE 

OVERCROSSING 

RECONSTRUCT INTERCHANGE 

KNIFE RIVER CONSTRUCTION 

CHICO CA 95928 

(530)891-6555 

1764 SKYWAY 

ROGERS, JIM 

(530)895-5245 

3881 BENATAR, SUITE C 

CHICO, CA 95928-7171 

$3,961,231
 $4,085,898

 $11,332

05/06/09 
05/28/09 
04/20/10 

77%

 98%

02-TEH-5-12.2/0 
02-0C9704 
ACIM-0005-(333)E 

--() 

IN TEHAMA COUNTY NEAR CORNING FROM 

0.6 KM SOUTH TO 0.8 KM NORTH OF 

THOMES CREEK BRIDGE 

REPLACE BRIDGE 

SHASTA CONSTRUCTORS INC 

ALTERNATIVE 1 

REDDING CA 960491539 

P O BOX 491539 

BLINE, JEFF 

(530)527-8418

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$26,409,026 
$16,515,547 

$560,142 

05/23/08 
06/17/08 
09/30/10 

62% 

63% 

HA21 SWPPP (530)365-3930 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TEH-5-22.2/27.5 IN TEHAMA COUNTY IN AND NEAR RED C C MYERS INC BLINE, JEFF $29,211,926 06/26/09 37%
02-2C50U4 
SARR-0058-(336)E 

00-58 3-(6E)

--() 

BLUFF FROM 5.3 MILES SOUTH OF ADOBE 

ROAD OVERCROSSING TO ADOBE ROAD 

OVERCROSSING 

BRIDGE DECK MAINTENANCE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

3286 FITZGERALD ROAD 

(530)527-8413 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$8,650,769
 $84,434

07/08/09 
07/30/10 

30%

HA22 SWPPP 

02-TEH-5-40.6/0 IN TEHAMA COUNTY ABOUT 9 MILES NORTH TULLIS INC GRANADOS, ANTHONY $805,491 07/13/09 0%
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK 

SCALES 

CONSTRUCT WEIGH IN MOTION SCALES 
REDDING CA 96049 

(530)241-5105 

P O BOX 493416 

(530)527-8417 

122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$0
 $0

07/28/09 
06/30/10 

0%

HA42 WPCP 

02-TEH-36-82.2/0 IN LASSEN AND TEHAMA COUNTIES AT THE DUNTON CONSTRUCTION COMPANY CHAFFEE, ERIC $154,358 05/26/09 95%
02-0E9604 MINERAL AND GRASSHOPPER SANDHOUSE 

SANDHOUSE STRUCTURAL REPAIRS 

INC 

19802 OX YOKE ROAD 
122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$154,017
 $19,337

06/24/09 
01/27/10 

99%

ANDERSON CA 96007 
(530)218-2266 

HA12 WPCP (530)365-9652 

02-TEH-5728-/0 IN TEHAMA COUNTY IN RED BLUFF AT THE ALLEN L BENDER INC BLINE, JEFF $6,892,720 04/23/08 66%
02-362104 RED BLUFF MAINTENANCE STATION 

RELOCATE MAINTENANCE STATION 
WEST SACRAMENTO CA 95691 

2798 INDUSTRIAL BOULEVARD 122 BELLE MILL ROAD 

RED BLUFF, CA 96080 

$6,958,115
 $88,629

05/14/08 
02/26/10 

97%

(916)372-2190 
(530)527-8418 

HA12 SWPPP 

02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A I S CONSTRUCTION COMPANY MENDOZA, SERGIO $1,549,995 02/05/09 98%
02-4C3604 
ACHS-P299-(154)E 

P2-99 1-(4E)

--() 

1.0 MILE TO 0.5 MILE WEST OF 

RIVER BRIDGE 05-0081 

WIDEN AND CONSTRUCT BARRIER 

TRINITY 

CARPINTERIA CA 93013 

(805)684-4344 

6420 VIA REAL SUITE 6 

(530)225-3193 

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,493,025
 $108,808

03/03/09 
02/20/10 

94%

HB1 SWPPP 

02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTION COMPANY MENDOZA, SERGIO $3,666,279 04/01/09 75% 
02-3C0804 
ACHS-P299-(155)E

 P2-99 1-(5E) 

--() 

FROM 0.4 MI WEST TO 0.1 MILE EAST OF 

FRIEDRICH ROAD. 

SHOULDER WIDENING 

INC 

WILLOW CREEK CA 95573 

P O BOX 406 

(530)225-3193

4300 CATERPILLAR ROAD 

REDDING, CA 96003 

$1,733,795 
$0 

04/20/09 
03/12/10 

47% 

SUSPENDED 

HB1 SWPPP (530)629-3702 

Totals: Authorized Final Amt: $277,566,577 Completed to Date: $102,956,026 Work This Month: $4,420,599



 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-70-11.6/13.6 IN BUTTE CO IN AND NEAR OROVILLE FROM DE SILVA GATES CONSTRUCTION HARGROVE, BEN $6,169,581 08/12/09 0%

HE13 

03-3A6314 

SWPPP 

01. MI NORTH OF OPHIR ROAD TO 0.6 KM 

SOUTH OF ROUTE 162 

WIDEN TO 4 LANES/EXTEND FREEWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)533-4526 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$50,000
 $0

09/02/09 
04/10/09 

1%

SUSPENDED 

03-BUT-70-13.6/16.7 IN BUTTE CO ON ROUTE 70 IN AND NEAR FRANKLIN CONSTRUCTION INC GRANDY, DWAYNE $1,232,351 07/29/09 3%
03-4E1304 
ACHS-P070-(096)E 

P P0-70 0-(6E)

--() 

OROVILLE FROM 0.8 MILE SOUTH OF 

ROUTE 162 TO 0.4 MI NORTH OF GARDEN 

DRIVE OVERCROSSING 

UPGRADE GUARDRAIL AND GORE AREAS 

CHICO CA 95927 

(530)343-9600 

P O BOX 3100 

(530)713-7814 

2060 3RD ST., SUITE B 

OROVILLE, CA 95965 

$5,650
 $0

08/20/09 
06/30/10 

0%

SUSPENDED 

HB1 WPCP 

03-BUT-70-28.2/0 IN BUTTE COUNTY ABOUT 6.4 MILES EAST CERTIFIED COATINGS COMPANY SOLANO, MATT $1,226,185 03/19/09 85%

HM3H 

03-3M4904 

WPCP 

OF OROVILLE AT WEST BRANCH FEATHER 

RIVER BRIDGE. 

SPOT PREPARE AND PAINT BRIDGE 
CONCORD CA 94518 

(925)686-1550 

1045 DETROIT AVENUE 

(530)533-5610 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$900,594
 $29,183

04/14/09 
03/02/10 

73%

03-BUT-99-8.6/13.2 IN BUTTE CO NEAR GRIDLEY FROM 0.3KM GRANITE CONSTRUCTION COMPANY COBURN, AL $7,562,310 06/26/09 100%

HA22 

03-366904 
SARR-P099-(519)A 

P09-9 51-() 

--() 

SWPPP 

NORTH OF RIO BONITO ROAD TO 0.1 KM 

SOUTH OF ROUTE 162 EAST 

WIDEN SHOULDER 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(530)534-9046 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$5,000
 $0

07/07/09 
08/11/11 

0%

SUSPENDED 

03-BUT-162-14.7/0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTION ALLEN, JODY $544,557 06/04/09 83%
03-3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER, 

YOLO AND YUBA COUNTIES AT VARIOUS 

INC 

651 ENTERPRISE COURT 
849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$277,577
 $0

07/14/09 
05/01/10 

51%

LOCATIONS 

INSTALL AND UPGRADE ADA CURB RAMPS 
LIVERMORE CA 94550 

(530)934-3520 SUSPENDED 

HB71 WPCP (925)245-1300 

03-BUT-162-16.7/0 IN BUTTE COUNTY IN OROVILLE FROM 5TH RICHARD A HEAPS ELECTRICAL GRANDY, DWAYNE $225,481 08/20/09 0% 

HB1 

03-3E8504 
ACHS-P162-(036)E 

P P1-62 0-(6E) 

--() 

WPCP 

AVENUE TO LINCOLN STREET 

INSTALL TRAFFIC SIGNAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

(530)713-7814

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$16,866 
$16,866 

09/02/09 
06/30/10 

7% 

SUSPENDED 



 

 

 

 

 

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

03District 

03-COL-5-2.0/32.9 

Fed Aid 

HB1 

Pgm Code 

03-1E1304 

Contract 

ACHS-000C-(302)E 

G 00-0C 3-(2E)

--() 

WPCP 

Location 
Storm Water 
Plan 

IN COLUSA GLENN AND YOLO COUNTIES ON 

ROUTES 5 AND 505 AT VARIOUS LOCATIONS 

Description 

UPGRADE METAL BEAM GUARD RAIL 

Type Of Work 

MIDSTATE BARRIER INC 

Contractor 

STOCKTON CA 952130550 

(209)944-9565 

P O BOX 30550 

ALLEN, JODY 

Resident 
Engineer 

(530)934-3520 

849 N. HUMBOLDT AVE. 

WILLOWS, CA 95988 

$2,793,185

Bid + CCOs

 $2,081,396

Comp To date

 $207,733

This Month 

06/30/09 

Awarded 

07/28/09 

Approved 

04/01/10 

Est Comp
Accepted 

70%

%Time

 74%

% Work 
Message 

03-COL-5-/0 

HB4N 

03-0C2814 
SARR-000C-(303)E 

00-0C 3-(3E)

--() 

WPCP 

IN COLUSA, PLACER AND SACRAMENTO 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CMS AND CCTV 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

LEE, SUSHMA 

(916)263-4926 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$3,282,547
 $42,400
 $42,400

06/17/09 
07/02/09 
08/12/10 

30%

 1%

03-COL-20-21.5/22.4 

HA42 

03-1E0304 
SARR-P020-(150)E 

P0-20 1-(0E)

--() 

SWPPP 

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6 

MILE WEST OF INTERSTATE 5 

RECONSTRUCT EMBANKMENT SLOPE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

KRAFT, DAN 

(707)994-5074 

P. O. BOX 457 

CLEARLAKE, CA 95457 

$5,317,623
 $116,250

 $0

07/31/09 
08/12/09 
09/21/11 

41%

 2%

SUSPENDED 

03-ED-49-6.6/8.3 

HB1 

03-4C0904 
SARR-P049-(143)E 

P0-49 1-(3E)

--() 

SWPPP 

IN EL DORADO CO FROM 0.1 MILE SOUTH 

OF ORE COURT TO 0.1 MILE SOUTH OF 

CHINA HILL ROAD 

REALIGN AND WIDEN ROADWAY 

DOUG VEERKAMP GENERAL 

ENGINEERING INC 

PLACERVILLE CA 95667 

(916)933-7077 

2585 COLD SPRINGS ROAD 

NOVOTA, RYAN 

(916)858-8628 

11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,675,684
 $2,955,889

 $0

06/12/09 
06/26/09 
09/23/10 

25%

 63%

03-ED-50-22.1/0 

HB1 

03-0F6504 
RSIP-6203-(045)L 

620-3 04-() 

--() 

WPCP 

IN EL DORADO COUNTY NEAR PLACERVILLE 

FROM 1.3 MILES EAST OF NEW TOWN ROAD 

OVERCROSSING TO 1.2 MILES WEST OF 

CAMINO HEIGHTS DRIVE 

INSTALL MESSAGE SIGN 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC 

SACRAMENTO CA 95829 

(916)386-8857 

8909 FLORIN ROAD 

MILLER, BRANDON 

(530)621-0985 

3065 BLAIR AVE. P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$139,967
 $0
 $0

11/10/09 
12/09/09 
03/17/10 

0%

 0%

03-ED-50-67.8/68.6 

HA42 

03-4E4104 

WPCP 

IN ELDORADO COUNTY NEAR MEYERS AT 

VARIOUS LOCATIONS FORM 0.5 MI EAST OF 

ECHO SUMMIT SIDEHILL VIADUCT 

COVER CUT SLOPES WITH WIRE MESH 

STEELHEAD CONSTRUCTORS INC 

PALO CEDRO CA 96073 

(530)226-6400 

P O BOX 997 

MILLER, BRANDON 

(530)621-0985

3065 BLAIR AVE., P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$682,222 
$492,097 

$0 

06/24/09 
07/09/09 
12/02/09 

73% 

72% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 03 

03-ED-89-/8.6 

Fed Aid 

HA42 

Pgm Code 

03-1A8414 

Contract 

SARR-P089-(094)E 

P0-89 0-(4E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ELDORADO COUNTY NEAR MEYERS FROM 

THE ALPINE COUNTY LINE TO ROUTE 

50/89 SEPARATION 

Description 

INSTALL DRAINAGE FACILITIES 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVENUE 

DEROSIER, DAVE 

Resident 
Engineer 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$10,916,506

Bid + CCOs

 $1,026,587

Comp To date

 $0

This Month 

05/29/09 

Awarded 

07/01/09 

Approved 

10/21/10 

Est Comp

 9%

%Time

 9%

% Work 

SUSPENDED 

MessageAccepted 

HA22 

HB4N 

03-GLE-5-10.8/26.8 

HM3H 

03-3M3704 

WPCP 

IN GLENN CO AT ORLAND AT VARIOUS 

LOCATIONS FROM COUNTY ROAD 48 

OVERCROSSING TO STONY CREEK BRIDGE 

METHACRYLATE BRIDGE DECKS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST INC 

BENICIA CA 94510 

(707)746-8028 

3701 MALLARD DRIVE 

ENGLISH, ANTHONY 

(530)533-4124 

2060 3RD STREET, 

SUITE B 

OROVILLE, CA 95965 

$686,907
 $0
 $0

01/05/10 
01/19/10 
04/16/10 

0%

 0%

03-NEV-49-2.4/3 

HB4N 

03-3E5604 

SWPPP 

IN NEVADA COUNTY FROM 0.2 MI NORTH OF 

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER 

ROAD 

EXTEND NORTHBOUND PASSING LANE 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)355-0420 

DEMARTINI, MARK 

(530)265-9869 

P O BOX 50760 138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$766,465
 $0
 $0

06/09/09 
06/24/09 
09/10/09 

0%

 0%

03-NEV-80-2.5/5.6 

HA22 

03-0A6324 
ACIM-080 -(180)N 

--()

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

0.4 KM WEST OF SODA SPRINGS 

OVERCROSSING TO THE DONNER SUMMIT 

SAFETY REST AREA 

REHABILATE BRIDGES AND ROADWAY 

TEICHERT CONSTRUCTION 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

MURPHY, ROD 

(916)624-2783 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677 

$67,439,112
 $67,043,875

 $302,888

03/16/07 
04/06/07 
08/31/11 

58%

 97%

03-NEV-80-5.2/13.3 

HA22 

03-0A6334 

SWPPP 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

1.0 MILE EAST OF THE CASTLE PEAK ROAD 

UNDERCROSSING TO 2.1 MILES EAST OF 

DONNER LAKE UNDERCROS 

PORTLAND CEMENT CONCRETE OVERLAY 

R AND L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MURPHY, ROD 

(530)587-9827 

12047 DONNER PASS 

ROAD, SUITE B-4 

TRUCKEE, CA 96161 

$57,835,816
 $25,721,080

 $63,150

07/28/08 
08/15/08 
12/25/12 

53%

 44%

SUSPENDED 

03-NEV-80-5.6/0 

HA26 

03-4A2404 
ACIM-0804-(189)E

 08-0441-(9E) 

--() 

SWPPP 

IN NEVADA COUNTY ABOUT 12.4 MILES 

WEST OF TRUCKEE AT DONNER SUMMIT 

SAFETY ROADSIDE REST AREA 

REPLACE BUILDING 

FLINTCO INC 

FOLSOM CA 95630 

(916)351-5400 

400 PLAZA DRIVE STE 205 

CLARK, MARTIN 

(916)624-2852

12047 DONNER PASS 

ROAD 

TRUCKEE, CA 96060 

$4,506,808 
$0 
$0 

07/27/09 
08/12/09 
03/23/11 

0% 

0% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

03District 

03-NEV-80-9.2/13.6 

Fed Aid 

HA22 

Pgm Code 

03-0A6314 

Contract 

ACIM-080 -(184)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY NEAR TRUCKEE FROM 

DONNER LAKE UNDERCROSSING TO TROUT 

CREEK UNDERCROSSING 

Description 

REHABILITATE ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION 

Contractor 

SACRAMENTO CA 958276830 

(916)386-5900 

P O BOX 276830 

CATANIA, DAVE 

Resident 
Engineer 

(530)265-9871 

12047 DONNER PASS 

ROAD STE. B-4 

TRUCKEE, CA 

$58,059,529

Bid + CCOs

 $38,231,460

Comp To date

 $8,743

This Month 

10/05/07 

Awarded 

11/13/07 

Approved 

12/25/11 

Est Comp

 42%

%Time

 66%

% Work 

SUSPENDED 

MessageAccepted 

03-NEV-80-17.3/20.3 

HA42 

03-0C7204 

SWPPP 

IN NEVADA CO FROM 1 MILE EAST OF THE 

ROUTE 80/89 SEPARATION TO UNION MILLS 

BRIDGE OVERHEAD 

STORM WATER MANAGEMENT 

CIMARRON INC 

OAKDALE CA 95361 

(209)848-1655 

10554 RODDEN ROAD 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$544,650
 $499,070

 $0

06/30/09 
07/14/09 
01/12/10 

70%

 88%

03-NEV-80-28.1/31.8 

HA22 

03-3A2204 
ACBI-GV08-(001) 

M-GV08-(001) 

--() 

SWPPP 

IN NEVADA AND SIERRA COUNTIES NEAR 

FLORISTON FROM THE TRUCKEE RIVER 

BRIDGE TO THE NEVADA STATE LINE 

REHABILITATE ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HARTMAN, BRUCE 

(916)996-0557 

10960 WEST RIVER 

STREET, STE. 101A 

TRUCKEE, CA 96161 

$42,573,537
 $22,764,553

 $23,595

10/29/08 
11/13/08 
06/10/10 

50%

 53%

SUSPENDED 

03-PLA-28-.8/11 

HA42 

03-2A9404 
ACST-P028-(009)E 

P0-28 0-(9E)

--() 

SWPPP 

IN PLACER COUNTY FROM 0.1 KM WEST OF 

TAHOE STATE PARK DRIVE TO 0.1 KM EAST 

OF ROUTE 267 AND AT KINGS BEACH 

RECONSTRUCT DRAINAGE FACILITIES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

BOUZID, SALAH 

(530)587-6314 

7 CROW CANYON COURT SUITE 100 10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$30,043,733
 $13,549,300

 $38,162

05/21/08 
06/05/08 
11/24/10 

28%

 45%

SUSPENDED 

03-PLA-28-/.8 

HM1A 

03-3M5904 

WPCP 

IN PLACER COUNTY AT TAHOE CITY FROM 

THE ROUTE 28/89 JUNCTION TO TAHOE 

STATE PARK DRIVE 

PLACE HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

LINCOLN CA 95648 

(916)645-4800 

P O BOX 700 

ISKIN, ROY 

(530)583-7365 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$265,675
 $0
 $0

12/28/09 
01/25/10 
04/16/10 

0%

 0%

03-PLA-65-12.2/23.8 

HE14 

03-3338U4 
HPLU-6208-(030)L 

620-8 03-(DEM)O 

- -() 

SWPPP 

IN PLACER COUNTY NEAR LINCOLN FROM 

0.6 KM NORTH OF TWELVE BRIDGES 

OVERCROSSING TO 1.3 KM SOUTH OF BEAR 

RIVER 

CONSTRUCT NEW FREEWAY AND BRIDGES 

DE SILVA GATES FCI A JOINT 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND F C I 

CONSTRUCTORS INC 

P O BOX 2909 

BEREXA, CARL 

(916)624-2769

2520 WARREN DRIVE, 

STE. B 

ROCKLIN, CA 95677 

$142,009,647 
$76,121,685 
$1,822,980 

06/09/08 
07/02/08 
03/19/12 

33% 

54% 

HE14 DUBLIN CA 94568 

(925)829-9220
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-80-1.5/2.3 IN PLACER COUNTY IN ROSEVILLE FROM PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $372,934 09/29/08 0%
03-0E5904 0.5 MILE WEST OF DOUGLAS BOULEVARD 

OVERCROSSING TO 0.3 MILE EAST OF 

INC 

6251 SKY CREEK DRIVE SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$362,081
 $222

10/15/08 
02/02/11 

0%

HB4N SWPPP 

DOUGLAS BOULEVARD OVERCROSS 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)383-4071 
(916)263-4912 

SACRAMENTO, CA 95834 PLANT EST 

SATIS 

03-PLA-80-2.9/5.1 IN PLACER COUNTY IN ROSEVILLE AND FLATIRON WEST INC SPECTOR, PETE $21,924,440 08/10/09 12%

HB5 

03-367834 
HPLU-6203-(044)L 

620-3 04-(HPL)U

03 0-25-() 

SWPPP 

ROCKLIN FROM MINERS RAVINE BRIDGE TO 

1.6 KM EAST OF ROUTE 65/80 SEPARATION 

CONSTRUCT HOV LANES 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(916)624-9960 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$621,619
 $138,318

09/10/09 
11/23/10 

3%

03-PLA-80-7.4/66.3 IN PLACER COUNTY AT VARIOUS LOCATIONS T AND G CONSTRUCTION INC SEYOUM, KASSAYE $200,072 10/20/09 30%
03-3M3004 TREAT BRIDGE DECKS 

YUBA CITY CA 95991 

1127 GRAY AVENUE SUITE E 12047 DONNER PASS 

ROAD, STE. B-4 

$4,966
 $0

11/03/09 
02/01/10 

2%

HM3H WPCP 

(530)923-7251 
(530)587-9831 

TRUCKEE, CA 96060 

03-PLA-80-17.3/1.6 IN PLACER AND NEVADA COUNTIESAT ROADWAY ELECTRICAL WORKS MURPHY, RODNEY $435,260 01/28/09 100%
03-4E3604 VARIOUS LOCATIONS 

INSTALL TRAVELER INFORMATION SYSTEM 

INCORPORATED 

P O BOX 5083 
12047 DONNER PASS 

ROAD SUITE B-4 

$432,959
 $0

02/17/09 
11/30/09 

99%

MODESTO CA 95352 
TRUCKEE, CA 96161 OVER RUN 

HB4N WPCP (209)578-4749 
(916)801-6964 

03-PLA-80-/5.1 IN SACRAMENTO AND PLACER COUNTIES IN TEICHERT CONSTRUCTION SPECTOR, PETE $28,744,961 05/01/08 32%

HB5 

03-367824 
NCII-6203-(024)P 

620-3 02-(HPL)U

03 0-25-() 

SWPPP 

AND NEAR ROSEVILLE FROM 0.7 KM WEST 

OF SACRAMENTO/PLACER COUNTY LINE TO 

1.6 KM EAST OF ROUTE 

CONSTRUCT AUXILIARY AND HOV LANES 

SACRAMENTO CA 95851 

(916)386-6800 

P O BOX 15144 

(916)416-7547 

2520 WARREN DRIVE, 

SUITE B 

ROCKLIN, CA 95677-2167 

$16,803,321
 $1,132,301

05/22/08 
01/17/11 

59%

03-PLA-89-8.6/13.7 IN PLACER COUNTY NEAR TAHOE CITY FROM MARTIN BROTHERS CONSTRUCTION ISKIN, ROY $14,423,762 12/18/07 78% 

HA42 

03-2A9214 
ACST-P089-(090)E

 P0-89 0-(0E) 

--() 

SWPPP 

ROUTE 89/28 JUNCTION TO SQUAW VALLEY 

ROAD 

ASPHALT CONCRETE SURFACING 
SACRAMENTO CA 95828 

(916)381-0911 

20 LIGHT SKY COURT 

(530)582-5070

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$9,920,675 
$0 

02/06/08 
03/02/10 

69% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-PLA-267-8.7/9.9 IN PLACER COUNTY NEAR KINGS BEACH Q AND D CONSTRUCTION CO BOUZID, SALAH $3,761,448 03/19/09 44%

HA42 

03-1C9714 
ACST-P267-(018)E 

P2-67 0-(8E)

--() 

SWPPP 

FROM 1.2 KM NORTH OF ROUTE 28 TO 

ROUTE 28 

WATER QUALITY DRAINAGE IMPROVEMENT 
RENO NV 89510 

(775)786-2677 

P O BOX 10865 

(530)587-6314 

10960 WEST RIVER 

STREET 

TRUCKEE, CA 96161 

$1,898,444
 $0

04/06/09 
04/01/10 

50%

SUSPENDED 

03-SAC-5-8.0/33.2 IN SACRAMENTO, EL DORADO, YOLO AND M AND M ELECTRIC KAMAL, BALBIR $793,199 05/15/09 100%

HB4N 

03-4C0304 
SARR-000C-(304)E 

00-0C 3-(4E)

--() 

WPCP 

PLACER COUNTIES AT VARIOUS LOCATIONS 

INSTALL TRAFFIC MONITORING STATIONS 
SACRAMENTO CA 95815 

(916)929-0150 

1600 AUBURN BOULEVARD 

(916)263-4920 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$771,772
 $0

06/02/09 
12/24/09 

100%

COMPLETED 
12/24/09 

03-SAC-16-2.6/21.9 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES CONSTRUCTION GUTIERREZ, BOJANA $286,286 12/28/09 0%

HM1A 

03-3M6104 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS FROM 

FOLSOM BOULEVARD TO 0.2 MILE WEST OF 

IONE ROAD 

REPLACE ASPHALT CONCRETE SURFACING 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)263-4927 

3855 NORTH FREEWAY 

BLVD, STE 120 

SACRAMENTO, CA 95834 

$0
 $0

01/25/10 
0%

03-SAC-50-.6/3 IN SACRAMENTO CO IN SACRAMENTO AT BAY LINE CUTTING AND CORING PENG, MIN $1,889,198 05/21/09 1%
03-2M9004 VARIOUS LOCATIONS FROM ROUTE 50/5 

SEPARTION TO 0.1 MI WEST OF FOLSOM 

INC 

1033 YERBA BUENA AVENUE 
2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$74,936
 $0

06/26/09 
09/21/10 

4%

HA21 SWPPP 

BOULEVARD UNDERCROSSING 

METHACRYLATE / REPLACE JOINT SEALS 
OAKLAND CA 94608 

(510)420-8992 

(916)869-1745 

03-SAC-50-5.3/15.7 IN SACRAMENTO COUNTY IN AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER, JANET $358,012 04/16/07 100%

TEA10 

03-0E8404 
ACST-P050-(113)E 

P0-50 1-(3E) 

--() 

WPCP 

SACRAMENTO AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE CA 92868 

(714)835-4447 
(916)263-4912 

999 TOWN AND COUNTRY RD 4 FLR 
3855 NORTH FREEWAY 

BLVD., STE. 120 

SACRAMENTO, CA 95834 

$358,114
 $0

05/17/07 
11/17/09 

100%

COMPLETED 
01/04/10 

03-SAC-50-5.3/12.8 IN SACRAMENTO COUNTY IN AND NEAR DE SILVA GATES MCM A JOINT OKPALA, MESHACK $58,609,068 10/26/09 1% 
03-441614 
CMLN-6203-(033)

--() 

RANCHO CORDOVA FROM WATT AVENUE 

OVERCROSSING TO SUNRISE BOULEVARD 

WIDEN FREEWAY 

VENTURE OF DE SILVA GATES 

CONSTRUCTION AND MCM 

CONSTRUCTION (916)372-0158

2777 DEL MONTE STREET 

W. SACRAMENTO, CA 95691 

$153,843 
$153,843 

11/18/09 
01/26/11 

0% 

P O BOX 2909 
HB5 HB5 SWPPP 

DUBLIN CA 94568 

(925)829-9220 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-50-/5.4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION ERICKSEN, BOB $29,597,701 12/23/08 88%

HA27 

03-1E0414 
ACHS-000C-(300)E 

G 00-0C 3-(0E) 

--() 

SWPPP 

MI WEST OF ENTERPRISE BOULEVARD TO 

0.4 MI WEST OF 80/50 SEPARATION ON 

ROUTE 50 FROM 50/80 TO W 

CONCRETE MEDIAN BARRIER AND OVERHED 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)852-9755 

11460 SUNRISE GOLD 

CIRCLE 

RANCHO CORDOVA, CA 95742 

$28,625,275
 $136,186

01/14/09 
02/22/10 

94%

SUSPENDED 

03-SAC-99-19.4/19.8 IN SACRAMENTO COUNTY IN SACRAMENTO PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1,345,343 12/14/07 0%
03-0C0004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF 

FLORIN ROAD OVERCROSSING 

INC 

6251 SKY CREEK DR SUITE A 
3855 NORTH FREEWAY 

BLVD. STE. 120 

$1,332,325
 $4,114

01/16/08 
07/29/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

SACRAMENTO, CA 95834 PLANT EST 

HA25 SWPPP (916)383-4071 
(916)263-4912 SATIS 

03-SAC-99-21.9/24.2 IN SACRAMENTO COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION SCOTT, JEFF $855,192 02/13/09 0%
03-3E8804 SACRAMENTO FROM FRUITRIDGE ROAD 

OVERCROSSING TO BROADWAY 

SERVICES 

3309 VINCENT ROAD 
3855 NORTH FREEWAY 

BLVD., STE. 120 

$0
 $0

02/27/09 
07/22/09 

0%

HA21 WPCP 

UNDERCROSSING 

SEAL BRIDGE DECKS 
PLEASANT HILL CA 94523 

(925)945-1052 
(916)263-4931 

SACRAMENTO, CA 95834 

03-SAC-160-6.9/0 IN SACRAMENTO COUNTY NEAR EMMATON AT OWENS CONST GUTIERREZ, BOJANA $244,000 03/24/09 100%
03-2M8704 THREE MILE SLOUGH BRIDGE 

REPLACE INDUSTRIAL STAIRS 
COLFAX CA 95713 

44 LEONARD LANE 3855 NORTH FREEWAY 

BLVD, STE. 120 

$229,749
 $0

04/17/09 
01/17/10 

98%

HM3H WPCP 

(530)878-3905 
(916)263-4927 

SACRAMENTO, CA 95834 

03-SAC-5501-/0 IN SACRAMENTO COUNTY IN SACRAMENTO AT ALLEN L BENDER INC BROOK, WILLIAM $14,294,860 04/01/08 98%
03-2C8434 THE TRANSPORTATION LABORATORY 5900 

FOLSOM BOULEVARD 

FIRE AND LIFE SAFETY REPAIRS 
WEST SACRAMENTO CA 95691 

(916)372-2190 

2798 INDUSTRIAL BOULEVARD 

(916)801-9675 

5900 FOLSOM BLVD., 

SACRAMENTO, CA 95819 

$14,035,290
 $0

04/30/08 
01/12/10 

98%

HA13 

03-SIE-5706-/0 IN SIERRA COUNTY NEAR DOWNIEVILLE AT TREEHENGE CONSTRUCTION INC DEMARTINI, MARK $260,819 06/02/09 64% 

HA12 

03-3E4504 

WPCP 

THE DOWNIEVILLE MAINTENANCE STATION 

AT 19801 HIGHWAY 49 

CONSTRUCT CREW ROOM 
AUBURN CA 95602 

(530)269-2816 

25687 CHINA HOLLOW ROAD 

(530)265-9869

138 NEW MOHAWK ROAD, 

STE. B 

NEVADA CITY, CA 95959 

$248,340 
$2,714 

07/02/09 
04/30/10 

95% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SIE-5725-/0 IN SIERRAVILLE CO NEAR SIERRAVILLE AT CREEKSIDE COMMERCIAL BUILDERS DEMARTINI, MARK $301,948 05/22/09 69%
03-3E4304 THE SIERAVILLE MAINTENANCE STATION AT 

241 SOUTH LINCOLN STREET 

INC 

P O BOX 829 
138 NEW MOHAWK ROAD, 

STE. B 

$269,672
 $4,821

06/24/09 
04/16/10 

89%

BUILDING ADDITION 
GREENVILLE CA 95947 

NEVADA CITY, CA 95959 

HA12 WPCP (530)284-9907 
(530)265-9869 

03-SUT-70-.2/8.3 IN SUTTER AND YUBA COUNTIES NEAR DE SILVA GATES CONSTRUCTION TANVIR, RIZWAN $78,064,724 12/06/07 48%

HE14 

03-3864U4 
ACNH-P070-(094)E 

--()

SWPPP 

NICOLAUS FROM 70/99 SEPARATION TO 1.0 

KM NORTH OF FEATHER RIVER BOULEVARD 

WIDEN AND REALIGN ROADWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(916)375-8025 

2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$72,702,689
 $605,019

12/27/07 
08/22/11 

89%

03-SUT-99-16.8/23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION AOUN, TONY $23,258,639 07/24/08 40%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF 

O'BANION ROAD 

CONSTRUCT FOUR LANE EXPRESSWAY 
DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(530)822-4309 

379 COLUSA HIGHWAY 

YUBA CITY, CA 95991 

$15,236,526
 $174,374

08/28/08 
01/04/11 

65%

SUSPENDED 

HE13 SWPPP 

HE13 

03-SUT-99-40.2/0 IN SUTTER COUNTY IN LIVE OAK AT SIERRA NEVADA CONSTRUCTION INCTOLLISON, RON $355,607 07/20/09 44%
03-3E9604 PENNINGTON ROAD 

MODIFY TRAFFIC SIGNAL 
SPARKS NV 89435 

P O BOX 50760 379 COLUSA HWY. 

YUBA CITY, CA 95991 

$21,400
 $0

07/30/09 
01/28/10 

6%

(775)355-0420 
(530)822-4313 SUSPENDED 

HB1 WPCP 

03-SUT-99-/8.7 IN SUTTER COUNTY NEAR NICOLAUS OR GEORGE REED INC KNUDSON, CAMERON $8,416,171 06/05/09 99%
03-3C8804 
SARR-P099-(520)E 

P0-99 5-(0E) 

--() 

ROUTE 99 FROM SACRAMENTO COUTNY 

TO 0.7 KM NORTH OF ROUTE 70/99 

SEPARATION AND VARIOUL LOCA 

REMOVE AND REPLACE OGAC 

LINE 

LODI CA 95240 

(209)334-0790 

686 E LOCKEFORD 

(530)822-4314 

379 COLUSA HWY 

YUBA CITY, CA 95991 

$7,928,178
 $0

06/17/09 
12/23/09 

94%

HA22 WPCP 

03-YOL-5-5.5/28.5 IN YOLO CO AT VARIOUS LOCATIONS FROM PROFESSIONAL CONSTRUCTION GHASSEMI, MOHSSEN $659,946 12/09/09 0% 
03-3M3604 0.6 MI NORTH OF 5/113 SEPARTAION TO 

0.3 MI SOUTH OF COUNTY LINE ROAD 

SERVICES 

4070 NELSON AVENUE SUITE A 
3951 PERFORMANCE 

DRIVE, SUITE E 

$0 
$0 

12/30/09 
03/29/10 

0% 

REPLACE JOINT SEALS 
CONCORD CA 94520 

SACRAMENTO, CA 95838 SUSPENDED 

HM3 WPCP (925)288-1566 
(916)263-5648
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

03District

03-YOL-5-6.5/28.9 

Fed Aid 

HM3 

Pgm Code 

03-2M9504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE POLYESTER CONCRETE OVERLAY 

Type Of Work 

C C MYERS INC 

Contractor 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

GHASSEMI, MOHSSEN 

Resident 
Engineer 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$1,530,568

Bid + CCOs

 $914,867

Comp To date

 $0

This Month 

01/27/09 

Awarded 

02/13/09 

Approved 

07/06/10 

Est Comp

 100%

%Time

 60%

% Work 

SUSPENDED 

MessageAccepted 

03-YOL-16-41.5/0 

HB1 

03-1E9804 
ACHS-P016-(033)E 

P P0-16 0-(3E)

--() 

SWPPP 

IN YOLO COUNTY IN WOODLAND AT 

KENTUCKY AVENUE 

INSTALL TRAFFIC SIGNAL 

TEICHERT CONSTRUCTION 

DAVIS CA 956171890 

(530)406-4200 

P O BOX 1890 

GHASSEMI, MOHSSEN 

(916)263-5648 

3951 PERFORMANCE 

DRIVE, SUITE E 

SACRAMENTO, CA 95838 

$653,218
 $540,400

 $6,134

07/15/09 
07/30/09 
02/01/10 

44%

 84%

03-YOL-50-.3/2 

HE11 

03-388004 
STPL-6203-(007)E 

62-03 0-(7E) 

--() 

SWPPP 

IN YOLO COUNTY IN WEST SACRAMENTO 

FROM 1.1 KM WEST TO 1.0 KM EAST OF 

HARBOR BOULEVARD OVERCROSSING 

WIDEN CONCRETE BRIDGE 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

HAMM, JEFF 

(916)263-5653 

3951 PERFORMANCE 

DRIVE, STE. E 

SACRAMENOT, CA 95838 

$14,417,523
 $3,640,787
 $790,405

05/14/09 
06/04/09 
07/30/10 

39%

 25%

03-YOL-113-22.0/0 

HA21 

03-3M4804 

WPCP 

IN SUTTER AND YOLO COUNTIES AT 

KNIGHTS LANDINGS AT SACRAMENTO RIVER 

KNIGHTS LANDING BRIDGE 

CLEAN AND PAINT STRUCTURAL STEEL. 

JEFFCO PAINTING AND COATING 

INC 

VALLEJO CA 94590 

(707)562-1900 

P O BOX 1888 

GUDUGUNTLA, ARUN 

(530)682-6649 

3951 PERFORMANCE 

DRIVE SUITE E 

SACRAMENTO, CA 95838 

$1,245,412
 $993,865

 $0

03/05/09 
03/25/09 
12/10/09 

91%

 94%

SUSPENDED 

03-YUB-65-7.4/9.2 
03-3M3204 

IN YUBA COUNTY AT VARIOUS LOCATIONS 

METHACRYLATE AND POLYESTER OVERLAY 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVENUE SUITE A 

YATES, RICHARD 

(530)513-0584 

379 COLUSA AVE. 

YUBA CITY, CA 95991 

$359,369
 $0
 $0

12/15/09 
01/06/10 
05/24/10 

0%

 0%

SUSPENDED 

HM3H WPCP (925)288-1566 

03-YUB-5714-/0 

HA13 

03-4E4704 

WPCP 

IN YUBA CO NEAR MARYSVILLEAT THE 

MARYSVILLE ROAD MAINTENANCE STATION 

RELOCATE COMMUNICATION TOWER 

SGC CONSTRUCTION 

YUBA CITY CA 95993 

(530)671-4738 

P O BOX 3329 

YATES, RICHARD 

(530)513-0584

379 COLUSA HWY. 

YUBA CITY, CA 95991 

$617,634 
$598,154 

$5,450 

05/27/09 
06/24/09 
01/29/10 

95% 

98% 

Totals: Authorized Final Amt: $757,777,390 Completed to Date: $430,621,574 Work This Month: $5,709,600
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

04District 

04-ALA-13-6.4/8.3 

Fed Aid 
Pgm Code 

04-2707A4 

Contract 

STPL-6204-(063)E 

--()

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN OAKLAND FROM 

JOAQUIN MILLER ROAD OVERCROSSING TO 

MORAGA AVENUE UNDERCROSSING 

Description 

HIGHWAY PLANTING 

Type Of Work 

JJ NGUYEN, INC 

Contractor 

SAN JOSE, CA 95127 

3172 SALEM DR. 

JOHN HOLLIS 

Resident 
Engineer 

(510)450-3996 

3410 MANDELA PKWY 

OAKLAND, CA 

$364,626

Bid + CCOs

 $285,077

Comp To date

 $5,670

This Month 

10/12/07 

Awarded 

11/14/07 

Approved 

11/07/11 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA25 WPCP 
UNSAT 

04-ALA-13-9.7/9.7 

HE14 

04-294924 
ARRA-P024-(031)L 

P02-4 03-()

--() 

SWPPP 

AT THE ROUTE 13/ROUTE 24 CONNECTOR IN 

ALAMEDA COUNTY 

REALIGN WESTBOUND ROUTE 24 

R G W CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)606-2400 

P O BOX 2910 

$2,429,933
 $0
 $0

12/22/09 
01/14/10 

0%

 0%

04-ALA-24-5.1/6.2 

HE14 

04-294914 
SARR-P024-(030)N 

P0-24 0-(0NH)P

6204- 083-() 

SWPPP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

FROM EAST TEMESCAL SEPARATION TO 0.8 

KM EAST OF GATEWAY BOULEVARD 

CONSTRUCT TUNNEL AND BUILDING 

TUTOR-SALIBA CORPORATION 

SYLMAR, CA 91342 

15901 OLDEN STREET 

TSIGELMAN, IGOR 

(925)602-9004 

2727 SYSTRON DRIVE, 

STE 150 

CONCORD, CA 94521 

$215,226,175
 $233,000
 $233,000

11/10/09 
11/19/09 
09/28/13 

3%

 0%

04-ALA-24-5.4/5.4 

HE14 

04-294934 
ARRA-P024-(032)L 

P02-4 03-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND AT KAY 

OVERCROSSING 

WIDENING OF ROADWAY 

GHILOTTI BROS INC 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

$311,412
 $0
 $0

12/23/09 
01/26/10 

0%

 0%

04-ALA-24-5.9/6.2 
04-265504 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

IN AND NEAR THE CITY OF OAKLAND AT 

THE CALDECOTT TUNNEL. 

UPGRADE AM FM REBROADCAST SYSTEM 

AMLAND CORP 

SAN JOSE, CA 95122 

1401 FELIPE AVE 

DUAN, FRANK 

(510)231-7139 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$782,025
 $665,230
 $51,329

04/20/09 
05/13/09 
05/26/10 

48%

 85%

HB4N WPCP 

04-ALA-24-5.9/6.2 

HM3H 

04-1A4604 

WPCP 

IN ALAMEDA AND CONTRA COSTA COUNTIES 

ON ROUTE 24 AT THE CALDECOTT TUNNEL 

AND ON ROUTE 260 AT THE POSEY WEBSTER 

STREET TUBES 

UPGRADE VENTILATION SYSTEMS 

TABER CONSTRUCTION, INC 

MARTINEZ, CA 94553 

P. O. BOX 1309 

CARTY RODOLFO 

(510)377-4139

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,514,071 
$2,417,669 

$5,068 

02/27/09 
03/10/09 
02/04/10 

97% 

96% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-80-1.0/1.7 IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 MCM CONSTRUCTION, INC GHAFGHAZI, BEN $194,016,053 07/16/07 100%
04-0120L4 KM WEST OF THE TOLL PLAZA TO 0.3 KM 

WEST OF THE TOLL PLAZA 

CONSTRUCT BRIDGE AND ROADWAY 
NORTH HIGHLAND, CA 95660 

P.O. BOX 620 

(510)867-6181 

345 BURMA ROAD 

OAKLAND, CA 94607 

$187,455,262
 $1,517,423

08/07/07 
06/11/10 

97%

HA4S3 SWPPP 

04-ALA-84-4.9/5.9 IN ALAMEDA COUNTY IN NEWARK FROM PAVEX CONSTRUCTION DIVISION ALBANO FLORANTE $5,164,567 12/20/07 100%
04-444004 NEWARK BOULEVARD UNDERCROSSING TO 0.2 

KM WEST OF ROUTE 880/84 SEPARATION 

WIDEN HIGHWAY 
SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$5,112,434
 $0

01/29/08 
09/30/09 

100%

PLANT EST 

HB5 SWPPP 
(925)606-2038 SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. SCHNEIDER JOLIE $21,346,947 12/21/06 62%

HB1 

04-172404 
ACST-P084-(034)E 

P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA, CA 95054 

715 COMSTOCK STREET 

(925)606-2032 

3049 INDEPENDENCE 

DRIVE SUITE I 

LIVERMORE, CA 94551-7673 

$20,732,282
 $0

01/10/07 
09/23/11 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $144,488,244 08/28/07 54%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD, CA 94544 

25050 SANTA CLARA ST. 

(510)670-7825 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$95,194,565
 $2,281,823

09/28/07 
08/08/11 

64%

HE11 SWPPP 

04-ALA-238-14.2/16.7 IN ALAMEDA COUNTY IN AND NEAR HAYWARD FCI CONSTRUCTORS, INC PATEL BHARAT $100,546,364 08/17/06 94%
04-249044 
STPL-6204-(057)N

--() 

AND SAN LEANDRO AT VARIOUS LOCATIONS 

WIDENING AND REHABILITATE 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)780-1157 

21339 CABOT BLVD 

HAYWARD, CA 94545 

$99,177,725
 $117,542

09/05/06 
03/29/10 

99%

HE13 SWPPP 

04-ALA-580-1.4/3.9 IN ALAMEDA COUNTY NEAR LIVERMORE FROM PROFESSIONAL CONSTRUCTION SCHNEIDER, JOLIE $417,500 03/27/09 100% 

HM1 

04-1E4404 

WPCP 

GRANT LINE ROAD UNDERCROSSING TO 

STONECUT UNDERPASS EASTBOUND 

DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 

SERVICES 

CONCORD, CA 94520 

4070 NELSON AVE., SUITE A 

(510)377-4171

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$515,891 
$0 

04/13/09 
01/28/10 
01/29/10 

100% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

04District 

04-ALA-580-7.8/13.2 

Fed Aid 
Pgm Code 

04-290844 

Contract 

HPLU-6204-(070)L 

620-4 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN AND NEAR 

LIVERMORE FROM 0.4 KM EAST OF 

GREENVILLE ROAD OVERHEAD TO 0.4 KM 

EAST OF PORTOLA AVENUE OVERCROSSING 

Description 

WIDEN ROADWAY 

Type Of Work 

DESILA GATES CONSTRUCTION 

Contractor 

DUBLIN, CA 94568 

11555 DUBLIN BLVD 

BOUZAR, CYRUS 

Resident 
Engineer 

(925)606-2045 

$41,906,255

Bid + CCOs

 $38,755,800

Comp To date

 $628,056

This Month 

07/28/08 

Awarded 

08/28/08 

Approved 

02/28/10 

Est Comp
Accepted 

96%

%Time

 89%

% Work 
Message 

04-ALA-580-9.0/9 
04-3A9704 

IN ALAMEDA COUNTY ON ROUTE 580 

WESTBOUND IN LIVERMORE AT THE 

LIVERMORE WEIGH STATION 

IMPROVE WEIGH STATION 

KUDSK CONSTRUCTION, INC 

BERKELEY, CA 94710 

928 CARLETON STREET 

BOUZAR CYRUS 

(510)377-4171 

$698,170
 $443,055
 $75,520

07/09/09 
08/06/09 
04/05/10 

61%

 63%

HA42 WPCP 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550-9235 

550 GREENVILLE ROAD 

PARDO, ROMMEL 

(510)715-7920 

3049 INDENPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551-7671 

$25,016,513
 $5,837,451
 $863,694

07/23/09 
08/12/09 
03/17/11 

17%

 23%

04-ALA-580-13.2/19.1 
04-290834 
HPLU-6204-(071)L

 620-4 07-() 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

GONZALEZ ALFONSO 

(925)606-2049 

246 GHILOTTI AVENUE 3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE, CA 94531 

$30,997,948
 $8,180,583
 $834,392

07/22/09 
08/05/09 
11/30/11 

18%

 26%

04-ALA-580-27.0/40.1 
04-0E7904 

IN ALAMEDA COUNTY ON ROUTE 580 AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

PENHALL COMPANY 

SAN LEANDRO, CA 94577 

13750 CATALINA STREET 

LOI LAWRENCE 

(510)450-2476 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$901,026
 $839,602
 $115,448

02/27/09 
03/20/09 
12/04/10 

93%

 92%

HA21 WPCP 

04-ALA-680-3.3/6.4 
04-253794 

SWPPP 

IN ALAMEDA COUNTY IN FREMONT FROM 0.2 

KM SOUTH OF GRIMMER BOULEVARD 

UNDERCROSSING TO 0.6 KM NORTH OF 

MISSION SAN JOSE SEPARATION 

WIDENING AND ROADWAY REHABILITATION 

BAY CITIS PAVING AND GRADING , 

INC 

CONCORD, CA 94524 

GREWAL SATINDER 

(510)668-4924

P O BOX 6227 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$34,848,133 
$29,632,420 

$126,557 

09/02/08 
09/19/08 
03/17/10 

80% 

86% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCGREWAL SATINDER $35,126,491 04/17/09 46%
04-4A5204 
HP21-6204-(073) 

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD, CA 94524 

P O BOX 6227 

(510)668-4924 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$18,130,098
 $1,022,648

05/04/09 
07/19/10 

51%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-/303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC MOGHADAM SIAVOSH $28,484,030 04/07/09 65%
04-253784 FROM 0.4 KM SOUTH OF ROUTE 237/680 

SEPARATION TO GRIMMER BOULEVARD 

UNDERCROSSING 
LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$20,506,617
 $1,129,828

04/30/09 
06/11/10 

71%

WIDEN BRIDGES AND ROADWAY 
SWPPP 

04-ALA-880-27.4/28 IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 FLATIRON WEST, INC BHARAT PATEL $50,792,177 08/20/09 6%
04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M

8801- 059-() 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 

(510)670-4913 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$624,249
 $242,692

09/15/09 
10/24/11 

1%

HA4S2 SWPPP 

04-ALA-880-30.1/31.1 IN ALAMEDA COUNTY IN OAKLAND ON MCM CONSTRUCTION, INC SENG, TA $88,460,651 03/25/09 100%
04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

OAKLAND, CA 94607 

450 BURMA ROAD 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$12,749,455
 $378,823

04/20/09 
04/18/14 

14%

OVER RUN 

HA21 SWPPP 

HB4N 

04-ALA-5706-/0 IN ALAMEDA COUNTY IN FREMONT AT THE TABER CONSTRUCTION, INC COOPER, CHEE $3,483,406 10/08/08 97%
04-207774 FREMONT MAINTENANCE STATION 

EXPAND EXISTING MAINTENANCE STATION 
MARTINEZ, CA 

PO BOX 1309 

94553-7309 
(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$3,546,635
 $64,466

10/22/08 
01/28/10 

100%

SUSPENDED 

HA12 WPCP 

04-CC-80-.8/1.2 IN CONTRA COST COUNTY IN THE CITY OF TERNO ELECTRICAL CONSTRUCTORS DUAN FRANK $416,355 04/15/09 100% 
04-2A8904 RICHMOND ON ROUTE 80 AT CARLSON 

BOULEVARD UNDERCROSSING. 

INSTALL TRAFFIC SIGNALS 
BGNICIA, CA 4510 

2100 GOODYEAR RD. 

(510)231-7139

3401 GEGATTA BLVD. 

RICHMOND, CA 94804 

$119,862 
$30,294 

05/14/09 
02/15/10 

29% 

HB4N WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-3.4/3.8
 
04-2A0304
 

HA25 WPCP
 

04-CC-80-5.9/0
 
04-1A2504
 
ACBR-080 -(108)E
 

08-0 11-(8 E)A
 

M080- 110-(E)
 

HA21 SWPPP
 

04-CC-80-9.5/14.2
 
04-263724
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

04-MRN-1-2.6/2.6
 
04-3S5614
 
ER-4310-(004)E


--()
 

HA23 SWPPP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM SOLANO AVENUE OVERCROSSING TO
 

MCBRYDE AVENUE OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA COUNTY IN RICHMOND
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF HILLTOP DRIVE OVERCROSSING
 

REPLACE BRIDGE
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

IN MARIN COUNTY NEAR MILL VALLEY 0.2
 

MI NORTH OF WEST CALIFORNIA AVENUE
 

REPAIR DRAINAGE SYSTEM
 

Contractor 

WATKIN & BORTOLUSSI INC
 

77 LARKSPUR ST
 

SAN RAFAEL CA 94901 -4886
 

DISNEY CONSTRUCTION
 

580 CRESPI DRIVE,SUITE A6-134
 

PACIFICA, CA 94044
 

GHILOTTI BROS INC
 

525 JACOBY STREET
 

SAN RAFAEL CA 94901
 

(415)454-7011
 

Resident 
Engineer 

HOLLIS JOHN
 

3410 MANDELA PKWY
 

OAKLAND CA 94608
 

(510)450-3996
 

HATEFI, AMIR
 

3401 REGATTA BLVD
 

RICHMOND, CA
 

(510)231-7100
 

HATEFI, AMIR
 

2727 SYSTRON DRIVE,
 

STE. 150
 

CONCORD, CA 94518
 

(510)867-6034
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

ORANGE, CA 92868
 

J J NGUYEN INC
 

3172 SALEM DRIVE
 

SAN JOSE CA 95127
 

(408)259-7982
 

GORDON N BALL
 

333 CAMILLE AVENUE
 

ALAMO, CA 94507
 

OAKLAND, CA 94608
 

(510)450-2450
 

RUSSELL, STEVE
 

756 WEST FRANCISCO
 

BLVD
 

SAN RAFAEL, CA 94903
 

(510)774-6297


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$169,019 03/17/08 47%

 $96,462 04/23/08
 

57%

$3,300 02/20/11
 

$5,576,475 07/03/08 0%

 $5,496,082 08/06/08
 

0%

$188,940 10/01/10
 

PLANT EST
 

SATIS
 

$20,404,616 10/22/09 0%

 $278,531 11/17/09
 

1%

$125,140 12/01/11
 

$365,553 04/08/08 0%

 $275,529 04/28/08
 

0%

$3,486 03/08/12
 

PLANT EST
 

SATIS
 

$848,677 12/21/09 0%

 $0 01/26/10
 

0%

$0


 $359,815 08/04/09 60%
 
$330,286 08/17/09
 

92%

$5,530 02/01/10
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $52,395,512 07/17/07 100%
04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$51,120,807
 $1,075,889

08/15/07 
04/30/10 

92%

HB5 SWPPP 

04-MRN-580-3.0/5 IN MARIN COUNTY IN SAN RAFAEL ON GHILOTTI CONSTRUCTION CO INC MAHALLATI, SHAMS $9,425,537 11/04/09 0%
04-4A1404 ROUTE 580 AND ON ROUTE 101 

MODIFY INTERCHANGE 

$11,290
 $11,290

11/24/09 
10/04/10 

0%

(415)246-8765 

HE13 SWPPP 

04-NAP-29-12.1/13.5 IN NAPA COUNTY IN NAPA ON ROUTE 29 WATKIN & BORTOLUSSI/FORSTER & HOLLIS JOHN $556,296 02/09/07 0%
04-120634 FROM 0.1 KM NORTH OF LINCOLN AVENUE 

TO 0.7 KM NORTH OF TRANCAS STREET AND 

KROEGER JOINT VENTURE 

77 LARKSPUR ST. 
3410 MANDELA PKWY 

OAKLAND, CA 

$465,831
 $4,350

02/23/07 
04/18/11 

0%

HE14 SWPPP 

REDWOOD ROAD 

PLANTING AND IRRIGATION 
SAN RAFAEL CA 94901-4886 

(510)460-3996 PLANT EST 

SATIS 

04-NAP-121-.3/2.1 IN NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC RON SANGALANG $7,051,007 12/10/08 70%
04-444214 
ACHS-P121-(022)E 

P P1-21 0-(2E) 

--() 

SWPPP 

KM NORTH OF SONOMA COUNTY LINE TO 0.2 

KM EAST OF DUHIG ROAD 

REALIGN CURVES AND WIDEN SHOULDER 
PETALUMA, CA 94955 

431 PAYRAN STREET 

(707)428-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$3,777,956
 $349,554

12/30/08 
01/14/10 

53%

04-NAP-128-9.5/0 IN NAPA COUNTY NEAR ST HELENA AT 2.0 JASON GRIFFON NORTH BAY RON SANGALANG $547,114 09/30/09 0%

HA23 

04-2S3704 
ER-37B4-(004)E

P P1-28 0-(5E) 

--() 

SWPPP 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

CONSTRUCTION, INC 

PETALUMA, CA 94955-6004 

P O BOX 6004 

(707)429-6220 

370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD, CA 94534 

$17,058
 $17,058

10/22/09 
09/08/10 

3%

04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY IN SARATOGA, CALIFORNIA PAVEMENT NGUYEN, HUNG $712,193 06/02/09 16% 
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2 

MILES NORTH OF SARATOGA CREEK BRIDGE 

MAINTENANCE COMPANY, INC 

9390 ELDER CREEK RD. 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$16,877 
$0 

07/09/09 
06/30/10 

2% 

TO ROUTE 17 

RESURFACE ROAD WITH MICRO SURFACING 
SACRAMENTO, CA 95829 

(408)254-5847

HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-/.5 IN SANTA CLARA COUNTY AT VARIOUS PENHALL COMPANY MALONZO, GENE EARL D $910,524 01/21/09 100%
04-0E7604 LOCATIONS 

TREAT BRIDGE DECKS 
SAN LEANDRO, CA 94577 

13750 CATALINA STREET 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$795,102
 $0

02/10/09 
01/21/10 
01/29/10 

100%

HM1 WPCP 
(510)385-7206 

04-SCL-82-/25.9 IN SANTA CLARA,SAN MATEO COUNTIES ON CONTRACTORS CHEMICAL, INC TAROKH, CASEY $982,153 03/11/09 71%
04-0E7404 VARIOUS ROUTES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 
HAYWARD, CA 94545 

3130 DEPOST ROAD 

(408)254-5826 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$187,466
 $0

04/20/09 
03/03/10 

19%

HA21 WPCP 

04-SCL-85-20.0/22 IN SANTA CLARA COUNTY IN SUNNYVALE AMLAND BRIAN MACKLE $1,785,182 04/06/06 0%
04-165944 AND MOUNTAIN VIEW FROM 0.25 KM NORTH 

OF FREMONT AVENUE UNDERCROSSING TO 

0.5 KM NORTH OF ROUTE 
SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(510)385-6991 

1007 KNOX AVE 

SAN JOSE CA 95122 

$1,611,001
 $7,800

04/21/06 
04/28/10 

0%

PLANT EST 

HA25 SWPPP 
HIGHWAY PLANTING AND IRRIGATION SATIS 

04-SCL-85-22.0/23.6 IN SANTA CLARA COUNTY IN MOUNTAIN WATKINS & BORTOLUSSI FORSTER BRAIN MACKLE $3,340,476 09/08/06 0%
04-0A1304 VIEW AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

AND KROEGER LANDSCAPE JOINT 

VENTURE 
1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,965,946
 $13,182

09/22/06 
04/27/11 

0%

77 LARKSPUR STREET (510)385-6991 PLANT EST 

HA25 SWPPP SAN RAFAEL, CA 94901 
SATIS 

04-SCL-87-6.1/6.9 IN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI BRIAN MACKLE $567,186 01/30/09 0%
04-0A2714 
STPL-6204-(067)E 

--() 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$400,580
 $3,900

02/23/09 
09/26/12 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SCL-101-17.8/21.2 IN SANTA CLARA COUNTY IN SANTA CLARA, NO FAULT ASPHALT, INC LOWE THOMAS K. $202,012 05/31/07 100% 
04-0E4304 SAN JOSE AND MORGAN HILL FROM 

COCHRANS ROAD OVERCROSSING TO 

SCHELLER AVENUE UNDERCROSSING 
MOUNTAIN VIEW, CA 94043 

2211 OLD MIDDLE FIELD WAY 

(408)254-5816

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$194,236 
$0 

07/16/07 
11/27/07 

100% 

CRACK SEALING 
HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 

04-SCL-101-27.6/40.2 

Fed Aid 

HA22 

Pgm Code 

04-0C9014 

Contract 

ACNH-Q101-(157)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY ON ROUTE 101 IN 

SAN JOSE FROM 0.6 MILE NORTH OF 

SILICON VALLEY BOULEVARD TO GUADALUPE 

RIVER BRIDGE 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

Resident 
Engineer 

$23,919,530

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/12/09 

Awarded 

12/02/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-28.4/51.8 

HB4N 

04-151374 
STP-X085-(046)E 

--() 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERA 

ROYAL ELECTRIC COMPANY 

SACRAMENTO CA 95828 

(916)226-2100 

8481 CARBIDE COURT 

$784,900
 $0
 $0

01/04/10 
01/25/10 

0%

 0%

04-SCL-130-1.3/0 
04-0E7304 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK 

AMLAND CORP 

SAN JOSE CA 95132 

3168 KNIGHTS BRIDGE ROAD 

$668,374
 $0
 $0

02/03/09 
02/23/09 

0%

 0%

HM3 WPCP 

(408)929-3949 

04-SCL-152-6.1/6.7 

HA21 

04-448804 
ACST-P152-(072)E 

CBP1-52 0-(2ER)S

P152- 072-() 

SWPPP 

IN SANTA CLARA COUNTY IN GILROY FROM 

0.4 KM WEST OF UVAS CREEK BRIDGE TO 

0.5 KM EAST OF UVAS CREEK BRIDGE 

REPLACE BRIDGE 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

NILESH PANDYA 

(408)232-0224 

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

$6,246,781
 $3,554,921
 $174,811

11/25/08 
12/12/08 
03/30/10 

41%

 57%

04-SCL-152-13.8/14.8 

HB1 

04-2A0504 
ACHS-P152-(073)E 

P1-52 0-(3E) 

--() 

WPCP 

IN SANTA CLARA COUNTY NEAR GILROY 

FROM 0.3 MILE WEST OF PRUNEDALE 

AVENUE TO 0.2 MILE WEST OF BLOOMFIELD 

AVENUE 

CONSTRUCT LEFT TURN POCKET 

TOP GRADE CONSTRUCTION INC 

LIVERMORE CA 94551 

(925)449-5764 

50 CONTRACTORS STREET 

$812,896
 $0
 $0

01/07/10 
01/26/10 

0%

 0%

04-SCL-237-5.3/5.7 
04-2332F4 

IN SANTA CLARA COUNTY IN SAN JOSE 

FROM CALABAZAS CREEK TO SAN TOMAS 

QUINO CREEK 

WETLAND MITIGATION 

CIMARRON, INC 

OAKDALE, CA 95361 

10554 RODDEN ROAD 

LOWE K. THOMAS 

(408)254-5816

1007 KNOX AVE. 

SAN JOSE,CA 95122 

$400,227 
$400,171 

$1,210 

09/28/06 
10/05/06 
05/21/10 

0% 

0% 

PLANT EST 

HE13 SWPPP 
SATIS 

HE13 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 28 

Statement of Ongoing Contracts as of 01/20/10	
02/03/10 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SCL-280-5.1/7.8 IN SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTION, INC MOAID LAYMOUN $7,642,013 06/19/09 100%

04-272024 $6,952,581 07/16/09
PEDESTRIAN OVERCROSSING TO TANTAU P.O. BOX 2910
 1007 KNOX AVENUE	 88%

SARR-2801-(119)E	 $305,419 06/24/10


AVENUE OVERCROSSING SAN JOSE, CA 95122

28-01 1-(9E) LIVERMORE, CA 94551


REHABILITATE ROADWAY (408)254-5838

--()
 

HA22 SWPPP
 

04-SCL-5736-/0	 IN SANTA CLARA COUNTY IN SAN JOSE WATKINS & BORTOLUSSI BRIAN MACKLE $313,530 07/18/07 0%


NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET
04-1247A4	 $290,373 08/09/07
1007 KNOX AVENUE	 0%

$1,300 01/11/11


ROAD INTERSECTION	 SAN JOSE, CA 95122

SAN RAFAEL, CA 94901


PLANTING AND IRRIGATION	 (510)385-6991 PLANT EST
 

SATIS

HA12 WPCP
 

04-SF-1-.6/5.9	 IN THE CITY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,977,961 08/01/08 100%


FRANCISCO FROM JUNIPERO SERRA 90 HILL RD.
04-162524	 $3,904,324 08/15/08
3401 REGATTA BLVD.	 92%

ACST-P001-(537)E	 $58,031 03/23/10


BOULEVARD TO CALIFORNIA STREET RICHMOND, CA 94804

P0-01 5-(7E) NAVATO, CA 94945


MODIFY TRAFFIC SIGNALS (510)385-7161 OVER RUN

--()
 

HB4 HB4 WPCP
 

04-SF-35-1.7/0	 IN THE CITY AND COUNTY OF SAN W. BRADLEY ELECTRIC (WBE) DUAN, FRANK $213,429 06/29/09 83%


FRANCISCO AT ZOO ROAD AND LAKE MERCED 90 HILL ROAD
04-1A4304	 $176,374 07/07/09
3401 REGATTA BLVD	 74%

STPL-8934-(120)H	  $0 02/03/10


BOULEVARD INTERSECTION RICHMOND, CA 94804

593-4 12-() NOVATO, CA 94945


INSTALL TRAFFIC SIGNALS (510)231-7139

--()
 

HB1 WPCP
 

04-SF-80-4.5/5.7	 IN SAN FRANCISCO, SAN MATEO, SANTA AMLAND BORRAYO, SALVADOR $698,464 06/08/09 23%


CRUZ AND SANTA CLARA COUNTIES AT 3168 KNOGHT BRIDGE ROAD
04-1E5804	 $474,706 07/16/09
1007 KNOX AVE.	 68%

$474,706 04/28/10


VARIOUS LOCATIONS	 SAN JOSE, CA 95122

SAN JOSE, CA 95132


MODIFY CHANGEABLE MESSAGE SIGNS	 (510)377-4186
 

HM4 WPCP
 

04-SF-80-4.6/5	 IN THE CITY AND COUNTY OF SAN COAST CONSTRUCTION, INC HUPE, JEFF $290,350 06/01/09 96%
 

FRANCISCO AT BAYSHORE VIADUCT 4460 REDWOOD HWY SUITE 16
04-1E3704	 $305,155 06/24/09
280 BEALE STREET	 99%

$648 01/31/10


TRANSVERSE JOINT SEAL REPAIR SAN FRANCISCO, CA 94105

SAN RAFAEL, CA 94903
 

(510)867-6726


HM3 WPCP
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

04District 

04-SF-80-7.8/8.2 

Fed Aid 

HA4S3 

Pgm Code 

04-0120R4 

Contract 

ACBR-080 -(097)N 

08-0 10-(7N)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT YERBA BUENA ISLAND 

Description 

CONSTRUCT SOUTH DETOUR 

Type Of Work 

C.C. MYERS, INC 

Contractor 

SAN FRANCISCO, CA 94130 

55 MACALLA ROAD 

CASEY, BILL 

Resident 
Engineer 

(510)622-4209 

325 BURMA ROAD 

OAKLAND, CA 94607 

$458,091,371

Bid + CCOs

 $426,236,494

Comp To date

 $6,102,396

This Month 

03/10/04 

Awarded 

03/25/04 

Approved 

12/10/10 

Est Comp
Accepted 

78%

%Time

 93%

% Work 
Message 

04-SF-80-8.2/8.7 

HA4S3 

04-0120F4 

SWPPP 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE FLOUR 

ENTERPRISES INC JOINT VENTURE 

CORAPOLIS, PA 15108 

PURSELL, GARY 

(510)622-5660 

1000 AMERICAN BRIDGE WAY 
333 BURMA ROAD 

OAKLAND, CA 94607 

$1,581,628,750
 $769,895,720
 $36,737,172

04/18/06 
05/03/06 
10/24/13 

49%

 49%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N 

X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC 

RANCHO CARDOVA, CA 95742 

3286 FITZGERALD ROAD 

NG, JONATHAN 

(415)356-6628 

$48,400,000
 $384,183
 $384,183

10/23/09 
11/24/09 
12/15/11 

3%

 1%

04-SM-1-36.5/38.2 

HE14 

04-1123G4 
ER-1187-(009)E 

--() 

SWPPP 

IN SAN MATEO COUNTY IN MONTARA AT 

ROUTE 1 FROM 2ND STREET TO 2.1 KM 

NORTH OF 2ND STREET 

WETLAND CREATION AND RESTORATION 

HANFORD APPLIED RESTORATION 

AND CONSERVATION (ARC) 

SONOMA, CA 95476 

23195 MAFFEI ROAD 

JENNIE NIELSON 

(510)502-4879 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,757,991
 $1,450,237

 $9,957

08/29/05 
09/09/05 
03/19/12 

64%

 83%

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE, CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$167,911
 $750

 $0

06/15/09 
07/28/09 
12/28/10 

4%

 0%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E

 11-87 0-(1EE)R 

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT PACIFIC COMPANY 

CONCORD CA 94520-5322 

5000 MARSH DRIVE 

MUENCH JOHN 

(510)325-7405

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$290,705,926 
$157,786,188 

$0 

12/13/06 
01/03/07 
04/23/12 

65% 

54% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-39.6/40.1 DAVID, JOSEIN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN $1,115,034 03/09/09 0%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 $517,947
 $63,391

03/20/09 
05/27/15 

0%

PLANT EST 

SATIS 

04-SM-1-43.2/48.6 WASHINGTON, MARCUSIN SAN MATEO AND SAN FRANCISCO DESILVA GATES CONSTRUCTION $10,716,666 08/19/08 0%

HA27 

04-270844 
ACST-P307-(058)E 

H P3-0720-(8E) 

--() 

SWPPP 

(415)356-6512 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE EXISTING MEDIAN BARRIER 
DUBLIN, CA 94568 

P.O. BOX 2909 $11,476,042
 $20,691

09/08/08 
03/31/10 

0%

PLANT EST 

SATIS 

04-SM-1-47.8/48.4 HUPE, JEFFREYIN SAN MATEO COUNTY IN DALY CITY AT BAY LINE CUTTING & CORING,INC $465,626 12/10/08 58%
04-1E0404 

(415)356-6465 

280 BEALE STREET 

SAN FRANCISCO, CA 94105 

ROUTE 1/280 SEPARATION AND AT 

JUNIPERO SERRA BOULEVARD 

OVERCROSSING. 
OAKLAND, CA 94608 

1033 YERBA BUENA AVE. $435,898
 $0

01/20/09 
01/22/10 

92%

PLACE POLYESTER CONCRETE ON DECK 
HM3 WPCP 

04-SM-84-13.8/13.8 TAROKH, CASEYIN SAN MATEO COUNTY NEAR SKY LONDA AT AIS CONSTRUCTION COMPANY $392,584 07/20/09 100%
04-3S6724 
ER-43I4-(004)E 

--() 
(408)254-5826 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

POST MILE 13.8 AND AT POST MILE 16.4 

STORM DAMAGE REPAIR 
CARPINTERIA, CA 93013 

6420 VIA REAL, SUITE 6 $392,584
 $0

07/31/09 
12/08/09 

100%

HA23 WPCP 

04-SM-92-13.4/13.4 FRED BOOSHEHRIIN SAN MATEO COUNTY IN FOSTER CITY PROVEN MANAGEMENT, INC $2,681,315 12/05/05 0%
04-1A0204 
ACNH-P092-(035)E

--() 
(650)855-7777 

2350 PAGE MILL DD. 

PALO ALTO, CA 94304 

AND SAN MATEO AT EAST 3RD AVENUE AND 

MARINERS ISLAND BOULEVARD 

PLANTING AND IRRIGATION 

$2,703,437
 $6,746

12/21/05 
11/30/10 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

04-SM-101-3.1/0 TRUONG, HENRYIN SAN MATEO COUNTY IN MENLO PARK AT HARRIS ELECTRIC $157,973 05/20/09 48% 
04-3A1104 

(510)670-7844

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

HENDERSON PUMPING STATION. 

INSTALL A STANDBY GENERATOR 
DUBLIN, CA 94568 

6681 SIERRA LANE SUITE A $157,973 
$20,225 

06/24/09 
03/30/10 

100% 

HA22 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-3.5/11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRIAN MACKLE $129,280 12/21/07 100%
04-235764 SOUTH OF ROUTE 84/101 SEPARATION TO 

0.2 KM SOUTH OF HILLSDALE BOULEVARD 

OVERCROSSING 
SAN JOSE, CA 95122 

3172 SALEM DRIVE 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$130,848
 $0

01/09/08 
01/28/10 
01/28/10 

100%

ESTABLISH EXISTING PLANTING 
HA22 WPCP 

04-SM-101-9.6/11.9 IN SAN MATEO COUNTY IN SAN MATEO AND RGW CONSTRUCTION DOUG INORI $8,892,514 02/15/01 100%
04-235724 
ACNH-P101-(963)E 

--()

BELMONT FROM 0.1 KM NORTH OF RALSTON 

AVENUE OVERCROSSING TO 0.2 KM SOUTH 

OF HILLSDALE BOULEVA 
LIVERMORE CA 94551 

P.O.BOX 2910 

(650)333-4036 

2350 PAGE MILL RD 

PALO ALTO CA 94304 

$9,107,189
 $0

03/02/01 
09/20/05 

100%

PLANT EST 

HB4C SWPPP 
WIDEN HIGHWAY SATIS 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DESILVA GATES-BROSAMER J.V. SHOKROLLAH MO $128,746,369 02/23/07 84%
04-264204 
HPLU-6204-(060)L 

620-4 06-()

--() 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
DUBLIN CA 94568 

PO BOX 2909 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$120,197,799
 $644,502

03/16/07 
06/29/10 

92%

HB4N SWPPP 

04-SM-101-23.0/26.1 IN SAN MATEO COUNTY IN SOUTH SAN GALLAGHER & BURK, INC SAIDIAN, JACOB $2,295,770 07/20/09 40%
04-1E3204 
SARR-Q101-(152)E 

Q1-01 1-(2E) 

--() 

FRANCISCO AND BRISBANE ON ROUTE 101 

FROM OSTER POINT _______ BOULEVARD 

OVERCROSSING TO SAN MATEO 

RUBBERIZED HOT MIX ASPHALT 

OAKLAND, CA 

P.O. BOX 7227 

(408)254-5823 

1007 KNOX AVE. 

SAN JOSE, CA 95122 

$18,950
 $0

08/04/09 
12/15/10 

1%

SUSPENDED 

SWPPP 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,705,000 07/23/09 30%
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS, CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$115,031
 $9,204

08/12/09 
10/12/10 

4%

HA26 SWPPP 

04-SM-280-20.0/21.3 IN SAN MATEO COUNTY ON ROUTES 280 AND TRUESDELL CORPORATION OF KOOS, CHARLES $208,208 12/15/09 0% 
04-1E4204 380 AT VARIOUS LOCATIONS (5 BRIDGES) 

TREAT BRIDGE DECK WITH METHACRYLATE 

CALIFORNIA, INC 

1310 W. 23ND. STREET 
1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0 
$0 

01/06/10 
06/18/10 

0% 

TEMPE, AZ 85282 
(408)254-5848 SUSPENDED 

HM3 WPCP 



   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 32 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

BAY LINE CUTTING & CORING, INCHUPE, JEFFREY
 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-280-23.1/27.2
 
04-0E5404
 

HM3 WPCP
 

04-SM-280-/27.4
 
04-150474
 
SARR-2801-(122)E
 

28-01 1-(2E)


--()
 

HB4N WPCP
 

04-SM-380-5.0/6.3
 
04-294624
 
IM- -( )P
 

X08-1 02-(E)


--()
 

HA25 SWPPP
 

04-SOL-12-7.9/20.6
 
04-0T10U4
 
ACST-P012-(100)E


 P0-12 1-(0E)
 

--()
 

HA22 SWPPP
 

04-SOL-29-/6
 
04-1E5404
 

HM1 WPCP
 

04-SOL-37-7.2/0
 
04-0G0004
 

HB34 WPCP
 

Description

Type Of Work
 

IN SAN MATEO COUNTY IN DALY CITY AT
 

KING DRIVE UNDERCROSSING AND AT
 

JUNIPERO SERRA RAMP OVERCROSSING
 

PLACE POLYESTER CONCRETE OVERLAY
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS FROM SANTA CLARA COUNTY
 

LINE TO SAN FRANCISCO COUNTY LINE
 

INSTALL TRAFFIC MANAGEMENT SYSTEM
 

IN SAN MATEO COUNTY IN SAN BRUNO AT
 

VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SOLANO COUNTY NEAR SUISUN CITY
 

FROM 1.1 KM EAST OF WALTERS ROAD TO
 

CURRIE ROAD.
 

REHABILITATE ROADWAY AND WIDENING
 

IN SOLANO COUNTY IN VALLEJO FROM
 

ROUTE 80/29 SEPARATION TO NAPA COUNTY
 

LINE
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SOLANO COUNTY ON ROUTE 37 AT THE
 

WALNUT AVENUE OVERCROSSING
 

ROADSIDE ENHANCEMENT
 

1033 YERBA BUENA AVE.
 

OAKLAND, CA 94608
 

STEINY AND CONPANY, INC
 

27 SHERIDAN STREET
 

VALLEJO, CA 94590
 

WATKIN & BORTOLUSSI/FORSTER &
 

KROEGER JOINT VENTURE
 

77 LARKSPUR STREET
 

SAN RAFAEL, CA 94901-4886
 

RGW CONSTRUCTION, INC
 

550 GREEN VILLE ROAD
 

LIVERMORE, CA 94550
 

BAY CITIES PAVING & GRADING,
 

INC
 

55 SANTA CLARA AVE STE 145
 

OAKLAND, CA 94610
 

WATKIN & BORTOLUSSI, INC
 

280 REALE STREET
 

SAN FRANCISCO, CA 94105
 

(415)356-6465
 

TRUONG, HENRY
 

1007 KNOX AVE.
 

SAN JOSE, CA 95122
 

(510)670-7844
 

DAVID BARTEL
 

3410 MANDELA PKWY
 

OAKLAND,CA 94608
 

(510)385-6755
 

BUTTERS, CARL
 

2320 COURAGE DRIVE
 

SUITE 106
 

FAIRFIELD, CA 94534
 

(707)428-2060
 

CHANGIZI, DAVE
 

370 CHADBOURN ROAD
 

STE. A
 

FAIRFIELD, CA 94534
 

(707)975-8089
 

HANSON, JIM
 

3410 MANDELA PARKWAY
 

OAKLAND, CA 94608
 

(510)450-2450


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$576,290

 $445,153


 $0


 $918,172

 $7,499

 $7,499


 $2,021,087

 $1,744,772


 $58,590


 $20,953,887

 $10,141,920


 $137,950


 $2,982,084

 $2,781,240


 $0


 $132,200
 
$82,448
 
$1,134
 

12/15/08
 
01/20/09
 
01/12/10
 

09/08/09
 
09/17/09
 
12/24/10
 

08/14/06
 
08/28/06
 
09/07/10
 

%Time
% Work 

Message 

38%


 74%


 8%


 1%


 0%


 0%


PLANT EST
 

UNSAT
 

12/17/08 42%

01/05/09
 

48%

03/31/11
 

05/07/09 88%

05/21/09
 

93%

12/30/09
 

06/01/09 0%
 
06/12/09
 

0%

02/07/13
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 33 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SOL-37-8.0/10.5 IN SOLANO COUNTY IN VALLEJO AT WATKINS & BORTOLUSSI, INC HANSON, JIM $494,390 10/23/06 0%
04-0T14F4 VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(510)450-2450 

3410 MANDELA PARKWY 

OAKLAND, CA 94609 

$428,152
 $3,602

10/31/06 
11/19/10 

0%

PLANT EST 

HE14 WPCP 
SATIS 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,107,095 08/11/09 15%
04-299004 
ACIM-0802-(350)E 

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

$487,424
 $186,240

08/26/09 
12/02/11 

16%

--() NOVATO, CA 94949 
FAIRFIELD, CA 94533 

HA26 SWPPP 
(707)428-2029 

04-SOL-80-8.1/12.9 IN SOLANO COUNTY IN VALLEJO AND GHILOTTI BROS DARIN KISHIYAMA $21,510,123 06/20/08 0%
04-2409U4 
ACIM- 080-(354)E 

FAIRFIELD FROM AMERICAN CANYON ROAD 

OVERCROSSING TO GREEN VALLEY CREEK 

5199 FULTON DRIVE SUITE E 370 CHADBOURNE ROAD, 

SUITE A 

$21,530,708
 $116,544

07/21/08 
06/14/11 

0%

--()
WIDEN FREEWAY AND BRIDGES 

FAIRFIELD, CA 94534 
FAIRFIELD, CA 94534 PLANT EST 

HA22 SWPPP 
(707)436-2210 SATIS 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM O C JONES & SONS, INC MERCADO, MARTIN $28,029,936 06/04/08 100%

HB5 

04-0A5314 
HPLU-6204-(066)E 

62-04 0-(6E)

--() 

SWPPP 

RED TOP ROAD TO 1.4 KM EAST OF AIR 

BASE PARKWAY 

CONSTRUCT HOV LANES 
BERKELEY, CA 94510 

1520 FOURTH ST. 

(707)428-2196 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD, CA 94533 

$27,092,171
 $0

06/24/08 
12/22/09 

100%

COMPLETED 
12/23/09 

04-SOL-80-14.4/0 IN SOLANO COUNTY NEAR FAIRFIELD AT SEC CONSTRUCTION DUAN, FRANK $299,510 08/04/09 35%
04-4A4504 THE CORDELIA TRUCK INSPECTION 

FACILITY 

P. O. BOX 3329 $22,478
 $9,879

08/20/09 
06/15/10 

8%

REPLACE WEIGH SCALES 
YUBA CITY, CA 95992 

(510)231-7139 

HA42 WPCP 

04-SOL-80-15.4/20.1 IN SOLANO COUNTY IN FAIRFIELD FROM TOP GRADE CONSTRUCTION, INC DARIN KISHIYAMA $14,766,389 04/21/09 78% 
04-4C15U4 
SARR-0802-(356)E 

0.4 MILE WEST OF ROUTE 80/12 

SEPARATION TO 0.9 MILE EAST OF AIR 

50 CONTRACTORS STREET 370 CHADBOURNE ROAD, 

SUITE A 

$11,665,888 
$15,968 

04/28/09 
12/11/10 

79% 

HA22 

08-02 3-(6E) 

--() 

SWPPP 

BASE PARKWAY OVERCROSSING 

ASPHALT CONCRETE OVERLAY 

LIVERMORE, CA 94551 

(707)436-2210

FAIRFIELD, CA 94534 SUSPENDED 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 34 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 04 

04-SON-1-/58.5 

Fed Aid 

HA4 

Pgm Code 

04-0A9114 

Contract 

ACHS-P907-(035)E 

PGP9-07 0-(5E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

Description 

REPLACE METAL BEAM GURAD RAIL 

Type Of Work 

CENTRAL FENCE COMPANY 

Contractor 

SACRAMENTO, CA 95822 

148 OTTO CIRCLE 

HISLOP, SCOTT 

Resident 
Engineer 

(707)576-3482 

4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,007,495

Bid + CCOs

 $586,013

Comp To date

 $237,189

This Month 

08/17/09 

Awarded 

09/15/09 

Approved 

03/12/10 

Est Comp
Accepted 

59%

%Time

 58%

% Work 
Message 

04-SON-12-9.2/11 

HA22 

04-4C3704 

WPCP 

IN SONOMA COUNTY IN SEBASTOPOL AND 

SANTA ROSA FROM ROUTE 116 TO LLANO 

ROAD 

ASPHALT CONCRETE SURFACING 

M B SERVICES 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$507,840
 $0
 $0

05/11/09 
05/22/09 

0%

 0%

04-SON-12-16.2/39 

HA4 

04-0A9134 
ACHS-P097-(037)E 

PGP0-97 0-(7E)

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GURAD RAIL 

APEX FENCE COMPANY, INC 

ANDERSON, CA 96007 

19896 ALEXANDER AVE. 

HISLOP, SCOTT 

(707)576-3482 

4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$621,678
 $351,664
 $31,389

08/17/09 
09/10/09 
03/29/10 

45%

 54%

04-SON-12-21.7/29.6 

HM1 

04-1E5304 

WPCP 

IN SONOMA COUNTY NEAR SANTA ROSA FROM 

0.3 MILE EAST OF SANTA ROSA CREEK 

BRIDGE TO 0.2 MILE EAST OF CALABAZAS 

CREEK BRIDGE 

ASPHALT CONCRETE RESURFACING 

GHILOTTI CONSTRUCTION CO. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

VALEH, SYD 

(707)385-6899 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$2,784,515
 $2,603,357

 $0

04/02/09 
04/20/09 
01/15/10 
01/29/10 

100%

 100%

04-SON-12-29.7/30.9 

HA22 

04-219864 
ACST-P012-(101)E 

P0-12 1-(1E) 

--() 

SWPPP 

IN SONOMA COUNTY NEAR GLEN ELLEN FROM 

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM 

EAST OF ARNOLD DRIVE 

REALIGN ROADWAY 

GHILOTTI CONSTRUCTION, INC 

SANTA ROSA, CA 95401 

246 GHILOTTI AVE 

MONEMZADEH FAROKH 

(707)769-5679

1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,287,570
 $2,320,284

 $65,620

11/26/08 
12/12/08 
04/27/10 

72%

 98%

04-SON-101-8.9/13.9 

HB5 

04-0A18U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR COTATI 

AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 

WIDEN HIGHWAY AND BRIDGE 

NORTH BAY CONSTRUCTION INC 

PETALUMA CA 949556004 

(707)763-2891 

P O BOX 6004 

$48,756,304 
$0 
$0 

12/23/09 
01/06/10 

0% 

0% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-13.6/23.1 
04-272434 

IN SONOMA COUNTY IN AND NEAR 

PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 

ROHNERT MCGUIRE HESTER 

OAKLAND, CA 94603 

9009 RAILROAD AVENUE 

DAIVD BARTEL 

(510)385-6755 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$2,378,218
 $1,990,906

 $9,720

09/10/07 
10/04/07 
12/02/11 

0%

 0%

PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 
04-129654 

IN SONOMA COUNTY IN ROHNERT PARK FROM 

ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 

GHILOTTI BROS., INC 

SAN RAFAEL, CA 

454 JACOBY STREET 

STREATER, HAL 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$38,689,039
 $7,276,842
 $583,988

03/03/09 
03/20/09 
01/18/13 

16%

 19%

HB5 SWPPP 
(707)769-5695 

04-SON-101-21.7/29.3 

HB5 

04-0A10U4 
ACNH-Q101-(148)E 

LU62-04 0-(9L ) 

204-069-() 

SWPPP 

IN SONOMA COUNTY IN AND NEAR SANTA 

ROSA AND AT WINDSOR FROM 0.5 KM N OF 

STEELE LANE UNDERCROSSING TO 0.5 KM N 

OF WINDSOR LANE UC 

WIDEN HIGHWAY 

O. C. JONES & SONS, INC 

1520 FOURTH STREET 

S RAY NOZZARI 

(707)566-3945 

4030 OCCIDENTAL ROAD 

BLDG A 

SANTA ROSA, CA 95401 

$79,088,581
 $62,970,324
 $1,113,072

10/29/08 
11/14/08 
07/08/10 

56%

 78%

04-SON-101-/53.4 

HA4 

04-0A9124 
ACHS-P097-(036)E 

G P0-97 0-(6E) 

--() 

WPCP 

IN SONOMA COUNTY AT VARIOUS LOCATIONS 

UPGRADE TRAFFIC BARRIER 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC 

IRVINE, CA 92614-5706 

HISLOP, SCOTT 

(707)576-3482 

1792 KAISER AVE. 
4030 OCCIDENTAL RD. 

SUITE A 

SANTA ROSA, CA 95401 

$1,462,416
 $790,338
 $253,435

08/19/09 
09/03/09 
03/04/10 

58%

 54%

04-SON-116-41.8/44.7 

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

IN SONOMA COUNTY ABOUT 9 KM EAST OF 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 

ARGONAUT CONSTRUCTORS 

SANTA ROSA CA 95402 

(707)542-4862 

P O BOX 639 

$10,972,374
 $0
 $0

12/14/09 
01/06/10 

0%

 0%

04-SON-128-10.1/11.7 

HA22 

04-4A2704 

WPCP 

IN SONOMA COUNTY NEAR GEYSERVILLE AT 

VARIOUS LOCATIONS FROM 0.6 MILE EAST 

OF GEYSERS ROAD TO 0.2 MILE EAST OF 

ALEXANDER VALLEY ROA 

DRAINAGE SYSTEM REHABILITATION 

REGE CONSTRUCTION, INC 

CLOVERDALE, CA 95425 

600 SANTANA DRIVE 

VALEH, SYD 

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$94,075 
$86,777 
$8,834 

05/14/09 
06/02/09 
03/01/10 

46% 

88% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTUCTION COMPANY SYD VALEH $5,033,181 09/09/09 0%

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA, CA 95741­

1508 

P.O. BOX 1508 

(707)576-2310 

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$36,900
 $0

09/29/09 
10/20/11 

1%

04-VAR--/0 IN SANTA CLARA COUNTY AT VARIOUS AMLAND WASSEF WAGDY $1,758,478 02/08/06 100%
04-151284 
ACST-X085-(038)E 

X0-85 0-(8E) 

--() 

LOCATIONS 

INSTALL TRAFFIC OPERATION SYSTEMS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 

(408)254-5866 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,751,478
 $0

02/24/06 
11/20/07 

100%

HB4N WPCP 

04-VAR--/0 IN ALAMEDA, CONTRA COSTA, MARIN, SAN BLEYCO INCORPORATED CHRENG NICHOLAS $5,453,498 01/30/08 88% 
04-010904 FRANCISCO, SOLANO, AND SAN MATEO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE SCADA SYSTEM 
CASTRO VALLEY, CA 94552 

11425 CULL CANYON ROAD 

(510)224-6311

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$4,456,368 
$245,868 

03/05/08 
04/08/10 

82% 

HB1 WPCP 

Totals: Authorized Final Amt: $4,016,851,584 Completed to Date: $2,297,912,984 Work This Month: $59,634,806
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF AIS CONSTRUCTION CO PASTORIUS, BRUCE $1,785,000 06/30/08 92%
05-0R9204 ESALON INSTITUTE & SOUTH OF BIG SUR 

RIVER MULTIPLE LOCATIONS 

CONST DEBRIS RACKS @ 
CARPENTERIA, CA 93013 

6420 VIA REAL, STE 6 3230 RIVERSIDE AVE 

130 

PASO ROBLES, CA 93446 

$1,530,000
 $0

06/30/08 
12/30/08 

86%

201130 
CULVERTS/EROSION CONT (805)226-8340 

05-MON-1-10.4/0 IN MONTEREY COUNTY NEAR GORDA AT THE LEE WILSON ELECTRIC CO INC WAYNE WALKER $876,029 09/27/07 100%
05-0M7804 WILLOW SPRINGS MAINTENANCE STATION 

REPLACE GENERATORS 
ARROYO GRANDE 

P O BOX 250 

CA 93421 

1559 EL CAMINO REAL 

SAN LUIS OBISPO CA 93401 

$848,631
 $0

10/16/07 
12/31/09 

100%

(805)549-3701 OVER RUN 

HA12 

05-MON-1-21.1/21.4 FIRE DAMAGE DURING CHALK FIRE FROM HI TECH ROCKFALL CONST, INC HENCH, CHARLIE $885,000 04/15/09 44%
05-0S5104 SEP-OCT2008, BURING APPOX 17,000 

ACRES OF LOS PADRES FOREST. FEB 2009 

ROCKSLIDE CAUSED LRGEPORT 
FOREST GROVE, CA 97116 

PO BOX 674 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$744,510
 $0

04/15/09 
11/10/09 

84%

SUSPENDED 
REPAIR ROCK FALL DRAPERY SYSTEM 

130 

05-MON-1-21.3/21.6 IN MONTEREY COUNTY NEAR LUCIA FROM GOLDEN STATE BRIDGE INC HENCH, CHARLIE $29,701,768 10/01/09 3%
05-0E9604 
ACST-P001-(542)E 

P0-01 5-(2E) 

--() 

0.6 MILE NORTH OF LIMEKILN CREEK 

BRIDGE TO 1.4 MILE SOUTH OF LUCIA 

CONSTRUCT NEW BRIDGE AND ROCK SHED 
MARTINEZ CA 94553 

(925)372-8000 

901 HOWE ROAD 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$557,438
 $359,088

10/15/09 
02/13/13 

2%

HA23 SWPPP 

05-MON-1-26.1/26.1 IN MONTEREY COUNTY NEAR LUCIA FROM CALEX ENGINEERING COMPANY HENCH, CHARLIE $2,077,070 06/25/09 58%
05-0P3404 
ER-43G8-(004)E

--() 

0.2 MILE TO 0.4 MILE NORTH OF VICENTE 

CREEK BRIDGE 

CONSTRUCT RETAINING WALL 
NEWHALL CA 91321 

(661)254-1866 

23651 PINE STREET 

(805)927-4559 

775 ARLINGTON STREET 

CAMBRIA CA 93428 

$523,126
 $87,927

07/09/09 
05/11/11 

25%

HA42 SWPPP 

05-MON-1-31.0/51.2 MONTEREY CNTY, 13 LOCATIONS IN BIG GRANITE CONSTRUCTION CO PASTORIUS, BRUCE $3,085,000 08/18/08 100% 
05-0R9304 SUR, NORTH OF LUCIA TO ANDREW MOLERA 

STATE BEACH ENTRANCE 

PAVING/DEBRI REMOVAL/DEBRI RACK 
WATSONVILLE, CA 95077 

585 W BEACH ST., PO BOX 720 3230 RIVERSIDE AVE 

STE 130 

PASO ROBLES, CA 93446 

$2,945,698 
$0 

08/18/08 
08/20/09 

95% 

201130 
CONST (805)226-8340
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-74.9/T92 IN MONTEREY COUNTY AT VARIOUS J FLETCHER CREAMER & SON, INC KESHAVARZI, FARSHAD $1,309,874 06/09/09 71%

HB1 

05-0L8004 
SARR-X053-(022)E 

X0-53 0-(2E) 

--() 

WPCP 

LOCATIONS 

INSTALL METAL BEAM GUARD RAIL 
SYLMAR, CA 91342 

12874 SAN FERNANDO RD 

(831)761-7617 

150 WESTRIDGE DR, STE 

150 

WATSONVILLE, CA 95077 

$621,457
 $66,789

06/25/09 
04/01/11 

48%

05-MON-1-99.9/101.5 IN MONTEREY COUNTY NEAR WATSONVILLE DESILVA GATES CONSTRUCTION WILSON, JENNIFER $11,997,977 10/07/09 0%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 

TRAFTON ROAD UNDERCROSSING 

CONSTRUCT NEW INTERCHANGE 
BURLINGAME, CA 94010 

880 MITTEN RD, SUITE B 150 WESTRIDGE DR, STE 

140 

WATSONVILLE, CA 95077 

$1,250
 $1,250

10/28/09 
04/04/13 

0%

SUSPENDED 

HE11 SWPPP 
(831)761-7615 

05-MON-101-3.1/5.2 IN MONTEREY COUNTY NEAR BRADLEY AT DIANI BUILDING CORP RICHARDS, TIM $6,297,970 09/03/08 92%

HA26 

05-464104 
ACHS-Q101-(146)E 

HGQ1-01 1-(6E)

--() 

SWPPP 

CAMP ROBERTS SAFETY ROADSIDE REST 

AREA 

REMODEL SAFETY ROADSIDE REST AREAS 
SANTA MARIA CA 934565757 

(805)925-9533 

P O BOX 5757 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$5,371,412
 $221,403

09/26/08 
02/23/11 

84%

05-MON-101-45.8/82.6 IN MONTEREY CO AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TYLER LAVERING $4,017,543 07/15/09 45%
05-0E4704 
SARR-Q101-(151)E

 Q1-01 1-(1E) 

--() 

FROM CENTRAL AVENUE NEAR KING CITY TO 

HARTNELL ROAD NEAR SALINAS 

CONSTRUCT MEDIAN ACCELERATION LANE 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(831)375-1621 

1529 HWY 68 

MONTEREY, CA 93940 

$809,416
 $6,266

07/30/09 
05/21/10 

20%

HB4N SWPPP 

05-MON-101-66.4/0 IN MONTEREY COUNTY NEAR SOLEDAD AT LONE STAR LANDSCAPE INC. PASTORIUS, BRUCE $99,649 10/27/09 0%
05-0N8314 SOLEDAD PRISON ROAD OVERCROSSING 

MITIGATION PLANTING PROJECT 
SAN MARTIN, CA 

P.O. BOX 70 

95046 
(805)610-8432 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

12/14/09 
0%

WPCP 

05-MON-101-87.7/89.3 IN MONTEREY COUNTY IN AND NEAR WATKIN & BORTOLUSSI NAAS, ABDALLA $447,392 06/24/09 55% 
05-0R2104 SALINAS FROM 0.3 MILE SOUTH OF 

SHERWOOD DRIVE OVERCROSSING TO WEST 

LAUREL DRIVE OVERCROSSING 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 

(831)663-8902

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$294,217 
$0 

07/07/09 
03/15/10 

70% 

PLANTING AND IRRIGATION 
HA25 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-101-96.1/96.3 IN MONTEREY COUNTY NEAR PRUNEDALE AT ARTHURS CONTRACTING, INC NAAS, ABDALLA $337,270 06/23/09 97%
05-0Q0304 SAN MIGUEL CANYON ROAD OVERCROSSING 

STABILIZE ERODED SLOPE AREA 
ATASCADERO,CA 93423 

(805)461-0140 

P.O. BOX 2650 

(831)663-8902 

3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$167,520
 $86,825

07/16/09 
01/26/10 

50%

HA42 WPCP 

05-MON-183-.8/1.9 IN MONTEREY COUNTY IN SALINAS FROM ODYSSEY LANDSCAPE CO., INC. LAVERING, TYLER $188,352 11/27/07 0%
05-0E2424 SALINAS STREET TO CLARK STREET 

HIGHWAY PLANTING 
LODI CA 95242 

5400 W. HIGHWAY 12 150 WESTRIDGE DR, STE 

140 

$156,218
 $0

12/17/07 
03/29/11 

0%

WATSONVILLE, CA 95077 PLANT EST 

HA22 WPCP 
(831)761-7618 SATIS 

05-MON-198-22.9/23.3 IN MONTEREY COUNTY BETWEEN NORTH FORK M G E UNDERGROUND INC LANG, TIM R. $1,148,104 12/31/08 100%
05-0L2304 ROAD AND PRIEST VALLEY ROAD 

VERTICAL CURVE CORRECTION 
PASO ROBLES CA 93447 

P O BOX 4189 3230 RIVERSIDE AVE., 

#130 

$636,915
 $35,251

01/21/09 
04/17/10 

55%

HB1 SWPPP 

(805)238-3510 
(805)226-7450 

PASO ROBLES, CA 93446 

05-SB-1-25.1/M29.4 IN SANTA BARBARA COUNTY ABOUT 5 GRANITE CONSTRUCTION COMPANY LEW, MIKE $1,339,895 10/29/09 20%

HB1 

05-0Q6904 
HSNG-P001-(543)E 

P0-01 5-(3E) 

--() 

SWPPP 

MILES NORTH OF LOMPOC FROM 

CONSTELLATION ROAD UNDERCROSSING TO 

TIMBER LANE 

CONSTRUCT MEDIAN BARRIER 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(805)348-3105 

2053 PREISKER LANE 

SUITE E 

SANTA MARIA, CA 93454 

$2,454
 $2,454

11/19/09 
06/09/10 

0%

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,658,864 08/31/09 17%

HA25 

05-462504 
ACNH-Q101-(143)E

--() 

SWPPP 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING 
CHINO CA 91710 

(909)393-6300 

15086 LA PALMA DRIVE 

(805)748-5218 

22 N. MILPAS ST., STE 

H 

SANTA BARBARA, CA 93103 

$148,498
 $112,315

09/15/09 
11/10/13 

10%

05-SB-101-10.8/12.8 IN SANTA BARBARA COUNTY IN SANTA SECURITY PAVING COMPANY, INC. KAUSI AMUTH, SR. $48,385,845 04/02/08 54% 
05-447804 BARBARA FROM 0.4 KM WEST OF OLIVE 

MILL ROAD OVERCROSSING TO THE MILPAS 

P.O. BOX 1489 SUN VALLEY, CA 

91353 LIC. 116307 
22 MILPAS ST. 

SANTA BARBARA, CA 93103 

$28,662,515 
$1,500,028 

04/28/08 
02/15/12 

59% 

STREET UNDERCROSSING (805)962-4752
RECONSTRUCT TWO INTERCHANGES 

HB4C SWPPP 

(818)767-8418 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SB-101-14.8/15.3 IN SANTA BARBARA COUNTY IN SANTA PRISM ENGINEERING INC HAAG, ALAN $3,069,443 09/27/07 0%
05-460704 BARBARA FROM CARRILLO STREET 

UNDERCROSSING TO MICHELTORENA STREET 

630 REED STREET 22 N. MILPAS ST., STE 

H 

$3,043,772
 $0

10/09/07 
04/20/10 

0%

HB4N SWPPP 

OVERCROSSING 

WIDEN ON-RAMP 

SANTA CLARA CA 95050 

(408)562-0026 
(805)884-9459 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-19.6/25.3 IN SANTA BARBARA COUNTY IN AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTIS $2,590,253 09/21/07 0%
05-0G7704 
ACNH-Q101-(130)E 

GOLETA AT VARIOUS LOCATIONS FROM 0.8 

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM 

DEVELOPMENT INC 

10855 BUSINESS CENTER DR STE 
22 N. MILPAS ST., STE 

G 

$2,444,051
 $0

10/11/07 
05/27/11 

0%

HA25 

--() 

SWPPP 

WEST OF GLEN ANNIE 

HIGHWAY PLANTING AND IRRIGATION 
CYPRESS CA 90630 

(714)546-7975 

SANTA BARBARA, CA 93103 PLANT EST 

SATIS 

05-SB-101-20.0/0 IN SANTA BARBARA COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY ALAN HAAG, R.E. $427,115 08/11/09 5%
05-0N8504 LOCATIONS 

CONSTRUCT CURB RAMPS 

P O BOX 50085 35 S. LA PATERA LANE, 

SUITE E 

$2,833
 $433

08/26/09 
05/20/10 

1%

WATSONVILLE CA 950775085 

HB71 WPCP 

(831)724-1011 
(805)692-6759 

GOLETA, CA 93117 

05-SB-101-24.9/50.9 IN SANTA BARBARA CO ON ROUTE 101 FROM MODERN ALLOYS INC DAVID BALLENTINE, R.E. $1,166,432 05/11/09 100%

HB1 

05-0L4604 
ACST-Q101-(136)E 

G Q1-01 1-(6E)

--() 

SWPPP 

GLEN ANNIE OVERCROSSING TO 3.3 KM 

NORTH OF THE ROUTE 1/101 SEPARATION 

AT VARIOUS LOCATIONS ( 

RECONSTRUCT METAL BEAM GUARD RAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(805)688-5920 

35 S. LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,103,298
 $0

06/02/09 
12/18/09 

100%

COMPLETED 
12/29/09 

05-SB-101-26.5/27.1 IN SANTA BARBARA COUNTY IN THE CITY SHASTA CONSTRUCTORS INC DAVID BALLENTINE, R.E. $6,699,391 12/22/09 0%
05-0M14U4 
NHBR-Q101-(156)E 

OF GOLETA AT THE HOLLISTER AVENUE 

OVERCROSSING 

4150 FIG TREE LANE 35 S. LA PATERA LANE, 

STE E 

$0
 $0

01/19/10 
04/30/11 

0%

HE11 

Q1-01 1-(6EB)R

6205- 019-() 

SWPPP 

REPLACE EXISTING BRIDGES 
REDDING CA 96062 

(530)365-3930 
(805)748-1087 

GOLETA, CA 93117 

HE11 

05-SB-135-10.4/11.7 IN SANTA BARBARA COUNTY NEAR SANTA CALPORTLAND CONSTRUCTION LEW, MIKE $1,516,599 10/28/09 2% 
05-0Q6604 
HSNH-S135-(007)E 

MARIA FROM EAST CLARK AVENUE 

UNDERCROSSING TO SKYWAY 

P O BOX 1280 2053 PREISKER LANE, 

SUITE E 

$4,292 
$4,292 

11/18/09 
04/16/10 

0% 

HB1 

S1-35 0-(7E) 

--() 

SWPPP 

DRIVE/LAKEVIEW ROAD 

CONSTRUCT CONCRETE MEDIAN BARRIER 

SANTA MARIA CA 93456 

(805)345-3581 
(805)348-3105

SANTA MARIA, CA 93454 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-150-1.0/1.1 IN SANTA BARBARA AND VENTURA PACIFIC RESTORATION GROUP, INCJOHNSON, C.B. $218,270 11/14/06 0%
05-282814 COUNTIES NEAR CARPENTERIA FROM 1.6 KM 

EAST TO 2.7 KM EAST OF ROUTE 150 AND 

101 SEPARATION 
CORONA, CA 92877 

P.O. BOX 77038 22 N. MILPAS ST., STE 

G 

SANTA BARBARA, CA 93103 

$208,748
 $2,626

12/04/06 
03/02/10 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (805)884-9459 SATIS 

05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY IN SANTA R. BURKE INC. HAAG, ALAN $1,943,949 11/21/08 50%

HB1 

05-0F5704 
ACST-S192-(003)E

 S1-92 0-(3E) 

--() 

SWPPP 

BARBARA AT ROUTE 192/154 SEPARATION 

AND FROM 0.1 KM EAST OF ALAMAR AVENUE 

TO MISSION CANYON ROAD 

CONSTRUCT UNDERGROUND DRAINAGE 

SAN LUIS OBISPO, CA 

P.O. BOX 957 

93403 

(805)884-9459 

35 LA PATERA LANE, 

SUITE E 

GOLETA, CA 93117 

$1,845,881
 $38,481

12/03/08 
07/29/10 

99%

SUSPENDED 

05-SBT-101-5.2/5.2 IN SAN BENITO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATION KESHAVARZI, FARSHAD $673,742 12/19/08 54%
05-0Q0804 SAN BENITO RIVER BRIDGE AND ON ROUTE 

129 AT PAJARO RIVER BRIDGE 

PAINT BRIDGES 
SANTA BARBARA, CA 93101 

123 SANTA BARBARA STREET 150 WESTRIDGE ST, STE 

150 

WATSONVILLE, CA 95077 

$269,023
 $59,114

01/20/09 
06/24/10 

40%

HA21 SWPPP 
(831)761-7617 

05-SBT-156-/16.7 IN SAN BENITO CO NEAR THE CITIES OF LEE WILSON ELECTRIC COMPANY PASTORIUS, BRUCE $212,452 07/06/09 0%
05-0N2104 SAN JUAN BAUTISTA AND HOLLISTER FROM 

THE ROUTE 156/101 JUNCTION TO EAST OF 

INC. 

P.O. BOX 250 
3075 EXECUTIVE DRIVE 

SALINAS, CA 93907 

$0
 $0

07/23/09 
0%

FAIRVIEW ROAD 

INSTALL MICROWAVE VEHICLE DETECTION 
ARROYO GRANDE, CA 93421 

(831)663-8902 

HB4N WPCP 

05-SCR-1-4.0/4 IN SANTA CRUZ COUNTY @ THE BUENA GRANITEROCK,PAVEX WILSON, JENNIFER $965,000 07/20/09 100%
05-0S7504 VISTA INTERCHANGE NORTHBOUND ON/OFF 

RAMP INTERSECTION W/BUENA VISTA RD. 

CONSTRUCTIONDIVISION 

120 GRANITE ROCK WAY 
150 WESTRIDGE DR STE 

140 

$438,830
 $5,097

07/20/09 
01/30/10 

45%

201130 

REPLACE CULVERT STORM SEWER 
SAN JOSE, CA 95136 

(831)761-7615 

WATSONVILLE, CA 95077 

05-SCR-1-8.0/17.5 IN SANTA CRUZ COUNTY IN AND NEAR NORWOOD CONSTRUCTION ROMAN, BERTHA $566,619 10/22/08 100% 
05-0C9024 SANTA CRUZ AT VARIOUS LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 
BYRON, CA 94514 

5301 BYRON HOT SPRINGS RD.#E 

(831)427-4706

 $571,893 
$0 

11/10/08 
12/28/09 

100% 

COMPLETED 
12/28/09 

HB4N WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 

05-SCR-9-20.4/20.4 

Fed Aid 

HA23 

Pgm Code 

05-0P8704 

Contract 

ER-4319-(004)E 

--()

WPCP 

Location 
Storm Water 
Plan 

IN SANTA CRUZ COUNTY ABOUT 7.3 MILES 

NORTH OF BOULDER CREEK AT 0.4 MILE 

SOUTH OF ROUTE 236/9 SEPARATION 

Description 

CONSTRUCT RETAINING WALL 

Type Of Work 

JIM FREETHY EXCAVATING INC 

Contractor 

DANVILLE CA 94526 

(925)855-1440 

122 LA QUESTA DRIVE 

Resident 
Engineer 

$228,787

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/12/09 

Awarded 

12/22/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

05-SCR-9-23.8/24.7 

HB1 

05-0K2404 

SWPPP 

IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 KM SOUTH OF SAN 

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH 

OF ROUTE 9/35 INTERSECTIO 

INSTALL METAL BEAM GUARD RAIL 

JOHN MADONNA CONSTRUCTION 

COMPANY INC 

SAN LUIS OBISPO CA 93405 

(805)543-7751 

P O BOX 5310 

BARRY DUNLAP 

(831)427-4707 

140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$858,994
 $582,480
 $22,650

06/24/08 
08/01/08 
03/21/11 

48%

 66%

05-SCR-17-6.0/12.6 

HB1 

05-0L70U4 
HSST-P017-(103)E 

P0-17 1-(3E) 

--() 

SWPPP 

IN SANTA CRUZ CO IN AND NEAR SCOTTS 

VALLEY AT VARIOUS LOCATIONS FROM 

SANTAS VILLAGE ROAD TO THE SANTA 

CLARA COUNTY LINE 

UPGRADE GUARDRAIL / CRASH CUSHIONS 

KLM CONSTRUCTION INC. 

PUYAPPUP WA 98375 

15406 MERIDIAN E SUITE 200 

PATRICK DUSSELL 

(831)427-4706 

140 DUBOISE ST SUITE 

"E 

SANTA CRUZ CA 95060 

$5,477,833
 $482,885
 $482,885

11/25/09 
12/22/09 
12/20/10 

0%

 9%

05-SCR-17-7.0/7.3 

HB1 

05-0P8104 
ACHS-P017-(102)E 

P P0-17 1-(2E) 

--() 

SWPPP 

IN SANTA CRUZ COUNTY NEAR SCOTTS 

VALLEY FROM 0.1 MILE SOUTH OF WEST 

VINEHILL ROAD TO 0.1 MI SOUTH OF 

VINEHILL ROAD 

CONSTRUCT SOLDIER PILE WALL 

HSR INC. 

SANTA CLARA CA 95054 

530 ALDO AVE. 

PATRICK DUSSELL 

(831)427-4706 

$1,554,425
 $1,489,243

 $0

03/20/09 
05/14/09 
04/09/10 

51%

 93%

05-SLO-1-11.3/16.2 

HB71 

05-0J9704 

WPCP 

IN SAN LUIS OBISPO COUNTY AT VARIOUS 

LOCATIONS FROM 0.1 MILE EAST OF 

CASITAS STREET TO 0.1 MILE NORTH OF 

FRANKLIN STREET 

CONSTRUCT CURB RAMP AND SIDEWALK 

BROUGH CONSTRUCTION INC 

ARROYO GRANDE CA 93420 

(805)489-7779 

634 PRINTZ ROAD 

BEECH, BARRY 

(805)347-1965 

2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$406,593
 $281,307
 $102,129

08/04/09 
09/10/09 
04/16/10 

43%

 69%

05-SLO-1-73.7/73.9 

HA42 

05-0P3504 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR RAGGED 

POINT 2.4 MILES NORTH OF SAN 

CARPOFORO CREEK BRIDGE 

STABILIZE ROADWAY 

ARTHURS CONTRACTING INC 

ATASCADERO CA 93423 

(805)461-0140 

P O BOX 2650 

HENCH, CHARLIE 

(805)927-4559

775 ARLINGTON STREET 

CAMBRIA, CA 93428 

$251,767 
$145,438 
$42,672 

09/28/09 
10/07/09 
03/09/10 

60% 

58% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

05-SLO-46-32.2/37.2 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPACH CONSTRUCTION COMPANY RAMON HOPKINS $30,389,801 01/10/08 0%

HE13 

05-330714 
HPLU-6205-(010)H 

1620-5 01-(L ) 

05 0-12-() 

SWPPP 

PASO ROBLES FROM AIRPORT ROAD TO 

GENESEO ROAD 

CONVERT 2-LANE HWY TO 4 LANES 
PISMO BEACH CA 93448 

P O BOX 2210 

(805)226-9217 

3230 RIVERSIDE 

AVENUE, SUITE 130 

PASO ROBLES CA 93446 

$16,788,954
 $607,788

02/08/08 
09/28/10 

0%

PLANT EST 

SATIS 

HE13 

05-SLO-46-49.5/0 IN SAN LUIS OBISPO CO NEAR SHANDON AT SPECIALTY CONSTRUCTION INC RICHARDS, TIM $2,952,365 07/29/09 22%
05-0F7104 
SARR-P046-(042)E 

P0-46 0-(2E)

THE SHANDON SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
SAN LUIS OBISPO CA 93401 

645 CLARION COURT 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$204,573
 $77,717

08/12/09 
12/06/11 

7%

HA26 

--() 

SWPPP 

(805)543-1706 
(805)542-4765 

05-SLO-58-9.8/10.1 IN SAN LUIS OBISPO COUNTY NEAR SANTA WHITAKER CONTRACTORS INC. RICHARDS, TIM $5,472,500 07/05/07 100%

HA21 

05-0F9804 
ACST-P058-(103)E 

P0-58 1-(3E) 

--() 

SWPPP 

MARGARITA FROM 0.3 KM WEST TO 0.3 

EAST OF THE MIDDLE FORK HUERO CREEK 

BRIDGE 

REPLACE EXISTING BRIDGE 

PASO ROBLES, CA 93446 

2752 CONCRETE COURT 

(805)542-4765 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93446 

$5,309,747
 $0

08/03/07 
01/15/10 

100%

PLANT EST 

SATIS 

01/15/10 

05-SLO-101-.7/31.7 IN SAN LUIS OBISPO CO NEAR SANTA C AND W CONSTRUCTION LEW, MIKE $2,016,140 07/30/09 36%
05-0K5704 
ACHS-Q101-(154)E 

G Q1-01 1-(4E) 

MARIA AT VARIOUS LOCATIONS FROM 

ROUTE 101/166 EAST SEPARATION TO 1.0 

KM NORTH OF RESERVIOR CANYO 

SPECIALTIES INC 

2419 PALMA DRIVE 
2053 PREISKER LANE 

SUITE E 

$641,845
 $200,443

08/12/09 
07/26/10 

32%

HB1 

--() 

SWPPP 
GUARDRAIL AND CRASH CUSHIONS 

VENTURA CA 93003 

(805)642-0204 
(805)550-4689 

05-SLO-101-13.2/18.3 IN SAN LUIS OBISPO COUNTY NEAR PISMO R G W CONSTRUCTION INC LEW, MIKE $5,890,798 10/01/08 100%
05-485624 BEACH AT VARIOUS LOCATIONS FROM 0.2 

KM N OF ROUTE 227 TO 0.2 KM S OF 

P O BOX 2910 2053 PREISKER LANE 

SUITE E 

$3,094,111
 $168,688

10/15/08 
03/04/11 

52%

HB4N SWPPP 

ROUTE 101/1 SEPARATION 

CONSTRUCT RETAINING WALLS 

LIVERMORE CA 94551 

(925)606-2400 
(805)348-3105 

SANTA MARIA, CA 93454 

HB4N 

05-SLO-101-24.0/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR CALPORTLAND CONSTRUCTION DANIEL MILLER $16,333,995 09/03/08 0% 
05-0H1904 
ACNH-Q101-(142)E 

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF 

SANTA FE UC TO 2.3 KM NORTH OF BUENA 

$16,344,028 
$476,700 

09/15/08 
03/16/10 

0% 

--() 
VISTA OVERCROSSING (805)549-3560 PLANT EST 

HA22 SWPPP 
REHABILITATE ROADWAY SATIS 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 05 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

05-SLO-101-35.7/46.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR PAPICH CONSTRUCTION COMPANY $25,318,028 12/31/09 0%

05-0G0304 $0 01/19/10
ATASCADERO FROM CUESTA GRADE OVERHEAD INC
 0%

SARR-Q101-(159)N	 $0


TO 0.2 MI SOUTH OF 101/41 SEPARATION P O BOX 2210
 
Q1-01 1-(9N)
 

HIGHWAY REHABILITATION
 
--() PISMO BEACH CA 93448
 

HA22 SWPPP	 (805)473-3016
 

05-SLO-101-45.2/45.7	 IN SAN LUIS OBISPO COUNTY IN GRANITE CONSTRUCTION COMPANY SILVA, RICK $16,374,697 09/10/07 71%


ATASCADERO AT VARIOUS LOCATIONS P. O. BOX 790
05-402804	 $13,215,639 09/24/07
3230 RIVERSIDE AVENUE	 80%

$314,267 11/17/10


INTERCHANGE IMPROVEMENTS
 #130
 
TEMPLETION, CA 93465
 

PASO ROBLES, CA 93446
 

(805)226-8279

HE11 SWPPP
 

05-SLO-101-56.0/59.1	 IN SAN LUIS OBISPO COUNTY IN AND NEAR PACIFIC RESTORATION GROUP, INCRICHARDS, TIM $2,280,948 03/14/06 0%


PASO ROBLES FROM THE NUBLICK BRIDGE P.O. BOX 77038
05-0C1104	 $2,196,875 03/30/06
4485 VACHELL LANE	 0%

$7,219 04/26/10


OVERCROSSING TO 0.3 KM NORTH OF NORTH SAN LUIS OBISPO, CA

CORONA, CA 92877


PASO ROBLES OVERHE
 93401 PLANT EST
 
HIGHWAY PLANTING AND IRRIGATION (805)542-4765 SATIS


HA25 SWPPP
 

05-SLO-227-10.9/14.2	 IN SAN LUIS OBISPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTION DANIEL MILLER $7,191,945 06/11/08 85%
 

LUIS OBISPO FROM EAST FORK SAN LUIS
05-0A4604	 $7,398,185 06/27/08
 
96%


ACNH-S227-(005)E	  $575,409 03/04/10

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF
 

--()
 
MADONNA ROAD OVERCROS	 (805)549-3560

REHABILITATE ROADWAY
 

HA22 SWPPP
 

Totals: Authorized Final Amt: $258,687,482 Completed to Date: $122,129,204 Work This Month: $5,668,206
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CITY AT SANTA MARGARITA CONST CORP ABOUZEDAN, RAAID $3,276,848 08/18/09 34%
06-0A9804 
ACHS-0055-(137)E 

THE COALINGA AVENAL SAFETY ROADSIDE 

REST AREA 

PO BOX 357 $943,074
 $249,941

08/28/09 
01/26/11 

29%

G 00-55 1-(7E)

--() 
CONSTRUCT NEW ROADSIDE REST AREA 

TEMPLETON CA 93465 
(559)243-3598 

HA26 SWPPP 

06-FRE-41-20.0/32.2 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON HADDADIN, HAIDAR $247,963 05/28/09 35%
06-0H3804 LOCATIONS FROM NORTH AVENUE 

UNDERCROSSING TO AUDUBON DRIVE 

OVERCROSSING 

ARROYO GRANDE, CA 93421­

0250 

P.O. BOX 250 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$19,419
 $19,419

06/11/09 
02/24/10 

8%

HB4N WPCP 
VEHICLE DETECTION SYSTEM (559)243-3599 

06-FRE-41-22.1/0 IN FRESNO COUNTY IN FRESNO AT THE CONTRACTORS CHEMICAL MARK MENGONI $392,141 06/23/09 0%
06-0G4204 SOUTH FRESNO VIADUCT BRIDGE 

REPLACE BRIDGE JOINTS 
HAYWARD, CA 94945 

3130 DEPOT ROAD 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$0
 $0

07/07/09 
10/29/09 

0%

HM1 WPCP 

06-FRE-41-25.3/26.5 IN FRESNO COUNTY IN FRESNO AT GRANITE CONSTRUCTION HADDADIN, HAIDAR $2,069,022 07/31/09 0%

HB4N 

06-432104 
SARR-P041-(110)E 

P0-41 1-(0E) 

--() 

SWPPP 

MCKINLEY AVENUE UNDERCROSSING AND 

FROM PRINCETON AVENUE UNDERCROSSING 

TO 0.1 MI NORTH OF SHIELDS AVE 

WIDEN RAMPS 

FRESNO, CA 93706 

2716 GRANITE COURT 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$0
 $0

08/12/09 
0%

SUSPENDED 

06-FRE-99-1.0/0 IN FRESNO COUNTY AT VARIOUS LOCATIONS CLAYBORN CONTRACTING GROUP, VONG, ALAN $485,724 05/20/08 0%
06-480504 INSTALL CLOSED CIRCUIT TV SYSTEMS INC. 

10556 COMBIE ROAD PMB 6203 
3240 N. MILLBROOK 

AVENUE 

$421,779
 $0

06/24/08 
10/26/09 
01/05/10 

0%

HB4N WPCP 

AUBURN, CA 95602 
(559)243-3856 

FRESNO, CA 93726 PLANT EST 

SATIS 

06-FRE-99-1.0/7.4 IN FRESNO CO IN AND NEAR KINGSBURG WATKIN AND BORTOLUSSI INC ALAN VONG $486,855 12/23/09 0% 
06-350714 AND SELMA FROM ROUTE 99/201 

SEPARATION TO NORTH OF FLORAL AVENUE 

UNDERCROSSING 
SAN RAFAEL CA 94901-4820 

77 LARKSPUR STREET 

(559)243-3856

3240 N MILLBROOK 

FRESNO CA 93726 

$0 
$0 

01/19/10 
0% 

PERFORM HIGHWAY PLANTING 
HE13 SWPPP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-99-10.7/15.9 IN FRESNO COUNTY IN AND NEAR FOWLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/27/07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 

UNDERCROSSING TO 0.5 KM NORTH OF 

CLOVIS AVENUE UNDERCROSSIN 
SAN RAFAEL, CA 94903 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$601,207
 $9,648

10/03/07 
06/02/11 

0%

PLANT EST 

HA22 SWPPP 
PLANTING AND IRRIGATION (559)243-3598 SATIS 

06-FRE-99-16.9/28.8 IN FRESNO COUNTY IN FRESNO AT VARIOUS LEE WILSON ELECTRIC COMPANY, HADDADIN, HAIDAR $318,231 03/04/09 0%
06-0H3904 LOCATIONS FROM CEDAR AVENUE TO 

BARSTOW AVENUE. 

INC. 

1151 EL CAMINO REAL 
3240 N. MILLBROOK 

AVENUE 

$311,479
 $382

03/20/09 
06/30/10 

0%

HB4N WPCP 

VEHICLE DETECTION SYSTEM 
ARROYO GRANDE, CA 93421 

(559)243-3599 

FRESNO, CA 93726 PLANT EST 

SATIS 

06-FRE-99-21.4/22.4 IN FRESNO COUNTY IN FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06-462804 99 AND ON ROUTE 180 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR STREET 3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,701,805
 $6,013

04/23/08 
03/22/10 

0%

PLANT EST 

HA25 SWPPP 
(559)243-3598 SATIS 

06-FRE-99-22.0/22.8 IN FRESNO COUNTY ON ROUTE 99 AT R P I COATING INC. ERIC KARLSON $1,180,517 03/16/09 100%
06-0E4904 NIELSEN AVENUE UC PM 22.13 AND IN 

KERN COUNTY ON ROUTE 99 AT NORTH 

DELANO OH PM 57.1 & AT KERN AV 
SANTA FE SPRINGS, CA 90670 

10114 SHOEMAKER AVE 8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$1,149,176
 $0

04/10/09 
01/07/10 

100%

HM3H WPCP 
REPAINT BRIDGES (559)651-8315 

06-FRE-99-/10 ON ROUTE 99 BETWEEN 0.5 MILES SOUTH ICX TRANSPORTATION GROUP REISZ, KEVIN $11,984,000 06/19/08 100%
06-0K2104 OF MERCED STREET UC AND 0.1 MILE 

NORTH OF DODGE AVE OC 

CONSTRUCT FOG WARNING SYSTEM 
STILLWATER, OK 

P O BOX 2315 

74076 
(559)243-3810 

3240 N MILLBROOK ST 

FRESNO CA 93726 

$10,274,264
 $45,146

06/19/08 
04/01/10 

86%

OVER RUN 

201315 

06-FRE-180-31.3/0 IN FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN, INC ALLRED, LARRY $96,384 12/19/02 100% 
06-478904 MILE SLOUGH BRIDGE 

MITIGATION PLANTING AND IRRIGATION 
FRESNO CA 93704 

1039 E. SANTA ANA 505 N STREET 

FRESNO, CA 93723 

$94,611 
$0 

12/27/02 
03/16/06 

100% 

(559)445-5004 OVER RUN 

HA22 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-FRE-180-55.4/56.6 ALLRED, LARRYIN FRESNO COUNTY IN FRESNO AT VARIOUS WATKIN AND BORTOLUSSI INC $1,745,978 10/27/06 0%
06-342344 
STP- -( ) 

505 N STREET 

FRESNO CA 93721 

LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC A JOINT 

$1,621,341
 $12,000

11/20/06 
05/03/10 

0%

--()
(559)445-5004VENTURE PLANT EST 

HE14 SWPPP 
77 LARKSPUR STREET SATIS 

SAN RAFAEL CA 949014886 

(415)453-4691 

06-FRE-180-58.0/58.6 ALAN VONGIN FRESNO COUNTY IN FRESNO FROM ANOZIRA INC $238,206 10/01/09 35%
06-0J8404 3240 N MILLBROOK 

FRESNO CA 93726 

DIANA STREET OVERHEAD TO SOUTHBOUND 

ROUTE 41 CONNECTOR 

2451 SAN RAMON BLVD 4-426 $123,347
 $123,347

10/20/09 
02/11/10 

52%

(559)243-3856CONSTRUCT CONCRETE BARRIER 
SAN RAMON, CA 94583 

HB1 WPCP 

06-FRE-180-60.3/64 SAMIMI, MOHAMMADIN FRESNO COUNTY IN AND NEAR FRESNO WATKIN & BORTOLUSSI INC./ $3,816,827 11/22/06 0%
06-342444 3240 N. MILLBROOK 

FRESNO, CA 93726 

FROM ROUTE 168 TO CLOVIS AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

FORSTER & KROEGER LANDSCAPE 

INC., A JOINT VENTURE 

$3,402,059
 $15,180

12/19/06 
04/08/11 

0%

(559)243-381477 LARKSPUR STREET PLANT EST 

HE14 SWPPP SAN RAFAEL, CA 94901 
SATIS 

06-FRE-180-63.3/66.5 OSCAR SHERRILLIN FRESNO COUNTY IN AND NEAR FRESNO SECURITY PAVING COMPANY, INC. $49,625,698 12/20/07 100%
06-342434 

(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FROM 0.2 KM EAST OF CLOVIS AVENUE 

OVERCROSSING TO 1.3 KM EAST OF 

TEMPERANCE AVENUE 
SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 $48,333,057
 $231,546

01/08/08 
01/22/10 

96%

OVER RUN 
CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

06-FRE-180-66.1/72.3 OSCAR SHERRILLIN FRESNO COUNTY EAST OF THE CITY OF TEICHERT CONSTRUCTION $27,457,586 09/10/09 6%
06-342514 
ARRA-P180-(053)E 

P1-80 0-(3E)

--() 
(559)243-3812 

3240 N. MILLBROOK 

FRESNO, CA 93726-5866 

FRESNO FROM 0.8 KILOMETER EAST OF 

TEMPERANCE AVE TO QUALITY AVE 

CONSTRUCT 4 LANES CONCRETE PAVEMENT 
FOWLER, CA 93625-0520 

P.O. BOX 520 $2,438,264
 $1,451,187

09/21/09 
12/15/10 

9%

HE14 SWPPP 

06-KER-5-6.3/10.1 HISHAM ALNATOURIN KERN COUNTY NEAR GRAPEVINE AT SECURITY PAVING COMPANY INC $1,125,450 06/23/09 0% 
06-0C8004 
SARR-0054-(182)E 

00-54 1-(2E) 

--() 
(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

VARIOUS LOCATIONS FROM 1.5 MILES 

NORTH OF FORT TEJON ROAD OC TO 

GRAPEVINE ROAD UNDERCROSSING 

UPGRADE MEDIAN BARRIERS 

SUN VALLEY, CA 91353-1489 

P.O.BOX 1489 $355,522 
$26,100 

07/14/09 
02/26/10 

32% 

HA27 SWPPP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-5-54.1/0 IN KERN COUNTY NEAR BUTTONWILLOW AT BOWE CONTRACTORS INC. AMARJIT DHALIWAL $2,684,042 08/07/08 100%

HA26 

06-462904 
ACHS-005 -(181)2 

IMG-005 -(181)2 

--() 

SWPPP 

THE BUTTONWILLOW SAFETY ROADSIDE REST 

AREAS 

REMODEL SAFETY ROADSIDE REST AREAS 
LANCASTER, CA 93535 

42424 N 4TH STREETT 

(661)720-0970 

805 S. EXINGTON ST. 

DELANO, CA 93215 

$2,576,650
 $0

08/25/08 
12/24/09 

100%

PLANT EST 

SATIS 

12/29/09 

06-KER-5-/10.2 IN KERN COUNTY AT LEBEC FROM LOS SECURITY PAVING HISHAM ALNATOUR $14,590,869 08/21/08 100%
06-460704 
ACIM- 005-(180)2 

--() 

ANGELES COUNTY LINE TO GRAPEVINE 

UNDERCROSSING 

HOT MIX ASPHALT CONCRETE SURFACING 
SUN VALLEY, CA 91353 

PO BOX 1489 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,870,744
 $0

09/10/08 
01/05/10 

100%

COMPLETED 
01/06/10 

HA22 SWPPP 

06-KER-14-15.1/0 IN KERN CO NEAR MOJAVE FROM 15.1M PETERSON-CHASE SAM DHALIWAL $118,925 06/05/09 100%
06-0K4004 N/OF THE LA COUNTY LINE TO 0.5M S OF 

THE OLD RTE 14/58 JCT AT THE 

S.MOJAVE OVERHEAD BRIDGE 
IRVINE,CA 926145706 

1792 KAISER AVENUE 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$127,509
 $3,638

06/24/09 
01/28/10 

99%

OVER RUN 

HM3H WPCP 
REPLACE BRIDGE JOINTS / BEARINGS 

06-KER-43-25.1/38.8 IN KERN COUNTY NEAR WASCO FROM ROUTE INTERNATIONAL SURFACING $1,191,936 06/03/09 0%
06-0K6804 46 TO TULARE COUNTY LINE 

POLYMER MODIFIED SEAL COAT 

SYSTEMS 

P O BOX 4770 

$0
 $0

06/24/09 
0%

MODESTO CA 95352 

HM1 WPCP (209)525-9065 

06-KER-43-/6.2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT INC. AMARJIT DHALIWAL $1,885,676 04/14/09 100%
06-0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO 

PM 19.7 

________________________________ 
BAKERSFIELD, CA 93308 

3527 BRIAN WAY 

(661)720-0972 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,844,120
 $0

04/30/09 
01/15/10 

100%

DIGOUT AND RUBBERIZED HMA OVERLAY 
HM1 WPCP 

06-KER-46-19.3/27.5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRIFFITH COMPANY AMARJIT DHALIWAL $24,115,028 09/01/09 12% 
06-442534 
HPLU-6206-(016)E 

--() 

FROM 1.9 KM WEST OF ROUTE 33 TO 

BROWNS MATERIAL ROAD AND ON RTE 33 

AND VARIOUS LOCATIONS 
BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$417,188 
$368,748 

09/17/09 
03/08/11 

2% 

WIDEN ROUTE 46 AND REALIGN ROUTE 33 
HE13 SWPPP 

HE13 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

06-KER-46-43.0/49 IN KERN COUNTY AT VARIOUS LOCATIONS SECURITY PAVING COMPANY INC $1,298,267 12/21/09 0%
06-0L1104 PLACE RUBBERIZED HOT MIX ASPHALT P O BOX 1489 $0

 $0
01/19/10 

0%

SUN VALLEY CA 913531489 

(818)767-8418 

HM1 WPCP 

06-KER-58-55.7/56.6 HISHAM ALNATOURIN KERN COUNTY NEAR BAKERSFIELD FROM ACCU CONSTRUCTION 23135 BETTY $995,942 07/20/06 0%
06-0A5104 
ACST-P058-(102)E 

P0-58 1-(2E) 

--() 

SWPPP 

(661)859-2428 

P.O.BOX 81197 

BAKERSFIELD, CA. 93380 

0.4 KM WEST OF WASHINGTON STREET 

OVERCROSSING TO 0.5 KM EAST OF MOUNT 

VERNON AVENUE UNDERCRO 

PLANTING AND IRRIGATION 

ROAD PERRIS, CA. 92570 

PERRIS , CA. 92570 

23135 BETTY ROAD 

$981,426
 $2,100

08/07/06 
04/28/10 

0%

PLANT EST 

SATIS 

06-KER-58-57.2/57.5 IN KERN COUNTY IN BAKERSFIELD AT DREAMBUILDER $490,061 10/30/09 0%
06-0H8104 OSWELL STREET UNDERCROSSING 

WIDEN TRAVELED LANES ON OFF RAMP 

1371 E GARTEN DRIVE $0
 $0

11/18/09 
0%

PLACENTIA CA 92870 

(714)646-3697 

HB4N WPCP 

06-KER-58-67.9/0 IN KERN COUNTY NEAR EDISON AT ARTHURS CONTRACTING INC $561,210 10/28/09 0%
06-485004 
NH-P058-(106)E 

NEUMARKLE ROAD UNDERCROSSING 

INSTALL ROCK SLOPE PROTECTION 

7730 MORRO ROAD NO103 $0
 $0

11/18/09 
0%

--() ATASCADERO CA 93422 

(805)461-0140 

HA21 WPCP 

06-KER-58-114.6/0 SAM DHALIWALIN KERN COUNTY NEAR MOJAVE ON ROUTE PACIFIC PARKS LANDSCAPING $980,632 10/06/09 0%
06-0E3704 
ACNH-X029-(106)E 

--() 
(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

14 AT 0.9 MILE SOUTH OF SR 58/14 

SEPARATION AND ON ROUTE 58 AT 1.5 

MILES WEST OF SR 58/ BUSINE 
LOOMIS, CA 95650 

5970 JETTON LANE SUITE E $5,044
 $5,044

11/09/09 
11/29/10 

1%

INSTALL EROSION CONTROL AND FENCING 
HB34 SWPPP 

06-KER-58-139.0/0 PETER MULLAYIN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS INC. $6,469,288 09/04/08 0% 

HA26 

06-463004 
ACHS-P058-(105)E

G P0-58 1-(5E) 

--() 

SWPPP 

(661)720-0972

805 S. LEXINGTON ST. 

DELANO, CA 93215 

BORON SAFETY ROADSIDE REST AREA 

CONSTRUCT NEW BUILDINGS 
LANCASTER, CA 93535 

42424 N. 4TH ST. EAST $6,432,631 
$179,337 

09/23/08 
07/30/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

06District 

06-KER-99-21.6/24.7 

Fed Aid 

HA25 

Pgm Code 

06-0G2204 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM PLANZ ROAD 

OVERCROSSING TO 0.1 MI NORTH OF 

CALIFORNIA AVENUE UNDERCROSSING 

Description 

INSTALL IRRIGATION SYSTEM 

Type Of Work 

ODYSSEY LANDSCAPE CO. INC. 

Contractor 

LODI CA 95242 

5400 W. HIGHWAY 12 

PETER MULLALY 

Resident 
Engineer 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$701,864

Bid + CCOs

 $625,535

Comp To date

 $27,672

This Month 

04/08/08 

Awarded 

05/07/08 

Approved 

01/22/10 

Est Comp

 99%

%Time

 89%

% Work 

SUSPENDED 

MessageAccepted 

06-KER-99-24.7/27.1 

HA25 

06-451604 
ACNH-P099-(479)E 

--()

SWPPP 

IN KERN COUNTY IN BAKERSFIELD FROM 

BAKERSFIELD YARD OVERHEAD TO GILMORE 

AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION 

PERRIS, CA 92570 

23135 BETTY RD. 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$2,823,833
 $2,750,552

 $0

08/04/06 
08/22/06 
12/01/09 

0%

 0%

PLANT EST 

SATIS 

06-KER-99-28.2/29 
06-0A7204 
ACST-P099-(516)E 

P0-99 5-(6E)

--() 

SWPPP 

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM 0.3 MILE NORTH OF 

OLIVE DRIVE OVERCROSSING TO 0.5 MILE 

NORTH OF ROBERTS LANE UC 

HIGHWAY PLANTING AND IRRIGATION 

ODYSSEY LANDSCAPING 

LODI, CA 95242 

5400 W HWY 12 

PETER MULLALY 

(661)720-0971 

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$310,761
 $286,537

 $917

11/06/08 
11/19/08 
05/09/12 

30%

 91%

06-KER-166-9.0/24.6 

HA22 

06-322104 
ACST-P166-(027)E 

P1-66 0-(7E)

--() 

SWPPP 

IN KERN COUNTY NEAR MARICOPA FROM 5.6 

KM WEST OF SAN EMIGDIO CREEK BRIDGE 

TO ROUTE 166/99 SEPARATION 

ASPHALT CONCRETE OVERLAY 

GRIFFITH COMPANY 

BAKERSFIELD, CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$16,955,633
 $8,033,921

 $65,122

09/30/08 
10/08/08 
04/13/10 

73%

 48%

06-KER-178-14.0/47 

HB1 

06-0F7304 
HSST-P178-(059)E 

P1-78 0-(9E) 

--() 

WPCP 

IN KERN COUNTY NEAR BAKERSFIELD 

BETWEEN MOUTH OF KERN CANYON AND LAKE 

ISABELLA MARINA ROAD 

INSTALL METAL BEAM GUARD RAIL 

CROWN FENCE CO 

SANTA FE SPRINGS, CA 90670 

12118 BLOOMFIELD AVE 

SAM DHALIWAL 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$355,704
 $89,540
 $89,540

11/15/09 
12/09/09 
03/09/10 

24%

 25%

06-KER-184-8.4/8.8 

HB1 

06-426304 
ACHS-P184-(012)E 

PGP1-84 0-(2E) 

--() 

SWPPP 

IN KERN CO NEAR BAKERSFIELD AT ROUTE 

58/184 SEPARTATION AND FROM 0.3 KM 

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE 

BRECKENRIDGE ROAD 

CHANNELIZATION AND SIGNALIZATION 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

(661)392-6640 

1128 CARRIER PARKWAY AVE 

PETER MULLALY 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$832,426 
$546,997 
$69,818 

04/03/09 
04/20/09 
02/11/10 

77% 

65% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 

06-KER-204-4.6/5.1 

Fed Aid 

HA21 

Pgm Code 

06-430104 

Contract 

SARR-S204-(004)E 

S2-04 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN KERN COUNTY IN BAKERSFIELD FROM M 

STREET TO F STREET 

Description 

REPLACE STEEL BRIDGE 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

BAKERSFIELD, CA 93308 

1128 CARRIER PARKWAY AVENUE 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$11,905,093

Bid + CCOs

 $2,998,215

Comp To date

 $913,395

This Month 

06/09/09 

Awarded 

07/01/09 

Approved 

07/22/11 

Est Comp
Accepted 

27%

%Time

 25%

% Work 
Message 

06-KIN-5-/10 

HM1 

06-0L1604 

WPCP 

IN KER AND KINGS CO NEAR BUTTON 

WILLOW FR 0.1M S/OF BUENA VISTA 

CANAL ROAD O/C TO 2.0M N/OF ROUTE 

5/58 SEP AND ABOUT 6M S/OF KET 

REMOVE EXISTING CONCRETE PAVEMENT 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 926145706 

(949)252-0441 

1792 KAISER AVENUE 

$748,110
 $0
 $0

12/23/09 
01/12/10 

0%

 0%

06-KIN-198-21.5/28.3 
06-3568U4 
HPLU-6206-(015)E 

--()

NEAR HANFORD FROM 0.8 KM E OF RTE 43 

TO 0.6 KM W OF RTE 99 NEAR VISALIA 

CONVERT A 2 LANE TO A 4 LANE HWY 

FLATIRON WEST INC. 

BENICIA, CA 94510 

2100 GOODYEAR ROAD 

MICHAEL WEBER 

8530 W. ROOSEVELT 

AVENUE 

VISALIA, CA 93291 

$45,480,822
 $2,008,771
 $449,274

09/01/09 
09/22/09 
12/14/11 

5%

 4%

HE14 SWPPP 
(559)651-8314 

HE14 

06-MAD-41-4.5/5.3 
06-0C0304 

IN MADERA COUNTY ON ROUTE 41 NEAR 

MADERA FROM 1.3 MILES NORTH OF AVENUE 

12 TO 0.2 MILES SOUTH OF AVENUE 14 

EXCAVATE VERNAL POOLS 

CLARK BROS. INC. 

DOS PALOS, CA 93620 

19772 S. ELGIN 

HADDADIN, HAIDAR 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$430,300
 $412,234

 $0

06/02/09 
06/24/09 
12/29/09 

93%

 94%

HB34 SWPPP 
(559)243-3599 

06-MAD-41-23.2/23.6 

HB1 

06-0E1004 
ACHS-P041-(107)E 

P0-41 1-(7E)

--() 

SWPPP 

IN MADERA COUNTY NEAR COARSEGOLD FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

ROAD 416 

WIDENING ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

HADDADIN, HAIDAR 

(559)243-3599 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$1,401,794
 $1,377,844

 $0

11/25/08 
12/16/08 
12/17/10 

37%

 96%

06-MAD-145-.8/6.8 

HA22 

06-416104 
SARR-P145-(029)E

 P1-45 0-(9E) 

--() 

SWPPP 

IN MADERA CO AT AND NEAR RIPPERDAN 

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 

KM SOUTH OF AVENUE 12 

ASPHALT CONCRETE OVERLAY 

W JAXON BAKER INC 

REDDING CA 960994248 

(530)241-1086 

P O BOX 994248 

DEALBA, FERNANDO 

(559)243-3881

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$7,973,071 
$7,135,046 
$122,037 

06/08/09 
06/17/09 
03/05/10 

37% 

91% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-MAD-145-8.8/9.1 IN MADERA COUNTY IN MADERA ON ROUTE FLATIRON WEST INC DEALBA, FERNANDO $3,976,959 05/01/09 51%

HB4 

06-407214 
HPLU-6206-(013)E 

--() 

SWPPP 

99 AND ON ROUTE 145 

WIDEN BRIDGE 
BENICIA CA 94510 

(707)742-6000 

2100 GOODYEAR ROAD 

(559)243-3881 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$2,527,414
 $48,854

05/20/09 
07/01/10 

63%

06-TUL-63-5.8/8 IN TULARE COUNTY IN VISALIA FROM TEICHERT CONSTRUCTION SHELLEY MAGGARD $10,512,329 04/10/08 0%
06-307004 PACKWOOD CREEK TO ROUTE 63/198 

SEPARATION 

WIDEN ROADWAY TO SIX LANES 
FOWLER CA 93625-0520 

PO BOX 520 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$8,373,767
 $9,526

04/28/08 
01/22/10 

0%

PLANT EST 

HB4C SWPPP 
SATIS 

06-TUL-99-5.6/7.3 IN TULARE COUNTY IN AND NEAR WATKINS & BORTOLUSSI INC PETER MULLALY $1,823,117 10/05/07 0% 
06-431704 EARLIMART AND IN TIPTON 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901-4886 

77 LARKSPUR ST. 

(661)720-0971

805 S. LEXINGTON ST. 

DELANO, CA 93215 

$1,595,799 
$10,140 

10/22/07 
08/30/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 

Totals: Authorized Final Amt: $268,698,471 Completed to Date: $136,807,888 Work This Month: $4,555,071
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY IN LONG BEACH FREEWAY ELECTRIC WANG, PAUL $347,581 02/17/09 97%
07-4S7104 SIGNAL HILL, AND BELLFLOWER AT 

VARIOUS LOCATIONS 

INSTALL LEFT TURN SIGNALS 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$336,771
 $68,107

03/05/09 
01/26/10 

98%

SUSPENDED 

HB1 WPCP 

07-LA-1-7.1/30.5 IN LOS ANGELES COUNTY AT VARIOUS O'DONNELL CONSTRUCTION, INC. TRAN, KELVIN $449,840 08/20/09 28%

HA21 

07-226544 
SARR-X037-(148)E 

X0-37 1-(8E)

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$234,586
 $172,326

08/27/09 
08/20/10 

52%

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,586,431 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,598,580
 $17,811

05/17/05 
03/23/10 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-32.3/32.3 IN LA CO IN CITY OF LOS ANGELES AT CALIFORNIA PROFESSIONAL CASTILLO, ELOY $103,808 05/27/09 60%
07-4S9104 INTERSECTION OF LINCOLN BOULEVARD AND 

VICTORIA AVENUE 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$73,843
 $0

07/07/09 
12/09/09 

71%

INSTALL PEDESTRIAN SMART CROSSWALK 
SOUTH EL MONTE CA 91733 

(310)345-6275 

HB4N WPCP (626)452-8658 

07-LA-1-34.5/35.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL TRAN, KELVIN $561,798 08/28/09 19%

HA42 

07-226524 
SARR-X037-(146)E

 X0-37 1-(6E) 

--() 

WPCP 

LOCATIONS 

INSTALL VERTICAL CLEARANCE 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVENUE 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$250
 $250

09/15/09 
09/30/10 

0%

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC TRUJILLO, GILBERT $6,388,127 12/12/07 89% 
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(310)345-6270

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,846,103 
$0 

12/31/07 
01/31/10 

99% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $400,799 10/09/08 22%
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008 

12957 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$419,607
 $9,647

10/28/08 
01/30/10 

99%

SUSPENDED 

HB1 WPCP 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,600,228 12/18/08 33%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$1,593,817
 $0

12/30/08 
11/30/09 

98%

HM1 WPCP 

07-LA-2-15.0/22.8 IN LOS ANGELES CO IN LOS ANGELES ALL AMERICAN ASPHALT SHALVIRI, ALI $1,011,241 04/17/09 89%
07-3Y3404 GLENDALE AND LA CANADA FLINTRIDGE 

FROM ROUTE 2/5 SEPARATION TO 

FOOTHILL BOULEVARD 
CORONA, CA 92878 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$713,538
 $0

05/04/09 
04/30/10 

70%

COLD PLAN AC PAVEMENT 
HM1B WPCP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION SHALVIRI, ALI $914,360 12/29/08 100%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

BRIDGE TO SIDEHILL VI 
IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$886,866
 $47,869

01/27/09 
01/30/10 

93%

OVER RUN 
REPLACE AND UPGRADE BRIDGE RAILING 

HA21 WPCP 

07-LA-2-26.5/64.1 LA-2, ANGELES CREST HWY WITHIN BALTAZAR CONSTRUCTION, INC. RESLER, CEASAR $6,485,000 09/04/09 28%
07-2X6804 ANGELES NATFOREST AT N EDGE OF THE 

CITY OF LA CANADA 

REPAIR SHOULDER & DRAINAGE DAMAGED 
COVINA, CA 91722 

236 EAST ARROW HWY. 

(818)209-6574 

2090 FERN LN 

GLENDALE, CA 91208 

$4,360,421
 $1,124,303

09/08/09 
01/30/10 

67%

BY FIRE 
SHA04220. 

10 

07-LA-2-26.5/64.1 LA COUNTY LA-2 ANGELES CREST ALCORN FENCE COMPANY RESLER, CEASAR $2,485,000 09/04/09 28% 
07-2X6704 HWY.WITHEN ANGELES NATIONAL FOREST 

DIR'S EMERGENCY FA 

RPAIR GUARDRAIL INSTALLATNS DAMGED 
SUN VALLEY, CA 91352 

9901 GLENOAKS BLVD. 

(818)209-6574

2090 FERN LN. 

GLENDALE, CA 91208 

$2,322,197 
$1,078,059 

09/08/09 
01/30/10 

93% 

BY FIRE 
20.10.201 

.13 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-2-49.7/0 THE CHILAO MAINTENANCE STATION, PAVE-TECH, INC. MCKENZIE, DARRELL $3,485,000 09/14/09 38%
07-2X6904 ADJACENT TO LA-2 AT PM 49.7, LA CREST 

HWY, AT PM 49.7 IN ANGELES NATL. 

FOREST AT 5500 ELEV.DIR'S O 
CARLSBAD, CA 92008 

735 LAGUNA DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$3,290,871
 $640,604

09/15/09 
01/30/10 

94%

REPAIR ALL DIRECT FIRE DAMAGE TO 

STATION 

07-LA-5-1.2/16.6 IN LOS ANGELES COUNTY FROM SANTA FE TRAFFIC SOLUTIONS, INC. TAWFIK, GAMAL $481,830 10/08/09 2%

HA42 

07-226534 
SARR-X037-(147)E 

X0-37 1-(7E) 

--() 

WPCP 

SPRINGS TO LOS ANGELES FROM VELLEY 

VIEW AVENUE TO SOTO STREET AND 

VARIOUS LOCATIONS 

INSTALL VERTICAL CLEARANCE 

REDDING, CA 96002 

8490 HARTMEYER LANE 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$1,900
 $0

10/20/09 
11/01/10 

0%

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$298,357
 $0

06/05/08 
06/17/09 

79%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,863,080 06/05/08 90%

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$3,789,380
 $5,885

07/02/08 
03/17/11 

98%

07-LA-5-9.9/9.9 IN LOS ANGELES COUNTY IN CITY OF O DONNELL CONSTRUCTION INC TRAN, KELVIN $1,257,905 09/28/09 24%

HA42 

07-258914 
ACNH-X037-(143)E

--() 

SWPPP 

COMMERCE, LYNWOOD AND VERNON ON 

ROUTE 5 AND ON ROUTE 710 AT VARIOUS 

LOCATIONS 

INSTALL AUSTIN VAULT SAND FILTER 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$90,852
 $46,832

10/08/09 
09/20/10 

7%

07-LA-5-11.8/12.8 IN LOS ANGELES COUNTY FROM 0.2 MILE AUTOBAHN CONSTRUCTION INC SAAD, HUSSEIN $487,729 12/08/09 0% 

HM1 

07-3Y7104 

WPCP 

WASHINGTON BOULEVARD UNDERCROSSING TO 

ATLANTIC BOULEVARD OVERCROSSING 

COLD PLANE AC PAVEMENT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(562)401-3333

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0 
$0 

12/30/09 
0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY IN COMMERCE AT UNIQUE PERFORMANCE CONSTR. INCALONZO, BERNARD $209,027 02/09/09 100%
07-4S2204 NORTHBOUND ON AND OFF RAMPS TO 

TELEGRAPH ROAD AND CAMFIELD AVENUE 

MODIFY TRAFFIC SIGNAL 
COSTA MESA, CA 92627 

1931 NEWPORT BLVD., SUITE D 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$210,745
 $0

03/25/09 
01/04/10 

100%

COMPLETED 
01/05/10 

HB4N WPCP 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,352,019 08/19/08 48%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$3,041,843
 $169,833

09/05/08 
04/12/10 

90%

07-LA-5-16.6/0 IN LOS ANGELES CONUNTY IN LOS ANGELES PETERSON CHASE GENERAL AZIMA, HASSAN $272,309 06/10/09 98%
07-0P7904 AT SOTO STREET ON RAMP 

PLACE HOT MIX ASPHALT 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
2550 CORPORATE PLACE, 

SUITE C-107 

$258,449
 $6,207

06/24/09 
01/25/10 

91%

HA22 WPCP 

IRVINE, CA 92614-5706 
(323)981-1795 

MONTEREY PARK, CA 91754 

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,948,212 10/24/05 100%
07-193104 
ACIM-005 -(064)E 

--()

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$43,684,188
 $151,949

11/05/05 
02/20/10 

97%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,573,319 12/20/06 89%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$5,467,818
 $2,700

01/17/07 
05/10/10 

98%

HA42 SWPPP 
(310)478-7970 

07-LA-5-39.4/43.9 IN LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVING COMPANY, INC. EID, EMILE $8,355,271 09/28/09 64% 
07-252714 
SARR-0053-(014)E 

00-53 0-(4E) 

--() 

FROM ROUTE 118/5 SEPARATION TO 0.1 

MILE NORTH OF SAN FERNANDO ROAD 

OVERHEAD 

REPLACE CONCRETE PAVEMENT 

SUN VALLEY, CA 91353-1489 

P.O. BOX 1489 

(818)788-3303

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$3,250 
$0 

10/07/09 
04/11/11 

0% 

HA22 WPCP 
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02/03/10
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-39.5/42.6 IN LOS ANGELES COUNTY IN LOS ANGELES BALFOUR BEATTY AL-JAMAL, ABDUL $14,977,043 05/14/09 38%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF 

ROXFORD STREET UNDERCROSSING 

INFRASTRUCTURE,INC. 

2333 COURAGE DRIVE, SUITE C 
13171 TELFAIR AVENUE, 

SUITE 102 

$3,473,331
 $689,607

06/24/09 
09/22/10 

23%

HB5 SWPPP 

SOUNDWALLS CONSTRUCTION 
FAIRFIELD, CA 94533 

(818)364-2760 

SYLMAR, CA 91342 

07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCPASEBANI, M. $4,250,000 12/02/08 100%
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$2,555,566
 $0

12/02/08 
12/28/09 

60%

OVER RUN 
01/26/10 

201130 
REPAIR FIRE DAMAGE (661)257-0273 

07-LA-5-44.2/46 IN LOS ANGELES COUNTY IN SANTA KCM SECURITY PAVING JV YOUNG, FRED $120,042,380 03/27/08 33%
07-168004 
CMLN-6207-(046)N 

--() 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

CONSTRUCT HOV LANES AND CONNECTORS 
BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$59,984,247
 $1,695,739

05/01/08 
10/19/12 

50%

HE13 SWPPP 
(818)364-2760 

07-LA-5-49.0/60 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC PASEBANI, M. $6,577,326 09/15/08 72%

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(551)257-0273 

25061 W. AVE STANFORD 

#70 

VALENCIA, CA 91355 

$6,821,579
 $0

10/01/08 
04/30/10 

91%

07-LA-5-/0 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP, INC. KWAN, KIN $796,665 10/27/09 6%
07-258604 AT VARIOUS LOCATIONS 

STABILIZE AND PAVE SLOPE AREAS 
LAKE FOREST, CA 92630 

22600 G. LAMBERT ST, #1405 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,000
 $0

11/18/09 
09/20/11 

0%

HA42 SWPPP 

07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS TAWFIK, GAMAL $11,230,148 10/04/07 63% 
07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 923355 

8555 BANANA AVE. 

(562)401-3333

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,249,410 
$12,153 

10/25/07 
03/01/10 

98% 

HA42 SWPPP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $132,496,728 10/06/08 34%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$28,003,746
 $2,382,282

10/23/08 
03/27/12 

21%

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,983,321 07/17/08 100%

HA22 

07-166824 

SWPPP 

AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 

REPLACE EXISTING HOV LANES 

BREA, CA 92821 

(714)984-5500 

3050 E. BIRCH STREET 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$15,622,550
 $167,271

08/06/08 
02/26/10 

97%

OVER RUN 

07-LA-10-28.0/45.7 IN LOS ANGELES COUNTY IN EL MONTE O'DONNEL CONSTRUCTION, INC. SANDOVAL, MARTIN $1,463,012 03/11/09 93%
07-4L5604 BALDWIN PARK WEST COVINA SAN DIMAS 

AND POMONA FROM RIO HONDO BUSWAY TO 

GARVEY AVE UNDERCROSSIN 
SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 721 BREA CANYON ROAD, 

SUITE 6 

WALNUT, CA 91789 

$1,399,537
 $65,061

03/23/09 
03/01/10 

92%

SUSPENDED 

HM3 WPCP 
REPAIR BRIDGE DECK (213)798-6063 

07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY IN BALDWIN PARK FLATIRON WEST, INC. BALINGHASAY, GREG $76,858,470 04/30/09 8%

HB5 

07-117074 
HP21-6207-(048)C 

N620-7 04-() 

--() 

SWPPP 

FROM ROUTE 605/10 SEPARATION TO 0.2 

KM WEST OF PUENTE AVENUE 

UNDERCROSSING 

CONSTRUCT HOV LANES 

BALDWIN PARK, CA 91706 

1201 BALDWIN PARK BLVD. 

(909)568-4333 

21421 GOLDEN SPRING 

DRIVE 

DIAMOND BAR, CA 91789 

$1,734,696
 $448,937

05/18/09 
11/05/13 

2%

07-LA-19-4.0/7.9 IN LOS ANGELES COUNTY FROM DELAMO ROY ALLAN SLURRY SEAL INC SAAD, HUSSEIN $705,805 11/04/09 0%
07-3Y3304 BOULEVARD TO ROSECRANS AVENUE 

MICROSURFACING EXISTING ROADWAY 
SANTA FE SPRINGS CA 90670 

11922 BLOOMFIELD AVENUE 11229 S. WOODRUFF 

AVE. 

$0
 $0

12/22/09 
0%

HM1 WPCP 

(562)864-5363 
(562)401-3333 

DOWNEY, CA 90241 SUSPENDED 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100% 
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048 
$0 

01/03/07 
09/14/07 

100% 

HA42 WPCP 
(310)345-6275
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES HIGH LIGHT ELECTRIC INC. CASTILLO, ELOY $321,738 06/16/09 0%
07-4T0204 FROM MULHOLLAND DRIVE TO SCHOENBORN 

STREET 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE, CA 

P.O. BOX 7339 

92513 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

07/09/09 
0%

SUSPENDED 

HB4N WPCP 
(310)345-6275 

07-LA-39-17.0/28 LA-39, IN ANGELES NATL. FOREST, FROM BMC ENTERPRISES, INC. PUNJABI, RAJ $1,485,000 09/11/09 89%
07-2X7004 PM17 AT THE NORTHERN EDGE OF THE CITY 

OF AZUSA TO PM 28.00 DIR'S ORDER 

EMERGENCY FA CONTRACT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 1041 W. BADILLO STE. 

112 

COVINA, CA 91722 

$914,909
 $173,030

09/12/09 
04/15/10 

62%

SHA042 
REPAIR ROAD DAMAGE CAUSED BY MORRIS 

FIRE 
(626)339-1604 

07-LA-39-17.7/40 IN LOS ANGELES COUNTY NEAR AZUSA AT CHUMO CONSTRUCTION, INC. PUNJABI, RAJ $363,906 09/29/09 0%
07-1X3224 
ER-4135-(004)E 

--()

1.7 MILES NORTH OF SAN GABRIEL RIVER 

BRIDGE AND AT 1.8 MILES NORTH OF SAN 

GABRIEL RIVER BRIDGE 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$0
 $0

10/20/09 
0%

HA23 WPCP 
CONSTRUCT RETAINING WALL (626)339-1601 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,355,509 11/08/07 0%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$2,362,040
 $6,317

12/03/07 
07/08/10 

0%

PLANT EST 

SATIS 

07-LA-47-/2.1 IN LOS ANGELES COUNTY IN LOS ANGELES NATURES IMAGE INC TRAN, KELVIN $133,969 02/17/09 83%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 

RESTORE PLANTING 
LAKE FOREST, CA 92630 

20472 CRESCENT BAY DR., #102 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$102,420
 $4,566

03/09/09 
03/24/10 

76%

HM2 WPCP 

07-LA-60-4.4/12.2 IN LOS ANGELES COUNTY IN MONTEBELLO O DONNELL CONSTRUCTION, INC. CASTILLO, ELOY $1,169,220 11/25/09 0% 
07-258924 
ACNH-X037-(144)E 

--() 

ON ROUTE 60 AND IN LOS ANGELES ON 

ROUTE 170 

CONSTRUCT AUSTIN VAULT SAND FILTERS 
SAN DIMAS, CA 91773 

559 W. COVINA BOULEVARD 

(310)345-6275

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$0 
$0 

12/14/09 
01/30/12 

0% 

HA42 SWPPP 
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02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $117,469,705 03/13/07 58%

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739 

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$102,700,770
 $2,218,140

04/18/07 
12/30/10 

87%

 HB311 

07-LA-60-25.6/25.6 IN LOS ANGELES COUNTY IN DIAMOND BAR O'DONNELL CONSTRUCTION INC DOUGHLY, JOE $165,013 05/28/09 100%
07-4S5304 AT DIAMOND BAR BOULEVARD UNDER 

CROSSING 

CONSTRUCT APPORACH SLAB 
SAN DIMAS, CA 91773-2911 

559 W COVINA BLVD 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$163,559
 $0

06/11/09 
12/08/09 

100%

COMPLETED 
01/07/10 

HA22 WPCP 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,925,724 07/11/08 94%

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$6,566,826
 $162,171

07/23/08 
01/30/10 

94%

07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY IN WHITTER AT PRO TECH ENGINEERING CO. ALONZO, BERNARD $293,068 04/13/09 92%
07-4H3304 VARIOUS LOCATIONS FROM O.1 MILE EAST 

OF BROADWAY TO 0.3 MI ES WEST OF 

ESPERANZA AVENUE 
CORONA DEL MAR, CA 92625 

3525 E. COAST HWY., # 325 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$249,711
 $12,665

05/28/09 
02/22/10 

85%

UPGRADE TRAFFIC SIGNALS & LIGHTING 
HB4N WPCP 

07-LA-91-9.8/9.9 BRIDGE CORROSION AT COLLEGE OVERHEAD CHUMO CONSTRUCTION WANG, MIKE $1,945,000 03/23/09 85%
07-2X2204 (53-2234) AND ACACIA AVE U/C (53­

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY 
BALDWIN PARK, CA 91706 

14425 JOANBRIDGE STREET 11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$1,167,717
 $60,655

03/23/09 
02/26/10 

60%

SHA421 
REPAIR CORRODED BRIDGE COLUMNS (562)401-3333 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0% 
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,251,086 
$3,200 

01/23/06 
03/15/10 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENGINEERING CO INC ABUMUHOR, ISSAM $1,058,353 01/05/09 100%
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 
ANAHEIM, CA 92801 

708 N VALLEY ST NO Q 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$966,231
 $0

02/09/09 
12/15/09 

100%

COMPLETED 
01/07/10 

HB312 WPCP 

07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY IN LOS ANGELES DREAMBUILDER EID, EMILE $219,170 06/16/09 21%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 

ROUTE 405 CONNECTOR 

INSTALL METAL BEAM GUARD RAIL 
PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$109,738
 $0

07/02/09 
12/20/09 

64%

HB1 WPCP 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,764,780 06/24/08 89%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$9,127,485
 $223,181

07/10/08 
03/31/10 

92%

(310)609-0264 

07-LA-105-3.4/3.4 IN LOS ANGELES COUNTY IN HAWTHORNE BMC ENTERPRISES INC. NJOYA, DAVID $240,445 12/28/09 0%
07-4S7604 AND INGLEWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

REPLACE CONCRETE PAVEMENT 
BALDWIN PARK, CA 91706 

14510 JOANBRIDGE STREET 18730 S WILMINGTON 

AVE SUITE 103 

RANCHO DOMINGUEZ, CA 

$0
 $0

01/19/10 
06/24/10 

0%

HA22 WPCP 
90220 

(310)609-0264 

07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT SLATER INC. NJOYA, DAVID $250,887 05/20/09 91%
07-250104 0.1 MI WEST OF WESTERN AVENUE 

CONSTRUCT RETAINING WALL 
FONTANA, CA 92334-0759 

P.O. BOX 759 18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$238,071
 $27,861

06/04/09 
02/26/10 

94%

HA23 SWPPP 
90220 

(310)609-0264 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO WIDJAJA, DANIEL $3,158,531 05/02/08 100% 
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

REPLACE SLABS AND SEAL JOINTS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$3,177,997 
$0 

05/21/08 
12/21/09 

100% 

COMPLETED 
01/07/10 

HM1 WPCP (909)944-1037 
(310)478-7970
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-21.2/22.8 IN LOS ANGELES COUNTY IN LOS ANGELES FLAT IRON WEST, INC. WANG, SIMOM YEHFU $19,137,507 11/12/09 0%
07-2411U4 
ACHN-P110-(017)E 

--()

FROM 0.1 KM SOUTH OF WASHINGTON 

BOULEVARD UC TO 0.2 KM NORTH OF 

WILSHIRE BOULEVARD OC 
SAN MARCOS, CA 92078 

1770 LAS COSTA MEADOWS DRIVE 

(626)572-6701 

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$0
 $0

12/07/09 
07/23/13 

0%

CONSTRUCT AUXILIARY LANES 
HB4N SWPPP 

07-LA-110-22.5/23.8 IN LOS ANGELES CO IN LOS ANGELES AT PETERSON CHASE PATEL, PRAVIN $131,221 03/11/09 100%
07-4L7904 VARIOUS LOCATIONS FROM 8TH STREET 

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE 

STREET UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVE 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$122,970
 $0

03/23/09 
12/31/09 

100%

COMPLETED 
01/14/10 

HB4N WPCP 
REMOVE AND REPLACE OVERHEAD SIGNS. (213)620-2039 

07-LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARIOUS PETERSON-CHASE GENERAL WIDJAJA, DANIEL $279,740 06/24/09 3%

HA22 

07-4T0304 
HPLU-6207-(052)L 

620-7 05-() 

--() 

WPCP 

LOCATIONS 

INSTALL AND MODIFY SIGNS 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(310)478-7970 

1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$250
 $250

07/03/09 
06/01/10 

0%

SUSPENDED 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,895,174 11/14/05 100%
07-243504 
ACST-S110-(010)E 

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,988,109
 $0

11/23/05 
12/29/09 

100%

COMPLETED 
12/30/09 

HB1 WPCP 

07-LA-110-25.9/31.9 IN LOS ANGELES COUNTY IN LOS ANGELES COOPER MYERS A JOINT VENTURE AZIMA, HASSAN $15,058,144 07/22/09 11%

HA27 

07-2395U4 
ACHS-P110-(015)E 

PGP1-10 0-(5EA)C 

P110- 016-() 

SWPPP 

SOUTH PASADENA AND PASADENA FROM 

ROUTE 5/110 SEPARATION TO GLENARM 

STREET 

CONSTRUCT CONCRETE BARRIER 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$634,144
 $281,201

08/12/09 
04/29/11 

4%

TEA1 HB1 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,488,466 02/23/07 88% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$18,905,858 
$286,409 

03/12/07 
01/20/11 

62% 

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-2.6/9 IN LOS ANGELES COUNTY FROM BOB HOPE ALL AMERICAN ASPHALT KWAN, KIN $1,067,000 08/03/09 60%
07-3Y8104 
SARR-P134-(035)E 

P1-34 0-(5E) 

--() 

DRIVE TO ROUTE 2 

COLD PLANE RAMPS AND PLACE HMA 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$7,375
 $0

08/19/09 
04/25/10 

1%

HM1 WPCP 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC. KWAN, KIN $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA 90622 

P.O. BOX 6270 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,072,569
 $0

09/10/07 
11/07/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D LANDSCAPE MANAGEMENT KWAN, KIN $1,345,171 12/01/05 100%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 

PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(818)637-2514 

999 TOWN & COUNTRY RD.4TH FLR 
2090 FERN LANE 

GLENDALE, CA 91208 

$1,327,503
 $0

12/09/05 
11/23/09 

100%

COMPLETED 
01/04/10 

HA25 SWPPP 

07-LA-138-43.4/46.7 IN LOS ANGELES COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $3,687,060 04/24/09 100%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 

FROM ROUTE 14/138 SEPARATION TO 

AVENUE D 

GRIND EXITIG CONCRETE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(661)726-0148 

45120 13TH STREET W 

LANCASTER, CA 93534 

$3,431,723
 $559,346

05/12/09 
04/20/10 

89%

HM1 WPCP 

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,861,060 01/15/08 100%
07-239614 
ACST-P138-(042)E

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$6,511,279
 $27,061

01/28/08 
08/01/10 

93%

HB1 SWPPP 

07-LA-138-60.0/60.4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALIFORNIA ENGINEERING AND MANNAA, HASSAN $204,302 06/26/08 83% 
07-4S2704 FROM 129TH STREET EAST TO 133RD 

STREET EAST 

CONTRACTING INC 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$179,402 
$0 

07/25/08 
06/30/09 

88% 

INSTALL SIGNAL AND LIGHTING 
FOUNTAIN VALLEY CA 92708 

(818)364-2760 SUSPENDED 

HB4N WPCP (714)708-3544 
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Statement of Ongoing Contracts as of 01/20/10	
02/03/10 

District 07 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

07-LA-138-69.3/75 IN LOS ANGELES COUNTY ABOUT 15 MI MAVERICK ASPHALT INC VAZIRANI, M. $757,182 11/04/09 0%

07-4Y1104 $0 12/14/09
EAST OF PALMDALE FROM ROUTE 138/18 3131 WEAR STREET 45120 13TH ST W 0%


$0

JUCTION TO SAN BERNARDINO COUNTY LANCASTER, CA 93534


BAKERSFIELD CA 93308

PLACE RUBBERIZED HOT MIX ASPHALT (661)726-0148


(661)410-1134
 

HM1 WPCP
 

07-LA-187-4.0/4	 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC SAYKALI, ZARIF $145,541 12/22/09 0%


AT MAPLEWOOD AVENUE P.O. BOX 7745
07-4T1004	 $0 01/12/10
12975 CULVER BLVD.	 0%

$0 06/01/10


CONSTRUCT CURB RAMPS	 LOS ANGELES, CA 90066

RIVERSIDE, CA 92513-7745
 

(310)345-6274
 

HB71 WPCP
 

07-LA-210-6.1/14.2	 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT CHAVEZ, EFRAIM $1,438,454 10/26/09 0%


FROM THE ROUTE 118/210 SEPARATION TO P.O. BOX 2229 13171 TELFAIR AVENUE, 0%

07-3Y7804	 $0 12/02/09
 

$0

0.3 MILE EAST OF LA TUNA CANYON ROAD
 SUITE 101
 

CORONA, CA 92878-2229

PLACE RUBBERIZED HOT MIX ASPHALT	 SYLMAR, CA 91342 SUSPENDED
 

(818)364-2760

HM1 WPCP
 

07-LA-210-9.4/24.8	 IN LOS ANGELES COUNTY AT VARIOUS DREAMBUILDER WIDJAJA, DANIEL $437,061 10/13/09 0%


LOCATIONS FROM WHEATLAND AVENUE 1361 E GARTEN DRIVE
07-258504	 $0 10/29/09
25061 W. AVE STANFORD	 0%

$0


UNDERCROSSING TO ROUTE 210/710 #70
 
PLACENTIA CA 92870


SEPARATION	 VALENCIA, CA 91355

(714)646-3697


SLOPE PAVING	 (661)257-0273

HA42 SWPPP
 

07-LA-210-19.9/25.3	 IN LOS ANGELES COUNTY IN LA CANADA PETERSON CHASE GENERAL RESLER, C. $274,000 09/03/09 31%


FLINTRIDGE AND PASADENA FROM ROUTE ENGINEERING CONSTRUCTION INC
07-3Y7904	 $600 09/15/09
2090 FERN LANE	 0%

SARR-2101-(795)E	  $0 03/14/10


2/210 SEPARATION TO FAIR OAKS AVENUE 1792 KAISER AVENUE GLENDALE, CA 91208

21-01 7-(5E)
 

OVERCROSSING	 (818)637-2506

--()	 IRVINE CA 926145706


REPLACE PCC SLABS
 
HM1 WPCP (949)252-0441
 

07-LA-210-29.5/30.7	 IN LOS ANGELES COUNTY IN AND NEAR DIABLO CONTRACTORS INC RESLER, CAESAR $8,093,527 01/22/08 89%
 

ARCADIA FROM ROUTE 210/164 SEPARATION 7 CROW CANYON COURT SUITE 100 2090 FERN LANE 89%

07-228104 $7,403,633 02/05/08
 

$199,452 01/26/11

TO 0.1 KM WEST OF BALDWIN AVENUE GLENDALE, CA 91208


SAN RAMON, CA 94583

UNDERCROSSING	 (818)637-2506

CONSTRUCT SOUNDWALLS
 

HB311 SWPPP
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

07-LA-210-32.8/46.3 IN LOS ANGELES COUNTY VARIOUS BRIDG E 
07-4L9904 LOCATIONS FROM HUNTINGTON DRIVE 

UNDERCROSSING TO SAN DIMAS AVENUE 

UNDERCROSSING 

BRIDGE PRESERVATION 
HA21 WPCP 

07-LA-210-33.3/46.8 IN LOS ANGELES COUNTY AT VARIOUS 
07-129934 LOCATIONS 
ACIM-210 -(791)E 

CLOSED CIRCUIT TELEVISION SYSTEM 
--() 

HB4N WPCP 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA 
07-231404 FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 

HB311 SWPPP 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS 
07-243304 LOCATIONS ON ROUTE 57 AND ON ROUTE 
ACST-X037-(139)E 

210 
G X0-37 1-(9E)

CONSTRUCT METAL BEAM GUARD RAIL 
--() 

HB1 WPCP 

07-LA-213-7.9/0 IN LOS ANGELES COUNTY IN TORRANCE LOS 
07-4S7904 ANGELES AT WESTERN AVENUE CARSON 

STREET 

INSTALL TRAFFIC SIGNAL AND LIGHTING 

HB1 WPCP 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS 
07-1178U4 LOCATIONS 
ACNH-405 -(048)N 

CONSTRUCT HOV LANES 
40-5 30-(8NS)T 

6207- 034-() 

HB5 SWPPP 

Contractor 

CAROLINO CONSTRUCTION CORP.
 

3035 EAST 8TH STREET
 

NATIONAL CITY, CA 91950
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

Resident
 
Engineer
 

KWAN, KIN
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

YUE, WARREN
 

12901 RAMONA BLVD.
 

SUITE H
 

IRWINDALE, CA 91706
 

(626)338-3430
 

KAROUT, REDA
 

12901 RAMONA BLVD.
 

STE H
 

IRWINDALE, CA 91706
 

(626)338-3430
 

J FLETCHER CREAMER AND SON INCKAROUT, REDA
 

12874 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

(818)367-9748
 

FREEWAY ELECTRIC
 

P.O. BOX 7745
 

RIVERSIDE, CA 92513-7745
 

BALFOUR BEATTY CONSTR. INC.
 

419 SOUTH HINDRY AVE., STE C
 

INGLEWOOD, CA 91792
 

1041 BADILLO, SUITE
 

112
 

COVINA, CA 91722
 

(626)339-1601
 

WANG, PAUL
 

14620 CARMENITA ROAD
 

NORWALK, CA 90650
 

(562)926-2537
 

VENTOCILLA, JOSE
 

(310)410-9862


 $529,840 02/23/09 100%
 $511,973

 $0
03/13/09 
11/10/09 

100%

01/04/10 
COMPLETED 

$10,679,035 07/06/07 100%
 $10,374,952

 $0
07/31/07 
12/31/09 

96%

OVER RUN 

$8,512,499 11/20/07 0%
 $8,416,529

 $4,042
12/18/07 
08/27/10 

0%

PLANT EST 

SATIS 

$4,243,320 06/02/08 100%
 $4,236,242

 $67,500
06/24/08 
02/28/10 

92%

 $168,168 04/27/09 0%
 $0
 $0

05/28/09 
0%

SUSPENDED 

$121,978,379 09/28/04 0% 
$120,860,378 

$230,377 
10/06/04 
03/30/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-39.0/39 

SHA42T 

07-2X3504 
NB 405 TRANSITION TO BOTH NB & SB 101 

BRIDGE NO. 53-741G, IN THE SHERMAN 

OAKS AREA DIR'S EMERGENCY F.A. 

CONTRACT 

REPAIR FAILED APPROACH SLABS & FILL 

SLOPE 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614 

EID, EMILE 

(818)788-3303 

1792 KAISER AVE. 
5160 HASKELL AVENUE 

ENCINO, CA 91436 

$735,000
 $252,868
 $161,899

03/27/09 
03/27/09 
03/20/10 

2%

 34%

07-LA-405-/12.6 

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

IN LOS ANGELES COUNTY IN LONG BEACH, 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 

ZAWISTOWSKI, TOM 

(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$14,177,015
 $13,745,815

 $11,279

11/10/05 
11/23/05 
03/01/10 

96%

 94%

07-LA-405-/48.6 

HB1 

07-243604 
ACIM-X037-(140)E 

X0-37 1-(0E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 

PETERSON CHASE GENERAL 

IRVINE, CA 92614-5706 

1792 KAISER AVE 

NJOYA, DAVID 

(310)609-0264 

18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$6,297,616
 $5,735,773

 $59,547

02/28/08 
03/12/08 
01/29/10 

100%

 92%

07-LA-710-9.4/18.4 
07-183114 
ACNH-710 -(786)N 

--()

IN LOS ANGELES COUNTY IN LONG BEACH 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 

ATKINSON CONSTRUCTION L.P. 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 

MOUSSA, NAZEM 

17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$151,130,992
 $132,686,700

 $818,236

05/31/07 
07/05/07 
12/17/12 

39%

 87%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 
07-259904 

IN LOS ANGELES COUNTY IN LYNWOOD AND 

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

SULLY MILLER CONTRACTING 

COMPANY 

SAAD, HUSSEIN 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$30,286,463
 $7,955,926
 $1,100,026

08/19/08 
09/16/08 
12/31/11 

37%

 26%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333

DOWNEY, CA 90241 

07-LA-710-18.1/20.8 

HA22 

07-269004 
SARR-P710-(014)E 

P7-10 0-(4E) 

--() 

SWPPP 

IN LA COUNTY IN SOUTH GATE BELL 

GARDENS BELL AND CITY OF COMMERCE 

FROM 0.3 MILES SOUTH OF FIRESTONE 

BOULEVARD OVERCROSSING TO 0.2 

LONG LIFE PAVEMENT REHABILITATION 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

$38,968,127 
$62,400 
$62,400 

08/06/09 
09/22/09 
01/06/12 

7% 

0% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 

07-LA-710-21.9/21.9 

Fed Aid 
Pgm Code 

07-4S9904 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VERNON AT 

ATLANTIC BOULEVARD UNDERCROSSING 

Description 

CONSTRUCT SLOPE PAVING 

Type Of Work 

O'DONNEL CONSTRUCTION, INC. 

Contractor 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

GALLARDO, SAM 

Resident 
Engineer 

18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

$136,950

Bid + CCOs

 $146,274

Comp To date

 $256

This Month 

04/16/09 

Awarded 

04/28/09 

Approved 

09/30/10 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

MessageAccepted 

HA42 SWPPP 
(310)609-0264 

90220 SATIS 

07-LA-710-26.5/27.4 

HA25 

07-179704 

SWPPP 

IN LOS ANGELES COUNTY IN MONTEREY 

PARK AND ALHAMBRA FROM ROUTE 710/10 

SEPARATION TO VALLEY BOULEVARD 

UNDERCROSSING 

ROADSIDE RESTORATION 

BELAIRE-WEST LANDSCAPE, INC. 

BUENA PARK, CA 90622 

P.O. BOX 6270 

IZADPANAH, MOE 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$895,726
 $67,875
 $62,500

07/09/09 
08/06/09 
06/26/13 

44%

 9%

07-LA-5727-/0 
07-1P8104 

IN LOS ANGELES CO AT SAN FERNANDO 

MAINTENANCE STATION AT 11930 BULCHER 

AVENUE 

INSTALL WASH RACK 

FLEMING ENVIROMENTAL, INC. 

FULLERTON, CA 92831 

1372 E. VALENCIA DRIVE 

MOHSENZADEH, ALI 

13171 TELFAIR AVE., # 

101 

SYLMAR, CA 91342 

$475,437
 $426,559
 $153,481

06/03/09 
07/09/09 
02/09/10 

90%

 86%

HA12 WPCP 
(213)792-8867 

07-VEN-1-11.6/28.5 

HA42 

07-226514 
SARR-X037-(145)E

 X0-37 1-(5E) 

--() 

WPCP 

IN VENTURA CO IN AND NEAR OXNARD FROM 

WOOD ROAD TO MOBIL PIER ROAD AND 

VARIOUS LOCATIONS 

INSTALL SIGNS 

TRAFFIC SOLUTIONS, INC. 

REDDING, CA 96002 

8490 HARTMEYER LANE 

CASTILLO, ELOY 

(310)345-6275 

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$472,085
 $0
 $0

10/01/09 
10/15/09 

0%

 0%

07-VEN-23-20.7/21.1 

201130 

07-1X8904 
CLEAR STORM DEBRIS FROM BENEATH 2 

VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 

CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 

ALLIANCE CONSTRUCTION, INC 

OXNARD, CA 93033 

2245 STATHAM BLVD 

BOBBA, PRASAD 

(805)732-8004 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$235,000
 $135,035

 $0

01/26/08 
01/28/08 
05/25/09 

40%

 57%

SUSPENDED 

07-VEN-33-7.8/8 

HA-23 

07-4K6304 
IN VENTURE COUNTY, VENTURA 33 FROM PM 

7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

C.A. RASMUSSEN, INC. VALENCIA 

COMMERCE CENTER 

VALENCIA, CA 91355-4171 

DORRI, MIKE 

(805)480-4928

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$5,985,000 
$5,902,915 

$0 

02/14/05 
02/14/05 
04/10/08 

100% 

100% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC BOBBA, PRASAD $159,950 01/21/09 100%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)732-2004 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$141,777
 $0

02/09/09 
12/23/09 
01/26/10 

100%

07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $132,791 01/08/09 100%

HM2 

07-3Y0704 

WPCP 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$121,234
 $0

02/24/09 
11/23/09 

100%

COMPLETED 
12/29/09 

07-VEN-33-32.5/48.4 IN VENTURA COUNTY NEAR OJAI AT ELEVATION GENERAL ENGINEERING DIPSIA, MIKE $244,999 02/09/09 100%

HM2 

07-3Y1304 

WPCP 

VARIOUS LOCATIONS FROM 5 MI SOUTH OF 

GODWIN CANYON BRIDGE TO0.1 MI SOUTH 

OF LOCKWOOD VALLEY ROAD 

CLEAN AND INSTALL CULVERTS 

CONTRACTORS INC 

SANTA MARIA CA 93455 

(805)922-4366 

2333 A STREET 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$239,179
 $0

03/03/09 
11/23/09 

100%

COMPLETED 
01/05/10 

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DORRI, MIKE $215,786 02/04/09 40%
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$190,548
 $47,983

02/18/09 
01/30/10 

86%

HM3 WPCP 

CREEK 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

(949)252-0441 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-34-10.4/10.4 IN VENTURA COUNTY NEAR CAMARILLO AT TAFT ELECTRIC COMPANY HUSSAIN, MUSTAFA $157,473 11/04/09 0%
07-4S7304 LAS POSAS ROAD 

MODIFY TRAFFIC SIGNALS 
VENTURA CA 93006 

P O BOX 3416 1525 RANCHO CONEJO 

BLVD., #102 

$0
 $0

11/19/09 
06/10/10 

0%

HB1 WPCP 

(805)642-0121 
(805)375-9247 

THOUSAND OAKS, CA 91320 

07-VEN-34-13.6/17.6 IN VENTURA COUNTY IN AND NEAR SECURITY PAVING COMPANY INC IRA, ALFRED $1,108,572 06/16/09 100% 

HM1A 

07-2Y6304 
SARR-P034-(004)E

 P0-34 0-(4E) 

--() 

WPCP 

CAMARILLO FROM DAILY DRIVE TO ROUTE 

118 

COLD PLANE AND RHMA G OVERLAY 
SUN VALLEY CA 913521489 

(818)767-8418 

P O BOX 1489 

(805)480-4928

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,010,982 
$0 

07/02/09 
11/17/09 

100% 

COMPLETED 
12/23/09 
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District 07 

State of California Department of Transportation Page 69 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-101-22.0/23.7
 

HA21 SWPPP
 

07-VEN-118-18.2/32.6
 
07-116794
 

HE13 SWPPP
 

07-VEN-118-18.4/0
 
07-1P3804
 

HA22 WPCP
 

07-VEN-118-21.8/21.8
 
07-1X3104
 
ER-4129-(004)E
 

--()


HA23 SWPPP
 

07-VEN-118-27.0/32.5
 
07-266704
 
ARRA-P118-(058)E
 

P1-18 0-(8E)
 

--()
 

HE13 SWPPP
 

07-VEN-126-6.9/6.9
 
07-2X7404
 

SHA042
 

Description

Type Of Work
 

IN VENTURA COUNTY IN OXNARD AND
 

VENTURA AT VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

VEN 118 18.2/32.6 HWY WIDENING AND
 

ITS FEATURES (SIMI VALLEY-TAPO CANY
 

ON ROAD TO LOS ANGLES COUNTY LINE -


WIDEN FR 6 TO 8 LANES WI
 

WIDEN HIGHWAY
 

IN VENTURA COUNTY IN MOORPARK AT
 

ARROYO SIMI BRIDGE
 

POLYESTER CONCRETE OVERLAY
 

IN VENTURA COUNTY IN SIMI VALLEY AT
 

0.1 MILE WEST OF ALAMOS CANYON ROAD
 

UNDERCROSSING
 

REPAIR CULVERT
 

IN VENTURA COUNTY IN SIMI VALLEY FROM
 

ARROYO TAPO CHANNEL TO 5.0 KM WEST OF
 

ROCKY PEAK ROAD OVERCROSSING
 

FREEWAY WIDENING
 

VEN-126, PM 6.9, EDWARDS RANCH ROAD
 

O/C IN THE SATICOY AREA OF VENTURA
 

CO., 6.9 MILES EAST OF THE JUNCTION
 

WITH VEN-101
 

REPAIR ALL DAMAGE CAUSED BY BRIDGE
 

HIT
 

Contractor 

P & D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNDTRY ROAD
 

ORANGE, CA 92868
 

C.A. RASMUSSEN, INC. VALENCIA
 

COMMERCE CENTER 28548
 

LIVINGSTON AVENUE VALENCIA, CABLVD., SUITE 103
 

Resident 
Engineer 

DIPSIA, MIKE
 

1525 RANCHO CONEJO
 

BOULEVARD, SUITE 102
 

THOUSAND OAKS, CA 91320
 

(805)375-9247
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

91355-4171
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 917732911
 

(909)394-4510
 

NYE AND NELSON INC
 

1860 EASTMAN AVENUE NO 108
 

VENTURA CA 93003
 

(805)654-1682
 

SECURITY PAVING COMPANY INC
 

P O BOX 1489
 

SUN VALLEY CA 913531489
 

(818)767-8418
 

C.A. RASMUSSEN
 

28548 LIVINGSTON AVE.
 

VALENCIA, CA 91355
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

IRA, ALFRED
 

1525 RANCHO CONEJO
 

BLVD. SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

TOUTOUNCHIAN, MOHAMMAD
 

1525 RANCHO CONEJO
 

BLVD., SUITE 103
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

BOBBA, PRASAD
 

1525 RANCHO CONEJO
 

BLVD., # 102
 

THOUSAND OAKS, CA 91320
 

(805)732-8004


 $1,847,727

 $1,539,292


 $4,485


 $49,151,403

 $48,892,593


 $0


 $196,855

 $191,715


 $0


 $1,493,934

 $1,419,523

 $164,917


 $13,914,503

 $17,650

 $17,650


 $370,000
 
$113,190
 
$113,190
 

09/06/07 0%

09/21/07
 

0%

07/01/12
 

PLANT EST
 

SATIS
 

02/22/07 0%

03/15/07
 

0%

12/31/09
 
01/14/10
 

PLANT EST
 

SATIS
 

06/04/07
 
06/20/07
 
11/01/07
 

09/29/08
 
10/22/08
 
04/23/10
 

11/25/09
 
12/14/09
 
01/11/11
 

10/29/09
 
10/29/09
 
03/30/10
 

100%


 100%


 24%


 96%


 2%


 0%


 51%
 

31%
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

07District

07-VEN-150-9.6/9.6 

Fed Aid 

HA21 

Pgm Code 

07-1189A4 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN VENTURA COUNTY NEAR RANCHO SANTA 

ANA AT COYOTE CREEK BRIDGE 

Description 

UPGRADE BRIDGE RAILS 

Type Of Work 

NCCI, INC. 

Contractor 

PARAMOUNT, CA 90723 

P.O. BOX 1422 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,079,304

Bid + CCOs

 $2,081,793

Comp To date

 $5,640

This Month 

01/23/08 

Awarded 

02/07/08 

Approved 

05/20/10 

Est Comp
Accepted 

68%

%Time

 100%

% Work 
Message 

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E)

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,595,852
 $3,232,167

 $98,710

08/11/08 
08/15/08 
05/21/11 

100%

 90%

07-VEN-150-20.5/31 

HA23 

07-4L4304 
ACST-4130-(004)E 

41-30 0-(4E) 

--() 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATIONS FROM 0.9 KM EAST OF 

REEVES ROAD TO 0.2 KM NORTH OF 

RAFFERTY RANCH ROAD 

REPAIR SLOPE 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

ARROYO, HECTOR 

(805)480-4928 

22600 G LAMBERT ST SUITE 1405 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$1,139,842
 $1,221,356

 $0

09/15/08 
10/06/08 
12/15/09 

100%

 100%

COMPLETED 
01/07/10 

07-VEN-150-22.7/22.8 

HA23 

07-1X6604 
ER-4136-(004)E 

--()

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI 

KM OF HAPPY VALLEY SCHOOL ROAD 

RECONSTRUCT ROADWAY AND SLOPE 

SOUZA CONSTRUCTION INC 

SAN LUIS OBISPO CA 

934033810 

(805)546-8288 

P O BOX 3810 

HUSSAIN, MUSTAFA 

(424)202-8056 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$867,322
 $573,529
 $152,532

10/01/09 
10/20/09 
11/30/10 

56%

 64%

07-VEN-150-28.5/28.5 

HA21 

07-1189F4 
ACST-P150-(024)E

 P1-50 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY NEAR SULPHUR 

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355-4171 

28548 LIVINGSTON AVE. 

IRA, ALFRED 

(805)804-4928

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$3,029,082 
$2,989,707 

$13,246 

01/18/08 
02/06/08 
04/27/10 

0% 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $1,211,682,632 Completed to Date: $769,068,367 Work This Month: $16,598,832
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-56.7/0
 
08-0K1804
 

HB4N WPCP
 

08-RIV-10-90.9/93.6
 
08-0K6804
 

HA21 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN INDIO 0.2 MI
 

WEST TO 0.2 MI ESAT OF GOLF CENTER
 

PARKWAY OVERCROSSING
 

INSTALL TRAFFIC SIGNALS
 

IN RIVERSIDE COUNTY NEAR DESERT
 

CENTER AT VARIOUS LOCATIONS FROM 0.5
 

MILE EAST OF HAYFIELD ROAD TO 1.7 MI
 

WEST OF RED CLOUD MINE 


TREAT BRIDGE DECKS
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92509-2405
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

EBRAHAM, EBRAHAM
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6263
 

VERLENGIA, ROMANO
 

73-800 DINAH SHORE
 

DR. SUITE 101
 

PALM DESERT, CA 92211
 

(951)538-9810
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610


Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$437,600

 $1,350


 $0


 $22,428,651

 $0

 $0


 $498,098

 $266,385

 $107,326


 $1,175,350

 $1,183,246

 $112,117


 $41,671,429

 $20,551,771

 $1,100,782


 $13,824,361
 
$13,655,458
 

$8,800
 

07/23/09
 
08/11/09
 
04/01/10
 

11/16/09
 
12/10/09
 
09/28/11
 

06/09/09
 
06/24/09
 
03/08/10
 

06/16/09
 
07/03/09
 
02/01/10
 
02/01/10
 

11/21/08
 
12/30/08
 
11/17/10
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 66%


 53%


 90%


 94%


 0%


 0%


PLANT EST
 

SATIS
 

11/21/07 0%
 
12/13/07
 

0%

12/17/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 86%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E)

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE, CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$966,064
 $29,804

09/02/09 
02/11/10 

90%

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,891,090
 $5,504

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 
PLANT EST 

SATIS 

08-RIV-95-24.9/32.7 IN RIVERSIDE CO ABOUT 25MI NORTH OF GRANITE CONSTRUCTION INC. EMUH, GODWIN $1,425,799 06/15/09 80%
08-434304 
SARR-P095-(020)E

 P0-95 0-(0E) 

--() 

BLYTHE AT VARIOUS LOCATIONS FROM 0.8 

MILES NO OF WILEY HILL LOG CABIN ROAD 

UPGRADE DRAINAGE FACILITIES 
INDIO, CA 92203 

38000 MONROE STREET 

(951)232-3706 

790 VIA LATA STE 100 

COLTON, CA 92324 

$1,375,655
 $110,956

07/02/09 
03/05/10 

94%

HA42 SWPPP 

08-RIV-215-8.4/45.3 IN SAN BERNARDINO AND RIVERSIDE POWELL CONSTRUCTORS CALIXTO, MIGUEL $248,126 06/10/09 100%
08-0C7414 COUNTIES AT VARIOUL LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 
FONTANA CA 92335 

8555 BANANA AVENUE 119 N. MAPLE STE A & 

U 

$248,756
 $0

06/24/09 
01/11/10 
01/12/10 

100%

HB4N WPCP 

(909)356-8880 
(951)232-8957 

CORONA, CA 92880 COMPLETED 

08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $791,969 06/16/08 100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$752,663
 $0

07/16/08 
10/20/09 

97%

RIVERSIDE CA 925137745 
(951)821-8189 

HB4N SWPPP (951)710-1000 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810

BANNING, CA 92220 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-71.3/72.1 IN RIVERSIDE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTION COMPANY YOUSSEF, MAGED $291,488 10/07/09 31%

HB1 

08-0J6404 

WPCP 

MILE WEST TO 0.3 MILE EAST OF HILL 

STREET 

CONSTRUCT LEFT TURN LANE 
SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$92,182
 $92,182

10/26/09 
03/01/10 

32%

08-SBD-15-.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO UNIQUE PERFORMANCE EHIRIM, DOMINIC $220,030 05/26/09 100%
08-0F3404 AT JURUPA AVENUE OVERCROSSING 

WIDEN CURB RETURN, RELOCATE SIGNALS 

CONSTRUCTION INC 

1931 NEWPORT BLVD SUITE D 
790 S. VIA LATA SUITE 

100 

$192,894
 $0

06/09/09 
12/28/09 
12/29/09 

100%

COSTA MESA CA 92627 
COLTON, CA 92324 COMPLETED 

HB4N WPCP (949)645-5025 
(951)830-6629 

08-SBD-15-5.0/5.8 IN SAN BERNARDINO COUNTY IN RANCHO POWELL CONSTRUCTORS BERGEVIN, MIKE $1,043,243 06/10/09 60%
08-0H7904 CUCAMONGA FROM FOOTHILL BOULEVARD TO 

CHURCH STREET. 

WIDEN HIGHWAY 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(951)232-3739 

119 N MAPLE SUITE A 

CORONA, CA 92880 

$503,671
 $207,904

06/24/09 
03/11/10 

48%

HB4N SWPPP 

08-SBD-15-71.8/73 IN SAN BERNARDINO COUNTY IN BARSTOW SKANSKA USA CIVIL WEST SANTOS, JOHN $1,817,971 07/21/09 100%

HB1 

08-0M8004 
ACIM-0151-(225)E 

--() 

WPCP 

FROM 0.1 MI NORTH OF L STREET 

UNDERCROSSING TO 0.2 MI SOUTH OF 

ROUTE 247/15 SEPARATION 

COLD PLANE AND OVERLAY AC 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

(951)538-5315 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$1,781,421
 $0

08/05/09 
11/17/09 

86%

OVER RUN 
01/26/10 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $62,787,344 10/26/07 71%

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$64,242,443
 $438,618

11/15/07 
06/15/10 

96%

SUSPENDED 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $52,708,938 01/16/09 46% 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(951)232-3778

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$21,098,109 
$3,901,933 

02/09/09 
12/09/10 

40% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 44%

HB1 

08-0K8704 

WPCP 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$350,064
 $0

06/24/09 
02/19/10 

47%

08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING $253,053 08/11/09 0%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

SERVICES INC 

P O BOX 7745 

$0
 $0

08/28/09 
0%

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

HB1 WPCP (951)710-1000 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,018,886 10/22/09 0%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E)

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

12/14/09 
07/05/13 

0%

08-SBD-18-31.5/39 IN SAN BERNARDINO CO AT RUNNING ORTIZ ASPHALT PAVING INC GADALLA, AMGAD $1,058,899 06/16/09 100%

HM1 

08-0K6204 
SARR-P018-(037)E 

P0-18 0-(7E) 

--() 

WPCP 

SPRINGS ARROWBEAR LAKE AND SNOW 

VALLEY FROM WAGON WHEEL DRIVE TO 

LAKEVIEW POINT 

HOT MIX ASPHALT OVERLAY 

COLTON CA 92324 

(909)388-1200 

P O BOX 883 

(909)844-9731 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$943,892
 $0

06/23/09 
09/04/09 

89%

OVER RUN 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,490,880 12/03/08 39%

HA21 

08-227004 
ACST-X071-(053)E

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$12,737,325
 $714,116

12/19/08 
01/04/11 

38%

08-SBD-18-46.0/47 IN SAN BERNARDION COUNTY IN BIG BEAR T D S ENGINEERING OBADIKE, JOSEPH $153,319 05/27/09 100% 
08-0E6104 LAKE AT 0.1 MILE EAST OF CIENEGA ROAD 

INSTALL CHANGEABLE MESSAGE SIGN 
WESTLAKE VILLAGE CA 91361 

1014 S WESTLAKE BLVD STE 1413 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$153,319 
$0 

07/15/09 
12/18/09 
12/22/09 

100% 

(805)371-4639 
(951)830-6821 COMPLETED 

HB4N WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

08District 

08-SBD-18-58.4/59.3 

Fed Aid 

HB1 

Pgm Code 

08-0J6704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

Description 

INSTALL METAL BEAM GUARD RAILING 

Type Of Work 

D C HUBBS CONSTRUCTION 

Contractor 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,851

Bid + CCOs

 $745

Comp To date

 $0

This Month 

02/23/09 

Awarded 

03/13/09 

Approved 

07/31/09 

Est Comp
Accepted 

0%

%Time

 1%

% Work 
Message 

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E

 P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$2,572,029
 $32,580
 $32,580

09/25/09 
10/07/09 
08/04/11 

19%

 1%

08-SBD-18-96.5/96.7 

HB71 

08-458324 

WPCP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$160,707
 $0
 $0

10/22/09 
01/12/10 

0%

 0%

08-SBD-18-102.3/102.6 
08-0J3704 

IN SAN BERNARDINO CO IN VICTORVILLE 

AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

COSTA MESA CA 92627 

1931 NEWPORT BOULEVARD NO D 

TAHA, ISSA 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$184,131
 $18,940
 $18,940

09/28/09 
10/13/09 
03/10/10 

18%

 10%

HB1 WPCP (949)645-5025 

08-SBD-40-.9/0 

HA42 

08-1A2504 

SWPPP 

IN SAN BERNARDINO COUNTY IN BARSTOW 

AT MONTARA ROAD EAST MAIN STREET 

WESTBOUND EXIT RAMP 

CONSTRUCT CONCRETE CHANNEL 

EMAD NABIH 

RANCHO CUCAMONGA, CA 

8715 PREDERA COURT 

91730 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

208 

BARSTOW, CA 92311 

$170,526
 $121,255
 $68,845

09/30/09 
11/02/09 
02/17/10 

64%

 70%

08-SBD-40-85.2/99.1 

HM3 

08-0L6404 

WPCP 

IN SAN BERNARDINO COUNTY FROM 7.0 

MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY WASH 

BRIDGE 

REPAIR GIRDERS 

HIGHLAND CONSTRUCTION INC. 

STELLE KRISTI 

ORANGE, CA 92868 

133 N PIXLEY STREET 

SHAHIDI, SHAINE 

(951)232-7839

222 E MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$2,260,693 
$2,394,133 

$74,350 

02/02/09 
02/24/09 
02/05/10 

95% 

100% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$420,218
 $1,509

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT V A P CONSTRUCTION INC QURESHI, MUJAHID $112,455 11/04/09 0%

HA42 

08-489804 

SWPPP 

VARIOUS LOCATIONS FROM CUCAMONGA 

AVENUE TO BAKER AVENUE 

CONSTRUCT CROSSINGS OVER DRAINAGE 
LA MIRADA CA 90638 

(714)253-3270 

16129 PEPPERTREE LANE 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$0
 $0

12/21/09 
0%

08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC RUIZ, MANUEL $160,064 06/15/09 100%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION 

UPGRADE TRAFFIC SIGNALS 
RIVERSIDE CA 92513 

P O BOX 7339 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$105,299
 $83,905

07/09/09 
01/29/10 

66%

(951)352-9646 
(909)821-8189 

HB4N WPCP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO BOULOS, IHAB $1,294,740 12/24/09 0%

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

(951)232-7582 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

01/19/10 
06/22/10 

0%

08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $203,350 02/08/08 91% 
08-449714 CHINO CREEK BRIDGE 

ESTABLISH EXISTING PLANTING 
CORONA CA 92877 

P O BOX 77038 1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$183,217 
$6,545 

03/05/08 
03/24/10 

90% 

(951)734-9809 
(951)232-6497

HA21 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-5726-/0
 
08-0M5104
 

HA12 WPCP
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN RIVERSIDE SAN BERNARDINO CO AT THE
 

CORONA, MAGNA ORTEGA AND SAN
 

BERNARDINO MAINTENANCE FACILITIES
 

SLURRY SEAL PAVEMENT
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT THE SOUTHERN REGIONAL LABORATORY
 

AT 13970 VICTORIA STREET
 

CONSTRUCT NEW MATERIAL LABORATORY
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS, CA 95660
 

WHEELER PAVING INC
 

8432 63RD AVENUE
 

RIVERSIDE CA 92509
 

(951)685-7283
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM, CA 92805
 

Resident
 
Engineer
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

MANASRAH, FATHI
 

9225 STELLAR COURT
 

SUITE B
 

CORONA, CA 92883
 

(951)232-8614
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE, CA 92507
 

(951)232-8949


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$385,085

 $357,924


 $0


 $829,605

 $780,228


 $1,196


 $83,495,615

 $73,716,987

 $1,841,268


 $65,528,134

 $75,113

 $75,113


 $213,060

 $0

 $0


 $27,988,678
 
$21,248,882
 
$1,153,355
 

03/16/09 0%

03/27/09
 

0%

11/05/09
 

PLANT EST
 

SATIS
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

11/21/07
 
12/14/07
 
07/14/11
 

10/23/09
 
11/17/09
 
01/11/13
 

11/02/09
 
12/23/09
 
03/29/10
 

03/03/08
 
03/21/08
 
04/23/12
 

79%


 88%


 1%


 0%


 0%


 0%


 55%
 

77%
 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 01/20/10

Page 78 

02/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$429,482,504 
Contractor 

Completed to Date: $244,573,921

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $10,187,648

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-168-36.5/54.7 IN INYO AND MONO COUNTIES AT VARIOUS INTERNATIONAL SURFACING DANIEL DEYO $1,447,562 03/23/09 100%
09-339404 LOCATIONS 

APPLY POLYMER MODIFIED CHIP SEAL 

SYSTEMS 

PO BOX 4770 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$934,559
 $0

04/03/09 
09/01/09 
02/01/10 

67%

MODESTO, CA 95352 
(760)938-2630 

HM1 WPCP 

09-INY-395-17.9/0 IN INYO COUNTY SOUTH OF OLANCHA AT BOWIE CONTRACTORS HAKIM AL-FAYIZ $1,102,754 07/21/09 72%
09-314504 GILL STATION COSO ROAD AT THE COSO 

SAFETY ROADSIDE REST AREA 

UPGRADE SCENIC ROADSIDE REST AREA 
LANCASTER, CA 93535 

42424 NORTH 4TH STREET EAST 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$836,538
 $112,070

08/05/09 
03/04/10 

76%

HA26 WPCP 

09-INY-395-65.0/76.1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $39,773,627 06/16/08 71%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

HERNANDEZ 

PO BOX 5127 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$30,845,189
 $429,524

07/09/08 
06/22/10 

78%

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 
BAKERSFIELD, CA 93388-5127 

(760)872-0781 SUSPENDED 

HE13 SWPPP 

09-INY-395-76.6/0 IN INYO COUNTY NEAR INDEPENDENCE AT HERBACK GENERAL ENGINEERING $99,099 01/05/10 0%
09-340504 WEST DUSTY LANE 

CONSTRUCT LEFT TURN LANE 

2531 NOWLIN ROAD $0
 $0

01/29/10 
0%

MINDEN NV 89423 

(775)267-6800 
SUSPENDED 

HB1 WPCP 

09-INY-395-117.8/122.4 IN INYO COUNTY NEAR BISHOP FROM QUALCON CONTRACTORS, INC. H. J. BLOMMER $8,589,160 10/30/08 0%
09-258014 
ACNH-P395-(220)E 

--() 

BARLOW LANE TO 0.1 KM EAST OF 

PLEASANT VALLEY DAM ROAD 

HOT MIX ASPHALT OVERLAY 
MINDEN, NV 89423-4203 

1645 ESMERALDA AVE 

(760)872-0789

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$8,308,804
 $0

11/14/08 
08/17/10 

0%

PLANT EST 

HA22 SWPPP 
SATIS 

09-KER-58-94.1/0 IN KERN COUNTY NEAR TEHACHAPI AT J MC LOUGHLIN ENGINEERING CO $568,239 01/05/10 0% 
09-341804 SUMMIT OVERHEAD AND AT SAND CANYON 

OVERHEAD 

INC 

10641 FULTON COURT 

$0 
$0 

01/25/10 
0% 

PLACE BRIDGE DECK SEALS 
RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-32.4/0 IN MONO COUNTY SOUTH OF LEE VINING AT REYMAN BROTHERS CONSTRUCTION HAKIM AL-FAYIZ $794,970 07/20/09 48%
09-300704 THE CRESTVIEW SAFETY ROADSIDE REST 

AREA 

REHABILITATE FOR ADA COMPLIANCE 
SPARKS, NV 89431 

151 SOUTH 18TH STREET 

(760)937-3240 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$407,622
 $0

08/12/09 
03/04/10 

51%

HA26 WPCP 

09-SBD-127-.1/3.2 IN INYO AND SAN BERNARDINO COUNTIES QUALCON CONTRACTORS INC CHRIS TALBOT $1,447,954 11/24/09 0% 
09-339604 
SARR-000C-(307)E

 00-0C 3-(7E) 

--() 

AT VARIOUS LOCATIONS 

PLACE HOT MIX ASPHALT 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)937-8948

500 S. MAIN ST. 

BISHOP CA 93514 

$0 
$0 

01/25/10 
04/14/10 

0% 

SUSPENDED 

HM1 WPCP 

Totals: Authorized Final Amt: $53,823,366 Completed to Date: $41,332,713 Work This Month: $541,594



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10-444204 

District 10 

State of California Department of Transportation Page 81 

Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-ALP-88-1.9/0
 

HA11 WPCP
 

10-AMA-49-7.0/11
 
10-049954
 

HE14 SWPPP
 

10-CAL-49-20.5/30.9
 
10-0S4104
 

WPCP
 

10-MER-5-.4/32.3
 
10-0E7204
 

HB4N WPCP
 

10-MER-99-15.8/17.3
 
10-0K0204
 
SARR-P099-(521)E


 P0-99 5-(1E)
 

--()
 

HA21 SWPPP
 

10-MER-99-23.8/26.5
 
10-414814
 

YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED
 

3195 FITZGERALD ROAD
 611 SAN JUAN AVENUE
 

STOCKTON, CA 95203

RANCHO CORDOVA, CA 95742
 

(209)333-6922
 

ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T.
 

HE14 SWPPP
 

Description

Type Of Work
 

IN AMADOR AND ALPINE COUNTIES AT
 

PEDDLER HILL AND CAPLES LAKE
 

MAINTENANCE STATIONS
 

CONSTRUCT TWO NEW BUILDINGS
 

IN AMADOR COUNTY IN AND NEAR SUTTER
 

CREEK FROM 0.5 KM NORTH OF SUTTER
 

CREEK BRIDGE TO 1.8 KM SOUTH OF
 

AMADOR CREEK BRIDGE
 

PLANTING AND IRRIGATION
 

IN CALAVERAS CO NR SAN ANDREAS FROM
 

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I
 

DR & IN CALAVERAS AND AMADOR COUNTIES
 

IN AND NR JACKSON 


RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN MERCED COUNTY AT VARIOUS LOCATIONS
 

INSTALL TRAFFIC MONITORING STATIONS
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM 0.1 KM NORTH OF V STREET
 

UNDERCROSSING TO BLACK RASCAL CANAL
 

BRIDGE
 

REPLACE BRIDGE
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.4 KM NORTH OF ATWATER
 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY
 

CONSTRUCT FREEWAY AND BRIDGES
 

800 WEST EIGHT MILE ROAD
 

STOCKTON, CA 95209
 

GEORGE REED, INC.
 

POST OFFICE BOX 548
 

SONORA, CA 95370
 

RICHARD A. HEAPS INC.
 

8909 FLORIN ROAD
 

SACRAMENTO, CA 95829
 

RGW CONSTRUCTION INC.
 

P.O. BOX 2910
 

LIVERMOER, CA 94551
 

BAY CITIES PAVING AND GRADING
 

INC.
 

P O BOX 6227
 

CONCORD CA 94524
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)333-6928
 

RICE, CLIFFORD A.
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)333-6922
 

HASSAN JAKHAR
 

P. O. BOX 311 MERCED,
 

CA 95341
 

(209)724-9096


SAYED H. HASHEMYAN
 

107 HERON WAY
 

P.O.BOX 311, MERCED, CA
 

95341-0311
 

SAYED HASHEMYAN
 

490 S. GOLDEN STATE
 

BLVD.
 

TURLOCK, CA 95381-1863
 

$6,133,492 03/18/08 22%
 $4,325,426
 $142,510

04/17/08 
07/16/10 

70%

SUSPENDED 

$1,961,803 11/20/06 0%
 $1,882,341

 $1,765
12/26/06 
12/31/12 

0%

PLANT EST 

SATIS 

$2,219,495 01/06/09 100%
 $1,997,669

 $0
01/27/09 
12/23/09 

100%

12/23/09 
SUSPENDED 

$1,533,811 07/08/09 60%
 $462,231

 $5,026
08/12/09 
04/09/10 

30%

 $20,492,520 10/08/09 1%
 $28,754
 $28,754

10/22/09 
05/30/12 

0%

 $31,593,973 03/20/08 0% 
$29,639,060 

$339,328 
04/07/08 
09/02/10 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 82 

Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $600,971 08/19/08 28%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI, CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$441,848
 $13,817

09/10/08 
12/31/12 

73%

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION $6,432,432 09/03/09 0%
10-0H04U4 
SARR-P004-(133)E 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

P O BOX 2909 $0
 $0

09/21/09 
0%

 P0-04 1-(3E)
BOULEVARD 

DUBLIN CA 94568 

--() 
CURVE IMPROVEMENT 

(925)829-9220 

HB1 SWPPP 

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC $4,929,465 07/23/09 0%
10-283204 
ACST-P004-(132)E

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

315 FYFFE AVENUE SUITE G $0
 $0

08/10/09 
0%

 P0-04 1-(2E) 
PAVEMENT REHABILITATION 

STOCKTON CA 95203 

--() (209)467-4102 

HA22 SWPPP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $860,956 02/26/09 100%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P O BOX 1355 

$818,873
 $0

03/20/09 
04/15/10 

90%

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)942-6160 SUSPENDED 

HM3 WPCP 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION GREG BERRY $725,934 10/23/08 99%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)948-1927 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$712,003
 $0

11/14/08 
03/01/10 

98%

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION GREG BERRY $390,890 04/15/09 100% 
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

INSTALL TRAFFIC SIGNAL 

EAST OF 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(209)948-7208

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$354,427 
$0 

04/28/09 
12/31/09 

91% 

OVER RUN 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 10 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION C/O 
10-0G3204 FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 LEO VASCONCELOS 
ACHS-P088-(051)S 

KM EAST OF PEZZI ROAD 655 WEST CLAY STREET 
GP08-8 05-()

REALIGN OFFSET INTERSECTION 
--() STOCKTON, CA 95206 1722 

HB1 SWPPP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. 
10-0N9104 ARMSTRONG ROAD 77 LARKSPUR STREET 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

HB1 SWPPP 

10-SJ-99-/0 IN SAN JOAQUIN CO. IN RIPON AT THE AMERICA CIVIL CONSTRUCTORS 
10-3A6304 STANISLAUS RIVER BRIDGE WEST COAST 

RESURFACE BRIDGE DECKS 3701 MALLARD DRIVE, 

BENICIA, CA 94510 

HM3H WPCP 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. 
10-0L6304 COUNTIES IN AND NEAR RIPON FROM P.O. BOX 2910 
HSNH-P099-(523)E 

HAMMETT ROAD OVERCROSSING TO MILGEO 
P0-99 5-(3E)

AVENUE OVERCROSSING 
LOVERMORE, CA 94551 

--() 
UPGRADE MEDIAN BARRIER 

HB1 SWPPP 

10-SJ-205-2.4/0 IN SAN JOAQUIN COUNTY NEAR TRACY AT VALENTINE CORPORATION 
10-0N4004 HANSEN ROAD OVERCROSSING P O BOX 9337 

REPAIR GIRDER 
SAN RAFAEL CA 949129337 

(415)453-3732 

HA21 WPCP 

10-SJ-205-3.0/13.6 IN SAN JOAQUIN COUNTY IN AND NEAR OC JONES/CC MYERS JV 
10-300164 TRACY AT VARIOUS LOCATIONS 1520 FOURTH STREET 
ACNH-X077-(014)N 

WIDEN FREEWAY AND BRIDGES 
X0-77 0-(4N) BERKELY,CA 94710 

--() 

HB4C SWPPP 

Resident 
Engineer 

NOMER GUTIERREZ
 

WATERFRONT
 

CONSTRUCTION OFFICE,
 

611 SAN JUAN AVE
 

STOCKTON, CA 95203
 

(209)942-6160
 

COLE, BRAD / STAN
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)948-7208
 

NOMER GUTIERREZ
 

WATERFRONT
 

CONSTUCTION OFFICE,
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)942-6160
 

DAVID ABLEDU
 

952 GOODWIN
 

DRIVE,RIPON CA 95366
 

(209)599-7281
 

MARQUEZ, PAM
 

157 SLOAN COURT,
 

SUITE B
 

TRACY, CA 95304
 

(209)221-6585
 

MARQUEZ, PAMELA J
 

157 SLOAN COURT,
 

SUITE B
 

TRACY, CA 95304
 

(209)221-6585


 $1,058,735 05/26/09 64%
 $1,027,696

 $0
06/05/09 
04/09/10 

94%

 $365,600 01/28/09 0%
 $281,275

 $0
02/17/09 
12/31/12 

0%

PLANT EST 

SATIS 

$2,041,212 05/28/09 100%
 $1,804,383

 $0
06/11/09 
01/12/10 

100%

01/12/10 
COMPLETED 

$3,861,898 12/07/09 0%
 $0
 $0

12/22/09 
12/21/10 

0%

SUSPENDED 

$825,969 06/08/09 85%
 $627,440
 $86,844

06/25/09 
02/16/10 

76%

 $92,761,832 03/28/06 100% 
$91,574,894 

$0 
04/12/06 
02/01/10 

100% 

02/01/10 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ALFRED BLUM/ABDUL $1,303,730 08/17/09 18%
10-0G7704 
SARR-S033-(069)E 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

RASHID $240,596
 $0

08/26/09 
12/28/09 

18%

HA22 

S0-33 0-(9E) 

--() 

WPCP 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY (209)610-0806 
SUSPENDED 

10-STA-99-1.7/14.9 IN CALAVERAS, STANISLAUS AND SAN CAROLINO CONSTRUCTION MARIO D CASTILLO $581,938 05/26/09 100%
10-0N2804 JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS) 

CONSTRUCT APPROACH SLABS 

CORPORATION 

NATIONAL CITY, CA 91950 

3035 EAST 8TH STREET 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$549,966
 $0

06/16/09 
12/16/09 

90%

OVER RUN 
01/07/10 

HM3 WPCP 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATLIN & BORTOLUSSI, INC. COLE, BRAD $4,266,373 02/06/06 86%
10-0F7204 
ACNH-P099-(500)E

--() 

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$4,035,539
 $26,445

02/22/06 
12/31/10 

95%

HA25 SWPPP 
PLANTING AND IRRIGATION (209)667-1147 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,202,440 06/23/08 48%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$12,469,219
 $133,634

07/09/08 
07/11/11 

72%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,639,168
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI, CA 95240 SATIS 

(209)948-7216 

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $798,050 07/15/09 0% 
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P.O. BOX 867 (952 

GOODWIN DRIVE) 

$0 
$0 

07/28/09 
05/24/10 

0% 

HB4N SWPPP 

(831)724-1011 
(209)599-3699

RIPON, CA. 95366 SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-22.4/26.5 IN STANISLAUS COUNTY IN MODESTO FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH $5,801,329 08/06/08 87%
10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$6,113,799
 $0

08/15/08 
12/30/09 

96%

HA22 SWPPP 
(209)610-0806 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,723,403 04/10/09 53%
10-3A6504 
NH- -( 

--()

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,292,574
 $129,589

04/24/09 
01/14/10 

27%

HA22 WPCP 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,882,803 06/19/08 60%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$5,475,201
 $77,886

07/09/08 
07/12/10 

76%

HB4C SWPPP 

10-TUO-49-18.6/27.4 IN TUOLUMNE COUNTY IN AND NEAR SONORA GRANITE CONSTRUCTION, INC. ALFRED BLUM / KAREN $1,039,266 06/11/09 100%
10-0S4504 
SARR-P049-(145)E 

P0-49 1-(5E) 

--() 

WPCP 

FROM 0.2 MILE SOUTH OF PESCE WAY TO 

CALAVERAS COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

JASON SLAVENS PROJECT 

ENGINEER 

STOCKTON, CA 95201 

PO BOX 151 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,087,680
 $0

06/23/09 
01/14/10 

100%

COMPLETED 
01/14/10 

10-TUO-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $188,898 04/27/09 28%
10-0N9904 PARROTTS FERRY ROAD 

INSTALL TRAFFIC SIGNALS 

BRYANT PROJECT MANAGER 

7275 NATIONAL DRIVE SUITE A 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$175,441
 $85,996

06/03/09 
01/30/10 

93%

HB1 WPCP 

LIVERMONRE, CA 94550 
(209)923-3254 

RIPON, CA 95366 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD & ASSOCIATES BLUM ALFRED/KAREN $1,201,423 09/17/09 0% 

HB1 

10-0J1504 
ACHS-P049-(146)E

P P0-49 1-(6E) 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 
REDDING CA 96099-2750 

PO BOX 992750 BONNETTI-NELSON 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,517 
$1,517 

10/01/09 
10/31/10 

0% 

SUSPENDED 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0% 

HB1 

10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

SWPPP 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

DORFLINGER, PROJECT MGR. 

SONORA, CA 95370 

PO BOX 548 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0 
$0 

12/14/09 
11/17/10 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $225,129,352 Completed to Date: $169,059,018 Work This Month: $1,078,726
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

11-IMP-86-4.4/4.7
 
11-288104
 

HB1 WPCP
 

11-IMP-86-7.6/8
 
11-295804
 

HA22 WPCP
 

11-SD-5-5.4/5.4
 
11-286004
 
ACHS-0051-(609)E
 

G 00-51 6-(9E)
 

--()
 

HB1 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666
 

HERNANDEZ, DANIEL
 

722 E. BARIONI BLVD.
 

IMPERIAL, CA 92251
 

(760)594-2008
 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1519


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

IN IMPERIAL COUNTY NEAR EL CENTRO
 

FROM 0.2 MILE SOUTH TO 0.2 MILE
 

NORTH OF MCCABE ROAD
 

INSTALL NEW TRAFFIC SIGNALS
 

IN IMPERIAL COUNTY IN EL CENTRO FROM
 

SCOTT AVENUE TO LINCOLN AVENUE
 

INSTALL REINFORCED CONCRETE PIPES
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

CHULA VISTA AT MAIN STREET
 

OVERCROSSING
 

INSTALL NEW SIGNAL
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT, CA 92211
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

TDS ENGINEERING
 

1014 14-136 S. WESTLAKE BLVD
 

WESTLAKE VILLAGE, CA 91361
 

BERT W. SALAS, INC.
 

10769-205 WOODSIDE AVE.
 

SANTEE, CA 92071
 

DBX, INC.
 

42066-C AVENIDA ALVARADO
 

TEMECULA,CA 92590
 

$1,156,018 11/16/07 0%
 $1,133,731

 $1,934
12/21/07 
10/26/11 

0%

PLANT EST 

SATIS 

$2,909,760 07/29/09 35%
 $640,459
 $144,647

08/19/09 
09/14/11 

22%

 $69,290,648 03/11/08 0%
 $52,140,928
 $2,170,329

03/27/08 
01/28/11 

0%

PLANT EST 

SATIS 

$324,656 06/30/09 90%
 $289,179
 $164,560

07/16/09 
01/28/10 

87%

 $522,885 06/04/09 53%
 $13,439
 $9,889

07/03/09 
02/26/10 

3%

 $701,323 07/23/09 55% 
$234,921 
$67,654 

08/05/09 
04/07/10 

33% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-8.6/10 IN SAN DIEGO COUNTY IN CHULA VISTA WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY $5,681,810 06/02/06 0%

HA25 

11-0786U4 
ACIM-005 -(599)8 

CSTS-054 -(07E)P 

S05-4 00-(E) 

SWPPP 

AND NATIONAL CITY AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
ESCONDIDO,CA 92029 

912-108 S. ANDREASEN DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$5,439,944
 $7,494

06/15/06 
02/14/11 

0%

PLANT EST 

SATIS 

HA25 

11-SD-5-9.6/26.2 IN SAN DIEGO COUNTY AT VARIOUS HAZARD CONSTRUCTION COMPANY BAGUBE, JUN $3,844,231 11/09/09 6%
11-284304 
OTS- -( 

--() 

) 
LOCATIONS 

MOVE MBGR AND REPLACE WITH CONCRETE 
SAN DIEGO,CA 92192 

6465 MARINDUSTRY PLACE 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$356,220
 $0

11/30/09 
03/30/10 

9%

HB1 WPCP 

11-SD-5-15.1/15.1 IN SAN DIEGO COUNTY IN SAN DIEGO AT LB CIVIL CONSTRUCTION, INC. FIGUEROA, RENE $570,086 06/18/08 100%
11-284804 S5-E94 CONNECTOR VIADUCT 

INSTALL GALVANIZED STEEL FENCE 
SAN DIEGO, CA 92131 

10650-212 TREENA STREET 

(619)697-2439 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$506,168
 $0

07/16/08 
01/06/10 

100%

PLANT EST 
01/07/10 

HB4N WPCP 
SATIS 

11-SD-5-16.2/19.7 IN SAN DIEGO COUNTY IN SAN DIEGO AT CAROLINO CONSTRUCTION CORP. TRAN, DUNG $1,057,941 05/27/09 100%
11-291104 VARIOUS LOCATIONS FROM 0.1 MILE 

SOUTH OF SIXTH AVENUE OVERCROSSING TO 

0.3 MILE SOUTH OF ROUTE 
NATIONAL CITY,CA 91950 

3035 E. 8TH STREET 2863 CARMEL VALLEY 

ROAD 

DEL MAR,CA 92014 

$969,037
 $0

06/16/09 
12/16/09 

100%

OVER RUN 
12/22/09 

HA21 WPCP 
TREAT BRIDGE DECK WITH METHACRYLATE (858)688-1549 

11-SD-5-34.7/35.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $750,592 08/04/04 0%
11-065104 
STPL-6211-(037)E 

--()

1.0 KM NORTH OF DEL MAR HEIGHTS ROAD 

OVERCROSSING TO 1.0 KM SOUTH OF VIA 

DE LA VALLE UNDERC 
CORONA, CA 92877 

P.O. BOX 77038 

(858)467-4086 

7177 OPPORTUNITY RD. 

SAN DIEGO,CA 92111 

$623,563
 $3,621

08/20/04 
04/26/10 

0%

PLANT EST 

HB4C SWPPP 
PLANTING AND IRRIGATION SATIS 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,464,009 08/15/07 0% 
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 
SAN DIEGO,CA 92117 

4375-260 JUTLAND DRIVE 

(858)467-4090

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$33,838,696 
$0 

09/10/07 
07/15/10 

0% 

PLANT EST 

HB4C SWPPP 
CONSTRUCT HOV LANE SATIS 



________________________________ 
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District 11 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-5-50.9/52.8
 

HA25 SWPPP
 

11-SD-5-52.8/54.9
 
11-239504
 

HA25 SWPPP
 

11-SD-5-54.9/0
 
11-286404
 
IM-0051-(607)E
 

S 00-51 6-(7E)
 

--()
 

HB4N WPCP
 

11-SD-8-.7/2.9
 
11-296504
 

HM1 WPCP
 

11-SD-8-9.3/9.8
 
11-291604
 

HA22 WPCP
 

11-SD-8-17.4/18.7
 
11-063804
 
ACIM-0081-(302)E
 

--()
 

HB4N SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN CARLSBAD AND
 

OCEANSIDE FROM BUENA VISTA LAGOON
 

BRIDGE TO BROOKS STREET OVERCROSSING
 

HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

BROOKS STREET OVERCROSSING TO 0.1 KM
 

NORTH OF CAMP DEL MAR OVERCROSSING
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT
 

0.1 MILE NORTH OF CAMP DEL MAR
 

OVERCROSSING
 

INSTALL CHANGEABLE MESSAGE SIGN
 

IN SAN DIEGO COUNTY ON ROUTE 8 FROM
 

0.3 KM EAST OF MORENA BOULEVARD
 

UNDERCROSSING TO 0.1 MILE WEST OF
 

MISSION CENTER ROAD OVERCRO
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

LA MESA FROM 0.3 MILE WEST TO 0.2
 

MILE EAST OF LAKE MURRAY BLVD
 

OVERCROSSING
 

RAMP PAVEMENT REHABILITATION
 

IN SAN DIEGO COUNTY IN EL CAJON FROM
 

THE SECOND STREET UNDERCROSSING TO
 

THE GREENFIELD DRIVE UNDERCROSSSING
 

WIDEN FREEWAY AND BRIDGE
 

P.O. BOX 52797
 

RIVERSIDE, CA 92517
 

P&D LANDSCAPE MANAGEMENT
 

999 TOWN AND COUNTRY RD, FIR4
 

ORANGE,CA 92868
 

PETERSON CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

(949)252-0441
 

VULCAN MATERIALS COMPANY
 

WESTERN DIVISION
 

P.O. BOX 3098
 

SAN DIEGO,CA 92163
 

HAZARD CONSTRUCTION
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192-9000
 

SIM J HARRIS, INC.
 

9685-200 EXCELENCIA
 

SAN DIEGO,CA 92126
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

JUAREZ, DANIEL
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318


 $1,843,462

 $1,568,523


 $0


 $1,307,372

 $1,011,449


 $12,698


 $189,381

 $0

 $0


 $2,642,218

 $2,567,430


 $15,521


 $380,984

 $396,558


 $0


 $8,499,079
 
$933,014
 
$804,660
 

09/26/07 0%

11/06/07
 

0%

12/28/11
 

PLANT EST
 

SATIS
 

08/09/07 0%

09/18/07
 

0%

10/24/11
 

PLANT EST
 

SATIS
 

07/14/09
 
07/23/09
 

06/08/09
 
07/14/09
 
02/26/10
 

05/20/09
 
06/04/09
 
12/24/09
 
01/07/10
 

0%


 0%


 94%


 100%


 100%


 100%


COMPLETED
 

10/07/09 6%
 
10/20/09
 

11%

03/28/11
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,630,033 09/10/07 0%
11-070404 
ACIM-X073-(083) 

--() 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY ROAD 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,327,082
 $9,180

10/25/07 
03/21/12 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0%
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0
 $0

03/01/98 
0%

--() SPRING VALLEY CA 91979 

HA23 

11-SD-15-10.4/21.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON COFFMAN SPECIALTIES INC. MCMILLAN, STEVE $63,177,739 07/25/08 33%
11-2T0924 ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

4375 JUTLAND DRIVE SUITE 260 13560 EVENING CREEK 

DRIVE N. 

$33,929,724
 $1,713,228

08/06/08 
06/18/12 

54%

SAN DIEGO, CA 92117 
SAN DIEGO, CA 92128 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. SILVA, GUS $52,823,341 05/12/08 58%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

10050 BLACK MOUNTAIN ROAD 13560 EVENING CREEK 

DRIVE NORTH 

$34,780,922
 $1,177,124

06/11/08 
01/15/11 

66%

OVERCROSSING 
SAN DIEGO,CA 92126 

SAN DIEGO, CA 92128 

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)688-1521 

11-SD-15-16.0/M19.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FCI CONSTRUCTORS, INC. ONTOY, HARWELL $69,578,244 02/08/08 57%
11-2T0934 MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 
SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$43,415,125
 $1,373,844

02/27/08 
05/18/11 

62%

HB4C SWPPP 
CONSTRUCT MANAGED LANES (858)679-4563 

11-SD-15-18.8/M21.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON SIERRA LANDSCAPE COMPANY SAGGESE, CARMINE T. $2,566,572 05/12/08 0% 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,204,257 
$26,595 

06/10/08 
10/15/12 

0% 

PLANT EST 

SATIS 
(858)688-1497
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-15-21.9/M23.9 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-260724 CAMINO DEL NORTE UNDERCROSSING TO 0.4 
HPLU-6211-(080) 

KM NORTH OF RANCHO BERNARDO ROAD 
--() 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 
HB4C SWPPP 

11-SD-15-24.4/M27 IN SAN DIEGO COUNTY IN SAN DIEGO AND 
11-295104 ESCONDIDO FROM DUENDA ROAD 
ER-45A0-(004)E 

OVERCROSSING TO VIA RANCHO PARKWAY 
--() 

OVERCROSSING 

PLANTING AND IRRIGATION 
HA25 WPCP 

11-SD-15-26.0/30.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-2T0814 ESCONDIDO AT VARIOUS LOCATIONS FROM 
ACIM-015 -(203)N 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 
LN62-11 0-(2N) 

KM N OF NINTH AVENUE UC 
--() 

CONSTRUCT MANAGED LANES - NORTH 
HB4C SWPPP 

11-SD-15-27.3/0 IN SAN DIEGO COUNTY IN ESCONDIDO AT 
11-2T0894 NORTH COUNTY FAIR OVERCROSSING 
CMLN-6211-(059) 

CONSTRUCT BARRIER TRANSFER MACHINE 
--() 

HB4C WPCP 

11-SD-15-30.0/31.5 IN SAN DIEGO COUNTY IN ESCONDIDO FROM 
11-2T0824 NINTH AVENUE UNDERCROSSING TO ROUTE 
CIM-015 -(202)3 

CMLN-6211-(053) 
15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
--() 

HB4C SWPPP 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON 
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 

HA25 WPCP 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

EAST BAY CONSTRUCTION COMPANY
 

41120-G ELM STREET
 

MURRIETA, CA 92562
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WEIR CONSTRUCTION CORPORATION
 

2255 BARHAM DRIVE
 

ESCONDIDO,CA 92029
 

ATKINSON CONTRACTORS, LP
 

27422 PORTOLA PARKWAY
 

FOOTHILL RANCH, CA 92610
 

NATURE'S IMAGE
 

20472-102 CRESCENT BAY DR.
 

LAKE FOREST, CA 92630
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO,CA 92128
 

(858)688-1497
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430
 

CARDENAS, VICTOR
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1524
 

JAVED, FARIDUN
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)583-3423
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086


 $1,321,893

 $675,134

 $60,901


 $850,761

 $758,017

 $11,449


 $48,011,909

 $17,818,658


 $880,474


 $6,177,313

 $2,839,507


 $70,223


 $48,625,783

 $24,019,903

 $1,471,976


 $420,812
 
$389,448
 

$2,366
 

02/19/09 76%

03/20/09
 

56%

04/07/13
 

09/22/08 0%

10/27/08
 

0%

06/24/10
 

PLANT EST
 

SATIS
 

11/20/08
 
12/10/08
 
09/21/12
 

08/20/08
 
09/26/08
 
07/14/11
 

07/21/08
 
08/06/08
 
11/14/12
 

05/30/08
 
06/20/08
 
05/18/10
 

35%


 37%


 71%


 46%


 40%


 49%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-52-5.8/7.5
 
11-288504
 

HA25 WPCP
 

11-SD-52-7.4/13.3
 
11-267304
 

HB4C SWPPP
 

11-SD-52-14.1/16.3
 
11-010614
 

HE14 SWPPP
 

11-SD-52-16.2/17.8
 
11-2T0104
 
STPL-6211-(077)
 

--()
 

HE14 SWPPP
 

11-SD-52-17.0/17.7
 
11-2T0004
 
HPLU-6211-(075)E
 

LU62-11 0-(6E)
 

--()
 

HE14 SWPPP
 

11-SD-76-2.2/4.2
 
11-259214
 
ACHS-P076-(023)E
 

PGP0-76 0-(3E)
 

--()
 

HB1 SWPPP
 

Description
Type Of Work 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 52 AND ROUTE 163
 

CONVERT IRRIGATION SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE EAST OF ROUTE 52/15
 

SEPARATION TO MAST BLVD
 

UNDERCROSSING
 

CONSTRUCT AUXILIARY LANE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

CONSTRUCT FOUR-LANE FREEWAY
 

IN SAN DIEGO COUNTY IN SANTEE FROM
 

CUYAMACA STREET OVERHEAD TO MAGNOLIA
 

AVENUE UNDERCROSSING KP 26.1/28.6
 

TO CONSTRUCT A FOUR LANE DIVIDED
 

IN SAN DIEGO COUNTY IN AND NEAR
 

SANTEE ON ROUTE 52 AND ON ROUTE 67
 

CONSTRUCT FREEWAY AND INTERCHANGE
 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
 

AIRPORT ROAD TO RANCHO DEL ORO DRIVE
 

INSTALL CONCRETE MEDIAN BARRIER
 

Resident 
EngineerContractor 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

P.O. BOX 77038
 

CORONA,CA 92877
 

HAZARD CONSTRUCTION COMPANY
 

6465 MARINDUSTRY PLACE
 

SAN DIEGO,CA 92192-9000
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CNY ROAD
 

LAKESIDE, CA 92040
 

FLATIRON WEST, INC.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

SKANSKA USA CIVIL WEST
 

1995 AGUA MANSA ROAD
 

RIVERSIDE, CA 92092-2405
 

HAZARD CONSTRUCTION COMPANY
 

P.O. BOX 229000
 

SAN DIEGO,CA 92192-9000
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-0217
 

FITZGIBBON, EDWARD
 

9851 BUENA VISTA
 

AVENUE
 

SANTEE, CA 92071
 

(619)995-7334
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)995-7335
 

MOEN, MIKE
 

9851 BUENA VISTA AVE.
 

SANTEE, CA 92071
 

(619)596-3226
 

LEVINE, GARY
 

5825-102 AVENIDA
 

ENCINAS
 

CARLSBAD,CA 92008
 

(760)929-3232


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$254,558 06/17/08 100%

 $255,511 08/04/08
 

100%

$0 12/22/09
 

12/28/09
 
PLANT EST
 

SATIS
 

$18,995,039 01/16/08 0%

 $18,151,012 02/04/08
 

0%

$142,868 12/19/10
 

PLANT EST
 

SATIS
 

$61,526,913 11/27/07 66%

 $43,628,390 12/31/07
 

72%

$335,100 01/03/11
 

$28,043,356 12/17/08 50%

 $13,949,326 12/30/08
 

50%

$626,030 11/29/10
 

$67,427,351 04/10/08 63%

 $46,826,694 04/30/08
 

68%

$916,538 12/21/10
 

$1,848,200 08/24/09 33%
 
$683,360 09/10/09
 

37%

$180,863 05/10/10
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $61,023,992 12/23/09 0%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS, CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA, CA 92084 

$0
 $0

01/19/10 
08/10/12 

0%

HE14 SWPPP 

11-SD-94-1.5/13.4 IN SAN DIEGO COUNTY IN AND NEAR SAN AMERICAN WEST LANDSCAPE, INC. HURTZIG, JOHN $922,807 06/24/09 68%
11-261714 DIEGO, LEMON GROVE AND LA MESA AT 

VARIOUS LOCATIONS 

MAINTENANCE VEHICLE PULLOUTS 
CHINO, CA 91710 

15085 LA PALMA DRIVE 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$174,955
 $25,671

07/20/09 
07/26/10 

19%

HA28 WPCP 

11-SD-94-7.9/0 IN SAN DIEGO COUNTY IN SAN DIEGO LA ERRECA'S, INC. REYES, JULIO $1,415,088 08/28/09 27%
11-262604 
ACHS-P094-(057)E

G P0-94 0-(7E) 

--() 

MESA AND LEMON GROVE AT WEST BOUND 

OFF RAMP TO COLLEGE AVENUE 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP 
LAKESIDE, CA 92040 

11790 HI RIDGE ROAD 

(858)688-1091 

817 SWEETWATER ROAD 

SPRING VALLEY,CA 91977 

$326,058
 $168,941

09/17/09 
06/20/10 

23%

HB1 SWPPP 

11-SD-94-11.3/13.8 IN SAN DIEGO COUNTY NEAR LA MESA FROM P & D LANDSCAPE MGMT SERVICES ARINDUQUE, RAY $521,723 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRIVE 

UNDERCROSSING TO VIA MERCADO 

TREE PLANTING AND IRRIGATION 
ORANGE, CA 92868 

(858)467-4084 

999 TOWN AND COUNTRY RD, FL 4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$495,776
 $1,824

06/11/07 
09/21/10 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-125-9.6/T20.8 IN SAN DIEGO COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY, REYES, JULIO $849,490 06/01/09 86%
11-296804 LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO 0.4 MILE NORTH OF 

INC 

3785 CHANNEL DRIVE 
817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$702,999
 $72,195

06/16/09 
02/04/10 

82%

GROSSMONT COLLEGE DRIVE 

PLACE MICROSURFACING ON RAMPS 
WEST SACRAMENTO,CA 95691 

(858)688-1091 

HM1A WPCP 

11-SD-163-.7/2.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT PATRIOT GENERAL ENGINEERING,INBAGUBE, JUN $732,079 05/27/09 100% 
11-295504 VARIOUS LOCATIONS FROM 0.2 MILE 

SOUTH OF ROUTE 5/163 SEPARATION 

ROBINSON AVENUE OVERCROSS 

TO 
LA MESA,CA 91942 

5480-204 BALTIMORE DRIVE 

(858)688-1438

1463 BROADWAY 

EL CAJON,CA 92021 

$696,347 
$0 

06/16/09 
01/06/10 
01/26/10 

100% 

SLOPE PAVING AND FENCE REPLACEMENT 
HB4N SWPPP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-805-6.1/8
 
11-276204
 
ACIM-805 -(606)6
 

--()


HB4N SWPPP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

11-SD-905-8.6/11.6
 
11-091824
 
HPLU-6211-(071)N
 

LU62-11 0-(2NH)P
 

6211- 073-()
 

HE14 SWPPP
 

11-SD-905-9.5/15
 
11-288804
 
SARR-A905-(019) 


A-A905-(019)N
 

--()
 

HE14 SWPPP
 

11-SD-5702-/0
 
11-281604
 

HA42 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND BONITA FROM 0.1 KM NORTH OF
 

TELEGRAPH CANYON ROAD UNDERCROSSING
 

TO 0.4 KM NORTH OF BONITA 


INSTALL RAMP METERS AND HOV LANES
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM
 

WEST OF THE MEXICO BORDER
 

CONSTRUCT NEW FREEWAY
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.2 KM EAST OF ROUTE 805/905
 

SEPARATION TO 0.8 KM EAST OF
 

BRITANNIA OVERCROSSING
 

CONSTRUCT NEW FREEWAY - PHASE 1B
 

IN SAN DIEGO COUNTY AT BOSTONIA
 

MAINTENANCE STATION AT 1463 EAST
 

BROADWAY
 

REMEDIATION OF CONTAMINATED SOILS
 

73-771, #200 DINAH SHORE DR.
 

PALM DESERT, CA 92211
 

SKANSKA USA CIVIL
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

SKANKSA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

FLATIRON WEST/SUKUT
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS, CA 92078
 

WILLOCK CONTRACTING, INC.
 

P.O. BOX 2322
 

LA MESA, CA 91943
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(760)594-2006
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SRING VALLEY,CA 91977
 

(760)594-2006
 

OLSON, TED
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)661-6406
 

DEYOE, MARLA
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)688-1342
 

RAMIREZ, DANIEL
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(760)594-2011


 $1,083,566

 $0

 $0


 $2,184,532

 $2,050,736


 $15,590


 $6,477,140

 $1,618,020

 $572,916


 $62,617,105

 $38,574,270

 $1,236,895


 $58,078,445

 $11,261,909

 $1,420,761


 $254,629
 
$254,424
 

$3,447
 

10/08/09 0%

11/24/09
 

0%

11/06/13
 

06/18/08 0%

07/10/08
 

0%

04/05/10
 

PLANT EST
 

SATIS
 

07/23/09
 
08/10/09
 
09/13/10
 

01/30/08
 
02/27/08
 
01/14/11
 

25%


 25%


 0%


 0%


PLANT EST
 

SATIS
 

05/08/09 16%

05/20/09
 

19%

07/22/13
 

06/08/09 98%
 
06/26/09
 

98%

02/20/10
 

SUSPENDED
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5703-/0 IN SAN DIEGO COUNTY AT BOULEVARD AT ADVANCED REMEDIAL SERVICES RAMIREZ, DANIEL $325,839 06/23/09 98% 
11-281504 BOULEVARD MAINTENANCE STATION AT 

40945 OLD HIGHWAY 80 _______ 

INSTALL SOIL VAPOR EXTRACTION 
HUNTINGTON BEACH, CA 

8062 KINER AVENUE 

92646 
(760)594-2011

1463 E. BROADWAY 

EL CAJON, CA 92021 

$306,877 
$36,470 

07/20/09 
01/26/10 

93% 

HA42 WPCP 

Totals: Authorized Final Amt: $810,902,706 Completed to Date: $447,777,700 Work This Month: $15,956,476
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-1-4.6/14.1
 
12-0J7004
 
SARR-P001-(541)E
 

P0-01 5-(1E)
 

--()
 

HM1 WPCP
 

12-ORA-1-12.8/13.4
 
12-0G5304
 

HA42 SWPPP
 

12-ORA-5-9.4/13.2
 
12-0J5604
 
ACIM-0052-(941)E


--()
 

HB1 WPCP
 

12-ORA-5-15.1/16.4
 
12-0E0704
 

HB4N SWPPP
 

12-ORA-5-22.2/28.5
 
12-0A7304
 

HA25 SWPPP
 

12-ORA-5-23.8/0
 
12-0H2354
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

HB4N WPCP
 

Resident
 
Engineer
 

UPADHYAYA, NITA
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5018
 

HAMIDI, FRED
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA 92612
 

(949)509-5017
 

WANG, T H
 

15700 TUSTIN VILLAGE
 

WAY #2
 

TUSTIN, CA 92780
 

(714)558-4109
 

OH, KENNETH
 

15510 ROCKFIELD
 

AVENUE. STE A
 

IRVINE, CA 92618
 

(949)769-1404
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

FAHRTASH, MORTEZA
 

6681 MARINE WAY
 

IRVINE, CA 92618
 

(949)993-0164


Description

Type Of Work
 

IN ORANGE COUNTY IN LAGUNA BEACH FROM
 

0.3 KM SOUTH OF VISTA DEL SOL TO
 

ASTER STREET AND NEAR NEWPORT BEACH
 

FROM SCHOOL STATE PARK
 

SLURRY SEAL PAVEMENT AND DIGOUTS
 

IN ORANGE COUNTY IN NEWPORT BEACH AT
 

VARIOUS LOCATIONS FROM 0.5 KM SOUTH
 

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM
 

NORTH OF CRYSTAL HEIGH
 

DRAINAGE WORK AND PLANTING
 

IN ORANGE CO IN SAN JUAN CAPISTRANO
 

AND MISSION VIEJO FROM 0.2 MI SOUTH
 

OF ROUTE 74/5 SEPARATION TO 0.3 MI N
 

OF AVERY PARKWAY UNDE
 

GROOVE EXISTING LANES OF PAVEMENT
 

IN ORANGE COUNTY IN LAGUNA HILLS AND
 

MISSION VIEJO FROM 0.2 MILE SOUTH OF
 

OSO PARKWAY OVERCROSSING TO 0.7 MILE
 

NORTH OF OSO PARKW
 

WIDEN FREEWAY AND OVERHEAD
 

IN ORANGE COUNTY IN IRVINE AND TUSTIN
 

FROM 0.3 KM SOUTH OF ALTON PARKWAY
 

OVERCROSSING TO 0.3 KM NORTH OF
 

TUSTIN RANCH ROAD OVERCRO
 

PLANTING AND IRRIGATION
 

IN ORANGE CO IN IRVINE AT
 

TRANSPORTATION MANAGEMENT CENTER AT
 

6681 MARINE WAY
 

UPGRADE TMC BLDG EMERGENCY SYSTEM
 

Contractor 

ALL AMERICAN ASPHALT
 

P.O.BOX 2229
 

CORONA, CA 92612
 

BEADOR CONSTRUCTION
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

PROFESSIONAL CONSTRUCTION
 

SERVICES
 

4070 NELSON AVENUE STE A
 

CONCORD, CA 94520
 

ORTIZ ENETERPRISES
 

6 CUSHING
 

IRVINE, CA 92618
 

DIVERSIFIED LANDSCAPE MGMNT.
 

23052-H ALICIA PARKWAY STE385
 

MISSION VIEJO, CA 92692
 

R.I.C. CONSTRUCTION CO., INC.
 

10675 "E" AVENUE
 

HESPERIA, CA 92345
 

$1,679,725 06/04/09 64%
 $1,204,219
 $200,374

06/18/09 
01/29/10 

71%

 $698,700 08/25/08 0%
 $687,942

 $3,360
09/15/08 
03/12/10 

0%

PLANT EST 

SATIS 

$879,667 08/19/09 41%
 $286,632
 $110,258

09/15/09 
05/06/10 

32%

 $13,181,063 07/22/08 67%
 $8,694,635
 $419,181

07/29/08 
07/11/11 

66%

 $1,280,639 08/22/07 0%
 $1,115,408

 $3,276
09/21/07 
01/05/12 

0%

PLANT EST 

SATIS 

$1,298,083 08/10/09 23% 
$143,501 
$35,544 

09/03/09 
10/28/10 

11% 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10
 

Resident 
EngineerContractor 

MC KENNA GENERAL ENGINEERING,JAVAHERNESHAN, MAJID
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-5-26.6/27.2
 
12-0C6404
 

HB4N SWPPP
 

HB4N
 

12-ORA-5-32.3/0
 
12-0J9504
 

HB1 WPCP
 

12-ORA-5-33.2/34
 
12-0H5504
 
ACHS-X059-(050)E
 

G X0-59 0-(0E)
 

--()
 

HB1 WPCP
 

12-ORA-5-42.1/44.4
 
12-101674
 
ACNH-005 -(932)1
 

I-005 -(932)N
 

--()
 

HE13 SWPPP
 

12-ORA-5-72.0/72.4
 
12-0C8704
 

HA25 SWPPP
 

12-ORA-39-1.6/0
 
12-0K0004
 

HB1 WPCP
 

Description

Type Of Work
 

IN ORANGE COUNTY IN IRVINE FROM 0.1
 

KM SOUTH OF CULVER DRIVE
 

UNDERCROSSING TO 0.8 KM NORTH OF
 

CULVER DRIVE UNDERCROSSING
 

WIDEN EXISTING RAMP
 

IN ORANGE COUNTY IN SANTA ANA AT
 

SEVENTEENTH STREET
 

RESURFACE RAMP
 

IN ORANGE CO IN SANTA ANA AND ORANGE
 

ON ROUTE 5 FROM MAIN STREET
 

OVERCROSSING TO ROUTE 57 SEPARATION
 

AND VARIOUS LOCATIONS
 

PAVEMENT DELINEATION AND SIGNING
 

IN ORANGE AND LOS ANGELES COUNTIES IN
 

BUENA PARK AND LA MIRADA FROM
 

ORANGETHORPE AVENUE OVERCROSSING TO
 

0.5 KM NORTH OF ARTESIA AV
 

RECONSTRUCT AND WIDEN FREEWAY
 

IN SAN DIEGO AND ORANGE COUNTIES IN
 

SAN CLEMENTE FROM 0.2 MILE SOUTH OF
 

CRISTIANITOS ROAD OVERCROSSING TO EL
 

CAMINO REAL UNDERCROS
 

HIGHWAY PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN THE CITY OF
 

HUNTINGTON BEACH_AT ADAMS AVENUE
 

INSTALL SIGNAL AND LIGHTING
 

INC.
 

1335 CORONA POINTE COURT
 

CORONA, CA 92879
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

POWELL CONSTRUCTORS
 

8555 BANANA AVENUE
 

FONTANA CA 92335
 

(909)356-8880
 

F C I CONSTRUCTORS/BALFOUR
 

BEATTY A JOINT VENTURE
 

2585 BUISNESS PARK DRIVE
 

VISTA, CA 92081-8831
 

AMERICA WEST LANDSCAPE, INC.
 

ROY ANTHONY
 

15086 LA PALMA DRIVE
 

CHINO, CA 91710
 

UNIQUE PERFORMANCE
 

CONSTRUCTION, INC.
 

1931 NEWPORT BLVD., #D
 

COSTA MESA, CA 92627
 

3251 1/4 UNIERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031
 

BUI, DA KEN G.
 

6231 MANCHESTER BLVD.
 

BUENA PARK, CA 90621­

2228
 

(714)367-2080
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN, CA 92780
 

(949)279-8741
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE, CA 92618
 

(949)279-8806


 $2,025,836

 $2,050,064


 $352


 $62,532

 $0

 $0


 $361,895

 $0

 $0


 $200,299,242

 $171,011,069


 $2,491,305


 $1,152,758

 $1,065,739


 $1,733


 $236,967
 
$175,600
 
$89,175
 

03/13/08 0%

04/11/08
 

0%

05/24/10
 

PLANT EST
 

SATIS
 

09/24/09
 
10/07/09
 

01/12/10
 
01/28/10
 

04/18/06
 
04/25/06
 
08/30/10
 

06/16/08
 
07/23/08
 
05/02/12
 

0%


 0%


 0%


 0%


 84%


 85%


 0%


 0%


PLANT EST
 

SATIS
 

08/13/09 49%
 
08/26/09
 

74%

03/17/10
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-19.2/23.2 IN ORANGE CO IN LA HABRA ON ROUTE 39 R.J. NOBLE COMPANY PIRZADEH, BEHROOZ $4,040,952 07/09/09 43%

HA22 

12-085104 
SARR-P039-(021)E 

P0-39 0-(1E) 

--() 

WPCP 

FROM HARBOR BOULEVARD TO IMPERIAL 

HIGHWAY AND VARIOUS LOCATIONS 

PAVEMENT REHABILITATION 
ORANGE, CA 92856 

15505 E. LINCOLN AVE 

(949)279-8595 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$968,435
 $37,026

07/28/09 
04/29/10 

24%

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,531,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,392,023
 $2,880

10/11/07 
11/21/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-5.5/0 IN ORANGE COUNTY IN COSTA MESA AT D.G. YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08 100%
12-0J2704 PAULARINO AVENUE UNDERCROSSING 

SLOPE PAVING AND IMPROVE SIDEWALK 
SAN CLEMENTE, CA 92673 

P.O.BOX 74073 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$246,149
 $0

06/24/08 
05/31/10 

91%

OVER RUN 

HA42 WPCP 
(949)279-8405 

12-ORA-55-5.9/17.9 IN ORANGE COUNTY IN ORANGE, COSTA J.MCLOUGHLIN ENGINEERING CO., PIRZADEH, BEHROOZ $530,465 11/10/09 0%
12-0F3404 MESA AND ANAHEIM AT VARIOUS LOCATIONS 

SEAL BRIDGE DECKS 

INC. 

10641 FULTON CT 
15700 TUSTIN VILLAGE 

WAY 

$0
 $0

11/19/09 
03/20/10 

0%

HA21 WPCP 

RANCHO CUCAMONGA, CA 91730 
(949)279-8595 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-55-16.0/16.8 IN ORANGE COUNTY FROM SOUTH OF MEAT CHUMO CONSTRUCTION INC $1,514,747 11/05/09 0%
12-0H9504 
HSNH-P055-(050)E

AVENUE TO LINCOLN AVENUE SANTIAGO 

BOULEVARD OFF RAMP 

14425 JOANBRIDGE STREET $0
 $0

11/30/09 
0%

--() 
INSTALL CONCRETE BARRIERS 

BALDWIN PARK CA 91706 

(626)960-9502 

HB1 WPCP 

12-ORA-57-10.8/22.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONTRUCTION INC. HAMIDI, FRED $294,770 07/01/09 48% 
12-0F9104 HIGHWAY PLANTING RESTORATION 

SANTA ANA, CA 92711-1238 

P.O.BOX 11238 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$266,035 
$49,920 

07/20/09 
06/08/10 

90% 

HA25 SWPPP 
(949)509-5017
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.1/22.1 IN ORANGE COUNTY IN ORANGE, ANAHEIM, POWELL CONSTRUCTORS HAMIDI, FRED $1,889,971 07/21/09 16%

HB1 

12-0G0304 
SARR-P057-(053)E 

P0-57 0-(3E)

--() 

SWPPP 

FULLERTON, PLACENTIA AND BREA AT 

VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 
FONTANA, CA 92335 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$865,141
 $393,866

08/05/09 
01/24/11 

46%

12-ORA-57-20.9/0 IN ORANGE COUNTY IN BREA AT LAMBERT BELAIRE-WEST LANDSCAPE INC. ZOKAI, FARID $184,580 10/01/09 42%
12-0J5404 ROAD UNDERCROSSING 

REPAIR COLLAPSED SLOPE 
BUENA PARK, CA 90620 

P.O.BOX 6270 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$128,809
 $118,409

11/17/09 
03/05/10 

70%

HA42 WPCP 
(949)279-8435 

12-ORA-73-10.2/22.5 IN ORANGE CO IN CITY OF LAGUNA NIGUEL R J NOBLE COMPANY JAVAHENESHAN, MAJID $6,996,021 06/25/09 42%

HM1 

12-0K2004 
SARR-P073-(086)E 

P0-73 0-(6E)

--() 

WPCP 

LAGUNA HILLS ALISO VIEJO LAGUNA 

BEACH AND IRVINE FROM RTE 05 TO FORD 

ROAD 

HOTMIX ASPHALT OVERLAY 

ORANGE, CA 92856-9020 

P.O. BOX 620 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,095,297
 $0

08/04/09 
04/02/10 

30%

SUSPENDED 

12-ORA-73-21.5/21.5 IN ORANGE COUNTY IN IRVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT DICKSON, ERIC $191,258 02/17/05 0%
12-0G2704 COAST DRIVE UNDERCROSSING 

MITIGATION PLANTING AND IRRIGATION 

CLIFFORD BRICE 

999 TOWN AND COUNTRY FLR 4 
15700 TUSTIN VILLAGE 

WAY 

$167,501
 $691

02/25/05 
12/09/10 

0%

HA25 WPCP 

ORANGE, CA 92868 
(949)279-8741 

TUSTIN, CA 92780 PLANT EST 

SATIS 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGINEERING & CONST. YII, JAMES $32,191,218 11/22/06 82%

HB4N 

12-056214 
HP21-6212-(011)E

 62-12 0-(1E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM .95 KM EAST 

OF KELLOGG DRIVE UNDERCROSSING TO LA 

PLAMA AVENUE 

CONSTRUCT BRIDGE AND WIDEN ROADWAY 

FONTANA, CA 92331-0189 

P.O. BOX 310189 

(714)779-2683 

1250 N. LAKEVIEW 

AVENUE, SUITE M 

ANAHEIM, CA 92807 

$32,435,127
 $43,551

12/20/06 
08/19/10 

98%

12-ORA-91-4.0/8.8 IN ORANGE COUNTY IN ANAHEIM AT NORTH TECHNO COATINGS OH, KENNETH $1,308,926 06/25/09 72% 
12-0J5804 ANAHEIM OVERHEAD AND AT RIVERDALE 

AVENUE OVERCROSSING 

REMOVE RUST AND PAINT 
ANAHEIM, CA 92805 

1391 SOUTH ALLEC STREET 

(949)936-3570

6521 MARINE WAY 

IRVINE, CA 92618 

$1,267,847 
$64,379 

07/28/09 
03/16/10 

94% 

HM3 WPCP 
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-15.9/18.9 IN ORANGE AND RIVERSIDE CO IN ANAHEIM BRUTOCO ENGINEERING AND LINDQUIST, KARL $35,865,563 08/28/09 11%

HB4 HB4

12-0G0404 
ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

WIDEN FREEWAY AND BRIDGES 

CONSTRUCTION, INC. 

FONTANA, CA 92331 

P.O. BOX 310189 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA, CA 92887 

$6,731,433
 $2,667,817

09/16/09 
09/05/10 

19%

 HB4 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, OH, KENNETH $1,467,922 01/07/09 13%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P.O.BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,053,141
 $5,920

02/04/09 
04/14/15 

71%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA, CA 92877 

(949)769-1040 

HA22 SWPPP 

12-ORA-142-3.8/4.1 IN ORANGE COUTNY IN BREA AT 2.3 YAKAR GENERAL CONTRACTORS WANG, T H $232,415 05/06/09 87%
12-0J7404 MILES EAST OF VALENCIA AVENUE 

INSTALL ROCK SLOPE DRAPERY 
SAN DIMAS, CA 91773 

113 E. ARROW HWY 15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$145,108
 $0

06/23/09 
12/25/09 

92%

SUSPENDED 

HB1 WPCP 
(714)558-4109 

12-ORA-405-.2/24.2 IN ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTION INC. ZOKAI, FARID $294,810 07/27/09 0%
12-0F9004 ANGELES CO LINE ALSO ON ROUTE 605 

FROM LA COUNTY LINE TO ROUTE 605 AND 

ON ROUTE 22 
SANTA ANA, CA 92711-1238 

P.O.BOX 11238 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$0
 $0

08/05/09 
09/29/10 

0%

HA25 WPCP 
HIGHWAY PLANTING RESTORATION (949)279-8435 

12-ORA-405-1.7/20.6 IN ORANGE COUNTY AT VARIOUS LOCATIONS USS CAL BUILDERS, INC. JAVAHERNESHAN, MAJID $3,422,708 10/01/09 20%
12-0C5404 
OTS- -( 

--() 

)
FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 
STANTON, CA 90680 

8051 MAIN STREET 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$317,583
 $88,667

10/20/09 
10/08/10 

9%

HB1 SWPPP 
(949)509-5031 

12-ORA-405-3.7/6.4 IN ORANGE COUNTY IRVINE FROM JEFFERY PACIFIC RESTORATION GROUP, INCDICKSON, ERIC $1,359,316 02/15/06 100% 
12-075704 ROAD AND UNIVERSITY DRIVE TO SAN 

DIEGO CREEK 

HIGHWAY PLANTING AND IRRIGATION 
CORONA, CA 92877-0101 

P.O. BOX 77038 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,327,206 
$4,050 

03/07/06 
04/29/10 

97% 

HA25 SWPPP 
(949)279-8741
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Statement of Ongoing Contracts as of 01/20/10
02/03/10 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-7.8/8.4 IN ORANGE COUNTY IN IRVINE FROM 0.1 PETERSON-CHASE GENERAL ENG. CHAUDRY, MONAS $479,849 02/23/09 90%
12-0J3104 MILE NORTH OF MACARTHUR BOUEVARD 

OVERCROSSING TO 0.1 MILE SOUTH OF RED 

HILL AVENUE OVERCROSSIN 
IRVINE, CA 92614 

1792 KAISER AVE. 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$451,703
 $0

03/04/09 
12/22/09 

94%

MODIFY STRIPING 
HB1 WPCP 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $316,846 06/15/09 80%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS, CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE, CA 92612-8894 

$104,598
 $6,749

07/14/09 
02/03/11 

33%

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 

12-ORA-405-9.8/10.8 IN ORANGE COUNTY IN COSTA MESA FROM ALL AMERICAN ASPHALT PIRZADEH, BEHROOZ $576,790 06/29/09 71%
12-0J9704 
ACIM-4052-(915)E 

--() 

0.1 MILE EAST OF BEAR STREET 

OVERCROSSING TO FAIRVIEW ROAD 

COLD PLANE OVERLAY WITH RHMA 
P.O.BOX2229 CORONA,CA 92878 

400 E SIXTH ST 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$362,942
 $0

07/14/09 
01/11/10 

62%

COMPLETED 
01/19/10 

HA22 WPCP 
(949)279-8595 

12-ORA-405-10.7/12.1 IN ORANGE COUNTY IN COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC. HAMIDI, FRED $175,705 02/19/09 100%
12-0J2604 0.4 MILE SOUTH OF FAIRVIEW STREET 

OVERCROSSING TO 0.5 MILE NORTH OF 

HARBOR BOULEVARD UNDERCROS 
SANTA ANA, CA 92711-1238 

P.O. BOX 11238 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$190,719
 $0

03/04/09 
11/17/09 

98%

OVER RUN 

HA42 SWPPP 
REPAIR EMBANKMENT (949)509-5017 

12-ORA-405-16.5/17.9 IN ORANGE COUNTY IN HUNTINGTON BEACH PETERSON-CHASE ENGINEERING HAMIDI, FRED $293,021 06/10/09 100%
12-0J9804 AND WESTMINSTER FROM ROUTE 405/39 

SEPARATION TO GOLDEN WEST STREET 

OVERCROSSING 
IRVINE, CA 926145706 

1792 KAISER AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$268,243
 $0

06/24/09 
01/20/10 

91%

OVER RUN 

HA22 WPCP 
REPLACE BROKEN SLABS (949)509-5017

12-ORA-605-1.4/0 IN ORANGE COUNTY IN LOS ALTIMOS AT UNIQUE PERFORMANCE $193,690 12/03/09 0% 
12-0J4804 KATELLA AVENUE 

REPLACE SIDEWALKS / CRUB RAMPS 

CONSTRUCTION INC 

1931 NEWPORT BOULEVARD NO D 

$0 
$0 

01/26/10 
0% 

COSTA MESA CA 92627 

HB71 SWPPP (949)645-5025 

Totals: Authorized Final Amt: $318,787,460 Completed to Date: $237,219,847 Work This Month: $6,838,483



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-14.8/15.6 01-324704 

01-HUM-36-40.4/0 01-475704 

01-HUM-96-8.5/8.7 01-480914 

01-HUM-96-16.0/18.7 01-452404 

01-HUM-96-23.0/23.8 01-472404 

01-HUM-101-57.0/59.1 01-290304 

01-HUM-101-77.5/78.7 01-486304 

01-HUM-101-83.4/0 01-463504 

01-HUM-101-84.7/0 01-483204 

01-HUM-101-89.3/90.2 01-296104 

01-HUM-101-12.9/13.1 01-451804 

01-HUM-101-40.9/42.2 01-470214 

01-HUM-101-48.7/56.3 01-363204 

01-HUM-169-22.2/30.2 01-364604 

01-HUM-169-26.5/0 01-478204 

01-HUM-254-4.5/11.2 01-475304 

01-HUM-299-/7.2 01-490304 

01-LAK-20-9.4/12.1 01-432604 

01-MEN-1-37.9/38.2 01-291714 

01-MEN-1-69.4/70.1 01-385704 

01-MEN-1-95.2/102.4 01-472804 

01-MEN-20-2.7/32.7 01-364314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-20-25.9/26 01-473904 

01-MEN-101-1.5/6.5 01-478104 

01-MEN-101-98.9/100.8 01-397514 

01-MEN-101-34.9/35 01-477804 

01-MEN-162-11.6/11.8 01-476304 

01-MEN-222-1.0/0 01-380504 

01-MEN-253-.5/3.5 01-3116U4 

01-MEN-253-1.7/2.3 01-476104 

01-VAR--/0 01-482904 

02-MOD-395-/20.8 02-1E3204 

02-PLU-70-79.1/0 02-377814 

02-SHA-5-15.1/15.7 02-328034 

02-SHA-5-28.9/29.3 02-1E1104 

02-SHA-5-39.5/40.8 02-378904 

02-SHA-5-43.1/0 02-395804 

02-SHA-44-69.0/69.8 02-0E3904 

02-SHA-5713-/0 02-4C8404 

02-SIS-5-22.3/22.9 02-2C7104 

02-SIS-5-25.3/26 02-1E5604 

02-SIS-5-37.5/51.2 02-1E3304 

02-SIS-5-51.1/58.1 02-2E1404 

02-SIS-96-1.2/3 02-3C8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SIS-96-20.0/20.1 02-340204 

02-SIS-96-28.8/29.2 02-2E0804 

02-SIS-97-51.0/52.3 02-1E9104 

02-TEH-5-40.6/0 02-4C7904 

02-TEH-5-7.2/7.7 02-370704 

02-TEH-5-12.2/0 02-0C9704 

02-TEH-5-22.2/27.5 02-2C50U4 

02-TEH-36-82.2/0 02-0E9604 

02-TEH-5728-/0 02-362104 

02-TRI-299-2.2/2.6 02-4C3604 

02-TRI-299-13.3/13.8 02-3C0804 

03-BUT-70-11.6/13.6 03-3A6314 

03-BUT-70-13.6/16.7 03-4E1304 

03-BUT-70-28.2/0 03-3M4904 

03-BUT-99-8.6/13.2 03-366904 

03-BUT-162-14.7/0 03-3E2504 

03-BUT-162-16.7/0 03-3E8504 

03-COL-5-2.0/32.9 03-1E1304 

03-COL-5-/0 03-0C2814 

03-COL-20-21.5/22.4 03-1E0304 

03-ED-49-6.6/8.3 03-4C0904 

03-ED-50-67.8/68.6 03-4E4104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-50-22.1/0 03-0F6504 

03-ED-89-/8.6 03-1A8414 

03-GLE-5-10.8/26.8 03-3M3704 

03-NEV-49-2.4/3 03-3E5604 

03-NEV-80-17.3/20.3 03-0C7204 

03-NEV-80-28.1/31.8 03-3A2204 

03-NEV-80-2.5/5.6 03-0A6324 

03-NEV-80-5.2/13.3 03-0A6334 

03-NEV-80-5.6/0 03-4A2404 

03-NEV-80-9.2/13.6 03-0A6314 

03-PLA-28-.8/11 03-2A9404 

03-PLA-28-/.8 03-3M5904 

03-PLA-65-12.2/23.8 03-3338U4 

03-PLA-80-1.5/2.3 03-0E5904 

03-PLA-80-2.9/5.1 03-367834 

03-PLA-80-7.4/66.3 03-3M3004 

03-PLA-80-17.3/1.6 03-4E3604 

03-PLA-80-/5.1 03-367824 

03-PLA-89-8.6/13.7 03-2A9214 

03-PLA-267-8.7/9.9 03-1C9714 

03-SAC-5-8.0/33.2 03-4C0304 

03-SAC-16-2.6/21.9 03-3M6104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-50-.6/3 03-2M9004 

03-SAC-50-5.3/12.8 03-441614 

03-SAC-50-5.3/15.7 03-0E8404 

03-SAC-50-/5.4 03-1E0414 

03-SAC-99-19.4/19.8 03-0C0004 

03-SAC-99-21.9/24.2 03-3E8804 

03-SAC-160-6.9/0 03-2M8704 

03-SAC-5501-/0 03-2C8434 

03-SIE-5706-/0 03-3E4504 

03-SIE-5725-/0 03-3E4304 

03-SUT-70-.2/8.3 03-3864U4 

03-SUT-99-16.8/23 03-1A4614 

03-SUT-99-40.2/0 03-3E9604 

03-SUT-99-/8.7 03-3C8804 

03-YOL-5-5.5/28.5 03-3M3604 

03-YOL-5-6.5/28.9 03-2M9504 

03-YOL-16-41.5/0 03-1E9804 

03-YOL-50-.3/2 03-388004 

03-YOL-113-22.0/0 03-3M4804 

03-YUB-65-7.4/9.2 03-3M3204 

03-YUB-5714-/0 03-4E4704 

04-ALA-13-6.4/8.3 04-2707A4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-9.7/9.7 04-294924 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.4/5.4 04-294934 

04-ALA-24-5.9/6.2 04-265504 

04-ALA-24-5.9/6.2 04-1A4604 

04-ALA-80-1.0/1.7 04-0120L4 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-84-4.9/5.9 04-444004 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-238-14.2/16.7 04-249044 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-1.4/3.9 04-1E4404 

04-ALA-580-7.8/13.2 04-290844 

04-ALA-580-9.0/9 04-3A9704 

04-ALA-580-27.0/40.1 04-0E7904 

04-ALA-680-3.3/6.4 04-253794 

04-ALA-680-6.4/12.5 04-4A5204 

04-ALA-680-/303 04-253784 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-5706-/0 04-207774 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-80-.8/1.2 04-2A8904 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-5.9/0 04-1A2504 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-680-24.2/24.8 04-0060C4 

04-MRN-1-2.6/2.6 04-3S5614 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-580-3.0/5 04-4A1404 

04-NAP-29-12.1/13.5 04-120634 

04-NAP-121-.3/2.1 04-444214 

04-NAP-128-9.5/0 04-2S3704 

04-SCL-9-6.9/11.5 04-1E1204 

04-SCL-9-/.5 04-0E7604 

04-SCL-82-/25.9 04-0E7404 

04-SCL-85-20.0/22 04-165944 

04-SCL-85-22.0/23.6 04-0A1304 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-17.8/21.2 04-0E4304 

04-SCL-101-28.4/51.8 04-151374 

04-SCL-101-27.6/40.2 04-0C9014 

04-SCL-130-1.3/0 04-0E7304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-152-6.1/6.7 04-448804 

04-SCL-152-13.8/14.8 04-2A0504 

04-SCL-237-5.3/5.7 04-2332F4 

04-SCL-280-5.1/7.8 04-272024 

04-SCL-5736-/0 04-1247A4 

04-SF-1-.6/5.9 04-162524 

04-SF-35-1.7/0 04-1A4304 

04-SF-80-4.5/5.7 04-1E5804 

04-SF-80-4.6/5 04-1E3704 

04-SF-80-7.8/8.2 04-0120R4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-36.5/38.2 04-1123G4 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-47.8/48.4 04-1E0404 

04-SM-1-43.2/48.6 04-270844 

04-SM-84-13.8/13.8 04-3S6724 

04-SM-92-13.4/13.4 04-1A0204 

04-SM-101-3.1/0 04-3A1104 

04-SM-101-3.5/11 04-235764 

Page 

27 

27 

27 

27 

28 

28 

28 

28 

28 

28 

29 

29 

29 

29 

29 

29 

30 

30 

30 

30 

30 

30 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-101-9.6/11.9 04-235724 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-23.0/26.1 04-1E3204 

04-SM-280-20.0/21.3 04-1E4204 

04-SM-280-23.1/27.2 04-0E5404 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-/27.4 04-150474 

04-SM-380-5.0/6.3 04-294624 

04-SOL-12-7.9/20.6 04-0T10U4 

04-SOL-29-/6 04-1E5404 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-8.0/10.5 04-0T14F4 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-8.1/12.9 04-2409U4 

04-SOL-80-11.4/20.1 04-0A5314 

04-SOL-80-14.4/0 04-4A4504 

04-SOL-80-15.4/20.1 04-4C15U4 

04-SON-1-/58.5 04-0A9114 

04-SON-12-9.2/11 04-4C3704 

04-SON-12-16.2/39 04-0A9134 

04-SON-12-21.7/29.6 04-1E5304 

04-SON-12-29.7/30.9 04-219864 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 

04-SON-101-21.7/29.3 04-0A10U4 

04-SON-101-/53.4 04-0A9124 

04-SON-116-41.8/44.7 04-283814 

04-SON-128-10.1/11.7 04-4A2704 

04-SON-128-17.1/24.7 04-4A8704 

04-VAR--/0 04-151284 

04-VAR--/0 04-010904 

05-MON-1-3.2/4.6 05-0R9204 

05-MON-1-10.4/0 05-0M7804 

05-MON-1-21.1/21.4 05-0S5104 

05-MON-1-21.3/21.6 05-0E9604 

05-MON-1-26.1/26.1 05-0P3404 

05-MON-1-31.0/51.2 05-0R9304 

05-MON-1-99.9/101.5 05-315924 

05-MON-1-74.9/T92 05-0L8004 

05-MON-101-45.8/82.6 05-0E4704 

05-MON-101-66.4/0 05-0N8314 

05-MON-101-87.7/89.3 05-0R2104 

05-MON-101-96.1/96.3 05-0Q0304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-101-3.1/5.2 05-464104 

05-MON-183-.8/1.9 05-0E2424 

05-MON-198-22.9/23.3 05-0L2304 

05-SB-1-25.1/M29.4 05-0Q6904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-10.8/12.8 05-447804 

05-SB-101-19.6/25.3 05-0G7704 

05-SB-101-20.0/0 05-0N8504 

05-SB-101-24.9/50.9 05-0L4604 

05-SB-101-26.5/27.1 05-0M14U4 

05-SB-101-14.8/15.3 05-460704 

05-SB-135-10.4/11.7 05-0Q6604 

05-SB-150-1.0/1.1 05-282814 

05-SB-192-2.4/3.1 05-0F5704 

05-SBT-101-5.2/5.2 05-0Q0804 

05-SBT-156-/16.7 05-0N2104 

05-SCR-1-4.0/4 05-0S7504 

05-SCR-1-8.0/17.5 05-0C9024 

05-SCR-9-20.4/20.4 05-0P8704 

05-SCR-9-23.8/24.7 05-0K2404 

05-SCR-17-6.0/12.6 05-0L70U4 

05-SCR-17-7.0/7.3 05-0P8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-1-11.3/16.2 05-0J9704 

05-SLO-1-73.7/73.9 05-0P3504 

05-SLO-46-32.2/37.2 05-330714 

05-SLO-46-49.5/0 05-0F7104 

05-SLO-58-9.8/10.1 05-0F9804 

05-SLO-101-.7/31.7 05-0K5704 

05-SLO-101-13.2/18.3 05-485624 

05-SLO-101-35.7/46.3 05-0G0304 

05-SLO-101-45.2/45.7 05-402804 

05-SLO-101-56.0/59.1 05-0C1104 

05-SLO-101-24.0/32.3 05-0H1904 

05-SLO-227-10.9/14.2 05-0A4604 

06-FRE-5-1.4/0 06-0A9804 

06-FRE-41-25.3/26.5 06-432104 

06-FRE-41-20.0/32.2 06-0H3804 

06-FRE-41-22.1/0 06-0G4204 

06-FRE-99-10.7/15.9 06-420314 

06-FRE-99-16.9/28.8 06-0H3904 

06-FRE-99-21.4/22.4 06-462804 

06-FRE-99-22.0/22.8 06-0E4904 

06-FRE-99-1.0/7.4 06-350714 

06-FRE-99-1.0/0 06-480504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-99-/10 06-0K2104 

06-FRE-180-31.3/0 06-478904 

06-FRE-180-55.4/56.6 06-342344 

06-FRE-180-58.0/58.6 06-0J8404 

06-FRE-180-60.3/64 06-342444 

06-FRE-180-63.3/66.5 06-342434 

06-FRE-180-66.1/72.3 06-342514 

06-KER-5-6.3/10.1 06-0C8004 

06-KER-5-54.1/0 06-462904 

06-KER-5-/10.2 06-460704 

06-KER-14-15.1/0 06-0K4004 

06-KER-43-25.1/38.8 06-0K6804 

06-KER-43-/6.2 06-0K6704 

06-KER-46-19.3/27.5 06-442534 

06-KER-46-43.0/49 06-0L1104 

06-KER-58-67.9/0 06-485004 

06-KER-58-55.7/56.6 06-0A5104 

06-KER-58-57.2/57.5 06-0H8104 

06-KER-58-114.6/0 06-0E3704 

06-KER-58-139.0/0 06-463004 

06-KER-99-21.6/24.7 06-0G2204 

06-KER-99-24.7/27.1 06-451604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KER-99-28.2/29 06-0A7204 

06-KER-166-9.0/24.6 06-322104 

06-KER-178-14.0/47 06-0F7304 

06-KER-184-8.4/8.8 06-426304 

06-KER-204-4.6/5.1 06-430104 

06-KIN-5-/10 06-0L1604 

06-KIN-198-21.5/28.3 06-3568U4 

06-MAD-41-4.5/5.3 06-0C0304 

06-MAD-41-23.2/23.6 06-0E1004 

06-MAD-145-8.8/9.1 06-407214 

06-MAD-145-.8/6.8 06-416104 

06-TUL-63-5.8/8 06-307004 

06-TUL-99-5.6/7.3 06-431704 

07-LA-1-4.2/4.2 07-4S7104 

07-LA-1-7.1/30.5 07-226544 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-32.3/32.3 07-4S9104 

07-LA-1-34.5/35.6 07-226524 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-15.0/22.8 07-3Y3404 

Page 

49 

50 

50 

50 

50 

50 

50 

51 

51 

51 

51 

51 

51 

52 

52 

52 

52 

53 

53 

53 

53 

53 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-26.5/64.1 07-2X6704 

07-LA-2-26.5/64.1 07-2X6804 

07-LA-2-49.7/0 07-2X6904 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-1.2/16.6 07-226534 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-9.9/9.9 07-258914 

07-LA-5-11.8/12.8 07-3Y7104 

07-LA-5-12.6/12.6 07-4S2204 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.6/0 07-0P7904 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-39.4/43.9 07-252714 

07-LA-5-39.5/42.6 07-235504 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-5-/0 07-258604 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-18.3/31.3 07-166814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-28.0/45.7 07-4L5604 

07-LA-10-31.2/33.4 07-117074 

07-LA-19-4.0/7.9 07-3Y3304 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-11.0/15.9 07-4T0204 

07-LA-39-17.0/28 07-2X7004 

07-LA-39-17.7/40 07-1X3224 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-/2.1 07-3Y5004 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-25.6/25.6 07-4S5304 

07-LA-60-4.4/12.2 07-258924 

07-LA-60-/30.5 07-243904 

07-LA-72-5.5/6.7 07-4H3304 

07-LA-91-9.8/9.9 07-2X2204 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-16.9/16.9 07-4T1704 

07-LA-105-3.4/3.4 07-4S7604 

07-LA-105-5.7/5.7 07-250104 

07-LA-105-.7/.9 07-178504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.2/22.8 07-2411U4 

07-LA-110-22.5/23.8 07-4L7904 

07-LA-110-23.7/31.9 07-4T0304 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-25.9/31.9 07-2395U4 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-2.6/9 07-3Y8104 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-138-43.4/46.7 07-3Y4904 

07-LA-138-47.8/49 07-239614 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-138-69.3/75 07-4Y1104 

07-LA-187-4.0/4 07-4T1004 

07-LA-210-6.1/14.2 07-3Y7804 

07-LA-210-9.4/24.8 07-258504 

07-LA-210-19.9/25.3 07-3Y7904 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-/44 07-243304 

07-LA-210-32.8/46.3 07-4L9904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-33.3/46.8 07-129934 

07-LA-213-7.9/0 07-4S7904 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-39.0/39 07-2X3504 

07-LA-405-/12.6 07-244404 

07-LA-405-/48.6 07-243604 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 

07-LA-710-18.1/20.8 07-269004 

07-LA-710-21.9/21.9 07-4S9904 

07-LA-710-26.5/27.4 07-179704 

07-LA-5727-/0 07-1P8104 

07-VEN-1-11.6/28.5 07-226514 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-24.8/26.9 07-3Y0704 

07-VEN-33-32.5/48.4 07-3Y1304 

07-VEN-33-/31 07-4M5604 

07-VEN-34-10.4/10.4 07-4S7304 

07-VEN-34-13.6/17.6 07-2Y6304 

07-VEN-101-22.0/23.7 07-234204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-VEN-118-27.0/32.5 07-266704 

07-VEN-118-21.8/21.8 07-1X3104 

07-VEN-118-18.2/32.6 07-116794 

07-VEN-118-18.4/0 07-1P3804 

07-VEN-126-6.9/6.9 07-2X7404 

07-VEN-150-9.6/9.6 07-1189A4 

07-VEN-150-18.8/18.8 07-1189G4 

07-VEN-150-20.5/31 07-4L4304 

07-VEN-150-22.7/22.8 07-1X6604 

07-VEN-150-28.5/28.5 07-1189F4 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-56.7/0 08-0K1804 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-10-90.9/93.6 08-0K6804 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-78-3.3/0 08-422204 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-95-24.9/32.7 08-434304 

08-RIV-215-8.4/45.3 08-0C7414 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-13.8/13.9 08-0C4004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-371-71.3/72.1 08-0J6404 

08-SBD-15-.8/0 08-0F3404 

08-SBD-15-5.0/5.8 08-0H7904 

08-SBD-15-71.8/73 08-0M8004 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-31.5/39 08-0K6204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-46.0/47 08-0E6104 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-102.3/102.6 08-0J3704 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-40-.9/0 08-1A2504 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-5.1/6.7 08-489804 

08-SBD-62-12.4/0 08-0G6104 

08-SBD-62-55.0/79.5 08-0H6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-83-.9/1 08-449714 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-5726-/0 08-0M5104 

08-SBD-5730-/0 08-0H2824 

09-INY-168-36.5/54.7 09-339404 

09-INY-395-65.0/76.1 09-2144U4 

09-INY-395-76.6/0 09-340504 

09-INY-395-117.8/122.4 09-258014 

09-INY-395-17.9/0 09-314504 

09-KER-58-94.1/0 09-341804 

09-MNO-395-32.4/0 09-300704 

09-SBD-127-.1/3.2 09-339604 

10-ALP-88-1.9/0 10-444204 

10-AMA-49-7.0/11 10-049954 

10-CAL-49-20.5/30.9 10-0S4104 

10-MER-5-.4/32.3 10-0E7204 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-23.8/26.5 10-414814 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-99-32.6/37.2 10-0L5804 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 

10-SJ-12-12.4/13 10-0Q8904 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-3A6304 

10-SJ-99-/1.7 10-0L6304 

10-SJ-205-2.4/0 10-0N4004 

10-SJ-205-3.0/13.6 10-300164 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-1.7/14.9 10-0N2804 

10-STA-99-9.9/15 10-0F7204 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-22.4/26.5 10-3A7404 

10-STA-132-14.9/L16.8 10-3A6504 

10-STA-219-.1/2.9 10-0A8704 

10-TUO-49-18.6/27.4 10-0S4504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-TUO-49-20.4/0 10-0N9904 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-108-5.7/6.2 10-0H3204 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-4.4/4.7 11-288104 

11-IMP-86-7.6/8 11-295804 

11-SD-5-5.4/5.4 11-286004 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-9.6/26.2 11-284304 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-16.2/19.7 11-291104 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-54.9/0 11-286404 

11-SD-8-9.3/9.8 11-291604 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-.7/2.9 11-296504 

11-SD-15-10.4/21.2 11-2T0924 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-76-2.2/4.2 11-259214 

11-SD-76-7.3/13.1 11-080104 

11-SD-94-1.5/13.4 11-261714 

11-SD-94-7.9/0 11-262604 

11-SD-94-11.3/13.8 11-276414 

11-SD-125-9.6/T20.8 11-296804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-163-.7/2.5 11-295504 

11-SD-163-1.7/3.2 11-265004 

11-SD-805-6.1/8 11-276204 

11-SD-805-7.6/9.2 11-081644 

11-SD-905-8.6/11.6 11-091824 

11-SD-905-9.5/15 11-288804 

11-SD-5702-/0 11-281604 

11-SD-5703-/0 11-281504 

12-ORA-1-4.6/14.1 12-0J7004 

12-ORA-1-12.8/13.4 12-0G5304 

12-ORA-5-9.4/13.2 12-0J5604 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-26.6/27.2 12-0C6404 

12-ORA-5-32.3/0 12-0J9504 

12-ORA-5-33.2/34 12-0H5504 

12-ORA-5-42.1/44.4 12-101674 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-23.8/0 12-0H2354 

12-ORA-39-1.6/0 12-0K0004 

12-ORA-39-19.2/23.2 12-085104 

12-ORA-55-5.5/6.3 12-075604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-5.9/17.9 12-0F3404 

12-ORA-55-16.0/16.8 12-0H9504 

12-ORA-55-5.5/0 12-0J2704 

12-ORA-57-10.8/22.5 12-0F9104 

12-ORA-57-11.1/22.1 12-0G0304 

12-ORA-57-20.9/0 12-0J5404 

12-ORA-73-10.2/22.5 12-0K2004 

12-ORA-73-21.5/21.5 12-0G2704 

12-ORA-90-11.8/12.5 12-056214 

12-ORA-91-4.0/8.8 12-0J5804 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-142-3.8/4.1 12-0J7404 

12-ORA-405-.2/24.2 12-0F9004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-3.7/6.4 12-075704 

12-ORA-405-7.8/8.4 12-0J3104 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-9.8/10.8 12-0J9704 

12-ORA-405-10.7/12.1 12-0J2604 

12-ORA-405-16.5/17.9 12-0J9804 

12-ORA-605-1.4/0 12-0J4804 
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Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $59,215,298  $32,771,497

-S- FEDERAL AID (SECONDARY) $65,699,150  $56,715,722

-SH- STATE HIGHWAY $17,150,243  $11,959,982

-ER- STORM DAMAGE REPAIR $88,753,834  $82,133,318

 $15,406,047  $9,820,051

District Total: $246,224,573  $193,400,570

District 02 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $26,409,026  $16,515,547

-F- FEDERAL AID (PRIMARY) $2,199,756  $2,149,733

-S- FEDERAL AID (SECONDARY) $60,868,410  $49,054,313

-SH- STATE HIGHWAY $22,176,359  $18,712,587

-ER- STORM DAMAGE REPAIR $1,018,252  $815,578

 $164,894,774  $15,708,268

District Total: $277,566,577  $102,956,026 

District 03 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $130,005,449  $105,275,335



Statement of Ongoing Contracts - Federal Aid 

District 03 

Federal Aid Category Bid + CCO  Work Comp

-F- FEDERAL AID (PRIMARY) $78,064,724  $72,702,689

-S- FEDERAL AID (SECONDARY) $63,004,478  $29,367,321

-SH- STATE HIGHWAY $117,235,144  $62,695,546

 $369,467,594  $160,580,683

District Total: $757,777,390  $430,621,574

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I- FEDERAL AID (INTERSTATE) $80,135,482  $24,502,184

-F- FEDERAL AID (PRIMARY) $114,581,940  $74,780,951

-S- FEDERAL AID (SECONDARY) $519,014,448  $363,382,850

-SH- STATE HIGHWAY $2,144,024,562  $1,145,612,080

-ER- STORM DAMAGE REPAIR $3,225,414  $2,190,914

 $1,155,869,737  $687,444,005

District Total: $4,016,851,584  $2,297,912,984 

District 05 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $27,775,057  $26,334,761

-S- FEDERAL AID (SECONDARY) $38,284,649  $8,816,364



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH­

-ER­

05 

District 

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

06 

District

Federal Aid 

District Total: 

-I­

-F­

-S­

-SH­

07 

Category 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Bid + CCO

 $101,432,056


 $2,305,857


 $88,889,863


 $258,687,482


 Bid + CCO

 $14,590,869


 $4,365,675


 $20,008,314


 $90,610,482


 $139,123,132


 $268,698,471


 Bid + CCO

 $94,909,353


 $400,491,529


 $31,045,563


 $239,467,433


 Work Comp

 $60,038,422


 $523,126


 $26,416,531


 $122,129,204


 Work Comp

 $13,870,744


 $2,755,595


 $10,923,225


 $79,411,169


 $29,847,156


 $136,807,888
 

Work Comp 

$91,611,717


 $363,706,670


 $30,107,727


 $177,364,189




District 

Federal Aid 

-ER­

07 

District 

Federal Aid 

District Total: 

-I­

-S­

-SH­

08 

District 

Federal Aid 

District Total: 

-F­

-SH­

09 

District Total: 

District 10 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

STORM DAMAGE REPAIR $135,221,890

 $310,546,865

 $1,211,682,632

Category Bid + CCO

FEDERAL AID (INTERSTATE) $158,985,681


FEDERAL AID (SECONDARY) $48,334,127


STATE HIGHWAY $108,831,584


 $113,331,111


 $429,482,504


Category  Bid + CCO

FEDERAL AID (PRIMARY) $8,589,160


STATE HIGHWAY $43,786,251


 $1,447,954


 $53,823,366


 Work Comp

 $29,996,798


 $76,281,265


 $769,068,367


 Work Comp

 $107,673,744


 $26,392,783


 $33,472,215


 $77,035,179


 $244,573,921


 Work Comp 

$8,308,804


 $33,023,909


 $0


 $41,332,713
 



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-F­

-S­

-SH­

10 

District 

Federal Aid 

District Total: 

-I­

-S­

-SH­

-ER­

11 

District

Federal Aid 

District Total: 

-I­

-F­

-SH­

12 

Category 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category 

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

STORM DAMAGE REPAIR 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (PRIMARY) 

STATE HIGHWAY 

Bid + CCO

 $101,751,608


 $11,331,765


 $76,094,728


 $35,951,250


 $225,129,352


 Bid + CCO

 $69,196,744


 $29,877,514


 $315,652,842


 $1,850,761


 $394,324,845


 $810,902,706


 Bid + CCO

 $1,456,457


 $200,299,242


 $29,068,961


 Work Comp

 $96,903,007


 $6,555,648


 $63,214,121


 $2,386,243


 $169,059,018


 Work Comp

 $30,569,435


 $14,572,889


 $219,475,720


 $758,017


 $182,401,639


 $447,777,700
 

Work Comp 

$649,575


 $171,011,069


 $20,941,969




Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

 $87,962,800


District Total:  $318,787,460

Statement of Ongoing Contracts -
Statewide Recap 

Federal Aid Category Bid + CCO
-I- FEDERAL AID (INTERSTATE)
 $575,689,061


 $2,877,215,973


-ER- STORM DAMAGE REPAIR
 $232,376,009


-S- FEDERAL AID (SECONDARY)
 $887,468,419


-F- FEDERAL AID (PRIMARY)
 $997,333,988


-SH- STATE HIGHWAY
  $3,305,530,647
 

Statewide Totals $8,875,614,097

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

05 $7,205,551
 

Work Comp 

$44,617,234


 $237,219,847
 

Work Comp 

$390,668,280


 $1,312,538,254


 $116,417,751


 $595,888,842


 $851,424,776


 $1,925,921,909
 

$5,192,859,811




District

11
 

10
 

12
 

01
 

08
 

07
 

06
 

04
 

03
 

Statement of Ongoing Contracts -Summary 

Work Completed This Perio

 $2,263,569

 $5,881,911

 $576,790

 $8,333,830

 $621,475

 $61,269,937

 $17,760,635

 $28,029,936

 $1,151,211 

$133,094,843Work completed this Period:
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